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GENERAL 
 
The Virginia Department of Transportation is seeking expressions of interest from consulting engineering 
firms who wish to be considered to provide professional engineering services for:  
 
A Bristol District-Wide Engineering Inspection Contract (Contract III & IV) providing construction 
engineering inspection services under a Fixed Billable Rate Contract. It is anticipated that two contracts 
(Contract III and Contract IV) will be awarded under the “Multiple Award” procurement process. Each 
contract will be for a two (2) year contract period with two (2) optional one-year renewable terms. Each 
proposed two-year contract will have a maximum compensation not to exceed $5,000,000.00 and each 
one-year renewable term will have a maximum compensation not to exceed $5,000,000.00 per term. 
 
This work is to be accomplished in accordance with the Department’s policies and procedures and 
FHWA guidelines. This Request for Proposal does not commit the Department to award a contract, to 
pay any costs incurred in the preparation of a proposal for this request, or to procure or contract for 
services.  The Department reserves the right to award contracts to more than one qualified firm, to accept 
or reject any or all proposals received as a result of this request, to negotiate with any qualified firm or to 
modify or cancel in part or in its entirety the Request for Proposal, if it is in the best interest of the 
Department to do so.  This contract will be negotiated and awarded following the procedures set forth in 
the 2009 Manual for the Procurement and Management of Professional Services Revision [3] – July 1, 
2012. 
 
SCOPE 
 
It is anticipated that project inspection will require 1 (one) Construction Inspection Coordinator, 3 (three) 
Construction Managers, and 33 (thirty three) inspectors during peak construction operations consisting of 
12 (twelve) Construction Inspector Seniors, 15 (fifteen) Construction Inspectors, and 6 (six) Construction 
Inspector Trainees. Additional requirements include 4 (four) Construction Inspector (Project Records 
Management), 1 (one) Scheduling Specialist, 2 (two) Construction Inspector (environmental), and 2 
(two) Responsible Charge Engineers, and engineering support. 
 
All personnel shall be knowledgeable of roadway and bridge construction, road and bridge specifications 
and standards and computer based construction management systems.  
 
The Department reserves the right to assign work from one district and/or region to other districts and/or 
regions on a temporary basis, when there is a need for the same services in the second district and/or 
region. 
 
All procurement related questions or information should be directed to W. Ashby Hudson at (804) 786-
1179 or email william.hudson@vdot.virginia.gov. 
 
STAFF FUNCTIONS, FEATURES OF WORK and KNOWLEDGE SKILLS AND ABILITIES 
 
Construction Inspection Coordinator 
 
Construction Inspection Coordinator Function: To coordinate inspection assignments with the 
Department throughout the district. 
 
Construction Inspection Coordinator Features of Work: Coordinates the entire inspection contract with 
the Department. Submits invoice in a manner suitable for input into the Cardinal Financial System. 
Assumes responsibility for the performance, training, and actions of the consultant inspection staff. 
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Construction Inspection Coordinator Knowledge Skills and Abilities: The coordinator is expected to have 
3 years of experience in the coordination of inspection staffs on a statewide, regional or district wide 
basis for any transportation agency. Experience shall include staff scheduling and the handling of 
multiple priorities; knowledge of staff capabilities and ability to match the inspector staff to assigned task 
orders; demonstrating general knowledge of the duties and responsibilities of an inspector. 
 
Construction Manager  
 
Construction Manager Function: To manage the assigned elements of a construction project to assure 
quality of the contractor’s compliance with the plans and contract documents, manage project personnel 
staffing, project inspection, and contract administration under the direction of the Area Construction 
Engineers. 
  
Construction Manager Features of the Work: Manages assigned project elements which may involve 
structures, roadways, and other transportation facilities. Duties include analyzing and interpreting project 
plans and specifications to ensure project constructability; identifies design errors for the Department; 
determines impact for both the Department and contractor; interprets unclear contract language; work 
order time impact analysis, maintain and report contractor’s daily production rates, prepare independent 
detailed construction estimates; makes recommendations for partial and final contractor payments, 
monitors project  budgets and recommends any needed adjustments to the Area Construction Engineer; 
supervises and manages inspection personnel and makes recommendations on project staffing. Conduct 
pre-construction conference, utility coordination meetings, construction progress meetings and other 
types of conferences; writes project management correspondence, and approves or rejects 
recommendations made by project inspectors. Recommends resolution of field construction problems 
recommends design changes; performs analysis and prepares work orders, seeks input from the project 
controls group regarding the schedule/cost impact and works with the project design group, materials, 
environmental, traffic engineering right of way, the public and all other parties necessary to meet contract 
schedules and requirements. 
 
Construction Manager Knowledge Skills and Abilities: Construction Manager is expected to have 10 
years of experience in the management of roadway construction projects. Considerable knowledge of 
roadway, structure, traffic engineering, construction methods, procedures, practices, plans, 
specifications, and contracts; materials used and performance, environmental, legal, and safety 
responsibilities related to construction of transportation facilities; working knowledge of the VDOT 
Road and Bridge Specifications, Road and Bridge Standards, Construction Manual, and Inspector 
Manual; and knowledge in the use of electronic data processing equipment and  contract management 
software. Skill in the use of survey, nuclear density, and materials testing equipment. Ability to 
supervise and manage employee work groups. Ability to interpret roadway plans, specifications, and 
contracts. Ability to prepare technical, financial, administrative, and explanatory correspondence. 
Recognition as a Certified Construction Manager through the Construction Management Association 
of America (CMAA) or similar Construction Manager Certification is preferred.  
 
Construction Inspector Senior 
 
Construction Inspector Senior Functions:   
 
The inspector senior monitors and performs all types of inspection work on complex and routine 
highway projects or acts as a specialist and advisor to other inspectors on certain phases of work 
requiring specialized talent and experience.  Assignments are of an independent nature and include 
responsibility for inspecting and monitoring the inspection work of any type and size of projects.  
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The inspector senior is responsible for assigning and assisting inspectors in a manner that all phases 
of work will be given adequate inspection.   Supervision is received from the Construction Manager 
or Area Construction Engineer by periodic visits and review of records and reports.  The inspector’s 
authority is limited in that changes to the plans and specifications requested or recommended must be 
reviewed and approved by a responsible charge engineer to whom the authority has been delegated.   
 
Construction Inspection Senior Features of Work: 
 
 Inspects all phases of work on a project and advises the contractor superintendent or other 

representatives of necessary action to ensure conformance with plans, specifications, and the 
contract. 

 Inspects grading projects, paving projects, demolitions projects, special design bridge 
projects, signal projects, signing projects, coating projects, utility projects, other special 
projects as assigned. 

 Reviews the performance of assistant inspectors daily advising of necessary corrective actions 
to ensure teamwork, partnering and project success.  Answers questions from assistant 
inspectors and the contractor concerning contract requirements and application.  Reviews 
and/or prepares daily reports for preparation of entries to the project diary, as-built plans, 
materials books, and work books.  Prepares and checks construction project construction 
reports and monthly project estimates.  Makes necessary correction and forwards them to the 
Construction Project Manager and Area Construction Engineer. 

 Performs occasionally any and all duties of an assistant inspector when required by volume of 
work. 

 Is proficient in the use of routine survey equipment and is able to check grades, verify 
stakeouts (grading, and bridge stakeouts).  Is able to read and interpret highway construction 
plans and specifications. 

 Performs detailed constructability and bidability reviews. 
 
In addition to the duties noted for Construction Inspector, the Construction Inspector Senior monitors 
contractor’s operations to ensure compliance with contract terms and specifications.  Independently 
coordinates and directs all phases of construction inspection of projects, which are typically 
complicated by extensive traffic control, sensitive to the public or environmentally challenging, or 
require significant project coordination with property owners, utility companies, or local/federal 
government representatives.  Verifies lines, grades dimensions, and elevations using survey and field 
engineering equipment.  Coordinates and schedules various phases of construction with the prime 
contractor and agency personnel; reviews and monitors contractors’ plan of operation; and advises 
contractors of violations and recommends adjustments to operations.  Recommends changes to 
construction plans to meet field condition; makes field measurements of pay items and conducts 
materials testing; checks equipment; maintains and review comprehensive project records including 
daily diaries, materials notebooks, as-built plans, pay quantity records, progress schedules, work 
orders and monthly estimates; and is aware of Civil Rights requirements.  The Construction Inspector 
Senior aids in the development of work orders, investigations and analysis of Notices of Intent, and 
provides On the Job Training for Construction Inspectors and Construction Inspector Trainees.  
Proven ability to work at heights, and within confined spaces with the required training for these 
activities.   
 
This position requires frequent contact with engineers and agency personnel to discuss and resolve 
field construction issues and to obtain technical guidance in specialty areas of engineering and 
inspections.  These positions also require frequent external contact with contractor personnel to 
schedule and coordinate project inspection and resolve problems; with local government and law 
enforcement agencies to explain work under construction and coordinate traffic control; with 
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suppliers to monitor receipt of materials; with utility companies to coordinate relocation and 
installation; and with the public to provide information and resolve issues. 

 
Construction Inspector Senior Knowledge, Skills and Abilities 
 
The Construction Inspector Senior is expected to have, at a minimum, six years of experience 
including knowledge of roadway, structure, and bridge construction methods, materials, standards 
and specifications.  Working knowledge of state and federal safety, environment, and EEO/DBE 
guidelines and regulations; and of mathematics including algebra, geometry, and trigonometry.  
Working skill in operating computer equipment, software programs (including but not limited to 
working in a Microsoft Windows environment, Microsoft Office, and SiteManager, or other currently 
utilized project management software) and read and interpret roadway, bridge, and structure plans 
and contract specifications; apply mathematical formulas and engineering principles to determine 
field adjustments; maintain detailed reports; perform required materials testing; and communicate 
effectively with agency and contractor personnel and the general public.   
 
It is anticipated that the Department will require Inspector Senior positions with various 
combinations of the following certifications throughout the life of this contract. The specific 
certifications required for a given task order will be identified by the Department at the time the task 
order is assigned. 
 

Certification Issuing Agency 
Soil and Aggregate Compaction VDOT or NICET LEVEL II* 
Asphalt Field Level I & II VDOT  
Hydraulic Cement Concrete Field VDOT or NICET LEVEL II* 
Pavement Marking VDOT  
Slurry Surfacing  VDOT 
Surface Treatment VDOT 
Flagger Certification VDOT 
Certification for Erosion and Sediment 
Control Inspection 

Department of Conservation & 
Recreation (DCR) 

Nuclear Gauge Safety Training NRC***Recognized Provider 
Intermediate Work Zone Traffic Control VDOT Approved Provider 
10 Hour OSHA Safety Training OSHA 
GRIT (Guardrail Certification)  VDOT 

*Beginning in 2013, VDOT Materials Division will no longer be recognizing MidAtlantic 
Regional Technician Certification Program (MARTCP) certifications; current VDOT Letters of 
Reciprocity will remain valid until the expiration of the MARTCP or state DOT certification that 
the letter is based on. VDOT Materials Division will start recognizing NICET Level II 
Certifications in Soils and Concrete.   
*** Nuclear Regulatory Commission 

 
Construction Inspector 
 
Construction Inspector Functions:   
 
The Highway Construction Inspector inspects all phases of construction on highway construction and 
maintenance projects under the supervision of senior inspectors, construction project managers, or 
other supervisory personnel. The Highway Construction Inspector, on occasion, will also be the 
inspector in charge of various construction and maintenance contracts.  The inspector shall have the 
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ability to independently inspect routine highway construction phases for maintenance, bridge, and 
roadway construction projects.  Assignments are of an independent or support nature depending the 
scope or complexity of the project and are made by the Construction Project Manager or Area 
Construction Engineer on a case by case basis.  The work is distinguished from the trainee level by 
the requirement to act and make decisions independently for routine project issues and to foster 
partnering relationships with contractors, the general public, or other project stakeholders.  Training 
and supervision of trainees may also be responsibilities of this position. 
 
The Highway Construction Inspector will monitor the work of contractors to ensure quality control 
and contractor compliance of moderate complexity and generally be under the direct supervision of 
senior inspectors, construction managers, or supervisory personnel.  Considerable freedom of action 
is allowed and specific instructions are required only as result of the changes of the plans and 
specifications, non-performance by a contractor or questions raised by the inspector. 
 
Construction Inspector Features of Work: 
 
 Inspects assigned phases of work on a project to make official contact with contractor 

superintendent and other representatives to ensure conformance to plans, specifications, and 
other contract documents. 

 Frequently checks lines, grades, dimensions of roadways and structures with an engineer’s 
level and other survey equipment and advises contractor of any discrepancies. 

 Checks methods of construction where specific methods are stated and requires action to 
correct any variances and methods employed. 

 Ensures that highways work zones and traffic control setups are in accordance with current 
standards. 

 Prepares and reviews daily inspector reports for preparation of entries into project diaries as a 
working knowledge of SiteManager and is able to properly document materials in the 
Materials Notebook as well as other test reports for materials. 

 Records or monitors recording material received showing quantities estimated to be required 
in quantities received used and tested 

 Checks materials and material documents to make sure that they have been tested or performs 
routine physical test and analyze sample material on the job, sends additional samples to the 
District, Central Office, or other testing laboratories for verification of results in coordination 
with the Materials Division Memorandum and Materials Engineer. 

 Assist in constructability and bidability reviews 
 Monitors project budget 
 Assist in contractor’s monthly evaluations 

 
Construction Inspector Knowledge, Skills and Abilities 
 
The inspector is expected to have three years of inspection experience including a working 
knowledge of roadway, structure, and bridge construction methods, materials, standards, construction 
symbols and terminology; state and federal environmental, safety, and Equal Employment 
Opportunity guidelines and regulations; and of mathematics including algebra, geometry, and 
trigonometry.  Inspectors shall be skilled in operating computer equipment, software programs and 
field inspection equipment.  Ability to read and interpret roadway, structure and bridge plans and 
specification; apply mathematical formulas and engineering principles to determine minor 
adjustments to construction plans; maintain detailed records; perform required materials testing and 
communicates with the agency and contractor personnel and the general public.  
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 It is anticipated that the Department will require Construction Inspector positions with various 
combinations of the following certifications throughout the life of this contract. The specific 
certifications required for a given task order will be identified by the Department at the time the task 
order is assigned. 
 

Certification Issuing Agency 
Soil and Aggregate Compaction VDOT or NICET LEVEL II* 
Asphalt Field Level I & II VDOT  
Hydraulic Cement Concrete Field VDOT or NICET LEVEL II* 
Pavement Marking VDOT  
Slurry Surfacing  VDOT 
Surface Treatment VDOT 
Flagger Certification VDOT 
Certification for Erosion and Sediment 
Control Inspection 

Department of Conservation & 
Recreation (DCR) 

Nuclear Gauge Safety Training NRC*** Recognized Provider 
Intermediate Work Zone Traffic Control VDOT Approved Provider 
10 Hour OSHA Safety Training OSHA 
GRIT (Guardrail Certification)  VDOT 

*  Beginning in 2013, VDOT Materials Division will no longer be recognizing MidAtlantic 
Regional Technician Certification Program (MARTCP) certifications; current VDOT Letters of 
Reciprocity will remain valid until the expiration of the MARTCP or state DOT certification that 
the letter is based on. VDOT Materials Division will start recognizing NICET Level II 
Certifications in Soils and Concrete.   
***Nuclear Regulatory Commission 

 
Construction Inspector Trainee 
 
Inspector Trainee Functions:   
 
The inspector trainee performs daily assigned inspection tasks in a training capacity preparatory to 
assuming the duties of an inspector.  The assignments follow a plan of on-the-job and classroom 
training established by the employer for the primary purpose of providing experience to inspection 
personnel for future highway construction and maintenance projects.  The work includes measuring, 
testing and checking materials, methods, and installations to ensure conformance by the contractor 
with the plans, specifications, and contract document.  Supervisory control is intensive initially, but 
progressively decreases as knowledge of work increases. 
 
Inspector Trainee Features of Work: 
 
 Inspects excavations, drainage structures, road surfaces, and structures to compare the work 

performed to plans and specifications, conferring frequently with higher level inspectors or 
engineering personnel to clarify or interpret details. 

 Checks elevation against reference points using levels or other survey equipment.  Prepares 
routine reports and records involving the application of basic geometric and trigonometric 
principles. Learns the use of level and survey instruments 

 Prepares a daily inspector report, which includes the details of the contractor’s work activities 
and list locations of work, materials, equipment and labor forces used. 
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 Becomes familiar with plans, specifications, standards, and related material when not 
occupied with regular assignments and whenever so directed by higher level inspectors or 
supervisory personnel. 

 Advises contractors, supervisory personnel of necessary actions to conform to the plans and 
specification. 

 Assist in preparing project records and forming reports  
 Ensures self, project staff, and contractor staff operates in a safe and effective manner and is 

also aware of environmental regulations and provides customer service to the traveling public, 
adjacent property owners, and other project stakeholders. 

 
Inspector Trainee Knowledge, Skills and Abilities: 
 
Inspector trainee will generally be a high school graduate with proven written, oral, and math skills 
(algebra and geometry), able to interpret and apply written specifications.  Understands the general 
nature of construction and contracting.  Is able to communicate effectively.  Has computer skills and 
is proficient in the use of Microsoft Office Application, Email, and Internet. 
 
Basic Material Certification: 
 
Inspector trainee initially is not required to have any material certifications; however, in the 
employer’s training plan, there shall be a two-year program outlined for the inspector trainee to 
obtain the basic material certifications to include:  
 
 Asphalt Field 
 Soils and Aggregate Field 
 Nuclear Density 
 Safety (OSHA) 
 ACI/VDOT Concrete Field 
 DCR Erosion and Sediment Control Inspector Level 
 Pavement Markings 
 Guard Rail Installation (GRIT) 
 Flagger Certification 
 Work Zone Traffic Control – Intermediate Level 

 
Construction Inspector (Project Records Management) 
 
Construction Inspector (Project Records Management) Function: The position will maintain all of the 
project records which include general correspondence, files, monthly pay estimates, request for 
information logs, submittal logs, meeting minutes, equal employment opportunity records, daily 
inspection reports, daily diaries, project sketches, etc. 
 
Construction Inspector (Project Records Management) Features of Work: This position will maintain the 
overall project records and closely monitor the project schedule as it relates to the project’s critical path 
schedule and related earnings. In addition, the position will monitor and maintain issue files that have the 
potential to, or have become, formal Notices if Intent to file claims against the Department and ensure 
that the records are complete, factual, and that a project timeline of each issue is included. Also, when 
necessary, the position will analyze submissions or work orders or claims for impacts to the project 
schedule and cost. These functions will be performed in collaboration with the Project Control Engineer. 
Other responsibilities include training and coaching of inspector personnel, performing inspection duties 
and assisting the Construction Project Manager and the Project Control Engineer as required. 
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Construction Inspector (Project Records Management) Knowledge Skills and Abilities: The Construction 
Inspector Project Records Manager is expected to have 5 years of project records management 
experience with working knowledge of roadway, structure and bridge construction methods, materials, 
standards and specifications; working knowledge of the VDOT Road and Bridge Specifications, Road 
and Bridge Standards, Construction Manual, and Inspector Manual; and knowledge in the use of contract 
management software. Working knowledge of state and federal safety, environment, and EEO/DBE 
guidelines and regulations; and of mathematics including algebra, geometry, and trigonometry. 
Knowledge of Federal and State Labor Relations to include the Davis Bacon Act. Working skill in 
operating computer equipment, software programs and field inspection equipment. Ability to provide 
technical supervision, leadership and training to other inspectors; read and interpret roadway, bridge, and 
structure plans and contract specifications; apply mathematical formulas and engineering principles to 
determine field adjustments; maintain detailed records; perform required materials testing; and 
communicate effectively with agency and contractor personnel and the general public.  The inspector is 
expected to be currently VDOT certified or NICET Level II certified in the following disciplines.   
 

 Expected VDOT Certifications 
o Soil and Aggregate Field Compaction 
o Asphalt Field 
o Hydraulic Cement Concrete Field 
o Pavement Marking 
o Flagger Certification 

 
It is also expected, that each inspector be certified in the following disciplines. 
 

 Additional Expected Certifications 
o Department of Conservation and Recreation (DCR) 

Certification for Erosion and Sediment Control Inspection 
o Nuclear Gauge Safety Training 
o Intermediate Work Zone Traffic Control 
o 10 Hour OSHA Safety Training 

 
In addition, those inspectors that are assigned to inspect guardrail work will be GRIT (Guardrail 
Certification) certified. 
 
 
Scheduling Specialist  
 
Scheduling Specialist Function: To provide support to the Department staff in the development of 
Contract Time Determination Reviews (CTDR), review Create and maintain as as-built schedule as 
work progresses. Reviewing of Schedule Impact Analysis (SIA) as submitted by the Contractor for 
contract compliance and performing what-if analysis for SIA and Notice-of-Intents (NOIs). Perform 
detailed reviewing of project schedules submitted by the Contractor for contract compliance.   
 
Scheduling Specialist Features of Work: Provides consultation, investigations, evaluations and 
written documentation in the areas of, but not limited to schedule review and analysis and notice of 
intent and claims analysis, as requested by the Area Construction Engineer.  

Scheduling Specialist Knowledge Skills and Abilities: The Scheduling Specialist shall have at least 
three (3) years of experience in successfully preparing and maintaining critical path method (CPM) 
schedules on Category III and Category IV projects. Core specialty areas of experience should 
include, but not limited to, project controls, risk analysis and claims analysis.   
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Construction Inspector (Environmental) 
 
Construction Inspector (Environmental) Function: The position will perform and document 
environmental reviews on highway construction and maintenance projects and provide support to the 
construction management staff in identifying and correcting issues pertaining to erosion and 
sedimentation control methods used on the projects.  
 
Construction Inspector (Environmental) Features of Work: This position will  perform and document 
environmental reviews on highway construction and maintenance projects to insure compliance with  
erosion and sedimentation control laws, permit requirements, and contract documents. In addition, the 
position will provide assistance to project staff in correcting any deficiencies found during the reviews. 
These functions will be performed in collaboration with the project staff and the Construction Project 
Manager. Other responsibilities may include training and coaching of inspector personnel, performing 
inspection duties and assisting the Construction Project Manager and the Area Construction Engineer as 
required. 
 
Construction Inspector (Environmental) Knowledge Skills and Abilities: The Construction Inspector 
(Environmental) is expected to have 5 years of experience in the inspection of environmental erosion and 
sedimentation controls on highway construction and maintenance projects. A thorough working 
knowledge of Erosion and Sedimentation Control laws and regulations. A working knowledge of 
roadway, structure and bridge construction methods, materials, standards and specifications; working 
knowledge of the VDOT Road and Bridge Specifications, Road and Bridge Standards, Construction 
Manual, and Inspector Manual; and knowledge in the use of contract management software. Working 
knowledge of state and federal safety, environment, and EEO/DBE guidelines and regulations; and of 
mathematics including algebra, geometry, and trigonometry. Working skill in operating computer 
equipment, software programs and field inspection equipment. Ability to provide technical supervision, 
leadership and training to other inspectors; read and interpret roadway, bridge, and structure plans and 
contract specifications; apply mathematical formulas and engineering principles to determine field 
adjustments; maintain detailed records; perform required materials testing; and communicate effectively 
with agency and contractor personnel and the general public.  The inspector is expected to be currently 
VDOT certified or Mid Atlantic Regional Technician Program (MARTCP) certified in the following 
disciplines.   
 

 Expected VDOT Certifications 
o Soil and Aggregate Field Compaction 
o Asphalt Field 
o Hydraulic Cement Concrete Field 
o Pavement Marking 
o Flagger Certification 

 
It is also expected, that each inspector be certified in the following disciplines. 
 

 Additional Expected Certifications 
o Department of Conservation and Recreation (DCR) 

Certification for Erosion and Sediment Control Inspection 
o Nuclear Gauge Safety Training 
o Intermediate Work Zone Traffic Control 
o 10 Hour OSHA Safety Training 

 
In addition, those inspectors that are assigned to inspect guardrail work will be GRIT (Guardrail 
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Certification) certified. 
 
Responsible Charge Engineer  
 
Responsible Charge Engineer Function: To lead and guide Construction Managers, Inspection staff 
and Contract consultants in administering construction and maintenance contracts and managing 
projects in the transportation construction engineering industry.  The Responsible Charge Engineer 
shall not function in a dual role as the Construction Inspector Coordinator or Construction Manager. 
 
Responsible Charge Engineer Features of Work: Manages a wide range of construction projects of 
varying complexity related to roadways, structures, and drainage, and also manages environmental 
issues. Responsible for management of all aspects of construction/maintenance contracts which are in 
compliance with safety standards, built with quality in a cost effective and timely manner and in 
compliance with state and federal standards. 
 
Responsible Charge Engineer Knowledge Skills and Abilities: The Responsible Charge Engineer 
shall be a Virginia licensed P.E. having a minimum of 10 years of direct experience in managing 
complex construction projects. Requires comprehensive knowledge of transportation engineering 
construction principles/practices; quality assurance and control methods; civil engineering and 
regulatory/legal constraints. Must have demonstrated skill in delivering complex transportation 
projects in a transportation engineering/construction industry; communicate effectively both 
orally/writing with various stakeholders/constituents; leading construction/engineering staff; and 
implementing change management. Ability to apply advance engineering planning and project 
scheduling principles to a variety of complex projects; conduct constructability reviews and 
demonstrated skill in performing cost analysis and in timely resolution of field issues by partnering to 
achieve cost effective solutions; develop contract language to meet customer needs; oversee multiple 
projects; interpret contracts, plans and specs and resolve disputes in a timely manner; and research, 
identify and implement solutions for construction problems on program wide basis. 
 
 
Engineering Support  
 
Engineering Support Staff Function: To provide support to the Department staff in the analysis and 
review in the areas of, but not limited to, constructability/bidability review, shop drawings, schedule 
review and notice of intent analysis, as requested by the Area Construction Engineer. 
 
Engineering Support Staff Features of the Work: Provides consultation, investigations, evaluations, and 
written documentation in the areas of, but not limited to, constructability/bidability review, shop 
drawings, schedule review and notice of intent analysis, as requested by the Area Construction Engineer. 
 
Engineering Support Staff Knowledge Skills and Abilities: The Engineering Support Staff shall be a 
Virginia licensed P.E. having 10 years of experience in the practice of engineering defined as where the 
principles and methods of engineering are applied to, but not necessary limited to, consultation, 
investigation, evaluation, planning and design of public or private utilities, structures, machines, 
equipment, processes, principles/practices, highway design project management, highway 
processes/practices. Experience with the practical application of engineering procedures in roadway 
design/construction. 
 
 
MATERIALS SAMPLING AND TESTING 
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The consultant firm shall provide material testing equipment. The cost of these items should be 
included in the overhead cost to the consultant and will not be billable to the Department as a direct 
cost expense, with the exception of the nuclear gauge which shall be provided as a direct cost 
expense. This equipment will remain the property of the Consultant and shall be removed at 
completion of the work. The Consultant will be responsible for obtaining proper licenses for 
equipment and personnel operating equipment when licenses are required. The Consultant shall make 
the license and supporting documentation available to the Department for verification, upon request. 
The Consultant's handling of nuclear gauges shall be in compliance with their license. 
 
The material testing equipment shall include but not be limited to; soil/aggregate compaction kit, 
including: speedy moisture kit, one-point proctor mold, hammer, gas stove, pans and spoons, scales, 10’ 
straight edge, sand cone device; slump cone; air meters, non-contact thermometer and 4’ level.  Any 
testing device that will be used for acceptance/rejection of materials will need evidence of calibration as 
recommended by the manufacturer.  All hand tools necessary for inspection services shall also be 
supplied by the consultant. 
 
EXPRESSION OF INTEREST (EOI) 
   
1. The Expression of Interest shall be organized in the following order: 

 Transmittal letter 
 Table of Contents 
 Understanding of Scope of Work 
 Response to RFP Expression of Interest Items 2-15 
 Present Workload with Department form 
 Team Organization Chart 
 GSA Form 255 – one combined for the project team 
 GSA Form 254 – one for each firm 
 A table or matrix containing the requested information in item 15  
 Full size copies of SCC and DPOR supporting registration/licensing documentation for each 

firm (including that of each pertinent branch office)  
 Full size copies of DPOR registration certificate for the Key Personnel   
 Firm Data Sheet 
 Certification Regarding Debarment form 
 DBE Commitment and Confirmation Letter (if applicable) 

 
2. Furnish four copies of current GSA Forms 254 for each firm involved and four copies of one 

combined GSA Form 255 for the project team. The GSA Form 255 must specify the number of 
personnel by discipline for each office where the work is to be performed.  In Section 4 of GSA 
Form 255, list only the full time employees assigned to the office(s) at the time of this submission. 
Section 8 of GSA Form 255 is limited to one page with not more than 10 projects total (prime and 
subconsultants combined) on the one page and should primarily list experience of offices where the 
work will be performed and of the people shown in the organizational chart. If the experience shown 
is for a branch office other than where the work will be performed, it should be clearly indicated as 
such. More detailed descriptions for Section 8b may be expanded into Section 10. In Section 9 of 
GSA Form 255, references to “Federal agencies” are to be replaced by “Virginia Department of 
Transportation or transportation agencies of other states.” 

 
3. If more than one firm will participate in the contract, state the type of arrangement between the 

firms, the names and addresses of all firms, description of the work that each firm will perform, and 
the percentage of work to be performed by each in Section 5 and 6 of GSA Form 255. Indicate office 
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locations at which the work will be performed. A one page organizational chart showing all firms 
involved and key personnel assignments and responsibilities is required to be included. 

 
4. With the exception of Construction Inspector Trainees, indicate in Section 7 of GSA Form 255, 

personnel who will be assigned to this project, their proposed assignment and give the experience 
record of each.  Team members who are not currently employed by the firm under which they are 
proposed shall have a signed commitment letter (See Attachment “A”) attached to their resume, 
demonstrating their commitment to the firm under which they are proposed should the team be 
awarded the inspection contract. Indicate each expected VDOT Certification, DCR Certification, and 
the expiration date of each. Other pertinent certifications should also be listed. Each Resume shall be 
limited to one page per person with a font no less than 10 point. For evaluation purposes, one resume 
must be submitted equal to 50% of the number of inspectors requested per classification by the 
Scope of Services, excluding trainees. In section 10 of GSA Form 255 the consultant should detail 
his plan to assure the Department that the inspection staff submitted for evaluation will be available 
for the inspection services requested by the RFP. This information should be provided in the 
introduction or opening information found on the first page of Section 10. In addition resumes must 
be provided for each additional position and engineering function requested, unless the consultant 
proposes that one engineer provides multiple engineering functions. 

 
Furthermore, all individuals identified as Key Personnel in the EOI shall remain on the Consultant’s 
Team for the duration of the procurement process and, if the consultant is awarded a contract, the 
duration of the contract.  If extraordinary circumstances require a proposed change, it must be 
submitted in writing to the Department’s Project Manager, who, at his/her sole discretion, will 
determine whether to authorize a change.  Unauthorized changes to the Consultant’s Team at any 
time during the procurement process may result in elimination of the Consultant’s Team from further 
consideration. 
 

5. Section 10 of GSA Form 255 is limited to a maximum of ten pages. This section should describe the 
organization of the proposed project staff indicating the role of each by individual. If subconsultants 
are proposed, the role of each subconsultant should be discussed. It should also include statements 
that are responsive to the attached Consultant Short List Score Sheet that will be used to evaluate 
your submission. This is the ONLY section of the submission which may include pictures or 
graphics (included in the ten page limit). List any computer and CADD equipment and any 
specialized computer software packages that you will use on this VDOT project. 

 
6. It is the policy of the Virginia Department of Transportation that Disadvantaged Business 

Enterprises (DBE) as defined in 49 CFR Part 26 shall have the maximum opportunity to participate 
in the performance of federally funded consultant contracts. A list of Virginia Department of 
Minority Business Enterprise certified DBE firms is maintained on their web site 
(http://www.dmbe.state.va.us/) under the DBE Directory of Certified Vendors. Consultants are 
encouraged to take all necessary and reasonable steps to ensure that DBE firms have the maximum 
opportunity to compete for and perform services on the contract, including participation in any 
subsequent supplemental contracts. If the consultant intends to subcontract a portion of the services 
on the project, the consultant is encouraged to seek out and consider DBE firms as potential 
subconsultants. The consultant is encouraged to contact DBE firms to solicit their interest, capability 
and qualifications. Any agreement between a consultant and a DBE firm whereby the DBE firm 
promises not to provide services to other consultants is prohibited. The Department believes that 
these services support 10% DBE participation.   

   
In accordance with the Governor’s Executive Order No. 33, the Virginia Department of 
Transportation also requires a utilization of Small, Women and Minority (SWaM) Businesses to 
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participate in the performance of state funded consultant contracts. A list of Virginia Department of 
Minority Business Enterprise (DMBE) certified SWaM firms is maintained on the DMBE web site 
(http://www.dmbe.state.va.us/) under the SWaM Vendor Directory link. Consultants are 
encouraged to take all necessary and reasonable steps to ensure that SWaM firms have the maximum 
opportunity to compete for and perform services on the contract, including participation in any 
subsequent supplemental contracts. If the consultant intends to subcontract a portion of the services 
on the project, the consultant is encouraged to seek out and consider SWaM firms as potential 
subconsultants. The consultant is encouraged to contact SWaM firms to solicit their interest, 
capability and qualifications. Any agreement between a consultant and a SWaM firm whereby the 
SWaM firm promises not to provide services to other consultants is prohibited.  

 
49 CFR Part 26 requires VDOT to collect certain data about firms attempting to participate in VDOT 
contracts. This data must be provided on the enclosed Firm Data Sheet. 
 
VDOT is also required to capture DBE and SWaM payment information on all professional services 
contracts. The successful prime consultant will be required to complete C- 63 form for both state and 
federally funded projects on quarterly basis. 
  
Any DBE or SWaM firm must become certified (with the Virginia Department of Minority Business 
Enterprise) prior to your response being submitted. If DBE or SWaM firm is the prime consultant, 
the firm will receive full credit for planned involvement of their own forces, as well as the work that 
they commit to be performed by DBE or SWaM subconsultants. DBE or SWaM prime consultants 
are encouraged to make the same outreach efforts as other consultants. DBE or SWaM credit will be 
awarded only for work actually being performed by them. When a DBE or SWaM prime consultant 
subcontracts work to another firm, the work counts toward DBE or SWaM goals only if the other 
firm is itself a DBE or SWaM. A DBE or SWaM prime consultant must perform or exercise 
responsibility for at least 30% of the total cost of its contract with its own force. 
 
DBE or SWaM certification entitles consultants to participate in VDOT’s DBE and SWaM 
programs. However, this certification does not guarantee that the firm will obtain VDOT work nor 
does it attest to the firm’s abilities to perform any particular work. 
 
Business Opportunity and Workforce Development (BOWD) Center - The BOWD Center is a 
VDOT developmental supportive services program and partnering initiative funded by FHWA for 
selected DBE firms of various skill and competence levels interested in entering, enhancing or 
expanding highway contracting opportunities with prime consultants. The partnering initiative 
between prime consultants and BOWD DBE firms provides the opportunity for the further 
development of DBE firms through performance on contracts and guidance from prime consultants. 
The intent of this partnering initiative is to increase capacity by perfecting existing skills and 
knowledge, expanding into new work areas, and prime consultant joint venturing with DBE firms. 
The prime consultants are encouraged to achieve all or a percentage of the required DBE 
participation/goals determined for this project by the utilization of BOWD approved firms. To assist 
consultants in taking advantage of this opportunity for utilization of approved BOWD firms, please 
contact the BOWD Center for additional information, details, resources and support. For further 
information on the BOWD Center and to view the DBE profiles, go to 
www.virginiadot.org/business/BOWD.asp. The BOWD Center can be contacted at (804) 662-9555 
or via email to BOWDCenter@vdot.virginia.gov. 
 

7. If any firms involved with this submission currently have work with the Department, indicate the 
projects, the division managing the projects, the amount of outstanding fee remaining, and the 
estimated date of completion.  For limited services term contracts, include only the amount of all 
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tasks orders executed or under negotiation. Also, include your estimated fees for pending 
supplemental agreements and any projects for which the firms have been selected, but have not 
executed an agreement.  Work of affiliated and/or subsidiary companies is to be included.  The 
outstanding workload of any Virginia Department of Minority Business Enterprise certified DBE or 
SWaM prime or subconsultant is not to be included.  When a DBE or SWaM firm graduates from 
the program, their workload incurred while a DBE or SWaM will be exempted for the next three 
years. Any workload obtained after graduating from the program will be counted.  Work being 
performed under the Public Private Transportation Act (PPTA) or as a subcontractor on a Design-
Build project shall not be included. Work being performed as a prime or joint venture on a Design-
Build project shall be included. The outstanding fee remaining is the maximum total compensation 
payable less the amount previously paid to date.  Only Category C work will be counted in the 
scoring criteria.  This information shall be submitted using the attached Present Workload with 
Department form.  Please carefully read the instructions on the Present Workload with Department 
form. 

 
8. Give names and detailed addresses of all affiliated and/or subsidiary companies.  Indicate which 

companies are subsidiaries.  If a situation arises in responding to this questionnaire where you are 
unsure whether another firm is or is not an affiliate, doubt should be resolved in favor of affiliation 
and the firm should be listed accordingly. 
 
Affiliate - Any business entity which is closely associated to another business entity so that one 
entity controls or has the power to control the other entity either directly or indirectly; or, when a 
third party has the power to control or controls both; or where one business entity has been so 
closely allied with another business entity through an established course of dealings, including but 
not limited to the lending of financial wherewithal, engaging in joint ventures, etc. as to cause a 
public perception that the two firms are one entity. Firms which are owned by a holding company or 
a third party, but otherwise meet the above conditions and do not have interlocking directorships or 
joint officers serving are not considered affiliates. 
 

9. In 2 page(s) or less, provide information that will indicate your firm’s ability to respond quickly to 
task assignments, be able to handle multiple tasks concurrently, and be able to complete task on 
accelerated schedules. The schedule will be identified when the task is assigned. 

 
10. In 2 page(s) or less, please emphasize your qualifications in the following areas: Construction 

Engineering Inspection Services. 
 
11. A project approach discussion is neither required nor desired for this project. 

  
12. In addition to the page restrictions listed above, a maximum of 5 additional pages may be included 

in the Expression of Interest. All pages are to be 8 1/2” X 11” and printed on one side with single-
spaced type no smaller than 12 pitch. 

 
13. Please indicate, by executing and returning the attached Certification Regarding Debarment forms, if 

your firm, subconsultant, subcontractor, or any person associated therewith in the capacity of owner, 
partner, director, officer or any position involving the administration of Federal or State funds: 

 
 Is currently under suspension, debarment, voluntary exclusion or determination of ineligibility 

by any federal agency. 
 

 Has been suspended, debarred, voluntarily excluded or determined ineligible by any federal 
agency within the past 3 years. 
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 Does have a proposed debarment pending; or has been indicted, convicted, or had a civil 

judgment rendered against it or them by a court of competent jurisdiction in any matter 
involving fraud or official misconduct within the past 3 years. 

 
Any of the above conditions will not necessarily result in denial of award, but it will be considered 
in determining offeror responsibility.  For any condition noted, indicate to whom it applies, initiating 
agency, and dates of action.  Providing false information may result in Federal criminal prosecution 
or administrative sanctions. 

 
14. If the prime consultant or subconsultant does not have the in-house capability to provide non-

professional services, each with an estimated cost of $5,000 or greater, such as diving services, soil 
drilling, sampling services or laboratory testing, these services must be subcontracted in accordance 
with State procurement procedures once a contract is executed, with no DBE or SWaM credit in the 
selection of the most qualified firm or team. Clearly indicate these services in the EOI. 

 
15. Each business entity (prime and subconsultants) on the proposed team who is practicing or offering 

to practice professional services in Virginia, including, but not limited to, those practicing or 
offering to practice engineering, surveying, hydrologic and hydraulic analysis, geotechnical analysis 
and landscape architecture, should provide evidence including full size copies of  appropriate 
commercial professional registrations and licenses for all main and branch offices proposed for this 
Project, as well as providing full size copies of appropriate individual registrations/licenses for those 
professional occupations per the requirements listed below. The EOI should convey the requested 
information for each regulant by the use of a concise table or matrix. (All full size copies of State 
Corporation Commission (SCC) and Department of Professional and Regulation (DPOR) supporting 
registration documentations should be included in the EOI and will not be counted towards page 
restriction):   

  
   .1  The SCC registration detailing the name, registration number, type of corporation and 
status of the business entity.  

 
  .2   For this Project/Contract, the DPOR registration information for each office practicing 
or offering to practice any professional services in Virginia: Provide the business name, address, 
registration type, registration number, expiration date. 

  
  .3   For this Project/Contract, the DPOR license information for each of your Key Personnel 
practicing or offering to practice professional services in Virginia: Provide the name, the address, 
type, the registration number, and the expiration date.  Provide the office location where each of the 
Key Personnel is offering to practice professional services.  

 
  .4    For this Project/Contract, the DPOR license information for those services not regulated 
by the Board for Architects, Professional Engineers, Land Surveyors, Certified Interior Designers, 
and Landscape Architects (i.e. real estate appraisal): the business name, the address, the registration 
type, the registration number, and the expiration date. 

 
Failure to comply with the law with regard to those requirements in Virginia (whether federal or state) 
regarding your organizational structure, any required registration with governmental agencies and/or 
entities, and any required governmental licensure, whether business, individual, or professional in nature 
may render your EOI submittal(s), in the sole and reasonable discretion of the Department, non-
responsive and in that event your EOI submittal(s) may be returned without any consideration or 
evaluation.   
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ADMINISTRATIVE 
 
 1. All business entities, except for sole proprietorships, are required to register with the Virginia State 
Corporation Commission (A Business Registration Guide is available on the Internet at 
http://www.state.va.us/scc/division/clk/brg.htm). Foreign Professional corporations and Foreign 
Professional Limited Liability Companies (i.e., organized or existing under the laws of a state or 
jurisdiction other than Virginia) must possess a Commonwealth of Virginia Certificate of Authority from 
the State Corporation Commission to render professional services. Any business entity other than a 
professional corporation, professional limited liability company or sole proprietorships that do not 
employ other individuals for which licensing is required must be registered in the Commonwealth of 
Virginia with the Department of Professional & Occupational Regulation (http://www.state.va.us/dpor), 
Virginia Board for Architects, Professional Engineers, Land Surveyors and Landscape Architects 
(Board).  Board regulations require that all branch offices of professional corporations and business 
entities located in Virginia, which offer or render any professional services relating to the professions 
regulated by the Board shall be registered as separate branch office with the Board. All offices, including 
branches, which offer or render any professional service, must have at least one full-time resident 
professional in responsible charge who is licensed in the profession offered or rendered at that office.  All 
firms involved that are to provide professional services must meet these criteria prior to submitting an 
Expression of Interest to the Department. Individual engineers shall meet the requirements of Chapter 4, 
Title 54.1 of the Code of Virginia. 
 
2. The Department will not consider for award any cost proposals submitted by any consultants and 

will not consent to subcontracting any portions of the contract to any subconsultants in violation of 
the provisions of the Federal Immigration Reform and Control Act of 1986, which prohibits 
employment of illegal aliens. 

 
3.   The method of payment will be actual costs for each project assignment based on fixed billable rates. 

For purpose of determining the fixed billable rates, an overhead rate shall be established in 
compliance with cost principles contained in the Federal Acquisition Regulations (FAR) of Part 31 
of Title 48 of the Code of Federal Regulations. The overhead rate shall be established by an audit by 
a cognizant government agency or independent CPA firm. The Department has established a base 
hourly rate not to exceed $32.37 for the classification of Inspector Coordinator, $29.43 for the 
classification of Inspector Senior, $24.01 for the classification of Regular Inspector, and $19.73 for 
the classification of Inspector Trainee. When the specified scope of work falls within the Northern 
Virginia District the Department has established a base hourly rate not to exceed $38.43 for the 
classification of Inspector Coordinator, $36.70 for the classification of Inspector Senior, $30.08 for 
the classification of Regular Inspector, and $22.31 for the classification of Inspector Trainee. The 
average hourly rates per classification are determined by adding all base labor rates within the 
classification and dividing by the total number of employees in the classification and then limiting 
them to the base hourly rates established above, if required. If the Department modifies the 
established base hourly rates shown above, prior to execution of a memorandum of agreement with 
the selected firm, the firm will be permitted to use the modified base hourly rates in their fee 
proposal. 

 
4. All firms submitting Expressions of Interest (prime consultants, joint ventures and subconsultants) 

must have internal control systems in place that meet Federal requirements for accounting. These 
systems must comply with requirements of 48CFR31, “Federal Acquisition Regulations, Contract 
Cost Principles and Procedures,” and 23CFR172, “Administration of Negotiated Contracts.” All 
architectural or engineering firms selected for a project (prime consultants, joint ventures and 
subconsultants) must submit their FAR audit data along with a Contractor Cost Certification for 
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indirect cost rates required by FHWA order 4470.1A dated October 27, 2010 to the Department 
within 10 work days of being notified of their selection., whereby an official of an architectural or 
engineering firm shall certify that the indirect cost rate submitted does not include any costs which 
are expressly unallowable and that the indirect cost rate was established only with allowable costs in 
accordance with the applicable cost principles contained in the Federal Acquisition Regulations 
(FAR) of 48CFR31. An example Contractor Cost Certification is available for architectural or 
engineering firm’s use on VDOT website at http://www.virginiadot.org/business/gpmps.asp.  Should 
any firm on the consultant team fail to submit the required audit data and certification within the 10 
work days, negotiations may be terminated by the Department and the next most qualified team 
invited to submit a proposal. 

 
5. Records Exclusion from Public Disclosure: Pursuant to the provisions of §2.2-3705.6 (22) of the 

Code of Virginia, trade secrets, as defined in the Uniform Trade Secrets Act (§ 59.1-336 et seq.), 
including, but not limited to, financial records, including balance sheets and financial statements, 
that are not generally available to the public through regulatory disclosure or otherwise, and revenue 
and cost projections supplied by a private or nongovernmental entity to the Inspector General of the 
Virginia Department of Transportation for the purpose of an audit, special investigation, or any 
study requested by the Inspector General’s Office in accordance with law may, subject to a 
determination by the Inspector General as described herein, be withheld from public disclosure 
under the Virginia Freedom of Information Act (FOIA).  To enable the Inspector General to identify 
data or records that may be subject to this exclusion from disclosure under FOIA the private or 
nongovernmental entity shall, in accord with procedures adopted by the Inspector General, make a 
written request to the Inspector General of the Virginia Department of Transportation: 

invoking such exclusion upon submission of the data or other materials for which protection is 
sought; 
identifying with specificity the data or other materials for which protection is sought; and stating 
the reasons why protection is necessary. 

 
The Inspector General of the Virginia Department of Transportation shall determine whether the 
requested exclusion from disclosure is necessary to protect the trade secrets or financial records of 
the private entity.  The Virginia Department of Transportation shall make a written determination of 
the nature and scope of the protection to be afforded by it.  Notwithstanding the foregoing, 
Contractor’s failure to comply with the requirements stated herein and procedures established by the 
Inspector General for seeking an exclusion pursuant to §2.2-3705.6 (22) of the Code of Virginia 
shall result in a denial of the exclusion.  Requests for exclusion that are submitted after data or other 
materials for which protection is sought have been submitted will be denied. 

 
If litigation directly or indirectly results from or arises out of a granted exemption, the contractor 
will be responsible for all litigation costs incurred by contractor and/or VDOT associated with such 
litigation.  In no event shall the Virginia Department of Transportation or its officers, employees or 
agents  be liable to the contractor  as a result of any disclosure of records or data collected by the 
Department, its officers, employees or agents, pursuant to an audit, special investigation, or any 
study requested by the Inspector General’s Office, whether or not the Inspector General has 
determined that the requested exclusion from disclosure under FOIA is necessary to protect the trade 
secrets or financial records of the private entity, and in no event shall the Virginia Department of 
Transportation, or its officers, employees, or agents be liable to the contractor for any damages or 
other claims arising directly or indirectly from a determination that the exclusion from public 
disclosure will not be granted. 

 
6. Submittals shall be prepared simply and economically, providing a straightforward, concise 

description of the firm’s capabilities to satisfy the requirements of the RFP.  Emphasis should be on 
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completeness and clarity of content.  Elaborate brochures and other representations beyond that 
sufficient to present a complete and effective proposal are neither required nor desired.  Please do 
not duplicate information furnished in the GSA Form 254 or 255 elsewhere in the submittal. All 
information must be submitted in QUADRUPLICATE and received no later than 4:00 p.m. on June 
13, 2013.  In addition, one CD-rom containing a single cohesive electronic (Adobe PDF) copy of 
the EOI shall be submitted with the original, signed EOI.  Responses received after this time will 
not be considered. 

 
US Postal Service regular mail, send to: 

 
Commonwealth of Virginia  
Department of Transportation (VDOT) 
Central Office Mail Center 
Loading Dock Entrance 
1401 E. Broad Street 
Richmond, Virginia  23219 
Attention:  Brenda L. Williams 
 

Hand delivery, US Postal Service express mail, or private delivery service (FEDEX, UPS, etc.), send 
to: 

Commonwealth of Virginia  
Department of Transportation (VDOT) 
Central Office Mail Center 
Loading Dock Entrance 
1401 E. Broad Street 
Richmond, Virginia  23219 
Attention:  Brenda L. Williams 
 

7.   The Department assures compliance with Title VI of the Civil Rights Act of 1964, as amended.  The 
consultant and all subconsultants selected for this project will be required to submit a Title VI 
Evaluation Report (EEO-D2) within 10 work days of notification of selection when requested by the 
Department.  This requirement applies to all consulting firms when the contract amount equals or 
exceeds $10,000. 

 
8. The Department does not discriminate against an offeror because of race, religion, color, sex, national 

origin, age, disability, or any other basis prohibited by state law relating to discrimination in 
employment. 

 
9. Any offeror who desires to protest the award of a contract shall submit such protest in writing to the 

Department no later than ten days after the announcement of the award. Public announcement of the 
award shall be posted on the Department’s Business Center Internet site. 

 
10. eVA Business-to-Government Vendor Registration:  The eVA Internet electronic procurement 

solution, web site portal (http://www.eva.state.va.us), streamlines and automates government 
purchasing activities in the Commonwealth.  The portal is the gateway for vendors to conduct 
business with state agencies and public bodies.  All vendors desiring to provide goods and/or services 
to the Commonwealth shall participate in the eVA Internet e-procurement solution through either 
eVA Basic Vendor Registration Service or eVA Premium Vendor Registration Service. For more 
detail information regarding eVA, registrations, fee schedule, and transaction fee, use the website 
link: http://www.eva.state.va.us. All bidders or offerors must register in eVA; failure to register may 
result in the bid/proposal/expression of interest being rejected. 
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11.  The required services will involve the handling of Critical Infrastructure Information/Sensitive 

Security Information (CII/SSI) material. Firm(s) handling CII/SSI material will be required to sign 
non-disclosure agreements.  Individuals with the firm(s) that handle CII/SSI material will be 
required to sign non-disclosure agreements.  Once negotiations have been completed and prior to 
executing a contract, personnel handling CII/SSI material, visiting Critical Infrastructure (CI) 
facilities or performing bridge/tunnel inspections may be required to pass a fingerprint-based 
Criminal History Background Check (CHBC).    An individual employee’s failure to successfully 
pass the fingerprint-based CHBC will not negate the selection and offerors will be allowed to 
replace those individuals. However, if key personnel fail the fingerprint-based CHBC, the selection 
may be cancelled and negotiations begun with the next ranked offeror. VDOT reserves the right to 
conduct fingerprint-based CHBC on all employees of the prime consultant, on any employees of 
subconsultants or on any proposed replacements during the term of the contract who will be 
involved in this project.  All costs associated with the fingerprint-based CHBC are the responsibility 
of the prime consultant. A VDOT issued photo-identification badge is required for each employee of 
the prime consultant or any subconsultant who will need access to VDOT CI facilities or who will 
be performing bridge/tunnel inspections. Based upon the results of the fingerprint-based CHBC, 
VDOT reserves the right to deny issuance of a VDOT security clearance or a VDOT issued photo-
identification badge. 
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PRESENT WORKLOAD WITH DEPARTMENT 
(List Amount of Each With VDOT by Division) 

PROJECT NUMBER* 
AND 

CARDINAL CONTRACT ID NUMBER 

C
A

T
. 

LEAD 
DIVISION 

DATE OF 
ORIGINAL 

AGREEMENT

AMOUNT 
OF 

CONTRACT
/TASK 

ORDERS 
** 
($) 

LESS  
DBE/SWAM 

CREDIT 
 

LESS 
SUB’S 

AMOUNT 
($) 

SUBTOTAL 
 
 

($) 

LESS  
FIRM’S 

APPROVED 
PAYMENT 

($) 

PLUS 
PENDING 

SUPPLEMENT 
or CONTRACT 

*** 
($) 

TOTAL 
REMAINING 
WORKLOAD 

($) 

SCHEDULED 
COMPLETION 

DATE 

PRIME CONSULTANT            
      
      
      
      
      
      
      
      
      
      
TOTAL OF PRIME’S CONTRACTS      

SUBCONSULTANTS†      
      
      
      
      
      
      
      
      
      
TOTAL OF SUB’S CONTRACTS      
TOTAL REMAINING WORKLOAD      

 
* Projects include contracts under negotiation. For limited services term contracts, include the amount of all task orders executed or under negotiation. 
  Please list all VDOT projects followed by their Category letter. Only those projects in Category _C__ are to be totaled and counted on this selection. 
  Category A: Term Surveying and Utility Designation/Location Contracts. 
  Category B: Preliminary Engineering Contracts - includes transportation planning and environmental studies, utility relocation and design, and roadway and bridge design. 
  Category C: Construction Engineering Contracts - includes construction inspection, preparation of final estimates, and bridge and traffic structure safety inspection. 
  Category D: Operation and maintenance Contracts - includes operation and maintenance of traffic management systems. 
**  Amount of contract includes contingency and non-salary direct cost and all executed supplemental agreements. 
***  Excluding Sub-consultants 
Work being performed under the Public Private Transportation Act (PPTA) shall not be included. Professional services work being performed as a prime, joint venture or sub-consultant on a Design-Build project shall be 
included. 
† The outstanding workload in Category _C__ of each DBE/SWAM prime and sub-consultant may be reduced up to $4M and the remainder (>$0) added to the team’s total workload. 
When DBE/SWAM firms graduate from the program, their workload incurred while a DBE/SWAM may be reduced up to$4M for the next three years.  Any work obtained after graduating from the program will be counted. 
Revised 5/02/2013 
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FIRM DATA SHEET 

 
Funding:  _F__   (S=State   F=Federal) Project No.: Bristol District Wide                

Contract III & IV 
Division:  Construction Division_______ 

      EOI Due Date:  June 13, 2013 
 

The prime consultant is responsible for submitting the information requested below on all firms on the project 
team, both prime and all subconsultants.  All firms are to be reported on one combined sheet unless the number 
of firms requires the use of an additional sheet.  Failure to submit all of the required data will result in the 
Expression of Interest not being considered. 

Firm’s Name, Address and DBE and/or SWAM 
Certification Number 

Firm’s DBE 
or SWaM 
Status * 

Firm’s 
Age 

Firm’s Annual 
Gross Receipts 

    
 
 
 
 

    
 
 
 
 

    
 
 
 
 

 
 
 
 
 

   

 
 
 
 
 

   

 
 
 
 
 

   

 
* YD = DBE Firm Certified by DMBE N   = DBE or SWaM Firm Not Certified by DMBE 
 NA = Firm Not Claiming DBE or SWaM Status 
   YS = SWaM Firm Certified by DMBE.  Indicate whether small, woman-owned, or small business. 
   DMBE is the Virginia Department of Minority Business Enterprise 
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CERTIFICATION REGARDING DEBARMENT 

PRIMARY COVERED TRANSACTIONS 
(To be completed by a Prime Consultant) 

 
 

Project:  _________________________________________ 
 

1) The prospective primary participant certifies to the best of its knowledge and belief, that it 
and its principals: 

 
a) Are not presently debarred, suspended, proposed for debarment, declared ineligible or 

voluntarily excluded from covered transactions by any Federal department or agency. 
 
b) Have not within a three-year period preceding this proposal been convicted of or had a 

civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or 
local) transaction or contract under a public transaction; and have not been convicted of 
any violations of Federal or State antitrust statutes or commission of embezzlement, theft, 
forgery, bribery, falsification, or destruction of records, making false statements, or 
receiving stolen property; 

 
c) Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (Federal, State or local) with commission of any of the offenses 
enumerated in paragraph 1 (b) of this certification; and 

 
d) Have not within a three-year period preceding this application/proposal had one or more 

public transactions (Federal, State or local) terminated for cause or default. 
 
2) Where the prospective primary participant is unable to certify to any of the statements in this 

certification, such prospective participant shall attach an explanation to this proposal. 
 
The undersigned makes the foregoing statements to be filed with the proposal submitted on 
behalf of the offeror for contracts to be let by the Commonwealth Transportation Board. 
 
 
 
____________________ _____________________ _________________________________ 
Signature Date Title 
 
________________________________________________________________________________ 
Name of Firm 
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CERTIFICATION REGARDING DEBARMENT 

LOWER TIER COVERED TRANSACTIONS 
(To be completed by a Sub-consultant) 

 
 

Project:  __________________________________________ 
 

1)  The prospective lower tier participant certifies, by submission of this proposal, that neither it 
nor its principals is presently debarred, suspended, proposed for debarment, declared 
ineligible, or voluntarily excluded from participation in this transaction by any Federal 
department or agency. 
 

2) Where the prospective lower tier participant is unable to certify to any of the statements in 
this certification, such prospective participant shall attach an explanation to this proposal. 

 
The undersigned makes the foregoing statements to be filed with the proposal submitted on 
behalf of the offeror for contracts to be let by the Commonwealth Transportation Board. 
 
 
 
____________________ _____________________ _________________________________ 
Signature Date Title 
 
________________________________________________________________________________ 
Name of Firm 
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CONSULTANT SHORT LIST SCORE SHEET – FEDERALLY / STATE FUNDED PROJECT 
(FOR PROFESSIONAL SERVICES) 
 
DIVISION: CONSTRUCTION DIVISION                                                                                                                                                   EOI NO.:  _______ 
 
PROJECT: Bristol District—District Wide Contract III & IV               FIRM:_______________________________________________________________ 
 
DESCRIPTION:__________________________________________SUBS:________________________________________________________________ 
 
DATE: ________________________ 
  NUMERICAL 

VALUE 
    

AVG. 
 
WEIGHT 

WEIGHTED 
EVALUATION 

FIRM/TEAM’S EXPERIENCE IN SIMILAR TYPE OF SERVICES 
(Expertise, experience and qualifications of team in providing services as 
related to the scope of services) (1=least, 10=most) 

 
1-10 

     
25% 

 

PERSONNEL’S EXPERIENCE IN SIMILAR TYPE OF SERVICES 
(Expertise, experience and qualifications of team in providing services as 
related to the scope of services) (1=least, 10=most) 

 
1-10 

     
40% 

 

QUALIFICATIONS OF PROJECT MANAGER 
(Expertise, experience and qualifications in project management as related 
to the scope of services) (1=least, 10=most) 

 
1-10 

     
5% 

 

ORGANIZATIONAL CAPABILITY 
(Ability to complete work in a timely manner, size of firm(s) relative to 
size of project, proposed project staff resources, proposed use of 
subconsultants) (1=least, 10=most) 

 
1-10 

     
20% 

 

PRESENT WORKLOAD WITH 
DEPARTMENT  
(Dollar value of present outstanding fee 
including estimated pending contracts under 
negotiation.  For limited services term 
contracts, include the amount of all task 
orders executed or under negotiation.  Work 
being performed under the Public Private 
Transportation Act (PPTA) shall not be 
included. Work being performed as a prime, 
joint venture or sub-consultant on a Design-
Build project shall be included.) †  (Only 
Category _C__ workload is counted on this 
selection*) 

Above $4,000,000 
3,500,001-4,000,000 
3,000,001-3,500,000 
2,500,001-3,000,000 
2,000,001–2,500,000 
1,500,001-2,000,000 
1,000,001-1,500,000 
750,001-1,000,000 
500,001-750,000 

   250,001-500,000 
           0-250,000 

0 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 

     
 
 
 
 

10% 

 

        
TOTAL 

 

 
 
 
*CATEGORIES OF WORKLOAD: 
 

A - TERM SURVEYING AND UTILITY DESIGNATION/LOCATION CONTRACTS 
B - PRELIMINARY ENGINEERING CONTRACTS - includes transportation planning and environmental studies, utility relocation and design, 

and roadway and bridge design. 
C - CONSTRUCTION ENGINEERING CONTRACTS - includes construction inspection, preparation of final estimates, and bridge and traffic 

structure safety inspection. 
D - OPERATION AND MAINTENANCE CONTRACTS - includes operation and maintenance of traffic management systems. 
 

 
† The outstanding workload of any certified DBE or SWaM prime and sub-consultant may be reduced up to $4M and the remainder (>$0) added to the 
team’s total workload..  When a DBE or SWaM firm graduates from the program, their workload incurred while a DBE or SWaM may be reduced up to $4M 
for the next three years.  Any new work obtained after graduating from the program will be counted. 
 
In determining the final short list, the top ranked firms and their sub-consultants will have their VDOT Consultant Performance Reports reviewed and/or 
references checked. 
 
 
 
 
 
 
 
 
 
 
Revised 5/2/2013 
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ATTACHMENT “A” 

Employment Commitment Letter 
 

 
Date: 
 
 
To: 
Firm Name: 
Address: 
 
 
Reference – Employment Commitment For 
 
This letter is my commitment to your firm that should your firm become successful in obtaining a 
contract for construction inspection with the Virginia Department of Transportation I will be available 
to begin employment upon execution of the referenced inspection services contract. 
 
 
 
Signed: _________________________________     Date:_____________________________ 
 
 
Printed Name: ______________________________________________ 
 


