
   
          

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Virginia’s First Cities Initiative 
Allowing cities to manage their own state urban road construction programs 

Fred Whitley, P.E. 
City Engineer 
City of Hampton, Virginia 
Member, APWA Engineering and Technology Committee 

n 2003, the Virginia State Code was amended to allow 
Virginia cities to manage road improvement projects 
that are state or federally funded through the Virginia 
Department of Transportation (VDOT). Previously, cities 

in Virginia (which are separate legal entities from counties) 
were dependent upon VDOT to administer state- or federal-
ly-funded road construction programs within each jurisdic-
tion, with some exceptions on a case-by-case basis. Known 
as the “Virginia First Cities Initiative,” the Code change took 
effect July 1, 2004, allowing cities the choice of administer-
ing their urban road construction program or continuing to 
rely upon VDOT to administer their program. 

The Cities of Hampton, Richmond and Virginia Beach were 
the first to take over administration of their road construc-
tion programs. This article provides the rationale for local 
administration of the urban road program, what lessons 
have been learned in the first years of local program man-
agement, and some suggestions for localities considering ad-
ministration of their urban road projects. 

State administration of road construction projects in cities 
had been the norm in Virginia since the 70s, when VDOT 
created an Urban Division and first offered an allocation 
of road construction funds for cities, based on population. 
(In addition to these urban construction funds, VDOT also 
pays cities, and two counties, to perform their own road 
maintenance; this amount is calculated annually based on 
lane mileage.) Up until recently, most cities preferred this 
arrangement particularly for those projects which were too 
complicated, or where the local staff expertise may not be 
available; or, where the project was controversial such as 
projects involving an extensive amount of right-of-way ac-
quisition through “unfriendly” territory. Some projects were 
just too expensive for the cities to administer, particularly if 
a city would have had to advance some of its own funds in 
order to proceed with the project. 

However, even with VDOT administering road projects, cit-
ies were never able to step back and just let the state “handle 
it.” Cities had a responsibility to understand the “hot button 
issues” on road projects and to communicate this to VDOT. 
Cities also had to be an active participant in critical decision-
making processes and not just weigh in after a decision was 
made. Further, cities had to “circle the wagons” with VDOT 
when projects get controversial, looking at the greater good, 

and not catering to special interest groups, which can some-
times be a more difficult thing for local politicians to do. 
And it was still the responsibility of the city to develop staff 
and improve understanding of VDOT processes in order to 
monitor the project as closely as possible. After all, VDOT 
has hundreds of road projects all across the state while some 
localities may only have a few in their jurisdictions. VDOT 
is not in a position to monitor each project as closely as the 
locality can. 

Hampton’s decision to take over administration of its urban 
construction program was a relatively straightforward one. 
In 2004, staff presented the following benefits to Hampton 
City Council, which subsequently gave its endorsement of 
the program takeover: 

• City staff was already local administering some VDOT-
funded projects and therefore it had experience in road 
project management. 

• With City administration, VDOT would make advance 
quarterly payments of the state portion of the urban 
construction allocation to Hampton (but not the fed-
eral portion which is still paid out on a reimbursement 
basis). This puts the construction money in the City’s 
hands, including any interest earnings. 

• With these quarterly payments, the City gained flexibil-
ity to address greater needs as local priorities change, as 
long as the candidate projects are in the state Six-Year 
Plan, the regional transportation plan and the City’s 
Capital Improvements Plan. 

• With City administration, there is a significant reduc-
tion in the amount of VDOT staff time charges to proj-
ects thereby decreasing overhead and increasing funds 
for construction. Further, the City can charge its own 
staff time to the projects, if it chooses, which is expected 
to be far less than VDOT’s staffing charges. 

• Citizens don’t distinguish whether a project is being 
administered by the state or the City—they just expect 
the City to be able to respond. Thus, the City staff has 
more of a vested interest in schedules, quality and cost 
control on design and construction projects, since the 
staff is “closer to the customer.” 

26 APWA Reporter     June 2006 



 

 

 

 

 

 

 
 

When other cities are discussing whether they should take 
over administration of their state-funded roadway construc-
tion program, there are several other points to consider. 
Local governments have more options for transportation 
funding through bonding, special tax districts, and devel-
oper contributions all of which can be combined with the 
state urban construction funding to speed up delivery of 
road construction projects. Also, local governments control 
land use decisions, which may impact transportation plans, 
thus putting the local government in a better position to 
determine its road construction priorities. 

Localities need to ask themselves if they are able to man-
age procurement and contract administration of consultants 
and contractors for transportation projects. This is an area 
of specialty that requires staff with experience in the selec-
tion of consultants, the bidding of public road construction 
contracts and in construction management. An additional 
wrinkle in the city’s takeover of its road construction pro-
gram from VDOT is the fact that the VDOT urban funding 
allocation has an ever-increasing percentage of federal fund-
ing. This greatly increases the complexity of the rules and 
regulations in the administration of the project, as a result 
of Davis Bacon wage rates and numerous other federal regu-
lations, and it involves oversight by the Federal Highway 
Administration (FHWA), through VDOT. Thus, experienced 
staffing becomes even more critical with local administra-
tion. The City of Hampton was fortunate to hire a project 
manager dedicated to VDOT-funded road projects to serve 
as the City’s “expert” on VDOT processes and to stay on top 
of the funding and status of the projects. 

In the first two years of the program, local administration 
has “opened a window” into VDOT’s project and program 
management processes. As a result, all parties have recog-
nized the need for more streamlining of the processes. 
VDOT, because they are operating on a statewide basis, has 
a uniform set of guidelines, standards and rules that may 
not be applicable on every project, and localities feel that 
several of these processes can be shortened or eliminated 
in order to expedite the design and construction of the 
project. VDOT is also gradually shifting decision-making re-
sponsibility from its Central Office in Richmond to the nine 
districts located throughout the state and this should help 
to accelerate VDOT approval of locally administered proj-
ects. VDOT still maintains control of the environmental re-
view process and bid/award approvals and these limits on 
local authority remain a source for delays in the process that 
both parties are working on, to better match responsibility 
and authority. 

The three localities who joined the program initially and the 
Virginia Department of Transportation division that over-
sees the First Cities program (the Local Assistance Division) 

all feel that the program is off to a good start, but there is 
still much work to be done to achieve the full benefits of 
improved project implementation by localities. From the 
beginning, the respective parties approached this change 
as a partnership and the program’s success was a mutual-
ly agreed-upon goal. Since the inception of the First Cities 
Initiative, VDOT and FHWA have been very supportive in 
offering training to cities in project management, cost esti-
mating and federal regulations. And, VDOT is enhancing its 
design and construction guidance documents for localities’ 
use. Also, VDOT’s Local Assistance Division and a represen-
tative from FHWA have met quarterly with cities to discuss 
processes and policies, and this has proven invaluable in 
sharing knowledge. Quarterly meetings have helped to es-
tablish better relationships not only between the cities and 
VDOT, but also among the cities. This communication has 
established a team spirit that “we are all in this together” to, 
as the Virginia Department of Transportation’s motto goes, 
“Keep Virginia Moving.” 

Fred Whitley, P.E., is a former member of the Education Advisory 
Committee and a Past President of the Virginia/DC/Maryland 
Chapter. He can be reached at (757) 727-6209 or fwhitley@ 
hampton.gov. 

June 2006 APWA Reporter          27 

https://hampton.gov
https://hampton.gov



Accessibility Report


		Filename: 

		ladFirstCitiesInitiative.pdf




		Report created by: 

		

		Organization: 

		




[Enter personal and organization information through the Preferences > Identity dialog.]


Summary


The checker found no problems in this document.


		Needs manual check: 0

		Passed manually: 2

		Failed manually: 0

		Skipped: 0

		Passed: 30

		Failed: 0




Detailed Report


		Document



		Rule Name		Status		Description

		Accessibility permission flag		Passed		Accessibility permission flag must be set

		Image-only PDF		Passed		Document is not image-only PDF

		Tagged PDF		Passed		Document is tagged PDF

		Logical Reading Order		Passed manually		Document structure provides a logical reading order

		Primary language		Passed		Text language is specified

		Title		Passed		Document title is showing in title bar

		Bookmarks		Passed		Bookmarks are present in large documents

		Color contrast		Passed manually		Document has appropriate color contrast

		Page Content



		Rule Name		Status		Description

		Tagged content		Passed		All page content is tagged

		Tagged annotations		Passed		All annotations are tagged

		Tab order		Passed		Tab order is consistent with structure order

		Character encoding		Passed		Reliable character encoding is provided

		Tagged multimedia		Passed		All multimedia objects are tagged

		Screen flicker		Passed		Page will not cause screen flicker

		Scripts		Passed		No inaccessible scripts

		Timed responses		Passed		Page does not require timed responses

		Navigation links		Passed		Navigation links are not repetitive

		Forms



		Rule Name		Status		Description

		Tagged form fields		Passed		All form fields are tagged

		Field descriptions		Passed		All form fields have description

		Alternate Text



		Rule Name		Status		Description

		Figures alternate text		Passed		Figures require alternate text

		Nested alternate text		Passed		Alternate text that will never be read

		Associated with content		Passed		Alternate text must be associated with some content

		Hides annotation		Passed		Alternate text should not hide annotation

		Other elements alternate text		Passed		Other elements that require alternate text

		Tables



		Rule Name		Status		Description

		Rows		Passed		TR must be a child of Table, THead, TBody, or TFoot

		TH and TD		Passed		TH and TD must be children of TR

		Headers		Passed		Tables should have headers

		Regularity		Passed		Tables must contain the same number of columns in each row and rows in each column

		Summary		Passed		Tables must have a summary

		Lists



		Rule Name		Status		Description

		List items		Passed		LI must be a child of L

		Lbl and LBody		Passed		Lbl and LBody must be children of LI

		Headings



		Rule Name		Status		Description

		Appropriate nesting		Passed		Appropriate nesting






Back to Top
