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VDOT Urban Program – 
Introduction 

 
• The individuality of the municipalities of the Commonwealth of Virginia has 

long/been recognized. The relationship between certain cities and towns and the 
Department of Transportation is one of mutual responsibility and cooperation in 
regard to street maintenance and construction.  

• The Code of Virginia establishes the eligibility criteria of localities for receiving 
funds for these activities. The Code provides for certain localities to receive 
street maintenance payments; and to receive apportionments for highway 
construction work.  

• These localities are responsible for maintenance and operation of their highway 
systems.  

• The Code also provides for the Commonwealth Transportation Board to allocate 
such funds to the municipalities for specific improvement projects. 



3 

VDOT Urban Program – General 
Information 

 
There are currently 84 municipalities in the urban system as defined under Sections 

33.1-23.3 and 33.1-41.1 of the Code of Virginia.  Includes addition of Berryville, 
Broadway, and Colonial Beach which were added effective July 1st 2012. 

A municipality qualifies for the urban program by satisfying any of the following 
requirements: 

• All cities regardless of population;  
• All incorporated towns of more than 3,500 population according to the latest U.S. 

Census or by evidence of population;  
• Six incorporated towns (Chase City, Elkton, Grottoes, Narrows, Pearisburg, and 

Saltville) which maintained streets under (repealed) Section 33.1-80.  
• The towns of Wise, Lebanon, and Altavista pursuant to Section 33.1-23.1.  

 

http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-23.3�
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-23.3�
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-23.3�
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-41.1�
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-41.1�
http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-41.1�


Urban Maintenance Program 
 Eligibility of Localities and Roads/Streets 
 Maintenance Payments 
 Maintenance Inventory 
 Eligible Maintenance Activities 
 Financial Accountability 
 Annual Inspection and Performance Reporting 
 New Initiatives 

CTB Sub-Committee 
 Local Government Workgroup 

 Pavement Data Collection and Analysis 
 

 

 

Urban Maintenance Program 
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Urban Maintenance Program 
(Continued) 

 
• Eligibility Requirements: 

– Urban street acceptance criteria established in Code Section 
33.1-41.1 

– CTB approves mileage additions/ deletions 
• Payment - General 

– Payments based on moving lane miles (available to peak-hour 
traffic) 

– CTB approves payment amounts to localities 
– Localities annual growth rate is based upon the base rate of 

growth for VDOT 
– Payments to localities made quarterly 

• Payment Categories/ FY13 Rates – Functional Classifications 
1. Principal and Minor Arterial Roads: $18,157 per lane mile 
2. Collector Roads and Local Streets:  $10,661 per lane mile 

• Overall FY13 Urban Maintenance Budget ≈ $326M 
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Program Comparison – FY13 
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 $131.9  
7% 

 $86.9  
4% 

FY13 Maintenance Funding 
Distribution (in Millions) 

Payments to Cities and 
Counties 
Interstate Maintenance 

Primary Maintenance 

Secondary Maintenance 

Transportation 
Operations Services 
Management & Direction 



Urban Maintenance Program 
(Continued) 

 
• Financial Accountability: 

• Required annual reporting to CTB 
• In 2004, the CTB adopted Weldon Cooper Center Financial Survey as 

reporting mechanism 
• Report all expenditures 

• Construction 
• Maintenance 

• Included in locality’s annual CPA audit 
• Survey shows that on average, localities are expending 40% more 

than their annual state maintenance payment 
• Requires annual arterial inspections 
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Urban Construction Program 

 Eligibility 
 Participation 
 Project and Program Administration 
 Special Funding Programs 
 Project Delivery Options 
 

 

 

Urban Construction Program 
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Urban Construction Program 
(Continued) 

• Eligibility: 
• All cities and towns eligible for allocation of construction funds for urban 

highways under section 33.1-23.3 of the Code of Virginia 
• Participation: 

• 30% of the combined funds made available under section 33.1-23.1 are 
apportioned to the Urban System 

• Localities are required to provide a 2% match for the federal/ state urban 
formula dollars 

• Localities can use 1/3 of the Urban Allocations for reimbursement of debt 
incurred for eligible project costs 

• Project and Program Administration: 
• Urban Construction Projects are prioritized by the localities for inclusion in 

the VDOT Six-Year Improvement Program (SYIP) 
• Localities can request to administer the projects in the SYIP 

• Special Funding Programs: 
• Localities are eligible to apply for other special funding programs (i.e. HSIP, 

RSTP, CMAQ, Revenue Sharing, etc…) 
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Project Delivery Options Available 
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Local 

Project 
Administration 

Locality administers 
individual Project - 
Reference VDOT’s 
LAP Manual 

 

UCI Member  

(Non-Certified) 

Locality administers  
Urban Program – 
Reference VDOT’s 
UCI Guide 

 

UCI Member 

(Certified) 

Locality administers 
Urban Program 
using Streamlined 
Project Delivery 
Process – 
Reference VDOT’s 
UCI Guide 

Approved on a project by 
project basis 

Programmatic 
Approval 
 

Programmatic 
approval with 
Streamlined 
Process 



 
 

New Initiatives 
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CTB Subcommittee on Local 
Maintenance Payments 

• The CTB meeting on June 20, 2011: 
• adopted local maintenance payments for fiscal year 2011-2012  
• significant discussion regarding the distribution of maintenance funds 

across systems and localities 
 

• The CTB meeting on July 20, 2011 established a subcommittee of the 
Board, which consists of all at-large members to: 

• evaluate the issues surrounding equalization of maintenance fund 
allocations  

• and to consider options which could be addressed administratively and 
legislatively 

• to develop recommendations for the effective and equitable distribution of 
maintenance funds  

• to present those recommendations to the Board on or before December 31, 
2011. 

  



CTB Subcommittee on Local 
Maintenance Payments (Continued) 

• Resolution of the CTB in December 2011: 
• An analysis and comparison of needs across systems is desired 

before recommending legislative changes 
• Lack of available data on local system condition and performance 

limits further analysis 
 

• The most equitable approach to distribution of scarce maintenance 
funding may be a formula that incorporates a prioritized needs-
based factor along with a commitment to maintain our statewide 
assets, regardless of maintenance responsibility 
 

• Reconvene the local government working group (in partnership 
with the Virginia Municipal League and Virginia First Cities 
Coalition) to advance the collection and analysis of system 
condition and performance data on the locally maintained system 
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Local Government Workgroup 

• General Information: 
• Was comprised of 13 different localities, VDOT, the VA Municipal League, 

and the VA First Cities Coalition 
• Met 4 times since January 
• Sent out a survey to all 83 localities that maintain their own systems  

• Survey Data: 
• Included Questions Related to: 

• Pavement Data Collection and Management Systems 
• Traffic Signals 
• Drainage 
• Sidewalks 
• Other Assets Maintained by the 83 Localities 

• Compared the survey data to the annual Weldon Cooper Survey 
• The existence of collected data varied greatly across jurisdictions  
• Pavement was the top maintenance expense followed by traffic control 

operations and devices 
• Survey also showed that localities that maintain their own systems pay a 

substantial amount towards maintaining other transportation assets 
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Local Government Workgroup 
(Continued) 

• Recommendations: 
• Focus on pavements  
• Evaluated the benefits and cost of using VDOT’s pavement data collection 

contract for preparing a snapshot of pavement data for arterial routes on the 
locally maintained system 

• Would provide a consistent standard/protocol that would be used statewide 
• The estimated cost of the data collection is $250,000 

• Currently the Cities of Hampton and Colonial Heights are using VDOT’s 
pavement data collection contract 

• Schedule: 
• Summer/ Fall 2012:  Collect pavement data for arterial routes in all Cities/Towns 
• Fall/ Winter 2012:  Analyze and process the data 
• Winter 2013: Reconvene the Local Government Workgroup 
• Spring 2013:  Report findings to the CTB 

• In addition, the Local Government Workgroup will continue to 
evaluate other performance standards that can be utilized statewide 
in analyzing other transportation asset types 
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Urban Construction Initiative 
Track: Funding Programs 

Drew Williams, AICP 
Assistant Director of Public Works, City of Harrisonburg 
October  24, 2012 
 
 



Urban Construction Initiative 
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What is it? 
As defined by the Code of Virginia,  
 
    “The governing body of any city or town may, with the consent of the 

Commonwealth Transportation Board, expend urban system highway 
construction funds allocated annually to the city or town by the 
Commonwealth Transportation Board for the design, land acquisition, and 
construction of transportation projects that have been included in the 
Commonwealth Transportation Board's Six-Year Improvement Program and 
for the resurfacing, restoration, rehabilitation, reconstruction, and 
improvement of streets within the city or town for which the city receives 
maintenance payments under § 33.1-41.1” 

 
Which means…. 

http://leg1.state.va.us/cgi-bin/legp504.exe?000+cod+33.1-41.1�
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Urban Construction Initiative 

Local management  
Project  
Program 
 

VDOT Involvement/Oversight 
 
Partnership for success & learning 
 
Ability to effect positive change 
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Urban Construction Initiative 

UCI Membership 
 

2005: Hampton, Richmond, Virginia Beach 
2006: Charlottesville 
2007: Harrisonburg, Bridgewater 
2008: Lynchburg 
2009: Blacksburg, Dumfries 
2010: Colonial Heights 
2011: Newport News 
2012: Chesapeake, Purcellville 
2013: Danville  
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Urban Construction Initiative 

What the program is… 
 
Local control of Program/Project 
 
Integrating land use and transportation projects 
 
Keep decision-making close to the “customer” 
 
Streamline and expedite project delivery 
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Urban Construction Initiative 

What the program is not… 
 
Replacement for VDOT/FHWA requirements 
 
Avoiding local project and citizen concerns 
 
 
 
“Sayonara VDOT” 
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Urban Construction Initiative 

 
 
 
 
 

What is life like in the UCI? 
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Urban Construction Initiative 

 
 

                  
Not quite… 
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Urban Construction Initiative 

What it really means 
 
Localities get: 
 
More flexibility in project delivery 
More accountability and expectations 
Assistance vs. reliance 
Decision making on programmatic priorities 
 
Financial Advantages (if state money is ever available again) 
 
Partnership with VDOT 
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Urban Construction Initiative 

How do I sign up?  
 
1. Submit a “Letter/Resolution of Intent” to consider joining by July 1 
 - Non-binding 
 - Local Project Team is formed to assist the locality assume the construction 

program.  
 - opportunity to learn more about the program, network with UCI 

communities, participate in UCI functions.   
2. Program Administration Agreement 
 - Formal construction responsibility assumed locally 
  
http://www.virginiadot.org/business/local-assistance-firstCities.asp 
 
   
 
 
 
 

http://www.virginiadot.org/business/local-assistance-firstCities.asp�
http://www.virginiadot.org/business/local-assistance-firstCities.asp�
http://www.virginiadot.org/business/local-assistance-firstCities.asp�
http://www.virginiadot.org/business/local-assistance-firstCities.asp�
http://www.virginiadot.org/business/local-assistance-firstCities.asp�
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Urban Construction Initiative 

 
 
     

 
Questions? 

 
   
 
 
 
 



UCI Certification – Virginia Beach Certification 
Track: Funding Programs 

Phil Pullen, PE 
Transportation Division Manager, City of Virginia Beach 
October 24, 2012 
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What is UCI Certification? 

• Opportunity for UCI qualified members to receive delegated authority from 
VDOT for project administration 
 

• Does Not take away any Project Development Requirements 
 

• Minimal VDOT oversight 
 

• Applicable to State and Federally Funded Projects 
 

• Modeled after FHWA/VDOT relationship  outlined in their Joint Efficiencies 
Agreement 
 

• Does not apply to projects on NHS; Projects designated as Federal 
Oversight; and projects identified by Commissioner as Full State Oversight 
 

• Locality subject to project and program audit 
 



What is UCI Certification?  
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Local 

Project 
Administration 

Locality administers 
individual Project 
VDOT’s LAP Manual 

 

UCI Member  

(Non-Certified) 

Locality administers  
entire CN Program  
VDOT’s UCI Guide 

 

UCI Member 

(Certified) 

Locality administers 
Streamlined 
Project & Program 
Process  



 
Fiscal Audit and Budget Systems 

 Federal Aid Payment Requirements 
 Project Documentation 
 Audit Requirements according to OMB Circular A-133 (CAFR) 
 

Civil Rights Program 
 DBE Program Plan 
 DBE Goals (Establishing and Attaining) 
 DBE Requirements in Contracts 
 

Internal QA/QC Processes 
 Management of External Consultants/Resources 
 Design Quality Control Plan 
 Constructability and Bidability Review 
 Construction Quality Control Requirements 

 

Program Management 
Requirements 
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Public Outreach Program 

 Outreach Plan 
 Public Involvement at appropriate stages 
 

Consultant Procurement Process 
 Virginia Public Procurement Act/Brooks Act 
 Ensure Fairness and Transparency 
 

Project Controls for Cost and Schedule 
 Baseline Schedule Preparation 
 Engineering, Construction, Administration and Project Management Cost 

Estimating and Budget Preparation 
 Project Controls Methodology and Systems 

 

Program Management 
Requirements 
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Preliminary Engineering (PE) Authorization 

 Council Approval 
 

NEPA & Permitting 
 Preparation of NEPA document 
 Coordination w/ appropriate Federal Agencies 
 Obtaining Permits 
 Final Environmental Approvals 
 Environmental Re-Evaluations 
 

Right of Way 
 Preparation of R/W Plans 
 R/W and Utilities Agreement and Authorization 
 Acquire R/W 
 

Sole Source or Proprietary Procurement 
 Sole Source Justification 
 Finding in Public Interest 

 
 

 

Project Delivery Requirements 
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Construction Authorization 

 Meet AASHTO Design Standards 
 Value Engineering 
 Design Exceptions 
 Final PS&E Documents 
 

Award of Construction Contract 
 Project Advertisement 
 Contract Award 
 Administration of Construction Contract 
 

Project Final Inspection and Acceptance 
 Acceptance Procedures 
 Report of Expenditures 

 
 

 

Project Delivery Requirements 
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Eligibility Requirements 

• Locality has demonstrated their ability to administer and deliver a 
federally funded project 
 

• Locality has participated in the UCI program for a minimum of one 
(1) year and demonstrated programmatic responsibilities 
 

• Locality has no unresolved compliance issues with VDOT or FHWA  
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Letter 
of   
Intent 

30 days 

VDOT 
Response 

Up to 90 days 

Detailed 
 Narrative 
 Submittal 

60 days 

Intermediate 
Review 

30 days 

Interview/ 
Recommendation 

30 days 
Results 

Locality VDOT 

Certification Timeline 



October 2010 Received concurrence from City Management 
Leadership Team  

 
February 2011 Submitted letter of Intent to VDOT 
 
March 2011 Received approval from VDOT on eligibility 

requirements 
 
June 2011 UCI Certification submitted to VDOT 
 
August 2011 Received comments from VDOT panel 
 
October 2011 Interview 
 
November 17, 2011 Virginia Beach received UCI Certification 38 

City of Virginia Beach 
UCI Certification Timeline 
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City of Virginia Beach 
UCI Certification Organizational Chart 
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City of Virginia Beach 
UCI Certification Transportation 

Division Organizational Chart 



 General 
 

 City Actions 
 NEPA /Environmental Compliance Coordinator  
 Environmental On-Call Consultant 
 Procedures Manual 
 Training Program 
 Document Review 
 QA/QC 
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UCI Submittal Deficiencies 
Addressed:   

NEPA/Environmental Compliance 



• Coordination with Regulatory Agencies 
 

• Development of Environmental Document 
 

• State/Federal Permits 
 

• Final Environmental Approval 
 

• Environmental Re-Evaluation 
 

• Documentation 
 

• Partnering with VDOT 
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UCI Submittal Deficiencies 
Addressed:   

NEPA/Environmental Compliance 



 DBE Program and Policy (Draft) 
 Reporting Requirements 
 Goal Methodology 
 Contract Clauses 
 Goal Determination 
 City Staff 

 
 Transition Plan (Draft) 

 
 DBE Goal Setting 

 
 Civil Rights Compliance Activities 

 Reporting Requirements 
 Davis-Bacon Wages 

  
 Civil Rights Compliance Coordinators 
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UCI Submittal Deficiencies 
Addressed:   
Civil Rights 



UCI Certification - Advantages 

44 



45 

UCI Certification - Advantages 

Construction Phase Authorizati on    Administer Construction Contracts    Project Completion   

Traffic Safety  
in Highway  
and Street  
Work Zone   

Construction  
Records and  
Procedures   

Project Files    

Contract  
Claims   

Daily Reports    

Quality  
Assurance  
Program   

Subcontractors   Final DBE  
Utilizat ion  
Report  
Development)   

Contract Time   Equal  
Employment  
Opportunity   

Labor  
Compliance   

Pre - 
Construction  
Meeting and  
Partnering   

Safety  
Provisions   

Project  
Supervision  
and Inspection   

6 . VDOT Final  
Voucher and  
Acceptance   

Report of  
Expenditures   

As Built P lans   

Acceptance  
Procedures   

Project  
Advertisement   

Contract Bid  
Opening    

Contract  
Awarded     

  

Contractor  
Value  
Engineering   

Owner Force  
Account Work   

Cost Control   

KEY   
Local  
Government  
Activity   
  

VDOT  
Activity   
  



VDOT provides concurrence at project development 
points required by State and Federal Code: 

 
 PE Authorization 
 NEPA Document Approval 
 R/W Authorization 
 Sole Source or Proprietary (Equipment/Materials) 
 Construction Authorization 
 Final Acceptance  
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UCI Certification - Advantages 



Task LAP UCI UCI Certified 
Project Agreements X (Special Funds Only) √ 

State Funded Projects X √ √ 

Phase Authorization X 
X X 

Certification Letters Locality Certifies 

NEPA/ Reevaluation X X (Reevaluated by Locality) 

Plan Reviews (L/M/H) X X √ 
Value Engineering X √ √ 

Title Sheet Signatures X √ √ 
PS&E X X (Certified by Locals) 

Bid Packages Certified by 
District X X (Certified by Locals) 

Pre-Award Audit (ECAD)/ 
FAR X X (Certified by Locals) 

Civil Rights X X (Transitioned to Locals)                                       

Construction Award X 
(Awarded by Localities - 

Submits Low Bid Details and 
CR Only) 

(Awarded by Localities - 
Submits Low Bid Details and 

CR Only) 

X :  Requires VDOT involvement (in accordance with the LAP and/or UCI Manual) 

√ 
 

:  No VDOT involvement 
47 

UCI Certification - Advantages 
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• Certification may not be for everyone— localities need to weigh the risks 
and the benefits 
 

• Certification lies with locality, NOT individuals 
 

• Certification does not mean you are “on your own” 
 

Key Points of UCI Certification 



 Support and Resources 

 
Local Assistance Division 

 
•External Website:  a virtual cornucopia of information for the 
Urban, UCI and UCI Certification Programs and more. 
http://www.virginiadot.org/business/local-assistance.asp 
 
•Internal Website: 
https://insidevdot.cov.virginia.gov/div/LA/Pages/default.aspx 
 
•Local Partnership Team (VDOT functional area SME’s) 
 
•And of course your Local Assistance Division Staff… 
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http://www.virginiadot.org/business/local-assistance.asp�
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