
 
 

HYDRODEMOLITION 
AND 

LATEX CONCRETE 
FOR 

RAPID DECK REPAIR 
AND 

OVERLAY PLACEMENT 
 



HYDRODEMOLITION ADVANTAGES 
1.      Quickest way to prepare a bridge deck surface for a concrete 

overlay.    
         
2.      Reduces Chloride Ion concentrations in bridge deck. 
 
3. Selectively removes delaminated concrete & avoids removal of 

sound concrete. 
 

4. Will not damage existing rebar. 
 

5. Cleans and descales existing rebar. 
 

6. Produces a surface approx. 300% more bondable than milled 
surface. 
 

7. Saturates deck for minimum overlay evaporation. 
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WEEKEND SCHEDULE 
 
   

                                                                                                               FRIDAY 
                                           8:00 pm to   9:00 pm……………..…...Close Roadway 
                               9:00 pm to 12:00 am…………………..Mill Deck / Existing Overlay 

 
                                                              SATURDAY  
                             12:00 am to   2:00 pm…………….……..Hydrodemolition 
                               2:00 pm to 12:00 am……………..….…Form Joints, Set Bidwell, Hand Demo 
 
                                                               SUNDAY 
                             12:00 am to   6:00 am……………………Clean Deck, Dry Run    
                               6:00 am to 10:00 am…………………....Pour Rapid Set Latex Overlay 
                             10:00 am to   2:00 pm……………………Cure Rapid Set Latex 
                               2:00 pm  to 12:00 am…………………..Clean-up, Remove Equip. 
    
                                                              MONDAY 
                
                             12:00 am  to  4:00 am……………………Continue Clean-up 
                               4:00 am  to  5:00 am……………………Open to Traffic 
          

       
 

 
 
 
 



OVERNIGHT SCHEDULE 
 

   7:00 p.m.  to   7:30 p.m……………….……Close Roadway 
   7:30 p.m.  to   8:30 p.m…………………….Mill Deck / Existing Overlay 
   8:30 p.m.  to   9:30 p.m………………...…..Hydrodemolition 
   9:30 p.m.  to 10:30 p.m……………..………Set-up Bidwell & cleanup 
 10:30 p.m.  to   1:30 a.m……………………..Place Rapid Set Latex Overlay  
   1:30 a.m.  to   4:30 a.m………………...…..Cure Rapid Set Latex Overlay 
   4:30 a.m.  to   6:30 a.m………………..……Cleanup, remove equipment 
   6:30 a.m.  to   7:00 a.m…………..…………Open to Traffic  
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