
Traffic Plan

Interstate 81 In-Place Pavement 
Recycling – 2011 

Traffic Control Strategies

The allowable lane closure times run 24 hours-a-day for a five-
day period, beginning at 9 p.m. on Fridays and ending at 7 a.m. 
the following Thursday.  There will be no lane closures during 
weeks containing high traffic volumes on I-81. These periods 
are Virginia Tech graduation, Easter, and Memorial Day.

The primary detour route takes traffic off of I-81 and follows 
Route 654 to Route 11. Traffic travels south on Route 11, 
passing by the entrance to Riverheads High School and 
Riverheads Elementary School just prior to re-entering I-81. 
Tractor trailers will stay on I-81, traveling through the work 
zone and passenger vehicles will be encouraged to use the 
primary detour on Route 11.  

To address the challenges of placing interstate traffic volumes 
on the primary road and in front of a major school complex 
with young drivers, VDOT is utilizing a variety of traffic control 
measures. Law enforcement will be at the school entrance 7-9 
a.m. and 2-4 p.m. Flaggers will control traffic at the school 
entrance with a law enforcement presence that will heighten 
awareness and defensive driving.  Flaggers will also control 
traffic 24 hours-a-day at Route 654 and Route 11.

Traffic Management Strategies

A secondary detour route has been developed in case of a 
major incident on I-81 or extensive backups.  The secondary 
detour takes traffic off of I-81 and follows Interstate 64 to 
Route 340.  Traffic travels south on Route 340 and continues 
south on Route 11 to Raphine.  Traffic will re-enter I-81 at Exit 
205.  A series of scenarios have been developed to manage 
traffic and the following tools will be used:

• 8 changeable message signs (CMS) will be strategically 
placed to ensure motorists have time to make route and 
travel decisions.  

• 2 new portable cameras and 8 existing cameras will be 
used to monitor traffic.  These cameras will be available on 
the internet at 511 Virginia.

• 2 CB Wizards will be used to alert truck drivers of the work 
zone, what lane to use and other needed information.

• An advance warning vehicle will be placed 500 ft in 
advance of any backups to warn motorists and report 
extent of delays.

• An on-site tow truck will be placed during day-time hours 
to ensure disabled vehicles are quickly removed from the 
area.

• 14 Traffic signals will be remotely controlled to ensure 
traffic remains flowing during any detours/incidents.

Public Outreach and Communication 
Strategies 

An extensive public Outreach effort was performed to ensure 
all key stakeholders and the general public are informed of 
this project. Public outreach includes a dedicated web URL 
(www.VirginiaI-81Pave.org) that takes people to the VDOT 
project page, which includes detour maps, project information 
and current traffic alerts.  The following outreach has been 
conducted with stakeholders:

• A citizen information meeting was held on March 15 at 
Riverheads High School to inform the community

• Presentations made to Augusta County School Board, all 
Riverheads school employees, bus drivers, & students.

• Meetings with community emergency responders and all 
local Virginia State Police officers.

• Press conference with local media on March 15 to educate 
media and weekly media briefings (Thursday’s) 

• Radio ads from Roanoke, VA to Harrisburg, Pennsylvania 
and Richmond, VA to alert motorist of the work zone and 
potential delays.

• Letters were sent to local citizens, General Assembly 
members, the tourism community, the Virginia Truckers 
Association, area chambers of commerce, local 
government officials and the I-81 Corridor Coalition.

Traffic Camera 
Images available on www.511Virginia.org.

Traffic Management Plan Overview
The VDOT traffic management plan for the I-81 In-Place Pavement Recycling Project will employ various traffic 
control, traffic operations and public outreach strategies to keep traffic moving during construction and reduce the 
number and severity of crashes within the work zone.  This project will reduce the overall time it takes to rehabilitate 
this section of Interstate 81.  A normal project could take 2-3 years and this project will be completed within 3-4 
months.  The project extends southbound from mile marker 214 to mile marker 217.66.  

VDOT examined normal traffic volumes between March and June 2010 from a continuous count station to determine 
the best opportunities to complete the in-place pavement recycling.  A computer simulation model (VISSIM) was 
developed to determine the impact these closures would have on traffic.  Under ideal conditions, traffic backups 
would be less than ½ mile.  The following strategies have been developed to manage traffic during an incident or 
weather event.


