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COORDINATION PLAN 

TABLE 1 

SUMMARY OF AGENCY ROLES 

Agency Role Federal Agencies Virginia Agencies Local Agencies 

Lead Agencies  Federal Highway Administration (FHWA)  Virginia Department of Transportation 

(VDOT) 

N/A 

Cooperating Agencies  U.S. Army Corps of Engineers 

 U.S. Coast Guard 

 U.S. Environmental Protection Agency 

 U.S. Department of the Interior 

 National Park Service 

 U.S. Fish and Wildlife Service  

N/A N/A 

Participating Agencies  U.S. Department of the Interior  

 Office of Environmental Policy and 

Compliance 

 Advisory Council on Historic Preservation 

 National Oceanic and Atmospheric 

Administration 

 National Marine Fisheries Services 

 U.S. Department of Agriculture 

 Natural Resources Conservation Service 

 U.S. Department of Housing and Urban 

Development 

 Federal Railroad Administration  
 Federal Transit Administration  

 Camp Peary 

 Virginia Department of Mines, Minerals, 

and Energy 

 Hampton Roads Transportation Planning 

Organization 

 James City County 

 York County 

 

 

 

 

 

 

 

 

 



 

 

 

COORDINATION PLAN 

TABLE 2 

AGENCY AND PUBLIC COORDINATION PLAN:  NEPA PROCESS 
Coordination  

Point 

Approximate  

Schedule 

Persons, Agencies & Organizations 

Involved 
Input Required 

Method Used to  

Obtain Input 
Timeframe1 

Notice of Intent (NOI) Publication  Winter 2011  VDOT 

 FHWA 

N/A Publication in Federal 

Register 

N/A 

Project Initiation Scoping Activities Winter 2011  All Agencies  Agency response accepting or declining invitation 

role of cooperating or participating agency 

 Identification of issues associated with the project 

 Letter 

 

 Letter; Meeting 

30 days 

 

30 days 

Development of Purpose and Need Fall/Winter 

2011 
 All Cooperating/Participating Agencies; 

General Public 

 Comments on project Purpose and Need 

 

 Letter; Meeting; 

Project Website 

 

30 days 

Initial Section 106 Coordination Spring 2011  Virginia Department of Historic 

Resources (also known as the State 

Historic Preservation Office) and 

Consulting Parties 

 Comments regarding known historic sites and Area 

of Potential Effects 

 Letter 30 days 

Identification of Range of 

Alternates and Impact Methodology 
Winter 2012  All Cooperating/Participating Agencies; 

General Public 

 Comments on Preliminary Alternative Concepts  Letter; Meeting; 

Project Website 

30 days 

Section 106 Eligibility and Historic 

Boundary Determinations 

Winter 2012  Virginia Department of Historic 

Resources and Consulting Parties  

 Concurrence/comments regarding proposed 

eligibility determinations and historic boundaries 

 Letter 30 days 

Section 106 Effect Determinations Spring 2012  Virginia Department of Historic 

Resources and Consulting Parties 

 Concurrence/comments regarding proposed effect 

determinations 

 Letter 30 days 

Completion of the Draft EIS/Draft 

Section 4(f) Evaluation 

Summer 2012  All Cooperating/Participating Agencies; 

General Public 

 U.S. Environmental Protection Agency 

  Comments on Draft EIS/Draft Section 4(f) 

Evaluation 

 Section 309 Review and Rating 

 Public Hearing; 

Project Website; 

Letter 

 Letter 

45 days 

 

 

30 days 

Notice of Availability (NOA) of 

Draft EIS 

Summer 2012  VDOT 

 FHWA 

N/A Publication in Federal 

Register 

N/A 

Commonwealth Transportation 

Board Approval 

Fall 2012  VDOT  Identification of Preferred Alternative  Meeting 60 days 

Section 106 Memorandum of 

Agreement (MOA)/Programmatic 

Agreement (PA) 

Summer 2013  Virginia Department of Historic 

Resources 

 Signature on MOA/PA  Letter N/A 

Completion of Final EIS/Final 

Section 4(f) Evaluation 

Fall 2013  All Cooperating/Participating Agencies; 

General Public 

 U.S. Department of the Interior  

 U.S. Environmental Protection Agency 

 Comments on Final EIS and Pre-Final Section 4(f) 

Evaluation 

 Section 4(f) Consultation 

 Final Section 309 Review 

 Project Website; 

Letter 

 

 Letter 

 Letter 

30 days 

 

 

45 days 

30 days 

Notice of Availability (NOA) of 

Final EIS in Federal Register. 

Winter 2014  VDOT 

 FHWA 

N/A N/A N/A 

Completion of the Record of 

Decision (ROD) (if necessary) 

Summer 2014  FHWA N/A N/A 30 days 

                                                 
1
 As questions arise during the study, outside of a specific coordination point/milestone described in this table, agencies will respond within seven (7) days of the question 

being asked.  
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TABLE 3 

IMPACT ASSESSMENT AND METHODOLOGY COORDINATION 

Resource Appropriate Agency(s) or Organization(s) to Provide Input 

Communities City of Richmond; Henrico County; New Kent County; James City County; City of Williamsburg; York County; City of Newport 

News; City of Hampton 

Businesses City of Richmond; Henrico County; New Kent County; James City County; City of Williamsburg; York County; City of Newport 

News; City of Hampton 

Parkland National Park Service; Virginia Department of Conservation and Recreation; City of Richmond; Henrico County; New Kent County; 

James City County; City of Williamsburg; York County; City of Newport News; City of Hampton 

Land Use Richmond Regional Planning District Commission; Hampton Roads Transportation Planning Organization; City of Richmond; 

Henrico County; New Kent County; James City County; City of Williamsburg; York County; City of Newport News; City of 

Hampton 

Historic Sites Virginia Department of Historic Resources 

Archaeological Sites Virginia Department of Historic Resources 

Soils Natural Resources Conservation Service 

Wetlands, Other Waters of the US, 

and Surface Waters 

U.S. Army Corps of Engineers; Virginia Department of Environmental Quality; Virginia Marine Resources Commission  

Ground Water U.S. Army Corps of Engineers; Virginia Department of Environmental Quality; Virginia Marine Resources Commission; Virginia 

Department of Health 

Floodplains U.S. Army Corps of Engineers; Federal Emergency Management Agency; Virginia Department of Conservation and Recreation 

Wildlife Habitat U.S. Fish and Wildlife Service; Virginia Department of Game and Inland Fisheries; Virginia Department of Conservation and 

Recreation; Virginia Department of Forestry 

Aquatic Habitat U.S. Fish and Wildlife Service; Virginia Department of Game and Inland Fisheries; Virginia Marine Resources Commission 

Wetlands U.S. Army Corps of Engineers; Virginia Department of Environmental Quality; Virginia Marine Resources Commission 

Threatened and Endangered Species U.S. Fish and Wildlife Service; Virginia Department of Game and Inland Fisheries; Virginia Department of Conservation and 

Recreation 

Noise Federal Highway Administration 

Air Quality Federal Highway Administration; U.S. Environmental Protection Agency 

Hazardous Materials Virginia Department of Environmental Quality; U.S. Environmental Protection Agency 
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TABLE 4 

AGENCY AND PUBLIC COORDINATION PLAN:  POST NEPA ACTIONS 
Coordination  

Point 

Approximate  

Schedule 

Persons, Agencies & Organizations 

Involved 
Potential Permits, Licenses, or Approvals Required 

Completion of Permits, 

Licenses, or Approvals 

After the ROD 

TBD U.S. Army Corps of Engineers  Section 404 Permit 

U.S. Coast Guard  Coast Guard Bridge Permit 

U.S. Department of the Interior  Approval for conversion of Section 6(f) land 

U.S. Department of Defense  Permanent Easement for the Use of Property from Military Installations (if necessary) 

Virginia Marine Resources 

Commission 
 Subaqueous or Bottomlands Permit 

 Tidal Wetlands Permit 

 Coastal Primary Sand Dunes Permit 

Virginia Department of 

Environmental Quality 
 Virginia Pollution Abatement Permit 

 Surface and Ground Water Withdrawal Permit 

 Virginia Water Protection Permit 

Virginia Department of Conservation 

and Recreation 
 Virginia Pollutant Discharge Elimination System Permit 

 


