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TABLE 1: AGENCIES AND CONSULTING PARTIES 
 

Role Federal Agencies Virginia Agencies Local Agencies / Others 

Lead Agency 
 Federal Highway Administration (FHWA)  Virginia Department of Transportation (VDOT) N/A 

Cooperating Agencies  

Accepted: 
 U.S. Army Corps of Engineers 
 Environmental Protection Agency 
 U.S. Coast Guard 

N/A N/A 

Invited but did not accept:  
 U.S. Fish and Wildlife Service U.S.  

Participating Agencies 

Accepted: 
 U.S. Naval Station Norfolk 

Accepted: 
 Virginia Department of Conservation and 

Recreation 
 Virginia Department of Game and Inland 

Fisheries 
 Virginia Department of Historic Resources  
 Virginia Department of Rail and Public 

Transportation 
 Virginia Marine Resources Commission 
 Virginia Port Authority 

Accepted: 
 Hampton Roads Transit 
 City of Norfolk 
 City of Hampton 

Invited but did not accept:  
 U.S. Department of the Interior, Office of 

Environmental Project Review  
 Advisory Council on Historic Preservation  
 National Marine Fisheries Service 
 U.S. Naval Support Activity 

Invited but did not accept:  
 Virginia Department of Environmental Quality 

Invited but did not accept:  
 Hampton Roads Planning District 

Commission 
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TABLE 1: AGENCIES AND CONSULTING PARTIES 
 

Role Federal Agencies Virginia Agencies Local Agencies / Others 

Scoping Agencies  

Accepted: 
N/A 

Accepted: 
 Virginia Department of Agriculture and 

Consumer Services  
 Virginia Department of Health, Office of 

Drinking Water Programs 
 Virginia Outdoors Foundation 

Accepted: 
None 

Invited but did not accept:  
 US Department of Veterans Affairs 
 Natural Resources Conservation Service 
 U.S. Department of Housing and Urban 

Development 
 Federal Railroad Administration 
 Federal Transit Administration 
 

Invited but did not accept:  
 Virginia Department of Housing and Community 

Development 
 Virginia Department of Mines, Minerals, and 

Energy 
 Virginia Economic Development Partnership 

Invited but did not accept:  
 Hampton University 
 City of Newport News 
 

Section 106 
Consulting Parties 

Accepted: 
None 

Accepted: 
 Virginia Department of Historic Resources (State 

Historic Preservation Officer) 
 Virginia Council on Indians 

Accepted: 
 Citizens for a Fort Monroe 

National Park 
 City of Hampton 
 City of Norfolk 
 Fort Monroe Authority 
 Norfolk Preservation Alliance 
 Phoebus Improvement League 
 Hampton University 

Invited but did not accept:  
 U.S. Department of Veterans Affairs  
 American Battlefield Protection Program 

(National Park Service) 
 Advisory Council on Historic Preservation (to 

be invited following Effect Determination, 
draft Programmatic Agreement) 

Invited but did not accept: 
 None 

Invited but did not accept: 
 Absentee-Shawnee Tribe of 

Indians of Oklahoma 
 Catawba Indian Nation 
 Shawnee Tribe 
 The Contraband Historical 

Society 
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TABLE 2: PUBLIC AND AGENCY MEETINGS 
 

Meeting Anticipated Date Public or Agencies Involved Key Topic(s) 

Agency Meeting #1 July 2011 Cooperating and Participating 
Agencies 

Scope of Issues for EIS (especially Purpose and Need, Environmental 
Considerations); Collaboration on methodologies  

Citizen Information Meeting  #1 July 2011 Public Scope of Issues for EIS (especially Purpose and Need, Environmental 
Considerations) 

Agency Meeting #2 October 2011 Cooperating and Participating 
Agencies Draft Purpose and Need; Range of Alternative Concepts 

Partnering Meeting April 2012 Cooperating Agencies Range of Alternatives and Development of Draft EIS 

Agency Meeting #3 April 2012 Cooperating and Participating 
Agencies Range of Alternatives 

Citizen Information Meeting #2 April 2012 Public Range of Alternatives 
Section 106 / Historic Properties 

Location Public Hearing January 2013 Public Range of Alternatives and Draft EIS 
Section 106 / Historic Properties 

Agency Meeting #4 February 2013 Cooperating and Participating 
Agencies If needed; clarification of agency comments on the Draft EIS 
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TABLE 3: COORDINATION POINTS 
 

Coordination  
Point 

Approximate 
Date of 

Coordination 

Public or Agencies 
Involved 

Method Used for 
Coordination  

Coordination Required Coordination 
Timeframe 

Notice of Intent (NOI) for EIS May 2011 VDOT and FHWA Federal Register notice None - Notification Immediate 

Project Initiation and Early 
Scoping Activities July 2011 

Cooperating and 
Participating Agencies 

Agency Scoping Meeting 
Agency Scoping Information 

Packet  

Agency response to cooperating 
or participating agency 
invitation; Comments on 
scope of issues in Draft EIS 

Before August 1, 
2011 

Public Citizen Information Meeting #1 
Project Website 

Comments on scope of issues 
included in Draft EIS CIM + 15 Days 

Property Owner Notification  August 2011 Potentially affected / 
adjacent property owners Letter Response from owners as 

needed 15 Days 

Purpose and Need 
October 2011 Cooperating and 

Participating Agencies 
Meeting; Letter; Project 

Website 
Comments on purpose and need 

elements or draft statement 30 Days 

April 2012 Public Citizen Information Meeting #2 
Project Website 

Comments on purpose and need 
statement CIM + 15 Days 

Range of Alternatives 

October 2011 Cooperating and 
Participating Agencies 

Meeting; Letter; Project 
Website 

Comments on Alternative 
Concepts 15 Days 

April 2012 Cooperating and 
Participating Agencies 

Partnering Meeting 
(Cooperating Only) 

Agency Meeting  

Comments on Range of 
Alternatives and 
Alternatives Retained 

30 Days 

April 2012 Public Citizen Information Meeting #2 
Project Website 

Comments on Range of 
Alternatives and 
Alternatives Retained 

CIM + 15 Days 
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TABLE 3: COORDINATION POINTS 
 

Coordination  
Point 

Approximate 
Date of 

Coordination 

Public or Agencies 
Involved 

Method Used for 
Coordination  

Coordination Required Coordination 
Timeframe 

Draft 
Environmental Impact Statement 

November 2012 Cooperating Agencies Letters or Emails Pre-Draft EIS Comments 30 days 

January 2013 

Cooperating and 
Participating Agencies Letters Draft EIS Comments 45 days 

U.S. Environmental 
Protection Agency Letter  

 
Section 309 Review and Rating 
 

45 days 

Public 

Notice of Availability in the 
Federal Register  

Location Public Hearing 
Emails 
Project Website 
Letters / Written Comments 

Draft EIS Comments 45 days 

Draft 
Section 4(f) Evaluation January 2013 

National Park Service 
(U.S. Dept. of Interior) Letter Comments on Draft Section 

4(f) Evaluation 45 days 

Official(s) with Jurisdiction 
over the resource(s)  
(to be identified) 

Letter(s) 
Views on Least Harm Analysis; 

Concurrence for potential de 
minimis determination(s) 

30 days 

Public 
Location Public Hearing 
Project Website and Draft 

Section 4(f) Evaluation 

Notification of intent for de 
minimis findings Immediate 

Preferred Alternative March 2013 
Cooperating Agencies 
Commonwealth 

Transportation Board  

Emails 
Meeting 

Comments on Preferred 
Alternative 

Identification of Preferred 
Alternative 

30 days 
60 days 

Final  
Environmental Impact Statement 

February 2014 Cooperating Agencies Letters or Emails Comments on Pre-Final EIS 30 days 

April 2014 
Public 
Cooperating and 

Participating Agencies 

Notice of Availability in 
Federal Register 

Project Website 
Notification Immediate 
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TABLE 3: COORDINATION POINTS 
 

Coordination  
Point 

Approximate 
Date of 

Coordination 

Public or Agencies 
Involved 

Method Used for 
Coordination  

Coordination Required Coordination 
Timeframe 

Final 
Section 4(f) Evaluation April 2014 

National Park Service 
(U.S. Dept. of Interior) Letter None - Notification Immediate 

Official(s) with Jurisdiction 
over the resource  
(to be identified) 

Letter(s) None - Notification Immediate 

Public Project Website None - Notification Immediate 

Record of Decision August 2014 

Cooperating and 
Participating Agencies 

Notice of Availability 
Letters None – Notification 

No less than 30 
days from 
Final EIS 

Public Notice of Availability 
Project Website None – Notification 

No less than 30 
days from 
Final EIS 

Post-ROD permits, licenses, or 
approvals TBD TBD TBD 

Permits, licenses, and/or 
approvals for regulated 
environmental impacts 

TBD 
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TABLE 4: SECTION 106 CONSULTATION 
 

Coordination  
Point 

Approximate 
Date of 
Coordination 

Public or Agencies 
Involved 

Method Used for 
Coordination  Coordination Required Coordination 

Timeframe 

Definition of Undertaking   May 2011 Virginia Department of 
Historic Resources Meeting with DHR Initiate Section 106 

Consultation Immediate 

Identification of Potential 
Consulting Parties July 2011 Consulting Parties Letters Invitation to potential 

Consulting Parties 30 days 

Scoping Identification of 
Historic Properties 

August 2011 Virginia Department of 
Historic Resources 

Letter 
Field Meeting with DHR 

Identification of Area of 
Potential Effect 

Comments on identification 
approach and anticipated 
Section 106 process 

30 days 

October 2011 
Virginia Department of 

Historic Resources  
Other Consulting Parties 

Letters Comments on inventory of 
potential historic properties 30 days 

Identification of Historic 
Properties 

January 2012 Virginia Department of 
Historic Resources Letter 

Concurrence on National 
Register eligibility 
determinations 

30 days 

January 2012 Other Consulting Parties Letters  Comments on National Register 
eligibility determinations 30 days 

April 2012 Public Citizen Information Meeting #2 
Project Website 

Comments on National Register 
eligibility determinations CIM + 15 Days 

Section 106 Effect 
Determinations 

January 2013 Public  Project Website 
Location Public Hearing 

Comments  regarding proposed 
effect determinations  45 days 

April 2013 

Virginia Department of 
Historic Resources Letter 

Concurrence on effect 
determinations for Preferred 
Alternative 

30 days 

Other Consulting Parties Letters 
Comments on effect 

determinations for Preferred 
Alternative 

30 days 
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TABLE 4: SECTION 106 CONSULTATION 
 

Coordination  
Point 

Approximate 
Date of 
Coordination 

Public or Agencies 
Involved 

Method Used for 
Coordination  Coordination Required Coordination 

Timeframe 

Resolution of Effects / 
Programmatic Agreement (PA) 

May 2013 Advisory Council on 
Historic Preservation Letter 

Response from Advisory 
Council regarding 
participation in process 

30 days 

June 2013 

Virginia Department of 
Historic Resources 

Letter 
Meeting among signatories, if 
needed 

Comments on PA 
Signatures on PA from 

signatories  
TBD 

Other Consulting Parties Letters 
Comments of draft PA 
Signatures on PA from 

concurring parties 
TBD 

March 2014 Public FEIS 
Project Website Notification of PA Immediate  

 


