

Transportation Update

Lynchburg District
December 2015



List does not include locally administered projects

Amherst County

Route 130 over Pedlar River

UPC: 100993

Estimated Cost: \$6.7 million

Ad Date: 12/8/2015

Project Manager: Raina Rosado, P.E.
434-856-8318

The primary purpose of this project is to replace the structurally deficient bridge and approaches on Route 130 over Pedlar River in Amherst County. The project has a fixed completion date of November 27, 2017.

Route 501 Bridge Replacement at Snowden

UPC: 97136

Contract Price: \$16.8 million

Completion Date: April 21, 2017

Project Manager: Todd Bolling, P.E.
434-433-3134

This is a design-bid-build project to replace the Route 501 bridge and approaches over the James River at Snowden.

Route 210 over Route 29 Bypass

UPC: 103299

Estimated Cost: \$250,000

Target Ad Date: February 9, 2016

Project Manager: Jim Hagstrom
434-856-8270

The purpose of this project is to make repairs to the structural steel on the Route 210 bridge over the US 29 Bypass. The project has a fixed completion date of September 22, 2016.

Route 681 over Williams Run

UPC: 101043

Estimated Cost: \$2.2 million

Target Ad Date: TBD

Project Manager: Frank Lukanich, P.E.
434-856-8279

This project is to replace a structurally deficient bridge on Route 681 over Williams Run.

Route 778 over Buffalo River

UPC: 101042

Estimated Cost: \$2.6 million

Target Ad Date: October 9, 2018

Project Manager: Renard Yeatts
434-856-8258

The primary purpose of this project is to improve safety by replacing a structurally deficient bridge and constructing the necessary approaches.