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Section 103.06(e) Progress Schedule of the Specifications is deleted and replaced by this 
provision. 
 
Section 108.03 Progress Schedule General Requirements of the Specifications is deleted and 
replaced by this provision. 

 
 
I. GENERAL REQUIREMENTS 

 
The Contractor shall plan and schedule the work and shall submit his initial plan in the form of a 
Baseline Progress Schedule for the Engineer’s review and acceptance.  Upon acceptance, the 
Progress Schedule shall become the project Schedule of Record (SOR).  The SOR shall be used by 
the Engineer for planning and coordination of the Department activities, and for evaluation of the 
Contractor’s progress and the effects of time-related related impacts on the project. 
 
Prior to preparing the schedule, the Engineer or the Contractor may request a schedule development 
planning meeting to discuss any project specific items required for preparation of the progress 
schedule.  The Contractor shall prepare and submit a practicable schedule to reflect a logical 
progress of the work.  The Progress Schedule shall represent the Contractor’s overall work plan to 
accomplish the entire scope of work in accordance with the requirements of the Contract.  It shall 
include all items of work required for coordination and inspection and to show progress of the work 
including, but not limited to the controlling items of work and other relevant time-based tasks required 
for timely completion of the work, including as applicable, the work to be performed by sub-
contractors, suppliers, the Department, and/or others.  When preparing the schedule, the Contractor 
shall consider all known constraints and restrictions such as holidays, seasonal, weather, traffic, 
utility, railroad, right-of-way, environmental, permits, or other limitations to the work. 
 
The Contractor may be required, as determined by the Engineer, to attend a pre-construction 
scheduling conference. If required, the scheduling conference may be held in conjunction with the 
pre-construction conference or at a separate meeting called by the Engineer. The Contractor shall be 
prepared to discuss his planned or contemplated operations relative to the contract requirements and 
this special provision.  Until the Baseline Progress Schedule is accepted by the Engineer, the 
Contractor shall keep the Engineer informed of his planned or contemplated operations on a 
continuing basis. 
 
 

II. PROGRESS SCHEDULE SUBMITTAL REQUIREMENTS 
 
Baseline Progress Schedule – The Contractor shall submit to the Engineer his initial progress 
schedule in the form of a Baseline Progress Schedule at least seven (7) calendar days prior to 
beginning work.  The Baseline Progress Schedule shall include a written Progress Schedule 
Narrative and a Progress Earnings Schedule.  Progress Earnings Schedules will not be required for 
projects with contract duration of sixty (60) calendar days or less.  The Contractor shall submit three 
(3) sets of the written Progress Schedule Narrative and the Progress Earnings Schedule as defined 
herein: 
 
1. Progress Schedule Narrative:  The Progress Schedule Narrative shall consist of the following 

written information: 



 

 
a) A description of the Contractor’s overall plan of operations including the planned procedures 

and crew(s) required to complete each feature or major operation; 
 
b) A Tabular Schedule to establish milestone(s) for completing each phase or stage of work, 

feature, major traffic switch, and other key milestone dates as specified in the Contract or 
required to assess progress of the work.  The schedule shall also indicate the planned 
sequence and start/finish dates for each operation, maintenance of traffic (MOT) activities, 
and other relevant time-based tasks required to complete the work; 

 
c) A discussion on the proposed working calendar to indicate the number of working days per 

week as well as the anticipated number of non-working days per month with considerations 
for known constraints or restrictions; (i.e. normal weather, traffic, holidays, time of year, utility, 
etc.);  

 
d) A description of any potential issues that may impact the schedule. 
 

2. Progress Earnings Schedule:  The Progress Earnings Schedule shall be prepared on the Form C-
13C.  The Progress Earnings Schedule shall indicate the Contractor’s anticipated cumulative 
percent complete for each month as of the Contractor’s progress estimate date as defined in 
Section 109.08(a) of the Specifications.  The anticipated cumulative percent complete shall be 
based on the anticipated cumulative progress earnings relative to the total contract value.  Total 
contract value will be considered to mean the original amount of the contract including any 
authorized adjustments for changes to the work in accordance with, but not limited to, the 
provisions of Sections 109.04 and 109.05 of the Specifications.  Anticipated payments for 
Material on Hand in accordance with Section 109.09 of the Specifications or for other adjustments 
including asphalt, fuel, retainage, liquidated damages, incentives, disincentives, etc., will not be 
considered in the Progress Earnings Schedule. 

 
Revised Progress Schedule - A Revised Progress Schedule will be required when: 
 

 The Contractor proposes to revise his work plan.  (The Contractor may revise his Progress 
Schedule at any time at his discretion.) 

 The Engineer determines the Contractor’s work plan or the progress of the work differs or 
deviates significantly from the SOR.  Differs or deviates significantly will be construed to 
mean major deviations from the SOR that will affect the schedule milestone(s), progress 
earnings, or project completion.   

 The Engineer issues a written request for changes or a directive for changes 
 Any of the above conditions impacts or will impact the progress earnings or scheduled dates 

of any project milestones including project completion 
 
Examples of changes, relative to the above, that will prompt the Engineer to require a Revised 
Progress schedule include but are not limited to: major deviations from the SOR such as changes to 
phasing, changes to the general sequence, changes to the proposed method or means, additions or 
deletions to the work, unanticipated changes deemed beyond the Contractor’s control such as those 
caused by other parties (utilities and railroads) or changes as defined in Section 104 of the 
Specifications. 
 
When required by the Engineer, the Contractor shall submit the Revised Progress Schedule within 
ten (10) calendar days of receipt of the Engineer’s written request.  The Revised Progress Schedule 
shall be prepared and submitted in the form of a Baseline Progress Schedule; however, it shall reflect 
the actual progress of accomplished work, including actual dates for completed work or work in 
progress, any impact of a change, and the proposed plan for completing the remaining work.  The 
Revised Progress Schedule submittal will be reviewed by the Engineer for acceptance as specified 
herein.   
 



 

Failure to Furnish Progress Schedules – Work shall not commence until the Contractor submits his 
complete Baseline Progress Schedule in accordance with the requirements of this special provision, 
unless otherwise approved in writing by the Engineer. 
 
Delays in work resulting from the Contractor’s failure to provide the progress schedule will not be 
considered just cause for extension of the contract time limit or for additional compensation.  
 
 

III. REVIEW AND ACCEPTANCE 
 
The Engineer will review all progress schedule submittals within seven (7) calendar days of receipt of 
the Contractor’s complete submittal. The progress schedule submittal shall be considered complete 
only when all required submittal items and schedule information as defined herein are provided.  
Acceptance by the Engineer will be based on completeness and conformance with the requirements 
of this provision and the Contract.  Such contract requirements may include phasing, sequence of 
construction, Maintenance of Traffic (MOT), interim milestone(s), or other specified constraints or 
restrictions.   
 
If the Contractor’s progress schedule is deemed to be unacceptable, the Engineer will issue a written 
notification of non-conformance or incompleteness with a request for resubmission. The Engineer’s 
response will include comments describing the deficiencies prompting the Engineer’s decision. 
 
If the Contractor’s progress schedule is deemed to be acceptable, the Engineer will issue a written 
notice of acceptance that may include comments or concerns on the schedule or a request for 
clarification.  When the Engineer’s responses include any comments, concerns, or requests for 
clarification, the Contractor shall respond accordingly within seven (7) calendar days of receipt of the 
Engineer’s response.  Failure on the part of the Contractor to respond to the Engineer may adversely 
affect the Engineer’s ability to completely evaluate the Contractor’s schedule. 

 
Upon acceptance, the Progress Schedule will become the Schedule of Record (SOR) and will replace 
any previous SOR.  For the purposes of this Special Provision the SOR is defined as the currently 
accepted progress schedule by which all schedule references will be made and progress will be 
compared.  The SOR will be basis for evaluating the effects of any time-related changes or impacts 
on the work.  
 
Review and acceptance by the Engineer will not constitute a waiver of any contract requirements and 
will in no way assign responsibilities of the work plan, scheduling assumptions, and validity of the 
schedule to the Department.  Failure of the Contractor to include in the Progress Schedule any 
element of work required by contract for timely completion of the project shall not excuse the 
Contractor from completing the entire scope of work within the contract specified completion 
milestone(s). 
 
 

IV. MONITORING THE WORK AND ASSESSING PROGRESS 
 
Monitoring The Work – The Engineer will monitor the work regularly to identify any deviations from 
the Contractor’s scheduled performance relative to the SOR.  The Engineer may request a meeting 
with the Contractor to discuss the Contractor’s current progress or to review the approximate date for 
starting each critical inspection stage during the following thirty (30) calendar days.  At least once a 
week, the Contractor shall advise the Engineer of the approximate timing for anticipated critical 
stages for the subsequent week.  The Engineer shall be advised at least twenty-four (24) hours in 
advance of any changes in the Contractor’s planned operations or critical stage work requiring 
Department inspection. 
 
Progress Evaluation – Progress will be evaluated by the Engineer at the time of the monthly 
progress estimate relative to the currently accepted Baseline or Revised Progress Schedule.  The 



 

Contractor’s actual progress may be considered unsatisfactory if any of the following conditions 
occurs: 
 

1. The actual Total earnings to date percentage for work completed is more than ten (10) 
percentage points behind the cumulative earnings percentage for work scheduled; or 

 
2. Any interim milestone is later than the scheduled milestone by fourteen (14) calendar days or 

the projected project completion date is later than the contract completion date by fourteen 
(14) calendar days or ten (10) percent of the contract duration, whichever is less. 

 
Progress Deficiency and Schedule Slippage – When the Contractor’s actual progress is trending 
toward unsatisfactory status, the Engineer will encourage the Contractor to meet to specifically and 
substantially discuss reversing this trend and the steps he is taking to recover satisfactory progress.  
 
When the Contractor’s actual progress is deemed to be unsatisfactory as defined by any of the 
conditions listed under Progress Evaluation of this provision, the Engineer will issue a written notice 
of unsatisfactory performance to advise the Contractor that five (5) percent retainage of the monthly 
progress estimate is being withheld and will continue to be withheld as described in Section 109.08(c) 
of the Specifications, for each month the Contractor’s actual progress is determined to be 
unsatisfactory.  When the Contractor fails to respond with good faith efforts as described herein to 
restore satisfactory progress, the Engineer may issue a notice to indicate that he will recommend to 
the State Contract Engineer or State Construction Engineer that the Contractor be temporarily 
disqualified from bidding on contracts with the Department as described in Section 102.08 of the 
Specifications, if progress remains unsatisfactory at the time of preparation of the next monthly 
progress estimate following the Engineer’s notice.  Prior to recommendation for removal from the list 
of pre-qualified bidders, the Engineer will allow the Contractor fourteen (14) calendar days from the 
date of the notice to respond.  As an example of good faith efforts the Contractor may submit to the 
Engineer, a proposed recovery plan in the form of a Revised Progress Schedule and a written 
statement to describe the Contractor’s proposed actions and timeframe to correct the progress 
deficiency or schedule slippage.  The Contractor may also submit to the Engineer a written 
explanation and supporting documentation to establish that such delinquency was attributable to 
conditions beyond his control.  Any schedule revisions resulting from a recovery plan will be reviewed 
in accordance with Section III, but shall not replace the current SOR. 

 
When the Engineer determines the Contractor’s progress is again satisfactory, the five (5) percent 
retainage previously withheld will be released to the Contractor in accordance with the provisions of 
Section 109.08 (c) of the Specifications. 
 
If the Contractor is temporarily disqualified from bidding on contracts with the Department, the 
Contractor will not be reinstated until either the Engineer deems that his progress has improved to the 
extent that the work can be completed within the contract time limit or the project has received final 
acceptance in accordance with the provisions of Section 108.09 of the Specifications. 
 

 
V. MEASUREMENT AND PAYMENT 

 
Category I progress schedule submittals including the baseline and any subsequent revisions 
requested by the Engineer as described herein, will not be measured or paid for separately.  All 
associated costs to prepare, revise, and/or furnish the progress schedules for Category 1 projects in 
accordance with the requirements herein shall be considered incidental to the work. 

 
 


