
PROJECT SCHEDULE AND PROGRAM DATA REPORT

ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0013-001-695Proj:

UPC: 111707

PC: John.Arms

Project Purpose:

PM: Rich Morrison

Description: #SMART18 - Rtes 13, 852, & 695 Temperanceville/Saxis Rd

Close Temperanceville Road access to Route 13. Install traffic signal. Speed Reduction measures. Dynamic 
intersection warning signs, lengthen turn lanes, high friction surface treatment.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.04 MI S. Int. Temperanceville Rd (Rte 852)From:

0.09 MI N. Int. New Temperanceville Rd/Saxis Rd (Rte 695)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,975,459Total Current Est 

08/24/2020Current Est Date

 80,000

 1,632,327

 263,132

0013

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Accomack County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2017

03/26/2019

03/26/2019

02/11/2020

02/11/2020

04/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 800,265.00  1,265,191.00  0.00  0.00  0.00  0.00  0.00  2,065,456.00 HB1887 - DGP (1)
 2,065,456.00 800,265.00  1,265,191.00  0.00  0.00  0.00  0.00  0.00Total:

 2,065,456.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$263,160

$70,502

$55,931

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  389,593.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/29/2020

Construction Completed:

Construction Started: 06/25/2020



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111707UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/25/2017 08/25/2017 08/25/2017 08/25/2017

17E Environmental Review Process (ERP) 09/11/2017 09/11/2017 09/15/2017 09/15/2017

21H Hydraulics Plan Design PFI 11/20/2017 11/20/2017 01/04/2018 01/04/2018

21T Traffic Operations Analysis 10/23/2017  no date 12/20/2017  no date

22 Scope Project 09/18/2017 09/18/2017 01/17/2018 01/17/2018

22C Scoping Constructability Review 10/23/2017 10/23/2017 11/03/2017 11/03/2017

22S Photogrammetry/Aerial Photo/Image Processing 11/08/2017 11/08/2017 11/14/2017 11/14/2017

22X Scoping Team Meeting Date 10/23/2017 10/23/2017 10/23/2017 10/23/2017

23 Furnish Environmental Traffic Data 10/23/2017  no date 12/20/2017  no date

24 Determine Permits Needed 10/10/2017 10/10/2017 10/24/2017 10/24/2017

25 Draft Environmental Document or CE 01/18/2018 01/18/2018 04/12/2018 04/12/2018

28 Consultant Procurement 11/07/2017 11/07/2017 11/15/2017 11/07/2017

29X Public Information Meeting 12/14/2017  no date 12/14/2017  no date

30 Preliminary Utility Inspection 01/18/2018 01/18/2018 02/14/2018 02/14/2018

31S Conduct Location Survey 10/24/2017 10/24/2017 11/17/2017 11/17/2017

34F Furnish Final Soils Survey 07/25/2018 07/17/2018 09/19/2018 08/23/2018

34P Preliminary Soil Survey 11/28/2017 11/28/2017 12/19/2017 12/19/2017

35 Traffic Control Device Recommendations 01/18/2018 01/18/2018 03/05/2018 03/05/2018

36C Preliminary Field Inspection Constructability 
Review

12/06/2017 12/06/2017 12/19/2017 12/19/2017

36F Plan Design/Preliminary Field Inspection 11/20/2017 11/20/2017 01/04/2018 01/04/2018

36H Hydraulic Plan Design Public Hearing 01/18/2018 01/18/2018 03/15/2018 03/15/2018

36P Plan Design Public Hearing 01/18/2018 01/18/2018 03/15/2018 03/15/2018

36X Preliminary Field InspectionTeam Meeting Date 12/20/2017 12/20/2017   

38 Retaining Wall Data Request 01/17/2018 01/17/2018 01/17/2018 01/17/2018

39 Sound Wall Foundation Data Request 01/17/2018 01/17/2018 01/17/2018 01/17/2018

40 Minor Structures Data Request 01/17/2018 01/17/2018 01/17/2018 01/17/2018

43 Furnish Utility Field Inspection Plans 10/11/2018  no date 11/29/2018  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/25/2018 07/17/2018 09/19/2018 09/11/2018

43X Utility Field Inspection (UFI) Date 11/02/2018  no date 11/02/2018  no date

44 Furnish RWU Data for Public Hearing Process 02/15/2018  no date 03/15/2018  no date

45 Minor Structures Report 01/17/2018 01/17/2018 01/17/2018 01/17/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/04/2019  no date 11/18/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/25/2018 07/17/2018 09/19/2018 09/11/2018

47 Approve Willingness 03/15/2018 03/15/2018 03/15/2018 03/15/2018

47X Willingness Posted Date 02/14/2018 02/13/2018 02/14/2018 02/13/2018

48 Conduct Location/Design Public Hearing 03/16/2018 03/16/2018 07/09/2018 07/09/2018

48X Public Hearing Meeting Date 06/18/2018 06/18/2018   

49 Adopt Location/Design 07/10/2018 07/10/2018 07/23/2018 07/12/2018

49C Design Approval Constructability Review 03/16/2018 03/16/2018 03/29/2018  no date

49X Location and Design Approval Date 07/24/2018 07/16/2018 07/24/2018 07/16/2018

50 Survey Data Verification 03/16/2018 03/16/2018 04/12/2018 04/12/2018

51 Furnish Approved R/W & UT Plans 12/31/2018 10/11/2018 04/04/2019 03/27/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/11/2019  no date 02/11/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/25/2018 07/17/2018 10/25/2018  no date

51X R/W&UT Plan Date 04/05/2019  no date 04/11/2019  no date

52 Authorize R/W & UT Funds 04/12/2019 03/12/2019 04/25/2019 03/26/2019

52X R/W&UT Authorization Date 04/26/2019 03/27/2019 04/26/2019 03/27/2019



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

54 Retaining Wall Data Report 07/24/2018 07/16/2018 07/24/2018  no date

55 Sound Wall Data Report 07/24/2018 07/16/2018 07/24/2018  no date

57S Right of Way Stakeout���Survey 04/29/2019  no date 06/24/2019  no date

58 Survey Right of Way Plan Sheets 11/30/2018  no date 12/28/2018  no date

59 Noise Abatement Design 07/24/2018 01/08/2020 07/24/2018 01/08/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/26/2019 03/27/2019 05/09/2019 04/04/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/10/2019 04/04/2019 05/10/2019 04/04/2019

61 Final Traffic Control Device Plans 12/12/2018  no date 02/11/2019  no date

62 Develop Retaining Structure Plans 07/24/2018  no date 07/24/2018  no date

65C Field Inspection Constructability Review 09/20/2018 09/24/2018 10/10/2018 10/09/2018

65F Plan Design/Field Inspection 07/25/2018 07/17/2018 09/19/2018 10/10/2018

65P Plan Design/Pre-Advertisement Conference 10/11/2018  no date 02/11/2019  no date

65X Field Inspection Team Meeting Date 10/10/2018 10/10/2018   

66 Environmental Reevaluation 11/19/2019 10/10/2019 12/04/2019 10/24/2019

67 Clear Utility Agreements 05/10/2019 04/04/2019 10/01/2019  no date

67U Utility Relocations by Owners 08/06/2019 08/06/2019 04/27/2020 04/20/2020

69 Acquire Right of Way 05/13/2019 04/04/2019 10/31/2019 10/11/2019

69X Right of Way/Utility Certification Date 01/08/2020 11/22/2019 01/08/2020 11/22/2019

70 Obtain Environmental Permits 10/11/2018 10/11/2018 04/23/2019 10/19/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/04/2019  no date 01/03/2020  no date

70S Utility Stakeout ���Survey 08/06/2019  no date 02/14/2020  no date

71 Approved Construction Plans 11/19/2019 11/20/2019 12/30/2019 12/02/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/12/2019  no date 02/26/2019  no date

71X Pre-Advertisement Conference Date 11/01/2019  no date 11/01/2019  no date

72 Prepare for Advertisement 12/13/2019  no date 01/15/2020  no date

72B Biddability Review 12/20/2019  no date 12/27/2019  no date

72X Plan Submission Date 12/30/2019 12/04/2019 12/30/2019 12/04/2019

73 Process Relocations 05/13/2019 04/04/2019 10/31/2019  no date

77S Construction ��� Survey 08/24/2020  no date 03/05/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/19/2019  no date 12/18/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/12/2020 02/11/2020 05/12/2020 02/11/2020

82 Conduct Bid Opening 06/25/2020 04/22/2020 06/25/2020 05/29/2020

84 Award Contract 06/26/2020 05/29/2020 08/21/2020 05/29/2020

88 Survey Monumentation 06/22/2021  no date 08/17/2021  no date

91 Administer Contract 08/24/2020 06/25/2020 06/21/2021  no date

92X Contractor Final Voucher Date 08/04/2021  no date 08/04/2021  no date

94X Claims Period Ends Dates 11/01/2021  no date 11/01/2021  no date

95 District Project Closeout 11/02/2021  no date 02/02/2022  no date

96 Central Office Project Closeout 02/03/2022  no date 06/08/2022  no date



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0013-001-694Proj:

UPC: 111709

PC: John.Arms

Project Purpose:

PM: Rich Morrison

Description: #SMART18 - Route 13 & Route 175 Chincoteague Road

Install wider edge lines, safety edge treatment, center line, shoulder rumble strips, curve warning signage, slope 
flattening, widen paved shoulder at Intersection of Rt13 and Rt175 Chincoteague Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.12 Miles South of Route 175 (Chincoteague Road)From:

0.12 Miles North of Route 175 (Chincoteague Road)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 800,909Total Current Est 

06/17/2020Current Est Date

 261,425

 395,146

 144,338

0013

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Accomack County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2017

03/19/2019

03/19/2019

02/11/2020

02/11/2020

10/09/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 417,789.00  361,367.00  0.00  0.00  0.00  0.00  0.00  417,789.00 HB1887 - DGP (1)
 417,789.00 417,789.00  361,367.00  0.00  0.00  0.00  0.00  0.00Total:

 417,789.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$144,338

$71,569

$349

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  216,256.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/29/2020

Construction Completed:

Construction Started: 06/25/2020



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111709UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/25/2017 08/25/2017 08/25/2017 08/25/2017

17E Environmental Review Process (ERP) 09/11/2017 09/11/2017 09/15/2017 09/15/2017

21H Hydraulics Plan Design PFI 11/20/2017 11/20/2017 12/11/2017 12/11/2017

21T Traffic Operations Analysis 10/24/2017 10/24/2017 12/21/2017 12/21/2017

22 Scope Project 09/18/2017 09/18/2017 01/17/2018 01/17/2018

22C Scoping Constructability Review 10/24/2017 10/24/2017 11/17/2017 11/17/2017

22S Photogrammetry/Aerial Photo/Image Processing 11/08/2017 11/08/2017 11/14/2017 11/14/2017

22X Scoping Team Meeting Date 10/23/2017 10/23/2017 10/23/2017 10/23/2017

23 Furnish Environmental Traffic Data 10/24/2017 10/24/2017 12/21/2017 12/21/2017

24 Determine Permits Needed 09/15/2017 09/18/2017 11/13/2017 11/13/2017

25 Draft Environmental Document or CE 01/18/2018 03/27/2018 04/12/2018 04/12/2018

28 Consultant Procurement 10/18/2017 10/18/2017 11/15/2017 11/15/2017

29X Public Information Meeting 12/14/2017  no date 12/14/2017  no date

30 Preliminary Utility Inspection 01/18/2018 01/18/2018 02/14/2018 02/14/2018

31S Conduct Location Survey 10/24/2017 10/24/2017 12/07/2017 12/07/2017

34F Furnish Final Soils Survey 07/25/2018  no date 09/19/2018  no date

34P Preliminary Soil Survey 01/05/2018 01/05/2018 01/05/2018 01/05/2018

35 Traffic Control Device Recommendations 01/18/2018 01/18/2018 03/05/2018  no date

36C Preliminary Field Inspection Constructability 
Review

12/13/2017 12/13/2017 12/20/2017 12/20/2017

36F Plan Design/Preliminary Field Inspection 11/15/2017 11/15/2017 01/05/2018 01/05/2018

36H Hydraulic Plan Design Public Hearing 01/18/2018 01/18/2018 03/15/2018 03/15/2018

36P Plan Design Public Hearing 01/18/2018 01/18/2018 03/15/2018 03/15/2018

36X Preliminary Field InspectionTeam Meeting Date 12/20/2017 12/20/2017   

38 Retaining Wall Data Request 01/17/2018 01/17/2018 01/17/2018 01/17/2018

39 Sound Wall Foundation Data Request 01/17/2018 01/17/2018 01/17/2018 01/17/2018

40 Minor Structures Data Request 01/17/2018 01/17/2018 01/17/2018 01/17/2018

43 Furnish Utility Field Inspection Plans 10/12/2018  no date 11/30/2018  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/25/2018  no date 09/19/2018  no date

43X Utility Field Inspection (UFI) Date 11/05/2018  no date 11/05/2018  no date

44 Furnish RWU Data for Public Hearing Process 02/15/2018  no date 03/15/2018  no date

45 Minor Structures Report 01/17/2018 01/17/2018 01/17/2018 01/17/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/05/2019  no date 11/19/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/25/2018  no date 09/19/2018  no date

47 Approve Willingness 03/15/2018 03/15/2018 03/15/2018 03/15/2018

47X Willingness Posted Date 02/14/2018 02/14/2018 02/14/2018 02/14/2018

48 Conduct Location/Design Public Hearing 03/16/2018 03/16/2018 07/09/2018 07/09/2018

48X Public Hearing Meeting Date 06/18/2018 06/18/2018   

49 Adopt Location/Design 07/10/2018 07/10/2018 07/23/2018 07/12/2018

49C Design Approval Constructability Review 03/16/2018 03/16/2018 03/29/2018 03/29/2018

49X Location and Design Approval Date 07/24/2018 07/16/2018 07/24/2018 07/16/2018

50 Survey Data Verification 03/16/2018 03/16/2018 04/12/2018 04/12/2018

51 Furnish Approved R/W & UT Plans 01/02/2019 01/02/2019 04/05/2019 04/02/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/14/2019  no date 02/12/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/25/2018 07/17/2018 10/25/2018  no date

51X R/W&UT Plan Date 04/08/2019  no date 04/12/2019  no date

52 Authorize R/W & UT Funds 04/15/2019 03/13/2019 04/26/2019 03/19/2019

52T Authorize R/W Funds 10/26/2018  no date 12/13/2018  no date



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 04/29/2019  no date 04/29/2019  no date

54 Retaining Wall Data Report 07/24/2018  no date 07/24/2018  no date

55 Sound Wall Data Report 07/24/2018  no date 07/24/2018  no date

57S Right of Way Stakeout���Survey 04/30/2019  no date 06/25/2019  no date

58 Survey Right of Way Plan Sheets 12/03/2018 12/31/2018 12/31/2018 12/31/2018

59 Noise Abatement Design 07/24/2018 01/07/2019 07/24/2018 01/08/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/29/2019 03/20/2019 05/10/2019 04/02/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

12/14/2018  no date 12/28/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/13/2019 04/02/2019 05/13/2019 04/02/2019

61 Final Traffic Control Device Plans 12/13/2018  no date 02/12/2019  no date

62 Develop Retaining Structure Plans 07/24/2018  no date 07/24/2018  no date

65C Field Inspection Constructability Review 09/20/2018 10/10/2018 10/10/2018 10/10/2018

65F Plan Design/Field Inspection 07/25/2018 07/17/2018 09/19/2018 09/19/2018

65P Plan Design/Pre-Advertisement Conference 10/12/2018  no date 02/12/2019  no date

65X Field Inspection Team Meeting Date 10/11/2018 10/10/2018   

66 Environmental Reevaluation 11/20/2019 10/10/2019 12/05/2019 10/24/2019

67 Clear Utility Agreements 05/13/2019 04/02/2019 10/02/2019  no date

67U Utility Relocations by Owners 08/07/2019 08/07/2019 04/28/2020 04/20/2020

69 Acquire Right of Way 05/14/2019 04/03/2019 11/01/2019 10/18/2019

69X Right of Way/Utility Certification Date 01/09/2020 11/22/2019 01/09/2020 11/22/2019

70 Obtain Environmental Permits 10/12/2018 10/12/2018 04/24/2019 10/12/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/05/2019  no date 01/06/2020  no date

70S Utility Stakeout ���Survey 08/07/2019  no date 04/28/2020  no date

71 Approved Construction Plans 11/20/2019 11/20/2019 12/31/2019 12/02/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/13/2019  no date 02/27/2019  no date

71X Pre-Advertisement Conference Date 11/04/2019 10/08/2019 11/04/2019 10/08/2019

72 Prepare for Advertisement 12/16/2019  no date 01/16/2020  no date

72B Biddability Review 12/23/2019  no date 12/30/2019  no date

72X Plan Submission Date 12/31/2019  no date 12/31/2019  no date

73 Process Relocations 05/14/2019 04/02/2019 11/01/2019  no date

77S Construction ��� Survey 08/24/2020  no date 03/05/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/20/2019  no date 12/19/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/12/2020 02/11/2020 05/12/2020 02/11/2020

82 Conduct Bid Opening 06/25/2020 04/22/2020 06/25/2020 05/29/2020

84 Award Contract 06/26/2020 05/29/2020 08/21/2020 05/29/2020

88 Survey Monumentation 12/15/2020  no date 02/12/2021  no date

91 Administer Contract 08/24/2020 06/25/2020 12/14/2020  no date

92X Contractor Final Voucher Date 03/08/2021  no date 03/08/2021  no date

94X Claims Period Ends Dates 06/02/2021  no date 06/02/2021  no date

95 District Project Closeout 06/03/2021  no date 08/26/2021  no date

96 Central Office Project Closeout 08/27/2021  no date 01/06/2022  no date



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0013-001-693Proj:

UPC: 111710

PC: Johng.Harman

Project Purpose:

PM: Rich Morrison

Description: #SMART18 - Route 13 Industrial Park Traffic Light

Install Traffic Signal at intersection of Industrial Park and Route 13 (Lankford Highway) and lengthen Northbound left 
turn and widen Southbound right turn and close median crossover.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.094 Miles South of Parkway RoadFrom:

0.28 Miles North of Parkway RoadTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,003,676Total Current Est 

11/18/2019Current Est Date

 220,052

 623,624

 160,000

0013

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Accomack County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2017

05/31/2019

05/31/2019

02/11/2020

02/11/2020

12/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 846,676.00  157,000.00  0.00  0.00  0.00  0.00  0.00  1,003,676.00 HB1887 - DGP (1)
 1,003,676.00 846,676.00  157,000.00  0.00  0.00  0.00  0.00  0.00Total:

 1,003,676.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$160,815

$98,658

$84,194

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  343,666.56

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/29/2020

Construction Completed:

Construction Started: 06/25/2020



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111710UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/25/2017 08/25/2017 08/25/2017 08/25/2017

17E Environmental Review Process (ERP) 09/11/2017 09/11/2017 10/27/2017 09/15/2017

21H Hydraulics Plan Design PFI 12/12/2017  no date 01/26/2018  no date

21T Traffic Operations Analysis 10/26/2017  no date 12/26/2017  no date

22 Scope Project 09/18/2017 09/18/2017 01/17/2018 01/17/2018

22C Scoping Constructability Review 10/26/2017  no date 11/08/2017  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/26/2017  no date 02/02/2018  no date

22X Scoping Team Meeting Date 10/25/2017 10/25/2017 10/25/2017 10/25/2017

23 Furnish Environmental Traffic Data 10/26/2017  no date 12/26/2017  no date

24 Determine Permits Needed 10/05/2017 10/05/2017 11/15/2017 10/24/2017

25 Draft Environmental Document or CE 01/18/2018 01/18/2018 04/12/2018 04/11/2018

28 Consultant Procurement 11/28/2017 11/09/2017 12/26/2017 11/09/2017

29X Public Information Meeting 12/14/2017  no date 12/14/2017  no date

30 Preliminary Utility Inspection 01/18/2018  no date 02/14/2018  no date

31S Conduct Location Survey 10/26/2017 10/26/2017 12/11/2017 11/09/2017

34F Furnish Final Soils Survey 08/23/2018  no date 10/02/2018  no date

34P Preliminary Soil Survey 11/28/2017  no date 01/26/2018  no date

35 Traffic Control Device Recommendations 01/18/2018  no date 03/05/2018  no date

36C Preliminary Field Inspection Constructability 
Review

12/27/2017  no date 01/10/2018  no date

36F Plan Design/Preliminary Field Inspection 12/12/2017  no date 01/26/2018  no date

36H Hydraulic Plan Design Public Hearing 01/18/2018 01/18/2018 03/15/2018 03/15/2018

36P Plan Design Public Hearing 01/18/2018 01/18/2018 05/01/2018 03/19/2018

36X Preliminary Field InspectionTeam Meeting Date 12/20/2017 12/20/2017   

38 Retaining Wall Data Request 01/18/2018  no date 01/24/2018  no date

39 Sound Wall Foundation Data Request 01/18/2018  no date 01/24/2018  no date

40 Minor Structures Data Request 01/18/2018  no date 01/24/2018  no date

43 Furnish Utility Field Inspection Plans 10/25/2018 10/25/2018 12/12/2018 10/25/2018

43H Hydraulic Plan Design/Field Inspection (FI) 09/12/2018  no date 10/24/2018  no date

43X Utility Field Inspection (UFI) Date 11/16/2018 12/06/2018 11/16/2018 12/06/2018

44 Furnish RWU Data for Public Hearing Process 04/04/2018  no date 05/01/2018  no date

45 Minor Structures Report 01/25/2018  no date 03/22/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/12/2020 08/21/2019 03/25/2020 09/04/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/22/2018  no date 08/22/2018  no date

47 Approve Willingness 05/02/2018 03/20/2018 06/13/2018 04/30/2018

47X Willingness Posted Date 05/15/2018 04/02/2018 05/15/2018 05/15/2018

48 Conduct Location/Design Public Hearing 05/02/2018 06/14/2018 08/07/2018 07/17/2018

48X Public Hearing Meeting Date 07/18/2018 06/14/2018   

49 Adopt Location/Design 08/08/2018 06/14/2018 08/21/2018 07/17/2018

49C Design Approval Constructability Review 05/02/2018  no date 05/15/2018  no date

49X Location and Design Approval Date 08/22/2018 07/18/2018 08/22/2018 07/18/2018

50 Survey Data Verification 05/02/2018  no date 05/30/2018  no date

51 Furnish Approved R/W & UT Plans 02/01/2019 10/25/2018 05/03/2019 10/25/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/26/2019 09/24/2019 05/20/2019 10/08/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/28/2018  no date 12/03/2018  no date

51X R/W&UT Plan Date 05/06/2019 10/25/2019 05/10/2019 10/31/2019

52 Authorize R/W & UT Funds 05/13/2019 10/25/2018 06/13/2019 05/31/2019

52T Authorize R/W Funds 12/04/2018  no date 01/22/2019  no date



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 06/14/2019  no date 06/14/2019  no date

54 Retaining Wall Data Report 08/22/2018  no date 08/22/2018  no date

55 Sound Wall Data Report 08/22/2018  no date 08/22/2018  no date

57S Right of Way Stakeout���Survey 06/17/2019 06/04/2019 09/10/2019 06/12/2019

58 Survey Right of Way Plan Sheets 12/13/2018 12/13/2018 01/31/2019 12/28/2018

59 Noise Abatement Design 08/22/2018  no date 08/22/2018  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/14/2019 07/23/2019 07/26/2019 07/23/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

01/23/2019  no date 02/05/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/29/2019 07/23/2019 07/29/2019 07/23/2019

61 Final Traffic Control Device Plans 02/19/2019  no date 05/20/2019  no date

62 Develop Retaining Structure Plans 08/22/2018  no date 08/22/2018  no date

65C Field Inspection Constructability Review 10/03/2018  no date 10/24/2018  no date

65F Plan Design/Field Inspection 08/23/2018 05/11/2018 10/24/2018 09/21/2018

65P Plan Design/Pre-Advertisement Conference 10/25/2018 10/25/2018 05/20/2019 12/10/2018

65X Field Inspection Team Meeting Date 10/24/2018 10/16/2018   

66 Environmental Reevaluation 03/26/2020 10/25/2019 04/08/2020 10/25/2019

67 Clear Utility Agreements 07/29/2019  no date 03/10/2020  no date

67U Utility Relocations by Owners 01/10/2020 09/13/2019 05/11/2020 01/16/2020

69 Acquire Right of Way 07/30/2019 07/23/2019 02/07/2020 09/12/2019

69X Right of Way/Utility Certification Date 05/05/2020 11/20/2019 05/05/2020 11/22/2019

70 Obtain Environmental Permits 10/25/2018 10/25/2018 05/06/2019 10/25/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/12/2020 08/21/2019 05/06/2020 08/21/2019

70S Utility Stakeout ���Survey 01/10/2020  no date 02/25/2020  no date

71 Approved Construction Plans 03/26/2020 11/20/2019 04/28/2020 12/02/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/21/2019 09/24/2019 06/04/2019 10/08/2019

71X Pre-Advertisement Conference Date 03/11/2020 08/21/2019 03/11/2020 08/21/2019

72 Prepare for Advertisement 04/17/2020  no date 05/12/2020  no date

72B Biddability Review 04/24/2020  no date 04/30/2020  no date

72X Plan Submission Date 04/27/2020 12/05/2019 04/27/2020 12/05/2019

73 Process Relocations 07/29/2019  no date 07/29/2019  no date

77S Construction ��� Survey 08/24/2020  no date 03/05/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/26/2020 11/20/2019 04/22/2020 11/20/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/12/2020 02/11/2020 05/12/2020 02/11/2020

82 Conduct Bid Opening 06/25/2020 04/22/2020 06/25/2020 05/29/2020

84 Award Contract 06/26/2020 05/29/2020 08/21/2020 05/29/2020

88 Survey Monumentation 02/18/2021  no date 04/15/2021  no date

91 Administer Contract 08/24/2020 06/25/2020 02/17/2021  no date

92X Contractor Final Voucher Date 04/02/2021  no date 04/02/2021  no date

94X Claims Period Ends Dates 06/29/2021  no date 06/29/2021  no date

95 District Project Closeout 06/30/2021  no date 09/23/2021  no date

96 Central Office Project Closeout 09/24/2021  no date 02/04/2022  no date



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0013-001-705Proj:

UPC: 113634

PC: Johng.Harman

Project Purpose:

PM:

Description: RCut US 13 @ Route 648 (Daugherty Road) Accomack Co

Convert existing US 13 (Lankford Highway) /Route 648 (Daugherty Road) intersection in Accomack County to 
Restricted Crossing U-Turn (RCut).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Route 648 (Daugherty Road)From:

Intersection Route 648 (Daugherty Road)To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 764,587Total Current Est 

07/21/2020Current Est Date

 79,442

 577,145

 108,000

0013

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Accomack County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2022

12/09/2025

12/09/2025

11/10/2026

11/10/2026

09/17/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  203,391.00  561,196.00  0.00  764,587.00 MAP21 HSIP
 764,587.00 0.00  0.00  0.00  0.00  203,391.00  561,196.00  0.00Total:

 764,587.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113634UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/18/2022  no date 10/31/2022  no date

17E Environmental Review Process (ERP) 11/17/2022  no date 11/23/2022  no date

21H Hydraulics Plan Design PFI 08/16/2023  no date 09/27/2023  no date

21T Traffic Operations Analysis 11/17/2022  no date 01/19/2023  no date

22 Scope Project 11/01/2022  no date 09/28/2023  no date

22C Scoping Constructability Review 11/17/2022  no date 12/02/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/17/2022  no date 02/24/2023  no date

22X Scoping Team Meeting Date 11/16/2022  no date 11/16/2022  no date

23 Furnish Environmental Traffic Data 11/17/2022  no date 01/19/2023  no date

24 Determine Permits Needed 11/28/2022  no date 01/26/2023  no date

25 Draft Environmental Document or CE 09/29/2023  no date 04/10/2024  no date

28 Consultant Procurement 12/19/2022  no date 01/19/2023  no date

29X Public Information Meeting 08/30/2023  no date 08/30/2023  no date

30 Preliminary Utility Inspection 09/29/2023  no date 12/06/2023  no date

31S Conduct Location Survey 11/17/2022  no date 05/26/2023  no date

34F Furnish Final Soils Survey 08/20/2024  no date 12/23/2024  no date

34P Preliminary Soil Survey 08/02/2023  no date 09/27/2023  no date

35 Traffic Control Device Recommendations 09/29/2023  no date 11/15/2023  no date

36C Preliminary Field Inspection Constructability 
Review

08/30/2023  no date 09/13/2023  no date

36F Plan Design/Preliminary Field Inspection 05/30/2023  no date 09/27/2023  no date

36H Hydraulic Plan Design Public Hearing 09/29/2023  no date 11/29/2023  no date

36P Plan Design Public Hearing 09/29/2023  no date 02/06/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 09/28/2023  no date   

38 Retaining Wall Data Request 09/29/2023  no date 10/05/2023  no date

39 Sound Wall Foundation Data Request 09/29/2023  no date 10/05/2023  no date

40 Minor Structures Data Request 09/29/2023  no date 10/05/2023  no date

43 Furnish Utility Field Inspection Plans 05/13/2025  no date 06/26/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/09/2025  no date 05/12/2025  no date

43X Utility Field Inspection (UFI) Date 06/04/2025  no date 06/04/2025  no date

44 Furnish RWU Data for Public Hearing Process 01/08/2024  no date 02/06/2024  no date

45 Minor Structures Report 10/06/2023  no date 12/06/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/07/2026  no date 07/20/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/20/2024  no date 12/23/2024  no date

47 Approve Willingness 02/07/2024  no date 03/20/2024  no date

47X Willingness Posted Date 02/21/2024  no date 02/21/2024  no date

48 Conduct Location/Design Public Hearing 02/07/2024  no date 08/02/2024  no date

48X Public Hearing Meeting Date 07/15/2024  no date   

49 Adopt Location/Design 08/05/2024  no date 08/16/2024  no date

49C Design Approval Constructability Review 02/07/2024  no date 02/21/2024  no date

49X Location and Design Approval Date 08/19/2024  no date 08/19/2024  no date

50 Survey Data Verification 02/07/2024  no date 03/06/2024  no date

51 Furnish Approved R/W & UT Plans 08/13/2025  no date 11/14/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/19/2025  no date 11/17/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/18/2025  no date 06/17/2025  no date

51X R/W&UT Plan Date 11/17/2025  no date 11/21/2025  no date

52 Authorize R/W & UT Funds 11/24/2025  no date 12/09/2025  no date

52T Authorize R/W Funds 06/18/2025  no date 08/01/2025  no date



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/10/2025  no date 12/10/2025  no date

54 Retaining Wall Data Report 08/20/2024  no date 10/03/2024  no date

55 Sound Wall Data Report 08/20/2024  no date 10/03/2024  no date

57S Right of Way Stakeout���Survey 12/11/2025  no date 03/11/2026  no date

58 Survey Right of Way Plan Sheets 06/27/2025  no date 08/12/2025  no date

59 Noise Abatement Design 10/04/2024  no date 03/05/2025  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/10/2025  no date 12/23/2025  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/04/2025  no date 08/15/2025  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/24/2025  no date 12/24/2025  no date

61 Final Traffic Control Device Plans 08/14/2025  no date 11/17/2025  no date

62 Develop Retaining Structure Plans 10/04/2024  no date 01/10/2025  no date

65C Field Inspection Constructability Review 03/06/2025  no date 03/26/2025  no date

65F Plan Design/Field Inspection 08/20/2024  no date 05/12/2025  no date

65P Plan Design/Pre-Advertisement Conference 05/13/2025  no date 11/17/2025  no date

65X Field Inspection Team Meeting Date 05/12/2025  no date   

66 Environmental Reevaluation 07/07/2026  no date 07/20/2026  no date

67 Clear Utility Agreements 12/24/2025  no date 07/01/2026  no date

67U Utility Relocations by Owners 05/06/2026  no date 11/09/2026  no date

69 Acquire Right of Way 12/26/2025  no date 07/02/2026  no date

69X Right of Way/Utility Certification Date 08/20/2026  no date 08/20/2026  no date

70 Obtain Environmental Permits 05/13/2025  no date 11/17/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/07/2026  no date 08/31/2026  no date

70S Utility Stakeout ���Survey 05/06/2026  no date 11/09/2026  no date

71 Approved Construction Plans 07/07/2026  no date 08/12/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/18/2025  no date 12/03/2025  no date

71X Pre-Advertisement Conference Date 07/06/2026  no date 07/06/2026  no date

72 Prepare for Advertisement 07/29/2026  no date 08/27/2026  no date

72B Biddability Review 08/05/2026  no date 08/11/2026  no date

72X Plan Submission Date 08/12/2026  no date 08/12/2026  no date

73 Process Relocations 12/26/2025  no date 07/02/2026  no date

77S Construction ��� Survey 03/17/2027  no date 09/17/2027  no date

79 Construction Funding Review/Authorization of 
Funds

07/07/2026  no date 08/03/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2026  no date 11/10/2026  no date

82 Conduct Bid Opening 12/29/2026  no date 12/29/2026  no date

84 Award Contract 02/08/2027  no date 02/08/2027  no date

88 Survey Monumentation 09/20/2027  no date 11/16/2027  no date

91 Administer Contract 03/17/2027  no date 09/17/2027  no date

92X Contractor Final Voucher Date 11/02/2027  no date 11/02/2027  no date

94X Claims Period Ends Dates 02/04/2028  no date 02/04/2028  no date

95 District Project Closeout 02/07/2028  no date 05/01/2028  no date

96 Central Office Project Closeout 05/02/2028  no date 09/01/2028  no date



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0178-001-704Proj:

UPC: 113030

PC: Nancy.Marshall

Project Purpose:

PM:

Description: #SGR19VB - RT178 over Occohannock Creek (Fed 356) REPLACE

Replace structurally deficient bridge Fed ID 356- SGR project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 2.59From:

MP 2.76To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,219,960Total Current Est 

09/30/2020Current Est Date

 568,824

 4,751,136

 900,000

0178

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Accomack County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/30/2018

04/08/2021

04/08/2021

12/13/2022

12/13/2022

06/17/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  137,422.00  562,578.00  500,000.00  3,820,396.00  0.00  0.00  5,220,396.00 HB1887 - SGR
 5,220,396.00 200,000.00  137,422.00  562,578.00  500,000.00  3,820,396.00  0.00  0.00Total:

 5,220,396.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$303,578

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  303,578.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113030UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/05/2018 07/05/2018 07/30/2018 07/30/2018

17E Environmental Review Process (ERP) 09/26/2018 09/26/2018 09/27/2018 09/27/2018

21H Hydraulics Plan Design PFI 05/15/2019  no date 06/26/2019  no date

21T Traffic Operations Analysis 08/15/2018  no date 10/10/2018  no date

22 Scope Project 07/31/2018 07/31/2018 07/29/2019 07/29/2019

22C Scoping Constructability Review 08/15/2018  no date 08/28/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/15/2018  no date 11/08/2018  no date

22X Scoping Team Meeting Date 08/14/2018  no date 08/14/2018  no date

23 Furnish Environmental Traffic Data 08/15/2018  no date 10/10/2018  no date

24 Determine Permits Needed 09/27/2018 10/16/2018 11/27/2018 11/20/2018

25 Draft Environmental Document or CE 07/08/2019 07/08/2019 07/15/2019 07/15/2019

28 Consultant Procurement 07/31/2018 07/31/2018 10/03/2018 10/03/2018

29X Public Information Meeting 06/28/2019  no date 06/28/2019  no date

30 Preliminary Utility Inspection 05/31/2019  no date 08/02/2019  no date

31S Conduct Location Survey 08/15/2018  no date 02/26/2019  no date

34F Furnish Final Soils Survey 04/14/2020  no date 08/05/2020  no date

34P Preliminary Soil Survey 05/01/2019  no date 06/26/2019  no date

35 Traffic Control Device Recommendations 05/31/2019  no date 07/16/2019  no date

36C Preliminary Field Inspection Constructability 
Review

05/30/2019  no date 06/12/2019  no date

36F Plan Design/Preliminary Field Inspection 02/27/2019  no date 06/26/2019  no date

36H Hydraulic Plan Design Public Hearing 05/31/2019  no date 07/26/2019  no date

36P Plan Design Public Hearing 05/31/2019  no date 08/23/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 05/30/2019 05/30/2019   

37H River Mechanics ProjectStudies 05/31/2019  no date 08/23/2019  no date

37S Major Structures / Bridge ��� Survey 05/31/2019  no date 09/30/2019  no date

38 Retaining Wall Data Request 05/31/2019  no date 06/06/2019  no date

39 Sound Wall Foundation Data Request 05/31/2019  no date 06/06/2019  no date

40 Minor Structures Data Request 05/31/2019  no date 06/06/2019  no date

41 Bridge Foundation Data 05/31/2019  no date 10/07/2019  no date

43 Furnish Utility Field Inspection Plans 08/06/2020  no date 08/19/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/14/2020  no date 08/05/2020  no date

43X Utility Field Inspection (UFI) Date 10/02/2020  no date 10/02/2020  no date

44 Furnish RWU Data for Public Hearing Process 08/26/2019  no date 09/23/2019  no date

45 Minor Structures Report 06/07/2019  no date 08/02/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/19/2022  no date 09/30/2022  no date

46B Preliminary Bridge Plans 05/31/2019  no date 10/07/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

04/14/2020  no date 08/05/2020  no date

47 Approve Willingness 08/26/2019  no date 11/05/2019  no date

47X Willingness Posted Date 10/07/2019  no date 10/07/2019  no date

48 Conduct Location/Design Public Hearing 09/24/2019  no date 03/27/2020  no date

48X Public Hearing Meeting Date 03/09/2020  no date   

49 Adopt Location/Design 03/30/2020  no date 04/10/2020  no date

49C Design Approval Constructability Review 08/26/2019  no date 09/09/2019  no date

49X Location and Design Approval Date 04/13/2020  no date 04/13/2020  no date

50 Survey Data Verification 08/26/2019  no date 09/23/2019  no date

51 Furnish Approved R/W & UT Plans 01/05/2021  no date 03/18/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/19/2021  no date 05/13/2021  no date



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/10/2020  no date 09/10/2020  no date

51X R/W&UT Plan Date 03/19/2021  no date 03/25/2021  no date

52 Authorize R/W & UT Funds 03/26/2021  no date 04/08/2021  no date

52T Authorize R/W Funds 09/11/2020  no date 10/08/2020  no date

52X R/W&UT Authorization Date 04/09/2021  no date 04/09/2021  no date

54 Retaining Wall Data Report 04/14/2020  no date 05/28/2020  no date

55 Sound Wall Data Report 04/14/2020  no date 05/28/2020  no date

57S Right of Way Stakeout���Survey 04/12/2021  no date 07/06/2021  no date

58 Survey Right of Way Plan Sheets 08/20/2020  no date 09/17/2020  no date

59 Noise Abatement Design 08/10/2018 08/10/2018 08/13/2018 08/13/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/09/2021  no date 04/22/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/09/2020  no date 10/23/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/23/2021  no date 04/23/2021  no date

61 Final Traffic Control Device Plans 08/06/2020  no date 02/16/2021  no date

62 Develop Retaining Structure Plans 05/29/2020  no date 08/05/2020  no date

64 Final Bridge Plans 08/06/2020  no date 02/16/2021  no date

65C Field Inspection Constructability Review 07/01/2020  no date 07/22/2020  no date

65F Plan Design/Field Inspection 04/14/2020  no date 08/05/2020  no date

65P Plan Design/Pre-Advertisement Conference 05/14/2021  no date 10/05/2021  no date

65X Field Inspection Team Meeting Date 08/05/2020  no date   

66 Environmental Reevaluation 09/19/2022  no date 10/07/2022  no date

67 Clear Utility Agreements 04/23/2021  no date 09/15/2022  no date

67U Utility Relocations by Owners 11/30/2021  no date 09/15/2022  no date

69 Acquire Right of Way 04/23/2021  no date 11/10/2021  no date

69X Right of Way/Utility Certification Date 12/02/2022  no date 12/02/2022  no date

70 Obtain Environmental Permits 03/19/2021  no date 02/18/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/16/2022  no date 11/14/2022  no date

70S Utility Stakeout ���Survey 11/30/2021  no date 09/15/2022  no date

71 Approved Construction Plans 09/19/2022  no date 10/26/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/06/2021  no date 10/20/2021  no date

71X Pre-Advertisement Conference Date 09/16/2022  no date 09/16/2022  no date

72 Prepare for Advertisement 10/11/2022  no date 12/09/2022  no date

72B Biddability Review 10/19/2022  no date 10/25/2022  no date

72X Plan Submission Date 11/22/2022  no date 11/22/2022  no date

73 Process Relocations 04/23/2021  no date 10/27/2021  no date

77S Construction ��� Survey 04/14/2023  no date 04/15/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/19/2022  no date 10/14/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2022  no date 12/13/2022  no date

82 Conduct Bid Opening 01/31/2023  no date 01/31/2023  no date

84 Award Contract 03/09/2023  no date 03/09/2023  no date

88 Survey Monumentation 06/18/2024  no date 08/13/2024  no date

91 Administer Contract 04/14/2023  no date 06/17/2024  no date

92X Contractor Final Voucher Date 07/31/2024  no date 07/31/2024  no date

94X Claims Period Ends Dates 10/28/2024  no date 10/28/2024  no date

95 District Project Closeout 06/19/2025  no date 10/22/2025  no date

96 Central Office Project Closeout 10/23/2025  no date 01/23/2026  no date



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0179-001-703Proj:

UPC: 113075

PC: John.Arms

Project Purpose:

PM:

Description: #SGR19VP - RT 179 2019 ACCOMAC RESIDENCY

SGR project to rehabilitate pavement. This project is being delivered under federal project number PM05443 pursuant 
to the Federal-Aid Preventative Maintenance Agreement between FHWA Virginia Division and VDOT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt 13NB Lankford HwyFrom:

Bus.Rt.13 SB Coastal blvd.To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 153,734Total Current Est 

04/16/2020Current Est Date

 0

 153,734

 0

0179

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Accomack County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/09/2019

12/06/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 119,554.00  0.00  0.00  0.00  0.00  0.00  0.00  119,554.00 HB1887 - SGR
 119,554.00 119,554.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 119,554.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$119,554

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  119,554.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/26/2019

Construction Completed:

Construction Started:

12/06/2019

07/24/2019



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113075UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 08/08/2018 08/08/2018 08/09/2018 08/09/2018

22 Scope Project 07/16/2018 07/16/2018 09/25/2018 03/15/2019

24 Determine Permits Needed 08/07/2018 08/07/2018 08/08/2018 08/08/2018

25 Draft Environmental Document or CE 08/07/2018 08/07/2018 08/10/2018 08/10/2018

66 Environmental Reevaluation 08/10/2018 08/10/2018 08/15/2018 08/15/2018

69X Right of Way/Utility Certification Date 07/02/2018 07/02/2018 07/02/2018 07/02/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/09/2018 04/09/2019 01/08/2019 04/09/2019

82 Conduct Bid Opening 02/25/2019 05/22/2019 02/25/2019 05/22/2019

84 Award Contract 04/02/2019 06/26/2019 04/02/2019 06/26/2019

91 Administer Contract 05/08/2019 07/24/2019 12/02/2019 12/06/2019

95 District Project Closeout 12/03/2019  no date 03/02/2020  no date

96 Central Office Project Closeout 03/03/2020  no date 07/08/2020  no date



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0178-001-685Proj:

UPC: 110236

PC: Derrick.Keltner

Project Purpose:

PM:

Description: Rte 701 Superstructure  & Rte 658 Culvert replacements

Rte 701 Superstructure Replacement Fed ID 23598 (by State Force crews ) & Rte 658 Culvert replacement Fed ID 
370 ( by State Hired Equipment)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 2.62From:

Mp 2.77To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 202,405Total Current Est 

07/10/2018Current Est Date

 0

 202,405

 0

0178

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Hampton Roads

Accomack County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/11/2018 09/10/2018

07/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 202,405.00  0.00  0.00  0.00  0.00  0.00  0.00  202,405.00Formula - Secondary
 202,405.00 202,405.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 202,405.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,281

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/02/2020

Total  2,280.61

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110236UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/28/2018  no date 10/11/2018  no date

18 State Environmental Review Process (SERP) 06/07/2018 06/07/2018 06/07/2018 06/07/2018

22 Scope Project 07/02/2018 07/02/2018 07/06/2018 07/06/2018

24 Determine Permits Needed 05/14/2018 05/14/2018 05/14/2018 05/14/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/29/2018  no date 12/27/2018  no date

65F Plan Design/Field Inspection 07/09/2018  no date 12/27/2018  no date

66 Environmental Reevaluation 06/12/2018 06/12/2018 06/13/2018 06/13/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/09/2018  no date 08/31/2018  no date

79 Construction Funding Review/Authorization of 
Funds

11/29/2018 09/10/2018 12/27/2018 09/18/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/28/2018 09/10/2018 12/28/2018 09/10/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/31/2018  no date 05/02/2019  no date

95 District Project Closeout 05/03/2019  no date 07/29/2019  no date

96 Central Office Project Closeout 07/30/2019  no date 12/04/2019  no date



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0635-001-P01Proj:

UPC: 112069

PC: Donald.Ay

Project Purpose:

PM:

Description: RT 635 Pave Unpaved Road Accomack County

Pave with surface treatment unpaved Rt 635 in Accomack county using Rural Rustic Program

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt 638From:

Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 135,000Total Current Est 

08/16/2017Current Est Date

 0

 130,000

 5,000

0635

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Accomack County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/29/2024

03/07/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 37,562.00  16,059.00  0.00  0.00  0.00  0.00  0.00  53,621.00 CTB Formula
 0.00  0.00  22,548.00  12,930.00  19,432.00  13,882.00  13,882.00  82,674.00 HB1887 - DGP (2)

 2,037.00  0.00  0.00  0.00  0.00  0.00  0.00  2,037.00 Telecommunications
 138,332.00 39,599.00  16,059.00  22,548.00  12,930.00  19,432.00  13,882.00  13,882.00Total:

 138,332.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112069UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/02/2024  no date 08/15/2024  no date

18 State Environmental Review Process (SERP) 08/19/2024  no date 08/30/2024  no date

22 Scope Project 08/16/2024  no date 08/29/2024  no date

24 Determine Permits Needed 09/03/2024  no date 09/16/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/14/2024  no date 10/28/2024  no date

65F Plan Design/Field Inspection 08/30/2024  no date 10/28/2024  no date

66 Environmental Reevaluation 09/17/2024  no date 09/23/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/30/2024  no date 10/28/2024  no date

79 Construction Funding Review/Authorization of 
Funds

10/14/2024  no date 10/28/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/29/2024  no date 10/29/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/30/2024  no date 03/07/2025  no date

95 District Project Closeout 03/10/2025  no date 06/02/2025  no date

96 Central Office Project Closeout 06/03/2025  no date 10/03/2025  no date



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0707-001-706Proj:

UPC: 113032

PC: John.Arms

Project Purpose:

PM:

Description: #SGR19VB - RT707 over Pitts Creek (Fed 24320) Replacement

Replace structurally deficient bridge Fed ID 24320- RW & CN SGR project - linked to UPC 111358 PE-only SGR 
pipeline

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.1 mile southeast of Maryland State LineFrom:

.1 mile northwest of Route 705To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,456,299Total Current Est 

06/15/2020Current Est Date

 60,300

 3,395,999

 0

0707

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Accomack County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/03/2019

03/10/2020

03/10/2020

06/25/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 250,000.00  0.00  350,000.00  400,000.00  1,750,000.00  0.00  0.00  2,750,000.00 HB1887 - SGR
 2,750,000.00 250,000.00  0.00  350,000.00  400,000.00  1,750,000.00  0.00  0.00Total:

 2,750,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$58,800

$253,703

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  312,502.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/29/2020

Construction Completed:

Construction Started: 07/14/2020



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113032UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 05/20/2019 04/26/2019 05/24/2019 04/29/2019

22 Scope Project 03/04/2019 03/04/2019 03/08/2019 03/08/2019

43 Furnish Utility Field Inspection Plans 05/20/2019  no date 07/03/2019  no date

43X Utility Field Inspection (UFI) Date 06/11/2019  no date 06/11/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/13/2020 10/01/2019 07/24/2020 10/07/2019

51 Furnish Approved R/W & UT Plans 08/20/2019 02/11/2019 11/21/2019 07/26/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/05/2019 06/18/2019 08/29/2019 07/30/2019

51X R/W&UT Plan Date 11/22/2019 05/15/2019 12/02/2019  no date

52 Authorize R/W & UT Funds 12/03/2019 03/19/2019 12/16/2019 04/03/2019

52X R/W&UT Authorization Date 12/17/2019 06/27/2019 12/17/2019  no date

57S Right of Way Stakeout���Survey 12/18/2019  no date 03/17/2020  no date

58 Survey Right of Way Plan Sheets 07/05/2019 04/24/2019 08/19/2019 05/15/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/17/2019 04/03/2019 12/31/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/02/2020 08/13/2019 01/02/2020 08/13/2019

61 Final Traffic Control Device Plans 07/05/2019 07/29/2019 01/13/2020 11/04/2019

65P Plan Design/Pre-Advertisement Conference 07/05/2019 03/14/2019 01/13/2020 11/21/2019

66 Environmental Reevaluation 07/27/2020 05/30/2019 08/07/2020 05/30/2019

67 Clear Utility Agreements 01/03/2020 08/13/2019 07/09/2020  no date

67U Utility Relocations by Owners 05/13/2020 02/09/2019 11/17/2020 02/09/2019

69 Acquire Right of Way 01/03/2020 08/13/2019 07/09/2020 08/13/2019

69X Right of Way/Utility Certification Date 08/26/2020 12/17/2019 08/26/2020 12/17/2019

70 Obtain Environmental Permits 05/28/2019 05/31/2019 12/03/2019 05/31/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/13/2020  no date 09/04/2020  no date

70S Utility Stakeout ���Survey 05/13/2020  no date 11/17/2020  no date

71 Approved Construction Plans 07/13/2020 12/26/2019 08/18/2020  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/14/2020 08/21/2019 01/29/2020 11/05/2019

71X Pre-Advertisement Conference Date 07/10/2020 11/06/2019 07/10/2020 11/06/2019

72 Prepare for Advertisement 08/04/2020  no date 09/02/2020  no date

72B Biddability Review 08/11/2020  no date 08/17/2020  no date

72X Plan Submission Date 08/18/2020  no date 08/18/2020  no date

73 Process Relocations 01/03/2020 08/13/2019 07/09/2020  no date

77S Construction ��� Survey 04/09/2021  no date 10/12/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/13/2020 11/13/2019 08/07/2020 11/13/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2020 03/10/2020 12/08/2020 03/10/2020

82 Conduct Bid Opening 01/26/2021 04/22/2020 01/26/2021 05/29/2020

84 Award Contract 03/04/2021 05/29/2020 03/04/2021 05/29/2020

88 Survey Monumentation 10/13/2021  no date 12/13/2021  no date

91 Administer Contract 04/09/2021 07/14/2020 10/12/2021  no date

92X Contractor Final Voucher Date 11/30/2021  no date 11/30/2021  no date

94X Claims Period Ends Dates 03/02/2022  no date 03/02/2022  no date

95 District Project Closeout 03/03/2022  no date 05/25/2022  no date

96 Central Office Project Closeout 05/26/2022  no date 09/28/2022  no date



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0834-001-702Proj:

UPC: 112243

PC: Donald.Ay

Project Purpose:

PM:

Description: Pave Un Paved Route 834 Accomack county

Pave Un Paved Route 834 rural addition Accomack county

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt 609From:

Dead endTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 272,257Total Current Est 

01/07/2019Current Est Date

 0

 272,257

 0

0834

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Accomack County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/25/2017 12/11/2017

07/26/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 89,015.00  0.00  0.00  0.00  0.00  0.00  0.00  89,015.00 Local Project Contributions
 117.00  0.00  0.00  0.00  0.00  0.00  0.00  117.00 State Formula
 844.00  0.00  0.00  0.00  0.00  0.00  0.00  844.00 Telecommunications

 110,985.00  0.00  0.00  0.00  0.00  0.00  0.00  110,985.00Accounts Receivable
 199,039.00  0.00  0.00  0.00  0.00  0.00  0.00  199,039.00Formula - Secondary

 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$272,257

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/10/2018

Total  272,257.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ACCOMACK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112243UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/12/2017  no date 09/25/2017  no date

18 State Environmental Review Process (SERP) 10/24/2017 10/24/2017 10/25/2017 10/25/2017

22 Scope Project 09/26/2017 09/26/2017 10/09/2017 10/09/2017

24 Determine Permits Needed 10/20/2017 10/20/2017 10/25/2017 10/25/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/27/2017  no date 12/08/2017  no date

65F Plan Design/Field Inspection 10/10/2017  no date 12/08/2017  no date

66 Environmental Reevaluation 11/29/2017 11/29/2017 11/30/2017 11/30/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/10/2017  no date 12/08/2017  no date

79 Construction Funding Review/Authorization of 
Funds

11/27/2017  no date 12/08/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/11/2017  no date 12/11/2017  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/12/2017 12/12/2017 07/26/2018 07/26/2018

95 District Project Closeout 07/27/2018  no date 10/22/2018  no date

96 Central Office Project Closeout 10/23/2018  no date 03/04/2019  no date



BELLE HAVEN  9:06AMRun Time:

10/12/2020Run Date: 

0602-167-181Proj:

UPC: 001852

PC: Kenneth.Mckinna

Project Purpose:

PM:

Description: #SMART18 - RTE 602 - RECONSTRUCTION

To extend service life of roadway and address lane width deficiencies.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NORTHAMPTON COUNTY LINEFrom:

ROUTE 178To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,991,247Total Current Est 

10/18/2019Current Est Date

 1,267,405

 2,282,506

 441,336

0602

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Belle Haven
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/09/2014

10/18/2019

10/18/2019

12/13/2022

12/13/2022

11/22/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 824,809.00  43,970.00  0.00  1,067,869.00  1,149,532.00  0.00  0.00  3,086,180.00 HB1887 - DGP (1)
 74,494.00  98,812.00  98,812.00  98,812.00  7,311.00  0.00  0.00  378,241.00 Telecommunications

 527,885.00  0.00  0.00  0.00  0.00  0.00  0.00  527,885.00Formula - Secondary
 3,992,306.00 1,427,188.00  142,782.00  98,812.00  1,166,681.00  1,156,843.00  0.00  0.00Total:

 3,992,306.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES



BELLE HAVEN  9:06AMRun Time:

10/12/2020Run Date: 

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/04/2003

Total  0.00

$0

$0

$261,309

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2001

Total  261,308.83

$364,616

$340,636

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  705,251.25

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2005

Total  0.00

$0

$0

$48,222

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/30/2000

Total  48,222.48

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/29/2002

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/06/2005

Total  0.00

$0

$0

$709,042

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2002

Total  709,041.77

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/06/2005

Total  0.00



BELLE HAVEN  9:06AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



BELLE HAVEN  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
018529UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

11 REQUEST PE AUTH-SEC 03/16/1998 01/16/1998 03/31/1998 01/20/1998

11Z SEC PROJECT NUMBER ASSIGNED 05/02/2005  no date 06/30/2005  no date

12 Authorize Preliminary Engineering 07/01/1997 06/22/1998 08/29/1997 07/10/1998

17E Environmental Review Process (ERP) 08/01/2003  no date 08/16/2003  no date

18 State Environmental Review Process (SERP) 11/03/1997 05/05/1998 02/27/1998 05/06/1998

22 Scope Project 06/01/1998 06/01/1998 11/30/1998 06/09/1998

22S Photogrammetry/Aerial Photo/Image Processing 07/26/1999 07/26/1999 10/29/1999 10/29/1999

22Z SCOPING APPROVAL 12/01/1998 02/08/1999 01/29/1999 02/12/1999

24 Determine Permits Needed 11/01/1999 04/20/1999 11/30/1999 04/21/1999

25 Draft Environmental Document or CE 01/02/2007  no date 06/30/2007  no date

31S Conduct Location Survey 01/02/2004  no date 04/30/2004  no date

34 FURNISH SOILS SURVEY 10/04/1999 10/04/1999 11/19/1999 12/10/1999

35D TRAFFIC CONTROL DEVICE PLANS DO 04/01/1999 01/11/1999 06/30/1999 02/23/1999

36 PLAN DESIGN/FIELD INSPECTION 05/03/2004  no date 01/31/2005  no date

36H Hydraulic Plan Design Public Hearing 10/12/1999 10/29/1999 12/17/1999 02/28/2000

41 Bridge Foundation Data 07/01/2004  no date 08/31/2004  no date

43 Furnish Utility Field Inspection Plans  no date 03/19/2019  no date 07/22/2019

43X Utility Field Inspection (UFI) Date  no date 08/27/2019  no date 08/27/2019

44 Furnish RWU Data for Public Hearing Process 06/01/2007  no date 06/29/2007  no date

46D PRELIMINARY BRIDGE PLANS DO 06/01/2004  no date 12/31/2004  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/01/2004  no date 07/30/2004  no date

47 Approve Willingness 07/02/2007  no date 09/29/2007  no date

48 Conduct Location/Design Public Hearing 04/25/2018 07/13/2018 09/14/2018 10/02/2018

48X Public Hearing Meeting Date 08/22/2018 08/28/2018   

49 Adopt Location/Design 09/17/2018 10/02/2018 09/28/2018 10/03/2018

51 Furnish Approved R/W & UT Plans  no date 10/30/2019  no date 10/30/2019

52 Authorize R/W & UT Funds 05/23/2005  no date 05/31/2005  no date

58 Survey Right of Way Plan Sheets  no date 10/31/2019  no date 12/31/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

 no date 10/31/2019  no date 04/10/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

 no date 04/10/2020  no date 04/10/2020

61D FNL TRAFFIC CTRL DEVICE PLANS DO 09/01/1999 05/10/1999 06/21/1999 06/21/1999

64D FINAL BRIDGE PLNS-DO 01/03/2005  no date 01/27/2006  no date

65 COMPLETE ROADWAY PLANS 05/21/1999 05/21/1999 07/08/1999 06/25/1999

65X Field Inspection Team Meeting Date  no date 03/18/2019   

67 Clear Utility Agreements  no date  no date  no date  no date

67C CLEAR UTILITY AGREEMENT-C.O. 01/17/2008  no date 05/26/2010  no date

67D CLEAR UTILITY AGREEMENTS-DISTR 06/13/2005  no date 12/27/2005  no date

67U Utility Relocations by Owners 01/01/2010  no date 07/27/2010  no date

69 Acquire Right of Way 11/05/2019 04/10/2020 11/05/2021  no date

69C ACQUIRE R/W-CEN 04/02/2001 04/02/2001 07/06/2001 07/12/2001

69R ACQUIRE R/W-RESIDENCY 01/03/2000 03/02/2001 06/07/2001 07/01/2001

70 Obtain Environmental Permits 09/30/2019 06/18/2020 12/14/2020  no date

71 Approved Construction Plans 06/04/1998 05/01/1998 07/16/1998 05/21/1998

72 Prepare for Advertisement 06/18/2010  no date 07/27/2010  no date

79 Construction Funding Review/Authorization of 
Funds

09/10/2020  no date 10/07/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/25/2001 07/25/2001 08/07/2001 08/07/2001

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/06/1998 08/06/1998 12/31/1998 12/31/1998



BELLE HAVEN  9:06AMRun Time:

10/12/2020Run Date: 

82 Conduct Bid Opening 07/25/2000 07/25/2000 07/31/2000 08/17/2000

84 Award Contract 08/17/2000 08/17/2000 08/18/2000 08/17/2000

91 Administer Contract 11/04/1998 11/04/1998 11/04/1999 05/19/1999

95 District Project Closeout 10/24/2013  no date 07/24/2014  no date

96 Central Office Project Closeout 01/01/2014  no date 10/01/2014  no date



CAPE CHARLES  9:06AMRun Time:

10/12/2020Run Date: 

EN02-182-123Proj:

UPC: 103919

PC: Derrick.Williams

Project Purpose:

PM: Heather Arcos

Description: Town of Cape Charles- Multi-Use Trails, Phase II

Phase 2- Washington Avenue. Expand North Peach Street Improvements safely linking residents on the north side of 
town to the towns central park, public beachfront, and Marina Village

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,888Total Current Est 

02/18/2016Current Est Date

 0

 2,000,888

 0

EN02

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Cape Charles
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/27/2015

04/12/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 237,304.00  0.00  0.00  0.00  0.00  0.00  0.00  237,304.00 MAP21 TAP
 1,899,386.00  0.00  0.00  0.00  0.00  0.00  0.00  1,899,386.00.Transportation Enhancement 

Funds
 8,996.00  0.00  0.00  0.00  0.00  0.00  0.00  8,996.00Accounts Receivable

 2,145,686.00 2,145,686.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,145,686.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,446,321

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  1,446,320.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/18/2015

Construction Completed:

Construction Started: 02/04/2016



CAPE CHARLES  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103919UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 03/01/2014 03/01/2014 12/01/2014 12/01/2014

69X Right of Way/Utility Certification Date 12/11/2014 12/11/2014 12/11/2014 12/11/2014

79 Construction Funding Review/Authorization of 
Funds

01/29/2015 01/29/2015 01/08/2016 01/08/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/29/2014 01/29/2014 02/27/2015 02/27/2015

84 Award Contract 10/15/2015 10/15/2015 12/18/2015 12/18/2015

91 Administer Contract 02/04/2016 02/04/2016 04/13/2017  no date

95 District Project Closeout 08/15/2018  no date 11/08/2018  no date

96 Central Office Project Closeout 12/17/2018  no date 04/23/2019  no date



CHERITON  9:06AMRun Time:

10/12/2020Run Date: 

EN05-188-118Proj:

UPC: 078228

PC: Keisha.Wilkins

Project Purpose:

PM: Joe Hable

Description: TOWN OF CHERITON - STREETSCAPING

to improve pedestrian safety, restore Cheriton's historic appearance, and boost tourism;project includes welcome 
signs, installation of brick sidewalks, pedestrian safety enhancements, landscaping, interpretive waysides, & 
historic-theme lighting

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 626,980Total Current Est 

10/04/2007Current Est Date

 0

 502,780

 124,200

EN05

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Cheriton
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/22/2006

06/30/2011

06/30/2011

06/24/2013

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 625,000.00  0.00  0.00  0.00  0.00  0.00  0.00  625,000.00.Transportation Enhancement 
Funds

 625,000.00 625,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 625,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$90,541

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/04/2016

Total  90,540.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHERITON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
078228UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2006 06/22/2006 05/31/2006 06/22/2006

18 State Environmental Review Process (SERP) 06/01/2007 05/29/2007 09/28/2007 05/30/2007

22 Scope Project 01/31/2011 03/12/2009 05/30/2011  no date

24 Determine Permits Needed 10/04/2007 10/04/2007 02/29/2008 02/13/2009

25 Draft Environmental Document or CE 12/04/2007 03/13/2009 02/28/2011  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2011  no date 06/30/2011  no date

84 Award Contract 07/05/2011  no date 08/18/2011  no date

91 Administer Contract 09/01/2011  no date 06/24/2013  no date

95 District Project Closeout 10/24/2013  no date 01/24/2014  no date

96 Central Office Project Closeout 01/27/2014  no date 05/29/2014  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0064-131-811Proj:

UPC: 106692

PC: Ricardo.Correa

Project Purpose:

PM:

Description: #SMART18 - I-64 Southside Widening and High-Rise Bridge Ph 1

Widen I-64 from 4 to 6 lanes, including a new High-Rise Bridge south of existing bridge. The existing bridge will carry 
the 3 EB lanes; the new bridge will carry the 3 WB lanes. New lanes will be managed lanes built in the median. 
(Future Phase 2 of the project will widen I-64 from 6 to 8 lanes.)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.295 Mile East of I-264 (at Bowers Hill)From:

1.018 Mile East of I-464To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 431,956,220Total Current Est 

03/22/2018Current Est Date

 18,726,000

 401,030,220

 12,200,000

0064

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/02/2015

12/12/2016

12/12/2016

12/14/2016

12/14/2016

07/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 191,324,076.00  161,520,773.00  79,111,371.00  0.00  0.00  0.00  0.00  431,956,220.00Accounts Receivable
 431,956,220.00 191,324,076.00  161,520,773.00  79,111,371.00  0.00  0.00  0.00  0.00Total:

 431,956,220.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,189,098

$10,512,608

$120,361,452

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  143,063,158.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/24/2017

Construction Completed:

Construction Started: 11/17/2017



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106692UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/02/2015 02/02/2015 02/02/2015 02/02/2015

17E Environmental Review Process (ERP) 02/27/2015 02/27/2015 04/05/2016 04/06/2016

21H Hydraulics Plan Design PFI 07/14/2016  no date 07/14/2016  no date

21T Traffic Operations Analysis 03/10/2016  no date 03/10/2016  no date

22 Scope Project 02/19/2016 02/19/2016 06/28/2016 06/28/2016

22C Scoping Constructability Review 03/10/2016  no date 03/10/2016  no date

22S Photogrammetry/Aerial Photo/Image Processing 03/10/2016  no date 03/10/2016  no date

22X Scoping Team Meeting Date 03/10/2016 03/10/2016 03/10/2016 03/10/2016

23 Furnish Environmental Traffic Data 03/10/2016  no date 03/10/2016  no date

24 Determine Permits Needed 04/06/2016 04/06/2016 04/06/2016 04/07/2016

25 Draft Environmental Document or CE 03/21/2016 03/21/2016 04/04/2016 04/05/2016

28 Consultant Procurement 04/07/2016  no date 04/07/2016  no date

29X Public Information Meeting 05/31/2016  no date 05/31/2016  no date

30 Preliminary Utility Inspection 08/18/2016 08/08/2016 08/18/2016 08/08/2016

31S Conduct Location Survey 03/10/2016  no date 03/10/2016  no date

32 Value Engineering 07/28/2016  no date 07/28/2016  no date

33 Final Environmental Document 03/17/2016 03/17/2016 03/05/2018 08/22/2016

34F Furnish Final Soils Survey 09/07/2017  no date 09/07/2017  no date

34P Preliminary Soil Survey 07/14/2016  no date 07/14/2016  no date

35 Traffic Control Device Recommendations 07/28/2016  no date 07/28/2016  no date

36C Preliminary Field Inspection Constructability 
Review

07/08/2016  no date 07/27/2016  no date

36F Plan Design/Preliminary Field Inspection 03/10/2016 03/10/2016 07/27/2016 07/27/2016

36H Hydraulic Plan Design Public Hearing 07/28/2016  no date 07/28/2016  no date

36P Plan Design Public Hearing 07/28/2016  no date 08/31/2016  no date

36X Preliminary Field InspectionTeam Meeting Date 07/28/2016  no date   

37H River Mechanics ProjectStudies 07/28/2016  no date 07/28/2016  no date

37S Major Structures / Bridge ��� Survey 07/28/2016  no date 07/28/2016  no date

38 Retaining Wall Data Request 07/28/2016  no date 07/28/2016  no date

39 Sound Wall Foundation Data Request 07/28/2016  no date 07/28/2016  no date

40 Minor Structures Data Request 07/28/2016  no date 07/28/2016  no date

41 Bridge Foundation Data 07/28/2016  no date 07/28/2016  no date

44 Furnish RWU Data for Public Hearing Process 08/31/2016  no date 08/31/2016  no date

45 Minor Structures Report 07/28/2016  no date 07/28/2016  no date

46B Preliminary Bridge Plans 03/10/2016  no date 08/31/2016  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/07/2017  no date 09/07/2017  no date

48 Conduct Location/Design Public Hearing 09/01/2016 08/31/2016 10/28/2016 10/26/2016

48X Public Hearing Meeting Date 10/19/2016 10/26/2016   

49 Adopt Location/Design 10/31/2016 12/06/2016 11/14/2016 12/13/2016

49C Design Approval Constructability Review 09/01/2016  no date 09/15/2016  no date

49X Location and Design Approval Date 11/15/2016 12/13/2016 11/15/2016 12/13/2016

50 Survey Data Verification 08/31/2016  no date 08/31/2016  no date

52 Authorize R/W & UT Funds 12/06/2016 12/12/2016 12/12/2016 12/12/2016

52X R/W&UT Authorization Date 12/13/2016  no date 12/13/2016  no date

54 Retaining Wall Data Report 11/15/2016  no date 11/15/2016  no date

56 Develop Compensatory Mitigation Design 04/05/2016  no date 04/05/2016  no date

56S Survey ��� Compensatory Mitigation 04/04/2016  no date 04/04/2016  no date

59 Noise Abatement Design 09/07/2017 09/07/2017 09/07/2017 01/15/2019

62 Develop Retaining Structure Plans 11/15/2016  no date 11/15/2016  no date

66 Environmental Reevaluation 06/29/2016 06/29/2016 06/30/2016 06/30/2016



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

77S Construction ��� Survey 01/17/2017  no date 01/17/2017  no date

79 Construction Funding Review/Authorization of 
Funds

 no date 12/14/2016  no date 12/14/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2016 12/14/2016 12/14/2016 12/14/2016

82 Conduct Bid Opening 01/17/2017 09/15/2017 01/17/2017 10/24/2017

84 Award Contract 01/17/2017 10/24/2017 01/17/2017 10/24/2017

88 Survey Monumentation 02/12/2021  no date 02/12/2021  no date

91 Administer Contract 01/18/2017 11/17/2017 02/12/2021  no date

92X Contractor Final Voucher Date 03/29/2021  no date 03/29/2021  no date

94X Claims Period Ends Dates 06/22/2021  no date 06/22/2021  no date

95 District Project Closeout 06/23/2021  no date 09/14/2021  no date

96 Central Office Project Closeout 09/15/2021  no date 01/13/2022  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0064-131-818Proj:

UPC: 107043

PC: John.Arms

Project Purpose:

PM:

Description: I-64 WB Exit 296A Ramp Terminal Realignment

Reconstruct ramp terminal to eliminate channelized right turn lane. Reconstruct as standard right turn lane. Ad traffic 
signal to facilitate left turns and right turns safely.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-64 W Off-Ramp 296A MP 0.15From:

Route 17 Business -George Washington HwyTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,272,912Total Current Est 

10/05/2020Current Est Date

 0

 1,131,280

 141,632

0064

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2017

12/04/2018

12/04/2018

10/29/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,319,766.00  0.00  0.00  0.00  0.00  0.00  0.00  1,319,766.00 MAP21 HSIP
 1,319,766.00 1,319,766.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,319,766.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$141,632

$0

$1,131,280

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/31/2020

Total  1,272,912.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/22/2019

Construction Completed:

Construction Started:

10/29/2019

04/08/2019



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107043UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/14/2017 08/14/2017 08/14/2017 08/14/2017

17E Environmental Review Process (ERP) 11/22/2017 08/07/2017 12/04/2017 08/22/2017

21H Hydraulics Plan Design PFI 11/22/2017 11/22/2017 01/08/2018 01/08/2018

21T Traffic Operations Analysis 11/21/2017  no date 11/21/2017  no date

22 Scope Project 08/15/2017 08/15/2017 02/08/2018 02/08/2018

22S Photogrammetry/Aerial Photo/Image Processing 11/21/2017  no date 11/21/2017  no date

22X Scoping Team Meeting Date 08/29/2017 08/29/2017 11/21/2017 11/21/2017

23 Furnish Environmental Traffic Data 11/22/2017  no date 12/13/2017  no date

24 Determine Permits Needed 08/14/2017 08/14/2017 11/27/2017 11/27/2017

25 Draft Environmental Document or CE 01/16/2018 02/20/2018 02/27/2018 02/26/2018

30 Preliminary Utility Inspection 01/16/2018  no date 01/24/2018  no date

31S Conduct Location Survey 11/21/2017 11/21/2017 11/21/2017 11/21/2017

34P Preliminary Soil Survey 11/22/2017 11/22/2017 01/08/2018 01/08/2018

35 Traffic Control Device Recommendations 01/03/2018  no date 01/11/2018  no date

36C Preliminary Field Inspection Constructability 
Review

12/21/2017 12/22/2017 12/21/2017 12/22/2017

36F Plan Design/Preliminary Field Inspection 11/22/2017 11/22/2017 01/08/2018 01/08/2018

36H Hydraulic Plan Design Public Hearing 01/11/2018 02/08/2018 01/11/2018 02/08/2018

36P Plan Design Public Hearing 01/11/2018 01/11/2018 01/11/2018 02/08/2018

36X Preliminary Field InspectionTeam Meeting Date 01/11/2018 01/11/2018   

43X Utility Field Inspection (UFI) Date 05/10/2018  no date 05/10/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/23/2018 08/22/2018 08/31/2018 08/22/2018

47 Approve Willingness 02/27/2018  no date 02/27/2018  no date

47X Willingness Posted Date 01/29/2018  no date 01/29/2018  no date

48 Conduct Location/Design Public Hearing 02/28/2018 02/08/2018 04/26/2018 02/08/2018

48X Public Hearing Meeting Date 04/12/2018 02/08/2018   

49 Adopt Location/Design 02/01/2018 02/01/2018 02/08/2018 02/01/2018

49C Design Approval Constructability Review 01/11/2018 02/08/2018 01/11/2018 02/08/2018

49X Location and Design Approval Date 02/08/2018 02/08/2018 02/08/2018 02/08/2018

50 Survey Data Verification 01/11/2018 02/08/2018 01/11/2018 02/08/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/05/2018 06/12/2018 08/07/2018 07/16/2018

65F Plan Design/Field Inspection 02/09/2018 02/08/2018 05/08/2018 05/07/2018

65P Plan Design/Pre-Advertisement Conference 05/10/2018 05/10/2018 08/21/2018 07/30/2018

65X Field Inspection Team Meeting Date 05/09/2018 05/09/2018   

66 Environmental Reevaluation 08/23/2018 08/23/2018 10/04/2018 09/11/2018

67 Clear Utility Agreements 05/10/2018 03/12/2018 05/10/2018 03/12/2018

67U Utility Relocations by Owners 03/16/2018 03/12/2018 03/16/2018 03/12/2018

69X Right of Way/Utility Certification Date 10/25/2018 09/25/2018 11/13/2018 09/25/2018

70 Obtain Environmental Permits 05/10/2018 04/13/2018 07/13/2018 04/13/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/08/2018 08/08/2018 10/03/2018 08/08/2018

71 Approved Construction Plans 08/23/2018 08/03/2018 10/03/2018 10/03/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/25/2018 07/25/2018 08/07/2018 08/07/2018

71X Pre-Advertisement Conference Date 08/22/2018 08/22/2018 08/22/2018 08/22/2018

72 Prepare for Advertisement 09/17/2018 09/11/2018 11/20/2018 09/21/2018

72B Biddability Review 09/24/2018 09/24/2018 09/28/2018 10/30/2018

72X Plan Submission Date 11/02/2018 09/27/2018 11/02/2018 10/22/2018

77S Construction ��� Survey 03/28/2019  no date 09/30/2019  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

08/23/2018  no date 10/05/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/11/2018 12/04/2018 12/11/2018 12/04/2018

82 Conduct Bid Opening 01/29/2019 01/23/2019 01/29/2019 02/22/2019

84 Award Contract 01/30/2019 02/22/2019 03/27/2019 03/22/2019

91 Administer Contract 03/28/2019 04/08/2019 10/31/2019 10/29/2019

92X Contractor Final Voucher Date 12/18/2019 03/23/2020 12/18/2019 03/23/2020

94X Claims Period Ends Dates 03/19/2020 05/22/2020 03/19/2020 05/22/2020

95 District Project Closeout 03/20/2020  no date 06/12/2020  no date

96 Central Office Project Closeout 06/15/2020  no date 10/15/2020  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0664-131-028Proj:

UPC: 111427

PC: Samba.Secka

Project Purpose:

PM:

Description: Bowers Hill Interchange

Identify short term and long term operational improvements to the I-64/I-264/I-664 and Route 58/460 Interchange

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I64I264From:

I664To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,000,000Total Current Est 

06/02/2017Current Est Date

 0

 0

 4,000,000

0664

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/02/2017

02/10/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,590,000.00  410,000.00  0.00  0.00  0.00  0.00  0.00  4,000,000.00Accounts Receivable
 4,000,000.00 3,590,000.00  410,000.00  0.00  0.00  0.00  0.00  0.00Total:

 4,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,262,133

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  2,262,132.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111427UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/19/2017  no date 10/02/2017  no date

21H Hydraulics Plan Design PFI 08/16/2018  no date 09/27/2018  no date

21T Traffic Operations Analysis 10/19/2017  no date 02/26/2018  no date

22 Scope Project 10/03/2017  no date 11/20/2018  no date

22C Scoping Constructability Review 10/19/2017  no date 11/01/2017  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/19/2017  no date 02/16/2018  no date

22X Scoping Team Meeting Date 10/18/2017  no date 10/18/2017  no date

23 Furnish Environmental Traffic Data 10/19/2017  no date 12/18/2017  no date

25 Draft Environmental Document or CE 11/21/2018  no date 02/07/2020  no date

28 Consultant Procurement 11/17/2017  no date 05/29/2018  no date

29X Public Information Meeting 09/10/2018  no date 10/22/2018  no date

30 Preliminary Utility Inspection 11/21/2018  no date 01/30/2019  no date

31S Conduct Location Survey 10/19/2017  no date 05/07/2018  no date

33 Final Environmental Document 02/10/2020  no date 02/09/2021  no date

34P Preliminary Soil Survey 08/02/2018  no date 09/27/2018  no date

35 Traffic Control Device Recommendations 11/21/2018  no date 01/30/2019  no date

36F Plan Design/Preliminary Field Inspection 05/30/2018  no date 09/27/2018  no date

36H Hydraulic Plan Design Public Hearing 11/21/2018  no date 01/23/2019  no date

36P Plan Design Public Hearing 11/21/2018  no date 03/28/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 09/28/2018  no date   

44 Furnish RWU Data for Public Hearing Process 03/29/2019  no date 04/25/2019  no date

46B Preliminary Bridge Plans 11/21/2018  no date 04/25/2019  no date

48 Conduct Location/Design Public Hearing 04/26/2019  no date 10/30/2019  no date

48X Public Hearing Meeting Date 10/09/2019  no date   

49 Adopt Location/Design 10/31/2019  no date 11/14/2019  no date

49X Location and Design Approval Date 11/15/2019  no date 11/15/2019  no date

95 District Project Closeout 02/10/2021  no date 05/05/2021  no date

96 Central Office Project Closeout 05/06/2021  no date 09/08/2021  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0664-131-858Proj:

UPC: 112897

PC: John.Arms

Project Purpose:

PM:

Description: I-664 NB Auxiliary Lane

To reduce congestion on I-664 NB caused by the merging of the two on-ramps from U.S. Route 58 at the Bowers Hill 
interchange.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,435,599Total Current Est 

08/21/2020Current Est Date

 0

 3,813,182

 622,417

0664

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/11/2018

07/31/2018

07/31/2018

11/20/2018

11/20/2018

10/25/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,833.00  0.00  0.00  0.00  0.00  0.00  0.00  3,833.00 Discretionary Grants
 1,393,098.00  327,300.00  1,834,690.00  0.00  0.00  0.00  0.00  3,555,088.00 MAP21 HSIP

 891,079.00  0.00  0.00  0.00  0.00  0.00  0.00  891,079.00.Highway Safety 
Improvements

 4,450,000.00 2,288,010.00  327,300.00  1,834,690.00  0.00  0.00  0.00  0.00Total:

 4,450,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$622,417

$0

$3,553,877

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  4,176,293.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/30/2019

Construction Completed:

Construction Started:

10/25/2019

03/23/2019



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112897UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/11/2018 05/11/2018 05/11/2018 05/11/2018

17E Environmental Review Process (ERP) 05/24/2018 05/24/2018 05/24/2018 05/25/2018

22 Scope Project 05/11/2018 05/11/2018 08/24/2018 08/24/2018

24 Determine Permits Needed 05/25/2018 05/25/2018 07/31/2018 07/31/2018

25 Draft Environmental Document or CE 05/11/2018 05/25/2018 09/20/2018 09/18/2018

36F Plan Design/Preliminary Field Inspection 07/09/2018 07/09/2018 07/09/2018 07/09/2018

36X Preliminary Field InspectionTeam Meeting Date 07/31/2018 07/31/2018   

47 Approve Willingness 07/09/2018 07/09/2018 07/09/2018 07/09/2018

47X Willingness Posted Date 07/09/2018 07/09/2018 07/09/2018 07/09/2018

49 Adopt Location/Design 07/09/2018 07/09/2018 07/09/2018 07/09/2018

52 Authorize R/W & UT Funds 07/31/2018 07/31/2018 07/31/2018 07/31/2018

65F Plan Design/Field Inspection 07/09/2018 07/09/2018 09/12/2018 09/12/2018

66 Environmental Reevaluation 09/07/2018 09/05/2018 11/05/2018 11/13/2018

67U Utility Relocations by Owners 07/31/2018 07/31/2018 07/31/2018 07/31/2018

69 Acquire Right of Way 07/31/2018 07/31/2018 07/31/2018 07/31/2018

69X Right of Way/Utility Certification Date 03/05/2019  no date 03/05/2019  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/13/2018 09/13/2018 10/10/2018 10/10/2018

71 Approved Construction Plans 08/27/2018 08/27/2018 10/10/2018 11/01/2018

72 Prepare for Advertisement 09/19/2018 09/02/2018 03/12/2019  no date

72X Plan Submission Date 02/25/2019 11/01/2018 02/25/2019 11/01/2018

79 Construction Funding Review/Authorization of 
Funds

08/27/2018 08/27/2018 09/24/2018 09/24/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/12/2019 11/20/2018 03/12/2019 11/20/2018

82 Conduct Bid Opening 04/24/2019 12/19/2018 04/24/2019 01/23/2019

84 Award Contract 05/31/2019 01/23/2019 05/31/2019 01/30/2019

91 Administer Contract 07/09/2019 03/23/2019 03/20/2020 10/25/2019

92X Contractor Final Voucher Date 05/04/2020 06/18/2020 05/04/2020 06/18/2020

94X Claims Period Ends Dates 07/30/2020 08/17/2020 07/30/2020 08/17/2020

95 District Project Closeout 03/26/2021  no date 06/18/2021  no date

96 Central Office Project Closeout 06/21/2021  no date 10/22/2021  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0017-131-827Proj:

UPC: 109382

PC: John.Alcaide

Project Purpose:

PM: Troy Eisenberger, PE

Description: #HB2.FY17 Deep Creek Bridge Replacement

HB2 FY17 project. Replace existing 2-lane drawbridge on US Route 17/George Washington Highway with a 5-lane, 
single leaf bascule bridge.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

George Washington HighwayFrom:

Moses Grandy TrailTo:

Bridge Rehab w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 48,468,000Total Current Est 

10/16/2019Current Est Date

 8,000,000

 34,068,000

 6,400,000

0017

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Chesapeake
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/28/2015

01/09/2017

01/09/2017

09/30/2021

09/30/2021

03/22/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  4,547,407.00  14,133,218.00  1,219,375.00  0.00  0.00  0.00  14,605,949.00 HB1887 - DGP (1)
 28,468,000.00  0.00  0.00  0.00  0.00  0.00  0.00  28,468,000.00 Local Project Contributions

 43,073,949.00 28,568,000.00  4,547,407.00  14,133,218.00  1,219,375.00  0.00  0.00  0.00Total:

 43,073,949.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$40,277

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  40,277.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109382UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/12/2016 07/12/2016 01/31/2017 11/27/2018

12 Authorize Preliminary Engineering 05/26/2015 05/26/2015 05/28/2015 05/28/2015

17E Environmental Review Process (ERP) 05/29/2015 05/29/2015 05/29/2015 05/29/2015

22 Scope Project 05/29/2015 05/29/2015 03/18/2016 03/18/2016

33 Final Environmental Document 09/15/2015 05/31/2017 01/21/2016 11/21/2019

47 Approve Willingness 01/22/2016 01/22/2016 02/18/2016 02/18/2016

52 Authorize R/W & UT Funds 03/31/2017 01/09/2017 04/20/2017 01/09/2017

52X R/W&UT Authorization Date 04/21/2017  no date 04/21/2017  no date

65F Plan Design/Field Inspection 03/21/2016 03/21/2016 03/30/2017  no date

69 Acquire Right of Way 01/10/2017 01/10/2017 06/17/2019  no date

69X Right of Way/Utility Certification Date 02/07/2018  no date 02/21/2018  no date

72X Plan Submission Date 02/06/2018  no date 02/06/2018  no date

79 Construction Funding Review/Authorization of 
Funds

02/07/2018  no date 02/21/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/22/2018  no date 03/21/2018  no date

84 Award Contract 08/30/2019  no date 02/27/2020  no date

91 Administer Contract 05/02/2018  no date 05/26/2020  no date

95 District Project Closeout 05/27/2020  no date 10/01/2020  no date

96 Central Office Project Closeout 10/02/2020  no date 12/31/2020  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-177Proj:

UPC: 083246

PC: John.Alcaide

Project Purpose:

PM: Kevin Eppley

Description: PERFORM TURNING MOVEMENT COUNTS & DETERM SIGNAL TIM & 
OFFSET

Signal System Refining

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

BATTLEFIELD BLVD, PORTSMOUTH BLVD, TAYLOR RDFrom:

 KEMPSVILLE RD, VOLVO PKWY/CROSSWAY BLVDTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 195,545Total Current Est 

11/09/2009Current Est Date

 0

 0

 195,545

U000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Chesapeake
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2007

10/24/2013

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00CMAQ (Congestion 
Mitigation and Air Quality)

 200,000.00 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$195,545

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2009

Total  195,545.36

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
083246UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/04/2007 10/04/2007 10/04/2007 10/04/2007

18 State Environmental Review Process (SERP) 12/14/2007 12/14/2007 01/15/2008 01/15/2008

22 Scope Project 11/14/2007 11/14/2007 08/27/2008 08/27/2008

24 Determine Permits Needed 12/14/2007 12/14/2007 01/07/2008 01/07/2008

95 District Project Closeout 10/24/2013  no date 01/24/2014  no date

96 Central Office Project Closeout 07/25/2014  no date 12/01/2014  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-816Proj:

UPC: 107032

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan, P.E.

Description: Chesapeake Signal Timing - Phase 2

Optimize signals at 45 intersections including stretches along Greenbrier Parkway, Cedar Road, Bainbridge Boulevard 
and Poindexter Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

03/26/2015Current Est Date

 0

 0

 150,000

U000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2020

05/31/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  150,000.00  0.00  0.00  0.00  0.00  150,000.00 MAP21 CMAQ
 150,000.00 0.00  0.00  150,000.00  0.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107032UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2020  no date 10/15/2020  no date

17E Environmental Review Process (ERP) 11/02/2020  no date 11/16/2020  no date

21H Hydraulics Plan Design PFI 03/05/2021  no date 04/19/2021  no date

21T Traffic Operations Analysis 11/02/2020  no date 12/31/2020  no date

22 Scope Project 10/16/2020  no date 05/21/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2020  no date 02/04/2021  no date

22X Scoping Team Meeting Date 10/30/2020  no date 10/30/2020  no date

23 Furnish Environmental Traffic Data 11/02/2020  no date 12/31/2020  no date

24 Determine Permits Needed 11/17/2020  no date 02/18/2021  no date

25 Draft Environmental Document or CE 05/24/2021  no date 06/18/2021  no date

25X Draft Environmental Documentor CE Date 06/21/2021  no date 06/21/2021  no date

30 Preliminary Utility Inspection 05/24/2021  no date 07/23/2021  no date

31S Conduct Location Survey 11/02/2020  no date 03/04/2021  no date

33 Final Environmental Document 02/11/2022  no date 05/12/2022  no date

34P Preliminary Soil Survey 02/05/2021  no date 04/01/2021  no date

35 Traffic Control Device Recommendations 07/19/2021  no date 08/31/2021  no date

36F Plan Design/Preliminary Field Inspection 03/05/2021  no date 06/03/2021  no date

36H Hydraulic Plan Design Public Hearing 05/24/2021  no date 07/06/2021  no date

36P Plan Design Public Hearing 05/24/2021  no date 07/16/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/04/2021  no date   

47 Approve Willingness 07/27/2021  no date 10/25/2021  no date

47X Willingness Posted Date 07/26/2021  no date 07/26/2021  no date

48 Conduct Location/Design Public Hearing 09/02/2021  no date 12/29/2021  no date

48X Public Hearing Meeting Date 09/01/2021  no date   

49 Adopt Location/Design 12/30/2021  no date 02/09/2022  no date

49C Design Approval Constructability Review 07/19/2021  no date 07/30/2021  no date

49X Location and Design Approval Date 02/10/2022  no date 02/10/2022  no date

50 Survey Data Verification 07/19/2021  no date 08/13/2021  no date

65F Plan Design/Field Inspection 02/11/2022  no date 05/05/2022  no date

65X Field Inspection Team Meeting Date 05/05/2022  no date   

95 District Project Closeout 05/06/2022  no date 09/05/2022  no date

96 Central Office Project Closeout 09/06/2022  no date 11/28/2022  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-817Proj:

UPC: 107033

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan, P.E., CSM

Description: Chesapeake Signal Timing - Phase 3

Optimize signals at 47 intersections including stretches along Battlefield Boulevard, Providence Road and Hillcrest 
Parkway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

03/26/2015Current Est Date

 0

 0

 150,000

U000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2020

05/31/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  150,000.00  0.00  0.00  0.00  0.00  150,000.00 MAP21 CMAQ
 150,000.00 0.00  0.00  150,000.00  0.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107033UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2020  no date 10/15/2020  no date

17E Environmental Review Process (ERP) 11/02/2020 03/30/2015 11/16/2020  no date

21H Hydraulics Plan Design PFI 03/05/2021  no date 04/19/2021  no date

21T Traffic Operations Analysis 11/02/2020  no date 12/31/2020  no date

22 Scope Project 10/16/2020  no date 05/21/2021  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2020  no date 02/04/2021  no date

22X Scoping Team Meeting Date 10/30/2020  no date 10/30/2020  no date

23 Furnish Environmental Traffic Data 11/02/2020  no date 12/31/2020  no date

24 Determine Permits Needed 11/17/2020  no date 02/18/2021  no date

25 Draft Environmental Document or CE 05/24/2021  no date 06/18/2021  no date

25X Draft Environmental Documentor CE Date 06/21/2021  no date 06/21/2021  no date

30 Preliminary Utility Inspection 05/24/2021  no date 07/23/2021  no date

31S Conduct Location Survey 11/02/2020  no date 03/04/2021  no date

33 Final Environmental Document 02/11/2022 09/27/2017 05/12/2022 09/27/2017

34P Preliminary Soil Survey 02/05/2021  no date 04/01/2021  no date

35 Traffic Control Device Recommendations 07/19/2021  no date 08/31/2021  no date

36F Plan Design/Preliminary Field Inspection 03/05/2021  no date 06/03/2021  no date

36H Hydraulic Plan Design Public Hearing 05/24/2021  no date 07/06/2021  no date

36P Plan Design Public Hearing 05/24/2021  no date 07/16/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/04/2021  no date   

47 Approve Willingness 07/27/2021  no date 10/25/2021  no date

47X Willingness Posted Date 07/26/2021  no date 07/26/2021  no date

48 Conduct Location/Design Public Hearing 09/02/2021  no date 12/29/2021  no date

48X Public Hearing Meeting Date 09/01/2021  no date   

49 Adopt Location/Design 12/30/2021  no date 02/09/2022  no date

49C Design Approval Constructability Review 07/19/2021  no date 07/30/2021  no date

49X Location and Design Approval Date 02/10/2022  no date 02/10/2022  no date

50 Survey Data Verification 07/19/2021  no date 08/13/2021  no date

65F Plan Design/Field Inspection 02/11/2022  no date 05/05/2022  no date

65X Field Inspection Team Meeting Date 05/05/2022  no date   

95 District Project Closeout 05/06/2022  no date 09/05/2022  no date

96 Central Office Project Closeout 09/06/2022  no date 11/28/2022  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-R20Proj:

UPC: 107350

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan, P.E

Description: #SGR18LB - Centerville Turnpike Bridge Rehab

Maintenance project- Work to include major repairs to the bridge's superstructure and fender system as well as the 
replacement of the electrical and mechanical systems.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

3300' north of Mount PlesaFrom:

3000' south of Clearfield RoadTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,871,745Total Current Est 

08/29/2019Current Est Date

 0

 8,862,089

 9,656

U000

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2015

12/06/2018

12/06/2018

09/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,650,000.00  300,359.00  86,116.00  0.00  0.00  0.00  0.00  4,036,475.00 HB1887 - SGR
 1,697,802.00  0.00  0.00  0.00  0.00  0.00  0.00  1,697,802.00 Local Project Contributions
 3,137,468.00  0.00  0.00  0.00  0.00  0.00  0.00  3,137,468.00 Revenue Sharing Funds

 8,871,745.00 8,485,270.00  300,359.00  86,116.00  0.00  0.00  0.00  0.00Total:

 8,871,745.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$8,149

$0

$5,597,866

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,606,015.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/22/2019

Construction Completed:

Construction Started:

09/10/2020

04/18/2019



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107350UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/25/2015 08/25/2015 09/29/2015 09/29/2015

12 Authorize Preliminary Engineering 09/29/2015 09/29/2015 09/29/2015 09/29/2015

17E Environmental Review Process (ERP) 04/19/2016 04/25/2018 04/20/2016 04/30/2018

22 Scope Project 04/19/2016 04/19/2016 04/20/2016 04/20/2016

36P Plan Design Public Hearing 04/21/2016  no date 06/09/2016  no date

52 Authorize R/W & UT Funds 02/03/2017 02/16/2017 02/16/2017 02/16/2017

52X R/W&UT Authorization Date 02/17/2017  no date 02/17/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/21/2017  no date 02/21/2017  no date

65F Plan Design/Field Inspection 06/10/2016  no date 02/02/2017  no date

72X Plan Submission Date 02/22/2017  no date 02/22/2017  no date

79 Construction Funding Review/Authorization of 
Funds

02/23/2017  no date 03/22/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/23/2017 08/06/2018 07/14/2017 12/06/2018

84 Award Contract 10/02/2018 12/07/2018 01/31/2019 01/22/2019

91 Administer Contract 07/18/2017 04/18/2019 04/09/2018 09/10/2020

95 District Project Closeout 04/10/2018  no date 08/10/2018  no date

96 Central Office Project Closeout 08/13/2018  no date 11/06/2018  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-357Proj:

UPC: 108177

PC: John.Alcaide

Project Purpose:

PM: Jan L. Proctor, City Attorney

Description: Old VDOT acquisition btw Chesapeake and Norfolk

Easement Conveyance between the Cities of Chesapeake and Norfolk, in conjunction with UPC 10224, Parcels 78 
&79

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rokeby AvenueFrom:

Paramount AvenueTo:

Acqusition of Scenic Easement or SitesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,796Total Current Est 

07/06/2018Current Est Date

 2,796

 0

 0

U000

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/14/2015 12/14/2015

12/14/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 56.00  0.00  0.00  0.00  0.00  0.00  0.00  56.00 State Formula
 2,740.00  0.00  0.00  0.00  0.00  0.00  0.00  2,740.00Formula - Urban

 2,796.00 2,796.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,796.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$5,033

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/16/2016

Total  5,033.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108177UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

52 Authorize R/W & UT Funds 12/01/2015 12/01/2015 12/14/2015 12/14/2015

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/15/2015  no date 12/15/2015  no date

69 Acquire Right of Way 12/16/2015 12/16/2015 06/22/2016 06/22/2016

95 District Project Closeout 06/23/2016 06/22/2016 10/26/2016  no date

96 Central Office Project Closeout 10/27/2016  no date 01/27/2017  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0013-131-836Proj:

UPC: 109385

PC: John.Alcaide

Project Purpose:

PM: Earl Sorey, PE

Description: #SGR18LP - Military Highway Mill & Overlay

FY17 Primary Extension Project. Mill and overlay Military Highway between Colony Manor Road and I-64 West 
on-ramp.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Colony Manor RoadFrom:

On-ramp for I-64 WestTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,000,000Total Current Est 

08/04/2017Current Est Date

 0

 1,000,000

 0

0013

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/11/2017

06/29/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 HB1887 - SGR
 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$999,461

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/04/2018

Total  999,460.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/11/2017

Construction Completed:

Construction Started: 05/02/2017



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109385UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/18/2016 11/18/2016 12/12/2016 12/12/2016

22 Scope Project 12/12/2016 12/12/2016 03/01/2017 03/01/2017

69X Right of Way/Utility Certification Date 12/14/2016  no date 12/28/2016  no date

72X Plan Submission Date 12/13/2016  no date 12/13/2016  no date

79 Construction Funding Review/Authorization of 
Funds

12/14/2016 04/05/2017 02/22/2017 04/10/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/23/2017 10/07/2016 04/03/2017 04/11/2017

84 Award Contract 04/03/2017 04/11/2017 04/03/2017 04/11/2017

91 Administer Contract 04/04/2017 05/02/2017 06/29/2018  no date

95 District Project Closeout 07/02/2018  no date 11/07/2018  no date

96 Central Office Project Closeout 11/08/2018  no date 02/08/2019  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-833Proj:

UPC: 109418

PC: John.Alcaide

Project Purpose:

PM: Steve Froncillo, P.E.

Description: Chesapeake Signal Timing & Incident Management Plans

Analysis and development of a new signal timing for strategic corridors as well as the development of an incident 
management plan in coordinated with VDOT and neighboring localities. Specific corridors study are Greenbrier 
Parkway, Military Highway and Battlefield Blvd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

06/20/2016Current Est Date

 0

 0

 150,000

U000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2021

05/08/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  150,000.00  0.00  0.00  0.00  150,000.00 MAP21 CMAQ
 150,000.00 0.00  0.00  0.00  150,000.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109418UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/15/2021  no date 10/06/2021  no date

12 Authorize Preliminary Engineering 10/07/2021  no date 10/11/2021  no date

17E Environmental Review Process (ERP) 10/12/2021  no date 01/24/2022  no date

22 Scope Project 10/12/2021  no date 04/11/2022  no date

33 Final Environmental Document 12/15/2022  no date 04/05/2023  no date

65F Plan Design/Field Inspection 04/12/2022  no date 04/05/2023  no date

95 District Project Closeout 04/06/2023  no date 08/09/2023  no date

96 Central Office Project Closeout 08/10/2023  no date 11/01/2023  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-825Proj:

UPC: 109803

PC: John.Alcaide

Project Purpose:

PM: Kevin A. Eppley

Description: Chesapeake Signal Timing - Phase 1B

Optimize signals along Military Highway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 115,000Total Current Est 

08/31/2016Current Est Date

 0

 0

 115,000

U000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/25/2020

05/13/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  115,000.00  0.00  0.00  0.00  0.00  115,000.00 MAP21 CMAQ
 115,000.00 0.00  0.00  115,000.00  0.00  0.00  0.00  0.00Total:

 115,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109803UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/01/2015  no date 12/14/2015  no date

17E Environmental Review Process (ERP) 12/15/2015 12/15/2015 12/29/2015 12/29/2015

21H Hydraulics Plan Design PFI 06/23/2016  no date 08/04/2016  no date

21T Traffic Operations Analysis 12/31/2015  no date 03/01/2016  no date

22 Scope Project 12/30/2015  no date 08/19/2016  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/31/2015  no date 04/05/2016  no date

22X Scoping Team Meeting Date 12/30/2015  no date 12/30/2015  no date

23 Furnish Environmental Traffic Data 12/31/2015  no date 03/01/2016  no date

24 Determine Permits Needed 12/30/2015 01/09/2020 02/29/2016 01/09/2020

25 Draft Environmental Document or CE 08/22/2016 08/24/2016 10/18/2016 08/24/2016

30 Preliminary Utility Inspection 08/23/2016  no date 10/26/2016  no date

31S Conduct Location Survey 12/31/2015  no date 05/03/2016  no date

34P Preliminary Soil Survey 06/09/2016  no date 08/04/2016  no date

35 Traffic Control Device Recommendations 08/23/2016  no date 10/06/2016  no date

36C Preliminary Field Inspection Constructability 
Review

07/08/2016  no date 07/21/2016  no date

36F Plan Design/Preliminary Field Inspection 05/04/2016  no date 08/04/2016  no date

36H Hydraulic Plan Design Public Hearing 08/23/2016  no date 10/06/2016  no date

36P Plan Design Public Hearing 08/23/2016  no date 10/19/2016  no date

36X Preliminary Field InspectionTeam Meeting Date 08/22/2016  no date   

47 Approve Willingness 10/20/2016  no date 12/05/2016  no date

47X Willingness Posted Date 11/02/2016  no date 11/02/2016  no date

48 Conduct Location/Design Public Hearing 10/20/2016  no date 04/24/2017  no date

48X Public Hearing Meeting Date 04/04/2017  no date   

49 Adopt Location/Design 04/25/2017  no date 06/06/2017  no date

49C Design Approval Constructability Review 10/20/2016  no date 11/02/2016  no date

49X Location and Design Approval Date 06/07/2017  no date 06/07/2017  no date

50 Survey Data Verification 10/20/2016  no date 11/17/2016  no date

65F Plan Design/Field Inspection 06/08/2017  no date 08/31/2017  no date

65X Field Inspection Team Meeting Date 09/01/2017  no date   

95 District Project Closeout 09/05/2017  no date 12/01/2017  no date

96 Central Office Project Closeout 12/04/2017  no date 04/10/2018  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0190-131-842Proj:

UPC: 110753

PC: John.Alcaide

Project Purpose:

PM: Troy Eisenberger, PE

Description: GREAT BRIDGE BLVD. RIGHT TURN LANE

Intersection improvements including an additional eastbound lane along Great Bridge Boulevard plus a southbound 
receiving lane. Left Turn lanes will be extended along the north and west bound directions.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Battlefield BoulevardFrom:

Kempsville RoadTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,210,000Total Current Est 

07/17/2020Current Est Date

 325,000

 715,000

 170,000

0190

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/06/2018

08/10/2020

08/10/2020

07/23/2021

07/23/2021

02/06/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,185,800.00  0.00  0.00  0.00  0.00  0.00  0.00  1,185,800.00 Locally Administered 
Funded

 24,200.00  0.00  0.00  0.00  0.00  0.00  0.00  24,200.00 State Formula
 1,210,000.00 1,210,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,210,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110753UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/01/2018 03/01/2018 07/02/2018 03/21/2018

12 Authorize Preliminary Engineering 07/03/2018 03/21/2018 07/17/2018 07/06/2018

17E Environmental Review Process (ERP) 07/18/2018 07/18/2018 11/01/2018 10/31/2018

22 Scope Project 07/18/2018  no date 07/18/2019  no date

33 Final Environmental Document 11/02/2018 11/02/2018 03/05/2019 11/02/2018

52 Authorize R/W & UT Funds 07/22/2020  no date 08/10/2020  no date

52X R/W&UT Authorization Date 08/11/2020  no date 08/11/2020  no date

65F Plan Design/Field Inspection 07/19/2019  no date 07/21/2020  no date

69 Acquire Right of Way 08/12/2020  no date 05/25/2021  no date

69X Right of Way/Utility Certification Date 05/27/2021  no date 06/10/2021  no date

72 Prepare for Advertisement 05/26/2021  no date 05/26/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/27/2021  no date 06/10/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/11/2021  no date 07/23/2021  no date

84 Award Contract 07/26/2021  no date 01/20/2022  no date

91 Administer Contract 01/21/2022  no date 02/06/2023  no date

95 District Project Closeout 02/07/2023  no date 11/06/2023  no date

96 Central Office Project Closeout 11/07/2023  no date 02/07/2024  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-841Proj:

UPC: 110801

PC: John.Alcaide

Project Purpose:

PM: Steve Froncillo, PE

Description: Chesapeake Signal System - Phase 4

Citywide upgrade of traffic signal system of central system operations and local intersection capabilities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

05/31/2018Current Est Date

 0

 420,000

 80,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2023

12/24/2024

12/24/2024

04/16/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  80,000.00  220,000.00  200,000.00  500,000.00 MAP21 CMAQ
 500,000.00 0.00  0.00  0.00  0.00  80,000.00  220,000.00  200,000.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110801UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2022  no date 12/30/2022  no date

12 Authorize Preliminary Engineering 01/03/2023  no date 01/18/2023  no date

17E Environmental Review Process (ERP) 01/19/2023  no date 05/04/2023  no date

22 Scope Project 01/19/2023  no date 01/19/2024  no date

25 Draft Environmental Document or CE 05/05/2023  no date 08/28/2023  no date

65F Plan Design/Field Inspection 01/22/2024  no date 11/06/2024  no date

69X Right of Way/Utility Certification Date 11/08/2024  no date 11/22/2024  no date

72X Plan Submission Date 11/07/2024  no date 11/07/2024  no date

79 Construction Funding Review/Authorization of 
Funds

11/08/2024  no date 11/22/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/25/2024  no date 12/24/2024  no date

84 Award Contract 12/26/2024  no date 04/01/2025  no date

91 Administer Contract 04/02/2025  no date 04/16/2026  no date

95 District Project Closeout 04/17/2026  no date 01/22/2027  no date

96 Central Office Project Closeout 01/25/2027  no date 04/19/2027  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0013-131-846Proj:

UPC: 111002

PC: John.Alcaide

Project Purpose:

PM: Earl Sorey, PE

Description: #SGR18LB - Triple Decker Bridge - Upper Level

Major rehab of the bridge including replacement of the bridge deck, repair concrete in beams, diophrams, pier caps, 
and columns, reconstruct abutment backwalls and provide adequate drainage, provide new approach slabs, provide 
minor grading and guardrails at bridge approaches.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 460From:

NS RailwayTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,110,040Total Current Est 

10/02/2020Current Est Date

 0

 4,615,520

 494,520

0013

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/03/2020

10/27/2023

10/27/2023

03/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 352,147.00  184,340.00  1,293,812.00  115,639.00  3,164,102.00  0.00  0.00  5,110,040.00 HB1887 - SGR
 5,110,040.00 352,147.00  184,340.00  1,293,812.00  115,639.00  3,164,102.00  0.00  0.00Total:

 5,110,040.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$103,386

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  103,386.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111002UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/08/2020 01/29/2018 08/03/2020 04/23/2018

12 Authorize Preliminary Engineering 08/04/2020 01/31/2020 08/17/2020 02/03/2020

17E Environmental Review Process (ERP) 08/18/2020 08/24/2017 12/07/2020 08/25/2017

22 Scope Project 08/18/2020  no date 03/01/2021  no date

25 Draft Environmental Document or CE 12/08/2020 04/09/2019 04/05/2021 04/09/2019

65F Plan Design/Field Inspection 03/02/2021  no date 12/20/2021  no date

69X Right of Way/Utility Certification Date 12/22/2021  no date 01/06/2022  no date

70 Obtain Environmental Permits 03/02/2021  no date 10/29/2021  no date

72X Plan Submission Date 12/21/2021  no date 12/21/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/22/2021  no date 01/06/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/07/2022  no date 02/07/2022  no date

84 Award Contract 04/27/2022  no date 04/27/2022  no date

91 Administer Contract 06/03/2022  no date 06/19/2023  no date

95 District Project Closeout 06/20/2023  no date 10/26/2023  no date

96 Central Office Project Closeout 10/27/2023  no date 01/29/2024  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0017-131-S44Proj:

UPC: 111005

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan, PE

Description: Western Branch Blvd Flashing Yellow Arrows (FYA)

Modify four (4) signals along the Western Branch Blvd corridor that operate permissive/protected left turns with 
flashing yellow arrows.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dunedin DriveFrom:

Popular Hall RoadTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 159,000Total Current Est 

11/08/2019Current Est Date

 0

 154,000

 5,000

0017

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2020

03/24/2023

03/24/2023

03/27/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  5,000.00  0.00  154,000.00  0.00  0.00  0.00  159,000.00 MAP21 HSIP
 159,000.00 0.00  5,000.00  0.00  154,000.00  0.00  0.00  0.00Total:

 159,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111005UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/30/2020 07/15/2020 02/12/2021 08/26/2020

12 Authorize Preliminary Engineering 02/15/2021 08/28/2020 03/08/2021 09/14/2020

17E Environmental Review Process (ERP) 03/09/2021  no date 06/22/2021  no date

22 Scope Project 04/06/2021  no date 07/28/2021  no date

25 Draft Environmental Document or CE 06/23/2021  no date 10/22/2021  no date

28 Consultant Procurement 03/09/2021  no date 04/05/2021  no date

65F Plan Design/Field Inspection 07/29/2021  no date 11/16/2022  no date

69X Right of Way/Utility Certification Date 11/17/2022  no date 12/02/2022  no date

70 Obtain Environmental Permits 07/25/2022  no date 12/23/2022  no date

72 Prepare for Advertisement 11/17/2022  no date 02/24/2023  no date

79 Construction Funding Review/Authorization of 
Funds

11/17/2022  no date 12/16/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/27/2023  no date 03/24/2023  no date

84 Award Contract 06/13/2023  no date 06/13/2023  no date

91 Administer Contract 07/20/2023  no date 03/27/2024  no date

95 District Project Closeout 05/23/2024  no date 03/28/2025  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0165-131-S43Proj:

UPC: 111006

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan, PE

Description: Cedar Road Flashing Yellow Arrows (FYA)

Modify eight (8) signals along Cedar Road corridor that operate protected/permissive left turn lanes to flashing yellow 
arrows.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Battlefield BlvdFrom:

Green Edge/Bells Mill RoadTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 313,000Total Current Est 

11/08/2019Current Est Date

 0

 308,000

 5,000

0165

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2020

03/24/2023

03/24/2023

03/27/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  5,000.00  0.00  308,000.00  0.00  0.00  0.00  313,000.00 MAP21 HSIP
 313,000.00 0.00  5,000.00  0.00  308,000.00  0.00  0.00  0.00Total:

 313,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111006UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/30/2020 07/15/2020 02/12/2021 08/26/2020

12 Authorize Preliminary Engineering 02/15/2021 08/28/2020 03/08/2021 09/14/2020

17E Environmental Review Process (ERP) 03/09/2021  no date 06/22/2021  no date

22 Scope Project 04/06/2021  no date 07/28/2021  no date

25 Draft Environmental Document or CE 06/23/2021  no date 10/22/2021  no date

28 Consultant Procurement 03/09/2021  no date 04/05/2021  no date

65F Plan Design/Field Inspection 07/29/2021  no date 11/16/2022  no date

69X Right of Way/Utility Certification Date 11/17/2022  no date 12/02/2022  no date

70 Obtain Environmental Permits 07/25/2022  no date 12/23/2022  no date

72 Prepare for Advertisement 11/17/2022  no date 02/24/2023  no date

79 Construction Funding Review/Authorization of 
Funds

11/17/2022  no date 12/16/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/27/2023  no date 03/24/2023  no date

84 Award Contract 06/13/2023  no date 06/13/2023  no date

91 Administer Contract 07/20/2023  no date 03/27/2024  no date

95 District Project Closeout 05/23/2024  no date 03/28/2025  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0460-131-847Proj:

UPC: 111032

PC: John.Alcaide

Project Purpose:

PM: Earl Sorey PE

Description: #SGR18LB - Triple Decker Bridge - Lower Level

Major bridge rebab including replacing bridge deck and deck expansion joints, paint structural steel, repair/replace 
damaged girders, reconstruct abutment backwalls, repair abutment breastwalls, and provide new approach slabs.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 166From:

Urban Route #1808To:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,672,200Total Current Est 

10/02/2020Current Est Date

 0

 2,413,600

 258,600

0460

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/03/2020

07/27/2023

07/27/2023

12/10/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 260,000.00  763,413.00  1,192,287.00  0.00  0.00  0.00  0.00  2,215,700.00 HB1887 - SGR
 456,500.00  0.00  0.00  0.00  0.00  0.00  0.00  456,500.00Accounts Receivable

 2,672,200.00 716,500.00  763,413.00  1,192,287.00  0.00  0.00  0.00  0.00Total:

 2,672,200.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$54,181

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  54,180.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111032UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/11/2020 05/08/2018 08/04/2020 08/01/2018

12 Authorize Preliminary Engineering 08/05/2020 01/31/2020 08/18/2020 02/03/2020

17E Environmental Review Process (ERP) 08/19/2020 08/24/2017 12/08/2020 08/25/2017

22 Scope Project 08/19/2020  no date 03/02/2021  no date

25 Draft Environmental Document or CE 12/09/2020 03/28/2019 04/06/2021 03/28/2019

65F Plan Design/Field Inspection 03/03/2021  no date 12/29/2021  no date

69X Right of Way/Utility Certification Date 01/03/2022  no date 01/18/2022  no date

70 Obtain Environmental Permits 03/03/2021  no date 11/01/2021  no date

72X Plan Submission Date 12/30/2021  no date 12/30/2021  no date

79 Construction Funding Review/Authorization of 
Funds

01/03/2022  no date 01/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/19/2022  no date 02/15/2022  no date

84 Award Contract 05/05/2022  no date 05/05/2022  no date

91 Administer Contract 06/13/2022  no date 06/27/2023  no date

95 District Project Closeout 06/28/2023  no date 11/03/2023  no date

96 Central Office Project Closeout 11/06/2023  no date 02/06/2024  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0013-131-845Proj:

UPC: 111220

PC: John.Alcaide

Project Purpose:

PM: Earl Sorey, PE

Description: #SGR18LB - Sunray Overpass Superstructure Replacement

Rehabilitates existing structure and includes limited approach roadway improvements. Structure repairs include 
complete superstructure replacement eliminating joints over the piers, abutment reconstruction, and pier cap & 
column concreate repairs.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Sunray OverpassFrom:

Sunray OverpassTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,187,000Total Current Est 

01/23/2019Current Est Date

 0

 2,912,000

 275,000

0013

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2018

08/30/2018

08/30/2018

01/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,912,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,912,000.00 HB1887 - SGR
 275,000.00  0.00  0.00  0.00  0.00  0.00  0.00  275,000.00Accounts Receivable

 3,187,000.00 3,187,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,187,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,056

$0

$2,762,233

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  2,766,288.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/30/2018

Construction Completed:

Construction Started:

01/14/2020

12/03/2018



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111220UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/01/2017 06/01/2017 08/01/2018 08/01/2018

12 Authorize Preliminary Engineering 08/24/2018 08/24/2018 08/28/2018 08/28/2018

17E Environmental Review Process (ERP) 04/04/2016 04/04/2016 07/19/2016 07/19/2016

22 Scope Project 08/29/2018 08/29/2018 09/11/2018 09/11/2018

25 Draft Environmental Document or CE 09/12/2018 03/14/2019 01/09/2019 03/14/2019

65F Plan Design/Field Inspection 09/12/2018 09/12/2018 07/08/2019 09/12/2018

69X Right of Way/Utility Certification Date 07/10/2019 09/12/2018 07/10/2019 09/12/2018

72X Plan Submission Date 07/09/2019 09/12/2018 07/09/2019 09/12/2018

79 Construction Funding Review/Authorization of 
Funds

07/10/2019 09/12/2018 07/23/2019 09/12/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/17/2018 08/12/2018 09/28/2018 08/30/2018

84 Award Contract 10/01/2018 10/01/2018 10/30/2018 10/30/2018

91 Administer Contract 10/31/2018 12/03/2018 12/23/2019 01/14/2020

95 District Project Closeout 12/24/2019  no date 09/24/2020  no date

96 Central Office Project Closeout 09/25/2020  no date 12/23/2020  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0013-131-Proj:

UPC: 112667

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan, PE

Description: Gilmerton Bridge Auxliary Counterweight

Complete redesign and installation of new auxiliary counterweight system on Gilmerton Bridge

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Gilmerton BridgeFrom:

Gilmerton BridgeTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,514,413Total Current Est 

07/21/2020Current Est Date

 0

 1,273,200

 241,213

0013

Federal Eligibility: Federally Eligible with Exception

Project Status: ADVERTISED

Hampton Roads

Chesapeake
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/19/2018

07/13/2020

07/13/2020

04/13/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 485,100.00  0.00  0.00  0.00  0.00  0.00  0.00  485,100.00 Locally Administered 
Funded

 9,900.00  0.00  0.00  0.00  0.00  0.00  0.00  9,900.00 State Formula
 495,000.00 495,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 495,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112667UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/01/2018 03/01/2018 03/21/2018 03/21/2018

12 Authorize Preliminary Engineering 03/21/2018 03/21/2018 07/19/2018 07/19/2018

17E Environmental Review Process (ERP) 10/10/2018 10/10/2018 11/13/2018 11/13/2018

22 Scope Project 07/20/2018 07/20/2018 07/09/2020 07/09/2020

25 Draft Environmental Document or CE 02/20/2019 02/20/2019 02/20/2019 02/20/2019

65F Plan Design/Field Inspection 07/09/2020 07/09/2020 07/09/2020 07/09/2020

69X Right of Way/Utility Certification Date 07/09/2020 07/09/2020 07/09/2020 07/09/2020

72X Plan Submission Date 07/09/2020 07/09/2020 07/09/2020 07/09/2020

79 Construction Funding Review/Authorization of 
Funds

07/09/2020 07/09/2020 07/09/2020 07/09/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2020 07/11/2020 07/13/2020 07/13/2020

84 Award Contract 07/14/2020  no date 12/24/2020  no date

91 Administer Contract 12/28/2020  no date 04/13/2021  no date

95 District Project Closeout 04/14/2021  no date 01/19/2022  no date

96 Central Office Project Closeout 01/20/2022  no date 04/14/2022  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-R01Proj:

UPC: 113199

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan, PE

Description: Elbow Road Widening, Phase 2

Widening lanes to 2-12 ft lanes with 4' paved shoulders including improvements to the ditch and shoulders

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.75 m east of CentervilleFrom:

City LineTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 20,200,000Total Current Est 

03/16/2020Current Est Date

 8,700,000

 9,500,000

 2,000,000

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2018

07/28/2021

07/28/2021

06/27/2022

06/27/2022

12/21/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  200,000.00 Local Project Contributions
 11,152,180.00  8,847,820.00  0.00  0.00  0.00  0.00  0.00  20,000,000.00 Revenue Sharing Funds

 20,200,000.00 11,352,180.00  8,847,820.00  0.00  0.00  0.00  0.00  0.00Total:

 20,200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$229,051

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  229,051.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113199UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2018 08/01/2018 10/25/2018 10/05/2018

12 Authorize Preliminary Engineering 10/26/2018 10/08/2018 10/30/2018 10/31/2018

17E Environmental Review Process (ERP) 10/31/2018 11/20/2018 02/22/2019 11/20/2018

22 Scope Project 10/31/2018  no date 05/10/2019  no date

25 Draft Environmental Document or CE 02/25/2019 03/08/2019 06/17/2019 03/08/2019

52 Authorize R/W & UT Funds 05/13/2020  no date 06/03/2020  no date

52X R/W&UT Authorization Date 06/04/2020  no date 06/04/2020  no date

65F Plan Design/Field Inspection 05/13/2019  no date 05/12/2020  no date

69 Acquire Right of Way 06/05/2020  no date 03/19/2021  no date

69X Right of Way/Utility Certification Date 03/23/2021  no date 04/05/2021  no date

70 Obtain Environmental Permits 06/18/2019  no date 02/25/2020  no date

72 Prepare for Advertisement 03/22/2021  no date 03/22/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/23/2021  no date 04/05/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/06/2021  no date 05/03/2021  no date

84 Award Contract 07/22/2021  no date 07/22/2021  no date

91 Administer Contract 08/27/2021  no date 09/13/2022  no date

95 District Project Closeout 09/14/2022  no date 01/27/2023  no date

96 Central Office Project Closeout 01/30/2023  no date 04/24/2023  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-876Proj:

UPC: 115350

PC: John.Alcaide

Project Purpose:

PM: Troy Eisenberger

Description: #SMART20 Battlefield Blvd/Volvo Pkwy Intersection Improvemnt

Battlefield Blvd/Volvo Pkwy intersection improvements to include construction of new lanes along both Volvo Pkwy 
approaches and modifications to the signal and medians.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Volvo Pkway & Battlefield BlvdFrom:

Intersection of Volvo Pkway & Battlefield BlvdTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,475,129Total Current Est 

09/26/2019Current Est Date

 189,200

 1,003,437

 282,492

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Chesapeake
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/22/2023

12/23/2024

12/23/2024

11/19/2025

11/19/2025

04/07/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  747,129.00  700,000.00  1,447,129.00 HB1887 - DGP (1)
 1,447,129.00 0.00  0.00  0.00  0.00  0.00  747,129.00  700,000.00Total:

 1,447,129.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115350UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/15/2023  no date 09/08/2023  no date

12 Authorize Preliminary Engineering 09/11/2023  no date 09/22/2023  no date

17E Environmental Review Process (ERP) 09/25/2023  no date 01/17/2024  no date

22 Scope Project 09/25/2023  no date 09/10/2024  no date

25 Draft Environmental Document or CE 01/18/2024  no date 05/09/2024  no date

52 Authorize R/W & UT Funds 09/12/2025  no date 10/02/2025  no date

52X R/W&UT Authorization Date 10/03/2025  no date 10/03/2025  no date

65F Plan Design/Field Inspection 09/11/2024  no date 09/11/2025  no date

69 Acquire Right of Way 10/06/2025  no date 07/20/2026  no date

69X Right of Way/Utility Certification Date 07/22/2026  no date 08/04/2026  no date

70 Obtain Environmental Permits 05/10/2024  no date 01/15/2025  no date

72 Prepare for Advertisement 07/21/2026  no date 07/21/2026  no date

79 Construction Funding Review/Authorization of 
Funds

07/22/2026  no date 08/04/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/05/2026  no date 09/01/2026  no date

84 Award Contract 11/23/2026  no date 11/23/2026  no date

91 Administer Contract 01/04/2027  no date 01/20/2028  no date

95 District Project Closeout 01/21/2028  no date 05/26/2028  no date

96 Central Office Project Closeout 05/30/2028  no date 08/22/2028  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-881Proj:

UPC: 115369

PC: John.Alcaide

Project Purpose:

PM: Troy Einsenberger

Description: Citywide Traffic Signal System Upgrade

Additional enhancements to the Citywide traffic signal system in the City of Chesapeake to include ongoing 
technology upgrades to share real time data and provide improved operational efficiencies of central system 
upgrades, ITS elements, and local intersections operations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 875,000Total Current Est 

05/17/2019Current Est Date

 0

 750,000

 125,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/03/2025

08/26/2026

08/26/2026

01/12/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  175,000.00  175,000.00 MAP21 CMAQ
 175,000.00 0.00  0.00  0.00  0.00  0.00  0.00  175,000.00Total:

 175,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115369UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2024  no date 12/30/2024  no date

12 Authorize Preliminary Engineering 12/31/2024  no date 01/03/2025  no date

17E Environmental Review Process (ERP) 01/06/2025  no date 04/23/2025  no date

22 Scope Project 01/06/2025  no date 07/11/2025  no date

25 Draft Environmental Document or CE 04/24/2025  no date 08/15/2025  no date

65F Plan Design/Field Inspection 07/14/2025  no date 07/14/2026  no date

69X Right of Way/Utility Certification Date 07/16/2026  no date 07/29/2026  no date

70 Obtain Environmental Permits 08/18/2025  no date 04/24/2026  no date

72X Plan Submission Date 07/15/2026  no date 07/15/2026  no date

79 Construction Funding Review/Authorization of 
Funds

07/16/2026  no date 07/29/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/30/2026  no date 08/26/2026  no date

84 Award Contract 11/17/2026  no date 11/17/2026  no date

91 Administer Contract 12/28/2026  no date 01/12/2028  no date

95 District Project Closeout 01/13/2028  no date 05/22/2028  no date

96 Central Office Project Closeout 05/23/2028  no date 08/16/2028  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-848Proj:

UPC: 110989

PC: Debra.Haislip

Project Purpose:

PM: Norfolk Portsmouth Beltline Railroad

Description: Poindexter/Truxton St.-Install Concrete Crossing Surface

Highway Rail Safety Project 2021002 - Install Concrete Crossing Surface at NPB RR Crossing 856075P on Poindexter 
St. in the City of Chesapeake.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

310 ft West of Truxton StFrom:

at NPB RR Crossing 856075PTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 210,000Total Current Est 

03/04/2019Current Est Date

 0

 210,000

 0

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Chesapeake
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/22/2022

08/15/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  210,000.00  0.00  0.00  0.00  210,000.00 MAP21 Rail Highway 
Crossings

 210,000.00 0.00  0.00  0.00  210,000.00  0.00  0.00  0.00Total:

 210,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110989UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/15/2021  no date 11/19/2021  no date

22 Scope Project 11/15/2021  no date 12/14/2021  no date

24 Determine Permits Needed 11/22/2021  no date 12/14/2021  no date

25 Draft Environmental Document or CE 11/22/2021  no date 12/21/2021  no date

66 Environmental Reevaluation 12/22/2021  no date 12/29/2021  no date

68 Clear Railroad Agreements 12/15/2021  no date 06/22/2022  no date

69X Right of Way/Utility Certification Date 06/23/2022  no date 06/23/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/23/2022  no date 07/21/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/22/2022  no date 07/22/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/15/2022  no date 08/15/2023  no date

84 Award Contract 07/25/2022  no date 08/12/2022  no date

95 District Project Closeout 08/16/2023  no date 11/17/2023  no date

96 Central Office Project Closeout 11/20/2023  no date 03/28/2024  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-882Proj:

UPC: 115516

PC: John.Alcaide

Project Purpose:

PM: Troy Eisenberger, PE

Description: Battlefield Blvd/Volvo Parkway Intersection Improvements

Battlefield Blvd/Volvo Pkwy intersection improvements to include construction of new lanes along both Volvo Pkway 
approaches and modifications to the signal and medians.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Volvo Pkway & Battlefield BlvdFrom:

Intersection of Volvo Pkway & Battlefield BlvdTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 827,500Total Current Est 

05/29/2019Current Est Date

 190,000

 510,000

 127,500

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/03/2025

08/04/2026

08/04/2026

07/02/2027

07/02/2027

11/14/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  317,500.00  317,500.00 MAP21 CMAQ
 317,500.00 0.00  0.00  0.00  0.00  0.00  0.00  317,500.00Total:

 317,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115516UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2024  no date 12/30/2024  no date

12 Authorize Preliminary Engineering 12/31/2024  no date 01/03/2025  no date

17E Environmental Review Process (ERP) 01/06/2025  no date 04/23/2025  no date

22 Scope Project 01/06/2025  no date 07/11/2025  no date

25 Draft Environmental Document or CE 04/24/2025  no date 08/15/2025  no date

52 Authorize R/W & UT Funds 07/15/2026  no date 08/04/2026  no date

52X R/W&UT Authorization Date 08/05/2026  no date 08/05/2026  no date

65F Plan Design/Field Inspection 07/14/2025  no date 07/14/2026  no date

69 Acquire Right of Way 08/06/2026  no date 05/19/2027  no date

69X Right of Way/Utility Certification Date 05/21/2027  no date 06/04/2027  no date

70 Obtain Environmental Permits 08/18/2025  no date 04/24/2026  no date

72 Prepare for Advertisement 05/20/2027  no date 05/20/2027  no date

79 Construction Funding Review/Authorization of 
Funds

05/21/2027  no date 06/04/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/07/2027  no date 07/02/2027  no date

84 Award Contract 09/22/2027  no date 09/22/2027  no date

91 Administer Contract 10/29/2027  no date 11/14/2028  no date

95 District Project Closeout 11/15/2028  no date 03/29/2029  no date

96 Central Office Project Closeout 03/30/2029  no date 06/22/2029  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-887Proj:

UPC: 115520

PC: John.Alcaide

Project Purpose:

PM: Troy Eisenberger, PE

Description: Chesapeake Signal Timing-All Phases

The project provides for the analysis and development of new signal timings for strategic corridors and isolated 
intersection in the City of Chesapeake.Citywide signal timing to be deployed in four phases.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 600,000Total Current Est 

05/29/2019Current Est Date

 0

 0

 600,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/03/2025

07/24/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  150,000.00  150,000.00 MAP21 CMAQ
 150,000.00 0.00  0.00  0.00  0.00  0.00  0.00  150,000.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115520UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2024  no date 12/30/2024  no date

12 Authorize Preliminary Engineering 12/31/2024  no date 01/03/2025  no date

17E Environmental Review Process (ERP) 01/06/2025  no date 04/23/2025  no date

22 Scope Project 01/06/2025  no date 07/11/2025  no date

25 Draft Environmental Document or CE 04/01/2026  no date 07/23/2026  no date

65F Plan Design/Field Inspection 07/14/2025  no date 07/23/2026  no date

95 District Project Closeout 07/24/2026  no date 12/03/2026  no date

96 Central Office Project Closeout 12/04/2026  no date 03/04/2027  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0013-131-864Proj:

UPC: 113694

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan

Description: #SGR19LB��- Elbow Road over Spillway at Norfolk Reservoir

Replace existing timber deck steel beam bridge with a new bridge with a larger hydraulic opening.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Elbow Road @ SpillwayFrom:

Elbow Road @ SpillwayTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,365,218Total Current Est 

10/02/2020Current Est Date

 60,000

 6,688,218

 617,000

0013

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/06/2019

03/26/2021

03/26/2021

02/24/2022

02/24/2022

07/05/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 440,292.00  164,169.00  213,300.00  5,185,955.00  536,284.00  0.00  0.00  6,540,000.00 HB1887 - SGR
 6,540,000.00 440,292.00  164,169.00  213,300.00  5,185,955.00  536,284.00  0.00  0.00Total:

 6,540,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$174,825

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  174,825.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113694UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/31/2019 05/01/2019 10/24/2019 05/24/2019

12 Authorize Preliminary Engineering 10/25/2019 05/28/2019 10/29/2019 06/06/2019

17E Environmental Review Process (ERP) 10/30/2019  no date 02/21/2020  no date

22 Scope Project 10/30/2019  no date 05/08/2020  no date

25 Draft Environmental Document or CE 02/24/2020  no date 06/15/2020  no date

52 Authorize R/W & UT Funds 03/08/2021  no date 03/26/2021  no date

52X R/W&UT Authorization Date 03/29/2021  no date 03/29/2021  no date

65F Plan Design/Field Inspection 05/11/2020  no date 03/05/2021  no date

69 Acquire Right of Way 03/30/2021  no date 01/07/2022  no date

69X Right of Way/Utility Certification Date 01/11/2022  no date 01/26/2022  no date

70 Obtain Environmental Permits 06/16/2020  no date 02/23/2021  no date

72X Plan Submission Date 01/10/2022  no date 01/10/2022  no date

79 Construction Funding Review/Authorization of 
Funds

01/11/2022  no date 01/26/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/27/2022  no date 02/24/2022  no date

84 Award Contract 05/13/2022  no date 05/13/2022  no date

91 Administer Contract 06/21/2022  no date 07/06/2023  no date

95 District Project Closeout 07/07/2023  no date 11/14/2023  no date

96 Central Office Project Closeout 11/15/2023  no date 02/14/2024  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0013-131-867Proj:

UPC: 113825

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan, PE

Description: S. Military Highway & George Washington Highway FYA

Upgrade eight (8) signals to Flashing Yellow Arrow (FYA) conversion along the S. Military Highway (Rte 13) & George 
Washington Highway (Rte 17) corridors.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 582,500Total Current Est 

03/17/2020Current Est Date

 0

 577,500

 5,000

0013

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2020

11/16/2022

11/16/2022

11/20/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  5,000.00  300,000.00  277,500.00  0.00  0.00  0.00  582,500.00 MAP21 HSIP
 582,500.00 0.00  5,000.00  300,000.00  277,500.00  0.00  0.00  0.00Total:

 582,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113825UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/01/2020 07/15/2020 10/06/2020 08/26/2020

12 Authorize Preliminary Engineering 10/07/2020 08/28/2020 10/28/2020 09/14/2020

17E Environmental Review Process (ERP) 10/29/2020  no date 02/19/2021  no date

22 Scope Project 12/01/2020  no date 03/29/2021  no date

25 Draft Environmental Document or CE 02/23/2021  no date 06/22/2021  no date

28 Consultant Procurement 10/29/2020  no date 11/30/2020  no date

65F Plan Design/Field Inspection 03/30/2021  no date 07/15/2022  no date

69X Right of Way/Utility Certification Date 07/18/2022  no date 07/29/2022  no date

70 Obtain Environmental Permits 03/24/2022  no date 08/19/2022  no date

72 Prepare for Advertisement 07/18/2022  no date 10/18/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/18/2022  no date 08/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/19/2022  no date 11/16/2022  no date

84 Award Contract 02/10/2023  no date 02/10/2023  no date

91 Administer Contract 03/21/2023  no date 11/20/2023  no date

95 District Project Closeout 01/24/2024  no date 11/20/2024  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0017-131-886Proj:

UPC: 115423

PC: John.Alcaide

Project Purpose:

PM: Troy Eisenberger, PE

Description: George Washington Highway Widening

This project is to expand George Washington Highway from the existing three lane undivided roadway to a four lane 
divided roadway from Yadkin Rd to Canal Dr. In addition, there will be intersection improvements, new pedestrian 
facilities, and safety & access management iimprovements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Yadkin RoadFrom:

Canal DriveTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 22,364,556Total Current Est 

05/20/2019Current Est Date

 3,627,185

 15,909,089

 2,828,282

0017

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/03/2025

02/10/2027

02/10/2027

01/07/2028

01/07/2028

05/30/2030

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  1,500,000.00  1,500,000.00 MAP21 RSTP
 1,500,000.00 0.00  0.00  0.00  0.00  0.00  0.00  1,500,000.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115423UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2024  no date 12/30/2024  no date

12 Authorize Preliminary Engineering 12/31/2024  no date 01/03/2025  no date

17E Environmental Review Process (ERP) 01/06/2025  no date 04/23/2025  no date

22 Scope Project 01/06/2025  no date 01/06/2026  no date

25 Draft Environmental Document or CE 04/24/2025  no date 08/15/2025  no date

52 Authorize R/W & UT Funds 01/21/2027  no date 02/10/2027  no date

52X R/W&UT Authorization Date 02/11/2027  no date 02/11/2027  no date

65F Plan Design/Field Inspection 01/07/2026  no date 01/20/2027  no date

69 Acquire Right of Way 02/12/2027  no date 11/19/2027  no date

69X Right of Way/Utility Certification Date 11/23/2027  no date 12/08/2027  no date

70 Obtain Environmental Permits 08/18/2025  no date 04/24/2026  no date

72X Plan Submission Date 11/22/2027  no date 11/22/2027  no date

79 Construction Funding Review/Authorization of 
Funds

11/23/2027  no date 12/08/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/09/2027  no date 01/07/2028  no date

84 Award Contract 03/30/2028  no date 03/30/2028  no date

91 Administer Contract 05/05/2028  no date 05/30/2030  no date

95 District Project Closeout 05/31/2030  no date 10/07/2030  no date

96 Central Office Project Closeout 10/08/2030  no date 01/07/2031  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0165-131-877Proj:

UPC: 115358

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan

Description: #SGR20LP - City of Chesapeake Cedar Rd, Segment 1

Project involves milling and paving 1.0 mile of Cedar Road (State Route 165).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

3.112From:

4.112To:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 272,280Total Current Est 

05/29/2020Current Est Date

 0

 272,280

 0

0165

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/15/2020

07/20/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  272,280.00  0.00  0.00  0.00  0.00  0.00  272,280.00 HB1887 - SGR
 272,280.00 0.00  272,280.00  0.00  0.00  0.00  0.00  0.00Total:

 272,280.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$678

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  678.00

CONSTRUCTION PROJECT EVENTS
08/25/2020 266,280.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/28/2020

Construction Completed:

Construction Started: 06/08/2020



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115358UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 09/24/2019

22 Scope Project 10/01/2019 10/01/2019 10/14/2019 10/14/2019

69X Right of Way/Utility Certification Date 05/04/2020 03/25/2020 05/15/2020 04/20/2020

72X Plan Submission Date 09/25/2019 09/25/2019 05/01/2020 04/06/2020

79 Construction Funding Review/Authorization of 
Funds

05/04/2020 04/07/2020 05/15/2020 04/17/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/18/2020 04/21/2020 06/15/2020 05/15/2020

84 Award Contract 06/30/2020 05/28/2020 06/30/2020 05/28/2020

91 Administer Contract 08/06/2020 06/08/2020 08/20/2021  no date

95 District Project Closeout 08/23/2021  no date 01/04/2022  no date

96 Central Office Project Closeout 01/05/2022  no date 04/01/2022  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0165-131-879Proj:

UPC: 115360

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan

Description: Route 165 (Cedar Rd) Repaving, Segment 2

Project involves milling and paving of one mile of Cedar Road (Route 165).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

4.112From:

5.112To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 360,000Total Current Est 

05/29/2020Current Est Date

 0

 360,000

 0

0165

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/15/2020

07/20/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  360,000.00  0.00  0.00  0.00  0.00  0.00  360,000.00 CTB Formula
 360,000.00 0.00  360,000.00  0.00  0.00  0.00  0.00  0.00Total:

 360,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$672

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  672.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/28/2020

Construction Completed:

Construction Started: 06/08/2020



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115360UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2019 08/01/2019 09/24/2019 09/24/2019

22 Scope Project 08/01/2019 08/01/2019 08/14/2019 08/14/2019

69X Right of Way/Utility Certification Date 05/04/2020 03/25/2020 05/15/2020 04/20/2020

72X Plan Submission Date 09/25/2019  no date 05/01/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/04/2020 04/06/2020 05/15/2020 04/17/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/18/2020 04/21/2020 06/15/2020 05/15/2020

84 Award Contract 06/30/2020 05/28/2020 06/30/2020 05/28/2020

91 Administer Contract 08/06/2020 06/08/2020 08/20/2021  no date

95 District Project Closeout 08/23/2021  no date 01/04/2022  no date

96 Central Office Project Closeout 01/05/2022  no date 04/01/2022  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0165-131-878Proj:

UPC: 115733

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan

Description: #SGR20LP - RT 165(Cedar Rd) Repaving

Project involves milling and paving of one mile of Cedar Road (State Route 165).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

3.996From:

4.996To:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 365,000Total Current Est 

05/29/2020Current Est Date

 0

 365,000

 0

0165

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/15/2020

07/20/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  22,212.00  0.00  0.00  0.00  0.00  0.00  22,212.00 CTB Formula
 231,720.00  111,068.00  0.00  0.00  0.00  0.00  0.00  342,788.00 HB1887 - SGR

 365,000.00 231,720.00  133,280.00  0.00  0.00  0.00  0.00  0.00Total:

 365,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$604

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  603.89

CONSTRUCTION PROJECT EVENTS
08/25/2020 359,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/28/2020

Construction Completed:

Construction Started: 06/08/2020



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115733UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 09/24/2019

22 Scope Project 10/01/2019 10/01/2019 10/14/2019 10/14/2019

69X Right of Way/Utility Certification Date 05/04/2020 03/25/2020 05/15/2020 04/20/2020

72X Plan Submission Date 09/25/2019 09/25/2019 05/01/2020 04/06/2020

79 Construction Funding Review/Authorization of 
Funds

05/04/2020 04/07/2020 05/15/2020 04/17/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/18/2020 04/21/2020 06/15/2020 05/15/2020

84 Award Contract 06/30/2020 05/28/2020 06/30/2020 05/28/2020

91 Administer Contract 08/06/2020 06/08/2020 08/20/2021  no date

95 District Project Closeout 08/23/2021  no date 01/04/2022  no date

96 Central Office Project Closeout 01/05/2022  no date 04/01/2022  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0166-131-R01Proj:

UPC: 108665

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan, PE

Description: 22nd Street Bridge Replacement

FY17 Revenue Sharing Project - Replace existing 22nd Street Bridge.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Berkley AvenueFrom:

Liberty StreetTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 19,922,800Total Current Est 

05/20/2020Current Est Date

 2,396,500

 14,526,300

 3,000,000

0166

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2016

04/06/2017

04/06/2017

03/30/2018

03/30/2018

12/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,232,828.00  0.00  0.00  0.00  0.00  0.00  0.00  3,232,828.00 Local Project Contributions
 16,689,972.00  0.00  0.00  0.00  0.00  0.00  0.00  16,689,972.00 Revenue Sharing Funds

 19,922,800.00 19,922,800.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 19,922,800.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$15,056

$209,187

$2,423,077

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,647,319.87

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/31/2018

Construction Completed:

Construction Started: 01/07/2019



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108665UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/31/2016 08/31/2016 09/28/2016 09/28/2016

12 Authorize Preliminary Engineering 09/29/2016 09/29/2016 09/29/2016 09/29/2016

17E Environmental Review Process (ERP) 10/12/2016 10/12/2016 12/12/2016 12/12/2016

22 Scope Project 09/30/2016 09/30/2016 07/20/2018 07/20/2017

33 Final Environmental Document 08/03/2016 08/03/2016 08/03/2016 08/04/2016

52 Authorize R/W & UT Funds 04/06/2017 04/06/2017 04/06/2017 04/06/2017

52X R/W&UT Authorization Date 04/07/2017 04/07/2017 04/07/2017 04/07/2017

65F Plan Design/Field Inspection 07/23/2018 07/21/2017 08/01/2019 02/02/2018

69 Acquire Right of Way 04/10/2017 04/10/2017 06/10/2019 02/15/2018

69X Right of Way/Utility Certification Date 06/12/2019 02/20/2018 06/25/2019 03/02/2018

72X Plan Submission Date 06/11/2019 02/16/2018 06/11/2019 02/16/2018

79 Construction Funding Review/Authorization of 
Funds

06/12/2019 02/20/2018 06/25/2019 03/02/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/26/2019 03/05/2018 07/24/2019 03/30/2018

84 Award Contract 07/25/2019 04/02/2018 09/04/2019 05/31/2018

91 Administer Contract 09/05/2019 01/07/2019 09/28/2021  no date

95 District Project Closeout 09/29/2021  no date 02/11/2022  no date

96 Central Office Project Closeout 02/14/2022  no date 05/09/2022  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0168-131-S30Proj:

UPC: 108790

PC: John.Alcaide

Project Purpose:

PM: Scott Frechem

Description: Chesapeake Expressway Guardrail Improvements

Install guardrail along Chesapeake Expressway between Mount Pleasant Road and Hillcrest Parkway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mount Pleasant RoadFrom:

Hillcrest ParkwayTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 680,932Total Current Est 

08/13/2020Current Est Date

 0

 665,628

 15,304

0168

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/07/2016

12/16/2018

12/16/2018

01/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 767,680.00  0.00  0.00  0.00  0.00  0.00  0.00  767,680.00 MAP21 HSIP
 767,680.00 767,680.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 767,680.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$15,304

$0

$665,628

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  680,931.63

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/07/2019

Construction Completed:

Construction Started:

01/08/2020

07/15/2019



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108790UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 03/29/2017 03/29/2017

12 Authorize Preliminary Engineering 09/07/2016 09/07/2016 09/07/2016 09/07/2016

17E Environmental Review Process (ERP) 09/08/2016 09/08/2016 01/24/2017 08/24/2017

22 Scope Project 09/08/2016 09/08/2016 05/30/2017 05/30/2017

25 Draft Environmental Document or CE  no date 08/24/2017  no date 06/28/2018

33 Final Environmental Document 08/02/2016 08/02/2016 08/02/2016 08/03/2016

65F Plan Design/Field Inspection 05/31/2017  no date 02/06/2018  no date

69X Right of Way/Utility Certification Date 02/08/2018 07/04/2018 02/08/2018 07/04/2018

72X Plan Submission Date 02/07/2018  no date 02/07/2018  no date

79 Construction Funding Review/Authorization of 
Funds

02/08/2018  no date 02/22/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/23/2018 11/09/2018 03/22/2018 12/16/2018

84 Award Contract 08/24/2018 12/17/2018 11/20/2018 05/07/2019

91 Administer Contract 05/03/2018 07/15/2019 05/17/2019 01/08/2020

95 District Project Closeout 05/20/2019  no date 09/25/2019  no date

96 Central Office Project Closeout 09/26/2019  no date 12/24/2019  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0168-131-S32Proj:

UPC: 108791

PC: John.Alcaide

Project Purpose:

PM: Kevin A. Eppley

Description: Chesapeake Battlefield B/vd FYA

Upgrade 13 signals with Flashing Yellow Arrows (FYA) along Battlefield Boulevard between Old Atlantic Avenue and 
Hanbury Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Old Atlantic AvenueFrom:

Hanbury RoadTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 156,400Total Current Est 

07/17/2020Current Est Date

 0

 152,264

 4,136

0168

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/31/2017

11/04/2018

11/04/2018

10/14/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 363,475.00  0.00  0.00  0.00  0.00  0.00  0.00  363,475.00 MAP21 HSIP
 363,475.00 363,475.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 363,475.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,136

$0

$152,264

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  156,399.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/18/2018

Construction Completed:

Construction Started:

10/14/2019

06/04/2019



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108791UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 03/21/2017 03/21/2017

12 Authorize Preliminary Engineering 09/23/2016 09/23/2016 03/31/2017 03/31/2017

17E Environmental Review Process (ERP) 04/03/2017 06/22/2017 07/24/2017 06/22/2017

22 Scope Project 04/03/2017 04/03/2017 05/30/2017 05/30/2017

33 Final Environmental Document 07/25/2017 06/22/2017 11/16/2017 06/22/2017

65F Plan Design/Field Inspection 05/31/2017 05/31/2017 02/06/2018 02/06/2018

69X Right of Way/Utility Certification Date 02/08/2018 07/02/2018 02/08/2018 07/02/2018

72X Plan Submission Date 02/07/2018 02/07/2018 02/07/2018 02/07/2018

79 Construction Funding Review/Authorization of 
Funds

02/08/2018 02/08/2018 02/22/2018 02/22/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/23/2018 07/23/2018 03/22/2018 11/04/2018

84 Award Contract 09/04/2018 11/05/2018 03/01/2019 12/18/2018

91 Administer Contract 05/03/2018 06/04/2019 05/17/2019 10/14/2019

95 District Project Closeout 05/20/2019  no date 09/25/2019  no date

96 Central Office Project Closeout 09/26/2019  no date 12/24/2019  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0168-131-885Proj:

UPC: 115517

PC: John.Alcaide

Project Purpose:

PM: Troy Eisenberger, PE

Description: Mt. Pleasant Road/Route 168 Great Bridge Bypass Interchange

This is for the design of a partial displaced left interchange developed through an alternative and operational analysis.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mt. Pleasant Road @ Route 168From:

Mt. Pleasant Road @ Route 168To:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,875,000Total Current Est 

05/29/2019Current Est Date

 0

 4,312,500

 562,500

0168

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/03/2025

08/26/2026

08/26/2026

01/12/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  500,000.00  500,000.00 MAP21 RSTP
 500,000.00 0.00  0.00  0.00  0.00  0.00  0.00  500,000.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115517UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2024  no date 12/30/2024  no date

12 Authorize Preliminary Engineering 12/31/2024  no date 01/03/2025  no date

17E Environmental Review Process (ERP) 01/06/2025  no date 04/23/2025  no date

22 Scope Project 01/06/2025  no date 07/11/2025  no date

25 Draft Environmental Document or CE 04/24/2025  no date 08/15/2025  no date

65F Plan Design/Field Inspection 07/14/2025  no date 07/14/2026  no date

69X Right of Way/Utility Certification Date 07/16/2026  no date 07/29/2026  no date

70 Obtain Environmental Permits 08/18/2025  no date 04/24/2026  no date

72X Plan Submission Date 07/15/2026  no date 07/15/2026  no date

79 Construction Funding Review/Authorization of 
Funds

07/16/2026  no date 07/29/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/30/2026  no date 08/26/2026  no date

84 Award Contract 11/17/2026  no date 11/17/2026  no date

91 Administer Contract 12/28/2026  no date 01/12/2028  no date

95 District Project Closeout 01/13/2028  no date 05/22/2028  no date

96 Central Office Project Closeout 05/23/2028  no date 08/16/2028  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0168-131-890Proj:

UPC: 115526

PC: John.Alcaide

Project Purpose:

PM: Troy Eisenberger

Description: #SMART20 Mt Pleasant Rd/Great Bridge BYP Interchange Imprvmt

Mt Pleasant/Great Bridge Bypass interchange ramp reconfiguration and geometric improvements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mt Pleasant RoadFrom:

Chesapeake Expressway (Rte 168)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,000,708Total Current Est 

09/26/2019Current Est Date

 0

 5,384,208

 616,500

0168

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Chesapeake
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/31/2023

04/29/2025

04/29/2025

09/09/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  616,500.00  5,347,008.00  5,963,508.00 HB1887 - DGP (1)
 5,963,508.00 0.00  0.00  0.00  0.00  0.00  616,500.00  5,347,008.00Total:

 5,963,508.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115526UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/05/2023  no date 08/28/2023  no date

12 Authorize Preliminary Engineering 08/29/2023  no date 08/31/2023  no date

17E Environmental Review Process (ERP) 09/01/2023  no date 12/21/2023  no date

22 Scope Project 09/01/2023  no date 03/14/2024  no date

25 Draft Environmental Document or CE 12/22/2023  no date 04/18/2024  no date

65F Plan Design/Field Inspection 03/15/2024  no date 03/17/2025  no date

69X Right of Way/Utility Certification Date 03/19/2025  no date 04/01/2025  no date

70 Obtain Environmental Permits 04/19/2024  no date 12/23/2024  no date

72X Plan Submission Date 03/18/2025  no date 03/18/2025  no date

79 Construction Funding Review/Authorization of 
Funds

03/19/2025  no date 04/01/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/02/2025  no date 04/29/2025  no date

84 Award Contract 07/18/2025  no date 07/18/2025  no date

91 Administer Contract 08/25/2025  no date 09/09/2026  no date

95 District Project Closeout 09/10/2026  no date 01/25/2027  no date

96 Central Office Project Closeout 01/26/2027  no date 04/20/2027  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0337-131-104Proj:

UPC: 018591

PC: John.Alcaide

Project Purpose:

PM: Kristina Davis

Description: RTE 337 - WIDEN TO 4 LANES

Widen Portsmouth Boulevard from 2 to 4 lanes between Suffolk/Chesapeake City line and the I-664 Eastbound ramp. 
Administered in conjunction with the City of Suffolk's Nansemond Parkway widening project, UPC 61407.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Suffolk/Chesapeake City LineFrom:

Eastbound Ramp to I-664 SouthboundTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 18,419,675Total Current Est 

09/26/2018Current Est Date

 6,298,110

 10,469,893

 1,651,672

0337

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/13/2007

07/08/2014

07/08/2014

08/21/2016

08/21/2016

10/19/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,856.00  0.00  0.00  0.00  0.00  0.00  0.00  2,856.00 Local Project Contributions
 1,063,760.00  0.00  0.00  0.00  0.00  0.00  0.00  1,063,760.00 Revenue Sharing Funds

 13,250.00  0.00  0.00  0.00  0.00  0.00  0.00  13,250.00 State Formula
 300.00  0.00  0.00  0.00  0.00  0.00  0.00  300.00.Federal Formula STP

 9,806,007.00  0.00  0.00  0.00  0.00  0.00  0.00  9,806,007.00.RSTP (STP Regional)
 8,066.00  0.00  0.00  0.00  0.00  0.00  0.00  8,066.00Accounts Receivable

 1,523,436.00  0.00  0.00  0.00  0.00  0.00  0.00  1,523,436.00Formula - Urban
 2,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000.00General Fund

 4,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,800,000.00RSTP (STP Regional)
 1,200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,200,000.00State Match Non-Formula

 18,419,675.00 18,419,675.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 18,419,675.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,651,672

$5,727,888

$10,135,292

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2020

Total  17,514,852.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
018591UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/13/2007 07/13/2007 07/13/2007 07/13/2007

18 State Environmental Review Process (SERP) 06/02/2006 06/02/2006 08/21/2006 08/21/2006

22 Scope Project 01/20/1998 01/20/1998 04/02/1998 04/02/1998

24 Determine Permits Needed 06/19/2006 06/19/2006 06/22/2006 06/22/2006

25 Draft Environmental Document or CE 09/13/2012 09/13/2012 02/05/2014 02/05/2014

52 Authorize R/W & UT Funds 04/24/2014 04/24/2014 07/08/2014 07/08/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/24/2014 07/24/2014 07/28/2014 07/28/2014

69X Right of Way/Utility Certification Date 06/27/2016 06/27/2016 06/27/2016 06/27/2016

79 Construction Funding Review/Authorization of 
Funds

07/15/2016 07/15/2016 08/04/2016 08/04/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2016 08/08/2016 08/21/2016 08/21/2016

84 Award Contract 11/08/2016 11/08/2016 11/08/2016 11/08/2016

91 Administer Contract 03/15/2017 04/03/2017 08/01/2018 10/19/2018

95 District Project Closeout 10/01/2018  no date 12/28/2018  no date

96 Central Office Project Closeout 12/31/2018  no date 05/06/2019  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0337-131-S31Proj:

UPC: 108789

PC: John.Alcaide

Project Purpose:

PM: Kevin A. Eppley

Description: Chesapeake Portsmouth Blvd/Taylor Road FYA

Modify 8 signals along the Portsmouth Blvd corridor (Gum Road to Docking Landing Road) and Taylor Road corridor 
(Portsmouth Blvd to Bruce Road).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Gum Road; Porsmouth BlvdFrom:

Dock Landing; Bruce RoadTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 149,770Total Current Est 

07/17/2020Current Est Date

 0

 144,834

 4,936

0337

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2016

11/04/2018

11/04/2018

10/14/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 137,834.00  0.00  0.00  0.00  0.00  0.00  0.00  137,834.00 MAP21 HSIP
 137,834.00 137,834.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 137,834.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,936

$0

$143,975

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/30/2020

Total  148,910.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/18/2018

Construction Completed:

Construction Started:

10/14/2019

06/04/2019



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108789UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 03/21/2017 03/21/2017

12 Authorize Preliminary Engineering 09/16/2016 09/16/2016 09/23/2016 09/23/2016

17E Environmental Review Process (ERP) 09/26/2016 07/28/2017 01/24/2017 08/01/2017

22 Scope Project 09/26/2016 09/26/2016 05/30/2017 05/30/2017

25 Draft Environmental Document or CE  no date 08/01/2017  no date 08/01/2017

65F Plan Design/Field Inspection 05/31/2017 05/31/2017 02/06/2018 02/06/2018

69X Right of Way/Utility Certification Date 02/08/2018 07/02/2018 02/08/2018 07/02/2018

72X Plan Submission Date 02/07/2018 02/07/2018 02/07/2018 02/07/2018

79 Construction Funding Review/Authorization of 
Funds

02/08/2018 02/08/2018 02/22/2018 02/22/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/23/2018 07/23/2018 03/22/2018 11/04/2018

84 Award Contract 09/04/2018 11/05/2018 03/01/2019 12/18/2018

91 Administer Contract 05/03/2018 06/04/2019 05/17/2019 10/14/2019

95 District Project Closeout 05/20/2019  no date 09/25/2019  no date

96 Central Office Project Closeout 09/26/2019  no date 12/24/2019  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0407-131-861Proj:

UPC: 113697

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan

Description: #SGR19LB��- Indian River Road (RT 407) over Indian River

Major rehabilitation to include: Wrappingall piles with cathodic protection jackets; Spall repairs to beams and deck; 
LMC deck overlay; Joint closures.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Indian River RoadFrom:

Indian River RoadTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,128,000Total Current Est 

06/11/2018Current Est Date

 0

 4,646,000

 482,000

0407

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/04/2020

02/24/2023

02/24/2023

02/28/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  482,000.00  2,723,000.00  1,923,000.00  0.00  0.00  5,128,000.00 HB1887 - SGR
 5,128,000.00 0.00  0.00  482,000.00  2,723,000.00  1,923,000.00  0.00  0.00Total:

 5,128,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113697UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2020 02/04/2020 01/13/2021 07/22/2020

12 Authorize Preliminary Engineering 01/14/2021 07/28/2020 02/05/2021 08/04/2020

17E Environmental Review Process (ERP) 02/08/2021  no date 05/24/2021  no date

22 Scope Project 03/09/2021  no date 06/29/2021  no date

25 Draft Environmental Document or CE 05/25/2021  no date 09/23/2021  no date

28 Consultant Procurement 02/08/2021  no date 03/08/2021  no date

65F Plan Design/Field Inspection 06/30/2021  no date 10/18/2022  no date

69X Right of Way/Utility Certification Date 10/19/2022  no date 11/01/2022  no date

70 Obtain Environmental Permits 06/24/2022  no date 11/23/2022  no date

72 Prepare for Advertisement 10/19/2022  no date 01/26/2023  no date

79 Construction Funding Review/Authorization of 
Funds

10/19/2022  no date 11/16/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/27/2023  no date 02/24/2023  no date

84 Award Contract 05/15/2023  no date 05/15/2023  no date

91 Administer Contract 06/21/2023  no date 02/28/2024  no date

95 District Project Closeout 04/25/2024  no date 02/28/2025  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0409-131-868Proj:

UPC: 113824

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan, PE

Description: Providence Road & Mount Pleasant Road FYA

Upgrade four (4) signals to Flashing Yellow Arrow (FYA) conversion along the Providence Road & Mt. Pleasant Road 
corridors.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 467,000Total Current Est 

10/07/2020Current Est Date

 0

 462,000

 5,000

0409

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/17/2020

11/16/2022

11/16/2022

11/20/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  5,000.00  300,000.00  162,000.00  0.00  0.00  0.00  467,000.00 MAP21 HSIP
 467,000.00 0.00  5,000.00  300,000.00  162,000.00  0.00  0.00  0.00Total:

 467,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113824UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/01/2020 07/15/2020 10/06/2020 08/26/2020

12 Authorize Preliminary Engineering 10/07/2020 08/28/2020 10/28/2020 09/17/2020

17E Environmental Review Process (ERP) 10/29/2020  no date 02/19/2021  no date

22 Scope Project 12/01/2020  no date 03/29/2021  no date

25 Draft Environmental Document or CE 02/23/2021  no date 06/22/2021  no date

28 Consultant Procurement 10/29/2020  no date 11/30/2020  no date

65F Plan Design/Field Inspection 03/30/2021  no date 07/15/2022  no date

69X Right of Way/Utility Certification Date 07/18/2022  no date 07/29/2022  no date

70 Obtain Environmental Permits 03/24/2022  no date 08/19/2022  no date

72 Prepare for Advertisement 07/18/2022  no date 10/18/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/18/2022  no date 08/12/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/19/2022  no date 11/16/2022  no date

84 Award Contract 02/10/2023  no date 02/10/2023  no date

91 Administer Contract 03/21/2023  no date 11/20/2023  no date

95 District Project Closeout 01/24/2024  no date 11/20/2024  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

9999-131-865Proj:

UPC: 113693

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan

Description: #SGR19LB -��Rotunda Avenue over Tributary Goose Creek

Replace existing timber deck steel beam bridge with a concrete culvert

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rotunda Avenue @Tributary Goose CreekFrom:

Rotunda Avenue @Tributary Goose CreekTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,195,000Total Current Est 

06/11/2018Current Est Date

 30,000

 1,009,000

 156,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2021

05/11/2023

05/11/2023

04/10/2024

04/10/2024

08/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  186,000.00  1,009,000.00  0.00  0.00  0.00  1,195,000.00 HB1887 - SGR
 1,195,000.00 0.00  0.00  186,000.00  1,009,000.00  0.00  0.00  0.00Total:

 1,195,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113693UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/15/2021  no date 12/13/2021  no date

12 Authorize Preliminary Engineering 12/14/2021  no date 12/16/2021  no date

17E Environmental Review Process (ERP) 12/17/2021  no date 04/07/2022  no date

22 Scope Project 12/17/2021  no date 06/24/2022  no date

25 Draft Environmental Document or CE 04/08/2022  no date 08/01/2022  no date

52 Authorize R/W & UT Funds 04/21/2023  no date 05/11/2023  no date

52X R/W&UT Authorization Date 05/12/2023  no date 05/12/2023  no date

65F Plan Design/Field Inspection 06/27/2022  no date 04/20/2023  no date

69 Acquire Right of Way 05/15/2023  no date 02/27/2024  no date

69X Right of Way/Utility Certification Date 02/29/2024  no date 03/13/2024  no date

70 Obtain Environmental Permits 08/02/2022  no date 04/10/2023  no date

72X Plan Submission Date 02/28/2024  no date 02/28/2024  no date

79 Construction Funding Review/Authorization of 
Funds

02/29/2024  no date 03/13/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2024  no date 04/10/2024  no date

84 Award Contract 06/28/2024  no date 06/28/2024  no date

91 Administer Contract 08/06/2024  no date 08/20/2025  no date

95 District Project Closeout 08/21/2025  no date 01/02/2026  no date

96 Central Office Project Closeout 01/05/2026  no date 04/01/2026  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

9999-131-863Proj:

UPC: 113695

PC: John.Alcaide

Project Purpose:

PM: Sam Sawan

Description: #SGR19LB��- Old Mill Road over Deep Creek

Replace existing concrete pipe culvert with a concrete box culvert

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Old Mill Road @ Deep CreekFrom:

Old Mill Road @ Deep CreekTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,153,000Total Current Est 

06/11/2018Current Est Date

 60,000

 964,000

 129,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/14/2019

10/28/2021

10/28/2021

09/27/2022

09/27/2022

02/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 39,292.00  97,708.00  1,016,000.00  0.00  0.00  0.00  0.00  1,153,000.00 HB1887 - SGR
 1,153,000.00 39,292.00  97,708.00  1,016,000.00  0.00  0.00  0.00  0.00Total:

 1,153,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,654

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  6,653.67

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113695UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/16/2021 10/12/2018 12/14/2021 01/11/2019

12 Authorize Preliminary Engineering 12/15/2021 01/14/2019 12/17/2021 03/14/2019

17E Environmental Review Process (ERP) 12/20/2021 09/17/2019 04/08/2022 09/24/2019

22 Scope Project 12/20/2021  no date 06/27/2022  no date

25 Draft Environmental Document or CE 04/11/2022  no date 08/02/2022  no date

52 Authorize R/W & UT Funds 04/24/2023  no date 05/12/2023  no date

52X R/W&UT Authorization Date 05/15/2023  no date 05/15/2023  no date

65F Plan Design/Field Inspection 06/28/2022  no date 04/21/2023  no date

69 Acquire Right of Way 05/16/2023  no date 02/28/2024  no date

69X Right of Way/Utility Certification Date 03/01/2024  no date 03/14/2024  no date

70 Obtain Environmental Permits 08/03/2022  no date 04/11/2023  no date

72X Plan Submission Date 02/29/2024  no date 02/29/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/01/2024  no date 03/14/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/15/2024  no date 04/11/2024  no date

84 Award Contract 07/01/2024  no date 07/01/2024  no date

91 Administer Contract 08/07/2024  no date 08/21/2025  no date

95 District Project Closeout 08/22/2025  no date 01/05/2026  no date

96 Central Office Project Closeout 01/06/2026  no date 04/02/2026  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

9999-131-862Proj:

UPC: 113696

PC: John.Alcaide

Project Purpose:

PM:  Sam Sawan

Description: #SGR19LB��- Number Ten Lane over Lindsey Drainage Canal

Replace existing timber deck steel beam bridge with a concrete box culvert

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Number Ten Lane@ Lindsey Drainage CanalFrom:

Number Ten Lane@ Lindsey Drainage CanalTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,251,000Total Current Est 

06/11/2018Current Est Date

 30,000

 1,060,000

 161,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/01/2019

03/04/2022

03/04/2022

02/01/2023

02/01/2023

06/12/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 161,000.00  0.00  0.00  1,090,000.00  0.00  0.00  0.00  1,251,000.00 HB1887 - SGR
 1,251,000.00 161,000.00  0.00  0.00  1,090,000.00  0.00  0.00  0.00Total:

 1,251,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$115,902

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  115,901.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113696UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/15/2021 10/12/2018 12/13/2021 01/11/2019

12 Authorize Preliminary Engineering 12/14/2021 01/14/2019 12/16/2021 03/01/2019

17E Environmental Review Process (ERP) 12/17/2021 09/17/2019 04/07/2022  no date

22 Scope Project 12/17/2021  no date 06/24/2022  no date

25 Draft Environmental Document or CE 04/08/2022  no date 08/01/2022  no date

52 Authorize R/W & UT Funds 04/21/2023  no date 05/11/2023  no date

52X R/W&UT Authorization Date 05/12/2023  no date 05/12/2023  no date

65F Plan Design/Field Inspection 06/27/2022  no date 04/20/2023  no date

69 Acquire Right of Way 05/15/2023  no date 02/27/2024  no date

69X Right of Way/Utility Certification Date 02/29/2024  no date 03/13/2024  no date

70 Obtain Environmental Permits 08/02/2022  no date 04/10/2023  no date

72X Plan Submission Date 02/28/2024  no date 02/28/2024  no date

79 Construction Funding Review/Authorization of 
Funds

02/29/2024  no date 03/13/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2024  no date 04/10/2024  no date

84 Award Contract 06/28/2024  no date 06/28/2024  no date

91 Administer Contract 08/06/2024  no date 08/20/2025  no date

95 District Project Closeout 08/21/2025  no date 01/02/2026  no date

96 Central Office Project Closeout 01/05/2026  no date 04/01/2026  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-856Proj:

UPC: 113828

PC: John.Alcaide

Project Purpose:

PM: Kevin Eppley

Description: Traffic Signal System Preemption Upgrade

Upgrade all existing preemption phase selectors to allow communications to each site through the Opticom Central 
Management Software.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 209,416Total Current Est 

04/27/2020Current Est Date

 0

 189,416

 20,000

9999

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Hampton Roads

Chesapeake
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/06/2019

07/30/2020

07/30/2020

10/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 204,000.00  0.00  0.00  0.00  0.00  0.00  0.00  204,000.00 MAP21 CMAQ
 204,000.00 204,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 204,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,148

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  9,148.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/02/2020

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113828UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/05/2019 06/05/2019 10/30/2019 10/30/2019

12 Authorize Preliminary Engineering 10/31/2019 10/31/2019 11/06/2019 11/06/2019

17E Environmental Review Process (ERP) 11/18/2019 11/18/2019 11/18/2019 11/18/2019

22 Scope Project 02/18/2020 02/18/2020 03/12/2020 03/12/2020

25 Draft Environmental Document or CE 11/18/2019 11/18/2019 11/20/2019 11/20/2019

65F Plan Design/Field Inspection 03/13/2020 03/13/2020 05/05/2020 04/21/2020

69X Right of Way/Utility Certification Date 02/27/2020 02/27/2020 02/27/2020 02/27/2020

70 Obtain Environmental Permits 11/20/2019 11/20/2019 11/20/2019 11/20/2019

72X Plan Submission Date 05/06/2020 04/22/2020 05/06/2020 04/22/2020

79 Construction Funding Review/Authorization of 
Funds

05/07/2020 04/23/2020 05/20/2020 05/06/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/21/2020 05/07/2020 06/18/2020 07/30/2020

84 Award Contract 09/08/2020 09/02/2020 09/08/2020 09/02/2020

91 Administer Contract 10/14/2020  no date 10/29/2021  no date

95 District Project Closeout 10/31/2022  no date 03/15/2023  no date

96 Central Office Project Closeout 03/16/2023  no date 06/08/2023  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

EN99-131-128Proj:

UPC: 096793

PC: Joshua.Negovan

Project Purpose:

PM: Jame Corbitt, City of Chesapeake

Description: City of Chesapeake, Gum Road Path Phase 2

Construct multi-use path

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.7 miles North of Portsmouth BoulevardFrom:

1.0 miles North of Portsmouth Boulevard (Deerfield Crescent)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 519,228Total Current Est 

01/30/2018Current Est Date

 163,654

 355,574

 0

EN99

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/05/2013

10/26/2017

10/26/2017

11/01/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 81,688.00  0.00  0.00  0.00  0.00  0.00  0.00  81,688.00 Locally Administered 
Funded

 2,201.00  0.00  0.00  0.00  0.00  0.00  0.00  2,201.00 State Formula
 327,477.00  0.00  0.00  0.00  0.00  0.00  0.00  327,477.00.Transportation Enhancement 

Funds
 107,862.00  0.00  0.00  0.00  0.00  0.00  0.00  107,862.00Formula - Urban

 519,228.00 519,228.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 519,228.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$131,384

$241,997

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/06/2019

Total  373,380.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
096793UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 03/11/2011 03/11/2011 05/10/2012 05/10/2012

25 Draft Environmental Document or CE 05/01/2007 05/01/2007 05/24/2007 05/24/2007

52 Authorize R/W & UT Funds 04/26/2013 04/26/2013 06/05/2013 06/05/2013

69X Right of Way/Utility Certification Date 02/14/2017 02/14/2017 02/14/2017 02/14/2017

79 Construction Funding Review/Authorization of 
Funds

04/26/2017 04/26/2017 05/11/2017 05/11/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/17/2017 07/17/2017 10/26/2017 10/26/2017

84 Award Contract 11/28/2017 11/28/2017 12/28/2017 12/28/2017

91 Administer Contract 01/22/2018  no date 11/01/2018  no date

95 District Project Closeout 08/08/2019  no date 11/01/2019  no date

96 Central Office Project Closeout 11/22/2019  no date 04/01/2020  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

EN14-131-008Proj:

UPC: 106145

PC: John.Alcaide

Project Purpose:

PM: Scott Frechem, PE

Description: Chesapeake Bike Trail

Construction of Phase I of the Chesapeake Trail along abandoned Seaboard and Commonwealth Railroad right of 
way from Interstate 664/Gum Court to the City of Portsmouth Boundary near western Branch Boulevard.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I664/Gum CourtFrom:

Portsmouth Boundary near Western Branh BlvdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 724,795Total Current Est 

08/17/2020Current Est Date

 0

 638,695

 86,100

EN14

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Hampton Roads

Chesapeake
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/23/2015

08/28/2017

08/28/2017

09/27/2019

09/27/2019

09/28/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 680,000.00  0.00  0.00  0.00  0.00  0.00  0.00  680,000.00 MAP21 TAP
 168,152.00  0.00  0.00  0.00  0.00  0.00  0.00  168,152.00.Transportation Enhancement 

Funds
 1,848.00  0.00  0.00  0.00  0.00  0.00  0.00  1,848.00Accounts Receivable

 850,000.00 850,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 850,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$33,075

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  33,074.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106145UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/15/2015 04/15/2015 04/23/2015 04/23/2015

17E Environmental Review Process (ERP) 08/11/2014 08/11/2014 09/05/2014 09/05/2014

22 Scope Project 04/24/2015 04/24/2015 06/05/2017 06/05/2017

24 Determine Permits Needed 10/02/2014 08/05/2019 02/27/2015 09/09/2019

25 Draft Environmental Document or CE 08/11/2014 08/11/2014 06/15/2017 08/01/2019

52 Authorize R/W & UT Funds 08/28/2017 08/28/2017 08/28/2017 08/28/2017

79 Construction Funding Review/Authorization of 
Funds

09/04/2018 08/23/2018 10/02/2018 09/17/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2018 10/01/2018 10/01/2018 09/27/2019

84 Award Contract 03/04/2019  no date 04/12/2019  no date

91 Administer Contract 02/15/2019  no date 10/01/2019  no date

95 District Project Closeout 10/28/2019  no date 01/28/2020  no date

96 Central Office Project Closeout 03/10/2020  no date 07/10/2020  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

EN02-131-120Proj:

UPC: 106449

PC: Joshua.Negovan

Project Purpose:

PM: Roger Morgan

Description: Great Bridge Battlefield & Waterway Visitor Center, Phase 2

Construction of visitor center & trail, phase 2

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,799,938Total Current Est 

08/10/2020Current Est Date

 0

 1,799,938

 0

EN02

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Chesapeake
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/27/2015

11/13/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 745,000.00  0.00  0.00  0.00  0.00  0.00  0.00  745,000.00 MAP21 TAP
 1,964,582.00  0.00  0.00  0.00  0.00  0.00  0.00  1,964,582.00 Project Contributions
 1,040,218.00  0.00  0.00  0.00  0.00  0.00  0.00  1,040,218.00.Transportation Enhancement 

Funds
 4,668.00  0.00  0.00  0.00  0.00  0.00  0.00  4,668.00Accounts Receivable

 3,754,468.00 3,754,468.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,754,468.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,439,494

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/30/2020

Total  1,439,494.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/15/2017

Construction Completed:

Construction Started: 10/12/2017



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106449UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 10/01/2014 10/01/2014 12/01/2014 12/01/2014

69X Right of Way/Utility Certification Date 03/06/2015 03/06/2015 03/06/2015 03/06/2015

79 Construction Funding Review/Authorization of 
Funds

07/24/2015 07/24/2015 07/30/2015 07/30/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/15/2015 08/15/2015 08/27/2015 08/27/2015

84 Award Contract 09/15/2017 09/15/2017 09/15/2017 09/15/2017

91 Administer Contract 10/12/2017 10/12/2017 11/14/2018  no date

95 District Project Closeout 08/30/2018  no date 11/28/2018  no date

96 Central Office Project Closeout 11/30/2018  no date 04/08/2019  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

U000-131-834Proj:

UPC: 108954

PC: John.Alcaide

Project Purpose:

PM: Marie Berry

Description: Light Rail Extenstion to Chesapeake

Study to examine a range of alternatives and alignments for an extension from the Norfolk Light Rail to the Greenbrier 
area.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Norfolk Light RailFrom:

Greenbrier AreaTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

05/11/2016Current Est Date

 0

 0

 2,000,000

U000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Chesapeake
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/06/2021

04/03/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  2,000,000.00  0.00  0.00  0.00  2,000,000.00 MAP21 RSTP
 2,000,000.00 0.00  0.00  0.00  2,000,000.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108954UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 07/12/2021  no date 11/05/2021  no date

112 Authorize DRPT Funds 11/08/2021  no date 11/22/2021  no date

122 Scope DRPT Project 11/23/2021  no date 12/01/2021  no date

180 RFP/Advertisement 12/02/2021  no date 03/04/2022  no date

184 Procurement/Vendor Award 03/07/2022  no date 09/06/2022  no date

191 Delivery/Testing & Acceptance 09/07/2022  no date 04/03/2024  no date

195 Start Operations 04/04/2024  no date 08/16/2024  no date

96 Central Office Project Closeout 08/19/2024  no date 01/07/2025  no date



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

0017-131-806Proj:

UPC: 106470

PC: John.Alcaide

Project Purpose:

PM: Troy Eisenberger, PE

Description: Dismal Swamp Canal Trail, Improved Amenities

Improved Amenities

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dismal Swamp Canal TrailFrom:

Dismal Swamp Canal TrailTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 401,791Total Current Est 

07/17/2020Current Est Date

 0

 328,791

 73,000

0017

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Chesapeake
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/11/2016

10/30/2020

10/30/2020

12/28/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 283,033.00  0.00  0.00  0.00  0.00  0.00  0.00  283,033.00 FLAP - Federal Lands
 70,758.00  0.00  0.00  0.00  0.00  0.00  0.00  70,758.00 Local Project Contributions

 960.00  0.00  0.00  0.00  0.00  0.00  0.00  960.00 State Formula
 47,040.00  0.00  0.00  0.00  0.00  0.00  0.00  47,040.00Formula - Urban

 401,791.00 401,791.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 401,791.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$30,317

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  30,317.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHESAPEAKE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106470UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/11/2016 02/11/2016 02/11/2016 02/11/2016

22 Scope Project 03/01/2017 03/01/2017 08/31/2017 08/31/2017

25 Draft Environmental Document or CE 06/22/2017 06/22/2017 03/16/2018 08/29/2018

79 Construction Funding Review/Authorization of 
Funds

04/02/2018  no date 04/13/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2018  no date 06/29/2018  no date

84 Award Contract 03/07/2019  no date 04/19/2019  no date

91 Administer Contract 12/17/2018  no date 10/01/2019  no date

95 District Project Closeout 12/02/2019  no date 02/28/2020  no date

96 Central Office Project Closeout 03/02/2020  no date 07/01/2020  no date



CHINCOTEAGUE  9:06AMRun Time:

10/12/2020Run Date: 

EN01-190-124Proj:

UPC: 103942

PC: Marci.Thompson

Project Purpose:

PM: Kat Edwards

Description: Chincoteague Streetscape Improvements - Phase 2C

Phase 2C of streetscape improvements to Main Street to include wider pedestrian friendly walkways, safety and ADA 
improvements, lighting, drainage improvements, landscaping and furniture.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 135,710Total Current Est 

11/05/2019Current Est Date

 0

 135,710

 0

EN01

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Chincoteague
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/11/2013

11/23/2015

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 252,504.00  0.00  0.00  0.00  0.00  0.00  0.00  252,504.00 MAP21 TAP
 312,666.00  0.00  0.00  0.00  0.00  0.00  0.00  312,666.00.Transportation Enhancement 

Funds
 2,359.00  0.00  0.00  0.00  0.00  0.00  0.00  2,359.00Accounts Receivable

 567,529.00 567,529.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 567,529.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$57,509

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/16/2019

Total  57,509.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/15/2013

Construction Completed:

Construction Started: 12/09/2013



CHINCOTEAGUE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103942UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 12/19/2012 12/19/2012 03/22/2013 03/22/2013

69X Right of Way/Utility Certification Date 01/08/2013 01/08/2013 01/08/2013 01/08/2013

79 Construction Funding Review/Authorization of 
Funds

08/01/2013 08/01/2013 10/15/2013 10/15/2013

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/05/2013 09/05/2013 09/11/2013 09/11/2013

84 Award Contract 10/04/2013 10/04/2013 10/15/2013 10/15/2013

91 Administer Contract 12/09/2013 12/09/2013 11/24/2015  no date

95 District Project Closeout 06/08/2015  no date 08/31/2015  no date

96 Central Office Project Closeout 09/21/2015  no date 01/29/2016  no date



CHINCOTEAGUE  9:06AMRun Time:

10/12/2020Run Date: 

EN01-190-124Proj:

UPC: 106718

PC: John.Alcaide

Project Purpose:

PM: Kat Edwards

Description: Chincoteague Streetscape Improvements - Phase 2D

Project includes adding ADA compliant concrete paver walkways and crosswalks. Streetscape improvements include 
lighting, trash receptacles, benches, and landscaping.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bridge StreetFrom:

265' SW of Cropper StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 669,419Total Current Est 

02/11/2016Current Est Date

 0

 669,419

 0

EN01

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Chincoteague
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/04/2002 03/22/2017

12/08/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 327,700.00  0.00  0.00  0.00  0.00  0.00  0.00  327,700.00 MAP21 TAP
 259,794.00  0.00  0.00  0.00  0.00  0.00  0.00  259,794.00 Project Contributions

 43,573.00  0.00  0.00  0.00  0.00  0.00  0.00  43,573.00.Transportation Enhancement 
Funds

 3,364.00  0.00  0.00  0.00  0.00  0.00  0.00  3,364.00Accounts Receivable
 34,988.00  0.00  0.00  0.00  0.00  0.00  0.00  34,988.00Formula - Urban

 669,419.00 669,419.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 669,419.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$366,053

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/02/2019

Total  366,052.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



CHINCOTEAGUE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106718UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2015  no date 07/27/2015  no date

17E Environmental Review Process (ERP) 08/11/2015 04/08/2015 08/24/2015 06/11/2015

22 Scope Project 08/11/2015  no date 04/08/2016  no date

33 Final Environmental Document 07/06/2016 01/02/2002 11/10/2016 03/07/2002

33X Final Environmental Document Date 11/14/2016  no date 11/14/2016  no date

65F Plan Design/Field Inspection 07/06/2016  no date 02/28/2017  no date

72X Plan Submission Date 03/17/2017  no date 03/17/2017  no date

79 Construction Funding Review/Authorization of 
Funds

03/20/2017  no date 04/14/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/17/2017  no date 08/08/2017  no date

84 Award Contract 08/09/2017  no date 08/09/2017  no date

91 Administer Contract 08/10/2017  no date 05/02/2018  no date

95 District Project Closeout 05/03/2018  no date 09/05/2018  no date

96 Central Office Project Closeout 09/06/2018  no date 12/04/2018  no date



EMPORIA  9:06AMRun Time:

10/12/2020Run Date: 

0095-109-S02Proj:

UPC: 083164

PC: John.Arms

Project Purpose:

PM:

Description: I-95 Meherrin River Bridge replacement Fed ID 20236/23237

Replace the existing I-95 southbound and northbound bridges over the Meherrin River to improve safety by correcting 
the functionally obsolete shoulder widths.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.904 Mile South of Route 58From:

0.247 Mile South of Route 58To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 29,941,934Total Current Est 

10/04/2018Current Est Date

 593,616

 27,123,793

 2,224,525

0095

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Emporia
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/29/2010

07/30/2014

07/30/2014

07/28/2015

07/28/2015

09/30/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 14,477,485.00  3,530,644.00  0.00  0.00  0.00  0.00  0.00  18,008,129.00 CTB Formula
 2,940,969.00  0.00  0.00  0.00  0.00  0.00  0.00  2,940,969.00 MAP21 NHPP
 6,398,290.00  0.00  0.00  0.00  0.00  0.00  0.00  6,398,290.00 MAP21 STP

 331,252.00  0.00  0.00  0.00  0.00  0.00  0.00  331,252.00.Interstate
 2,263,294.00  0.00  0.00  0.00  0.00  0.00  0.00  2,263,294.00Bonus OA

 29,941,934.00 26,411,290.00  3,530,644.00  0.00  0.00  0.00  0.00  0.00Total:

 29,941,934.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,224,525

$593,616

$26,169,432

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  28,987,573.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



EMPORIA  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
083164UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/29/2010 10/29/2010 10/29/2010 10/29/2010

18 State Environmental Review Process (SERP) 02/02/2010 02/02/2010 02/03/2010 02/03/2010

22 Scope Project 01/03/2011 01/03/2011 04/26/2011 04/26/2011

22X Scoping Team Meeting Date 03/14/2011 03/14/2011 03/14/2011 03/14/2011

23 Furnish Environmental Traffic Data 01/31/2011 01/31/2011 04/07/2011 04/07/2011

24 Determine Permits Needed 01/25/2011 01/25/2011 03/30/2012 03/30/2012

25 Draft Environmental Document or CE 04/30/2012 04/30/2012 11/04/2013 11/04/2013

31S Conduct Location Survey 01/11/2011 01/11/2011 08/23/2011 08/23/2011

32 Value Engineering 09/03/2013 09/03/2013 05/14/2014 05/14/2014

32X Value Engineering Study Date 10/01/2013 10/01/2013 10/01/2013 10/01/2013

36C Preliminary Field Inspection Constructability 
Review

03/26/2013 03/26/2013 04/12/2013 04/12/2013

36F Plan Design/Preliminary Field Inspection 11/02/2012 11/02/2012 09/11/2013 09/11/2013

36P Plan Design Public Hearing 09/12/2013 09/12/2013 02/10/2014  no date

36X Preliminary Field InspectionTeam Meeting Date 09/11/2013 09/11/2013   

43 Furnish Utility Field Inspection Plans 07/30/2014 07/30/2014 08/04/2014 08/04/2014

43X Utility Field Inspection (UFI) Date 08/26/2014 08/26/2014 08/26/2014 08/26/2014

47 Approve Willingness 02/20/2014 02/20/2014 04/11/2014 04/11/2014

47X Willingness Posted Date 03/27/2014 03/27/2014 03/27/2014 03/27/2014

49X Location and Design Approval Date 09/30/2014 09/30/2014 09/30/2014 09/30/2014

51 Furnish Approved R/W & UT Plans 06/10/2014 06/10/2014 01/21/2015 01/21/2015

52 Authorize R/W & UT Funds 07/30/2014 07/30/2014 07/30/2014 07/30/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/21/2015 01/21/2015 01/21/2015 01/21/2015

65C Field Inspection Constructability Review 09/25/2014 09/25/2014 10/10/2014 10/10/2014

65F Plan Design/Field Inspection 03/28/2014 03/28/2014 10/10/2014 10/10/2014

65P Plan Design/Pre-Advertisement Conference 10/16/2014 10/16/2014 02/24/2015 02/24/2015

65X Field Inspection Team Meeting Date 10/15/2014 10/15/2014   

67U Utility Relocations by Owners 07/09/2015 07/09/2015 12/16/2015 12/16/2015

69 Acquire Right of Way 01/21/2015 01/21/2015 06/23/2015 06/23/2015

69X Right of Way/Utility Certification Date 06/29/2015 06/29/2015 06/29/2015 06/29/2015

70 Obtain Environmental Permits 05/01/2012 05/01/2012 02/10/2015 02/10/2015

71 Approved Construction Plans 03/13/2015  no date 06/04/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/15/2015 01/15/2015 02/04/2015 02/04/2015

71X Pre-Advertisement Conference Date 02/04/2015 02/04/2015 02/04/2015 02/04/2015

72X Plan Submission Date 06/04/2015 06/04/2015 06/04/2015 06/04/2015

79 Construction Funding Review/Authorization of 
Funds

03/10/2015 03/10/2015 12/14/2015 12/14/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/28/2015 07/28/2015 07/28/2015 07/28/2015

84 Award Contract 12/09/2015 12/09/2015 12/09/2015 12/09/2015

91 Administer Contract 01/18/2016 01/18/2016 10/01/2019 09/30/2019

95 District Project Closeout 03/16/2020  no date 06/08/2020  no date

96 Central Office Project Closeout 06/09/2020  no date 10/09/2020  no date



EMPORIA  9:06AMRun Time:

10/12/2020Run Date: 

U000-109-R01Proj:

UPC: 113125

PC: Marci.Thompson

Project Purpose:

PM: Edwin Daley

Description: East Atlantic Street  Neighborhood Improvement Project

Installation of sidewalk, curb & gutter, and related infrastructure to enhance pedestrian safety and improve 
connectivity between the neighborhood and city park system.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

East Atlantic Street - 58 BusinessFrom:

Hicksford AveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 801,630Total Current Est 

06/11/2020Current Est Date

 0

 630,324

 171,306

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Emporia
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/2018

06/09/2021

06/09/2021

12/19/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 801,630.00  0.00  0.00  0.00  0.00  0.00  0.00  801,630.00 Revenue Sharing Funds
 801,630.00 801,630.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 801,630.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$23,867

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  23,866.53

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



EMPORIA  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113125UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 06/06/2018 12/28/2018 10/19/2018

12 Authorize Preliminary Engineering 12/31/2018 10/22/2018 01/03/2019 10/30/2018

17E Environmental Review Process (ERP) 01/04/2019 04/29/2019 04/23/2019 04/30/2019

22 Scope Project 01/04/2019 10/31/2018 07/11/2019  no date

25 Draft Environmental Document or CE 04/24/2019 05/06/2019 08/15/2019 05/06/2019

65F Plan Design/Field Inspection 07/12/2019  no date 05/05/2020  no date

69X Right of Way/Utility Certification Date 05/07/2020  no date 05/20/2020  no date

70 Obtain Environmental Permits 07/12/2019 07/01/2019 03/19/2020 07/02/2019

72X Plan Submission Date 05/06/2020  no date 05/06/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/07/2020  no date 05/20/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/21/2020  no date 06/18/2020  no date

84 Award Contract 06/19/2020  no date 09/04/2020  no date

91 Administer Contract 09/08/2020  no date 09/22/2021  no date

95 District Project Closeout 09/23/2021  no date 02/07/2022  no date

96 Central Office Project Closeout 02/08/2022  no date 05/03/2022  no date



FRANKLIN  9:06AMRun Time:

10/12/2020Run Date: 

U000-145-R01Proj:

UPC: 108721

PC: Chessica.Villaflores

Project Purpose:

PM: Russell Pace, DPW

Description: Bank St & Oak St Drainage Improvements

FY17 Proposed Revenue Sharing Project - rehabilitation of large diameter drainage pipes along Bank Street and Oak 
Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

South StreetFrom:

Morton StreetTo:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 94,256Total Current Est 

07/18/2019Current Est Date

 0

 93,156

 1,100

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Franklin
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2016

02/10/2017

02/10/2017

06/19/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 94,258.00  0.00  0.00  0.00  0.00  0.00  0.00  94,258.00 Revenue Sharing Funds
 94,258.00 94,258.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 94,258.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$550

$0

$46,578

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2017

Total  47,128.76

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/12/2017

Construction Completed:

Construction Started:

06/19/2017

06/12/2017



FRANKLIN  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108721UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016  no date 09/26/2016  no date

12 Authorize Preliminary Engineering 09/27/2016 09/27/2016 09/29/2016 09/29/2016

17E Environmental Review Process (ERP) 09/28/2016 09/23/2016 09/28/2016 09/26/2016

22 Scope Project 09/28/2016 09/28/2016 09/30/2016 09/30/2016

33 Final Environmental Document 12/12/2016 12/12/2016 12/13/2016 12/14/2016

65F Plan Design/Field Inspection 10/03/2016  no date 02/06/2018  no date

69X Right of Way/Utility Certification Date 02/08/2018  no date 02/22/2018  no date

72X Plan Submission Date 02/07/2018  no date 02/07/2018  no date

79 Construction Funding Review/Authorization of 
Funds

02/08/2018  no date 02/22/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/23/2018 02/10/2017 03/22/2018 02/10/2017

84 Award Contract 03/23/2018 06/09/2017 05/02/2018 06/12/2017

91 Administer Contract 05/03/2018 06/12/2017 05/17/2019 06/19/2017

95 District Project Closeout 05/20/2019  no date 09/25/2019  no date

96 Central Office Project Closeout 09/26/2019  no date 12/24/2019  no date



FRANKLIN  9:06AMRun Time:

10/12/2020Run Date: 

0258-145-152Proj:

UPC: 107722

PC: Chessica.Villaflores

Project Purpose:

PM: Russell L. Pace

Description: Primary Extension Paving - South Street

FY16 Primary Extension Pavement Improvement Project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hwy 58 Ramp at Franklin City LineFrom:

Hogart StreetTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 275,745Total Current Est 

01/13/2016Current Est Date

 0

 275,745

 0

0258

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Hampton Roads

Franklin
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/12/2016

12/08/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 270,300.00  0.00  0.00  0.00  0.00  0.00  0.00  270,300.00 CTB Formula
 5,445.00  0.00  0.00  0.00  0.00  0.00  0.00  5,445.00 Local Project Contributions

 275,745.00 275,745.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 275,745.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$270,300

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  270,300.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



FRANKLIN  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107722UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 07/22/2015 07/22/2015 07/22/2015 07/22/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/01/2015  no date 10/14/2015  no date

66 Environmental Reevaluation 08/10/2015 08/10/2015 08/11/2015 08/11/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/01/2015  no date 12/01/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/01/2015  no date 10/14/2015  no date

71X Pre-Advertisement Conference Date 12/02/2015  no date 12/02/2015  no date

72 Prepare for Advertisement 12/03/2015  no date 03/09/2016  no date

72B Biddability Review 12/03/2015  no date 12/23/2015  no date

72X Plan Submission Date 02/18/2016  no date 02/18/2016  no date

79 Construction Funding Review/Authorization of 
Funds

12/03/2015  no date 12/31/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2016  no date 04/12/2016  no date

82 Conduct Bid Opening 05/11/2016  no date 05/24/2016  no date

84 Award Contract 05/25/2016  no date 06/15/2016  no date

91 Administer Contract 06/16/2016  no date 12/08/2016  no date

92X Contractor Final Voucher Date 01/26/2017  no date 01/26/2017  no date

94X Claims Period Ends Dates 04/24/2017  no date 04/24/2017  no date

95 District Project Closeout 04/25/2017  no date 08/25/2017  no date

96 Central Office Project Closeout 08/28/2017  no date 11/22/2017  no date



GREENSVILLE COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0301-040-109Proj:

UPC: 077359

PC: James.Poff

Project Purpose:

PM:

Description: RTE 301 - BRIDGE REPLACEMENT OVER CSX RAILROAD

Replace 2-lane, south bound bridge. The existing bridge has a sufficiency rating of 45.0.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.235 MILE WEST OF CSX RAILROADFrom:

0.171 MILE EAST OF CSX RAILROADTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,978,847Total Current Est 

07/10/2019Current Est Date

 87,825

 6,865,528

 1,025,494

0301

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Greensville County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/09/2008

05/23/2013

05/23/2013

08/12/2014

08/12/2014

07/25/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 579,457.00  0.00  0.00  0.00  0.00  0.00  0.00  579,457.00 CTB Formula
 6,321,626.00  0.00  0.00  0.00  0.00  0.00  0.00  6,321,626.00 MAP21 STP

 90,235.00  0.00  0.00  0.00  0.00  0.00  0.00  90,235.00.Bond Match
 657,691.00  0.00  0.00  0.00  0.00  0.00  0.00  657,691.00.Bridge Funds - Federal BR
 236,877.00  0.00  0.00  0.00  0.00  0.00  0.00  236,877.00Accounts Receivable
 190,878.00  0.00  0.00  0.00  0.00  0.00  0.00  190,878.00Formula - Primary

 86,400.00  0.00  0.00  0.00  0.00  0.00  0.00  86,400.00Priority Transportation Funds
 74,188.00  0.00  0.00  0.00  0.00  0.00  0.00  74,188.00Soft Match

 8,237,352.00 8,237,352.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 8,237,352.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,025,494

$91,087

$6,865,528

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/28/2019

Total  7,982,108.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GREENSVILLE COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
077359UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/30/2008 06/09/2008 07/30/2008 06/09/2008

18 State Environmental Review Process (SERP) 08/01/2009 09/10/2008 11/30/2009 10/29/2008

22 Scope Project 09/26/2008 09/26/2008 04/25/2011 04/25/2011

24 Determine Permits Needed 11/01/2009 09/17/2008 11/30/2009 09/18/2008

25 Draft Environmental Document or CE 04/24/2009 04/23/2009 10/10/2011 09/19/2011

31S Conduct Location Survey 04/01/2009 04/01/2009 01/18/2010 01/18/2010

34F Furnish Final Soils Survey 10/12/2012  no date 08/15/2013  no date

34P Preliminary Soil Survey 02/03/2010 02/02/2010 01/13/2012 01/12/2012

36C Preliminary Field Inspection Constructability 
Review

02/03/2012 02/03/2012 03/15/2012 03/15/2012

36F Plan Design/Preliminary Field Inspection 01/29/2010 01/27/2010 03/15/2012 03/15/2012

36H Hydraulic Plan Design Public Hearing 03/02/2012 03/02/2012 09/19/2012 09/19/2012

36P Plan Design Public Hearing 03/16/2012 03/16/2012 09/19/2012 09/19/2012

36X Preliminary Field InspectionTeam Meeting Date 03/15/2012 03/15/2012   

41 Bridge Foundation Data 02/26/2010 02/26/2010 08/27/2012  no date

43 Furnish Utility Field Inspection Plans 07/12/2013 07/01/2013 08/12/2013 07/02/2013

43H Hydraulic Plan Design/Field Inspection (FI) 07/12/2013 06/12/2013 08/12/2013 07/26/2013

43X Utility Field Inspection (UFI) Date 08/19/2013 08/19/2013 08/19/2013 08/19/2013

46C PRELIMINARY BRIDGE PLANS CO 03/15/2011 03/15/2011 11/13/2012 11/13/2012

47 Approve Willingness 08/17/2012 08/14/2012 07/12/2013 07/12/2013

47X Willingness Posted Date 09/19/2012 09/19/2012 09/19/2012 09/19/2012

49X Location and Design Approval Date 07/12/2013 07/12/2013 07/12/2013 07/12/2013

51 Furnish Approved R/W & UT Plans 07/26/2013 07/26/2013 10/21/2013 01/03/2014

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/06/2014 01/06/2014 05/15/2014 04/11/2014

51X R/W&UT Plan Date 10/07/2013 01/03/2014 10/07/2013 01/03/2014

52 Authorize R/W & UT Funds 04/26/2013 05/02/2013 05/23/2013 05/23/2013

52X R/W&UT Authorization Date 05/23/2013 05/02/2013 05/23/2013 05/02/2013

57S Right of Way Stakeout���Survey 01/03/2014 01/03/2014 07/07/2014 07/07/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/21/2013 01/03/2014 11/04/2013 01/06/2014

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/20/2013 01/06/2014 09/20/2013 01/06/2014

61D FNL TRAFFIC CTRL DEVICE PLANS DO 01/06/2014 01/06/2014 04/10/2014 04/01/2014

64C FINAL BRIDGE PLNS-CO 08/08/2013 08/08/2013 04/04/2014 03/03/2014

65C Field Inspection Constructability Review 07/12/2013 07/12/2013 07/26/2013 07/26/2013

65F Plan Design/Field Inspection 07/12/2013 07/12/2013 07/26/2013 07/26/2013

65P Plan Design/Pre-Advertisement Conference 09/19/2013 09/19/2013 04/10/2014 04/03/2014

65X Field Inspection Team Meeting Date 07/26/2013 07/26/2013   

67U Utility Relocations by Owners 07/16/2014 07/09/2014 01/30/2015 03/17/2015

68 Clear Railroad Agreements 08/23/2013 10/24/2013 07/25/2014 07/21/2014

69 Acquire Right of Way 06/21/2013 01/06/2014 07/11/2014 07/08/2014

69X Right of Way/Utility Certification Date 05/15/2014 07/09/2014 05/15/2014 07/09/2014

70 Obtain Environmental Permits 01/10/2013 03/11/2011 06/26/2013 03/14/2011

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/18/2014 04/16/2014 04/20/2017  no date

71 Approved Construction Plans 04/11/2014 04/23/2014 07/03/2014 07/14/2014

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/25/2014 02/24/2014 03/11/2014 03/11/2014

71X Pre-Advertisement Conference Date 03/11/2014 03/10/2014 03/11/2014 03/10/2014

72 Prepare for Advertisement 04/15/2014 04/23/2014 07/11/2014 07/29/2014

72B Biddability Review 05/21/2014  no date 06/05/2014  no date

72X Plan Submission Date 04/15/2014 04/23/2014 04/15/2014 04/23/2014



GREENSVILLE COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

04/11/2014 04/03/2014 10/29/2014 10/27/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/11/2014 08/12/2014 08/12/2014 08/12/2014

91 Administer Contract 02/02/2015 02/02/2015 07/25/2017 07/25/2017

95 District Project Closeout 02/27/2016  no date 06/11/2016  no date

96 Central Office Project Closeout 06/12/2016  no date 10/18/2016  no date



GREENSVILLE COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0614-040-195Proj:

UPC: 012993

PC: Joshua.Negovan

Project Purpose:

PM: Lin Pope

Description: RTE 614 - BRIDGE REPLACEMENT

To correct substandard horizontal alignment and replace a functionally obsolete bridge.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.2 miles S of SR 610From:

0.35 miles S of SR 610To:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,283,025Total Current Est 

02/19/2020Current Est Date

 170,285

 2,608,565

 504,175

0614

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Hampton Roads

Greensville County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/24/2000

04/17/2019

04/17/2019

09/19/2019

09/19/2019

06/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,427,400.00  0.00  0.00  0.00  0.00  0.00  0.00  2,427,400.00 Revenue Sharing Funds
 267,132.00  0.00  0.00  0.00  0.00  0.00  0.00  267,132.00Formula - Secondary

 2,694,532.00 2,694,532.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,694,532.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$350,239

$59,818

$798,733

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,208,789.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GREENSVILLE COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
012993UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/23/2000 08/23/2000 08/24/2000 08/24/2000

18 State Environmental Review Process (SERP) 09/01/2000 02/28/2019 12/01/2000 04/18/2019

22 Scope Project 08/01/2000 08/01/2000 01/31/2001 01/31/2001

24 Determine Permits Needed 06/13/2001 06/13/2001 07/31/2001 07/31/2001

25 Draft Environmental Document or CE 10/01/2013 10/01/2013 09/25/2020 10/01/2013

31S Conduct Location Survey 02/01/2001 02/01/2001 04/11/2001 04/11/2001

36P Plan Design Public Hearing 11/05/2020 04/17/2019 05/21/2021 04/17/2019

47 Approve Willingness 12/27/2021 01/23/2019 03/03/2022 01/23/2019

47X Willingness Posted Date 03/03/2022 01/24/2019 03/03/2022 01/24/2019

48 Conduct Location/Design Public Hearing 01/12/2022 01/17/2019 02/23/2022 01/17/2019

48X Public Hearing Meeting Date 02/26/2022 01/17/2019   

51 Furnish Approved R/W & UT Plans  no date 07/17/2000  no date 04/17/2019

51X R/W&UT Plan Date 04/28/2022 04/17/2019 04/28/2022 04/17/2019

52 Authorize R/W & UT Funds 04/28/2020 04/17/2019 05/22/2020 04/17/2019

52X R/W&UT Authorization Date 04/28/2022 04/17/2019 04/28/2022 04/17/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/28/2022 04/17/2019 05/12/2022  no date

65P Plan Design/Pre-Advertisement Conference 12/30/2022 04/17/2019 09/15/2023 04/17/2019

66 Environmental Reevaluation 12/30/2022 07/10/2019 02/24/2023 07/10/2019

67U Utility Relocations by Owners 05/12/2023 04/17/2019 12/15/2023 04/17/2019

69 Acquire Right of Way 05/12/2023 04/17/2019 12/15/2023 04/17/2019

69X Right of Way/Utility Certification Date 12/15/2023 04/17/2019 12/15/2023 04/17/2019

70 Obtain Environmental Permits 12/13/2023 04/02/2019 12/19/2023 04/03/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/07/2023 03/11/2019 12/15/2023 04/17/2019

70S Utility Stakeout ���Survey 05/13/2024 04/17/2019 08/29/2024 04/17/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/17/2023 06/01/2018 11/07/2023 04/17/2019

72 Prepare for Advertisement 08/14/2023  no date 12/15/2023  no date

79 Construction Funding Review/Authorization of 
Funds

11/21/2023  no date 11/30/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/29/2024 08/18/2019 03/29/2024 09/19/2019

84 Award Contract 04/01/2024 02/07/2020 05/13/2024 02/13/2020

91 Administer Contract 05/13/2024 03/16/2020 06/30/2025  no date

95 District Project Closeout 06/30/2025  no date 09/23/2025  no date

96 Central Office Project Closeout 09/30/2025  no date 02/09/2026  no date



GREENSVILLE COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0614-040-743Proj:

UPC: 104362

PC: Joshua.Negovan

Project Purpose:

PM: Natalie Slate

Description: Otterdam Road Improvements

Widen Otterdam Road from 18' to two 12' lanes and 1' paved shoulder. Add 3' paved shoulders for bike and 
pedestrian accomodations

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Exit 13 I-95From:

4.2 mi north of I-95To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,709,297Total Current Est 

08/22/2017Current Est Date

 0

 8,709,297

 0

0614

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Greensville County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/09/2015

09/30/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 72,388.00  0.00  0.00  0.00  0.00  0.00  0.00  72,388.00 Local Project Contributions
 8,275,901.00  0.00  0.00  0.00  0.00  0.00  0.00  8,275,901.00 Revenue Sharing Funds

 4.00  0.00  0.00  0.00  0.00  0.00  0.00  4.00 Telecommunications
 361,004.00  0.00  0.00  0.00  0.00  0.00  0.00  361,004.00Formula - Secondary

 8,709,297.00 8,709,297.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 8,709,297.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$4,484,006

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/05/2019

Total  4,484,006.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GREENSVILLE COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104362UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/12/2013 03/13/2014 06/27/2013 03/18/2014

22 Scope Project 11/01/2014 04/10/2013 03/01/2015 05/26/2014

24 Determine Permits Needed 06/12/2013 03/03/2014 11/12/2013 03/18/2014

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/27/2014 05/27/2014 05/27/2014 05/27/2014

79 Construction Funding Review/Authorization of 
Funds

03/02/2015 02/24/2015 04/01/2015 03/03/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/01/2015 02/14/2015 04/01/2015 03/09/2015

84 Award Contract 04/15/2015  no date 04/15/2015  no date

91 Administer Contract 08/10/2015 08/10/2015 12/31/2019  no date

95 District Project Closeout 12/18/2018  no date 05/18/2019  no date

96 Central Office Project Closeout 05/18/2019  no date 11/20/2019  no date



GREENSVILLE COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0633-040-706Proj:

UPC: 084027

PC: Wali.Zaman

Project Purpose:

PM:

Description: Rte 633 Reconstruction

To extend the service life of roadway and to address lane width, shoulderwidth and sight distance deficiencies.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.678 Miles North of Intersection Route 627From:

1.236 Miles North of Intersection Route 627To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,010,072Total Current Est 

03/31/2020Current Est Date

 90,434

 1,239,638

 680,000

0633

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Greensville County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/06/2008

07/30/2020

07/30/2020

07/13/2021

07/13/2021

05/19/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 156.00  44.00  0.00  0.00  0.00  0.00  0.00  200.00 CTB Formula
 199,381.00  0.00  0.00  0.00  0.00  0.00  0.00  199,381.00 State Formula
 505,558.00  38,145.00  38,145.00  38,145.00  38,145.00  38,145.00  38,145.00  734,428.00 Telecommunications

 59,236.00  0.00  0.00  0.00  0.00  0.00  0.00  59,236.00.Bond Match
 236,944.00  0.00  0.00  0.00  0.00  0.00  0.00  236,944.00Federal STP under 200K: 

Access
 856,173.00  0.00  0.00  0.00  0.00  0.00  0.00  856,173.00Formula - Secondary

 2,086,362.00 1,857,448.00  38,189.00  38,145.00  38,145.00  38,145.00  38,145.00  38,145.00Total:

 2,086,362.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$456,312

$5,740

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  462,052.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GREENSVILLE COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
084027UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/06/2008  no date 02/06/2008  no date

18 State Environmental Review Process (SERP) 02/02/2010 02/02/2010 02/03/2010 02/03/2010

22 Scope Project 07/10/2013 03/03/2008 03/23/2015 03/25/2015

25 Draft Environmental Document or CE 09/20/2012 09/20/2012 04/08/2015 04/08/2015

25X Draft Environmental Documentor CE Date 04/08/2015  no date 04/08/2015  no date

34F Furnish Final Soils Survey 09/22/2015  no date 01/29/2016  no date

36P Plan Design Public Hearing 03/25/2015  no date 04/21/2015  no date

36X Preliminary Field InspectionTeam Meeting Date 03/24/2015  no date   

43 Furnish Utility Field Inspection Plans 11/04/2015  no date 12/07/2015  no date

43X Utility Field Inspection (UFI) Date 12/01/2015  no date 12/01/2015  no date

47 Approve Willingness 04/22/2015  no date 07/23/2015  no date

47X Willingness Posted Date 04/14/2015  no date 04/14/2015  no date

48 Conduct Location/Design Public Hearing 03/24/2015  no date 04/07/2015  no date

49 Adopt Location/Design 04/07/2015  no date 06/18/2015  no date

49X Location and Design Approval Date 06/18/2015  no date 06/18/2015  no date

51 Furnish Approved R/W & UT Plans 02/11/2016  no date 03/11/2016  no date

52 Authorize R/W & UT Funds 03/11/2016  no date 04/19/2018  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/20/2016  no date 06/01/2016  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

 no date  no date  no date  no date

65F Plan Design/Field Inspection 06/19/2015  no date 10/20/2015  no date

65P Plan Design/Pre-Advertisement Conference 11/04/2015  no date 05/02/2016  no date

65X Field Inspection Team Meeting Date 11/03/2015  no date   

66 Environmental Reevaluation 09/21/2015 09/21/2015 09/22/2015 09/22/2015

67 Clear Utility Agreements 06/02/2016  no date 10/24/2016  no date

67U Utility Relocations by Owners 12/15/2016  no date 06/08/2017  no date

69 Acquire Right of Way 06/01/2016  no date 11/30/2016  no date

70 Obtain Environmental Permits 06/08/2015 06/08/2015 06/09/2015 06/09/2015

71 Approved Construction Plans 12/01/2016  no date 02/16/2017  no date

71X Pre-Advertisement Conference Date  no date  no date  no date  no date

72 Prepare for Advertisement 12/01/2016  no date 03/08/2017  no date

72B Biddability Review  no date  no date  no date  no date

72X Plan Submission Date 02/15/2017  no date 02/15/2017  no date

79 Construction Funding Review/Authorization of 
Funds

06/12/2017  no date 07/10/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/11/2017  no date 01/08/2020  no date

84 Award Contract 08/23/2017  no date 09/13/2017  no date

91 Administer Contract 09/14/2017  no date 01/08/2021  no date

95 District Project Closeout 03/05/2018  no date 05/29/2018  no date

96 Central Office Project Closeout 12/13/2018  no date 04/19/2019  no date



GREENSVILLE COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0301-040-763Proj:

UPC: 115507

PC: Hayden.Hill

Project Purpose:

PM: Katherine Howerton

Description: #SMART20 HWY 301S Sidewalk Greensville Project

Construct a five foot wide sidewalk plus ADA facilities along the west side of HWY 301 South for approximately 960 ft. 
to Brookridge Apartment Complex.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HWY 301 SouthFrom:

Brookridge Apartment ComplexTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 576,903Total Current Est 

09/26/2019Current Est Date

 316,524

 216,989

 43,390

0301

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Greensville County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2023

12/31/2026

12/31/2026

12/14/2027

12/14/2027

10/17/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  43,390.00  533,513.00  576,903.00 HB1887 - DGP (1)
 576,903.00 0.00  0.00  0.00  0.00  0.00  43,390.00  533,513.00Total:

 576,903.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



GREENSVILLE COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115507UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/15/2023  no date 10/17/2023  no date

17E Environmental Review Process (ERP) 11/02/2023  no date 11/08/2023  no date

21H Hydraulics Plan Design PFI 08/01/2024  no date 09/12/2024  no date

21T Traffic Operations Analysis 11/02/2023  no date 01/03/2024  no date

22 Scope Project 10/18/2023  no date 10/18/2024  no date

22C Scoping Constructability Review 11/02/2023  no date 11/16/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2023  no date 02/09/2024  no date

22X Scoping Team Meeting Date 09/23/2024  no date 09/23/2024  no date

23 Furnish Environmental Traffic Data 11/02/2023  no date 01/03/2024  no date

24 Determine Permits Needed 11/09/2023  no date 01/10/2024  no date

25 Draft Environmental Document or CE 10/22/2024  no date 05/01/2025  no date

28 Consultant Procurement 12/05/2023  no date 01/03/2024  no date

29X Public Information Meeting 09/20/2024  no date 09/20/2024  no date

30 Preliminary Utility Inspection 10/22/2024  no date 12/27/2024  no date

31S Conduct Location Survey 11/02/2023  no date 05/13/2024  no date

34F Furnish Final Soils Survey 09/11/2025  no date 01/15/2026  no date

34P Preliminary Soil Survey 07/18/2024  no date 09/12/2024  no date

35 Traffic Control Device Recommendations 09/24/2024  no date 11/07/2024  no date

36C Preliminary Field Inspection Constructability 
Review

08/15/2024  no date 08/28/2024  no date

36F Plan Design/Preliminary Field Inspection 05/14/2024  no date 09/12/2024  no date

36H Hydraulic Plan Design Public Hearing 10/22/2024  no date 12/19/2024  no date

36P Plan Design Public Hearing 10/22/2024  no date 02/27/2025  no date

36X Preliminary Field InspectionTeam Meeting Date 09/23/2024  no date   

38 Retaining Wall Data Request 10/22/2024  no date 10/28/2024  no date

39 Sound Wall Foundation Data Request 10/22/2024  no date 10/28/2024  no date

40 Minor Structures Data Request 10/22/2024  no date 10/28/2024  no date

43 Furnish Utility Field Inspection Plans 06/04/2026  no date 07/20/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/03/2026  no date 06/03/2026  no date

43X Utility Field Inspection (UFI) Date 06/25/2026  no date 06/25/2026  no date

44 Furnish RWU Data for Public Hearing Process 01/30/2025  no date 02/27/2025  no date

45 Minor Structures Report 10/29/2024  no date 12/27/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/28/2027  no date 08/10/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/11/2025  no date 01/15/2026  no date

47 Approve Willingness 02/28/2025  no date 04/10/2025  no date

47X Willingness Posted Date 03/13/2025  no date 03/13/2025  no date

48 Conduct Location/Design Public Hearing 02/28/2025  no date 08/25/2025  no date

48X Public Hearing Meeting Date 08/05/2025  no date   

49 Adopt Location/Design 08/26/2025  no date 09/09/2025  no date

49C Design Approval Constructability Review 02/28/2025  no date 03/13/2025  no date

49X Location and Design Approval Date 09/10/2025  no date 09/10/2025  no date

50 Survey Data Verification 02/28/2025  no date 03/27/2025  no date

51 Furnish Approved R/W & UT Plans 09/03/2026  no date 12/09/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/22/2027  no date 06/17/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/08/2026  no date 07/09/2026  no date

51X R/W&UT Plan Date 12/10/2026  no date 12/16/2026  no date

52 Authorize R/W & UT Funds 12/17/2026  no date 12/31/2026  no date

52T Authorize R/W Funds 07/10/2026  no date 08/24/2026  no date



GREENSVILLE COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/04/2027  no date 01/04/2027  no date

54 Retaining Wall Data Report 09/11/2025  no date 10/27/2025  no date

55 Sound Wall Data Report 09/11/2025  no date 10/27/2025  no date

57S Right of Way Stakeout���Survey 01/05/2027  no date 04/01/2027  no date

58 Survey Right of Way Plan Sheets 07/21/2026  no date 09/02/2026  no date

59 Noise Abatement Design 10/28/2025  no date 03/26/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/04/2027  no date 01/19/2027  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/25/2026  no date 09/08/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/20/2027  no date 01/20/2027  no date

61 Final Traffic Control Device Plans 03/18/2027  no date 06/17/2027  no date

62 Develop Retaining Structure Plans 10/28/2025  no date 02/04/2026  no date

65C Field Inspection Constructability Review 03/27/2026  no date 04/16/2026  no date

65F Plan Design/Field Inspection 09/11/2025  no date 06/03/2026  no date

65P Plan Design/Pre-Advertisement Conference 12/10/2026  no date 06/17/2027  no date

65X Field Inspection Team Meeting Date 06/03/2026  no date   

66 Environmental Reevaluation 07/28/2027  no date 08/10/2027  no date

67 Clear Utility Agreements 01/20/2027  no date 07/23/2027  no date

67U Utility Relocations by Owners 05/27/2027  no date 12/03/2027  no date

69 Acquire Right of Way 01/21/2027  no date 07/26/2027  no date

69X Right of Way/Utility Certification Date 09/13/2027  no date 09/13/2027  no date

70 Obtain Environmental Permits 06/04/2026  no date 12/10/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/28/2027  no date 09/22/2027  no date

70S Utility Stakeout ���Survey 05/27/2027  no date 12/03/2027  no date

71 Approved Construction Plans 07/28/2027  no date 09/02/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/18/2027  no date 07/01/2027  no date

71X Pre-Advertisement Conference Date 07/27/2027  no date 07/27/2027  no date

72 Prepare for Advertisement 08/19/2027  no date 09/20/2027  no date

72B Biddability Review 08/26/2027  no date 09/01/2027  no date

72X Plan Submission Date 09/02/2027  no date 09/02/2027  no date

73 Process Relocations 01/21/2027  no date 07/26/2027  no date

77S Construction ��� Survey 04/14/2028  no date 10/18/2028  no date

79 Construction Funding Review/Authorization of 
Funds

07/28/2027  no date 08/24/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2027  no date 12/14/2027  no date

82 Conduct Bid Opening 02/01/2028  no date 02/01/2028  no date

84 Award Contract 03/09/2028  no date 03/09/2028  no date

88 Survey Monumentation 10/19/2028  no date 12/18/2028  no date

91 Administer Contract 04/14/2028  no date 10/18/2028  no date

92X Contractor Final Voucher Date 12/05/2028  no date 12/05/2028  no date

94X Claims Period Ends Dates 03/07/2029  no date 03/07/2029  no date

95 District Project Closeout 03/08/2029  no date 05/31/2029  no date

96 Central Office Project Closeout 06/01/2029  no date 10/03/2029  no date



GREENSVILLE COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

EN12-040-736Proj:

UPC: 103584

PC: Joshua.Negovan

Project Purpose:

PM: Linwood E. Pope, Jr.

Description: Highway 301 North Sidewalk

Bike/ped facilities from the Greensville County Elementary School

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Crescent RoadFrom:

Greensville Co. Elementary SchoolTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 832,615Total Current Est 

09/24/2019Current Est Date

 0

 743,795

 88,820

EN12

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Greensville County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/24/2013

08/07/2018

08/07/2018

07/07/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,215.00  0.00  0.00  0.00  0.00  0.00  0.00  10,215.00 Local Project Contributions
 451,108.00  0.00  0.00  0.00  0.00  0.00  0.00  451,108.00 MAP21 TAP
 112,777.00  0.00  0.00  0.00  0.00  0.00  0.00  112,777.00.Transportation Enhancement 

Funds
 574,100.00 574,100.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 574,100.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$59,007

$0

$315,930

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  374,936.19

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/25/2019

Construction Completed:

Construction Started: 02/24/2020



GREENSVILLE COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103584UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/23/2013 06/23/2013 06/24/2013 06/24/2013

17E Environmental Review Process (ERP) 03/31/2017 03/31/2017 05/05/2017 04/04/2017

22 Scope Project 07/17/2014 07/17/2014 05/21/2018 05/21/2018

24 Determine Permits Needed 05/05/2017 05/05/2017 03/07/2018 03/07/2018

25 Draft Environmental Document or CE 03/31/2017 03/31/2017 09/01/2017 08/31/2017

69X Right of Way/Utility Certification Date 11/27/2017 11/27/2017 11/27/2017 11/27/2017

79 Construction Funding Review/Authorization of 
Funds

05/01/2018 05/01/2018 05/31/2018 05/31/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/30/2018 07/30/2018 08/07/2018 08/07/2018

84 Award Contract 08/08/2018 09/18/2019 09/20/2018 09/25/2019

91 Administer Contract 09/21/2018 02/24/2020 11/25/2019  no date

95 District Project Closeout 11/26/2019  no date 02/26/2020  no date

96 Central Office Project Closeout 02/27/2020  no date 06/29/2020  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0064-114-198Proj:

UPC: 091866

PC: Gregory.Nataluk

Project Purpose:

PM:

Description: HRBT Switchgear Replacement

This project is to design and replace the Electrical Switchgear at Hampton Roads Bridge Tunnel. This design effort will 
include Preliminary Engineering (PE) as well as construction management and inspection.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

South Island of HRBTFrom:

North Island of HRBTTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 27,644,360Total Current Est 

12/10/2019Current Est Date

 0

 27,644,360

 0

0064

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Hampton
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/28/2011

03/01/2014

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 25,113,461.00  0.00  0.00  0.00  0.00  0.00  0.00  25,113,461.00.Maintenance Funds
 25,113,461.00 25,113,461.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 25,113,461.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/29/2018

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
091866UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 10/02/2008 03/23/2010 10/17/2008 03/24/2010

24 Determine Permits Needed 10/02/2008 03/24/2010 03/02/2009 03/29/2010

25 Draft Environmental Document or CE 03/01/2009 03/29/2010 09/01/2009 04/01/2010

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/02/2010 04/02/2010 04/03/2010 04/03/2010

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/01/2011 02/28/2011 03/01/2011 02/28/2011

84 Award Contract 03/02/2011 06/01/2011 04/02/2011 06/01/2011

91 Administer Contract 04/03/2011 06/02/2011 05/23/2018 06/02/2011

95 District Project Closeout 05/24/2018  no date 06/22/2018  no date

96 Central Office Project Closeout 07/27/2018  no date 08/24/2018  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0064-114-060Proj:

UPC: 106717

PC: Gregory.Nataluk

Project Purpose:

PM:

Description: Structural repairs to HRBT East Bound ventilation buildings

This project is to rehabilitate and restore the structural steel support in the HRBT East Bound Ventilation Buildings.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

HRBT South IslandFrom:

HRBT North IslandTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,177,493Total Current Est 

05/02/2019Current Est Date

 0

 4,177,493

 0

0064

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Hampton
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/09/2015

09/06/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00.Maintenance Funds
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$4,176,587

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2019

Total  4,176,587.24

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106717UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/21/2015 05/21/2015 06/04/2015 06/04/2015

66 Environmental Reevaluation 06/05/2015 07/16/2015 06/18/2015 07/17/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/21/2015 05/21/2015 07/17/2015 07/17/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/21/2015 05/21/2015 06/04/2015 06/04/2015

71X Pre-Advertisement Conference Date 07/20/2015 07/20/2015 07/20/2015 07/20/2015

72 Prepare for Advertisement 07/21/2015 07/21/2015 10/21/2015 10/01/2015

72B Biddability Review 07/21/2015 07/21/2015 08/10/2015 08/10/2015

72X Plan Submission Date 09/30/2015 08/11/2015 09/30/2015 08/11/2015

79 Construction Funding Review/Authorization of 
Funds

07/21/2015 07/21/2015 08/17/2015 08/17/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/22/2015 10/09/2015 10/22/2015 10/09/2015

82 Conduct Bid Opening 11/23/2015  no date 12/08/2015  no date

84 Award Contract 12/09/2015  no date 12/30/2015  no date

91 Administer Contract 12/31/2015  no date 09/16/2016  no date

92X Contractor Final Voucher Date 11/01/2016  no date 11/01/2016  no date

94X Claims Period Ends Dates 02/03/2017  no date 02/03/2017  no date

95 District Project Closeout 02/06/2017  no date 06/08/2017  no date

96 Central Office Project Closeout 06/09/2017  no date 09/01/2017  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0064-114-060Proj:

UPC: 106852

PC: Gregory.Nataluk

Project Purpose:

PM:

Description: HRBT Heat Trace

Install new heat trace system and insulation on existing water main that supplies water to the HRBT.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Willoughby TrestleFrom:

Hampton TrestleTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,972,333Total Current Est 

12/11/2018Current Est Date

 0

 1,894,349

 77,984

0064

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Hampton
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/20/2016

01/20/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00.Maintenance Funds
 100,000.00 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/19/2018

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/24/2016

Construction Completed:

Construction Started: 03/25/2016



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106852UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 04/06/2015 04/06/2015 05/13/2016 05/13/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/06/2015 04/06/2015 04/15/2016 04/15/2016

66 Environmental Reevaluation 04/20/2015 12/02/2015 04/29/2016 12/03/2015

69X Right of Way/Utility Certification Date 11/24/2015 11/24/2015 11/28/2016 11/28/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/06/2015 04/06/2015 06/01/2016 06/01/2016

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/06/2015 04/06/2015 04/15/2016 04/15/2016

71X Pre-Advertisement Conference Date 06/02/2015 06/02/2015 06/02/2016 06/02/2016

72 Prepare for Advertisement 06/03/2015 06/03/2015 11/23/2016 11/23/2016

72B Biddability Review 06/03/2016 06/03/2015 06/23/2016 06/23/2016

72X Plan Submission Date 11/02/2015 11/02/2015 11/02/2016 11/02/2016

79 Construction Funding Review/Authorization of 
Funds

06/03/2015 06/03/2015 01/19/2017 01/19/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/20/2016 01/20/2016 01/20/2016 01/20/2016

82 Conduct Bid Opening 02/19/2016 02/19/2016 03/03/2016 03/03/2016

84 Award Contract 03/04/2016 03/04/2016 03/24/2016 03/24/2016

91 Administer Contract 03/25/2016 03/25/2016 01/20/2017  no date

92X Contractor Final Voucher Date 03/07/2017  no date 03/07/2017  no date

94X Claims Period Ends Dates 06/01/2017  no date 06/01/2017  no date

95 District Project Closeout 06/02/2017  no date 10/04/2017  no date

96 Central Office Project Closeout 10/05/2017  no date 01/04/2018  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0134-114-349Proj:

UPC: 115243

PC: Derrick.Williams

Project Purpose:

PM: Philippe Fenouil, P.E.

Description: #SMART20 N Armistead Ave Recon, Ped, & Drainage Improvemts.

This project will be a reconstruction of Armistead Avenue between Thomas Street and Convention Center Boulevard to 
mitigate drainage issues & provide pedestrian/ADA access and associated amenities along both sides of the roadway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Thomas StreetFrom:

Convention Center BlvdTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,298,528Total Current Est 

09/26/2019Current Est Date

 50,000

 4,588,528

 660,000

0134

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Hampton
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/08/2023

11/19/2025

11/19/2025

11/20/2026

11/20/2026

04/07/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  3,000,000.00 1,818,528.00  2,672,365.00 HB1887 - DGP (1)
 2,672,365.00 0.00  0.00  0.00  0.00  0.00  3,000,000.00 1,818,528.00Total:

 2,672,365.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115243UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023  no date 10/25/2023  no date

12 Authorize Preliminary Engineering 10/26/2023  no date 11/08/2023  no date

17E Environmental Review Process (ERP) 11/09/2023  no date 03/04/2024  no date

22 Scope Project 11/09/2023  no date 10/25/2024  no date

25 Draft Environmental Document or CE 03/05/2024  no date 06/25/2024  no date

52 Authorize R/W & UT Funds 10/29/2025  no date 11/19/2025  no date

52X R/W&UT Authorization Date 11/20/2025  no date 11/20/2025  no date

65F Plan Design/Field Inspection 10/28/2024  no date 10/28/2025  no date

69 Acquire Right of Way 11/21/2025  no date 10/06/2026  no date

69X Right of Way/Utility Certification Date 10/08/2026  no date 10/22/2026  no date

70 Obtain Environmental Permits 06/26/2024  no date 03/05/2025  no date

72 Prepare for Advertisement 10/07/2026  no date 10/07/2026  no date

79 Construction Funding Review/Authorization of 
Funds

10/08/2026  no date 10/22/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/23/2026  no date 11/20/2026  no date

84 Award Contract 02/17/2027  no date 02/17/2027  no date

91 Administer Contract 03/25/2027  no date 04/07/2028  no date

95 District Project Closeout 04/10/2028  no date 08/15/2028  no date

96 Central Office Project Closeout 08/16/2028  no date 11/09/2028  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0258-114-342Proj:

UPC: 113747

PC: Derrick.Williams

Project Purpose:

PM: Lynne M. Keenan

Description: Mercury Blvd - Pedestrian Improvements

This project proposes to install a 5' sidewalk on the north side of Mercury Boulevard from Kilgore Avenue to Build 
America Drive - at the interchange with Interstate 64.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Kilgore AvenueFrom:

Build America DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 590,000Total Current Est 

06/12/2018Current Est Date

 0

 490,000

 100,000

0258

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Hampton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/08/2021

05/25/2023

05/25/2023

10/04/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  100,000.00  490,000.00  0.00  0.00  590,000.00 MAP21 HSIP
 590,000.00 0.00  0.00  0.00  100,000.00  490,000.00  0.00  0.00Total:

 590,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113747UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/07/2021  no date 12/03/2021  no date

12 Authorize Preliminary Engineering 12/06/2021  no date 12/08/2021  no date

17E Environmental Review Process (ERP) 12/09/2021  no date 03/30/2022  no date

22 Scope Project 12/09/2021  no date 06/16/2022  no date

25 Draft Environmental Document or CE 03/31/2022  no date 07/22/2022  no date

65F Plan Design/Field Inspection 06/17/2022  no date 04/12/2023  no date

69X Right of Way/Utility Certification Date 04/14/2023  no date 04/27/2023  no date

70 Obtain Environmental Permits 07/25/2022  no date 03/31/2023  no date

72X Plan Submission Date 04/13/2023  no date 04/13/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/14/2023  no date 04/27/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/28/2023  no date 05/25/2023  no date

84 Award Contract 08/15/2023  no date 08/15/2023  no date

91 Administer Contract 09/21/2023  no date 10/04/2024  no date

95 District Project Closeout 10/07/2024  no date 02/20/2025  no date

96 Central Office Project Closeout 02/21/2025  no date 05/15/2025  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0258-114-344Proj:

UPC: 113749

PC: Derrick.Williams

Project Purpose:

PM: Lynne M. Keenan

Description: Mercury Blvd Pedestrian Improvements

This project proposes to close one median break and install a fence in the median on Mercury Blvd between 
Seldendale Drive and King Street to channelize pedestrians to cross at existing signalized crosswalks.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Seldendale DriveFrom:

King StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 467,000Total Current Est 

06/12/2018Current Est Date

 0

 377,000

 90,000

0258

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Hampton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/14/2021

06/01/2023

06/01/2023

10/10/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  90,000.00  377,000.00  0.00  0.00  467,000.00 MAP21 HSIP
 467,000.00 0.00  0.00  0.00  90,000.00  377,000.00  0.00  0.00Total:

 467,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113749UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/13/2021  no date 12/09/2021  no date

12 Authorize Preliminary Engineering 12/10/2021  no date 12/14/2021  no date

17E Environmental Review Process (ERP) 12/15/2021  no date 04/05/2022  no date

22 Scope Project 12/15/2021  no date 06/22/2022  no date

25 Draft Environmental Document or CE 04/06/2022  no date 07/28/2022  no date

65F Plan Design/Field Inspection 06/23/2022  no date 04/18/2023  no date

69X Right of Way/Utility Certification Date 04/20/2023  no date 05/03/2023  no date

70 Obtain Environmental Permits 07/29/2022  no date 04/06/2023  no date

72X Plan Submission Date 04/19/2023  no date 04/19/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2023  no date 05/03/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/04/2023  no date 06/01/2023  no date

84 Award Contract 08/21/2023  no date 08/21/2023  no date

91 Administer Contract 09/27/2023  no date 10/10/2024  no date

95 District Project Closeout 10/11/2024  no date 02/26/2025  no date

96 Central Office Project Closeout 02/27/2025  no date 05/21/2025  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

U000-114-R01Proj:

UPC: 108731

PC: Joshua.Negovan

Project Purpose:

PM:  Sandon Rogers, P.E.

Description: #HB2.FY17 Coliseum Drive Extension - Segment A

FY17 Revenue Sharing/HB2 Candidate Project. New 4-Lane roadway extension of Coliseum Drive from Hampton 
Roads Center Parkway to Butler Farm Road. The design will include a 10' multi-use path on the west side of the 
roadway and a 5' sidewalk on the east side.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hampton Road Center ParkwayFrom:

Butler Farm RoadTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,725,968Total Current Est 

06/16/2020Current Est Date

 610,227

 3,537,115

 578,626

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Hampton
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/19/2016

01/03/2019

01/03/2019

01/21/2020

01/21/2020

01/24/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,823,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,823,000.00 HB1887 - DGP (1)
 340,757.00  0.00  0.00  0.00  0.00  0.00  0.00  340,757.00 Local Project Contributions

 2,307,243.00  0.00  0.00  0.00  0.00  0.00  0.00  2,307,243.00 Revenue Sharing Funds
 5,471,000.00 5,471,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,471,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$578,626

$603,300

$5,488

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,187,413.89

CONSTRUCTION PROJECT EVENTS
01/31/2022 2,798,879.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/20/2020

Construction Completed:

Construction Started: 08/10/2020



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108731UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/23/2016 06/23/2016 09/05/2016 09/05/2016

12 Authorize Preliminary Engineering 09/06/2016 09/06/2016 09/19/2016 09/19/2016

17E Environmental Review Process (ERP) 09/20/2016 09/20/2016 10/17/2016 10/17/2016

22 Scope Project 09/20/2016 09/20/2016 04/19/2018 04/19/2018

25 Draft Environmental Document or CE 10/18/2016 10/18/2016 03/22/2018 03/22/2018

52 Authorize R/W & UT Funds 05/04/2018 05/04/2018 09/04/2018 01/03/2019

52X R/W&UT Authorization Date 09/05/2018 01/03/2019 09/05/2018 01/03/2019

65F Plan Design/Field Inspection 04/20/2018 04/20/2018 05/03/2018 05/03/2018

69 Acquire Right of Way 09/06/2018 01/08/2019 06/19/2019  no date

69X Right of Way/Utility Certification Date 06/21/2019 11/01/2019 07/05/2019 11/01/2019

72 Prepare for Advertisement 06/20/2019  no date 06/20/2019  no date

79 Construction Funding Review/Authorization of 
Funds

06/21/2019 07/31/2019 07/05/2019 07/31/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/08/2019 11/04/2019 09/06/2019 01/21/2020

84 Award Contract 09/09/2019 04/20/2020 11/19/2019 04/20/2020

91 Administer Contract 11/20/2019 08/10/2020 05/03/2021  no date

95 District Project Closeout 05/04/2021  no date 11/05/2021  no date

96 Central Office Project Closeout 11/08/2021  no date 02/08/2022  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

U000-114-315Proj:

UPC: 109304

PC: Derrick.Williams

Project Purpose:

PM: Sandon Rogers, P.E.

Description: #HB2.FY17 Little Back River Road Reconstruction

Roadway reconstruction/realignment of Little Back River from N. King Street to Valirey Drive with 1 reversible center 
lane from N. King Street to Clemwood Parkway for peak traffic hours only. Design includes overhead signals for new 
alternating peak directional lane.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N. King StreetFrom:

Valirey DriveTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,270,000Total Current Est 

08/17/2020Current Est Date

 1,100,000

 7,170,000

 1,000,000

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Hampton
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/25/2019

07/29/2021

07/29/2021

06/30/2023

06/30/2023

06/09/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  300,000.00  867,024.00  1,292,976.00  3,810,000.00 3,000,000.00  0.00  5,970,000.00 HB1887 - DGP (1)
 5,970,000.00 0.00  300,000.00  867,024.00  1,292,976.00  3,810,000.00 3,000,000.00  0.00Total:

 5,970,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$162,819

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  162,819.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109304UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2019 05/01/2019 05/29/2019 05/29/2019

12 Authorize Preliminary Engineering 05/30/2019 05/30/2019 06/25/2019 06/25/2019

17E Environmental Review Process (ERP) 07/22/2019 07/22/2019 10/15/2019 10/15/2019

22 Scope Project 06/26/2019 06/26/2019 06/25/2020 06/25/2020

33 Final Environmental Document 10/15/2019 10/15/2019 10/15/2019 10/15/2019

52 Authorize R/W & UT Funds 07/09/2021  no date 07/29/2021  no date

52X R/W&UT Authorization Date 07/30/2021  no date 08/03/2021  no date

65F Plan Design/Field Inspection 06/26/2020 06/26/2020 07/08/2021  no date

69 Acquire Right of Way 08/04/2021  no date 05/17/2022  no date

69X Right of Way/Utility Certification Date 06/30/2022  no date 07/14/2022  no date

72X Plan Submission Date 05/18/2022  no date 06/29/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/30/2022  no date 08/11/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/19/2023  no date 06/30/2023  no date

84 Award Contract 07/03/2023  no date 11/08/2023  no date

91 Administer Contract 11/09/2023  no date 06/09/2026  no date

95 District Project Closeout 06/10/2026  no date 03/03/2027  no date

96 Central Office Project Closeout 03/04/2027  no date 05/26/2027  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

U000-114-357Proj:

UPC: 115527

PC: Derrick.Williams

Project Purpose:

PM: Sandon Rogers, P.E.

Description: #SMART20 Little Back River Peak Directional & 2Way Left Turn

Phase 2 realignment of Little Back River Rd W/ new Alternating Peak Directional Center Lane and two way left turn 
lane to reduce congestion &b improve safety for bicyclists, pedestrians, and motorists.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Harris Creek RoadFrom:

Clemwood ParkwayTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,835,000Total Current Est 

09/26/2019Current Est Date

 580,000

 7,300,000

 955,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Hampton
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/10/2024

10/23/2026

10/23/2026

10/03/2028

10/03/2028

06/27/2030

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  4,000,000.00 4,835,000.00  8,835,000.00 HB1887 - DGP (1)
 8,835,000.00 0.00  0.00  0.00  0.00  0.00  4,000,000.00 4,835,000.00Total:

 8,835,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115527UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/03/2024  no date 09/26/2024  no date

12 Authorize Preliminary Engineering 09/27/2024  no date 10/10/2024  no date

17E Environmental Review Process (ERP) 10/11/2024  no date 02/04/2025  no date

22 Scope Project 10/11/2024  no date 09/29/2025  no date

25 Draft Environmental Document or CE 02/05/2025  no date 05/29/2025  no date

52 Authorize R/W & UT Funds 10/02/2026  no date 10/23/2026  no date

52X R/W&UT Authorization Date 10/26/2026  no date 10/26/2026  no date

65F Plan Design/Field Inspection 09/30/2025  no date 10/01/2026  no date

69 Acquire Right of Way 10/27/2026  no date 08/09/2027  no date

69X Right of Way/Utility Certification Date 08/08/2028  no date 08/21/2028  no date

70 Obtain Environmental Permits 05/30/2025  no date 02/05/2026  no date

72 Prepare for Advertisement 08/10/2027  no date 08/07/2028  no date

79 Construction Funding Review/Authorization of 
Funds

08/08/2028  no date 08/21/2028  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/22/2028  no date 10/03/2028  no date

84 Award Contract 12/27/2028  no date 05/07/2029  no date

91 Administer Contract 06/13/2029  no date 06/27/2030  no date

95 District Project Closeout 06/28/2030  no date 11/05/2030  no date

96 Central Office Project Closeout 11/06/2030  no date 02/06/2031  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

U000-114-232Proj:

UPC: 102865

PC: Derrick.Williams

Project Purpose:

PM: Sandon Rogers, P.E.

Description: Citywide Traffic Signal Upgrades Phase IV- PE Only

Upgrade communications components in traffic signals - citywide.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

09/24/2019Current Est Date

 0

 0

 200,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Hampton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/28/2016

03/18/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 553,000.00  0.00  0.00  0.00  0.00  0.00  0.00  553,000.00 MAP21 CMAQ
 553,000.00 553,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 553,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$138,993

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  138,992.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102865UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/27/2016 06/27/2016 06/28/2016 06/28/2016

17E Environmental Review Process (ERP) 10/18/2016 10/18/2016 10/20/2016 10/20/2016

22 Scope Project 10/18/2016 10/18/2016 01/24/2017 01/24/2017

24 Determine Permits Needed 10/20/2016 10/20/2016 10/20/2016 10/20/2016

25 Draft Environmental Document or CE 10/20/2016 10/20/2016 10/20/2016 10/20/2016

95 District Project Closeout 10/08/2019  no date 01/07/2020  no date

96 Central Office Project Closeout 01/13/2020  no date 05/15/2020  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

U000-114-234Proj:

UPC: 102867

PC: Derrick.Williams

Project Purpose:

PM: Sandon Rogers, P.E.

Description: Traffic Signal System Retiming

Retime traffic signals on 10 arterial corridors.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,392,000Total Current Est 

08/16/2019Current Est Date

 0

 0

 1,392,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Hampton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/28/2016

03/01/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 698,000.00  0.00  0.00  0.00  0.00  0.00  0.00  698,000.00 MAP21 CMAQ
 698,000.00 698,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 698,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$638,667

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  638,666.63

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102867UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/27/2016 06/27/2016 06/28/2016 06/28/2016

17E Environmental Review Process (ERP) 10/18/2016 10/18/2016 10/18/2016 10/18/2016

22 Scope Project 10/18/2016 10/18/2016 06/20/2017 06/20/2017

25 Draft Environmental Document or CE 06/06/2019 06/06/2019 06/06/2019 06/06/2019

95 District Project Closeout 03/01/2021  no date 05/21/2021  no date

96 Central Office Project Closeout 06/14/2021  no date 10/14/2021  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

U000-114-R67Proj:

UPC: 104372

PC: Derrick.Williams

Project Purpose:

PM: Philippe Fenouil P.E.

Description: Freeman Dr. Reconstruction

Realignment of Freeman Dr. to include sidewalks, etc.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Armistead AvenueFrom:

1800' West of Armistead AvenueTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,902,522Total Current Est 

12/19/2018Current Est Date

 0

 2,569,522

 333,000

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Hampton
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/13/2013

06/26/2018

06/26/2018

07/25/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,913,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,913,000.00 Revenue Sharing Funds
 2,913,000.00 2,913,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,913,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$185,340

$0

$888,989

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,074,329.42

CONSTRUCTION PROJECT EVENTS
08/31/2020 1,961,662.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/14/2018

Construction Completed:

Construction Started:

07/25/2020

05/01/2019



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104372UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/13/2013 08/13/2013 08/13/2013 08/13/2013

17E Environmental Review Process (ERP) 04/15/2014 04/15/2014 05/30/2014 05/30/2014

18 State Environmental Review Process (SERP) 06/02/2014 06/02/2014 07/29/2014 07/29/2014

22 Scope Project 04/16/2015 04/16/2015 01/20/2016 01/20/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2018 06/26/2018 06/30/2018 06/26/2018

84 Award Contract 07/31/2018 07/31/2018 01/25/2019 12/14/2018

91 Administer Contract 12/10/2018 05/01/2019 12/10/2019 07/25/2020

95 District Project Closeout 12/11/2019  no date 03/10/2020  no date

96 Central Office Project Closeout 03/12/2020  no date 07/14/2020  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

U000-114-319Proj:

UPC: 109410

PC: Derrick.Williams

Project Purpose:

PM: Sandon Rogers, P.E.

Description: Traffic Signal System Retimings Phase II

Retiming of twenty-one (21) arterials in the City of Hampton Citywide. The project will collect vehicular count data and 
optimize 130 traffic signal systems.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,055,000Total Current Est 

06/20/2016Current Est Date

 0

 0

 1,055,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Hampton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2021

01/23/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  1,055,000.00  0.00  0.00  0.00  1,055,000.00 MAP21 CMAQ
 1,055,000.00 0.00  0.00  0.00  1,055,000.00  0.00  0.00  0.00Total:

 1,055,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109410UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/03/2021  no date 07/23/2021  no date

12 Authorize Preliminary Engineering 07/26/2021  no date 07/28/2021  no date

17E Environmental Review Process (ERP) 07/29/2021  no date 11/10/2021  no date

22 Scope Project 07/29/2021  no date 01/26/2022  no date

33 Final Environmental Document 10/03/2022  no date 01/20/2023  no date

65F Plan Design/Field Inspection 01/27/2022  no date 01/20/2023  no date

95 District Project Closeout 01/23/2023  no date 05/26/2023  no date

96 Central Office Project Closeout 05/29/2023  no date 08/18/2023  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

U000-114-316Proj:

UPC: 109687

PC: Joshua.Negovan

Project Purpose:

PM: Sandon Rogers, P.E.

Description: Hampton Flashing Yellow Arrow Improvements

Replacement of the five-section protected-permissive left turn signal head to the "flashing yellow" signal for eighteen 
(18) signal locations City-Wide

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 346,962Total Current Est 

12/13/2019Current Est Date

 0

 262,962

 84,000

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Hampton
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2016

08/14/2019

08/14/2019

04/28/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,397.00  0.00  0.00  0.00  0.00  0.00  0.00  50,397.00 Local Project Contributions
 117,982.00  0.00  0.00  0.00  0.00  0.00  0.00  117,982.00 MAP21 HSIP
 274,018.00  0.00  0.00  0.00  0.00  0.00  0.00  274,018.00.Highway Safety 

Improvements
 442,397.00 442,397.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 442,397.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$50,762

$0

$75,909

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  126,671.75

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/12/2019

Construction Completed:

Construction Started: 04/06/2020



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109687UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 12/02/2016 12/02/2016

12 Authorize Preliminary Engineering 09/14/2016 09/14/2016 09/14/2016 09/14/2016

17E Environmental Review Process (ERP) 03/16/2017 03/16/2017 03/16/2017 03/16/2017

22 Scope Project 09/15/2016 09/15/2016 11/14/2018 11/14/2018

33 Final Environmental Document 03/15/2017 03/15/2017 03/16/2017 03/16/2017

65F Plan Design/Field Inspection 11/15/2018 11/15/2018 02/11/2019 02/11/2019

69X Right of Way/Utility Certification Date 02/13/2019 02/13/2019 02/27/2019 02/27/2019

72X Plan Submission Date 02/12/2019 02/12/2019 02/12/2019 02/12/2019

79 Construction Funding Review/Authorization of 
Funds

02/13/2019 01/30/2019 02/27/2019 02/12/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/28/2019 02/28/2019 05/01/2019 08/14/2019

84 Award Contract 05/02/2019 09/06/2019 08/09/2019 12/12/2019

91 Administer Contract 08/12/2019 04/06/2020 09/03/2021  no date

95 District Project Closeout 09/07/2021  no date 06/13/2022  no date

96 Central Office Project Closeout 06/14/2022  no date 09/07/2022  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

U000-114-S30Proj:

UPC: 111077

PC: Debra.Haislip

Project Purpose:

PM: CSX Transportation

Description: LaSalle Ave. - Upgrade Flashing Lights and Add Gates

Highway Rail Safety Project 2018002 - Upgrade Existing Flashing Lights and Add Gates at CSX RR Crossing 
224860R in the City of Hampton.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

67 Ft. N of Pembroke Ave.From:

at CSX RR Crossing 224860RTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 260,000Total Current Est 

04/11/2019Current Est Date

 0

 207,440

 52,560

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Hampton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/12/2020

07/22/2021

07/22/2021

08/16/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 94,290.00  0.00  0.00  0.00  0.00  0.00  0.00  94,290.00 MAP21 Rail Highway 
Crossings

 165,710.00  0.00  0.00  0.00  0.00  0.00  0.00  165,710.00.Rail Highway Crossings
 260,000.00 260,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 260,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,851

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/18/2020

Total  10,850.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111077UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/30/2019 08/30/2019 09/13/2019  no date

17E Environmental Review Process (ERP) 09/16/2019 09/20/2018 09/27/2019 09/20/2018

22 Scope Project 09/16/2019  no date 10/11/2019  no date

24 Determine Permits Needed 09/30/2019 09/20/2018 11/26/2019 09/20/2018

25 Draft Environmental Document or CE 11/27/2019 09/20/2018 12/19/2019 09/21/2018

66 Environmental Reevaluation 12/20/2019 09/21/2018 12/27/2019 09/21/2018

68 Clear Railroad Agreements 10/14/2019  no date 04/23/2020  no date

69X Right of Way/Utility Certification Date 04/24/2020  no date 04/24/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/24/2020  no date 05/21/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/22/2020  no date 05/22/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/17/2020  no date 06/17/2021  no date

84 Award Contract 05/26/2020  no date 06/16/2020  no date

95 District Project Closeout 06/18/2021  no date 09/17/2021  no date

96 Central Office Project Closeout 09/20/2021  no date 01/28/2022  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

U000-114-S31Proj:

UPC: 111078

PC: Debra.Haislip

Project Purpose:

PM: CSX Transportation

Description: Powhatan Pkwy.- Upgrade Flashing Lights and Add Gates

Highway Rail Safety Project 2018003 - Upgrade Existing Flashing Lights and Add Gates at CSX RR Crossing 
228395H in the City of Hampton.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

42 Ft N Of Pembrake Ave.From:

At CSX RR Crossing 228395HTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 260,000Total Current Est 

04/11/2019Current Est Date

 0

 206,060

 53,940

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Hampton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/12/2020

07/22/2021

07/22/2021

08/16/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 260,000.00  0.00  0.00  0.00  0.00  0.00  0.00  260,000.00 MAP21 Rail Highway 
Crossings

 260,000.00 260,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 260,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$13,629

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  13,628.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111078UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/30/2019  no date 09/13/2019  no date

17E Environmental Review Process (ERP) 09/16/2019 09/20/2018 09/27/2019 09/20/2018

22 Scope Project 09/16/2019  no date 10/11/2019  no date

24 Determine Permits Needed 09/30/2019 09/20/2018 11/26/2019 09/20/2018

25 Draft Environmental Document or CE 11/27/2019 09/20/2018 12/19/2019 09/21/2018

66 Environmental Reevaluation 12/20/2019 09/21/2018 12/27/2019 09/21/2018

68 Clear Railroad Agreements 10/14/2019  no date 04/23/2020  no date

69X Right of Way/Utility Certification Date 04/24/2020  no date 04/24/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/24/2020  no date 05/21/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/22/2020  no date 05/22/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/17/2020  no date 06/17/2021  no date

84 Award Contract 05/26/2020  no date 06/16/2020  no date

95 District Project Closeout 06/18/2021  no date 09/17/2021  no date

96 Central Office Project Closeout 09/20/2021  no date 01/28/2022  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

U000-114-S32Proj:

UPC: 111080

PC: Debra.Haislip

Project Purpose:

PM: CSX Transportation

Description: Aberdeen Rd. - Upgrade Flashing Lights and Add Gates

Highway Rail Safety Project 2018004 - Upgrade Existing Flashing Lights and Add Gates at CSX RR Crossing 
224884E in the City of Hampton.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

52 ft N of Pembroke Ave.From:

at CSX RR Crossing 224884ETo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 260,000Total Current Est 

04/11/2019Current Est Date

 0

 206,175

 53,825

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Hampton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/12/2020

07/22/2021

07/22/2021

08/16/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 260,000.00  0.00  0.00  0.00  0.00  0.00  0.00  260,000.00 MAP21 Rail Highway 
Crossings

 260,000.00 260,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 260,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,597

$0

$4,241

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  15,838.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111080UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/30/2019  no date 09/13/2019  no date

17E Environmental Review Process (ERP) 09/16/2019 09/20/2018 09/27/2019 09/20/2018

22 Scope Project 09/16/2019  no date 10/11/2019  no date

24 Determine Permits Needed 09/30/2019 09/20/2018 11/26/2019 09/20/2018

25 Draft Environmental Document or CE 11/27/2019 09/20/2018 12/19/2019 09/21/2018

66 Environmental Reevaluation 12/20/2019 09/21/2018 12/27/2019 09/21/2018

68 Clear Railroad Agreements 10/14/2019  no date 04/23/2020  no date

69X Right of Way/Utility Certification Date 04/24/2020  no date 04/24/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/24/2020  no date 05/21/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/22/2020  no date 05/22/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/17/2020  no date 06/17/2021  no date

84 Award Contract 05/26/2020  no date 06/16/2020  no date

95 District Project Closeout 06/18/2021  no date 09/17/2021  no date

96 Central Office Project Closeout 09/20/2021  no date 01/28/2022  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

EN18-114-346Proj:

UPC: 113466

PC: Derrick.Williams

Project Purpose:

PM: Sandon S. Rogers, P.E., LS

Description: Mellen St Bike & Pedestrian - Segment I

This project includes bicycle and pedestrian improvements in Phoebus in accordance with the City of Hamptons Bike 
Walk Hampton plan and the Birthplace of America Trail Study.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mallory StreetFrom:

Fort MonroeTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 468,686Total Current Est 

06/15/2020Current Est Date

 0

 356,686

 112,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Hampton
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/18/2018

06/21/2021

06/21/2021

04/27/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 112,000.00  237,180.00  0.00  0.00  0.00  0.00  0.00  349,180.00 MAP21 TAP
 5,525.00  0.00  0.00  0.00  0.00  0.00  0.00  5,525.00 Project Contributions

 28,000.00  59,295.00  0.00  0.00  0.00  0.00  0.00  87,295.00.Transportation Enhancement 
Funds

 442,000.00 145,525.00  296,475.00  0.00  0.00  0.00  0.00  0.00Total:

 442,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$53,338

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  53,338.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113466UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/09/2018 10/09/2018 11/21/2018 11/21/2018

12 Authorize Preliminary Engineering 11/26/2018 11/26/2018 12/18/2018 12/18/2018

17E Environmental Review Process (ERP) 02/28/2019 02/28/2019 03/05/2019 03/05/2019

22 Scope Project 12/19/2018 12/19/2018 05/28/2020 05/28/2020

25 Draft Environmental Document or CE 04/29/2019 04/29/2019 12/31/2019 09/22/2020

47 Approve Willingness 07/20/2020 07/17/2020 08/28/2020 07/17/2020

65F Plan Design/Field Inspection 05/29/2020 05/29/2020 03/11/2021  no date

69X Right of Way/Utility Certification Date 03/15/2021  no date 03/26/2021  no date

70 Obtain Environmental Permits 10/21/2020 05/06/2020 03/26/2021 09/29/2020

72X Plan Submission Date 03/12/2021  no date 03/12/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/15/2021  no date 03/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/29/2021  no date 06/21/2021  no date

84 Award Contract 09/09/2021  no date 03/08/2022  no date

91 Administer Contract 04/13/2022  no date 04/27/2023  no date

95 District Project Closeout 04/28/2023  no date 02/02/2024  no date

96 Central Office Project Closeout 02/05/2024  no date 04/29/2024  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

U000-114-348Proj:

UPC: 115242

PC: Derrick.Williams

Project Purpose:

PM: Lynne M. Keenan

Description: #SMART20 Hampton Roads Center Pkwy Bike & Pedestrian Access

This project provides pedestrian/ADA access and associated amenities along Hampton Roads Center Parkway 
between Coliseum Drive and Armistead Avenue, including improvements to pedestrian access and safety at both of 
the endpoint intersections.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N. Armistead AvenueFrom:

Coliseum DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,163,325Total Current Est 

09/26/2019Current Est Date

 21,000

 1,696,407

 445,918

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Hampton
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/13/2023

11/21/2025

11/21/2025

11/24/2026

11/24/2026

04/11/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  440,918.00  1,717,407.00  2,158,325.00 HB1887 - DGP (1)
 2,158,325.00 0.00  0.00  0.00  0.00  0.00  440,918.00  1,717,407.00Total:

 2,158,325.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115242UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/03/2023  no date 10/27/2023  no date

12 Authorize Preliminary Engineering 10/30/2023  no date 11/13/2023  no date

17E Environmental Review Process (ERP) 11/14/2023  no date 03/06/2024  no date

22 Scope Project 11/14/2023  no date 10/29/2024  no date

25 Draft Environmental Document or CE 03/07/2024  no date 06/27/2024  no date

52 Authorize R/W & UT Funds 10/31/2025  no date 11/21/2025  no date

52X R/W&UT Authorization Date 11/24/2025  no date 11/24/2025  no date

65F Plan Design/Field Inspection 10/30/2024  no date 10/30/2025  no date

69 Acquire Right of Way 11/25/2025  no date 10/08/2026  no date

69X Right of Way/Utility Certification Date 10/12/2026  no date 10/26/2026  no date

70 Obtain Environmental Permits 06/28/2024  no date 03/07/2025  no date

72 Prepare for Advertisement 10/09/2026  no date 10/09/2026  no date

79 Construction Funding Review/Authorization of 
Funds

10/12/2026  no date 10/26/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/27/2026  no date 11/24/2026  no date

84 Award Contract 02/19/2027  no date 02/19/2027  no date

91 Administer Contract 03/29/2027  no date 04/11/2028  no date

95 District Project Closeout 04/12/2028  no date 08/17/2028  no date

96 Central Office Project Closeout 08/18/2028  no date 11/14/2028  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0134-114-351Proj:

UPC: 115361

PC: Joshua.Negovan

Project Purpose:

PM: Sandon Rogers, L. S., P.E.

Description: City of Hampton 333 Armistead Ave N - Paving

Reconstruction of Rte. 134/N Armistead Ave.From: Newmarket Creek, To: The I-64 Overpass; to include resurfacing 
and ADA amenities as needed.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

10.86From:

11.082To:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 76,000Total Current Est 

05/12/2020Current Est Date

 0

 76,000

 0

0134

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Hampton
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2019

07/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  76,000.00  0.00  0.00  0.00  0.00  0.00  76,000.00 CTB Formula
 76,000.00 0.00  76,000.00  0.00  0.00  0.00  0.00  0.00Total:

 76,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$62,490

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  62,489.79

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/04/2020

Construction Completed:

Construction Started:

07/31/2020

03/12/2020



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115361UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2019 10/03/2019 01/02/2020 11/06/2019

22 Scope Project 10/03/2019 10/03/2019 11/06/2019 11/06/2019

69X Right of Way/Utility Certification Date 01/06/2020 10/24/2019 01/21/2020 11/06/2019

72X Plan Submission Date 01/03/2020 11/06/2019 01/03/2020 11/06/2019

79 Construction Funding Review/Authorization of 
Funds

01/06/2020 11/07/2019 01/21/2020 11/21/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/22/2020 10/10/2019 02/19/2020 11/07/2019

84 Award Contract 05/07/2020 02/04/2020 05/07/2020 02/04/2020

91 Administer Contract 06/15/2020 03/12/2020 06/29/2021 07/31/2020

95 District Project Closeout 06/30/2021  no date 11/05/2021  no date

96 Central Office Project Closeout 11/08/2021  no date 02/08/2022  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0134-114-350Proj:

UPC: 115419

PC: Derrick.Williams

Project Purpose:

PM: Sandon Rogers, P.E.

Description: City of Hampton 329 Magruder Blvd - Paving

Reconstruction of Rte. 134 (Magruder Blvd.) From: the York County City Line / Brick Kiln Creek, To: Commander 
Shepard Blvd / Semple Farm Rd; to include resurfacing and ADA amenities as needed

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

4.3From:

4.556To:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 91,000Total Current Est 

11/07/2019Current Est Date

 0

 91,000

 0

0134

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Hampton Roads

Hampton
Final SubmissionEstimate Type:
Final SubmissionEstimate Type:
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2019

03/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  91,000.00  0.00  0.00  0.00  0.00  0.00  91,000.00 CTB Formula
 91,000.00 0.00  91,000.00  0.00  0.00  0.00  0.00  0.00Total:

 91,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$874

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  874.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/04/2020

Construction Completed:

Construction Started: 03/12/2020



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115419UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2019 10/03/2019 01/02/2020 11/06/2019

22 Scope Project 10/03/2019 10/03/2019 10/16/2019 10/16/2019

69X Right of Way/Utility Certification Date 01/06/2020 10/25/2019 01/21/2020 11/07/2019

72X Plan Submission Date 01/03/2020 11/07/2019 01/03/2020 11/07/2019

79 Construction Funding Review/Authorization of 
Funds

01/06/2020 10/25/2019 01/21/2020 11/21/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/22/2020 10/10/2019 02/19/2020 11/07/2019

84 Award Contract 05/07/2020 02/04/2020 05/07/2020 02/04/2020

91 Administer Contract 06/15/2020 03/12/2020 06/29/2021  no date

95 District Project Closeout 06/30/2021  no date 11/05/2021  no date

96 Central Office Project Closeout 11/08/2021  no date 02/08/2022  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0143-114-S26Proj:

UPC: 111001

PC: Derrick.Williams

Project Purpose:

PM: Philippe Fenouil, P.E.

Description: Powhatan Parkway @ Victoria Blvd New Traffic Signal Mast Arm

Install new Mast Arm Traffic Signal replacing existing span wire design

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Powhatan Parkway @ Victoria BlvdFrom:

Powhatan Parkway @ Victoria BlvdTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 243,000Total Current Est 

04/21/2020Current Est Date

 0

 203,000

 40,000

0143

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Hampton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/09/2019

10/04/2021

10/04/2021

04/18/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  45,000.00  0.00  198,000.00  0.00  0.00  0.00  243,000.00 MAP21 HSIP
 243,000.00 0.00  45,000.00  0.00  198,000.00  0.00  0.00  0.00Total:

 243,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,037

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  2,037.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111001UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 10/03/2019

12 Authorize Preliminary Engineering 09/25/2019 10/09/2019 10/08/2019 10/09/2019

17E Environmental Review Process (ERP) 10/09/2019 11/05/2019 01/31/2020  no date

22 Scope Project 10/09/2019 10/10/2019 10/08/2020  no date

33 Final Environmental Document 02/03/2020  no date 05/26/2020  no date

65F Plan Design/Field Inspection 10/09/2020  no date 08/04/2021  no date

69X Right of Way/Utility Certification Date 08/06/2021  no date 08/19/2021  no date

72X Plan Submission Date 08/05/2021  no date 08/05/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/06/2021  no date 08/19/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/20/2021  no date 10/01/2021  no date

84 Award Contract 10/04/2021  no date 03/31/2022  no date

91 Administer Contract 04/01/2022  no date 04/17/2023  no date

95 District Project Closeout 04/18/2023  no date 01/23/2024  no date

96 Central Office Project Closeout 01/24/2024  no date 04/17/2024  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0152-114-233Proj:

UPC: 102866

PC: Derrick.Williams

Project Purpose:

PM: Sandon Rogers, P.E.

Description: Cunningham Drive Sidewalk Project

Construct sidewalks on both sides of Cunningham Drive and improve existing sidewalks to meet ADA guidelines.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Todds LaneFrom:

Mercury Blvd - US258To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 920,000Total Current Est 

04/21/2020Current Est Date

 182,640

 632,837

 104,523

0152

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Hampton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/15/2020

10/05/2021

10/05/2021

10/21/2022

10/21/2022

10/23/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  920,000.00  0.00  0.00  0.00  0.00  920,000.00 MAP21 CMAQ
 920,000.00 0.00  0.00  920,000.00  0.00  0.00  0.00  0.00Total:

 920,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102866UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2020  no date 09/15/2020  no date

17E Environmental Review Process (ERP) 09/16/2020  no date 01/06/2021  no date

22 Scope Project 09/16/2020  no date 09/16/2021  no date

25 Draft Environmental Document or CE 01/07/2021  no date 04/13/2021  no date

52 Authorize R/W & UT Funds 09/17/2021  no date 10/05/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/08/2022  no date 10/06/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/09/2022  no date 10/21/2022  no date

84 Award Contract 11/22/2022  no date 04/05/2023  no date

91 Administer Contract 05/04/2023  no date 10/24/2023  no date

95 District Project Closeout 01/26/2024  no date 10/24/2024  no date

96 Central Office Project Closeout 10/25/2024  no date 03/06/2025  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0172-114-220Proj:

UPC: 097715

PC: Samba.Secka

Project Purpose:

PM: Sandon Rogers, P.E.

Description: Wythe Creek Road - Widen to 3 Lanes

Raise and widen roadway to 3 lanes with bicycle and pedestrian accommodations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.965 Mi. S. of Hampton City LimitsFrom:

Hampton City LimitsTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 41,521,750Total Current Est 

03/10/2020Current Est Date

 2,669,750

 35,640,000

 3,212,000

0172

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Hampton
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/28/2011

11/15/2016

11/15/2016

10/12/2021

10/12/2021

10/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 12,189,412.00  9,374,498.00  6,368,934.00  0.00  0.00  0.00  0.00  27,932,844.00 MAP21 RSTP
 1,836,090.00  0.00  0.00  0.00  0.00  0.00  0.00  1,836,090.00.RSTP (STP Regional)

 29,768,934.00 14,025,502.00  9,374,498.00  6,368,934.00  0.00  0.00  0.00  0.00Total:

 29,768,934.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,068,772

$2,111,335

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  5,180,107.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097715UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/28/2011 02/28/2011 02/28/2011 02/28/2011

17E Environmental Review Process (ERP) 08/06/2010 08/06/2010 06/04/2014 06/04/2014

22 Scope Project 06/04/2014 06/04/2014 08/14/2015 08/14/2015

24 Determine Permits Needed 08/06/2010 08/06/2010 04/29/2015 04/29/2015

25 Draft Environmental Document or CE 08/06/2010 08/06/2010 07/16/2015 07/16/2015

43X Utility Field Inspection (UFI) Date 05/04/2016 05/04/2016 05/04/2016 05/04/2016

48X Public Hearing Meeting Date 08/13/2015 08/13/2015   

49 Adopt Location/Design 09/18/2015 09/18/2015 10/05/2015 10/05/2015

51 Furnish Approved R/W & UT Plans 09/05/2016 09/05/2016 03/16/2017 03/16/2017

52 Authorize R/W & UT Funds 11/07/2016 11/07/2016 11/15/2016 11/15/2016

59 Noise Abatement Design 03/13/2017 03/13/2017 03/14/2018 01/09/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/03/2017 02/03/2017 03/10/2017 03/10/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/10/2017 03/10/2017 03/10/2017 03/10/2017

67U Utility Relocations by Owners 06/03/2016 06/03/2016 10/14/2019 01/17/2020

69 Acquire Right of Way 03/10/2017 03/10/2017 06/29/2018 06/08/2018

69X Right of Way/Utility Certification Date 09/28/2018 04/03/2019 09/28/2018 04/03/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

02/26/2019  no date 03/12/2019  no date

71X Pre-Advertisement Conference Date 03/29/2019  no date 03/29/2019  no date

72 Prepare for Advertisement 07/31/2018  no date 10/30/2018  no date

79 Construction Funding Review/Authorization of 
Funds

07/31/2018  no date 01/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2019  no date 09/10/2019  no date

84 Award Contract 10/24/2019  no date 02/24/2020  no date

91 Administer Contract 02/25/2020  no date 04/12/2024  no date

92X Contractor Final Voucher Date 07/23/2024  no date 07/23/2024  no date

94X Claims Period Ends Dates 07/24/2024  no date 07/24/2024  no date

95 District Project Closeout 12/20/2024  no date 03/20/2025  no date

96 Central Office Project Closeout 04/07/2025  no date 08/07/2025  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

EN18-114-345Proj:

UPC: 113464

PC: Derrick.Williams

Project Purpose:

PM: Sandon Rogers, P.E.

Description: Mercury Blvd Rd Diet - Segment II

This project includes bicycle and pedestrian improvements in Phoebus in accordance with ADA, the City of Hamptons 
Bike Walk Hampton plan and the Birthplace of America Trail Study.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Willard AvenueFrom:

Fort MonroeTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 111,000Total Current Est 

07/02/2020Current Est Date

 0

 51,000

 60,000

0258

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Hampton
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/25/2019

04/26/2022

04/26/2022

03/04/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 88,000.00  147,420.00  0.00  0.00  0.00  0.00  0.00  235,420.00 MAP21 TAP
 3,725.00  0.00  0.00  0.00  0.00  0.00  0.00  3,725.00 Project Contributions

 22,000.00  36,855.00  0.00  0.00  0.00  0.00  0.00  58,855.00.Transportation Enhancement 
Funds

 298,000.00 113,725.00  184,275.00  0.00  0.00  0.00  0.00  0.00Total:

 298,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$20,547

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  20,546.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113464UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/04/2018 09/04/2018 06/20/2019 06/20/2019

12 Authorize Preliminary Engineering 06/21/2019 06/21/2019 06/25/2019 06/25/2019

17E Environmental Review Process (ERP) 11/04/2019 11/04/2019 11/04/2019 11/04/2019

22 Scope Project 06/26/2019 06/26/2019 07/02/2020 07/02/2020

25 Draft Environmental Document or CE 10/30/2019 10/30/2019 05/07/2020 07/29/2020

47 Approve Willingness 07/06/2020 07/06/2020 08/14/2020 07/15/2020

65F Plan Design/Field Inspection 06/26/2019 06/26/2019 10/06/2021  no date

69X Right of Way/Utility Certification Date 01/21/2022  no date 03/04/2022  no date

70 Obtain Environmental Permits 08/25/2021 07/21/2020 01/31/2022 07/21/2020

72X Plan Submission Date 10/07/2021  no date 01/20/2022  no date

79 Construction Funding Review/Authorization of 
Funds

01/21/2022  no date 03/04/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/07/2022  no date 04/26/2022  no date

84 Award Contract 07/15/2022  no date 01/09/2023  no date

91 Administer Contract 02/16/2023  no date 03/04/2024  no date

95 District Project Closeout 03/05/2024  no date 12/04/2024  no date

96 Central Office Project Closeout 12/05/2024  no date 03/05/2025  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

EN18-114-347Proj:

UPC: 113467

PC: Derrick.Williams

Project Purpose:

PM: Sandon Rogers, P.E.

Description: Mercury Blvd Rd Diet - Segment I

This project includes bicycle and pedestrian improvements in Phoebus in accordance with the City of Hamptons Bike 
Walk Hampton plan and the Birthplace of America Trail Study.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mallory StreetFrom:

Willard AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 358,000Total Current Est 

07/02/2020Current Est Date

 0

 233,000

 125,000

0258

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Hampton
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/25/2019

05/12/2021

05/12/2021

04/26/2022

04/26/2022

03/01/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 139,000.00  330,260.00  0.00  0.00  0.00  0.00  0.00  469,260.00 MAP21 TAP
 7,425.00  0.00  0.00  0.00  0.00  0.00  0.00  7,425.00 Project Contributions

 34,750.00  82,565.00  0.00  0.00  0.00  0.00  0.00  117,315.00.Transportation Enhancement 
Funds

 594,000.00 181,175.00  412,825.00  0.00  0.00  0.00  0.00  0.00Total:

 594,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$54,758

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  54,758.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113467UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/06/2018 11/06/2018 06/20/2019 06/20/2019

12 Authorize Preliminary Engineering 06/21/2019 06/21/2019 06/25/2019 06/25/2019

17E Environmental Review Process (ERP) 11/04/2019 11/04/2019 11/04/2019 11/04/2019

22 Scope Project 06/26/2019 06/26/2019 06/26/2020 06/26/2020

25 Draft Environmental Document or CE 10/30/2019 10/30/2019 05/29/2020 07/29/2020

47 Approve Willingness 06/29/2020 06/29/2020 08/10/2020 07/21/2020

52 Authorize R/W & UT Funds 04/23/2021  no date 05/13/2021  no date

52X R/W&UT Authorization Date 05/14/2021  no date 05/14/2021  no date

65F Plan Design/Field Inspection 06/26/2019 06/26/2019 04/22/2021  no date

69 Acquire Right of Way 05/17/2021  no date 03/01/2022  no date

69X Right of Way/Utility Certification Date 03/03/2022  no date 03/16/2022  no date

70 Obtain Environmental Permits 11/26/2019 11/26/2019 11/26/2019 11/26/2019

72X Plan Submission Date 03/02/2022  no date 03/02/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/03/2022  no date 03/16/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/17/2022  no date 04/27/2022  no date

84 Award Contract 07/18/2022  no date 01/10/2023  no date

91 Administer Contract 02/17/2023  no date 03/05/2024  no date

95 District Project Closeout 03/06/2024  no date 12/05/2024  no date

96 Central Office Project Closeout 12/06/2024  no date 03/06/2025  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0258-114-352Proj:

UPC: 115363

PC: Joshua.Negovan

Project Purpose:

PM: Sandon Rogers, L. S., P.E.

Description: City of Hampton 426 Mercury Blvd W - Paving

Reconstruction of Rte. 258/ W Mercury Blvd. From: 508 feet after Kilgore Ave. To: 367 feet before Build America Dr.; 
to include resurfacing and ADA amenities as needed.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

62.464From:

63.75To:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 133,000Total Current Est 

05/12/2020Current Est Date

 0

 133,000

 0

0258

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Hampton
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2019

07/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  133,000.00  0.00  0.00  0.00  0.00  0.00  133,000.00 CTB Formula
 133,000.00 0.00  133,000.00  0.00  0.00  0.00  0.00  0.00Total:

 133,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$130,846

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  130,846.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/04/2020

Construction Completed:

Construction Started:

07/31/2020

03/12/2020



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115363UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2019 10/03/2019 01/02/2020 11/06/2019

22 Scope Project 10/03/2019 10/03/2019 10/16/2019 10/16/2019

69X Right of Way/Utility Certification Date 01/06/2020 11/07/2019 01/21/2020 11/07/2019

72X Plan Submission Date 01/03/2020 11/07/2019 01/03/2020 11/07/2019

79 Construction Funding Review/Authorization of 
Funds

01/06/2020 11/07/2019 01/21/2020 11/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/22/2020 10/10/2019 02/19/2020 11/07/2019

84 Award Contract 05/07/2020 02/04/2020 05/07/2020 02/04/2020

91 Administer Contract 06/15/2020 03/12/2020 06/29/2021 07/31/2020

95 District Project Closeout 06/30/2021  no date 11/05/2021  no date

96 Central Office Project Closeout 11/08/2021  no date 02/08/2022  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0278-114-R00Proj:

UPC: 107340

PC: Derrick.Williams

Project Purpose:

PM: Philippe Fenouil, P.E.

Description: N. King Street Improvements - Phase IV

To reconstruct N. King Street with curb & gutter, street lighting, landscaping, etc. and associated pedestrian facilities 
such as crosswalks and other ADA compliance features.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N. King StreetFrom:

Lincoln StreetTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,012,203Total Current Est 

09/24/2020Current Est Date

 0

 2,765,203

 247,000

0278

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Hampton
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/04/2015

08/19/2019

08/19/2019

11/10/2020

11/10/2020

06/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 72,367.00  0.00  0.00  0.00  0.00  0.00  0.00  72,367.00 Local Project Contributions
 1,165,370.00  314,630.00  0.00  0.00  0.00  0.00  0.00  1,480,000.00 Revenue Sharing Funds

 747,633.00  0.00  0.00  0.00  0.00  0.00  0.00  747,633.00Formula - Urban
 2,300,000.00 1,985,370.00  314,630.00  0.00  0.00  0.00  0.00  0.00Total:

 2,300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$129,017

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  129,016.85

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107340UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2015 07/02/2015 07/02/2015 07/02/2015

12 Authorize Preliminary Engineering 07/24/2015 07/24/2015 08/04/2015 08/04/2015

17E Environmental Review Process (ERP) 07/13/2016 07/13/2016 07/13/2016 07/14/2016

22 Scope Project 08/07/2015 08/07/2015 11/01/2016 11/01/2016

33 Final Environmental Document 07/13/2016 07/13/2016 07/13/2016 07/14/2016

36P Plan Design Public Hearing 11/02/2016 11/01/2016 02/02/2017 11/01/2016

52 Authorize R/W & UT Funds 06/29/2017 12/05/2017 07/13/2017 08/19/2019

52X R/W&UT Authorization Date 07/14/2017 08/20/2019 07/14/2017 08/20/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/17/2017 08/21/2019 07/17/2017 09/04/2019

65F Plan Design/Field Inspection 02/03/2017 11/02/2016 06/28/2017 12/04/2017

72X Plan Submission Date 07/18/2017  no date 07/18/2017  no date

79 Construction Funding Review/Authorization of 
Funds

07/19/2017  no date 08/15/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/16/2017  no date 12/12/2017  no date

84 Award Contract 03/12/2018  no date 08/28/2018  no date

91 Administer Contract 12/14/2017  no date 08/31/2018  no date

95 District Project Closeout 09/04/2018  no date 01/10/2019  no date

96 Central Office Project Closeout 01/11/2019  no date 04/09/2019  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0351-114-R35Proj:

UPC: 102953

PC: Derrick.Williams

Project Purpose:

PM: Philippe, Fenouil

Description: East Pembroke Ave Reconstruction - Phase III

Reconstruction of curb and gutter, sidewalks, crosswalks & lighting therby increasing user safety.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Old Buckroe RoadFrom:

Skyland DriveTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,932,500Total Current Est 

06/12/2018Current Est Date

 47,150

 1,699,350

 186,000

0351

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Hampton
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2013

05/01/2017

05/01/2017

07/25/2017

07/25/2017

05/01/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,932,500.00  0.00  0.00  0.00  0.00  0.00  0.00  1,932,500.00 Revenue Sharing Funds
 1,932,500.00 1,932,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,932,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$100,479

$19,376

$746,008

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  865,862.63

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/11/2018

Construction Completed:

Construction Started:

05/01/2020

09/18/2018



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102953UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/10/2013 07/10/2013 07/10/2013 07/10/2013

17E Environmental Review Process (ERP) 07/15/2013 07/15/2013 07/16/2013 07/16/2013

18 State Environmental Review Process (SERP) 11/22/2013 11/22/2013 01/27/2014 01/27/2014

22 Scope Project 07/01/2013 07/01/2013 11/15/2016 11/15/2016

52 Authorize R/W & UT Funds 05/01/2017 05/01/2017 05/01/2017 05/01/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/25/2017 07/25/2017 07/25/2017 07/25/2017

84 Award Contract 09/25/2017 04/03/2018 10/25/2017 06/11/2018

91 Administer Contract 12/05/2017 09/18/2018 08/01/2018 05/01/2020

95 District Project Closeout 08/31/2018  no date 11/29/2018  no date

96 Central Office Project Closeout 12/17/2018  no date 04/23/2019  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0351-114-R36Proj:

UPC: 110008

PC: Derrick.Williams

Project Purpose:

PM: Philippe Fenouil, P.E.

Description: Pembroke Ave (3A) - Reconstruct C&G, sidewalk, crosswalks

Reconstruction of curb and gutter, sidewalks, crosswalks & lighting only, NO mill & overlay. UPC 102953 is the 
original project from Old Buckroe Rd to Grimes Rd. Project has been broken up into segment 1A - Old Buckroe Rd.to 
Skyland Dr, (UPC 102953) & segment 1B - Skyland Rd to Grimes Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Skyland DriveFrom:

Grimes RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,646,200Total Current Est 

09/24/2020Current Est Date

 0

 1,516,200

 130,000

0351

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Hampton Roads

Hampton
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/27/2017

01/17/2019

01/17/2019

05/28/2021

05/28/2021

11/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 210,355.00  0.00  0.00  0.00  0.00  0.00  0.00  210,355.00 Local Project Contributions
 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Revenue Sharing Funds

 1,210,355.00 1,210,355.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,210,355.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$44,915

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  44,915.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110008UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/13/2016 12/13/2016 02/14/2017 02/14/2017

12 Authorize Preliminary Engineering 03/21/2017 03/21/2017 03/27/2017 03/27/2017

17E Environmental Review Process (ERP) 09/26/2016 09/26/2016 09/26/2016 09/27/2016

22 Scope Project 03/28/2017 03/28/2017 06/06/2018 06/06/2018

33 Final Environmental Document 09/27/2016 09/26/2016 09/26/2016 09/27/2016

52 Authorize R/W & UT Funds 12/27/2018 01/17/2019 01/17/2019 01/17/2019

52X R/W&UT Authorization Date 01/22/2019 01/17/2019 01/22/2019 01/17/2019

65F Plan Design/Field Inspection 06/07/2018 06/07/2018 12/26/2018 12/26/2018

69 Acquire Right of Way 01/23/2019 01/17/2019 11/06/2019 01/17/2019

69X Right of Way/Utility Certification Date 01/03/2020  no date 01/16/2020  no date

72X Plan Submission Date 11/07/2019  no date 01/02/2020  no date

79 Construction Funding Review/Authorization of 
Funds

01/03/2020  no date 01/16/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/21/2020  no date 03/03/2020  no date

84 Award Contract 03/04/2020  no date 04/13/2020  no date

91 Administer Contract 04/14/2020  no date 04/28/2021  no date

95 District Project Closeout 04/29/2021  no date 02/03/2022  no date

96 Central Office Project Closeout 02/04/2022  no date 04/29/2022  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

0415-114-328Proj:

UPC: 111016

PC: Derrick.Williams

Project Purpose:

PM:   Philippe Fenouil, P.E.

Description: #SMART18 - POWER PLANT PARKWAY SIDEWALKS

Provide pedestrian and ADA access and associated amenities along Power Plant Parkway and safety improvements 
and access at the Pine Chapel Road intersection.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Pine Chapel RoadFrom:

Briarfield RoadTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 753,500Total Current Est 

11/27/2018Current Est Date

 117,000

 503,000

 133,500

0415

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Hampton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/05/2021

04/04/2023

04/04/2023

04/16/2024

04/16/2024

07/25/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  133,500.00  117,000.00  498,500.00  0.00  749,000.00 HB1887 - DGP (1)
 4,500.00  0.00  0.00  0.00  0.00  0.00  0.00  4,500.00Accounts Receivable

 753,500.00 4,500.00  0.00  0.00  133,500.00  117,000.00  498,500.00  0.00Total:

 753,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111016UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/06/2021  no date 09/28/2021  no date

12 Authorize Preliminary Engineering 09/29/2021  no date 10/05/2021  no date

17E Environmental Review Process (ERP) 10/06/2021  no date 01/28/2022  no date

22 Scope Project 10/06/2021  no date 10/06/2022  no date

33 Final Environmental Document 01/31/2022  no date 05/23/2022  no date

52 Authorize R/W & UT Funds 03/15/2023  no date 04/04/2023  no date

52X R/W&UT Authorization Date 04/05/2023  no date 04/05/2023  no date

65F Plan Design/Field Inspection 10/07/2022  no date 03/14/2023  no date

69 Acquire Right of Way 04/06/2023  no date 02/16/2024  no date

69X Right of Way/Utility Certification Date 02/21/2024  no date 03/05/2024  no date

72 Prepare for Advertisement 02/20/2024  no date 02/20/2024  no date

79 Construction Funding Review/Authorization of 
Funds

02/21/2024  no date 03/05/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/06/2024  no date 04/16/2024  no date

84 Award Contract 04/17/2024  no date 10/04/2024  no date

91 Administer Contract 10/07/2024  no date 07/25/2025  no date

95 District Project Closeout 07/28/2025  no date 12/05/2025  no date

96 Central Office Project Closeout 12/08/2025  no date 03/06/2026  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

U000-114-337Proj:

UPC: 113752

PC: Derrick.Williams

Project Purpose:

PM: Sandon Rogers, P.E.

Description: Inst. Emer. Vehicle Preemption Software & Hardware - Hampton

PE phase will be data collection for intersection selection. CN phase will be: Purchase, program and install vehicle 
preemption hardware and software. Work will also include deactivating and removing any emitters no longer in use.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 203,988Total Current Est 

07/17/2020Current Est Date

 0

 183,988

 20,000

9999

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Hampton
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/11/2019

12/28/2020

12/28/2020

05/11/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 204,000.00  0.00  0.00  0.00  0.00  0.00  0.00  204,000.00 MAP21 CMAQ
 204,000.00 204,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 204,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,936

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  12,936.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113752UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 06/28/2019 06/28/2019

12 Authorize Preliminary Engineering 07/01/2019 07/01/2019 07/11/2019 07/11/2019

17E Environmental Review Process (ERP) 11/04/2019 11/04/2019 11/05/2019 11/05/2019

22 Scope Project 07/12/2019 07/12/2019 07/09/2020 07/09/2020

25 Draft Environmental Document or CE 11/26/2019 11/26/2019 11/26/2019 11/26/2019

65F Plan Design/Field Inspection 07/10/2020 07/10/2020 11/09/2020  no date

69X Right of Way/Utility Certification Date 11/12/2020 09/03/2020 11/25/2020 09/03/2020

70 Obtain Environmental Permits 11/26/2019 11/26/2019 11/26/2019 11/26/2019

72X Plan Submission Date 11/10/2020  no date 11/10/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/12/2020  no date 11/25/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/30/2020  no date 12/28/2020  no date

84 Award Contract 03/22/2021  no date 03/22/2021  no date

91 Administer Contract 04/27/2021  no date 05/11/2022  no date

95 District Project Closeout 05/12/2022  no date 09/19/2022  no date

96 Central Office Project Closeout 09/20/2022  no date 12/16/2022  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

U000-114-343Proj:

UPC: 113855

PC: Derrick.Williams

Project Purpose:

PM: Philippe Fenouil, P.E.

Description: Arconic Pedestrian Improvements

Installation of ADA compliant ramps, sidewalks, crosswalks, and associated traffic controls in Copeland Industrial Park 
adjacent to the Arconic Power and Production Products plant facility.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

50th StreetFrom:

Mingee DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 471,000Total Current Est 

06/14/2018Current Est Date

 55,000

 305,000

 111,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Hampton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/05/2023

07/07/2025

07/07/2025

06/04/2026

06/04/2026

10/14/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  471,000.00  0.00  471,000.00 MAP21 HSIP
 471,000.00 0.00  0.00  0.00  0.00  0.00  471,000.00  0.00Total:

 471,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113855UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2023  no date 11/30/2023  no date

12 Authorize Preliminary Engineering 12/01/2023  no date 12/05/2023  no date

17E Environmental Review Process (ERP) 12/06/2023  no date 03/26/2024  no date

22 Scope Project 12/06/2023  no date 06/12/2024  no date

25 Draft Environmental Document or CE 03/27/2024  no date 07/18/2024  no date

52 Authorize R/W & UT Funds 06/16/2025  no date 07/07/2025  no date

52X R/W&UT Authorization Date 07/08/2025  no date 07/08/2025  no date

65F Plan Design/Field Inspection 06/13/2024  no date 06/13/2025  no date

69 Acquire Right of Way 07/09/2025  no date 04/21/2026  no date

69X Right of Way/Utility Certification Date 04/23/2026  no date 05/06/2026  no date

70 Obtain Environmental Permits 07/19/2024  no date 03/27/2025  no date

72 Prepare for Advertisement 04/22/2026  no date 04/22/2026  no date

79 Construction Funding Review/Authorization of 
Funds

04/23/2026  no date 05/06/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/07/2026  no date 06/04/2026  no date

84 Award Contract 08/24/2026  no date 08/24/2026  no date

91 Administer Contract 09/30/2026  no date 10/14/2027  no date

95 District Project Closeout 10/15/2027  no date 03/01/2028  no date

96 Central Office Project Closeout 03/02/2028  no date 05/24/2028  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

U000-114-336Proj:

UPC: 113988

PC: Derrick.Williams

Project Purpose:

PM: Philippe Fenouil, P.E.

Description: Coliseum Drive Extension - Segment B

Create a study to investigate the extension of the existing Coliseum Drive Segment A project (UPC 108731) to N. 
Campus Parkway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Butler Farm RoadFrom:

N. Campus Pway & Magruder BlvdTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 731,055Total Current Est 

06/21/2018Current Est Date

 0

 0

 731,055

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Hampton
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/11/2019

09/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 197,759.00  0.00  0.00  0.00  0.00  0.00  0.00  197,759.00 Locally Administered 
Funded

 16,849.00  0.00  0.00  0.00  0.00  0.00  0.00  16,849.00Accounts Receivable
 627,893.00  0.00  0.00  0.00  0.00  0.00  0.00  627,893.00Formula - Urban

 842,501.00 842,501.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 842,501.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$479,487

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  479,486.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113988UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/08/2018 10/08/2018 11/06/2018 11/06/2018

12 Authorize Preliminary Engineering 11/07/2018 11/07/2018 03/11/2019 03/11/2019

17E Environmental Review Process (ERP) 04/10/2019 04/10/2019 04/10/2019 04/10/2019

22 Scope Project 03/12/2019 03/12/2019 09/12/2019 09/12/2019

25 Draft Environmental Document or CE 04/10/2019 03/26/2020 04/10/2019  no date

65F Plan Design/Field Inspection 09/13/2019 09/13/2019 09/23/2019 09/23/2019

95 District Project Closeout 09/24/2020  no date 02/08/2021  no date

96 Central Office Project Closeout 02/09/2021  no date 05/04/2021  no date



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

EN07-114-110Proj:

UPC: 087010

PC: Derrick.Williams

Project Purpose:

PM: Angela Rico

Description: Pine Chapel Road Pedestrian/Bicycle Trail

To replace ~1,830' of existing 3-5'W sidewalk on Pine Chapel Rd. with a 10' min. multi-use path to accommodate bike 
& pedestrian users. To include an 8'W vegetated buffer, restriping and removing an asphalt median on Pine Chapel 
Rd., & protective guardrail on the I-64 overpass bridge.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Coliseum Dr.From:

Power Plant PkwyTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,254,438Total Current Est 

08/21/2019Current Est Date

 0

 2,231,377

 23,061

7022

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Hampton
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/2008

08/25/2015

08/25/2015

02/01/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 894,430.00  0.00  0.00  0.00  0.00  0.00  0.00  894,430.00 MAP21 TAP
 636,340.00  0.00  0.00  0.00  0.00  0.00  0.00  636,340.00 Open Container Funds
 717,688.00  0.00  0.00  0.00  0.00  0.00  0.00  717,688.00.Transportation Enhancement 

Funds
 5,919.00  0.00  0.00  0.00  0.00  0.00  0.00  5,919.00Accounts Receivable

 2,254,377.00 2,254,377.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,254,377.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$23,061

$0

$1,913,691

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/12/2019

Total  1,936,752.21

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
087010UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/02/2008 01/22/2008 06/02/2008 07/31/2008

17E Environmental Review Process (ERP) 06/30/2008 06/04/2008 01/31/2009 01/27/2009

22 Scope Project 07/03/2012 06/12/2008 12/31/2014 12/22/2014

25 Draft Environmental Document or CE 11/30/2013 01/27/2009 03/01/2014 02/06/2014

69X Right of Way/Utility Certification Date 04/24/2015 04/24/2015 04/24/2015 04/24/2015

79 Construction Funding Review/Authorization of 
Funds

06/16/2015 06/15/2015 07/01/2015 06/19/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2015 07/07/2015 07/01/2015 08/25/2015

95 District Project Closeout 05/10/2017 01/18/2018 06/29/2018  no date

96 Central Office Project Closeout 06/29/2018  no date 12/30/2018  no date



HAMPTON ROADS DISTRICT-WIDE  9:06AMRun Time:

10/12/2020Run Date: 

0064-965-264Proj:

UPC: 106665

PC: Joseph.Ludwig

Project Purpose:

PM:

Description:  I-64 CAPACITY IMPROVEMENTS - SEGMENT II

To extend the 3 lane section of I-64 from the point where the Segment I project (UPC 104905) ends to the west for 
7.08 miles. Work to inlcude additional 12 wide travel lanes and 12 wide shoulder lanes within the existing median 
space and repair and widening of 9 existing bridges.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.05 Miles West of Rte 199 (Humelsine Pkwy/Marquis Ctr Pkwy)From:

0.54 Miles East of Rte 238 (Yorktown Rd)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 175,832,897Total Current Est 

03/22/2018Current Est Date

 1,511,548

 168,321,349

 6,000,000

0064

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Hampton Roads District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/21/2015

04/21/2015

04/21/2015

07/21/2015

07/21/2015

11/15/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 175,832,897.00  0.00  0.00  0.00  0.00  0.00  0.00  175,832,897.00Accounts Receivable
 175,832,897.00 175,832,897.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 175,832,897.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,869,659

$523,265

$151,608,708

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  155,001,631.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/20/2016

Construction Completed:

Construction Started:

11/15/2019

02/17/2016



HAMPTON ROADS DISTRICT-WIDE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106665UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/16/2015 04/16/2015 04/21/2015 04/21/2015

22 Scope Project 08/08/2014 08/08/2014 02/19/2015 02/19/2015

22X Scoping Team Meeting Date 11/19/2014 11/19/2014 11/19/2014 11/19/2014

25 Draft Environmental Document or CE 02/01/2011 02/01/2011 11/26/2013 11/26/2013

32 Value Engineering 11/17/2014 11/17/2014 03/18/2015 03/18/2015

32X Value Engineering Study Date 01/13/2015 01/13/2015 01/13/2015 01/13/2015

36F Plan Design/Preliminary Field Inspection 02/05/2015 02/05/2015 03/04/2015 03/04/2015

36P Plan Design Public Hearing 03/04/2015 03/04/2015 03/25/2015 03/25/2015

36X Preliminary Field InspectionTeam Meeting Date 03/04/2015 03/04/2015   

48 Conduct Location/Design Public Hearing 03/26/2015 03/26/2015 05/10/2015 05/10/2015

48X Public Hearing Meeting Date 04/30/2015 04/30/2015   

49 Adopt Location/Design 05/14/2015 05/14/2015 06/16/2015 06/16/2015

49X Location and Design Approval Date 06/16/2015 06/16/2015 06/16/2015 06/16/2015

52 Authorize R/W & UT Funds 04/21/2015 04/21/2015 04/21/2015 04/21/2015

79 Construction Funding Review/Authorization of 
Funds

10/05/2015 10/05/2015 11/06/2015 11/06/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/21/2015 07/21/2015 07/21/2015 07/21/2015

84 Award Contract 01/20/2016 01/20/2016 01/20/2016 01/20/2016

91 Administer Contract 02/17/2016 02/17/2016 05/28/2019 11/15/2019

92X Contractor Final Voucher Date 07/10/2019  no date 07/10/2019  no date

94X Claims Period Ends Dates 09/10/2019  no date 09/10/2019  no date

95 District Project Closeout 09/10/2019  no date 12/06/2019  no date

96 Central Office Project Closeout 12/09/2019  no date 04/14/2020  no date



HAMPTON ROADS DISTRICT-WIDE  9:06AMRun Time:

10/12/2020Run Date: 

0064-965-229Proj:

UPC: 106689

PC: Janet.Hedrick

Project Purpose:

PM:

Description: #HB2.FY17 I-64 CAPACITY IMPROVEMENTS - SEGMENT III

To extend the 3 lane section of I-64 from the point where the I-64 Capacity Improvements - Segment II project ends to 
the west. Work to include the reconstruction of the existing lanes and an additional 12' wide travel lane and 12' wide 
shoulders in each direction.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.257 Miles West of Rt 199 - Lightfoot (Exit 234)From:

1.052 Miles West of Rt 199 - Humelsine Pkwy (Exit 242)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 122,893,996Total Current Est 

03/22/2018Current Est Date

 0

 112,893,996

 10,000,000

0064

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Hampton Roads District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/01/2016

06/21/2017

06/21/2017

06/21/2017

06/21/2017

09/24/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 64,823,668.00  51,651,130.00  6,419,198.00  0.00  0.00  0.00  0.00  122,893,996.00Accounts Receivable
 122,893,996.00 64,823,668.00  51,651,130.00  6,419,198.00  0.00  0.00  0.00  0.00Total:

 122,893,996.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,501,724

$0

$6,372,016

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  11,873,740.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/06/2017

Construction Completed:

Construction Started: 12/22/2017



HAMPTON ROADS DISTRICT-WIDE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106689UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/01/2016 03/01/2016 03/01/2016 03/01/2016

17E Environmental Review Process (ERP) 04/08/2016 04/08/2016 04/11/2016 04/11/2016

21H Hydraulics Plan Design PFI 04/04/2016 04/04/2016 04/04/2016 04/04/2016

21T Traffic Operations Analysis 04/20/2016 04/20/2016 09/09/2016 09/09/2016

22 Scope Project 03/01/2016 03/01/2016 03/21/2017 03/21/2017

22C Scoping Constructability Review 03/23/2016 03/24/2016 03/23/2016 03/23/2016

22S Photogrammetry/Aerial Photo/Image Processing 03/23/2016 03/23/2016 03/23/2016 03/28/2016

22X Scoping Team Meeting Date 03/01/2016 03/01/2016 12/21/2016 12/21/2016

23 Furnish Environmental Traffic Data 04/06/2016 04/06/2016 09/09/2016 09/09/2016

24 Determine Permits Needed 04/11/2016 04/11/2016 04/11/2016 04/12/2016

25 Draft Environmental Document or CE 03/21/2017 03/20/2017 03/21/2017 03/21/2017

28 Consultant Procurement 03/21/2016 03/21/2016 04/05/2017 04/05/2016

29X Public Information Meeting 02/21/2017 02/21/2017 02/21/2017 02/21/2017

30 Preliminary Utility Inspection 03/21/2017 03/21/2017 03/21/2017 03/21/2017

31S Conduct Location Survey 03/17/2016 03/17/2016 09/09/2016 09/09/2016

32 Value Engineering 03/21/2017 03/21/2017 03/21/2017 03/21/2017

33 Final Environmental Document 07/19/2017 05/10/2016 10/11/2017 08/10/2016

34F Furnish Final Soils Survey 07/18/2017 06/14/2017 07/18/2017 06/14/2017

34P Preliminary Soil Survey 03/08/2016 03/08/2016 03/08/2016 03/08/2016

35 Traffic Control Device Recommendations 04/05/2017 04/05/2017 04/05/2017 04/05/2017

36C Preliminary Field Inspection Constructability 
Review

03/07/2016 03/07/2016 03/07/2016 03/07/2016

36F Plan Design/Preliminary Field Inspection 03/21/2016 03/21/2016 03/21/2016 03/21/2016

36H Hydraulic Plan Design Public Hearing 03/21/2017 03/21/2017 03/21/2017 03/21/2017

36P Plan Design Public Hearing 03/21/2017 03/21/2017 03/21/2017 03/21/2017

36X Preliminary Field InspectionTeam Meeting Date 04/05/2017 04/05/2017   

37H River Mechanics ProjectStudies 03/21/2017 03/21/2017 03/21/2017 03/21/2017

37S Major Structures / Bridge ��� Survey 03/21/2017 03/21/2017 03/21/2017 03/21/2017

38 Retaining Wall Data Request 03/21/2017 03/21/2017 03/21/2017 03/21/2017

39 Sound Wall Foundation Data Request 03/21/2017 03/21/2017 03/21/2017 03/21/2017

40 Minor Structures Data Request 03/21/2017 03/21/2017 03/21/2017 03/21/2017

41 Bridge Foundation Data 03/21/2017 03/21/2017 03/21/2017 03/21/2017

43 Furnish Utility Field Inspection Plans 10/11/2017 09/07/2017 10/11/2017 09/07/2017

43H Hydraulic Plan Design/Field Inspection (FI) 07/18/2017 06/14/2017 07/18/2017 06/14/2017

43X Utility Field Inspection (UFI) Date 10/11/2017 09/07/2017 10/11/2017 09/07/2017

44 Furnish RWU Data for Public Hearing Process 03/21/2017 03/21/2017 03/21/2017 03/21/2017

45 Minor Structures Report 03/21/2017 03/21/2017 03/21/2017 03/21/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/11/2017 09/07/2017 10/11/2017 09/07/2017

46B Preliminary Bridge Plans 03/21/2017 03/21/2017 03/21/2017 03/21/2017

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/18/2017 06/14/2017 07/18/2017 06/14/2017

48 Conduct Location/Design Public Hearing 03/21/2017 03/21/2017 06/14/2017 05/18/2017

48X Public Hearing Meeting Date 05/18/2017 05/18/2017   

49 Adopt Location/Design 06/15/2017 06/14/2017 07/17/2017 06/14/2017

49C Design Approval Constructability Review 03/21/2017 03/21/2017 03/21/2017 03/21/2017

49X Location and Design Approval Date 07/18/2017 06/14/2017 07/18/2017 06/14/2017

50 Survey Data Verification 03/21/2017 03/21/2017 03/21/2017 03/21/2017

51 Furnish Approved R/W & UT Plans 10/11/2017 09/07/2017 10/11/2017 09/07/2017

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/18/2017 06/14/2017 07/18/2017 06/14/2017



HAMPTON ROADS DISTRICT-WIDE  9:06AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 10/11/2017 09/07/2017 10/11/2017 09/07/2017

52 Authorize R/W & UT Funds 07/19/2017 06/21/2017 07/19/2017 06/21/2017

52T Authorize R/W Funds 07/18/2017 06/14/2017 07/18/2017 06/14/2017

52X R/W&UT Authorization Date 07/19/2017 06/21/2017 07/19/2017 06/21/2017

53F Final Landscaping Plans 10/11/2017 10/10/2017 10/11/2017 10/10/2017

53P Preliminary Landscaping Plans 03/21/2017 03/21/2017 03/21/2017 03/21/2017

54 Retaining Wall Data Report 07/18/2017 06/14/2017 07/18/2017 06/14/2017

55 Sound Wall Data Report 07/18/2017 06/14/2017 07/18/2017 06/14/2017

56 Develop Compensatory Mitigation Design 09/06/2016 09/06/2016 09/07/2017 09/07/2016

56S Survey ��� Compensatory Mitigation 07/18/2017 06/14/2017 07/18/2017 06/14/2017

57S Right of Way Stakeout���Survey 10/11/2017 06/21/2017 10/11/2017 06/21/2017

58 Survey Right of Way Plan Sheets 10/11/2017 10/10/2017 10/11/2017 10/10/2017

59 Noise Abatement Design 09/06/2017 09/05/2017 09/06/2017 09/05/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/11/2017 06/21/2017 10/11/2017 06/21/2017

60T Notice to Proceed for Total Right of Way 
Acquisition

07/18/2017 06/14/2017 07/18/2017 06/14/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/11/2017 06/21/2017 10/11/2017 06/21/2017

61 Final Traffic Control Device Plans 10/11/2017 10/10/2017 10/11/2017 10/10/2017

62 Develop Retaining Structure Plans 07/18/2017 06/14/2017 07/18/2017 06/14/2017

64 Final Bridge Plans 10/11/2017 10/10/2017 10/11/2017 10/10/2017

65C Field Inspection Constructability Review 09/06/2017 09/05/2017 09/06/2017 09/05/2017

65F Plan Design/Field Inspection 07/18/2017 06/14/2017 07/18/2017 06/14/2017

65P Plan Design/Pre-Advertisement Conference 10/11/2017 10/10/2017 10/11/2017 10/10/2017

65X Field Inspection Team Meeting Date 09/06/2017 09/05/2017   

66 Environmental Reevaluation 10/11/2017 10/10/2017 10/11/2017 10/10/2017

67 Clear Utility Agreements 10/11/2017 06/21/2017 10/11/2017 06/21/2017

67U Utility Relocations by Owners 08/16/2017 04/25/2017 08/16/2017 04/25/2017

69 Acquire Right of Way 10/11/2017 06/21/2017 10/11/2017 06/21/2017

69X Right of Way/Utility Certification Date 10/11/2017 10/10/2017 10/11/2017 10/10/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/11/2017 10/10/2017 10/11/2017 10/10/2017

70S Utility Stakeout ���Survey 08/16/2017 04/25/2017 08/16/2017 04/25/2017

71 Approved Construction Plans 10/11/2017 10/10/2017 10/11/2017 10/10/2017

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/11/2017 10/10/2017 10/11/2017 10/10/2017

71X Pre-Advertisement Conference Date 10/11/2017 10/10/2017 10/11/2017 10/10/2017

72 Prepare for Advertisement 10/11/2017 10/10/2017 10/11/2017 10/10/2017

72B Biddability Review 10/11/2017 10/10/2017 10/11/2017 10/10/2017

72X Plan Submission Date 10/11/2017 10/10/2017 10/11/2017 10/10/2017

73 Process Relocations 10/11/2017 10/10/2017 10/11/2017 10/10/2017

77S Construction ��� Survey 01/17/2018 12/06/2017 01/17/2018 12/06/2017

79 Construction Funding Review/Authorization of 
Funds

10/11/2017 10/10/2017 10/11/2017 10/10/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/19/2017 06/21/2017 07/19/2017 06/21/2017

82 Conduct Bid Opening 08/19/2017 12/06/2017 12/07/2017 12/06/2017

84 Award Contract 12/08/2017 12/06/2017 01/17/2018 12/06/2017

88 Survey Monumentation 02/16/2022  no date 02/16/2022  no date

91 Administer Contract 12/22/2017 12/22/2017 09/24/2021  no date

92X Contractor Final Voucher Date 04/01/2022  no date 04/13/2022  no date

94X Claims Period Ends Dates 07/11/2022  no date 07/11/2022  no date

95 District Project Closeout 07/12/2022  no date 10/04/2022  no date

96 Central Office Project Closeout 10/05/2022  no date 02/14/2023  no date



HAMPTON ROADS DISTRICT-WIDE  9:06AMRun Time:

10/12/2020Run Date: 

0064-965-081Proj:

UPC: 106724

PC: Scott.Smizik

Project Purpose:

PM:

Description: Hampton Roads Crossing Study Supplemental EIS

Re-evaulate the Hampton Roads Crossing Study

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I664 at Monitor MerrimackFrom:

I564To:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,352,527Total Current Est 

07/25/2017Current Est Date

 0

 0

 6,352,527

0064

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Hampton Roads District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/02/2015

04/25/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,352,527.00  0.00  0.00  0.00  0.00  0.00  0.00  6,352,527.00.SAFETEA-LU Earmarks
 6,352,527.00 6,352,527.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,352,527.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,255,868

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2019

Total  6,255,868.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON ROADS DISTRICT-WIDE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106724UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/02/2015 06/02/2015 06/02/2015 06/02/2015

17E Environmental Review Process (ERP) 02/02/2015 02/02/2015 02/13/2015 02/13/2015

21T Traffic Operations Analysis 08/24/2015 08/24/2015 05/23/2016 05/23/2016

22 Scope Project 06/03/2015 06/03/2015 08/21/2015 08/21/2015

23 Furnish Environmental Traffic Data 08/24/2015 08/24/2015 04/07/2016 04/07/2016

24 Determine Permits Needed 02/07/2015  no date 06/02/2015  no date

25 Draft Environmental Document or CE 06/03/2015 06/02/2015 08/12/2016 08/05/2016

29X Public Information Meeting 06/03/2015 06/03/2015 12/10/2015 12/10/2015

33 Final Environmental Document 08/15/2016 08/15/2016 06/05/2017 04/25/2017

48 Conduct Location/Design Public Hearing 09/07/2016 09/07/2016 09/08/2016 09/08/2016

49 Adopt Location/Design 09/09/2016 12/07/2016 11/04/2016 12/07/2016

95 District Project Closeout 06/06/2017  no date 08/29/2017  no date

96 Central Office Project Closeout 08/30/2017  no date 01/08/2018  no date



HAMPTON ROADS DISTRICT-WIDE  9:06AMRun Time:

10/12/2020Run Date: 

0064-965-838Proj:

UPC: 108020

PC: Miranda.Kidd

Project Purpose:

PM:

Description: District Wide On-Call Structural Repair

District wide on-call bridge repair

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariesFrom:

VariesTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 14,478,237Total Current Est 

03/30/2020Current Est Date

 0

 14,387,400

 90,837

0064

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Hampton Roads District-wide
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/16/2015

12/13/2016

12/13/2016

04/28/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,914,004.00  1,800,000.00  0.00  0.00  0.00  0.00  0.00  7,714,004.00.Maintenance Funds
 7,714,004.00 5,914,004.00  1,800,000.00  0.00  0.00  0.00  0.00  0.00Total:

 7,714,004.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$90,837

$0

$10,251,072

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  10,341,908.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/22/2017

Construction Completed:

Construction Started:

04/28/2020

04/03/2017



HAMPTON ROADS DISTRICT-WIDE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108020UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/12/2015 11/12/2015 11/16/2015 11/16/2015

17E Environmental Review Process (ERP) 03/29/2016 03/29/2016 03/30/2016 03/30/2016

22 Scope Project 11/17/2015 11/17/2015 12/16/2015 12/16/2015

22X Scoping Team Meeting Date 11/24/2015 11/24/2015 11/24/2015 11/24/2015

24 Determine Permits Needed 04/25/2016 04/25/2016 05/05/2016 05/05/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/18/2016  no date 03/02/2016  no date

65F Plan Design/Field Inspection 12/17/2015  no date 02/17/2016  no date

65P Plan Design/Pre-Advertisement Conference 03/03/2016  no date 05/25/2016  no date

66 Environmental Reevaluation 03/31/2016 03/29/2016 04/01/2016 03/30/2016

69X Right of Way/Utility Certification Date 09/23/2016 09/23/2016 09/23/2016 09/23/2016

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/18/2016  no date 04/13/2016  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/26/2016 05/26/2016 06/09/2016 06/09/2016

71X Pre-Advertisement Conference Date 06/10/2016 06/10/2016 06/10/2016 06/10/2016

72 Prepare for Advertisement 06/13/2016  no date 01/11/2017  no date

72B Biddability Review 06/13/2016  no date 07/01/2016  no date

72X Plan Submission Date 12/20/2016  no date 12/20/2016  no date

79 Construction Funding Review/Authorization of 
Funds

06/13/2016  no date 07/11/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/14/2017 12/13/2016 02/14/2017 12/13/2016

82 Conduct Bid Opening 03/16/2017 01/25/2017 03/29/2017 01/25/2017

84 Award Contract 03/30/2017 02/22/2017 04/19/2017 02/22/2017

91 Administer Contract 04/20/2017 04/03/2017 10/10/2017 04/28/2020

92X Contractor Final Voucher Date 11/27/2017  no date 11/27/2017  no date

94X Claims Period Ends Dates 02/27/2018  no date 02/27/2018  no date

95 District Project Closeout 02/28/2018  no date 06/29/2018  no date

96 Central Office Project Closeout 07/02/2018  no date 09/25/2018  no date



HAMPTON ROADS DISTRICT-WIDE  9:06AMRun Time:

10/12/2020Run Date: 

9999-965-208Proj:

UPC: 106005

PC: Ricky.Via

Project Purpose:

PM:

Description: STATEWIDE TOC, SSP & ITS DEVICES - HAMPTON ROADS DISTRICT

The purpose of this project is to support the Statewide Transportation Operation Centers, SSP, & ITS for Hampton 
Roads District.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hampton Roads TOCFrom:

Hampton Roads TOCTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 84,365,826Total Current Est 

03/13/2020Current Est Date

 0

 84,365,826

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Hampton Roads District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/10/2012

07/31/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 27,298,000.00  0.00  0.00  0.00  0.00  0.00  0.00  27,298,000.00 MAP21 Maintenance
 51,775,491.00  0.00  0.00  0.00  0.00  0.00  0.00  51,775,491.00.Maintenance Funds

 79,073,491.00 79,073,491.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 79,073,491.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/14/2019

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/01/2013

Construction Completed:

Construction Started: 07/02/2013



HAMPTON ROADS DISTRICT-WIDE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106005UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/12/2012 01/12/2012 05/11/2012 05/11/2012

79 Construction Funding Review/Authorization of 
Funds

06/08/2012 06/08/2012 07/10/2012 07/10/2012

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/10/2012 07/10/2012 07/10/2012 07/10/2012

84 Award Contract 07/01/2013 07/01/2013 07/01/2013 07/01/2013

91 Administer Contract 07/02/2013 07/02/2013 08/01/2019  no date

95 District Project Closeout 08/30/2019  no date 11/26/2019  no date

96 Central Office Project Closeout 12/31/2019  no date 05/05/2020  no date



HAMPTON ROADS DISTRICT-WIDE  9:06AMRun Time:

10/12/2020Run Date: 

EN14-965-047Proj:

UPC: 106156

PC: John.Alcaide

Project Purpose:

PM: Hampton roads transit

Description: Hampton roads transit ADA bus stops

Retrofit the most utilized bus stops to become ADA compliant.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N/AFrom:

N/ATo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 390,000Total Current Est 

05/31/2017Current Est Date

 0

 350,000

 40,000

EN14

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Hampton Roads District-wide
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2014

03/25/2020

03/25/2020

04/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 280,000.00  0.00  0.00  0.00  0.00  0.00  0.00  280,000.00 MAP21 TAP
 70,000.00  0.00  0.00  0.00  0.00  0.00  0.00  70,000.00.Transportation Enhancement 

Funds
 350,000.00 350,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON ROADS DISTRICT-WIDE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106156UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2014  no date 10/01/2014  no date

17E Environmental Review Process (ERP) 10/02/2014 02/22/2019 10/17/2014 02/25/2019

22 Scope Project 05/15/2017 05/15/2017 05/18/2017 05/18/2017

24 Determine Permits Needed 10/02/2014 02/22/2019 02/27/2015 02/25/2019

25 Draft Environmental Document or CE 03/02/2015 02/22/2019 09/01/2015 02/25/2019

79 Construction Funding Review/Authorization of 
Funds

09/01/2016  no date 09/30/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/03/2016  no date 10/03/2016  no date

84 Award Contract 10/02/2017  no date 10/02/2017  no date

91 Administer Contract 11/01/2017  no date 11/01/2018  no date

95 District Project Closeout 11/01/2018  no date 02/01/2019  no date

96 Central Office Project Closeout 04/01/2019  no date 08/01/2019  no date



HAMPTON ROADS DISTRICT-WIDE  9:06AMRun Time:

10/12/2020Run Date: 

0000-965-129Proj:

UPC: 103928

PC: John.Alcaide

Project Purpose:

PM: Heather Wood

Description: Green Operator Truck Replacement

Provide an incentive to replace old drayage trucks with models meeting new EPA criteria.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N/AFrom:

N/ATo:

Environmental OnlyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,042,249Total Current Est 

10/23/2019Current Est Date

 0

 0

 5,042,249

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Hampton Roads District-wide
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/03/2014

08/29/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,791,559.00  47,540.00  82,540.00  120,610.00  0.00  0.00  0.00  3,042,249.00 MAP21 CMAQ
 3,042,249.00 2,791,559.00  47,540.00  82,540.00  120,610.00  0.00  0.00  0.00Total:

 3,042,249.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,766,420

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/02/2020

Total  2,766,419.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



HAMPTON ROADS DISTRICT-WIDE  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103928UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/12/2014 11/12/2014 12/03/2014 12/03/2014

17E Environmental Review Process (ERP) 11/29/2012 11/29/2012 07/14/2014 07/14/2014

22 Scope Project 07/15/2014 07/15/2014 12/04/2014 12/04/2014

24 Determine Permits Needed 07/11/2014 07/11/2014 07/14/2014 07/14/2014

25 Draft Environmental Document or CE 11/29/2012 11/29/2012 07/14/2014 07/14/2014

65F Plan Design/Field Inspection  no date  no date  no date  no date

95 District Project Closeout 09/01/2017  no date 11/30/2017  no date

96 Central Office Project Closeout 12/17/2018  no date 04/23/2019  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0017-046-683Proj:

UPC: 109481

PC: Wali.Zaman

Project Purpose:

PM: Charles Catlett

Description: #HB2.FY17 RTE 17 AT US RTE 258 INT CAPACITY IMPROVEMENTS

proposed FY!7 HB2 application -proposed FY!7 HB2 application - adding a second, exclusive northbound left-turn 
lane on U.S. Route 17 to address a heavy left-turning movement and mitigate the potential for queuing vehicles from 
impeding the through lane during peak period conditions.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.185 Miles South US 258From:

0.106 Miles North US 258To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,371,584Total Current Est 

09/09/2020Current Est Date

 172,000

 3,959,584

 1,240,000

0017

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Isle of Wight County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/24/2016

08/19/2019

08/19/2019

11/03/2020

11/03/2020

05/20/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 845,000.00  425,000.00  2,000,000.00  1,000,000.00  0.00  0.00  0.00  3,845,000.00 HB1887 - DGP (1)
 2,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,500,000.00 Local Project Contributions

 6,345,000.00 3,345,000.00  425,000.00  2,000,000.00  1,000,000.00  0.00  0.00  0.00Total:

 6,345,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,142,747

$72,593

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  1,215,340.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109481UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/11/2016 10/11/2016 10/24/2016 10/24/2016

17E Environmental Review Process (ERP) 12/13/2016 12/13/2016 01/03/2017 01/04/2017

21H Hydraulics Plan Design PFI 07/31/2017 07/31/2017 09/11/2017 09/11/2017

21T Traffic Operations Analysis 11/09/2016 11/09/2016 03/17/2017 03/17/2017

22 Scope Project 10/25/2016 10/25/2016 04/03/2018 04/03/2018

22C Scoping Constructability Review 11/09/2016 11/09/2016 11/23/2016 11/23/2016

22S Photogrammetry/Aerial Photo/Image Processing 11/09/2016 11/09/2016 03/10/2017 03/10/2017

22X Scoping Team Meeting Date 11/08/2016 11/08/2016 11/08/2016 11/08/2016

23 Furnish Environmental Traffic Data 11/09/2016 11/09/2016 01/10/2017 01/10/2017

24 Determine Permits Needed 11/30/2016 11/30/2016 02/24/2017 02/27/2017

25 Draft Environmental Document or CE 05/26/2017 05/26/2017 12/14/2017 12/14/2017

28 Consultant Procurement 12/09/2016 12/09/2016 12/09/2016 12/09/2016

29X Public Information Meeting 10/25/2016 10/25/2016 12/08/2016 12/08/2016

30 Preliminary Utility Inspection 04/04/2018  no date 04/17/2018  no date

31S Conduct Location Survey 11/09/2016 11/09/2016 01/06/2017 01/06/2017

32 Value Engineering 04/03/2018  no date 04/03/2018  no date

34F Furnish Final Soils Survey 10/11/2016  no date 01/10/2017  no date

34P Preliminary Soil Survey 07/31/2017 07/31/2017 10/03/2017 10/03/2017

35 Traffic Control Device Recommendations 04/04/2018  no date 06/06/2018  no date

36C Preliminary Field Inspection Constructability 
Review

11/09/2016 11/09/2016 12/01/2016 12/01/2016

36F Plan Design/Preliminary Field Inspection 01/09/2017 01/09/2017 09/11/2017 09/11/2017

36H Hydraulic Plan Design Public Hearing 04/04/2018  no date 05/30/2018  no date

36P Plan Design Public Hearing 04/04/2018 04/04/2018 06/12/2018 06/12/2018

36X Preliminary Field InspectionTeam Meeting Date 10/04/2017 10/04/2017   

38 Retaining Wall Data Request 04/03/2018  no date 04/03/2018  no date

39 Sound Wall Foundation Data Request 04/03/2018  no date 04/03/2018  no date

40 Minor Structures Data Request 04/04/2018  no date 04/24/2018  no date

43 Furnish Utility Field Inspection Plans 12/21/2018  no date 01/23/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/17/2018  no date 12/20/2018  no date

43X Utility Field Inspection (UFI) Date 02/22/2019 03/18/2019 02/22/2019 03/18/2019

44 Furnish RWU Data for Public Hearing Process 06/13/2018  no date 06/26/2018  no date

45 Minor Structures Report 04/25/2018  no date 06/20/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/30/2020  no date 01/13/2021  no date

48 Conduct Location/Design Public Hearing 06/27/2018  no date 09/20/2018  no date

48X Public Hearing Meeting Date 08/30/2018  no date   

49 Adopt Location/Design 09/21/2018 07/12/2018 10/19/2018 07/12/2018

49C Design Approval Constructability Review 06/13/2018  no date 07/11/2018  no date

49X Location and Design Approval Date 10/22/2018  no date 10/22/2018  no date

50 Survey Data Verification 06/13/2018  no date 06/26/2018  no date

51 Furnish Approved R/W & UT Plans 06/18/2019 06/18/2019 08/13/2019 08/13/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/14/2019  no date 10/09/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/21/2018  no date 03/28/2019  no date

51X R/W&UT Plan Date 08/14/2019 08/13/2019 08/14/2019 08/13/2019

52 Authorize R/W & UT Funds 08/15/2019 08/15/2019 09/12/2019 08/19/2019

52T Authorize R/W Funds 03/29/2019  no date 05/13/2019  no date

52X R/W&UT Authorization Date 09/13/2019  no date 09/13/2019  no date

53F Final Landscaping Plans 01/24/2019  no date 01/24/2019  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 04/03/2018  no date 04/03/2018  no date

54 Retaining Wall Data Report 10/22/2018  no date 10/22/2018  no date

55 Sound Wall Data Report 04/04/2018  no date 05/17/2018  no date

56 Develop Compensatory Mitigation Design 11/30/2016 11/30/2016 01/14/2019 02/05/2019

56S Survey ��� Compensatory Mitigation 11/30/2016  no date 07/06/2017  no date

57S Right of Way Stakeout���Survey 09/16/2019  no date 12/12/2019  no date

58 Survey Right of Way Plan Sheets 01/24/2019  no date 02/21/2019  no date

59 Noise Abatement Design 02/21/2018 02/21/2018 02/21/2018 02/22/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/13/2019 08/19/2019 09/25/2019 09/05/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

05/14/2019  no date 05/28/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/26/2019 09/05/2019 09/26/2019 09/05/2019

61 Final Traffic Control Device Plans 01/25/2019  no date 10/09/2019  no date

62 Develop Retaining Structure Plans 10/22/2018  no date 10/22/2018  no date

65C Field Inspection Constructability Review 12/21/2018  no date 01/23/2019  no date

65F Plan Design/Field Inspection 10/23/2018 08/24/2018 12/20/2018  no date

65P Plan Design/Pre-Advertisement Conference 04/08/2019  no date 10/09/2019  no date

65X Field Inspection Team Meeting Date 01/24/2019  no date   

66 Environmental Reevaluation 12/30/2020 06/04/2020 01/29/2021 07/24/2020

67 Clear Utility Agreements 09/27/2019 09/05/2019 12/28/2020 08/21/2020

67U Utility Relocations by Owners 04/09/2020 09/20/2019 12/28/2020  no date

68 Clear Railroad Agreements 08/13/2019  no date 08/13/2019  no date

69 Acquire Right of Way 09/27/2019 09/05/2019 03/25/2020 09/17/2019

69X Right of Way/Utility Certification Date 04/06/2021 08/13/2020 04/06/2021 08/13/2020

70 Obtain Environmental Permits 11/30/2016 11/30/2016 06/28/2019 02/05/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/30/2020  no date 03/01/2021  no date

70S Utility Stakeout ���Survey 04/09/2020  no date 12/28/2020  no date

71 Approved Construction Plans 01/14/2021 07/30/2020 03/31/2021 08/18/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/10/2019  no date 10/24/2019  no date

71X Pre-Advertisement Conference Date 12/29/2020  no date 12/29/2020  no date

72 Prepare for Advertisement 12/30/2020  no date 04/05/2021  no date

72B Biddability Review 02/01/2021  no date 02/19/2021  no date

72X Plan Submission Date 02/23/2021  no date 02/23/2021  no date

73 Process Relocations 09/27/2019 09/05/2019 04/08/2020  no date

77S Construction ��� Survey 07/23/2021  no date 02/02/2022  no date

79 Construction Funding Review/Authorization of 
Funds

01/14/2021  no date 02/12/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/13/2021  no date 04/13/2021  no date

82 Conduct Bid Opening 05/12/2021  no date 05/25/2021  no date

84 Award Contract 05/26/2021  no date 07/22/2021  no date

88 Survey Monumentation 02/03/2022  no date 03/31/2022  no date

91 Administer Contract 07/23/2021  no date 02/02/2022  no date

92X Contractor Final Voucher Date 03/18/2022  no date 03/18/2022  no date

94X Claims Period Ends Dates 06/14/2022  no date 06/14/2022  no date

95 District Project Closeout 06/15/2022  no date 09/08/2022  no date

96 Central Office Project Closeout 09/09/2022  no date 01/19/2023  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0258-046-626Proj:

UPC: 102951

PC: Keisha.Wilkins

Project Purpose:

PM: Jamie Oliver

Description: Main Street Pedestrian Improvements

Construct Sidewalks to connect existing sidewalks in Smithfield to the Park and Ride lot at the intersection of Main 
Street and Route 10.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 10From:

Route 10 (Intersection)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,265,000Total Current Est 

12/06/2019Current Est Date

 0

 1,130,000

 135,000

0258

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Isle of Wight County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/24/2019

11/24/2020

11/24/2020

11/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  100,000.00  0.00  0.00  0.00  0.00  0.00  100,000.00 Local Project Contributions
 165,000.00  0.00  325,233.00  0.00  0.00  0.00  0.00  490,233.00 MAP21 CMAQ
 220,736.00  93,489.00  93,489.00  78,635.00  0.00  0.00  0.00  486,349.00 Telecommunications

 29,513.00  0.00  0.00  0.00  0.00  0.00  0.00  29,513.00Formula - Secondary
 1,106,095.00 415,249.00  193,489.00  418,722.00  78,635.00  0.00  0.00  0.00Total:

 1,106,095.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$16,907

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  16,906.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102951UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/19/2017 02/13/2019 10/19/2017

12 Authorize Preliminary Engineering 02/14/2019 10/01/2018 03/07/2019 01/24/2019

17E Environmental Review Process (ERP) 03/08/2019 10/31/2014 06/21/2019 11/03/2014

22 Scope Project 09/11/2019  no date 01/08/2020  no date

25 Draft Environmental Document or CE 06/24/2019  no date 10/23/2019  no date

28 Consultant Procurement 03/08/2019  no date 09/10/2019  no date

65F Plan Design/Field Inspection 01/09/2020  no date 04/28/2021  no date

69X Right of Way/Utility Certification Date 04/29/2021  no date 05/12/2021  no date

70 Obtain Environmental Permits 01/04/2021  no date 06/03/2021  no date

72 Prepare for Advertisement 04/29/2021  no date 07/30/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/29/2021  no date 05/26/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/02/2021  no date 08/27/2021  no date

84 Award Contract 11/18/2021  no date 11/18/2021  no date

91 Administer Contract 12/29/2021  no date 08/31/2022  no date

95 District Project Closeout 10/31/2022  no date 09/01/2023  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0603-046-R07Proj:

UPC: 113200

PC: Joshua.Negovan

Project Purpose:

PM: Jamie Oliver

Description: Church St/Shiloh Dr Sidewalk Construction

Construct concrete sidewalk, handicap accessible ramps and minor drainage improvements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

150 Lf west of S. Johnson AveFrom:

550 LF east of John Henry StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 486,124Total Current Est 

05/14/2020Current Est Date

 0

 414,803

 71,321

0603

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Hampton Roads

Isle of Wight County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/06/2019

02/26/2020

02/26/2020

05/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 61,321.00  0.00  0.00  0.00  0.00  0.00  0.00  61,321.00 Local Project Contributions
 609,202.00  0.00  0.00  0.00  0.00  0.00  0.00  609,202.00 Revenue Sharing Funds

 670,523.00 670,523.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 670,523.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,165

$0

$95,812

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  107,977.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/06/2020

Construction Completed:

Construction Started: 05/06/2020



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113200UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/04/2018 09/04/2018 10/02/2018 10/02/2018

12 Authorize Preliminary Engineering 10/03/2018 10/03/2018 02/06/2019 02/06/2019

17E Environmental Review Process (ERP) 03/20/2019 03/20/2019 03/20/2019 03/20/2019

22 Scope Project 02/07/2019 02/07/2019 09/25/2019 09/25/2019

25 Draft Environmental Document or CE 01/10/2019 01/10/2019 01/10/2019 01/10/2019

47 Approve Willingness 11/05/2019 12/05/2019 12/19/2019 12/05/2019

65F Plan Design/Field Inspection 09/26/2019  no date 02/27/2020  no date

69X Right of Way/Utility Certification Date 03/02/2020  no date 03/13/2020  no date

70 Obtain Environmental Permits 11/08/2019 11/04/2019 11/08/2019 11/04/2019

72X Plan Submission Date 02/28/2020  no date 02/28/2020  no date

79 Construction Funding Review/Authorization of 
Funds

03/02/2020  no date 03/13/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/16/2020 01/24/2020 04/10/2020 02/26/2020

84 Award Contract 06/30/2020 03/20/2020 06/30/2020 04/06/2020

91 Administer Contract 08/06/2020 05/06/2020 08/20/2021  no date

95 District Project Closeout 08/23/2022  no date 01/04/2023  no date

96 Central Office Project Closeout 01/05/2023  no date 04/03/2023  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0638-046-711Proj:

UPC: 113026

PC: Johng.Harman

Project Purpose:

PM:

Description: #SGR19VB - RT638 over Burnt Mill Swamp Fed 10417 REPLACE

Replace structurally deficient bridge Fed ID 10417- RW & CN SGR project - linked to UPC 111629 PE-only SGR 
pipeline

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.734 MI. S. OF ROUTE 645From:

0.659 MI S. OF ROUTE 645To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,559,014Total Current Est 

07/07/2020Current Est Date

 137,642

 1,421,372

 0

0638

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Isle of Wight County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/05/2020

09/14/2021

09/14/2021

01/19/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 326,213.00  0.00  200,000.00  586,330.00  446,561.00  0.00  0.00  1,559,104.00 HB1887 - SGR
 1,559,104.00 326,213.00  0.00  200,000.00  586,330.00  446,561.00  0.00  0.00Total:

 1,559,104.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$10,387

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  10,387.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113026UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 11/20/2018 11/20/2018 11/20/2018 11/20/2018

22 Scope Project 10/19/2018 10/19/2018 10/25/2018 10/25/2018

43 Furnish Utility Field Inspection Plans 10/19/2018  no date 12/06/2018  no date

43X Utility Field Inspection (UFI) Date 01/14/2020 01/14/2020 01/14/2020 01/14/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/20/2021  no date 01/26/2021  no date

51 Furnish Approved R/W & UT Plans 01/30/2020 01/30/2020 02/05/2020 02/05/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/07/2018  no date 02/06/2019  no date

51X R/W&UT Plan Date 05/01/2020 05/01/2020 05/26/2020 05/26/2020

52 Authorize R/W & UT Funds 05/28/2020 05/28/2020 06/05/2020 06/05/2020

52X R/W&UT Authorization Date 06/08/2020  no date 06/25/2020  no date

57S Right of Way Stakeout���Survey 06/26/2020  no date 12/18/2020  no date

58 Survey Right of Way Plan Sheets 12/07/2018  no date 01/25/2019  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

06/05/2020 06/05/2020 06/29/2020 06/29/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

06/29/2020 06/29/2020 06/29/2020 06/29/2020

61 Final Traffic Control Device Plans 12/07/2018  no date 04/18/2019  no date

65P Plan Design/Pre-Advertisement Conference 01/28/2019  no date 06/04/2019  no date

66 Environmental Reevaluation 02/09/2021  no date 02/23/2021  no date

67 Clear Utility Agreements 06/29/2020 06/29/2020 02/01/2021  no date

67U Utility Relocations by Owners 02/09/2021  no date 09/02/2021  no date

69 Acquire Right of Way 06/29/2020 06/29/2020 01/14/2021  no date

69X Right of Way/Utility Certification Date 03/16/2021  no date 03/16/2021  no date

70 Obtain Environmental Permits 12/11/2018 12/11/2018 06/18/2020 06/18/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/03/2021  no date 03/31/2021  no date

70S Utility Stakeout ���Survey 02/09/2021  no date 06/16/2021  no date

71 Approved Construction Plans 02/09/2021  no date 03/09/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/05/2019  no date 07/17/2019  no date

71X Pre-Advertisement Conference Date 02/02/2021  no date 02/02/2021  no date

72 Prepare for Advertisement 02/09/2021  no date 03/23/2021  no date

72B Biddability Review 02/16/2021  no date 02/23/2021  no date

72X Plan Submission Date 02/19/2021  no date 04/02/2021  no date

73 Process Relocations 06/29/2020 06/29/2020 01/07/2021  no date

77S Construction ��� Survey 01/19/2022  no date 07/22/2022  no date

79 Construction Funding Review/Authorization of 
Funds

02/09/2021  no date 03/09/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/14/2021  no date 09/14/2021  no date

82 Conduct Bid Opening 10/28/2021  no date 10/28/2021  no date

84 Award Contract 12/08/2021  no date 12/08/2021  no date

88 Survey Monumentation 01/20/2023  no date 03/17/2023  no date

91 Administer Contract 01/19/2022  no date 01/19/2023  no date

92X Contractor Final Voucher Date 03/06/2023  no date 03/06/2023  no date

94X Claims Period Ends Dates 05/31/2023  no date 05/31/2023  no date

95 District Project Closeout 01/23/2024  no date 04/16/2024  no date

96 Central Office Project Closeout 04/17/2024  no date 08/19/2024  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0638-046-723Proj:

UPC: 115342

PC: Sherry.Parker

Project Purpose:

PM:

Description: Route 638 Reconstruct & Surface Treat Non-Hard Surface Road

Pave non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP5.2 (E of entrance to Mobile Home Park)From:

Route 606, Cut Thru RdTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

03/02/2020Current Est Date

 0

 490,000

 10,000

0638

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Isle of Wight County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/26/2020

05/27/2020

05/27/2020

07/06/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  500,000.00  0.00  0.00  0.00  0.00  0.00  500,000.00 CTB Formula
 0.00  0.00  0.00  0.00  0.00  17,152.00  104,378.00  121,530.00 HB1887 - DGP (2)

 621,530.00 0.00  500,000.00  0.00  0.00  0.00  17,152.00  104,378.00Total:

 621,530.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$52,001

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  52,000.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started: 05/27/2020



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115342UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/01/2020 04/01/2020 05/26/2020 05/26/2020

17E Environmental Review Process (ERP) 05/15/2020 05/15/2020 05/15/2020 05/15/2020

22 Scope Project 02/20/2020 02/20/2020 05/27/2020 05/27/2020

24 Determine Permits Needed 02/27/2020 02/27/2020 02/27/2020 02/27/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/27/2020 05/27/2020 05/27/2020 05/27/2020

65F Plan Design/Field Inspection 08/03/2020 08/03/2020 08/03/2020 08/03/2020

66 Environmental Reevaluation 03/05/2020 03/05/2020 03/09/2020 03/09/2020

69X Right of Way/Utility Certification Date 05/27/2020 05/27/2020 05/27/2020 05/27/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/01/2020 04/01/2020 05/27/2020 05/27/2020

79 Construction Funding Review/Authorization of 
Funds

02/16/2020 02/16/2020 02/16/2020 02/16/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/27/2020 05/27/2020 05/27/2020 05/27/2020

81 State Forces/Hired Equipment or Railroad Forces 
Construction

05/27/2020 05/27/2020 07/06/2021  no date

95 District Project Closeout 09/01/2021  no date 07/07/2022  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0644-046-708Proj:

UPC: 113029

PC: Matthew.Shaver

Project Purpose:

PM:

Description: #SGR19VB - RT 644 over Pope Swamp (Fed 10424) Replacement

Replace structurally deficient bridge Fed ID 10424- SGR project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 3.80From:

MP 3.85To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,118,288Total Current Est 

10/05/2020Current Est Date

 300,000

 2,918,288

 900,000

0644

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Isle of Wight County
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/27/2018

10/15/2021

10/15/2021

10/11/2022

10/11/2022

11/15/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 275,000.00  0.00  625,000.00  300,000.00  3,000,000.00  0.00  0.00  4,200,000.00 HB1887 - SGR
 4,200,000.00 275,000.00  0.00  625,000.00  300,000.00  3,000,000.00  0.00  0.00Total:

 4,200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$300,332

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  300,331.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113029UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/16/2018 07/16/2018 07/27/2018 07/27/2018

17E Environmental Review Process (ERP) 10/03/2018 10/03/2018 10/09/2018 10/09/2018

21H Hydraulics Plan Design PFI 07/03/2019  no date 08/14/2019  no date

21T Traffic Operations Analysis 08/14/2018  no date 10/09/2018  no date

22 Scope Project 07/30/2018 07/30/2018 08/15/2019 08/15/2019

22C Scoping Constructability Review 08/14/2018  no date 08/27/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/14/2018  no date 11/07/2018  no date

22X Scoping Team Meeting Date 08/13/2018  no date 08/13/2018  no date

23 Furnish Environmental Traffic Data 08/14/2018  no date 10/09/2018  no date

24 Determine Permits Needed 11/26/2018 11/26/2018 01/24/2019  no date

25 Draft Environmental Document or CE 08/16/2019 12/31/2019 02/27/2020 05/15/2020

28 Consultant Procurement 09/12/2018  no date 10/09/2018  no date

29X Public Information Meeting 07/18/2019  no date 07/18/2019  no date

30 Preliminary Utility Inspection 08/16/2019  no date 10/18/2019  no date

31S Conduct Location Survey 08/14/2018  no date 04/15/2019  no date

34F Furnish Final Soils Survey 08/05/2020  no date 12/08/2020  no date

34P Preliminary Soil Survey 06/19/2019  no date 08/14/2019  no date

35 Traffic Control Device Recommendations 08/16/2019  no date 10/01/2019  no date

36C Preliminary Field Inspection Constructability 
Review

07/18/2019  no date 07/31/2019  no date

36F Plan Design/Preliminary Field Inspection 04/16/2019  no date 08/14/2019  no date

36H Hydraulic Plan Design Public Hearing 08/16/2019  no date 10/11/2019  no date

36P Plan Design Public Hearing 08/16/2019  no date 12/19/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 08/15/2019  no date   

37H River Mechanics ProjectStudies 08/16/2019  no date 11/12/2019  no date

37S Major Structures / Bridge ��� Survey 08/16/2019  no date 12/19/2019  no date

38 Retaining Wall Data Request 08/16/2019  no date 08/22/2019  no date

39 Sound Wall Foundation Data Request 08/16/2019  no date 08/22/2019  no date

40 Minor Structures Data Request 08/16/2019  no date 08/22/2019  no date

41 Bridge Foundation Data 08/16/2019  no date 10/11/2019  no date

43 Furnish Utility Field Inspection Plans 04/28/2021  no date 05/25/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/05/2020  no date 12/08/2020  no date

43X Utility Field Inspection (UFI) Date 05/19/2021  no date 05/19/2021  no date

44 Furnish RWU Data for Public Hearing Process 12/20/2019  no date 01/22/2020  no date

45 Minor Structures Report 08/23/2019  no date 10/18/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/21/2022  no date 07/05/2022  no date

46B Preliminary Bridge Plans 08/16/2019  no date 12/27/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/05/2020  no date 12/08/2020  no date

47 Approve Willingness 12/20/2019  no date 02/05/2020  no date

47X Willingness Posted Date 01/06/2020  no date 01/06/2020  no date

48 Conduct Location/Design Public Hearing 01/23/2020  no date 07/20/2020  no date

48X Public Hearing Meeting Date 06/29/2020  no date   

49 Adopt Location/Design 07/21/2020  no date 08/03/2020  no date

49C Design Approval Constructability Review 12/20/2019  no date 01/06/2020  no date

49X Location and Design Approval Date 08/04/2020  no date 08/04/2020  no date

50 Survey Data Verification 12/20/2019  no date 01/22/2020  no date

51 Furnish Approved R/W & UT Plans 06/24/2021  no date 09/24/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/27/2021  no date 11/23/2021  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/03/2021  no date 06/02/2021  no date

51X R/W&UT Plan Date 09/27/2021  no date 10/01/2021  no date

52 Authorize R/W & UT Funds 10/04/2021  no date 10/15/2021  no date

52T Authorize R/W Funds 06/03/2021  no date 06/30/2021  no date

52X R/W&UT Authorization Date 10/19/2021  no date 10/19/2021  no date

54 Retaining Wall Data Report 08/05/2020  no date 09/18/2020  no date

55 Sound Wall Data Report 08/05/2020  no date 09/18/2020  no date

57S Right of Way Stakeout���Survey 10/20/2021  no date 01/20/2022  no date

58 Survey Right of Way Plan Sheets 05/26/2021  no date 06/23/2021  no date

59 Noise Abatement Design 09/21/2020  no date 02/17/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/19/2021  no date 11/01/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/01/2021  no date 07/15/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/02/2021  no date 11/02/2021  no date

61 Final Traffic Control Device Plans 04/28/2021  no date 11/01/2021  no date

62 Develop Retaining Structure Plans 09/21/2020  no date 12/24/2020  no date

64 Final Bridge Plans 04/28/2021  no date 11/01/2021  no date

65C Field Inspection Constructability Review 03/24/2021  no date 04/13/2021  no date

65F Plan Design/Field Inspection 08/05/2020  no date 04/27/2021  no date

65P Plan Design/Pre-Advertisement Conference 11/24/2021  no date 06/03/2022  no date

65X Field Inspection Team Meeting Date 04/27/2021  no date   

66 Environmental Reevaluation 06/21/2022  no date 07/05/2022  no date

67 Clear Utility Agreements 11/02/2021  no date 05/12/2022  no date

67U Utility Relocations by Owners 03/18/2022  no date 09/20/2022  no date

69 Acquire Right of Way 11/02/2021  no date 05/12/2022  no date

69X Right of Way/Utility Certification Date 08/05/2022  no date 08/05/2022  no date

70 Obtain Environmental Permits 11/26/2018 11/26/2018 06/03/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/20/2022  no date 08/15/2022  no date

70S Utility Stakeout ���Survey 03/18/2022  no date 09/20/2022  no date

71 Approved Construction Plans 06/21/2022  no date 07/28/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/06/2022  no date 06/17/2022  no date

71X Pre-Advertisement Conference Date 06/20/2022  no date 06/20/2022  no date

72 Prepare for Advertisement 07/14/2022  no date 08/12/2022  no date

72B Biddability Review 07/21/2022  no date 07/27/2022  no date

72X Plan Submission Date 07/28/2022  no date 07/28/2022  no date

73 Process Relocations 11/02/2021  no date 05/12/2022  no date

77S Construction ��� Survey 02/15/2023  no date 11/15/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/21/2022  no date 07/19/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2022  no date 10/11/2022  no date

82 Conduct Bid Opening 11/29/2022  no date 11/29/2022  no date

84 Award Contract 01/06/2023  no date 01/06/2023  no date

88 Survey Monumentation 11/16/2023  no date 01/18/2024  no date

91 Administer Contract 02/15/2023  no date 11/15/2023  no date

92X Contractor Final Voucher Date 01/03/2024  no date 01/03/2024  no date

94X Claims Period Ends Dates 04/02/2024  no date 04/02/2024  no date

95 District Project Closeout 04/03/2024  no date 08/05/2024  no date

96 Central Office Project Closeout 08/06/2024  no date 10/30/2024  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0646-046-649Proj:

UPC: 104809

PC: Keisha.Wilkins

Project Purpose:

PM: Jamie Oliver

Description: Rural Rustic Paving Project (Rattlesnake Trail)

Pave unpaved rural rustic road with 320 VPD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Town Drive (Route 637)From:

Ramsey Road (Route 622)To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 906,818Total Current Est 

06/04/2020Current Est Date

 0

 844,818

 62,000

0646

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Isle of Wight County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/10/2021

01/04/2023

01/04/2023

05/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 251,567.00  69,516.00  0.00  0.00  0.00  0.00  0.00  321,083.00 CTB Formula
 0.00  0.00  97,606.00  49,132.00  73,840.00  0.00  0.00  220,578.00 HB1887 - DGP (2)

 209,192.00  0.00  0.00  0.00  0.00  0.00  0.00  209,192.00 State Formula
 0.00  2,106.00  2,106.00  16,960.00  24,011.00  0.00  0.00  45,183.00 Telecommunications

 110,782.00  0.00  0.00  0.00  0.00  0.00  0.00  110,782.00Formula - Secondary
 906,818.00 571,541.00  71,622.00  99,712.00  66,092.00  97,851.00  0.00  0.00Total:

 906,818.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104809UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/10/2021  no date 05/05/2021  no date

12 Authorize Preliminary Engineering 05/06/2021  no date 05/10/2021  no date

17E Environmental Review Process (ERP) 05/11/2021  no date 08/25/2021  no date

22 Scope Project 05/11/2021  no date 11/15/2021  no date

25 Draft Environmental Document or CE 08/26/2021  no date 12/22/2021  no date

65F Plan Design/Field Inspection 11/16/2021  no date 11/16/2022  no date

69X Right of Way/Utility Certification Date 11/18/2022  no date 12/05/2022  no date

70 Obtain Environmental Permits 12/23/2021  no date 08/26/2022  no date

72X Plan Submission Date 11/17/2022  no date 11/17/2022  no date

79 Construction Funding Review/Authorization of 
Funds

11/18/2022  no date 12/05/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/06/2022  no date 01/04/2023  no date

84 Award Contract 03/28/2023  no date 03/28/2023  no date

91 Administer Contract 05/03/2023  no date 05/16/2024  no date

95 District Project Closeout 05/17/2024  no date 09/24/2024  no date

96 Central Office Project Closeout 09/25/2024  no date 12/23/2024  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0669-046-682Proj:

UPC: 109314

PC: Wali.Zaman

Project Purpose:

PM: Charles Catlett

Description: #HB2.FY17 NIKE PARK RD EXTENSION FROM REYNOLDS DR TO RTE 
17

The proposed Nike Park Road Extension project will consist of constructing the first phase of a new approximately 
one-mile, two-lane collector roadway that will also include the construction of a multi-use path that will run parallel to 
the new facility.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.189 MI. N. INT. RTE. 665From:

0.002 MI. W. INT. RTE. 17To:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,823,800Total Current Est 

07/17/2020Current Est Date

 2,911,600

 8,254,147

 1,658,053

0669

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Isle of Wight County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/24/2016

12/17/2021

12/17/2021

08/30/2023

08/30/2023

11/04/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 178,208.00  0.00  0.00  0.00  0.00  0.00  0.00  178,208.00 CTB Formula
 3,488,951.00  415,817.00  3,896,022.00  3,679,002.00  0.00  0.00  0.00  11,063,975.00 HB1887 - DGP (1)

 11,242,183.00 3,667,159.00  415,817.00  3,896,022.00  3,679,002.00  0.00  0.00  0.00Total:

 11,242,183.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,008,698

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,008,698.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109314UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/07/2016 09/07/2016 10/24/2016 10/24/2016

17E Environmental Review Process (ERP) 12/13/2016 12/13/2016 01/04/2017 01/04/2017

21H Hydraulics Plan Design PFI 05/21/2018  no date 07/02/2018  no date

21T Traffic Operations Analysis 11/09/2016 11/09/2016 03/17/2017  no date

22 Scope Project 10/25/2016 10/25/2016 03/10/2020 03/10/2020

22C Scoping Constructability Review 11/09/2016  no date 11/23/2016  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/09/2016 11/09/2016 03/10/2017  no date

22X Scoping Team Meeting Date 11/08/2016 11/08/2016 11/08/2016 11/08/2016

23 Furnish Environmental Traffic Data 11/09/2016  no date 01/10/2017  no date

24 Determine Permits Needed 11/30/2016 11/30/2016 02/09/2017 02/09/2017

25 Draft Environmental Document or CE 12/13/2016 12/13/2016 03/28/2019 03/28/2019

28 Consultant Procurement 12/09/2016 12/09/2016 12/09/2016 12/09/2016

29X Public Information Meeting 09/07/2016  no date 10/19/2016  no date

30 Preliminary Utility Inspection 03/11/2020  no date 05/12/2020  no date

31S Conduct Location Survey 11/09/2016  no date 01/06/2017  no date

32 Value Engineering 03/10/2020  no date 03/10/2020  no date

34F Furnish Final Soils Survey 11/10/2020  no date 11/10/2020  no date

34P Preliminary Soil Survey 05/21/2018  no date 09/26/2018  no date

35 Traffic Control Device Recommendations 09/07/2016  no date 12/05/2016  no date

36C Preliminary Field Inspection Constructability 
Review

07/03/2018  no date 07/18/2018  no date

36F Plan Design/Preliminary Field Inspection 01/09/2017  no date 07/02/2018  no date

36H Hydraulic Plan Design Public Hearing 03/10/2020  no date 03/10/2020  no date

36P Plan Design Public Hearing 03/11/2020  no date 06/10/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 07/20/2018  no date   

38 Retaining Wall Data Request 03/10/2020  no date 03/10/2020  no date

39 Sound Wall Foundation Data Request 03/10/2020  no date 03/10/2020  no date

40 Minor Structures Data Request 03/10/2020  no date 03/10/2020  no date

43 Furnish Utility Field Inspection Plans 03/23/2021  no date 05/03/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/27/2021  no date 01/27/2021  no date

43X Utility Field Inspection (UFI) Date 06/02/2021  no date 06/02/2021  no date

44 Furnish RWU Data for Public Hearing Process 06/11/2020  no date 06/17/2020  no date

45 Minor Structures Report 03/10/2020  no date 03/10/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/17/2023  no date 05/31/2023  no date

48 Conduct Location/Design Public Hearing 06/18/2020  no date 09/11/2020  no date

48X Public Hearing Meeting Date 08/21/2020  no date   

49 Adopt Location/Design 09/14/2020  no date 11/09/2020  no date

49C Design Approval Constructability Review 06/11/2020  no date 06/24/2020  no date

49X Location and Design Approval Date 11/10/2020  no date 11/10/2020  no date

50 Survey Data Verification 06/10/2020  no date 06/10/2020  no date

51 Furnish Approved R/W & UT Plans 09/30/2021  no date 11/30/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/07/2016  no date 09/07/2016  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

01/28/2021  no date 05/27/2021  no date

51X R/W&UT Plan Date 12/01/2021  no date 12/01/2021  no date

52 Authorize R/W & UT Funds 12/02/2021  no date 02/01/2022  no date

52T Authorize R/W Funds 05/28/2021  no date 07/26/2021  no date

52X R/W&UT Authorization Date 02/02/2022  no date 02/02/2022  no date

53F Final Landscaping Plans 03/23/2021  no date 07/21/2021  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 03/10/2020  no date 03/10/2020  no date

54 Retaining Wall Data Report 11/10/2020  no date 11/10/2020  no date

55 Sound Wall Data Report 11/12/2020  no date 02/11/2021  no date

56 Develop Compensatory Mitigation Design 11/30/2016 11/30/2016 10/30/2019  no date

56S Survey ��� Compensatory Mitigation 11/30/2016  no date 07/06/2017  no date

57S Right of Way Stakeout���Survey 02/03/2022  no date 04/28/2022  no date

58 Survey Right of Way Plan Sheets 05/04/2021  no date 06/29/2021  no date

59 Noise Abatement Design 11/12/2020  no date 02/11/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/02/2022  no date 02/15/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/27/2021  no date 08/23/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/16/2022  no date 02/16/2022  no date

61 Final Traffic Control Device Plans 03/22/2021  no date 03/22/2021  no date

62 Develop Retaining Structure Plans 11/10/2020  no date 11/10/2020  no date

65C Field Inspection Constructability Review 02/12/2021  no date 03/12/2021  no date

65F Plan Design/Field Inspection 11/10/2020  no date 01/27/2021  no date

65P Plan Design/Pre-Advertisement Conference 08/09/2022  no date 11/02/2022  no date

65X Field Inspection Team Meeting Date 03/22/2021  no date   

66 Environmental Reevaluation 05/17/2023  no date 06/14/2023  no date

67 Clear Utility Agreements 02/17/2022  no date 08/09/2023  no date

67U Utility Relocations by Owners 08/23/2022  no date 08/09/2023  no date

68 Clear Railroad Agreements 12/01/2021  no date 06/08/2022  no date

69 Acquire Right of Way 02/17/2022  no date 08/08/2022  no date

69X Right of Way/Utility Certification Date 08/18/2023  no date 08/18/2023  no date

70 Obtain Environmental Permits 11/30/2016 11/30/2016 12/08/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/17/2023  no date 07/13/2023  no date

70S Utility Stakeout ���Survey 06/14/2023  no date 12/20/2023  no date

71 Approved Construction Plans 06/01/2023  no date 08/14/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/03/2022  no date 11/17/2022  no date

71X Pre-Advertisement Conference Date 05/16/2023  no date 05/16/2023  no date

72 Prepare for Advertisement 05/17/2023  no date 08/17/2023  no date

72B Biddability Review 06/15/2023  no date 07/06/2023  no date

72X Plan Submission Date 07/07/2023  no date 07/07/2023  no date

73 Process Relocations 02/17/2022  no date 02/03/2023  no date

77S Construction ��� Survey 12/19/2023  no date 06/25/2024  no date

79 Construction Funding Review/Authorization of 
Funds

06/01/2023  no date 06/28/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2023  no date 10/10/2023  no date

82 Conduct Bid Opening 11/09/2023  no date 11/27/2023  no date

84 Award Contract 11/28/2023  no date 12/18/2023  no date

88 Survey Monumentation 12/18/2024  no date 02/18/2025  no date

91 Administer Contract 12/19/2023  no date 12/17/2024  no date

92X Contractor Final Voucher Date 02/04/2025  no date 02/04/2025  no date

94X Claims Period Ends Dates 05/01/2025  no date 05/01/2025  no date

95 District Project Closeout 05/02/2025  no date 07/28/2025  no date

96 Central Office Project Closeout 07/29/2025  no date 12/03/2025  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0683-046-709Proj:

UPC: 113028

PC: Steve.Mao

Project Purpose:

PM:

Description: #SGR19VB - RT 683 over Stallings Crk (Fed 10441) REPLACE

Replace structurally deficient bridge Fed ID 10441- SGR project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 2.37From:

MP 2.42To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,800,000Total Current Est 

10/05/2020Current Est Date

 490,000

 2,600,000

 710,000

0683

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Isle of Wight County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2018

11/19/2021

11/19/2021

11/08/2022

11/08/2022

12/14/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 272,681.00  0.00  534,501.00  400,000.00  2,592,818.00  0.00  0.00  3,800,000.00 HB1887 - SGR
 3,800,000.00 272,681.00  0.00  534,501.00  400,000.00  2,592,818.00  0.00  0.00Total:

 3,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$244,786

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  244,786.31

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113028UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/28/2018 08/28/2018 08/28/2018 08/28/2018

17E Environmental Review Process (ERP) 10/09/2018 10/09/2018 10/10/2018 10/10/2018

21H Hydraulics Plan Design PFI 06/14/2019  no date 07/26/2019  no date

21T Traffic Operations Analysis 09/14/2018  no date 11/09/2018  no date

22 Scope Project 08/29/2018 08/29/2018 09/19/2019 09/19/2019

22C Scoping Constructability Review 09/14/2018  no date 09/27/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/14/2018  no date 12/12/2018  no date

22X Scoping Team Meeting Date 09/13/2018  no date 09/13/2018  no date

23 Furnish Environmental Traffic Data 09/14/2018  no date 11/09/2018  no date

24 Determine Permits Needed 10/11/2018 10/11/2018 01/14/2019 01/14/2019

25 Draft Environmental Document or CE 07/30/2019 01/22/2020 02/07/2020 04/24/2020

28 Consultant Procurement 10/12/2018  no date 11/09/2018  no date

29X Public Information Meeting 08/21/2019  no date 08/21/2019  no date

30 Preliminary Utility Inspection 07/30/2019  no date 10/01/2019  no date

31S Conduct Location Survey 09/14/2018  no date 03/27/2019  no date

34F Furnish Final Soils Survey 07/17/2020  no date 11/17/2020  no date

34P Preliminary Soil Survey 05/31/2019  no date 07/26/2019  no date

35 Traffic Control Device Recommendations 07/30/2019  no date 09/12/2019  no date

36C Preliminary Field Inspection Constructability 
Review

06/28/2019  no date 07/12/2019  no date

36F Plan Design/Preliminary Field Inspection 03/28/2019  no date 07/26/2019  no date

36H Hydraulic Plan Design Public Hearing 07/30/2019  no date 09/24/2019  no date

36P Plan Design Public Hearing 07/30/2019  no date 12/02/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 07/29/2019  no date   

37H River Mechanics ProjectStudies 07/30/2019  no date 10/23/2019  no date

37S Major Structures / Bridge ��� Survey 07/30/2019  no date 12/02/2019  no date

38 Retaining Wall Data Request 07/30/2019  no date 08/05/2019  no date

39 Sound Wall Foundation Data Request 07/30/2019  no date 08/05/2019  no date

40 Minor Structures Data Request 07/30/2019  no date 08/05/2019  no date

41 Bridge Foundation Data 07/30/2019  no date 09/24/2019  no date

43 Furnish Utility Field Inspection Plans 04/09/2021  no date 05/14/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/17/2020  no date 11/17/2020  no date

43X Utility Field Inspection (UFI) Date 04/30/2021  no date 04/30/2021  no date

44 Furnish RWU Data for Public Hearing Process 12/03/2019  no date 12/31/2019  no date

45 Minor Structures Report 08/06/2019  no date 10/01/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/05/2022  no date 08/18/2022  no date

46B Preliminary Bridge Plans 07/30/2019  no date 12/09/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/17/2020  no date 11/17/2020  no date

47 Approve Willingness 12/03/2019  no date 01/15/2020  no date

47X Willingness Posted Date 12/16/2019  no date 12/16/2019  no date

48 Conduct Location/Design Public Hearing 01/02/2020  no date 06/30/2020  no date

48X Public Hearing Meeting Date 06/10/2020  no date   

49 Adopt Location/Design 07/01/2020  no date 07/15/2020  no date

49C Design Approval Constructability Review 12/03/2019  no date 12/16/2019  no date

49X Location and Design Approval Date 07/16/2020  no date 07/16/2020  no date

50 Survey Data Verification 12/03/2019  no date 12/31/2019  no date

51 Furnish Approved R/W & UT Plans 06/28/2021  no date 11/10/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/12/2021  no date 01/12/2022  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/11/2021  no date 05/13/2021  no date

51X R/W&UT Plan Date 11/12/2021  no date 11/18/2021  no date

52 Authorize R/W & UT Funds 11/19/2021  no date 11/19/2021  no date

52T Authorize R/W Funds 05/14/2021  no date 06/11/2021  no date

52X R/W&UT Authorization Date 11/22/2021  no date 11/22/2021  no date

54 Retaining Wall Data Report 07/17/2020  no date 08/31/2020  no date

55 Sound Wall Data Report 07/17/2020  no date 08/31/2020  no date

57S Right of Way Stakeout���Survey 11/23/2021  no date 02/23/2022  no date

58 Survey Right of Way Plan Sheets 05/17/2021  no date 06/25/2021  no date

59 Noise Abatement Design 09/01/2020  no date 01/29/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/22/2021  no date 12/07/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/14/2021  no date 06/25/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/08/2021  no date 12/08/2021  no date

61 Final Traffic Control Device Plans 04/09/2021  no date 10/12/2021  no date

62 Develop Retaining Structure Plans 09/01/2020  no date 12/07/2020  no date

64 Final Bridge Plans 04/09/2021  no date 10/12/2021  no date

65C Field Inspection Constructability Review 03/05/2021  no date 03/25/2021  no date

65F Plan Design/Field Inspection 07/17/2020  no date 04/08/2021  no date

65P Plan Design/Pre-Advertisement Conference 01/13/2022  no date 07/20/2022  no date

65X Field Inspection Team Meeting Date 04/08/2021  no date   

66 Environmental Reevaluation 08/05/2022  no date 08/18/2022  no date

67 Clear Utility Agreements 12/08/2021  no date 06/15/2022  no date

67U Utility Relocations by Owners 04/20/2022  no date 10/24/2022  no date

69 Acquire Right of Way 12/08/2021  no date 06/15/2022  no date

69X Right of Way/Utility Certification Date 09/21/2022  no date 09/21/2022  no date

70 Obtain Environmental Permits 10/11/2018 10/11/2018 07/20/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/04/2022  no date 09/29/2022  no date

70S Utility Stakeout ���Survey 04/20/2022  no date 10/24/2022  no date

71 Approved Construction Plans 08/05/2022  no date 09/13/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/21/2022  no date 08/03/2022  no date

71X Pre-Advertisement Conference Date 08/04/2022  no date 08/04/2022  no date

72 Prepare for Advertisement 08/29/2022  no date 09/28/2022  no date

72B Biddability Review 09/06/2022  no date 09/12/2022  no date

72X Plan Submission Date 09/13/2022  no date 09/13/2022  no date

73 Process Relocations 12/08/2021  no date 06/15/2022  no date

77S Construction ��� Survey 03/15/2023  no date 12/14/2023  no date

79 Construction Funding Review/Authorization of 
Funds

08/05/2022  no date 09/01/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2022  no date 11/08/2022  no date

82 Conduct Bid Opening 12/27/2022  no date 12/27/2022  no date

84 Award Contract 02/06/2023  no date 02/06/2023  no date

88 Survey Monumentation 12/15/2023  no date 02/14/2024  no date

91 Administer Contract 03/15/2023  no date 12/14/2023  no date

92X Contractor Final Voucher Date 02/01/2024  no date 02/01/2024  no date

94X Claims Period Ends Dates 04/29/2024  no date 04/29/2024  no date

95 District Project Closeout 04/30/2024  no date 08/30/2024  no date

96 Central Office Project Closeout 09/03/2024  no date 11/27/2024  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0690-046-710Proj:

UPC: 113027

PC: Andrew.Scott

Project Purpose:

PM:

Description: #SGR19VB - RT690 over Ennis Pond (Fed 10442) Replacement

Replace structurally deficient bridge Fed ID 10442- RW & CN SGR project - linked to UPC 111507 PE-only SGR 
pipeline

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.90 miles North of Windsor Blvd.From:

0.97 miles North of Windsor Blvd.To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,027,864Total Current Est 

08/05/2020Current Est Date

 42,864

 1,985,000

 0

0690

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Isle of Wight County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/13/2020

02/09/2021

02/09/2021

05/20/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  200,000.00  550,000.00  1,850,000.00  0.00  0.00  2,700,000.00 HB1887 - SGR
 2,700,000.00 100,000.00  0.00  200,000.00  550,000.00  1,850,000.00  0.00  0.00Total:

 2,700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$15,027

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  15,026.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113027UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 12/04/2019 12/04/2019 12/10/2019 12/09/2019

22 Scope Project 12/04/2019 12/04/2019 12/10/2019 12/10/2019

43 Furnish Utility Field Inspection Plans 12/04/2019  no date 12/04/2019  no date

43X Utility Field Inspection (UFI) Date 12/24/2019  no date 12/24/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/19/2021  no date 03/05/2021  no date

51 Furnish Approved R/W & UT Plans 01/21/2020 01/07/2020 03/31/2020 03/02/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/21/2020  no date 03/13/2020  no date

51X R/W&UT Plan Date 04/01/2020  no date 04/14/2020  no date

52 Authorize R/W & UT Funds 04/15/2020 01/30/2020 05/12/2020 02/13/2020

52X R/W&UT Authorization Date 05/13/2020  no date 05/13/2020  no date

57S Right of Way Stakeout���Survey 05/14/2020  no date 08/07/2020  no date

58 Survey Right of Way Plan Sheets 12/04/2019  no date 01/16/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/13/2020 03/02/2020 05/27/2020 03/05/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/28/2020  no date 05/28/2020  no date

61 Final Traffic Control Device Plans 12/04/2019  no date 12/04/2019  no date

65P Plan Design/Pre-Advertisement Conference 01/21/2020  no date 01/04/2021  no date

66 Environmental Reevaluation 03/08/2021  no date 03/26/2021  no date

67 Clear Utility Agreements 05/28/2020 03/05/2020 05/28/2020 03/05/2020

67U Utility Relocations by Owners 04/02/2020 03/05/2020 04/02/2020 03/05/2020

69 Acquire Right of Way 05/29/2020 03/06/2020 12/11/2020  no date

69X Right of Way/Utility Certification Date 06/11/2021  no date 07/01/2021  no date

70 Obtain Environmental Permits 05/28/2020 03/09/2020 02/17/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/19/2021  no date 04/16/2021  no date

70S Utility Stakeout ���Survey 04/02/2020  no date 04/02/2020  no date

71 Approved Construction Plans 05/17/2021  no date 06/23/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/05/2021  no date 02/17/2021  no date

71X Pre-Advertisement Conference Date 02/18/2021  no date 02/18/2021  no date

72 Prepare for Advertisement 06/09/2021  no date 07/09/2021  no date

72B Biddability Review 06/16/2021  no date 06/29/2021  no date

72X Plan Submission Date 08/06/2021  no date 08/06/2021  no date

73 Process Relocations 05/28/2020 03/05/2020 05/28/2020  no date

77S Construction ��� Survey 12/10/2021  no date 06/17/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/17/2021  no date 06/14/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/10/2021  no date 08/10/2021  no date

82 Conduct Bid Opening 09/23/2021  no date 09/23/2021  no date

84 Award Contract 11/01/2021  no date 11/01/2021  no date

88 Survey Monumentation 10/26/2022  no date 12/23/2022  no date

91 Administer Contract 12/10/2021  no date 10/25/2022  no date

92X Contractor Final Voucher Date 12/12/2022  no date 12/12/2022  no date

94X Claims Period Ends Dates 03/14/2023  no date 03/14/2023  no date

95 District Project Closeout 10/27/2023  no date 01/29/2024  no date

96 Central Office Project Closeout 01/30/2024  no date 05/31/2024  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0692-046-702Proj:

UPC: 111339

PC: Nancy.Marshall

Project Purpose:

PM:

Description: #SGR18VB - RT 692 over Champion Swamp (Fed 10445) REPLACE

Replace Rte. 692 over Champion Swamp bridge (Fed ID 10445) - SGR CN only - Link to UPC 109255

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.055 Miles E of Champion Swamp CLFrom:

0.072 Miles W of Champion Swamp CLTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,822,086Total Current Est 

09/09/2020Current Est Date

 0

 1,822,086

 0

0692

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Isle of Wight County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2022

10/03/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  823,594.00  0.00  0.00  0.00  0.00  0.00  823,594.00 CTB Formula
 0.00  0.00  350,000.00  900,000.00  0.00  0.00  0.00  1,250,000.00 HB1887 - SGR

 2,073,594.00 0.00  823,594.00  350,000.00  900,000.00  0.00  0.00  0.00Total:

 2,073,594.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111339UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 10/01/2020  no date 10/07/2020  no date

22 Scope Project 10/01/2020  no date 10/07/2020  no date

66 Environmental Reevaluation 04/14/2021  no date 04/27/2021  no date

69X Right of Way/Utility Certification Date 11/18/2020  no date 11/18/2020  no date

70 Obtain Environmental Permits 10/01/2020 12/11/2018 04/13/2021 12/11/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/01/2020  no date 12/01/2020  no date

71 Approved Construction Plans 10/01/2020  no date 11/09/2020  no date

72 Prepare for Advertisement 10/26/2020  no date 11/25/2020  no date

72B Biddability Review 11/02/2020  no date 11/06/2020  no date

72X Plan Submission Date 11/09/2020  no date 11/09/2020  no date

77S Construction ��� Survey 07/23/2021  no date 02/02/2022  no date

79 Construction Funding Review/Authorization of 
Funds

10/01/2020  no date 10/29/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/11/2021  no date 05/11/2021  no date

82 Conduct Bid Opening 06/17/2021  no date 06/30/2021  no date

84 Award Contract 07/01/2021  no date 07/22/2021  no date

88 Survey Monumentation 02/03/2022  no date 03/31/2022  no date

91 Administer Contract 07/23/2021  no date 02/02/2022  no date

92X Contractor Final Voucher Date 03/18/2022  no date 03/18/2022  no date

94X Claims Period Ends Dates 06/14/2022  no date 06/14/2022  no date

95 District Project Closeout 06/15/2022  no date 09/08/2022  no date

96 Central Office Project Closeout 09/09/2022  no date 01/19/2023  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0699-046-722Proj:

UPC: 115872

PC: Sherry.Parker

Project Purpose:

PM:

Description: Route 699 Reconstruct & Surface Treat Non-Hard Surfaced Road

Pave non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 679 Bethel Church LaneFrom:

Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 602,830Total Current Est 

04/06/2020Current Est Date

 0

 602,830

 0

0699

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Isle of Wight County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/16/2025

10/15/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  87,226.00  0.00  87,226.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  71,584.00  95,595.00  95,595.00  262,774.00 Telecommunications

 350,000.00 0.00  0.00  0.00  0.00  71,584.00  182,821.00  95,595.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115872UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 04/07/2025  no date 04/18/2025  no date

22 Scope Project 04/04/2025  no date 04/17/2025  no date

24 Determine Permits Needed 04/21/2025  no date 05/02/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/02/2025  no date 06/13/2025  no date

65F Plan Design/Field Inspection 04/18/2025  no date 06/13/2025  no date

66 Environmental Reevaluation 05/05/2025  no date 05/09/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/18/2025  no date 06/13/2025  no date

79 Construction Funding Review/Authorization of 
Funds

06/02/2025  no date 06/13/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/16/2025  no date 06/16/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/17/2025  no date 10/15/2025  no date

95 District Project Closeout 10/16/2025  no date 01/15/2026  no date

96 Central Office Project Closeout 01/20/2026  no date 05/21/2026  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

ST5D-046-679Proj:

UPC: 108142

PC: James.Poff

Project Purpose:

PM:

Description: Franklin Residency Additional 2016 Surface Treatment Sched

Additional 2016 Secondary Roadway Surface Treatment Schedule to improve and maintain pavement conditions 
within the Franklin Residency.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 430,657Total Current Est 

03/05/2019Current Est Date

 0

 430,657

 0

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Isle of Wight County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/12/2016

09/27/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 430,657.00  0.00  0.00  0.00  0.00  0.00  0.00  430,657.00.Maintenance Funds
 430,657.00 430,657.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 430,657.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$430,657

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2018

Total  430,657.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/29/2016

Construction Completed:

Construction Started:

09/27/2017

08/16/2016



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108142UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 10/22/2015 10/15/2015 11/04/2015 10/27/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/22/2015 10/22/2015 11/04/2015 10/28/2015

66 Environmental Reevaluation 10/22/2015 10/29/2015 11/04/2015 10/30/2015

69X Right of Way/Utility Certification Date 11/06/2015 11/02/2015 11/06/2015 11/02/2015

72X Plan Submission Date 11/05/2015  no date 11/05/2015  no date

79 Construction Funding Review/Authorization of 
Funds

11/06/2015 11/04/2015 12/08/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2016 01/12/2016 01/12/2016 01/12/2016

82 Conduct Bid Opening 02/12/2016 02/24/2016 02/26/2016 03/28/2016

84 Award Contract 02/29/2016 03/29/2016 03/18/2016 03/29/2016

91 Administer Contract 03/21/2016 08/16/2016 09/07/2016 09/27/2017

92X Contractor Final Voucher Date 10/21/2016 03/07/2018 10/21/2016 03/07/2018

94X Claims Period Ends Dates 01/25/2017 05/06/2018 01/25/2017 05/06/2018

95 District Project Closeout 01/26/2017  no date 04/20/2017  no date

96 Central Office Project Closeout 04/21/2017  no date 08/23/2017  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0017-046-719Proj:

UPC: 115513

PC: Alan.Williams

Project Purpose:

PM: Jamie Oliver

Description: #SMART20 Carrollton Boulevard (Rte 17) Crosswalks

This project will provide a safe pedestrian facility to cross Carrollton Boulevard (Route 17) at the intersection of 
Carrollton Blvd (Route 17) and Eagle Harbor Parkway and a crossing at Smiths Neck Road and Graystone Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Carrolton and Eagle Harbor ParkwayFrom:

Smiths Neck Road/Greystone DriveTo:

Safety and Education of Pedestrians /BicyclisitsScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 212,000Total Current Est 

07/02/2020Current Est Date

 0

 174,975

 37,025

0017

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Isle of Wight County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/02/2019

06/04/2020

06/04/2020

12/18/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  31,000.00  181,000.00  212,000.00 HB1887 - DGP (1)
 212,000.00 0.00  0.00  0.00  0.00  0.00  31,000.00  181,000.00Total:

 212,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$36,266

$0

$59,247

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  95,512.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/11/2020

Construction Completed:

Construction Started: 06/12/2020



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115513UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/19/2019 11/19/2019 12/02/2019 12/02/2019

17E Environmental Review Process (ERP) 12/03/2019 12/03/2019 12/04/2019 12/04/2019

22 Scope Project 12/02/2019 12/02/2019 03/16/2020 03/16/2020

24 Determine Permits Needed 12/31/2019 12/31/2019 12/31/2019 12/31/2019

25 Draft Environmental Document or CE 12/30/2019 12/30/2019 12/31/2019 12/31/2019

47 Approve Willingness 01/02/2020 01/02/2020 03/09/2020 03/09/2020

49 Adopt Location/Design 05/05/2020 05/05/2020 05/18/2020 05/18/2020

65F Plan Design/Field Inspection 03/10/2020 03/10/2020 05/04/2020 05/04/2020

66 Environmental Reevaluation 12/31/2019 12/31/2019 12/31/2019 12/31/2019

69X Right of Way/Utility Certification Date 05/19/2020 04/30/2020 05/19/2020 04/30/2020

79 Construction Funding Review/Authorization of 
Funds

05/20/2020 05/19/2020 06/03/2020 06/03/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/04/2020 06/04/2020 06/04/2020 06/04/2020

84 Award Contract 06/05/2020 06/05/2020 06/11/2020 06/11/2020

91 Administer Contract 06/12/2020 06/12/2020 12/18/2020  no date

95 District Project Closeout 12/21/2020  no date 03/19/2021  no date

96 Central Office Project Closeout 03/22/2021  no date 07/22/2021  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0460-046-724Proj:

UPC: 115528

PC: Bryant.Porter

Project Purpose:

PM: Jamie Oliver

Description: #SMART20 U.S. Route 460 at U.S. Route 258 Turn Lane Improve

The proposed project involves widening along the east side of US Route 258 at the US Route 460 intersection to 
accommodate new left turn lanes and pedestrian facilities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 258From:

Rout 460To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,234,936Total Current Est 

09/26/2019Current Est Date

 466,069

 2,248,264

 520,603

0460

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Isle of Wight County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/29/2023

04/03/2025

04/03/2025

03/04/2026

03/04/2026

07/14/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,000,000.00 2,234,936.00  3,234,936.00 HB1887 - HPP (1)
 3,234,936.00 0.00  0.00  0.00  0.00  0.00  1,000,000.00 2,234,936.00Total:

 3,234,936.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115528UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/01/2023  no date 08/24/2023  no date

12 Authorize Preliminary Engineering 08/25/2023  no date 08/29/2023  no date

17E Environmental Review Process (ERP) 08/30/2023  no date 12/19/2023  no date

22 Scope Project 08/30/2023  no date 03/12/2024  no date

25 Draft Environmental Document or CE 12/20/2023  no date 04/16/2024  no date

52 Authorize R/W & UT Funds 03/14/2025  no date 04/03/2025  no date

52X R/W&UT Authorization Date 04/04/2025  no date 04/04/2025  no date

65F Plan Design/Field Inspection 03/13/2024  no date 03/13/2025  no date

69 Acquire Right of Way 04/07/2025  no date 01/15/2026  no date

69X Right of Way/Utility Certification Date 01/21/2026  no date 02/03/2026  no date

70 Obtain Environmental Permits 04/17/2024  no date 12/19/2024  no date

72 Prepare for Advertisement 01/20/2026  no date 01/20/2026  no date

79 Construction Funding Review/Authorization of 
Funds

01/21/2026  no date 02/03/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/04/2026  no date 03/04/2026  no date

84 Award Contract 05/21/2026  no date 05/21/2026  no date

91 Administer Contract 06/29/2026  no date 07/14/2027  no date

95 District Project Closeout 07/15/2027  no date 11/22/2027  no date

96 Central Office Project Closeout 11/23/2027  no date 02/23/2028  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

EN08-046-115Proj:

UPC: 091219

PC: Derrick.Williams

Project Purpose:

PM: Jamie Oliver

Description: Construction of a pedestrian/bicycle trail

Construction of a pedestrian/bicycle trail from Nike Park to the Town of Smithfield - Segment 3Segment 3 UPC 91219 
- Segment 2 is UPC 101794 & Segment 1 is UPC 101793

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Cypress Creek BridgeFrom:

Battery Park Rd.To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 818,242Total Current Est 

09/28/2020Current Est Date

 0

 0

 818,242

EN08

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Isle of Wight County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/25/2009

08/08/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 300,025.00  0.00  0.00  0.00  0.00  0.00  0.00  300,025.00 MAP21 TAP
 542,448.00  0.00  0.00  0.00  0.00  0.00  0.00  542,448.00.Transportation Enhancement 

Funds
 7,527.00  0.00  0.00  0.00  0.00  0.00  0.00  7,527.00Accounts Receivable

 850,000.00 850,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 850,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$695,808

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/22/2020

Total  695,808.05

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
091219UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/25/2009 02/25/2009 02/25/2009 02/25/2009

18 State Environmental Review Process (SERP) 11/05/2008 11/05/2008 01/12/2009 01/12/2009

22 Scope Project 03/29/2011 03/29/2011 09/12/2011 09/12/2011

24 Determine Permits Needed 01/02/2009 01/02/2009 01/05/2009 01/05/2009

25 Draft Environmental Document or CE 05/26/2009 05/26/2009 06/24/2011  no date

95 District Project Closeout 08/08/2019  no date 11/01/2019  no date

96 Central Office Project Closeout 11/04/2019  no date 03/13/2020  no date



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

EN08-046-115Proj:

UPC: 101794

PC: Joshua.Negovan

Project Purpose:

PM: Jamie Oliver

Description: Construction of a pedestrian/bicycle trail

Construction of a pedestrian/bicycle trail from Nike Park to the Town of Smithfield - Segment 2

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Battery Park RoadFrom:

Nike District ParkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,775,843Total Current Est 

07/10/2018Current Est Date

 256,782

 5,519,061

 0

EN08

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Isle of Wight County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/25/2009

09/01/2013

09/08/2014

03/03/2017

03/03/2017

10/24/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 979,152.00  0.00  0.00  0.00  0.00  0.00  0.00  979,152.00 Project Contributions
 2,628,875.00  0.00  0.00  0.00  0.00  0.00  0.00  2,628,875.00 Revenue Sharing Funds

 518,087.00  0.00  0.00  0.00  0.00  0.00  0.00  518,087.00 Telecommunications
 1,327,697.00  0.00  0.00  0.00  0.00  0.00  0.00  1,327,697.00.Transportation Enhancement 

Funds
 2,646.00  0.00  0.00  0.00  0.00  0.00  0.00  2,646.00Accounts Receivable

 241,223.00  0.00  0.00  0.00  0.00  0.00  0.00  241,223.00Formula - Secondary
 78,163.00  0.00  0.00  0.00  0.00  0.00  0.00  78,163.00SSYP - Incidental

 5,775,843.00 5,775,843.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,775,843.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$184,710

$2,360,171

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,544,881.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/18/2017

Construction Completed:

Construction Started: 10/25/2017



ISLE OF WIGHT COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101794UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 09/06/2011 09/06/2011 03/03/2013 03/03/2013

51 Furnish Approved R/W & UT Plans 09/08/2014 09/08/2014 09/09/2014 09/09/2014

51X R/W&UT Plan Date 07/17/2014  no date 07/17/2014  no date

52 Authorize R/W & UT Funds 07/29/2014 07/29/2014 09/08/2014 09/08/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/09/2014 09/09/2014 09/09/2014 09/09/2014

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/09/2014 09/09/2014 09/09/2014 09/09/2014

69X Right of Way/Utility Certification Date 02/03/2017 02/03/2017 02/03/2017 02/03/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/08/2012 02/08/2012 02/08/2012 02/08/2012

79 Construction Funding Review/Authorization of 
Funds

03/01/2017 03/01/2017 03/01/2017 03/01/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/02/2017 03/02/2017 03/03/2017 03/03/2017

84 Award Contract 10/03/2017 10/03/2017 10/18/2017 10/18/2017

91 Administer Contract 10/25/2017 10/25/2017 10/25/2018  no date

95 District Project Closeout 12/17/2018  no date 03/15/2019  no date

96 Central Office Project Closeout 03/18/2019  no date 07/18/2019  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

BW00-047-103Proj:

UPC: 017633

PC: Nancy.Marshall

Project Purpose:

PM:

Description: Sidewalk and Bikeway on Rte 60 from Croaker to Old Church Rd

This approximate 0.4 mile sidewalk and bike lane project will provide increased pedestrian and bikeway connectivity in 
a growing area with nearby new residential housing, a public library, public schools, and commercial areas.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Richmond Rd and Croaker RdFrom:

Richmond Rd and Old Church RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,484,633Total Current Est 

09/02/2020Current Est Date

 1,069,308

 1,435,066

 980,259

0060

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

James City County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/30/1997

07/08/2020

07/08/2020

11/19/2021

11/19/2021

11/18/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,341.00  0.00  0.00  0.00  0.00  0.00  0.00  50,341.00 Telecommunications
 290,000.00  0.00  0.00  0.00  0.00  0.00  0.00  290,000.00.RSTP (STP Regional)

 1,946,870.00  0.00  0.00  0.00  0.00  0.00  0.00  1,946,870.00CMAQ
 377,963.00  0.00  0.00  0.00  0.00  0.00  0.00  377,963.00CMAQ (Congestion 

Mitigation and Air Quality)
 7,000.00  0.00  0.00  0.00  0.00  0.00  0.00  7,000.00Formula - Primary

 13,984.00  0.00  0.00  0.00  0.00  0.00  0.00  13,984.00RSTP (STP Regional)
 3,496.00  0.00  0.00  0.00  0.00  0.00  0.00  3,496.00State Match Non-Formula

 2,689,654.00 2,689,654.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,689,654.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$632,313

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  632,313.49

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
017633UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/24/1997 09/24/1997 09/30/1997 09/30/1997

18 State Environmental Review Process (SERP) 03/25/1998 03/25/1998 01/05/1999 01/05/1999

22 Scope Project 04/10/2018 04/10/2018 01/28/2019 01/28/2019

24 Determine Permits Needed 04/24/1998 04/24/1998 04/27/1998 04/27/1998

25 Draft Environmental Document or CE 01/10/2012 09/18/2019 04/25/2012 02/04/2020

36F Plan Design/Preliminary Field Inspection 04/10/2018  no date 10/11/2018  no date

36H Hydraulic Plan Design Public Hearing 12/28/2018  no date 02/27/2019  no date

36P Plan Design Public Hearing 02/13/2019  no date 06/06/2019  no date

43 Furnish Utility Field Inspection Plans 07/31/2020  no date 11/24/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/18/2020  no date 04/27/2020  no date

43X Utility Field Inspection (UFI) Date 12/28/2020 03/10/2020 12/28/2020 03/10/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/08/2022  no date 04/21/2022  no date

48 Conduct Location/Design Public Hearing 06/07/2019  no date 09/30/2019  no date

48X Public Hearing Meeting Date 09/10/2019  no date   

49 Adopt Location/Design 10/01/2019 06/07/2019 01/30/2020 06/07/2019

49C Design Approval Constructability Review 06/07/2019  no date 06/20/2019  no date

49X Location and Design Approval Date 01/31/2020  no date 01/31/2020  no date

51 Furnish Approved R/W & UT Plans 05/03/2021  no date 08/03/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/05/2021  no date 04/29/2021  no date

51X R/W&UT Plan Date 09/01/2021  no date 09/01/2021  no date

52 Authorize R/W & UT Funds 09/09/2021  no date 09/22/2021  no date

52X R/W&UT Authorization Date 09/23/2021  no date 09/23/2021  no date

58 Survey Right of Way Plan Sheets 08/04/2021  no date 08/31/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/24/2021  no date 10/07/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/07/2021  no date 10/07/2021  no date

65C Field Inspection Constructability Review 06/24/2020  no date 07/15/2020  no date

65F Plan Design/Field Inspection 02/03/2020  no date 06/23/2020  no date

65P Plan Design/Pre-Advertisement Conference 09/01/2021  no date 01/31/2022  no date

65X Field Inspection Team Meeting Date 07/30/2020  no date   

66 Environmental Reevaluation 04/08/2022  no date 04/21/2022  no date

67 Clear Utility Agreements 10/08/2021  no date 04/20/2022  no date

67U Utility Relocations by Owners 10/25/2021  no date 04/20/2022  no date

69 Acquire Right of Way 10/08/2021  no date 04/06/2022  no date

69X Right of Way/Utility Certification Date 10/18/2022  no date 10/18/2022  no date

70 Obtain Environmental Permits 03/11/2014 03/11/2014 12/12/2018 03/11/2014

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/08/2022  no date 06/03/2022  no date

70S Utility Stakeout ���Survey 04/21/2022  no date 10/10/2022  no date

71 Approved Construction Plans 04/08/2022  no date 05/16/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/30/2021  no date 05/13/2021  no date

71X Pre-Advertisement Conference Date 07/29/2021  no date 07/29/2021  no date

72 Prepare for Advertisement 05/02/2022  no date 06/01/2022  no date

72X Plan Submission Date 05/16/2022  no date 05/16/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/08/2022  no date 05/05/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/13/2022  no date 12/13/2022  no date

84 Award Contract 01/12/2023  no date 03/09/2023  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

91 Administer Contract 03/10/2023  no date 03/11/2024  no date

95 District Project Closeout 06/03/2024  no date 08/26/2024  no date

96 Central Office Project Closeout 09/04/2024  no date 01/10/2025  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0060-047-627Proj:

UPC: 100200

PC: Wali.Zaman

Project Purpose:

PM: Paul Holt

Description: #SMART18 - SKIFFES CREEK CONNECTOR

This project will provide connectivity between Route 60 and Route 143 in James City County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 60From:

Route 143To:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,503,700Total Current Est 

06/11/2019Current Est Date

 3,793,550

 42,919,747

 3,790,403

0060

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

James City County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/29/2011

08/01/2019

08/01/2019

08/01/2019

08/01/2019

10/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  1,544,766.00  0.00  0.00  0.00  1,544,766.00 HB1887 - DGP (1)
 12,060,632.00  9,859,208.00  10,026,102.00  6,433,447.00  579,545.00  0.00  0.00  38,958,934.00 MAP21 RSTP

 8,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  8,000,000.00RSTP (STP Regional)
 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00State Match Non-Formula

 50,503,700.00 22,060,632.00  9,859,208.00  10,026,102.00  7,978,213.00  579,545.00  0.00  0.00Total:

 50,503,700.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,724,243

$15,069

$4,085,712

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  6,825,023.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100200UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/28/2011 06/28/2011 06/29/2011 06/29/2011

17E Environmental Review Process (ERP) 02/10/2012 02/10/2012 02/13/2012 02/13/2012

19 Corridor Location Studies 07/13/2017 07/13/2017 12/24/2018  no date

22 Scope Project 06/28/2011 06/28/2011 06/07/2019 06/07/2019

24 Determine Permits Needed 03/07/2012 03/07/2012 03/08/2012 03/08/2012

25 Draft Environmental Document or CE 03/19/2012 03/19/2012 10/19/2012 10/19/2012

352 Design Build RW and CN Fund Verification 07/19/2019 07/19/2019 08/01/2019 08/01/2019

380 Concurrence Letter for RFP Release 07/19/2019 07/19/2019 08/01/2019 08/01/2019

384 CTB Approval/Award Contract 08/02/2019 08/02/2019 08/02/2019 08/02/2019

491 Final Project Acceptance and Final Payment 08/06/2020  no date 10/27/2022  no date

95 District Project Closeout 10/27/2023  no date 02/05/2024  no date

96 Central Office Project Closeout 02/06/2024  no date 06/07/2024  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0060-047-643Proj:

UPC: 102980

PC: Kenneth.Mckinna

Project Purpose:

PM:

Description: Pocahontas Trail Reconstruction

Upgrade Pocahontas Trail to 3 lanes with median turn lane, curb & gutter, 5' sidewalk, 10' shared use path, pedestrian 
lighting and bus pull offs.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

James City County Fire Station #2 (8429 Pocahontas Trail)From:

James City County Elementary School (8901 Pocahontas Trail)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 30,680,519Total Current Est 

07/07/2020Current Est Date

 7,897,200

 19,848,319

 2,935,000

0060

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

James City County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/20/2014

01/30/2024

01/30/2024

02/12/2026

02/12/2026

03/06/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 204,855.00  0.00  0.00  0.00  750,000.00  750,000.00  4,075,001.00  5,779,856.00 MAP21 CMAQ
 2,100,000.00  0.00  0.00  0.00  1,544,066.00 2,045,145.00 4,075,000.00  9,764,211.00 MAP21 RSTP

 196,000.00  0.00  0.00  0.00  0.00  0.00  0.00  196,000.00 Telecommunications
 784,000.00  0.00  0.00  0.00  0.00  0.00  0.00  784,000.00CMAQ (Congestion 

Mitigation and Air Quality)
 16,524,067.00 3,284,855.00  0.00  0.00  0.00  2,294,066.00 2,795,145.00 8,150,001.00Total:

 16,524,067.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$503,872

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  503,871.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102980UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/02/2014 06/02/2014 07/01/2014 06/20/2014

17E Environmental Review Process (ERP) 02/28/2020 04/29/2020 05/29/2020 04/30/2020

22 Scope Project 02/28/2020  no date 09/30/2020  no date

24 Determine Permits Needed 02/28/2020 08/03/2020 08/31/2020  no date

25 Draft Environmental Document or CE 05/29/2020 07/30/2020 12/29/2020  no date

52 Authorize R/W & UT Funds 10/27/2023  no date 11/24/2023  no date

72 Prepare for Advertisement 06/03/2025  no date 09/01/2025  no date

79 Construction Funding Review/Authorization of 
Funds

06/03/2025  no date 10/30/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2025  no date 12/09/2025  no date

84 Award Contract 01/29/2026  no date 03/17/2026  no date

91 Administer Contract 03/18/2026  no date 12/31/2027  no date

92X Contractor Final Voucher Date 03/29/2028  no date 03/29/2028  no date

94X Claims Period Ends Dates 05/28/2028  no date 05/28/2028  no date

95 District Project Closeout 05/30/2028  no date 08/22/2028  no date

96 Central Office Project Closeout 08/23/2028  no date 12/29/2028  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0060-047-R18Proj:

UPC: 113271

PC: Keisha.Wilkins

Project Purpose:

PM: Tammy Rosario

Description: Reconstrruct Toano ADA Sidewalk and Bike and Ped.

The project, located on Rt 60 in Toano, includes new construction of bike/ped accommodations and ADA upgrades. It 
also includes construction of a storm drain system and other improvements to address safety hazards and drainage 
deficiencies.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

155 Ft. West of Forge IntersectionFrom:

Toano Middle School EntranceTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,665,594Total Current Est 

06/30/2020Current Est Date

 0

 1,468,234

 197,360

0060

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

James City County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/17/2018

03/16/2023

03/16/2023

09/19/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 187,360.00  0.00  0.00  0.00  0.00  0.00  0.00  187,360.00 Local Project Contributions
 1,478,234.00  0.00  0.00  0.00  0.00  0.00  0.00  1,478,234.00 Revenue Sharing Funds

 1,665,594.00 1,665,594.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,665,594.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$47,467

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  47,467.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113271UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2019 09/12/2018 12/30/2019 09/12/2018

12 Authorize Preliminary Engineering 12/31/2019 09/13/2018 01/03/2020 09/17/2018

17E Environmental Review Process (ERP) 01/06/2020 01/03/2020 04/22/2020 01/03/2020

22 Scope Project 01/06/2020 04/27/2020 07/10/2020  no date

25 Draft Environmental Document or CE 04/23/2020 03/24/2020 08/14/2020 03/24/2020

65F Plan Design/Field Inspection 07/13/2020  no date 05/05/2021  no date

69X Right of Way/Utility Certification Date 05/07/2021  no date 05/20/2021  no date

70 Obtain Environmental Permits 08/17/2020 01/30/2020 04/23/2021 01/30/2020

72X Plan Submission Date 05/06/2021  no date 05/06/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/07/2021  no date 05/20/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/21/2021  no date 06/18/2021  no date

84 Award Contract 06/21/2021  no date 09/07/2021  no date

91 Administer Contract 09/08/2021  no date 09/22/2022  no date

95 District Project Closeout 09/23/2022  no date 02/07/2023  no date

96 Central Office Project Closeout 02/08/2023  no date 05/03/2023  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0601-047-622Proj:

UPC: 098823

PC: Nancy.Marshall

Project Purpose:

PM:

Description: Bridge Replacement Rte 601 over Diascund Creek, Fed ID 10516

Bridge Replacement Rte 601 over Diascund Creek, Fed ID 10516, VA No 6001

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.43 Mi to Int Rte. 603From:

0.56 Mi to Rte. 603To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,160,834Total Current Est 

11/01/2019Current Est Date

 246,384

 3,480,819

 1,433,631

0601

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

James City County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/23/2012

12/27/2019

12/27/2019

04/27/2021

04/27/2021

01/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 615,458.00  0.00  0.00  0.00  0.00  0.00  0.00  615,458.00 CTB Formula
 1,931,751.00  1,626,109.00  0.00  0.00  0.00  0.00  0.00  3,557,860.00 MAP21 STP

 280,799.00  0.00  0.00  0.00  0.00  0.00  0.00  280,799.00Formula - Secondary
 4,454,117.00 2,828,008.00  1,626,109.00  0.00  0.00  0.00  0.00  0.00Total:

 4,454,117.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,052,365

$81,582

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,133,946.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098823UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/22/2012 08/22/2012 08/23/2012 08/23/2012

17E Environmental Review Process (ERP) 08/01/2014 08/01/2014 08/08/2014 08/08/2014

18 State Environmental Review Process (SERP) 02/14/2014 02/14/2014 02/18/2014 02/18/2014

22 Scope Project 07/08/2013 07/08/2013 08/23/2017 08/23/2017

24 Determine Permits Needed 03/23/2017 03/23/2017 10/02/2017 10/02/2017

25 Draft Environmental Document or CE 08/01/2014 08/01/2014 10/31/2017 10/31/2017

34F Furnish Final Soils Survey 01/03/2018 01/03/2018 04/02/2018  no date

36F Plan Design/Preliminary Field Inspection 12/16/2016 12/16/2016 03/24/2017 03/24/2017

36P Plan Design Public Hearing 06/16/2017 06/16/2017 08/30/2017 08/30/2017

36X Preliminary Field InspectionTeam Meeting Date 04/13/2017 04/13/2017   

43 Furnish Utility Field Inspection Plans 05/29/2018 05/29/2018 06/04/2018 11/14/2018

43X Utility Field Inspection (UFI) Date 07/03/2018 12/07/2018 07/03/2018 12/07/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/01/2019  no date 07/15/2019  no date

46B Preliminary Bridge Plans 06/23/2017 06/23/2017 09/13/2017 09/13/2017

47 Approve Willingness 09/13/2017 09/13/2017 02/14/2018 02/14/2018

47X Willingness Posted Date 09/13/2017 09/13/2017 09/13/2017 09/13/2017

49 Adopt Location/Design 02/12/2018 02/12/2018 02/14/2018 02/14/2018

49C Design Approval Constructability Review 09/19/2017 09/19/2017 10/02/2017 10/02/2017

49X Location and Design Approval Date 02/14/2018 02/14/2018 02/14/2018 02/14/2018

51 Furnish Approved R/W & UT Plans 09/28/2018  no date 10/26/2018  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/29/2018  no date 12/27/2018  no date

51X R/W&UT Plan Date 11/02/2018  no date 11/02/2018  no date

52 Authorize R/W & UT Funds 11/05/2018 12/18/2019 11/19/2018 12/27/2019

57S Right of Way Stakeout���Survey 11/21/2018  no date 02/21/2019  no date

58 Survey Right of Way Plan Sheets 06/05/2018 11/06/2018 07/02/2018  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/20/2018 12/27/2019 12/05/2018 01/28/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/06/2018 01/28/2020 12/06/2018 01/28/2020

61 Final Traffic Control Device Plans 03/05/2018 06/13/2018 03/20/2019  no date

64 Final Bridge Plans 03/05/2018 05/29/2018 03/05/2019  no date

65C Field Inspection Constructability Review 04/20/2018  no date 05/10/2018  no date

65F Plan Design/Field Inspection 01/03/2018 01/03/2018 05/25/2018 05/25/2018

65P Plan Design/Pre-Advertisement Conference 12/28/2018  no date 07/05/2019  no date

65X Field Inspection Team Meeting Date 06/12/2018 06/11/2018   

66 Environmental Reevaluation 07/23/2019  no date 08/05/2019  no date

67 Clear Utility Agreements 12/06/2018 01/28/2020 06/27/2019  no date

67U Utility Relocations by Owners 06/12/2019 08/18/2020 12/04/2019  no date

69 Acquire Right of Way 12/06/2018 01/28/2020 05/30/2019 06/15/2020

69X Right of Way/Utility Certification Date 09/06/2019  no date 09/06/2019  no date

70 Obtain Environmental Permits 03/05/2018 03/05/2018 11/01/2018  no date

70S Utility Stakeout ���Survey 06/12/2019  no date 12/04/2019  no date

71 Approved Construction Plans 07/23/2019  no date 08/28/2019  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/08/2019  no date 07/19/2019  no date

71X Pre-Advertisement Conference Date 07/22/2019  no date 07/22/2019  no date

72 Prepare for Advertisement 08/14/2019  no date 09/13/2019  no date

72B Biddability Review 08/21/2019  no date 08/27/2019  no date

72X Plan Submission Date 08/28/2019  no date 08/28/2019  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

07/23/2019  no date 08/19/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2019  no date 12/10/2019  no date

84 Award Contract 12/11/2019  no date 03/10/2020  no date

91 Administer Contract 03/11/2020  no date 08/17/2022  no date

95 District Project Closeout 08/18/2022  no date 11/14/2022  no date

96 Central Office Project Closeout 11/15/2022  no date 03/15/2023  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0607-047-630Proj:

UPC: 100920

PC: Wali.Zaman

Project Purpose:

PM: Allen Murphy

Description: Croaker Road - Four Lane Widening From Library to Rte 60

WIDEN ROAD FOR INCREASED CAPICITY

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

RTE 60From:

RTE 1647 Point O Woods RdTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 21,244,018Total Current Est 

09/17/2020Current Est Date

 2,563,501

 17,223,417

 1,457,100

0607

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

James City County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/08/2012

01/11/2021

01/11/2021

05/09/2023

05/09/2023

08/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,500,000.00  1,000,000.00  0.00  0.00  8,600,000.00  0.00  0.00  12,100,000.00 MAP21 RSTP
 310,552.00  6,067.00  6,067.00  6,067.00  220,228.00  246,498.00  246,498.00  1,041,977.00 Telecommunications
 770,090.00  0.00  0.00  0.00  0.00  0.00  0.00  770,090.00.Federal Formula STP
 820,327.00  0.00  0.00  0.00  0.00  0.00  0.00  820,327.00Formula - Secondary

 14,732,394.00 4,400,969.00  1,006,067.00  6,067.00  6,067.00  8,820,228.00  246,498.00  246,498.00Total:

 14,732,394.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,245,756

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  1,245,756.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100920UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/08/2012 02/08/2012 02/08/2012 02/08/2012

17E Environmental Review Process (ERP) 10/19/2016 10/19/2016 10/20/2016 10/20/2016

22 Scope Project 07/30/2012 07/30/2012 05/06/2019 05/06/2019

25 Draft Environmental Document or CE 02/20/2019 02/20/2019 08/22/2019 08/09/2019

32 Value Engineering 02/11/2014 02/11/2014 08/29/2014 08/29/2014

32X Value Engineering Study Date 02/25/2014 02/25/2014 02/25/2014 02/25/2014

36F Plan Design/Preliminary Field Inspection 10/08/2018  no date 12/17/2018  no date

36P Plan Design Public Hearing 05/07/2019  no date 10/02/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 02/04/2019  no date   

43 Furnish Utility Field Inspection Plans 09/18/2020  no date 10/30/2020  no date

43X Utility Field Inspection (UFI) Date 12/03/2020 06/17/2020 12/03/2020 06/17/2020

46B Preliminary Bridge Plans 10/03/2019  no date 02/10/2020  no date

48 Conduct Location/Design Public Hearing 11/20/2019  no date 02/27/2020  no date

48X Public Hearing Meeting Date 02/28/2020 09/25/2019   

49 Adopt Location/Design 02/28/2020 02/28/2020 03/26/2020 03/03/2020

51 Furnish Approved R/W & UT Plans 04/02/2021  no date 08/02/2021  no date

52 Authorize R/W & UT Funds 08/03/2021  no date 08/30/2021  no date

64 Final Bridge Plans 02/11/2020  no date 06/10/2020  no date

65F Plan Design/Field Inspection 03/30/2020  no date 09/16/2020  no date

65P Plan Design/Pre-Advertisement Conference 10/19/2022  no date 04/28/2023  no date

65X Field Inspection Team Meeting Date 09/17/2020  no date   

67 Clear Utility Agreements 09/16/2021  no date 03/30/2023  no date

67U Utility Relocations by Owners 06/23/2022  no date 06/09/2023  no date

68 Clear Railroad Agreements 09/18/2020  no date 09/03/2021  no date

69 Acquire Right of Way 09/16/2021  no date 06/08/2022  no date

70 Obtain Environmental Permits 09/18/2020  no date 05/26/2021  no date

71X Pre-Advertisement Conference Date 06/12/2023  no date 06/12/2023  no date

72X Plan Submission Date 12/06/2023  no date 12/06/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/12/2023  no date 12/12/2023  no date

84 Award Contract 02/29/2024  no date 04/24/2024  no date

91 Administer Contract 04/25/2024  no date 03/31/2026  no date

95 District Project Closeout 08/11/2026  no date 11/04/2026  no date

96 Central Office Project Closeout 11/05/2026  no date 03/17/2027  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0612-047-631Proj:

UPC: 100921

PC: Caleb.Parsons

Project Purpose:

PM: Paul Holt, James City County Planning Director

Description: #HB2.FY17 Longhill Rd Widening

To relieve congestion on Longhill Rd. by widening from two lanes to four lanes separated by a raised median and 
enhancing bicycle, pedestrian and bus accommodations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.205 Mi. N. Int. Rte. 658 Olde Towne RoadFrom:

0.105 Mi. S. of Williamsburg West DriveTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 19,770,400Total Current Est 

12/17/2019Current Est Date

 4,549,146

 13,330,913

 1,890,341

0612

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

James City County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/24/2016

10/19/2017

10/19/2017

04/09/2019

04/09/2019

11/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,958,887.00  0.00  0.00  0.00  0.00  0.00  0.00  7,958,887.00 HB1887 - DGP (1)
 1,368,158.00  203,700.00  0.00  0.00  0.00  0.00  0.00  1,571,858.00 Telecommunications

 232,359.00  0.00  0.00  0.00  0.00  0.00  0.00  232,359.00.SAFETEA-LU Earmarks
 1,174,438.00  0.00  0.00  0.00  0.00  0.00  0.00  1,174,438.00Accounts Receivable
 9,794,522.00  0.00  0.00  0.00  0.00  0.00  0.00  9,794,522.00Demo Repurpose

 199,006.00  0.00  0.00  0.00  0.00  0.00  0.00  199,006.00Formula - Secondary
 43,368.00  0.00  0.00  0.00  0.00  0.00  0.00  43,368.00State Match Non-Formula

 20,974,438.00 20,770,738.00  203,700.00  0.00  0.00  0.00  0.00  0.00Total:

 20,974,438.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,890,587

$4,047,409

$5,319,320

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  11,257,315.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/18/2019

Construction Completed:

Construction Started: 11/04/2019



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100921UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/16/2016 08/16/2016 08/24/2016 08/24/2016

17E Environmental Review Process (ERP) 10/03/2014 10/03/2014 11/01/2014 11/01/2014

21H Hydraulics Plan Design PFI 08/30/2016 08/30/2016 10/13/2016 10/13/2016

22 Scope Project 07/11/2016 07/11/2016 12/22/2016 12/22/2016

22X Scoping Team Meeting Date 09/08/2016 09/08/2016 09/08/2016 09/08/2016

24 Determine Permits Needed 08/24/2016 08/24/2016 09/19/2016 09/19/2016

25 Draft Environmental Document or CE 08/15/2016 08/15/2016 12/22/2016 12/22/2016

32X Value Engineering Study Date 10/26/2016 10/26/2016 10/26/2016 10/26/2016

36F Plan Design/Preliminary Field Inspection 08/24/2016 08/24/2016 12/22/2016 12/22/2016

36P Plan Design Public Hearing 10/14/2016 10/14/2016 11/07/2016 11/07/2016

36X Preliminary Field InspectionTeam Meeting Date 10/13/2016 10/13/2016   

43 Furnish Utility Field Inspection Plans 02/17/2017 02/17/2017 03/03/2017 03/03/2017

43X Utility Field Inspection (UFI) Date 04/04/2017 04/04/2017 04/04/2017 04/04/2017

48 Conduct Location/Design Public Hearing 10/06/2016 10/06/2016 01/09/2017 01/09/2017

48X Public Hearing Meeting Date 12/06/2016 12/06/2016   

49 Adopt Location/Design 12/14/2016 12/14/2016 01/23/2017 01/23/2017

49X Location and Design Approval Date 01/23/2017 01/23/2017 01/23/2017 01/23/2017

51 Furnish Approved R/W & UT Plans 11/29/2017 11/29/2017 12/18/2017 12/18/2017

52 Authorize R/W & UT Funds 10/12/2017 10/12/2017 10/19/2017 10/19/2017

58 Survey Right of Way Plan Sheets 03/01/2017 03/01/2017 12/12/2017 12/12/2017

59 Noise Abatement Design 01/23/2017 01/23/2017 02/10/2017 02/10/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/18/2017 12/18/2017 12/20/2017 12/20/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/20/2017 12/20/2017 12/20/2017 12/20/2017

65F Plan Design/Field Inspection 12/07/2016 12/07/2016 02/16/2017 02/16/2017

65X Field Inspection Team Meeting Date 02/16/2017 02/16/2017   

67 Clear Utility Agreements 12/21/2017 12/21/2017 08/06/2018 12/13/2018

67U Utility Relocations by Owners 09/20/2018  no date 09/20/2019  no date

69 Acquire Right of Way 12/20/2017 12/20/2017 09/19/2018 08/14/2018

70 Obtain Environmental Permits 09/13/2016 09/13/2016 09/14/2016 09/14/2016

72 Prepare for Advertisement 03/19/2018 01/25/2019 06/18/2018 04/08/2019

79 Construction Funding Review/Authorization of 
Funds

03/19/2018 11/15/2018 04/13/2018 09/04/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/13/2018 04/09/2019 11/13/2018 04/09/2019

84 Award Contract 01/03/2019 09/18/2019 01/23/2019 09/18/2019

91 Administer Contract 01/24/2019 11/04/2019 05/27/2021  no date

95 District Project Closeout 10/05/2021  no date 01/04/2022  no date

96 Central Office Project Closeout 01/05/2022  no date 05/10/2022  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0614-047-640Proj:

UPC: 102944

PC: James.Klotz

Project Purpose:

PM: Paul Holt

Description: Centerville Road Intersection Improvements at News Road

Increase safety and capacity at intersection of Centerville Rd. and News Rd by constructing a right turn lane on News 
Road, right and left turn lanes on Centerville Road and adding a new traffic signal.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.086 mi South of News Rd IntersectionFrom:

0.172 mi North of News Rd IntersectionTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,071,513Total Current Est 

05/08/2020Current Est Date

 521,304

 3,016,595

 533,614

0614

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

James City County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/04/2014

11/09/2017

11/09/2017

08/13/2019

08/13/2019

11/19/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 136,641.00  0.00  0.00  0.00  0.00  0.00  0.00  136,641.00 Local Project Contributions
 642,498.00  195,000.00  120,000.00  0.00  0.00  0.00  0.00  957,498.00 MAP21 CMAQ
 116,184.00  0.00  0.00  240,431.00  0.00  0.00  0.00  356,615.00 Telecommunications

 1,449,088.00  0.00  0.00  0.00  0.00  0.00  0.00  1,449,088.00CMAQ (Congestion 
Mitigation and Air Quality)

 1,171,671.00  0.00  0.00  0.00  0.00  0.00  0.00  1,171,671.00Formula - Secondary
 4,071,513.00 3,516,082.00  195,000.00  120,000.00  240,431.00  0.00  0.00  0.00Total:

 4,071,513.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$533,614

$492,155

$1,947,854

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  2,973,623.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 11/13/2019

Construction Completed:

Construction Started:



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102944UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/04/2014 08/04/2014 08/04/2014 08/04/2014

17E Environmental Review Process (ERP) 09/19/2013 09/19/2013 09/20/2013 09/20/2013

22 Scope Project 08/04/2014 08/04/2014 12/13/2016 12/13/2016

22X Scoping Team Meeting Date 08/06/2015 08/06/2015 08/06/2015 08/06/2015

24 Determine Permits Needed 10/02/2013 10/02/2013 10/29/2015 10/29/2015

25 Draft Environmental Document or CE 02/03/2014 02/03/2014 08/18/2014 08/18/2014

43 Furnish Utility Field Inspection Plans 05/17/2017 05/17/2017 06/27/2017 06/27/2017

43X Utility Field Inspection (UFI) Date 06/27/2017 06/27/2017 06/27/2017 06/27/2017

49 Adopt Location/Design 12/09/2016 12/09/2016 12/22/2016 12/22/2016

51 Furnish Approved R/W & UT Plans 07/26/2017 07/26/2017 11/15/2017 11/15/2017

52 Authorize R/W & UT Funds 11/08/2017 11/08/2017 11/09/2017 11/09/2017

58 Survey Right of Way Plan Sheets 05/30/2017 05/30/2017 09/05/2017 09/05/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/15/2017 11/15/2017 11/16/2017 11/16/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/16/2017 11/16/2017 11/16/2017 11/16/2017

65F Plan Design/Field Inspection 01/11/2017 01/11/2017 04/07/2017 04/07/2017

65P Plan Design/Pre-Advertisement Conference 05/15/2017 05/15/2017 10/22/2018  no date

65X Field Inspection Team Meeting Date 05/12/2017 05/12/2017   

67 Clear Utility Agreements 11/16/2017 11/16/2017 06/01/2018 03/26/2019

67U Utility Relocations by Owners 06/04/2018 06/14/2018 01/25/2019 01/25/2019

69 Acquire Right of Way 11/16/2017 11/16/2017 06/01/2018 06/28/2018

70 Obtain Environmental Permits 05/15/2017 05/15/2017 05/15/2017 05/15/2017

71 Approved Construction Plans 06/04/2019  no date 07/11/2019  no date

71X Pre-Advertisement Conference Date 05/17/2019 03/05/2019 05/17/2019 03/05/2019

72 Prepare for Advertisement 06/26/2019 05/30/2019 09/26/2019 08/12/2019

79 Construction Funding Review/Authorization of 
Funds

06/04/2019  no date 07/01/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/12/2019 08/13/2019 11/12/2019 08/13/2019

84 Award Contract 01/16/2020 11/13/2019 03/16/2020 11/13/2019

91 Administer Contract 03/17/2020  no date 11/12/2021  no date

95 District Project Closeout 11/14/2022  no date 02/13/2023  no date

96 Central Office Project Closeout 02/13/2023  no date 06/15/2023  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0630-047-P14Proj:

UPC: 112111

PC: Kenneth.Shannon

Project Purpose:

PM:

Description: Rte 630 Peach St. Pave Unpaved Road

Pave unpaved road with Rural Rustic concept

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

PENINSULA STREETFrom:

NORGE LANETo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 198,872Total Current Est 

04/04/2018Current Est Date

 0

 160,257

 38,615

0630

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

James City County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/27/2021 07/09/2021

11/09/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 13,110.00  3,828.00  0.00  0.00  0.00  0.00  0.00  16,938.00 CTB Formula
 0.00  0.00  5,375.00  172.00  259.00  0.00  0.00  5,806.00 HB1887 - DGP (2)

 78,130.00  0.00  0.00  0.00  0.00  0.00  0.00  78,130.00 State Formula
 92,816.00  0.00  0.00  0.00  0.00  0.00  0.00  92,816.00 Telecommunications

 5,143.00  0.00  0.00  0.00  0.00  0.00  0.00  5,143.00Formula - Secondary
 198,833.00 189,199.00  3,828.00  5,375.00  172.00  259.00  0.00  0.00Total:

 198,833.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112111UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/14/2020  no date 04/27/2020  no date

18 State Environmental Review Process (SERP) 04/29/2020  no date 05/12/2020  no date

22 Scope Project 04/28/2020  no date 05/11/2020  no date

24 Determine Permits Needed 05/13/2020  no date 05/27/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/24/2020  no date 07/08/2020  no date

65F Plan Design/Field Inspection 05/12/2020  no date 07/08/2020  no date

66 Environmental Reevaluation 05/28/2020  no date 06/03/2020  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/12/2020  no date 07/08/2020  no date

79 Construction Funding Review/Authorization of 
Funds

06/24/2020  no date 07/08/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/09/2020  no date 07/09/2020  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/10/2020  no date 11/09/2020  no date

95 District Project Closeout 11/10/2020  no date 02/10/2021  no date

96 Central Office Project Closeout 02/11/2021  no date 06/15/2021  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0658-047-R97Proj:

UPC: 108805

PC: Caleb.Parsons

Project Purpose:

PM: Paul Holt

Description: OLDE TOWNE RD/LONGHILL RD TURN LANE IMPROVEMENTS

Extend existing right turn lane at signalized Intersection of Olde Towne Road at Longhill Road and extend sidewalk.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

217 FT NE OF RTE 612From:

617 FT NE OF RTE 612To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 501,497Total Current Est 

10/11/2019Current Est Date

 190,878

 170,042

 140,577

0658

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Hampton Roads

James City County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/27/2017

11/13/2018

11/13/2018

04/09/2019

04/09/2019

11/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 Revenue Sharing Funds
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$140,577

$38,489

$2,868

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  181,934.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/18/2019

Construction Completed:

Construction Started: 11/04/2019



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108805UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/22/2017 03/22/2017 03/27/2017 03/27/2017

17E Environmental Review Process (ERP) 06/14/2017 06/14/2017 06/27/2017 06/27/2017

21H Hydraulics Plan Design PFI 01/09/2018  no date 02/22/2018  no date

21T Traffic Operations Analysis 04/12/2017  no date 06/07/2017  no date

22 Scope Project 03/28/2017 03/28/2017 04/26/2018 04/26/2018

22C Scoping Constructability Review 04/12/2017 04/17/2018 04/25/2017 04/24/2018

22S Photogrammetry/Aerial Photo/Image Processing 04/12/2017  no date 07/13/2017  no date

22X Scoping Team Meeting Date 04/11/2017 04/24/2018 04/11/2017 04/24/2018

23 Furnish Environmental Traffic Data 04/12/2017  no date 06/07/2017  no date

24 Determine Permits Needed 07/24/2017 07/24/2017 07/25/2017 07/25/2017

25 Draft Environmental Document or CE 07/13/2017 07/13/2017 07/14/2017 07/14/2017

28 Consultant Procurement 05/10/2017  no date 06/07/2017  no date

29X Public Information Meeting 03/29/2018  no date 03/29/2018  no date

30 Preliminary Utility Inspection 04/27/2018  no date 06/29/2018  no date

31S Conduct Location Survey 04/12/2017  no date 10/13/2017  no date

34F Furnish Final Soils Survey 02/20/2019  no date 02/25/2019  no date

34P Preliminary Soil Survey 12/22/2017  no date 02/22/2018  no date

35 Traffic Control Device Recommendations 04/27/2018  no date 06/12/2018  no date

36C Preliminary Field Inspection Constructability 
Review

01/25/2018 04/17/2018 02/07/2018 04/24/2018

36F Plan Design/Preliminary Field Inspection 10/17/2017  no date 02/22/2018  no date

36H Hydraulic Plan Design Public Hearing 04/27/2018  no date 05/03/2018  no date

36P Plan Design Public Hearing 04/27/2018  no date 05/03/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 03/30/2018 04/24/2018   

38 Retaining Wall Data Request 04/27/2018  no date 05/03/2018  no date

39 Sound Wall Foundation Data Request 04/27/2018  no date 05/03/2018  no date

40 Minor Structures Data Request 04/27/2018  no date 05/03/2018  no date

43 Furnish Utility Field Inspection Plans 11/05/2019  no date 12/23/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 07/05/2019  no date 11/04/2019  no date

43X Utility Field Inspection (UFI) Date 04/04/2017 04/04/2017 04/04/2017 04/04/2017

44 Furnish RWU Data for Public Hearing Process 07/02/2018  no date 07/30/2018  no date

45 Minor Structures Report 05/04/2018  no date 06/29/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/24/2020  no date 09/01/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

02/20/2019  no date 06/19/2019  no date

47 Approve Willingness 07/02/2018 05/17/2018 08/15/2018 09/17/2018

47X Willingness Posted Date 07/18/2018 05/16/2018 07/18/2018 05/16/2018

48 Conduct Location/Design Public Hearing 07/31/2018  no date 02/01/2019  no date

48X Public Hearing Meeting Date 01/10/2019  no date   

49 Adopt Location/Design 02/04/2019 05/17/2018 02/15/2019 09/17/2018

49C Design Approval Constructability Review 05/04/2018  no date 05/17/2018  no date

49X Location and Design Approval Date 02/19/2019 09/17/2018 02/19/2019 09/17/2018

50 Survey Data Verification 05/04/2018  no date 06/01/2018  no date

51 Furnish Approved R/W & UT Plans 01/02/2020 09/18/2018 01/08/2020 11/08/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/05/2019  no date 11/19/2019  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

09/09/2019  no date 12/12/2019  no date

51X R/W&UT Plan Date 01/09/2020 11/08/2018 01/15/2020 11/08/2018

52 Authorize R/W & UT Funds 01/16/2020 11/09/2018 01/31/2020 11/13/2018

52T Authorize R/W Funds 12/13/2019  no date 01/31/2020  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/03/2020 11/13/2018 02/03/2020 11/13/2018

54 Retaining Wall Data Report 02/20/2019  no date 04/04/2019  no date

55 Sound Wall Data Report 02/20/2019  no date 04/04/2019  no date

57S Right of Way Stakeout���Survey 02/04/2020  no date 02/18/2020  no date

58 Survey Right of Way Plan Sheets 12/24/2019  no date 12/31/2019  no date

59 Noise Abatement Design 04/05/2019 10/04/2018 08/26/2019 10/04/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/03/2020 11/09/2018 02/14/2020 11/15/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

02/03/2020  no date 02/14/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/18/2020 11/15/2018 02/18/2020 11/15/2018

61 Final Traffic Control Device Plans 11/05/2019  no date 11/12/2019  no date

62 Develop Retaining Structure Plans 04/05/2019  no date 07/08/2019  no date

65C Field Inspection Constructability Review 08/27/2019  no date 09/17/2019  no date

65F Plan Design/Field Inspection 02/20/2019  no date 11/04/2019  no date

65P Plan Design/Pre-Advertisement Conference 11/05/2019  no date 11/12/2019  no date

65X Field Inspection Team Meeting Date 11/04/2019  no date   

66 Environmental Reevaluation 07/13/2017 07/13/2017 07/14/2017 07/14/2017

67 Clear Utility Agreements 02/18/2020 11/15/2018 03/09/2020 12/13/2018

67U Utility Relocations by Owners 10/23/2020 03/19/2019 08/23/2021  no date

69 Acquire Right of Way 02/19/2020 11/15/2018 03/10/2020 03/14/2019

69X Right of Way/Utility Certification Date 10/20/2020 03/14/2019 10/20/2020 03/14/2019

70 Obtain Environmental Permits 07/25/2017 07/25/2017 07/25/2017 07/25/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/24/2020  no date 10/20/2020  no date

70S Utility Stakeout ���Survey 01/09/2020  no date 07/15/2020  no date

71 Approved Construction Plans 09/02/2020 12/06/2018 10/09/2020 12/17/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/13/2019 11/16/2018 11/19/2019 12/04/2018

71X Pre-Advertisement Conference Date 08/21/2020 12/04/2018 08/21/2020 12/04/2018

72 Prepare for Advertisement 09/25/2020 01/25/2019 10/27/2020 04/08/2019

72B Biddability Review 10/02/2020 02/13/2019 10/08/2020 03/07/2019

72X Plan Submission Date 10/09/2020 03/08/2019 10/09/2020 03/08/2019

73 Process Relocations 02/19/2020 11/15/2018 08/20/2020  no date

77S Construction ��� Survey 06/01/2021  no date 12/07/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/02/2020 12/04/2018 09/30/2020 09/04/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2020 04/09/2019 11/10/2020 04/09/2019

82 Conduct Bid Opening 12/21/2020 07/24/2019 01/05/2021 09/18/2019

84 Award Contract 01/06/2021 09/18/2019 05/28/2021 09/18/2019

88 Survey Monumentation 10/06/2022  no date 12/06/2022  no date

91 Administer Contract 06/01/2021 11/04/2019 10/05/2022  no date

92X Contractor Final Voucher Date 11/21/2022  no date 11/21/2022  no date

94X Claims Period Ends Dates 02/23/2023  no date 02/23/2023  no date

95 District Project Closeout 02/24/2023  no date 05/18/2023  no date

96 Central Office Project Closeout 05/19/2023  no date 09/21/2023  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

PM5Q-047-678Proj:

UPC: 107418

PC: Joseph.Ludwig

Project Purpose:

PM:

Description: JCC & York County 2016 Plant Mix (Thin Asphalt) Sec Non-Part

2016 Secondary Non-Participating Plant Mix (Thin Asphalt) Schedule to improve pavement condtions in the 
Williamsburg Residency.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 336,743Total Current Est 

09/27/2017Current Est Date

 0

 336,743

 0

9999

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

James City County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/12/2016

09/23/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 336,743.00  0.00  0.00  0.00  0.00  0.00  0.00  336,743.00.Maintenance Funds
 336,743.00 336,743.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 336,743.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$336,743

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/07/2017

Total  336,743.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/29/2016

Construction Completed:

Construction Started:

09/23/2016

05/03/2016



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107418UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 11/30/2015 11/30/2015 01/12/2016 01/12/2016

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/30/2015 11/30/2015 12/11/2015 12/11/2015

66 Environmental Reevaluation 05/20/2015 05/20/2015 05/21/2015 05/21/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/30/2015 11/30/2015 01/28/2016 01/28/2016

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/21/2015 09/21/2015 01/12/2016  no date

71X Pre-Advertisement Conference Date 01/29/2016  no date 01/29/2016  no date

72 Prepare for Advertisement 11/23/2015 11/23/2015 01/29/2016  no date

72B Biddability Review 09/09/2015 09/09/2015 01/29/2016  no date

72X Plan Submission Date 02/01/2016  no date 02/01/2016  no date

79 Construction Funding Review/Authorization of 
Funds

09/09/2015 09/09/2015 01/29/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/12/2016 01/12/2016 01/12/2016 01/12/2016

82 Conduct Bid Opening 02/24/2016 02/24/2016 03/28/2016 03/28/2016

84 Award Contract 03/29/2016 03/29/2016 04/12/2016 03/29/2016

91 Administer Contract 05/03/2016 05/03/2016 09/23/2016 09/23/2016

92X Contractor Final Voucher Date 04/04/2017 04/04/2017 04/04/2017 04/04/2017

94X Claims Period Ends Dates 06/03/2017 06/03/2017 06/03/2017 06/03/2017

95 District Project Closeout 06/05/2017  no date 10/05/2017  no date

96 Central Office Project Closeout 10/06/2017  no date 01/05/2018  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

9999-047-719Proj:

UPC: 113262

PC: Keisha.Wilkins

Project Purpose:

PM: Tammy Rosario

Description: Grove Subd - Shlder Widening & Pavement/Drainage/Ditch Defi

Address deficient pavement width through the reconstruction of new asphalt pavement and base, and alleviate 
roadway drainage issues by re-establishing ditch grades, adding cross-pipes to connect ditches, and repairing 
deficienciesHoward Rt 648 - Railroad Rt 692- Jackson Rt654 - Magruder Rt 656

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various-250"SE Hoard to Rt 60; 250' SE Magruder to WoodsideFrom:

500' SE RR & Whiting- 250' N Jackson/RT60 int Magruder/WoodsTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,895,300Total Current Est 

08/07/2020Current Est Date

 10,000

 1,801,600

 83,700

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

James City County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2018

01/26/2021

01/26/2021

08/31/2021

08/31/2021

03/09/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 83,700.00  0.00  0.00  0.00  0.00  0.00  0.00  83,700.00 Local Project Contributions
 1,090,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,090,000.00 Revenue Sharing Funds

 1,173,700.00 1,173,700.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,173,700.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$19,796

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  19,796.34

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113262UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2019 10/01/2018 12/30/2019 10/01/2018

12 Authorize Preliminary Engineering 12/31/2019 09/14/2018 01/03/2020 09/14/2018

17E Environmental Review Process (ERP) 01/06/2020 03/03/2020 04/22/2020 03/12/2020

22 Scope Project 01/06/2020  no date 07/10/2020  no date

25 Draft Environmental Document or CE 04/23/2020 04/23/2020 08/14/2020 05/27/2020

52 Authorize R/W & UT Funds 05/06/2021  no date 05/26/2021  no date

52X R/W&UT Authorization Date 05/27/2021  no date 05/27/2021  no date

65F Plan Design/Field Inspection 07/13/2020  no date 05/05/2021  no date

69 Acquire Right of Way 05/28/2021  no date 03/14/2022  no date

69X Right of Way/Utility Certification Date 03/16/2022  no date 03/29/2022  no date

70 Obtain Environmental Permits 08/17/2020 05/27/2020 04/23/2021 05/27/2020

72X Plan Submission Date 03/15/2022  no date 03/15/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/16/2022  no date 03/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/30/2022  no date 04/26/2022  no date

84 Award Contract 07/15/2022  no date 07/15/2022  no date

91 Administer Contract 08/22/2022  no date 09/06/2023  no date

95 District Project Closeout 09/07/2023  no date 01/22/2024  no date

96 Central Office Project Closeout 01/23/2024  no date 04/16/2024  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

U000-047-729Proj:

UPC: 115512

PC: Johng.Harman

Project Purpose:

PM: Tammy Rosario

Description: #SMART20 Longhill Road Shared Use Path

Construction of a shared use path to fill gaps on Longhill Rd from DePue Dr to Lane Place

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

DePue DriveFrom:

Lane PlaceTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,400,000Total Current Est 

07/07/2020Current Est Date

 247,000

 3,623,000

 530,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

James City County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/02/2019

02/15/2023

02/15/2023

02/13/2024

02/13/2024

12/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,655,080.00 1,650,000.00  4,305,080.00 HB1887 - DGP (1)
 0.00  0.00  0.00  0.00  0.00  0.00  94,920.00  94,920.00 HB1887 - HPP (1)

 4,400,000.00 0.00  0.00  0.00  0.00  0.00  2,655,080.00 1,744,920.00Total:

 4,400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$42,636

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  42,636.13

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115512UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/26/2019 09/26/2019 12/02/2019 12/02/2019

17E Environmental Review Process (ERP) 12/18/2019 12/17/2019 12/24/2019 12/23/2019

21H Hydraulics Plan Design PFI 09/14/2020  no date 10/26/2020  no date

21T Traffic Operations Analysis 12/18/2019  no date 02/18/2020  no date

22 Scope Project 12/03/2019 12/03/2019 12/04/2020  no date

22C Scoping Constructability Review 12/18/2019  no date 01/02/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/18/2019  no date 03/24/2020  no date

22X Scoping Team Meeting Date 11/04/2020  no date 11/04/2020  no date

23 Furnish Environmental Traffic Data 12/18/2019  no date 02/18/2020  no date

24 Determine Permits Needed 12/26/2019 06/18/2020 02/25/2020  no date

25 Draft Environmental Document or CE 12/07/2020  no date 06/14/2021  no date

28 Consultant Procurement 01/21/2020  no date 02/18/2020  no date

29X Public Information Meeting 11/03/2020  no date 11/03/2020  no date

30 Preliminary Utility Inspection 12/07/2020  no date 02/11/2021  no date

31S Conduct Location Survey 12/18/2019  no date 06/24/2020  no date

34F Furnish Final Soils Survey 10/25/2021  no date 03/02/2022  no date

34P Preliminary Soil Survey 08/28/2020  no date 10/26/2020  no date

35 Traffic Control Device Recommendations 11/05/2020  no date 12/23/2020  no date

36C Preliminary Field Inspection Constructability 
Review

09/28/2020  no date 10/09/2020  no date

36F Plan Design/Preliminary Field Inspection 06/25/2020  no date 10/26/2020  no date

36H Hydraulic Plan Design Public Hearing 12/07/2020  no date 02/04/2021  no date

36P Plan Design Public Hearing 12/07/2020  no date 04/09/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 11/04/2020  no date   

38 Retaining Wall Data Request 12/07/2020  no date 12/11/2020  no date

39 Sound Wall Foundation Data Request 12/07/2020  no date 12/11/2020  no date

40 Minor Structures Data Request 12/07/2020  no date 12/11/2020  no date

43 Furnish Utility Field Inspection Plans 07/18/2022  no date 08/30/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/17/2022  no date 07/15/2022  no date

43X Utility Field Inspection (UFI) Date 08/08/2022  no date 08/08/2022  no date

44 Furnish RWU Data for Public Hearing Process 03/15/2021  no date 04/09/2021  no date

45 Minor Structures Report 12/14/2020  no date 02/11/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/08/2023  no date 09/21/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/25/2021  no date 03/02/2022  no date

47 Approve Willingness 04/12/2021  no date 05/21/2021  no date

47X Willingness Posted Date 04/23/2021  no date 04/23/2021  no date

48 Conduct Location/Design Public Hearing 04/12/2021  no date 10/06/2021  no date

48X Public Hearing Meeting Date 09/16/2021  no date   

49 Adopt Location/Design 10/07/2021  no date 10/21/2021  no date

49C Design Approval Constructability Review 04/12/2021  no date 04/23/2021  no date

49X Location and Design Approval Date 10/22/2021  no date 10/22/2021  no date

50 Survey Data Verification 04/12/2021  no date 05/07/2021  no date

51 Furnish Approved R/W & UT Plans 10/18/2022  no date 01/25/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/05/2023  no date 07/31/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/19/2022  no date 08/19/2022  no date

51X R/W&UT Plan Date 01/26/2023  no date 02/01/2023  no date

52 Authorize R/W & UT Funds 02/02/2023  no date 02/15/2023  no date

52T Authorize R/W Funds 08/22/2022  no date 10/05/2022  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/16/2023  no date 02/16/2023  no date

54 Retaining Wall Data Report 10/25/2021  no date 12/10/2021  no date

55 Sound Wall Data Report 10/25/2021  no date 12/10/2021  no date

57S Right of Way Stakeout���Survey 02/17/2023  no date 05/12/2023  no date

58 Survey Right of Way Plan Sheets 08/31/2022  no date 10/14/2022  no date

59 Noise Abatement Design 12/13/2021  no date 05/06/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/16/2023  no date 03/02/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/06/2022  no date 10/20/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/03/2023  no date 03/03/2023  no date

61 Final Traffic Control Device Plans 04/28/2023  no date 07/31/2023  no date

62 Develop Retaining Structure Plans 12/13/2021  no date 03/18/2022  no date

65C Field Inspection Constructability Review 05/09/2022  no date 05/27/2022  no date

65F Plan Design/Field Inspection 10/25/2021  no date 07/15/2022  no date

65P Plan Design/Pre-Advertisement Conference 01/26/2023  no date 07/31/2023  no date

65X Field Inspection Team Meeting Date 07/15/2022  no date   

66 Environmental Reevaluation 09/08/2023  no date 09/21/2023  no date

67 Clear Utility Agreements 03/03/2023  no date 09/05/2023  no date

67U Utility Relocations by Owners 07/11/2023  no date 01/19/2024  no date

69 Acquire Right of Way 03/06/2023  no date 09/06/2023  no date

69X Right of Way/Utility Certification Date 10/25/2023  no date 10/25/2023  no date

70 Obtain Environmental Permits 07/18/2022  no date 01/26/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/08/2023  no date 11/03/2023  no date

70S Utility Stakeout ���Survey 07/11/2023  no date 01/19/2024  no date

71 Approved Construction Plans 09/08/2023  no date 10/17/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/01/2023  no date 08/14/2023  no date

71X Pre-Advertisement Conference Date 09/07/2023  no date 09/07/2023  no date

72 Prepare for Advertisement 10/02/2023  no date 11/01/2023  no date

72B Biddability Review 10/09/2023  no date 10/13/2023  no date

72X Plan Submission Date 10/17/2023  no date 10/17/2023  no date

73 Process Relocations 03/06/2023  no date 09/06/2023  no date

77S Construction ��� Survey 06/11/2024  no date 12/17/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/08/2023  no date 10/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/13/2024  no date 02/13/2024  no date

82 Conduct Bid Opening 03/28/2024  no date 03/28/2024  no date

84 Award Contract 05/03/2024  no date 05/03/2024  no date

88 Survey Monumentation 12/17/2024  no date 02/14/2025  no date

91 Administer Contract 06/11/2024  no date 12/16/2024  no date

92X Contractor Final Voucher Date 02/03/2025  no date 02/03/2025  no date

94X Claims Period Ends Dates 04/30/2025  no date 04/30/2025  no date

95 District Project Closeout 05/01/2025  no date 07/25/2025  no date

96 Central Office Project Closeout 07/28/2025  no date 12/02/2025  no date



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

EN18-047-723Proj:

UPC: 113534

PC: Keisha.Wilkins

Project Purpose:

PM: Roberta Sulouff

Description: Clara Byrd Baker SRTS Infrastructure

Provide Sidewalk and crosswalk connections along John Tyler Highway and along Ironbound Road. Provide ADA and 
connectivity improvements at Clara Byrd Baker Elementary School.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

55' SW of Intersection of Rte 5 & Rte 615From:

355' SE of School EntranceTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 480,113Total Current Est 

07/02/2020Current Est Date

 81,100

 299,910

 99,103

0615

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

James City County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/24/2019

09/14/2020

09/14/2020

05/04/2022

05/04/2022

12/12/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 99,178.00  262,771.00  0.00  0.00  0.00  0.00  0.00  361,949.00 MAP21 TAP
 24,795.00  65,692.00  0.00  0.00  0.00  0.00  0.00  90,487.00.Transportation Enhancement 

Funds
 452,436.00 123,973.00  328,463.00  0.00  0.00  0.00  0.00  0.00Total:

 452,436.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$51,229

$265

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  51,494.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



JAMES CITY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113534UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/15/2019 02/15/2019 04/04/2019 04/04/2019

12 Authorize Preliminary Engineering 05/13/2019 05/13/2019 05/24/2019 05/24/2019

17E Environmental Review Process (ERP) 07/10/2019 07/10/2019 07/10/2019 07/10/2019

22 Scope Project 05/28/2019 05/28/2019 05/27/2020 05/27/2020

25 Draft Environmental Document or CE 09/03/2019 09/03/2019 02/21/2020 02/21/2020

52 Authorize R/W & UT Funds 11/18/2020 08/18/2020 12/24/2020 09/14/2020

52X R/W&UT Authorization Date 12/28/2020  no date 12/29/2020  no date

65F Plan Design/Field Inspection 05/28/2020  no date 11/17/2020  no date

69 Acquire Right of Way 12/30/2020  no date 11/29/2021  no date

69X Right of Way/Utility Certification Date 12/01/2021  no date 03/22/2022  no date

70 Obtain Environmental Permits 06/01/2021  no date 02/07/2022  no date

72X Plan Submission Date 11/30/2021  no date 11/30/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/01/2021  no date 12/14/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/23/2022  no date 05/03/2022  no date

84 Award Contract 07/22/2022  no date 10/14/2022  no date

91 Administer Contract 11/23/2022  no date 12/11/2023  no date

95 District Project Closeout 12/10/2024  no date 04/21/2025  no date

96 Central Office Project Closeout 04/22/2025  no date 07/16/2025  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

0064-M06-028Proj:

UPC: 110577

PC: Martha.Gross

Project Purpose:

PM:

Description: HRCS Preferred Alternative Refinement

Preliminary work to begin needed geotechnical exploration and survey.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-664From:

I-564To:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 30,000,000Total Current Est 

09/21/2018Current Est Date

 0

 0

 30,000,000

0064

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Multi-jurisdictional: Hampton Roads MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/03/2017

02/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 30,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  30,000,000.00Accounts Receivable
 30,000,000.00 30,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 30,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$28,800,287

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/14/2019

Total  28,800,286.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110577UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/19/2016  no date 01/03/2017  no date

17E Environmental Review Process (ERP) 01/23/2017 01/23/2018 02/03/2017 02/02/2018

21H Hydraulics Plan Design PFI 10/02/2017  no date 11/13/2017  no date

21T Traffic Operations Analysis 01/23/2017  no date 04/24/2017  no date

22 Scope Project 01/04/2017  no date 11/14/2017  no date

22C Scoping Constructability Review 01/23/2017  no date 02/03/2017  no date

22S Photogrammetry/Aerial Photo/Image Processing 01/23/2017  no date 05/15/2017  no date

22X Scoping Team Meeting Date 01/20/2017  no date 01/20/2017  no date

23 Furnish Environmental Traffic Data 01/23/2017  no date 03/20/2017  no date

24 Determine Permits Needed 02/06/2017  no date 05/08/2017  no date

25 Draft Environmental Document or CE 11/15/2017 11/15/2017 05/24/2018 05/24/2018

28 Consultant Procurement 02/21/2017  no date 08/23/2017  no date

29X Public Information Meeting 09/01/2017  no date 10/13/2017  no date

30 Preliminary Utility Inspection 11/15/2017  no date 01/24/2018  no date

31S Conduct Location Survey 01/23/2017  no date 07/12/2017  no date

32 Value Engineering 11/15/2017  no date 02/14/2018  no date

34F Furnish Final Soils Survey 12/19/2018  no date 04/23/2019  no date

34P Preliminary Soil Survey 09/15/2017  no date 11/13/2017  no date

35 Traffic Control Device Recommendations 11/15/2017  no date 01/24/2018  no date

36C Preliminary Field Inspection Constructability 
Review

10/09/2017  no date 10/27/2017  no date

36F Plan Design/Preliminary Field Inspection 07/13/2017  no date 11/13/2017  no date

36H Hydraulic Plan Design Public Hearing 11/15/2017  no date 01/17/2018  no date

36P Plan Design Public Hearing 11/15/2017  no date 03/22/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 11/14/2017  no date   

37H River Mechanics ProjectStudies 11/15/2017  no date 01/17/2018  no date

37S Major Structures / Bridge ��� Survey 11/15/2017  no date 03/22/2018  no date

38 Retaining Wall Data Request 11/15/2017  no date 11/21/2017  no date

39 Sound Wall Foundation Data Request 11/15/2017  no date 11/21/2017  no date

40 Minor Structures Data Request 11/15/2017  no date 11/21/2017  no date

41 Bridge Foundation Data 11/15/2017  no date 03/22/2018  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/27/2019  no date 07/25/2019  no date

44 Furnish RWU Data for Public Hearing Process 03/23/2018  no date 04/19/2018  no date

45 Minor Structures Report 11/15/2017  no date 01/17/2018  no date

46B Preliminary Bridge Plans 12/22/2017  no date 03/22/2018  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/19/2018  no date 04/23/2019  no date

48 Conduct Location/Design Public Hearing 05/25/2018  no date 12/03/2018  no date

48X Public Hearing Meeting Date 11/08/2018  no date   

49 Adopt Location/Design 12/04/2018  no date 12/17/2018  no date

49C Design Approval Constructability Review 03/23/2018  no date 04/05/2018  no date

49X Location and Design Approval Date 12/18/2018  no date 12/18/2018  no date

50 Survey Data Verification 03/23/2018  no date 05/07/2018  no date

53P Preliminary Landscaping Plans 11/15/2017  no date 01/24/2018  no date

54 Retaining Wall Data Report 12/19/2018  no date 02/06/2019  no date

55 Sound Wall Data Report 12/19/2018  no date 02/06/2019  no date

56 Develop Compensatory Mitigation Design 12/19/2018  no date 07/25/2019  no date

56S Survey ��� Compensatory Mitigation 12/19/2018  no date 07/25/2019  no date

59 Noise Abatement Design 02/07/2019  no date 06/28/2019  no date

62 Develop Retaining Structure Plans 02/07/2019  no date 06/14/2019  no date

65C Field Inspection Constructability Review 09/23/2019  no date 10/11/2019  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

65F Plan Design/Field Inspection 12/19/2018  no date 09/20/2019  no date

65X Field Inspection Team Meeting Date 10/14/2019  no date   

95 District Project Closeout 10/15/2019  no date 01/14/2020  no date

96 Central Office Project Closeout 01/15/2020  no date 05/19/2020  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

0064-M06-035Proj:

UPC: 112923

PC: Salvija.Hofheimer

Project Purpose:

PM:

Description: I-64 Express Lanes- Segment 2

To provide the Express Lane connectivity between the I-64 Express Lanes Segment 1 Reversible lanes in Norfolk and 
the High Rise Bridge project in Chesapeake by converting the existing HOV lane to HOT lane along the I-64 corridor 
from the I-64/I-264 interchange to the I-64/I-464 Interchange.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.424 miles west of I-464From:

2.090 miles east of Indian River RoadTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 25,000,000Total Current Est 

09/28/2020Current Est Date

 0

 22,462,000

 2,538,000

0064

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Hampton Roads

Multi-jurisdictional: Hampton Roads MPO
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/11/2018

06/23/2020

06/23/2020

08/30/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  10,000,000.00Toll Facilities
 10,000,000.00 10,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 10,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,471,502

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  2,471,502.28

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/16/2020

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112923UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2018 07/02/2018 07/11/2018 07/11/2018

17E Environmental Review Process (ERP) 07/09/2018 07/09/2018 07/10/2018 07/10/2018

21H Hydraulics Plan Design PFI 05/31/2019  no date 07/12/2019  no date

21T Traffic Operations Analysis 04/17/2019  no date 04/17/2019  no date

22 Scope Project 07/12/2018 07/12/2018 12/11/2019 12/11/2019

22C Scoping Constructability Review 04/17/2019  no date 04/17/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 04/17/2019  no date 04/17/2019  no date

22X Scoping Team Meeting Date 07/26/2018  no date 04/17/2019  no date

23 Furnish Environmental Traffic Data 04/17/2019  no date 04/17/2019  no date

24 Determine Permits Needed 12/04/2018 12/04/2018 09/05/2019 09/05/2019

25 Draft Environmental Document or CE 12/04/2019 12/04/2019 12/19/2019 05/21/2020

25X Draft Environmental Documentor CE Date 12/19/2019  no date 12/19/2019  no date

28 Consultant Procurement 05/15/2019  no date 05/15/2019  no date

29X Public Information Meeting 07/11/2018  no date 07/11/2018  no date

31S Conduct Location Survey 04/18/2019  no date 05/15/2019  no date

32 Value Engineering 12/11/2019 12/11/2019 12/11/2019 02/12/2020

34F Furnish Final Soils Survey 01/03/2020  no date 01/03/2020  no date

34P Preliminary Soil Survey 06/14/2019  no date 07/12/2019  no date

35 Traffic Control Device Recommendations 09/06/2019  no date 09/06/2019  no date

36C Preliminary Field Inspection Constructability 
Review

04/17/2019  no date 04/17/2019  no date

36F Plan Design/Preliminary Field Inspection 05/16/2019  no date 06/27/2019  no date

36H Hydraulic Plan Design Public Hearing 12/11/2019  no date 12/11/2019  no date

36P Plan Design Public Hearing 12/11/2019  no date 12/11/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 09/06/2019  no date   

38 Retaining Wall Data Request 12/11/2019  no date 12/11/2019  no date

39 Sound Wall Foundation Data Request 12/11/2019  no date 12/11/2019  no date

40 Minor Structures Data Request 12/11/2019  no date 12/11/2019  no date

43H Hydraulic Plan Design/Field Inspection (FI) 04/08/2020  no date 04/08/2020  no date

45 Minor Structures Report 12/11/2019  no date 12/11/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/08/2020  no date 04/08/2020  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/03/2020  no date 01/03/2020  no date

48 Conduct Location/Design Public Hearing 12/11/2019  no date 12/11/2019  no date

48X Public Hearing Meeting Date 11/19/2019  no date   

49 Adopt Location/Design 12/12/2019 01/03/2020 01/03/2020 01/08/2020

49C Design Approval Constructability Review 12/11/2019  no date 12/11/2019  no date

49X Location and Design Approval Date 01/03/2020 01/08/2020 01/03/2020 01/08/2020

50 Survey Data Verification 12/11/2019  no date 12/11/2019  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/08/2020 12/26/2019 04/08/2020 01/06/2020

53F Final Landscaping Plans 04/08/2020  no date 04/08/2020  no date

53P Preliminary Landscaping Plans 12/11/2019  no date 12/11/2019  no date

54 Retaining Wall Data Report 01/03/2020  no date 01/03/2020  no date

55 Sound Wall Data Report 01/03/2020  no date 01/03/2020  no date

59 Noise Abatement Design 10/15/2019 10/15/2019 10/16/2019 10/16/2019

61 Final Traffic Control Device Plans 04/08/2020  no date 04/08/2020  no date

62 Develop Retaining Structure Plans 01/03/2020  no date 01/03/2020  no date

65C Field Inspection Constructability Review 01/03/2020  no date 01/03/2020  no date

65F Plan Design/Field Inspection 01/03/2020  no date 01/03/2020  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

65P Plan Design/Pre-Advertisement Conference 04/08/2020 11/01/2019 04/08/2020 01/06/2020

65X Field Inspection Team Meeting Date 04/08/2020  no date   

66 Environmental Reevaluation 04/09/2020 05/01/2020 04/09/2020 05/21/2020

69X Right of Way/Utility Certification Date 04/10/2020 02/14/2020 04/10/2020 02/14/2020

70 Obtain Environmental Permits 12/04/2018 12/04/2018 09/05/2019 09/05/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/08/2020 01/08/2020 04/08/2020 03/17/2020

71 Approved Construction Plans 04/09/2020 01/28/2020 04/09/2020 03/17/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/08/2020 12/26/2019 04/08/2020 01/07/2020

71X Pre-Advertisement Conference Date 04/08/2020 01/07/2020 04/08/2020 01/07/2020

72 Prepare for Advertisement 04/09/2020 02/05/2020 04/09/2020 06/22/2020

72B Biddability Review 04/10/2020 02/20/2020 04/10/2020 02/27/2020

72X Plan Submission Date 04/13/2020 03/04/2020 04/13/2020 03/04/2020

77S Construction ��� Survey 09/09/2020  no date 12/07/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/13/2020 03/17/2020 04/13/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/14/2020 06/23/2020 04/14/2020 06/23/2020

82 Conduct Bid Opening 06/25/2020 08/26/2020 06/25/2020 09/16/2020

84 Award Contract 08/03/2020 09/16/2020 08/03/2020 09/16/2020

91 Administer Contract 09/09/2020  no date 12/30/2021  no date

92X Contractor Final Voucher Date 02/16/2022  no date 03/30/2022  no date

94X Claims Period Ends Dates 06/24/2022  no date 06/24/2022  no date

95 District Project Closeout 06/27/2022  no date 09/20/2022  no date

96 Central Office Project Closeout 09/21/2022  no date 12/30/2022  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

0064-M06-036Proj:

UPC: 113543

PC: Faizan.Habib

Project Purpose:

PM:

Description: Hampton Roads Express Lanes Network Study

Traffic & Revenue Study for a full Express Lanes Network in Hampton Roads and the necessary financial analysis

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,500,000Total Current Est 

06/04/2018Current Est Date

 0

 0

 1,500,000

0064

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Multi-jurisdictional: Hampton Roads MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/16/2018

11/17/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,500,000.00Toll Facilities
 1,500,000.00 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,714,938

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,714,938.02

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113543UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2018  no date 07/16/2018  no date

21H Hydraulics Plan Design PFI 05/30/2019  no date 07/11/2019  no date

21T Traffic Operations Analysis 08/01/2018  no date 12/04/2018  no date

22 Scope Project 07/17/2018  no date 08/30/2019  no date

22C Scoping Constructability Review 08/01/2018  no date 08/14/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/01/2018  no date 11/27/2018  no date

22X Scoping Team Meeting Date 07/31/2018  no date 07/31/2018  no date

23 Furnish Environmental Traffic Data 08/01/2018  no date 09/26/2018  no date

25 Draft Environmental Document or CE 09/03/2019  no date 11/13/2020  no date

28 Consultant Procurement 08/29/2018  no date 03/12/2019  no date

29X Public Information Meeting 06/21/2019  no date 08/02/2019  no date

30 Preliminary Utility Inspection 09/03/2019  no date 11/05/2019  no date

31S Conduct Location Survey 08/01/2018  no date 02/19/2019  no date

33 Final Environmental Document 11/16/2020  no date 11/16/2021  no date

34P Preliminary Soil Survey 05/15/2019  no date 07/11/2019  no date

35 Traffic Control Device Recommendations 09/03/2019  no date 11/05/2019  no date

36F Plan Design/Preliminary Field Inspection 03/13/2019  no date 07/11/2019  no date

36H Hydraulic Plan Design Public Hearing 09/03/2019  no date 10/29/2019  no date

36P Plan Design Public Hearing 09/03/2019  no date 01/07/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 07/12/2019  no date   

44 Furnish RWU Data for Public Hearing Process 01/08/2020  no date 02/06/2020  no date

46B Preliminary Bridge Plans 09/03/2019  no date 02/06/2020  no date

48 Conduct Location/Design Public Hearing 02/07/2020  no date 08/11/2020  no date

48X Public Hearing Meeting Date 07/22/2020  no date   

49 Adopt Location/Design 08/12/2020  no date 08/25/2020  no date

49X Location and Design Approval Date 08/26/2020  no date 08/26/2020  no date

95 District Project Closeout 11/17/2021  no date 02/16/2022  no date

96 Central Office Project Closeout 02/17/2022  no date 06/21/2022  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

0064-M06-032Proj:

UPC: 115008

PC: Chris.Eggleston

Project Purpose:

PM:

Description: I-64 HRBT Expansion Project - Design-Build Contract

The project will widen the four-lane segments of the I-64 corridor in the cities of Hampton and Norfolk.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Settlers Landing RoadFrom:

I-564To:

Bridge, New ConstructionScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,004,569,251Total Current Est 

04/09/2019Current Est Date

 0

 3,004,569,251

 0

0064

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Multi-jurisdictional: Hampton Roads MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/03/2017

05/22/2018

05/22/2018

11/03/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 54,756,990.00  195,243,010.00 1,076,175,698.00 657,026,122.00 495,010,086.00 368,828,395.00 157,528,950.00 3,004,569,251.00Accounts Receivable
 3,004,569,251.00 54,756,990.00  195,243,010.00 1,076,175,698.00 657,026,122.00 495,010,086.00 368,828,395.00 157,528,950.00Total:

 3,004,569,251.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$436,552,669

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  436,552,668.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115008UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/03/2017 01/03/2017 01/03/2017 01/03/2017

201 Risk Assessment Meeting 03/21/2019  no date 03/22/2019  no date

202 Risk Matrix and Mitigation Strategy 03/25/2019  no date 04/12/2019  no date

203 District Coordination Meeting 04/15/2019  no date 04/15/2019  no date

204 Verification of Funding 03/25/2019  no date 03/27/2019  no date

205 Comparative Project Schedule (DB vs DBB) 03/25/2019  no date 04/05/2019  no date

206 NEPA Status 03/25/2019  no date 03/29/2019  no date

207 Internal and External Stakeholders Support 03/25/2019  no date 04/05/2019  no date

208 CTB Risk Briefing Document and Approval 04/15/2019  no date 05/14/2019  no date

209 Finding of Public Interest Document (FOPI) 06/18/2019  no date 06/24/2019  no date

210 Office of Attorney General FOPI Concurrence 05/15/2019  no date 05/17/2019  no date

211 Chief Engineer/Commissioner FOPI Authorization 06/25/2019  no date 06/27/2019  no date

22 Scope Project 04/01/2018 04/01/2018 05/21/2018 05/21/2018

223 RFQ Contract Estimate 04/16/2019  no date 05/13/2019  no date

224 Conflict of Interest Determination 04/16/2019  no date 06/17/2019  no date

225 DBE Goal/SWAM Goal 05/14/2019  no date 06/13/2019  no date

226 Procurement and Contract Schedule 04/16/2019  no date 04/22/2019  no date

301 TIP & STIP Verification 04/16/2019  no date 05/13/2019  no date

302 On the Job Trainee (OJT) Goal 04/16/2019  no date 05/15/2019  no date

303 RFP Survey/SUE 04/16/2019  no date 06/11/2019  no date

304 RFP Traffic Data/Analysis 04/16/2019  no date 06/11/2019  no date

305 RFP Hydraulic/Drainage Study 04/16/2019  no date 05/13/2019  no date

306 Existing Pipe Assessment 06/12/2019  no date 07/01/2019  no date

307 RFP Geotechnical Data Report 04/16/2019  no date 07/10/2019  no date

308 Minimum Pavement Design 06/12/2019  no date 07/02/2019  no date

309 RFP Conceptual Plans 06/12/2019  no date 07/10/2019  no date

310 Final DB Contract Estimate/TRNS*PORT 07/11/2019  no date 07/31/2019  no date

311 Preliminary Noise Analysis 07/11/2019  no date 09/05/2019  no date

313 NEPA document 07/11/2019  no date 10/03/2019  no date

314 Wetland Delineation 07/11/2019  no date 07/24/2019  no date

315 Endangered Species Determination 07/11/2019  no date 07/24/2019  no date

316 Hazmat Studies 07/11/2019  no date 07/24/2019  no date

317 Approval of IMR/IJR 07/11/2019  no date 08/21/2019  no date

318 Design Exceptions/Waivers 07/11/2019  no date 09/05/2019  no date

319 Public Involvement Requirements 08/01/2019  no date 09/26/2019  no date

320 Design Approval 09/06/2019  no date 09/19/2019  no date

321 Third Party Requirements/RR Agreements 04/16/2019  no date 09/12/2019  no date

323 RFP Part 1 04/16/2019  no date 05/31/2019  no date

324 RFP Part 2 and Special Provisions 04/16/2019  no date 09/12/2019  no date

325 RFP Parts 3 4 and 5 04/16/2019  no date 09/12/2019  no date

326 RFP Information Package 10/04/2019  no date 10/17/2019  no date

327 Federal Criteria Sheet 09/20/2019  no date 09/24/2019  no date

328 Program Funding into FMIS 09/20/2019  no date 10/17/2019  no date

329 Submittal of RFP to FHWA 10/18/2019  no date 11/20/2019  no date

330 RFP Release 12/04/2019  no date 12/06/2019  no date

331 PreProposal/Utility Coordination Meeting 12/16/2019  no date 12/24/2019  no date

332 RFP Question Due 12/16/2019  no date 01/08/2020  no date

333 Response to RFP Questions 01/09/2020  no date 01/24/2020  no date

334 Proprietary and/or ATC Meeting 01/27/2020  no date 01/27/2020  no date

335 Offerors submit ATC 01/28/2020  no date 01/28/2020  no date

336 Preliminary Response to ATC 01/29/2020  no date 01/29/2020  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

337 RFP Addendum 01/27/2020  no date 02/24/2020  no date

338 Offerors submit final ATC 01/30/2020  no date 01/30/2020  no date

339 Final Response to ATC 01/31/2020  no date 01/31/2020  no date

340 Evaluative Estimate 02/25/2020  no date 03/23/2020  no date

341 Technical Proposal Submission 02/25/2020  no date 03/23/2020  no date

342 Technical Proposals Evaluation 03/24/2020  no date 05/18/2020  no date

343 Technical Proposal Scoring Meeting 05/21/2020  no date 05/26/2020  no date

344 Price Proposal Submission 05/27/2020  no date 05/29/2020  no date

345 Price Proposal Opening 06/01/2020  no date 06/05/2020  no date

346 Issue Notice of Intent to Award 06/08/2020  no date 06/10/2020  no date

347 Escrow Submission and Meeting 06/16/2020  no date 06/29/2020  no date

348 Submission and Review Other Post NOIA 
Documents

06/11/2020  no date 07/01/2020  no date

380 Concurrence Letter for RFP Release 05/21/2018 05/21/2018 05/22/2018 05/22/2018

384 CTB Approval/Award Contract 05/23/2018 05/23/2018 04/02/2019 04/02/2019

385 Contract Execution/Notice to Proceed 04/11/2019 04/11/2019 04/11/2019 04/11/2019

401 Kickoff Meeting and QA/QC Plan 
Submittal/Approval

08/28/2020  no date 10/09/2020  no date

402 Health Safety and Welfare Plan/Approval 08/28/2020  no date 09/18/2020  no date

403 Schedule Submittals/Approval 08/28/2020  no date 12/24/2020  no date

404 Scope Validation and Resolution 10/12/2020  no date 02/17/2021  no date

405 Interim Milestone Acceptance 02/18/2021  no date 06/11/2021  no date

491 Final Project Acceptance and Final Payment 04/12/2019 04/12/2019 11/03/2025  no date

95 District Project Closeout 12/07/2021  no date 10/06/2022  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

0664-M06-017Proj:

UPC: 105388

PC: Alton.Yates

Project Purpose:

PM:

Description: I-664 CORR CONGEST IMPROV COMM UPGRADES MMMBT TUNNEL

Develop a project plan set and implement upgrades to the MMMBT communications to support lane control, CCTV 
and other smart roadway technologies.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

College DriveFrom:

21st StreetTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 570,488Total Current Est 

09/19/2016Current Est Date

 0

 0

 570,488

0664

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Multi-jurisdictional: Hampton Roads MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/08/2014

10/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 620,448.00  0.00  0.00  0.00  0.00  0.00  0.00  620,448.00 CTB Formula
 620,448.00 620,448.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 620,448.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$479,108

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/15/2020

Total  479,108.01

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105388UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/15/2013 11/15/2013 05/08/2014  no date

17E Environmental Review Process (ERP) 02/18/2014 02/18/2014 02/19/2014 02/19/2014

22 Scope Project 04/30/2015 04/30/2015 09/30/2015 09/30/2015

25 Draft Environmental Document or CE 02/18/2014 02/18/2014 02/19/2014 02/19/2014

95 District Project Closeout 09/29/2017  no date 12/28/2017  no date

96 Central Office Project Closeout 03/30/2018  no date 08/01/2018  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

0664-M06-027Proj:

UPC: 108666

PC: Mark.Grass

Project Purpose:

PM:

Description: MMMBT Traffic & Safety Improvements

Upgrade the communications system and related equipment supporting the traffic control system at the 
Monitor-Merrimac Memorial Bridge-Tunnel (MMMBT)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

 College DriveFrom:

21st StreetTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,999,999Total Current Est 

06/26/2020Current Est Date

 0

 6,999,999

 0

0664

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Multi-jurisdictional: Hampton Roads MPO
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/17/2020

09/08/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  7,000,000.00  0.00  0.00  0.00  0.00  7,000,000.00 HB1887 - HPP (2)
 7,000,000.00 0.00  0.00  7,000,000.00  0.00  0.00  0.00  0.00Total:

 7,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108666UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 07/01/2020 07/01/2020 07/08/2020 07/08/2020

22 Scope Project 06/22/2020 06/22/2020 06/22/2020 06/22/2020

66 Environmental Reevaluation 01/11/2021  no date 01/26/2021  no date

69X Right of Way/Utility Certification Date 05/26/2020 05/26/2020 05/26/2020 05/26/2020

70 Obtain Environmental Permits 07/01/2020 07/01/2020 01/08/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/01/2020  no date 08/26/2020  no date

71 Approved Construction Plans 07/01/2020  no date 08/07/2020  no date

72 Prepare for Advertisement 07/24/2020  no date 08/24/2020  no date

72B Biddability Review 07/31/2020  no date 08/06/2020  no date

72X Plan Submission Date 08/07/2020  no date 08/07/2020  no date

77S Construction ��� Survey 05/21/2021  no date 11/29/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/01/2020  no date 07/29/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2021  no date 02/09/2021  no date

82 Conduct Bid Opening 03/25/2021  no date 03/25/2021  no date

84 Award Contract 03/26/2021  no date 05/20/2021  no date

88 Survey Monumentation 11/30/2021  no date 01/28/2022  no date

91 Administer Contract 05/21/2021  no date 11/29/2021  no date

92X Contractor Final Voucher Date 01/13/2022  no date 01/13/2022  no date

94X Claims Period Ends Dates 04/13/2022  no date 04/13/2022  no date

95 District Project Closeout 11/29/2022  no date 02/27/2023  no date

96 Central Office Project Closeout 02/28/2023  no date 06/29/2023  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

0031-M06-019Proj:

UPC: 105456

PC: Laird-Robert.Mcleish

Project Purpose:

PM:

Description: Replace Ferry Boat Pocahontas Engines and Drive Systems

Replace 2 diesel locomotive engines with Caterpillar engines that meet required Tier 3 EPA emmission standards. 2 
"Voith" propulsion units will also be replaced due to age and so that they will be compatible with the new engines. The 
installation will be accomplished in the shipyard.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Ferry boatsScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 952,875Total Current Est 

01/29/2020Current Est Date

 0

 952,875

 0

0031

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Multi-jurisdictional: Hampton Roads MPO
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/09/2016

07/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 721,020.00  0.00  0.00  0.00  0.00  0.00  0.00  721,020.00Ferry Boat Program
 180,255.00  0.00  0.00  0.00  0.00  0.00  0.00  180,255.00zDistrictwide

 901,275.00 901,275.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 901,275.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$811,274

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2019

Total  811,273.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105456UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 03/11/2016 03/11/2016 04/15/2016 04/07/2016

69X Right of Way/Utility Certification Date 02/24/2016 02/24/2016 02/24/2016 02/24/2016

79 Construction Funding Review/Authorization of 
Funds

04/01/2016 04/12/2016 04/29/2016 05/10/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/15/2016 03/01/2016 04/30/2016 04/12/2016

81 State Forces/Hired Equipment or Railroad Forces 
Construction

04/15/2016 04/15/2016 05/13/2016 05/13/2016

84 Award Contract 10/13/2017 09/25/2017 10/13/2017 09/25/2017

91 Administer Contract 09/25/2017 05/09/2016 01/17/2020  no date

95 District Project Closeout 01/18/2020  no date 01/18/2020  no date

96 Central Office Project Closeout 01/21/2020  no date 04/23/2020  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

0189-M06-601Proj:

UPC: 098813

PC: Andrew.Scott

Project Purpose:

PM:

Description: #SGR17VB - BR RT 189 (Southquay Road) over BlackWater River

Bridge Replacement of a structurally deficient moveable swing span bridge with a fixed span structure. The existing 
moveable structure has not been opened in 12 years. VDOT is pursuing a fixed span structure with a vertical 
clearance of 35 feet.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.153 Mile S Blackwater RiverFrom:

0.189 Mile N Black Water RiverTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 19,477,554Total Current Est 

11/18/2019Current Est Date

 329,899

 16,847,655

 2,300,000

0189

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Hampton Roads

Multi-jurisdictional: Hampton Roads MPO
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/30/2011

05/17/2018

05/17/2018

08/11/2020

08/11/2020

11/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,251,749.00  1,261,283.00  6,680,489.00  7,939,043.00  0.00  0.00  0.00  18,132,564.00 HB1887 - SGR
 629,238.00  0.00  0.00  0.00  0.00  0.00  0.00  629,238.00 MAP21 STP
 572,695.00  0.00  0.00  0.00  0.00  0.00  0.00  572,695.00.Bridge Funds - Federal BR
 143,174.00  0.00  0.00  0.00  0.00  0.00  0.00  143,174.00Soft Match

 19,477,671.00 3,596,856.00  1,261,283.00  6,680,489.00  7,939,043.00  0.00  0.00  0.00Total:

 19,477,671.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,844,359

$204,228

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  2,048,586.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098813UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/04/2011 06/04/2011 06/30/2011 06/30/2011

17E Environmental Review Process (ERP) 10/27/2011 10/27/2011 10/28/2011 10/28/2011

22 Scope Project 06/01/2011 06/01/2011 09/30/2016 09/30/2016

24 Determine Permits Needed 08/06/2015 08/06/2015 06/07/2016 06/07/2016

25 Draft Environmental Document or CE 08/06/2015 08/06/2015 10/03/2016 10/03/2016

34F Furnish Final Soils Survey 02/22/2017 02/22/2017 06/21/2017 06/21/2017

34P Preliminary Soil Survey 03/13/2012 03/13/2012 05/17/2012 05/17/2012

36C Preliminary Field Inspection Constructability 
Review

07/24/2012 06/01/2011 08/20/2012 08/20/2012

36F Plan Design/Preliminary Field Inspection 06/17/2015 06/17/2015 04/06/2016 04/06/2016

36P Plan Design Public Hearing 05/06/2016 05/06/2016 09/27/2016 09/27/2016

36X Preliminary Field InspectionTeam Meeting Date 04/20/2016 04/20/2016   

43 Furnish Utility Field Inspection Plans 11/21/2017 11/21/2017 12/11/2017 12/11/2017

43X Utility Field Inspection (UFI) Date 01/09/2018 01/09/2018 01/09/2018 01/09/2018

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/31/2017 03/31/2017 06/21/2017 06/21/2017

48 Conduct Location/Design Public Hearing 08/23/2016 08/23/2016 02/03/2017 02/03/2017

48X Public Hearing Meeting Date 01/18/2017 01/18/2017   

49 Adopt Location/Design 02/06/2017 02/06/2017 03/30/2017 03/30/2017

49X Location and Design Approval Date 03/30/2017 03/30/2017 03/30/2017 03/30/2017

51 Furnish Approved R/W & UT Plans 03/19/2018 03/19/2018 06/27/2018 06/19/2018

51X R/W&UT Plan Date 07/05/2018 06/19/2018 07/05/2018 06/19/2018

52 Authorize R/W & UT Funds 07/06/2018 05/09/2018 08/02/2018 05/17/2018

58 Survey Right of Way Plan Sheets 02/02/2018 02/02/2018 03/16/2018 03/16/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/03/2018 06/20/2018 10/29/2018 06/20/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/30/2018 06/21/2018 10/30/2018 06/21/2018

63 Obtain Coast Guard Permit 02/20/2019  no date 02/20/2020  no date

64 Final Bridge Plans 12/07/2017 12/07/2017 07/24/2018 07/24/2018

65C Field Inspection Constructability Review 06/22/2017 06/22/2017 07/11/2017 07/11/2017

65F Plan Design/Field Inspection 02/22/2017 02/22/2017 05/16/2017 05/16/2017

65P Plan Design/Pre-Advertisement Conference 08/24/2018  no date 03/07/2019  no date

65X Field Inspection Team Meeting Date 07/12/2017 07/12/2017   

66 Environmental Reevaluation  no date 12/12/2019  no date 12/16/2019

67 Clear Utility Agreements 10/31/2018  no date 05/10/2019  no date

67U Utility Relocations by Owners 05/28/2019 12/03/2018 03/27/2020 04/03/2020

69 Acquire Right of Way 10/31/2018 06/20/2018 05/10/2019 05/09/2019

69X Right of Way/Utility Certification Date 06/22/2020 11/22/2019 06/22/2020 11/22/2019

70 Obtain Environmental Permits 04/10/2019 11/26/2018 04/09/2020 10/21/2019

71 Approved Construction Plans  no date  no date  no date  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/08/2019  no date 03/21/2019  no date

71X Pre-Advertisement Conference Date 05/13/2019 10/28/2019 05/13/2019 10/28/2019

72 Prepare for Advertisement  no date  no date  no date  no date

72B Biddability Review  no date  no date  no date  no date

72X Plan Submission Date  no date  no date  no date  no date

79 Construction Funding Review/Authorization of 
Funds

 no date  no date  no date  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/11/2020 08/11/2020 08/11/2020 08/11/2020

82 Conduct Bid Opening  no date  no date  no date  no date

84 Award Contract 08/12/2020  no date 11/05/2020  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

91 Administer Contract 12/16/2020  no date 12/16/2021  no date

95 District Project Closeout  no date  no date  no date  no date

96 Central Office Project Closeout  no date  no date  no date  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

EN15-M06-023Proj:

UPC: 107665

PC: John.Alcaide

Project Purpose:

PM: Hampton Roads Transit

Description: Bus Stop Infrastructure and Accessibility Improvements - HRT

To bring area bus stops into compliance with the Americans with Disabilities Act regarding accessible ramps for whieel 
chairs and sidewalks at bus stops.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 350,000Total Current Est 

06/03/2015Current Est Date

 0

 310,000

 40,000

EN15

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Multi-jurisdictional: Hampton Roads MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/14/2016

01/16/2018

01/16/2018

10/02/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 280,000.00  0.00  0.00  0.00  0.00  0.00  0.00  280,000.00 MAP21 TAP
 70,000.00  0.00  0.00  0.00  0.00  0.00  0.00  70,000.00.Transportation Enhancement 

Funds
 350,000.00 350,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107665UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2015  no date 12/30/2015  no date

12 Authorize Preliminary Engineering 12/31/2015  no date 01/14/2016  no date

17E Environmental Review Process (ERP) 12/19/2016 12/19/2016 12/19/2016 12/20/2016

22 Scope Project 01/19/2016  no date 09/08/2016  no date

33 Final Environmental Document 12/19/2016 12/19/2016 12/19/2016 12/20/2016

36P Plan Design Public Hearing 12/20/2016  no date 03/20/2017  no date

52 Authorize R/W & UT Funds 07/31/2017  no date 08/11/2017  no date

52X R/W&UT Authorization Date 08/14/2017  no date 08/14/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/15/2017  no date 08/15/2017  no date

65F Plan Design/Field Inspection 03/21/2017  no date 07/28/2017  no date

72X Plan Submission Date 08/16/2017  no date 08/16/2017  no date

79 Construction Funding Review/Authorization of 
Funds

08/17/2017  no date 09/14/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/15/2017  no date 01/16/2018  no date

84 Award Contract 01/17/2018  no date 01/17/2018  no date

91 Administer Contract 01/18/2018  no date 10/02/2018  no date

95 District Project Closeout 10/03/2018  no date 02/12/2019  no date

96 Central Office Project Closeout 02/13/2019  no date 05/08/2019  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

EN18-M06-031Proj:

UPC: 113474

PC: John.Alcaide

Project Purpose:

PM: Keisha Branch

Description: Bus Stop Accessibility Improvements

This is Phase III. Bring bus stops in compliance with the American Disabilities Act requirements regarding accessible 
ramps for wheel chairs and sidewalks at the bus stops.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: DRPT - Admin Flexed

Current PE Estimate

Current RW Estimate

Current CN Estimate

 350,000Total Current Est 

06/22/2018Current Est Date

 0

 310,000

 40,000

EN18

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Multi-jurisdictional: Hampton Roads MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/05/2018

05/21/2020

05/21/2020

10/01/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,000.00  240,000.00  0.00  0.00  0.00  0.00  0.00  280,000.00 MAP21 TAP
 10,000.00  60,000.00  0.00  0.00  0.00  0.00  0.00  70,000.00.Transportation Enhancement 

Funds
 350,000.00 50,000.00  300,000.00  0.00  0.00  0.00  0.00  0.00Total:

 350,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113474UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/04/2018  no date 11/30/2018  no date

12 Authorize Preliminary Engineering 12/03/2018  no date 12/05/2018  no date

17E Environmental Review Process (ERP) 12/06/2018 01/07/2019 03/27/2019 01/07/2019

22 Scope Project 12/06/2018  no date 06/13/2019  no date

25 Draft Environmental Document or CE 03/28/2019 01/07/2019 07/19/2019 01/07/2019

65F Plan Design/Field Inspection 06/14/2019  no date 04/08/2020  no date

69X Right of Way/Utility Certification Date 04/10/2020  no date 04/23/2020  no date

70 Obtain Environmental Permits 06/14/2019 01/07/2019 02/21/2020 01/07/2019

72X Plan Submission Date 04/09/2020  no date 04/09/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/10/2020  no date 04/23/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/24/2020  no date 05/21/2020  no date

84 Award Contract 08/11/2020  no date 08/11/2020  no date

91 Administer Contract 09/17/2020  no date 10/01/2021  no date

95 District Project Closeout 10/04/2021  no date 02/16/2022  no date

96 Central Office Project Closeout 02/17/2022  no date 05/12/2022  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

0000-M06-008Proj:

UPC: 103974

PC: John.Alcaide

Project Purpose:

PM: Karen Waterman

Description: Purchase Replacement Ferry

Purchase a replacement ferry.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Ferry boatsScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,247,000Total Current Est 

04/25/2013Current Est Date

 0

 0

 4,247,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Multi-jurisdictional: Hampton Roads MPO
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2016

09/30/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,797,600.00  0.00  0.00  0.00  0.00  0.00  0.00  1,797,600.00 Ferry Boat Discretionary
 449,400.00  0.00  0.00  0.00  0.00  0.00  0.00  449,400.00 Local Project Contributions

 0.00  2,000,000.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 MAP21 CMAQ
 4,247,000.00 2,247,000.00  2,000,000.00  0.00  0.00  0.00  0.00  0.00Total:

 4,247,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103974UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2016  no date 10/01/2016  no date

17E Environmental Review Process (ERP) 10/03/2016 11/30/2016 10/17/2016 12/01/2016

22 Scope Project 10/31/2016  no date 02/28/2017  no date

24 Determine Permits Needed 10/03/2016 12/05/2016 03/01/2017 12/06/2016

25 Draft Environmental Document or CE 03/01/2017 11/30/2016 09/01/2017 12/01/2016

95 District Project Closeout 10/01/2019  no date 12/30/2019  no date

96 Central Office Project Closeout 12/31/2019  no date 05/05/2020  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

U000-M06-038Proj:

UPC: 115871

PC: Grant.Sparks

Project Purpose:

PM: Keisha Branch

Description: #SMART20 Newport News Shipyard - Gloucester MAX Service

HRT is seeking funding for the purchase of two (2) buses to create express commuter bus service between 
Gloucester, York County, and the Newport News Shipyard.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Guinea Road Park and RideFrom:

Newport News shipyardTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,200,000Total Current Est 

09/26/2019Current Est Date

 0

 1,200,000

 0

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Multi-jurisdictional: Hampton Roads MPO
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/25/2024

04/23/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  600,000.00  600,000.00  600,000.00 HB1887 - HPP (1)
 600,000.00 0.00  0.00  0.00  0.00  0.00  600,000.00  600,000.00Total:

 600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115871UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 08/01/2023  no date 11/30/2023  no date

112 Authorize DRPT Funds 12/01/2023  no date 12/14/2023  no date

122 Scope DRPT Project 12/15/2023  no date 12/21/2023  no date

180 RFP/Advertisement 12/22/2023  no date 03/25/2024  no date

184 Procurement/Vendor Award 03/26/2024  no date 09/25/2024  no date

191 Delivery/Testing & Acceptance 09/26/2024  no date 04/23/2026  no date

195 Start Operations 04/24/2026  no date 09/08/2026  no date

96 Central Office Project Closeout 09/09/2026  no date 01/29/2027  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

U000-M06-037Proj:

UPC: 115880

PC: Grant.Sparks

Project Purpose:

PM: Barbara Creel

Description: #SMART20 WATA Bus Stop Pull Offs

Two (2) bus stop pull offs in the WATA Service area. One in Upper James City County off Richmond Road serviced by 
Route 9 (Purple 2) and the other in York County off Jefferson Avenue, in line with a new CMAQ demonstration route is 
to begin.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bus Stop Upper JCC off Richmond RoadFrom:

Bus Stop York County off Jefferson AvenueTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 255,000Total Current Est 

09/26/2019Current Est Date

 40,000

 175,000

 40,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Multi-jurisdictional: Hampton Roads MPO
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/08/2024

08/12/2024

08/12/2024

07/01/2025

07/01/2025

05/06/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  80,000.00  175,000.00  255,000.00 HB1887 - HPP (1)
 255,000.00 0.00  0.00  0.00  0.00  0.00  80,000.00  175,000.00Total:

 255,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115880UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 03/01/2024  no date 06/21/2024  no date

112 Authorize DRPT Funds 06/24/2024  no date 07/08/2024  no date

122 Scope DRPT Project 07/09/2024  no date 07/15/2024  no date

165 Preliminary Engineering/Design 07/16/2024  no date 04/07/2025  no date

180 RFP/Advertisement 04/08/2025  no date 07/01/2025  no date

184 Procurement/Vendor Award 07/02/2025  no date 12/24/2025  no date

191 Delivery/Testing & Acceptance 12/26/2025  no date 05/06/2026  no date

195 Start Operations 05/07/2026  no date 09/14/2026  no date

52 Authorize R/W & UT Funds 07/16/2024  no date 08/12/2024  no date

96 Central Office Project Closeout 09/15/2026  no date 01/28/2027  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

0000-M06-006Proj:

UPC: 103004

PC: John.Alcaide

Project Purpose:

PM: Frank Hickman, P.E.

Description: Regional Traffic Signal Upgrades

Develop and execute a regional traffic signal pre-emption coding plan

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 133,000Total Current Est 

03/15/2012Current Est Date

 0

 0

 133,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Multi-jurisdictional: Hampton Roads MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2017

03/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 133,000.00  0.00  0.00  0.00  0.00  0.00  0.00  133,000.00 MAP21 RSTP
 133,000.00 133,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 133,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103004UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2017  no date 10/01/2017  no date

17E Environmental Review Process (ERP) 10/02/2017 03/26/2018 10/17/2017 03/26/2018

22 Scope Project 10/31/2017  no date 02/28/2018  no date

24 Determine Permits Needed 10/02/2017  no date 03/01/2018  no date

25 Draft Environmental Document or CE 03/01/2018 03/26/2018 09/01/2018 03/26/2018

95 District Project Closeout 03/30/2020  no date 06/22/2020  no date

96 Central Office Project Closeout 06/23/2020  no date 10/26/2020  no date



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

9999-M06-029Proj:

UPC: 112053

PC: Marci.Thompson

Project Purpose:

PM: Scott Whitehurst

Description: VPA - Expanded Marine Highway Barge Service

The expansion of the Port of Virginia barge service between the marine terminals in Hampton Roads and the 
Richmond Marine Terminal.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N/AFrom:

N/ATo:

OtherScope:

Admin By: Other

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,543,620Total Current Est 

08/10/2017Current Est Date

 0

 0

 4,543,620

9999

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Multi-jurisdictional: Hampton Roads MPO
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/01/2017

06/18/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,000,000.00  500,000.00  0.00  0.00  0.00  0.00  0.00  4,500,000.00 MAP21 CMAQ
 4,500,000.00 4,000,000.00  500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 4,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/20/2019

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



MULTI-JURISDICTIONAL: HAMPTON ROADS MPO  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112053UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/18/2017  no date 05/01/2017  no date

17E Environmental Review Process (ERP) 04/27/2017 04/27/2017 05/08/2017 05/08/2017

21H Hydraulics Plan Design PFI 11/07/2017  no date 12/21/2017  no date

21T Traffic Operations Analysis 05/17/2017  no date 07/13/2017  no date

22 Scope Project 05/08/2017  no date 12/29/2017  no date

22S Photogrammetry/Aerial Photo/Image Processing 05/17/2017  no date 08/17/2017  no date

22X Scoping Team Meeting Date 05/16/2017  no date 05/16/2017  no date

23 Furnish Environmental Traffic Data 05/17/2017  no date 07/13/2017  no date

24 Determine Permits Needed 05/08/2017 06/04/2020 07/03/2017 06/04/2020

25 Draft Environmental Document or CE 01/02/2018  no date 03/01/2018  no date

30 Preliminary Utility Inspection 01/03/2018  no date 03/09/2018  no date

31S Conduct Location Survey 05/17/2017  no date 09/15/2017  no date

34P Preliminary Soil Survey 10/24/2017  no date 12/21/2017  no date

35 Traffic Control Device Recommendations 01/03/2018  no date 02/20/2018  no date

36C Preliminary Field Inspection Constructability 
Review

11/22/2017  no date 12/07/2017  no date

36F Plan Design/Preliminary Field Inspection 09/18/2017  no date 12/21/2017  no date

36H Hydraulic Plan Design Public Hearing 01/03/2018  no date 02/20/2018  no date

36P Plan Design Public Hearing 01/03/2018  no date 03/02/2018  no date

36X Preliminary Field InspectionTeam Meeting Date 01/02/2018  no date   

47 Approve Willingness 03/05/2018  no date 04/13/2018  no date

47X Willingness Posted Date 03/16/2018  no date 03/16/2018  no date

48 Conduct Location/Design Public Hearing 03/05/2018  no date 08/28/2018  no date

48X Public Hearing Meeting Date 08/08/2018  no date   

49 Adopt Location/Design 08/29/2018  no date 10/10/2018  no date

49C Design Approval Constructability Review 03/05/2018  no date 03/16/2018  no date

49X Location and Design Approval Date 10/11/2018  no date 10/11/2018  no date

50 Survey Data Verification 03/05/2018  no date 03/30/2018  no date

65F Plan Design/Field Inspection 10/12/2018  no date 01/11/2019  no date

65X Field Inspection Team Meeting Date 01/14/2019  no date   

95 District Project Closeout 01/15/2019  no date 04/11/2019  no date

96 Central Office Project Closeout 04/12/2019  no date 08/14/2019  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0017-121-R19Proj:

UPC: 113259

PC: Samba.Secka

Project Purpose:

PM: Bryan Stilley, P.E.

Description: Oyster Point Access Improvements- Ramps

Add additional entrance lane to Eastbound I-64 on-ramps at Exits 256 and 258 to improve access from Oyster Point 
Industrial Park.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Oyster Point Road/J Clyde MorrisFrom:

I-64To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,310,000Total Current Est 

04/29/2020Current Est Date

 67,500

 2,729,500

 513,000

0017

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2020

09/27/2021

09/27/2021

08/09/2022

08/09/2022

06/16/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 Revenue Sharing Funds
 2,000,000.00 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$916

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  915.86

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113259UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/03/2019 01/03/2020 09/16/2019 09/14/2020

17E Environmental Review Process (ERP) 02/25/2019 02/25/2020 02/25/2019 02/25/2020

21H Hydraulics Plan Design PFI 07/01/2020 09/30/2020 08/12/2020  no date

21T Traffic Operations Analysis 10/02/2019 09/30/2020 12/02/2019  no date

22 Scope Project 09/17/2019 09/15/2020 08/13/2020  no date

22C Scoping Constructability Review 10/02/2019 09/29/2020 10/15/2019 09/29/2020

22S Photogrammetry/Aerial Photo/Image Processing 10/02/2019 09/29/2020 01/08/2020 09/29/2020

22X Scoping Team Meeting Date 10/01/2019 09/29/2020 10/01/2019 09/29/2020

23 Furnish Environmental Traffic Data 10/02/2019 09/30/2020 12/02/2019  no date

24 Determine Permits Needed 11/08/2019  no date 01/09/2020  no date

25 Draft Environmental Document or CE 08/14/2020  no date 02/25/2021  no date

28 Consultant Procurement 10/31/2019  no date 12/02/2019  no date

29X Public Information Meeting 07/16/2020  no date 07/16/2020  no date

30 Preliminary Utility Inspection 08/14/2020  no date 10/16/2020  no date

31S Conduct Location Survey 10/02/2019 09/29/2020 04/13/2020 09/29/2020

34F Furnish Final Soils Survey 07/07/2021  no date 11/04/2021  no date

34P Preliminary Soil Survey 06/17/2020 09/30/2020 08/12/2020  no date

35 Traffic Control Device Recommendations 08/14/2020  no date 09/29/2020  no date

36C Preliminary Field Inspection Constructability 
Review

07/16/2020  no date 07/29/2020  no date

36F Plan Design/Preliminary Field Inspection 04/14/2020 09/30/2020 08/12/2020  no date

36H Hydraulic Plan Design Public Hearing 08/14/2020  no date 10/09/2020  no date

36P Plan Design Public Hearing 08/14/2020  no date 12/17/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 08/13/2020  no date   

38 Retaining Wall Data Request 08/14/2020  no date 08/20/2020  no date

39 Sound Wall Foundation Data Request 08/14/2020  no date 08/20/2020  no date

40 Minor Structures Data Request 08/14/2020  no date 08/20/2020  no date

43 Furnish Utility Field Inspection Plans 03/30/2022  no date 05/12/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/22/2021  no date 03/29/2022  no date

43X Utility Field Inspection (UFI) Date 04/20/2022  no date 04/20/2022  no date

44 Furnish RWU Data for Public Hearing Process 11/18/2020  no date 12/17/2020  no date

45 Minor Structures Report 08/21/2020  no date 10/16/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/22/2023  no date 06/05/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

07/07/2021  no date 11/04/2021  no date

47 Approve Willingness 12/18/2020  no date 02/03/2021  no date

47X Willingness Posted Date 01/04/2021  no date 01/04/2021  no date

48 Conduct Location/Design Public Hearing 12/18/2020  no date 06/18/2021  no date

48X Public Hearing Meeting Date 05/28/2021  no date   

49 Adopt Location/Design 06/21/2021  no date 07/02/2021  no date

49C Design Approval Constructability Review 12/18/2020  no date 01/04/2021  no date

49X Location and Design Approval Date 07/06/2021  no date 07/06/2021  no date

50 Survey Data Verification 12/18/2020  no date 01/20/2021  no date

51 Furnish Approved R/W & UT Plans 06/29/2022  no date 09/29/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/15/2023  no date 04/12/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

02/01/2022  no date 05/03/2022  no date

51X R/W&UT Plan Date 09/30/2022  no date 10/06/2022  no date

52 Authorize R/W & UT Funds 10/07/2022  no date 10/21/2022  no date

52T Authorize R/W Funds 05/04/2022  no date 06/17/2022  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 10/24/2022  no date 10/24/2022  no date

54 Retaining Wall Data Report 07/07/2021  no date 08/19/2021  no date

55 Sound Wall Data Report 07/07/2021  no date 08/19/2021  no date

57S Right of Way Stakeout���Survey 10/25/2022  no date 01/25/2023  no date

58 Survey Right of Way Plan Sheets 05/13/2022  no date 06/28/2022  no date

59 Noise Abatement Design 08/20/2021  no date 01/19/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/24/2022  no date 11/04/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/20/2022  no date 07/01/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/07/2022  no date 11/07/2022  no date

61 Final Traffic Control Device Plans 01/09/2023  no date 04/12/2023  no date

62 Develop Retaining Structure Plans 08/20/2021  no date 11/23/2021  no date

65C Field Inspection Constructability Review 01/20/2022  no date 02/09/2022  no date

65F Plan Design/Field Inspection 07/07/2021  no date 03/29/2022  no date

65P Plan Design/Pre-Advertisement Conference 09/30/2022  no date 04/12/2023  no date

65X Field Inspection Team Meeting Date 03/29/2022  no date   

66 Environmental Reevaluation 05/22/2023  no date 06/05/2023  no date

67 Clear Utility Agreements 11/07/2022  no date 05/17/2023  no date

67U Utility Relocations by Owners 03/23/2023  no date 09/25/2023  no date

69 Acquire Right of Way 11/08/2022  no date 05/18/2023  no date

69X Right of Way/Utility Certification Date 07/07/2023  no date 07/07/2023  no date

70 Obtain Environmental Permits 03/30/2022  no date 09/30/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/22/2023  no date 07/18/2023  no date

70S Utility Stakeout ���Survey 03/23/2023  no date 09/25/2023  no date

71 Approved Construction Plans 05/22/2023  no date 06/28/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/13/2023  no date 04/26/2023  no date

71X Pre-Advertisement Conference Date 05/19/2023  no date 05/19/2023  no date

72 Prepare for Advertisement 06/14/2023  no date 07/14/2023  no date

72B Biddability Review 06/21/2023  no date 06/27/2023  no date

72X Plan Submission Date 06/28/2023  no date 06/28/2023  no date

73 Process Relocations 11/08/2022  no date 05/18/2023  no date

77S Construction ��� Survey 02/14/2024  no date 08/16/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/22/2023  no date 06/19/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2023  no date 10/10/2023  no date

82 Conduct Bid Opening 11/28/2023  no date 11/28/2023  no date

84 Award Contract 01/05/2024  no date 01/05/2024  no date

88 Survey Monumentation 08/19/2024  no date 10/14/2024  no date

91 Administer Contract 02/14/2024  no date 08/16/2024  no date

92X Contractor Final Voucher Date 10/01/2024  no date 10/01/2024  no date

94X Claims Period Ends Dates 01/02/2025  no date 01/02/2025  no date

95 District Project Closeout 01/03/2025  no date 04/01/2025  no date

96 Central Office Project Closeout 04/02/2025  no date 08/04/2025  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0064-121-385Proj:

UPC: 114752

PC: Chessica.Villaflores

Project Purpose:

PM: Jackie Kassel

Description:  I-64 Access Evaluation

The purpose of this study is to develop an Interchange Justification Report (IJR) for a proposed interchange to be 
located between the Jefferson Avenue and Ft. Eustis Boulevard on I-64 in the city of Newport News.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Jefferson AvenueFrom:

Ft Eustis BlvdTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 225,000Total Current Est 

02/22/2019Current Est Date

 0

 0

 225,000

0064

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/20/2019

06/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 225,000.00  0.00  0.00  0.00  0.00  0.00  0.00  225,000.00Accounts Receivable
 225,000.00 225,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 225,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114752UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/06/2019  no date 02/20/2019  no date

21H Hydraulics Plan Design PFI 01/02/2020  no date 02/14/2020  no date

21T Traffic Operations Analysis 03/08/2019  no date 07/08/2019  no date

22 Scope Project 02/21/2019  no date 04/07/2020  no date

22C Scoping Constructability Review 03/08/2019  no date 03/21/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 03/08/2019  no date 06/28/2019  no date

22X Scoping Team Meeting Date 03/07/2019  no date 03/07/2019  no date

23 Furnish Environmental Traffic Data 03/08/2019  no date 05/02/2019  no date

25 Draft Environmental Document or CE 04/08/2020  no date 06/18/2021  no date

28 Consultant Procurement 04/05/2019  no date 10/08/2019  no date

29X Public Information Meeting 01/28/2020  no date 03/10/2020  no date

30 Preliminary Utility Inspection 04/08/2020  no date 06/10/2020  no date

31S Conduct Location Survey 03/08/2019  no date 09/17/2019  no date

33 Final Environmental Document 06/21/2021  no date 06/21/2022  no date

34P Preliminary Soil Survey 12/17/2019  no date 02/14/2020  no date

35 Traffic Control Device Recommendations 04/08/2020  no date 06/10/2020  no date

36F Plan Design/Preliminary Field Inspection 10/09/2019  no date 02/14/2020  no date

36H Hydraulic Plan Design Public Hearing 04/08/2020  no date 06/03/2020  no date

36P Plan Design Public Hearing 04/08/2020  no date 08/06/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 02/18/2020  no date   

44 Furnish RWU Data for Public Hearing Process 08/07/2020  no date 09/03/2020  no date

46B Preliminary Bridge Plans 04/08/2020  no date 09/03/2020  no date

48 Conduct Location/Design Public Hearing 09/04/2020  no date 03/18/2021  no date

48X Public Hearing Meeting Date 02/26/2021  no date   

49 Adopt Location/Design 03/19/2021  no date 04/01/2021  no date

49X Location and Design Approval Date 04/02/2021  no date 04/02/2021  no date

95 District Project Closeout 06/22/2022  no date 09/15/2022  no date

96 Central Office Project Closeout 09/16/2022  no date 01/26/2023  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0664-121-320Proj:

UPC: 107718

PC: Alton.Yates

Project Purpose:

PM:

Description: Upgrade Emergency Communications System at MMBT

This project will replace and upgrade the AM/FM rebroadcasting system used to communicate with motorists in the 
tunnel during an incident in which direction and/or information will be required. It will also ensure reliable 2 way radio 
communication among operations staff.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MMBT south islandFrom:

MMBT north islandTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 781,318Total Current Est 

07/18/2016Current Est Date

 0

 781,318

 0

0664

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Newport News
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/14/2015

01/28/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 781,318.00  0.00  0.00  0.00  0.00  0.00  0.00  781,318.00.Maintenance Funds
 781,318.00 781,318.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 781,318.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/29/2016

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/07/2015

Construction Completed:

Construction Started:

01/28/2016

08/07/2015



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107718UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/22/2015 05/22/2015 06/05/2015 06/05/2015

66 Environmental Reevaluation 06/08/2015 06/12/2015 06/19/2015 06/15/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/22/2015 05/22/2015 07/20/2015 07/20/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/22/2015 05/22/2015 06/05/2015 06/05/2015

71X Pre-Advertisement Conference Date 07/21/2015  no date 07/21/2015  no date

72 Prepare for Advertisement 07/22/2015 07/22/2015 10/22/2015 09/10/2015

72B Biddability Review 07/22/2015 07/22/2015 08/11/2015 08/11/2015

72X Plan Submission Date 10/01/2015  no date 10/01/2015  no date

79 Construction Funding Review/Authorization of 
Funds

07/22/2015 07/22/2015 08/18/2015 09/08/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/10/2015 03/30/2015 11/10/2015 07/14/2015

82 Conduct Bid Opening 12/14/2015 03/30/2015 12/28/2015 04/10/2015

84 Award Contract 12/29/2015 08/07/2015 01/21/2016 08/07/2015

91 Administer Contract 01/22/2016 08/07/2015 07/12/2016 01/28/2016

92X Contractor Final Voucher Date 08/24/2016  no date 08/24/2016  no date

94X Claims Period Ends Dates 11/22/2016  no date 11/22/2016  no date

95 District Project Closeout 11/23/2016  no date 04/03/2017  no date

96 Central Office Project Closeout 04/04/2017  no date 06/27/2017  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-398Proj:

UPC: 115559

PC: Quinton.Brown

Project Purpose:

PM:

Description: Denbigh Fringe Park & Ride Improvements

The project involves repaving and re-striping and existing Park & Ride lot. The pavement of this lot contains numerous 
cracks and potholes, and most striping is not visible. Lot requires repaving to accommodate users.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Entrance into Parking LotFrom:

End of Parking LotTo:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,365Total Current Est 

05/30/2019Current Est Date

 0

 180,670

 19,695

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2021

09/12/2023

09/12/2023

07/19/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  200,365.00  200,365.00 MAP21 CMAQ
 200,365.00 0.00  0.00  0.00  0.00  0.00  0.00  200,365.00Total:

 200,365.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115559UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2025  no date 07/15/2025  no date

17E Environmental Review Process (ERP) 07/31/2025  no date 08/06/2025  no date

21H Hydraulics Plan Design PFI 01/28/2026  no date 03/11/2026  no date

21T Traffic Operations Analysis 07/31/2025  no date 09/25/2025  no date

22 Scope Project 07/16/2025  no date 03/12/2026  no date

22S Photogrammetry/Aerial Photo/Image Processing 07/31/2025  no date 10/31/2025  no date

22X Scoping Team Meeting Date 07/30/2025  no date 07/30/2025  no date

23 Furnish Environmental Traffic Data 07/31/2025  no date 09/25/2025  no date

24 Determine Permits Needed 08/07/2025  no date 10/02/2025  no date

25 Draft Environmental Document or CE 03/13/2026  no date 05/07/2026  no date

30 Preliminary Utility Inspection 03/13/2026  no date 05/14/2026  no date

31S Conduct Location Survey 07/31/2025  no date 12/03/2025  no date

34P Preliminary Soil Survey 01/12/2026  no date 03/11/2026  no date

35 Traffic Control Device Recommendations 03/25/2026  no date 05/07/2026  no date

36C Preliminary Field Inspection Constructability 
Review

02/11/2026  no date 02/25/2026  no date

36F Plan Design/Preliminary Field Inspection 12/04/2025  no date 03/11/2026  no date

36H Hydraulic Plan Design Public Hearing 03/25/2026  no date 05/07/2026  no date

36P Plan Design Public Hearing 03/13/2026  no date 05/07/2026  no date

36X Preliminary Field InspectionTeam Meeting Date 03/12/2026  no date   

43X Utility Field Inspection (UFI) Date 04/01/2027  no date 04/01/2027  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/15/2027  no date 06/28/2027  no date

47 Approve Willingness 05/15/2026  no date 06/26/2026  no date

47X Willingness Posted Date 05/29/2026  no date 05/29/2026  no date

48 Conduct Location/Design Public Hearing 05/15/2026  no date 11/12/2026  no date

48X Public Hearing Meeting Date 10/28/2026  no date   

49 Adopt Location/Design 11/13/2026  no date 12/29/2026  no date

49C Design Approval Constructability Review 05/08/2026  no date 05/21/2026  no date

49X Location and Design Approval Date 12/30/2026  no date 12/30/2026  no date

50 Survey Data Verification 05/08/2026  no date 06/05/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/15/2027  no date 05/12/2027  no date

65F Plan Design/Field Inspection 12/31/2026  no date 03/30/2027  no date

65P Plan Design/Pre-Advertisement Conference 04/01/2027  no date 05/26/2027  no date

65X Field Inspection Team Meeting Date 03/31/2027  no date   

66 Environmental Reevaluation 07/02/2027  no date 07/16/2027  no date

67 Clear Utility Agreements 04/02/2027  no date 06/11/2027  no date

67U Utility Relocations by Owners 04/16/2027  no date 08/09/2027  no date

69X Right of Way/Utility Certification Date 07/30/2027  no date 07/30/2027  no date

70 Obtain Environmental Permits 04/01/2027  no date 07/01/2027  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/14/2027  no date 08/09/2027  no date

70S Utility Stakeout ���Survey 04/16/2027  no date 08/09/2027  no date

71 Approved Construction Plans 06/15/2027  no date 07/22/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/28/2027  no date 06/11/2027  no date

71X Pre-Advertisement Conference Date 06/14/2027  no date 06/14/2027  no date

72 Prepare for Advertisement 07/08/2027  no date 08/06/2027  no date

72B Biddability Review 07/15/2027  no date 07/21/2027  no date

72X Plan Submission Date 07/22/2027  no date 07/22/2027  no date

77S Construction ��� Survey 12/10/2027  no date 06/16/2028  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

06/15/2027  no date 07/13/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/10/2027  no date 08/10/2027  no date

82 Conduct Bid Opening 09/23/2027  no date 09/23/2027  no date

84 Award Contract 11/01/2027  no date 11/01/2027  no date

91 Administer Contract 12/10/2027  no date 06/16/2028  no date

92X Contractor Final Voucher Date 08/01/2028  no date 08/01/2028  no date

94X Claims Period Ends Dates 10/27/2028  no date 10/27/2028  no date

95 District Project Closeout 10/30/2028  no date 01/30/2029  no date

96 Central Office Project Closeout 01/31/2029  no date 06/04/2029  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0060-121-376Proj:

UPC: 113819

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley, P.E.

Description: Warwick Boulevard and Oriana Road

Convert a conventional 4 leg signalized intersection into a signalized super-street style limited movement intersection.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Oriana RoadFrom:

Oriana RoadTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 824,900Total Current Est 

05/06/2020Current Est Date

 50,000

 724,900

 50,000

0060

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/15/2021

05/22/2023

05/22/2023

04/19/2024

04/19/2024

08/29/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  50,000.00  774,900.00  0.00  0.00  824,900.00 MAP21 HSIP
 824,900.00 0.00  0.00  0.00  50,000.00  774,900.00  0.00  0.00Total:

 824,900.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113819UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2021  no date 10/01/2021  no date

12 Authorize Preliminary Engineering 10/04/2021  no date 10/15/2021  no date

17E Environmental Review Process (ERP) 10/19/2021  no date 02/09/2022  no date

22 Scope Project 10/19/2021  no date 04/28/2022  no date

25 Draft Environmental Document or CE 02/10/2022  no date 06/03/2022  no date

52 Authorize R/W & UT Funds 05/02/2023  no date 05/22/2023  no date

52X R/W&UT Authorization Date 05/23/2023  no date 05/23/2023  no date

65F Plan Design/Field Inspection 04/29/2022  no date 05/01/2023  no date

69 Acquire Right of Way 05/24/2023  no date 03/07/2024  no date

69X Right of Way/Utility Certification Date 03/11/2024  no date 03/22/2024  no date

70 Obtain Environmental Permits 06/06/2022  no date 02/10/2023  no date

72 Prepare for Advertisement 03/08/2024  no date 03/08/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/11/2024  no date 03/22/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/25/2024  no date 04/19/2024  no date

84 Award Contract 07/10/2024  no date 07/10/2024  no date

91 Administer Contract 08/15/2024  no date 08/29/2025  no date

95 District Project Closeout 09/02/2025  no date 01/13/2026  no date

96 Central Office Project Closeout 01/14/2026  no date 04/10/2026  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0060-121-388Proj:

UPC: 115504

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley

Description: #SMART20 Warwick Blvd & Oyster Point Rd Intersection Improve

Install a third southbound left turn lane on Warwick Boulevard as well as a corresponding receiving lane eastbound on 
Oyster Point Road to alleviate congestion for the southbound left and northbound through traffic on Warwick 
Boulevard.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

WarwickFrom:

Oyster PointTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,445,737Total Current Est 

09/26/2019Current Est Date

 927,294

 4,143,443

 375,000

0060

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Newport News
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/05/2023

05/09/2025

05/09/2025

04/09/2026

04/09/2026

08/19/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  3,000,000.00 2,445,737.00  5,445,737.00 HB1887 - DGP (1)
 5,445,737.00 0.00  0.00  0.00  0.00  0.00  3,000,000.00 2,445,737.00Total:

 5,445,737.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115504UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/10/2023  no date 10/02/2023  no date

12 Authorize Preliminary Engineering 10/03/2023  no date 10/05/2023  no date

17E Environmental Review Process (ERP) 10/06/2023  no date 01/30/2024  no date

22 Scope Project 10/06/2023  no date 04/17/2024  no date

25 Draft Environmental Document or CE 01/31/2024  no date 05/22/2024  no date

52 Authorize R/W & UT Funds 04/21/2025  no date 05/09/2025  no date

52X R/W&UT Authorization Date 05/12/2025  no date 05/12/2025  no date

65F Plan Design/Field Inspection 04/18/2024  no date 04/18/2025  no date

69 Acquire Right of Way 05/13/2025  no date 02/25/2026  no date

69X Right of Way/Utility Certification Date 02/27/2026  no date 03/12/2026  no date

70 Obtain Environmental Permits 05/23/2024  no date 01/30/2025  no date

72 Prepare for Advertisement 02/26/2026  no date 02/26/2026  no date

79 Construction Funding Review/Authorization of 
Funds

02/27/2026  no date 03/12/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/13/2026  no date 04/09/2026  no date

84 Award Contract 06/29/2026  no date 06/29/2026  no date

91 Administer Contract 08/05/2026  no date 08/19/2027  no date

95 District Project Closeout 08/20/2027  no date 01/03/2028  no date

96 Central Office Project Closeout 01/04/2028  no date 03/30/2028  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0064-121-195Proj:

UPC: 093077

PC: Caleb.Parsons

Project Purpose:

PM:

Description: #SGR17VB - Replace Denbigh Blvd BR over I-64 and CSX RR

Replace existing 4-lane bridge along the existing alignment with a new bridge that meets current geometric and 
design standards. Existing bridge has sufficiency rating of 38 and is structurally deficient.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.438 Mile West of Richneck RoadFrom:

0.083 Mile East of Richneck RoadTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 34,710,915Total Current Est 

07/28/2020Current Est Date

 2,673,441

 29,365,141

 2,672,333

0064

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Newport News
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/15/2012

10/28/2016

10/28/2016

09/11/2018

09/11/2018

07/27/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,690,696.00  22,435,049.00  0.00  0.00  0.00  0.00  0.00  29,125,745.00 CTB Formula
 299,242.00  940,778.00  0.00  0.00  0.00  0.00  0.00  1,240,020.00 HB1887 - SGR

 1,938,595.00  0.00  0.00  0.00  0.00  0.00  0.00  1,938,595.00 MAP21 NHPP
 2,422,222.00  0.00  0.00  0.00  0.00  0.00  0.00  2,422,222.00.Interstate

 34,726,582.00 11,350,755.00  23,375,827.00  0.00  0.00  0.00  0.00  0.00Total:

 34,726,582.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,672,333

$2,603,289

$12,077,324

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  17,352,946.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
093077UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/15/2012 03/15/2012 03/15/2012 03/15/2012

17E Environmental Review Process (ERP) 08/08/2012 08/08/2012 08/09/2012 08/09/2012

22 Scope Project 08/23/2012 08/23/2012 02/02/2016 02/02/2016

22X Scoping Team Meeting Date 08/23/2012 08/23/2012 08/23/2012 08/23/2012

24 Determine Permits Needed 02/19/2015 02/19/2015 11/16/2015 11/16/2015

25 Draft Environmental Document or CE 02/02/2015 02/02/2015 11/24/2015 11/24/2015

32 Value Engineering 08/06/2015 08/06/2015 02/24/2016 02/24/2016

32X Value Engineering Study Date 10/15/2015 10/15/2015 10/15/2015 10/15/2015

36C Preliminary Field Inspection Constructability 
Review

08/24/2015 08/24/2015 09/24/2015 09/24/2015

36F Plan Design/Preliminary Field Inspection 05/28/2015 05/28/2015 09/24/2015 09/24/2015

36P Plan Design Public Hearing 09/24/2015 09/24/2015 12/15/2015 12/15/2015

36X Preliminary Field InspectionTeam Meeting Date 09/24/2015 09/24/2015   

43 Furnish Utility Field Inspection Plans 01/22/2016 01/22/2016 04/20/2016 04/20/2016

43X Utility Field Inspection (UFI) Date 07/12/2016 07/12/2016 07/12/2016 07/12/2016

46B Preliminary Bridge Plans 05/28/2015 05/28/2015 11/20/2015 11/20/2015

48 Conduct Location/Design Public Hearing 10/14/2015 10/14/2015 01/12/2016 01/12/2016

48X Public Hearing Meeting Date 12/15/2015 12/15/2015   

49 Adopt Location/Design 01/12/2016 01/12/2016 01/20/2016 01/20/2016

49X Location and Design Approval Date 01/20/2016 01/20/2016 01/20/2016 01/20/2016

51 Furnish Approved R/W & UT Plans 05/20/2016 05/20/2016 10/14/2016 10/14/2016

51X R/W&UT Plan Date 09/16/2016 09/16/2016 09/16/2016 09/16/2016

52 Authorize R/W & UT Funds 10/25/2016 10/25/2016 10/28/2016 10/28/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/28/2016 10/28/2016 12/22/2016 12/22/2016

64 Final Bridge Plans 10/17/2016 10/17/2016 08/03/2017 08/03/2017

65C Field Inspection Constructability Review 04/19/2016 04/19/2016 05/16/2016 05/16/2016

65F Plan Design/Field Inspection 01/22/2016 01/22/2016 04/18/2016 04/18/2016

65P Plan Design/Pre-Advertisement Conference 10/17/2016 10/17/2016 08/03/2017 08/03/2017

65X Field Inspection Team Meeting Date 05/31/2016 05/31/2016   

67U Utility Relocations by Owners 03/10/2017 03/10/2017 07/13/2018 03/14/2019

68 Clear Railroad Agreements 02/16/2017 02/16/2017 01/25/2018 01/25/2018

69 Acquire Right of Way 12/22/2016 12/22/2016 02/16/2017 02/16/2017

70 Obtain Environmental Permits 11/13/2015 11/13/2015 11/16/2015 11/16/2015

71 Approved Construction Plans 11/02/2017 11/02/2017 02/01/2018 02/01/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/14/2017 08/14/2017 09/07/2017 09/07/2017

71X Pre-Advertisement Conference Date 09/07/2017 09/07/2017 09/07/2017 09/07/2017

72 Prepare for Advertisement 11/06/2017 11/06/2017 02/08/2018 08/15/2018

72X Plan Submission Date 02/01/2018 02/01/2018 02/01/2018 02/01/2018

79 Construction Funding Review/Authorization of 
Funds

11/30/2016 11/30/2016 10/24/2017 10/24/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/08/2018 09/11/2018 03/13/2018 09/11/2018

84 Award Contract 04/26/2018 01/16/2019 06/25/2018 01/16/2019

91 Administer Contract 09/04/2018 03/18/2019 12/29/2023  no date

95 District Project Closeout 07/01/2024  no date 09/24/2024  no date

96 Central Office Project Closeout 12/02/2024  no date 04/08/2025  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0143-121-R69Proj:

UPC: 104377

PC: Chessica.Villaflores

Project Purpose:

PM: Bridjette Parker

Description: Traffic Signal Mast Arm conversion

Traffic Signal Mast Arm Conversions on Jefferson Avenue at Center Avenue

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Jefferson AvenueFrom:

Center AvenueTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 493,696Total Current Est 

08/13/2020Current Est Date

 25,414

 396,052

 72,230

0143

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Hampton Roads

Newport News
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/28/2015

08/08/2016

08/08/2016

01/02/2019

01/02/2019

12/16/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 27,603.00  0.00  0.00  0.00  0.00  0.00  0.00  27,603.00 Local Project Contributions
 495,000.00  0.00  0.00  0.00  0.00  0.00  0.00  495,000.00 Revenue Sharing Funds

 522,603.00 522,603.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 522,603.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$36,115

$12,707

$198,026

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  246,848.17

CONSTRUCTION PROJECT EVENTS
12/27/2019 365,555.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/22/2019

Construction Completed:

Construction Started: 04/01/2019



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104377UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/26/2015 05/26/2015 05/28/2015 05/28/2015

17E Environmental Review Process (ERP) 04/17/2014 04/17/2014 04/18/2014 04/18/2014

22 Scope Project 05/01/2014 05/01/2014 10/24/2014 10/24/2014

24 Determine Permits Needed 10/24/2014 10/24/2014 10/27/2014 10/27/2014

52 Authorize R/W & UT Funds 05/02/2016 05/02/2016 08/08/2016 08/08/2016

79 Construction Funding Review/Authorization of 
Funds

09/02/2014 01/12/2019 10/01/2014 01/16/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/01/2014 02/27/2015 08/31/2018 01/02/2019

84 Award Contract 03/28/2019 02/04/2019 09/16/2019 02/22/2019

91 Administer Contract 10/15/2019 04/01/2019 12/30/2020  no date

95 District Project Closeout 02/02/2021  no date 11/01/2021  no date

96 Central Office Project Closeout 11/02/2021  no date 03/14/2022  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0143-121-387Proj:

UPC: 115241

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley

Description: #SMART20 Jefferson Ave & Oyster Point Rd Intersection Imprv.

Installation of a third eastbound left turn lane on Oyster Point Road and a third westbound receiving lane on Oyster 
Point Road to coupled with signal timing changes to improve operational efficiency for all movements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Jefferson AvenueFrom:

Oyster PointTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,856,521Total Current Est 

09/26/2019Current Est Date

 5,358,034

 5,048,487

 450,000

0143

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Newport News
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2023

05/13/2025

05/13/2025

02/06/2026

02/06/2026

06/18/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  4,000,000.00 6,856,521.00  10,856,521.00 HB1887 - HPP (1)
 10,856,521.00 0.00  0.00  0.00  0.00  0.00  4,000,000.00 6,856,521.00Total:

 10,856,521.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115241UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/02/2023  no date 10/26/2023  no date

12 Authorize Preliminary Engineering 10/27/2023  no date 10/31/2023  no date

17E Environmental Review Process (ERP) 11/01/2023  no date 02/23/2024  no date

22 Scope Project 11/01/2023  no date 05/10/2024  no date

25 Draft Environmental Document or CE 02/26/2024  no date 06/17/2024  no date

52 Authorize R/W & UT Funds 05/14/2025  no date 06/04/2025  no date

52X R/W&UT Authorization Date 06/05/2025  no date 06/05/2025  no date

65F Plan Design/Field Inspection 05/13/2024  no date 05/13/2025  no date

69 Acquire Right of Way 06/06/2025  no date 03/20/2026  no date

69X Right of Way/Utility Certification Date 03/24/2026  no date 04/06/2026  no date

70 Obtain Environmental Permits 06/18/2024  no date 02/25/2025  no date

72 Prepare for Advertisement 03/23/2026  no date 03/23/2026  no date

79 Construction Funding Review/Authorization of 
Funds

03/24/2026  no date 04/06/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/07/2026  no date 05/04/2026  no date

84 Award Contract 07/23/2026  no date 07/23/2026  no date

91 Administer Contract 08/28/2026  no date 09/14/2027  no date

95 District Project Closeout 09/15/2027  no date 01/28/2028  no date

96 Central Office Project Closeout 01/31/2028  no date 04/24/2028  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-V11Proj:

UPC: 004483

PC: Chessica.Villaflores

Project Purpose:

PM: Vincent Urbano

Description: #HB2.FY17 ATKINSON BLVD - 4 LANES

Provide an additional east-west connector between Warwick Boulevard and Jefferson Avenue crossing I-64 and CSX 
Railroad. Construct a new four-lane divided roadway between Warwick Boulevard and Jefferson Avenue.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

WARWICK BOULEVARD (ROUTE 60)From:

JEFFERSON AVENUE (ROUTE 143)To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 67,619,241Total Current Est 

08/27/2020Current Est Date

 1,389,174

 60,537,493

 5,692,574

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Newport News
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/08/1987

09/14/2016

09/14/2016

05/11/2017

05/11/2017

09/23/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,700,726.00  0.00  0.00  0.00  0.00  0.00  0.00  7,700,726.00 HB1887 - DGP (1)
 48,161,598.00  0.00  0.00  0.00  0.00  0.00  0.00  48,161,598.00 MAP21 RSTP

 9,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  9,500,000.00 Revenue Sharing Funds
 20,408.00  0.00  0.00  0.00  0.00  0.00  0.00  20,408.00 State Formula

 835.00  0.00  0.00  0.00  0.00  0.00  0.00  835.00Accounts Receivable
 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00Formula - Urban
 1,600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,600,000.00RSTP (STP Regional)

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00State Match Non-Formula
 68,383,567.00 68,383,567.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 68,383,567.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,692,574

$694,587

$47,440,903

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  53,828,063.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
004483UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/07/1987 06/07/1987 06/08/1987 06/08/1987

18 State Environmental Review Process (SERP) 03/26/2004 03/26/2004 06/07/2004 06/07/2004

19 Corridor Location Studies 07/01/1987 07/01/1987 05/31/1994 05/31/1994

22 Scope Project 06/07/1987 06/07/1987 06/30/1990 06/30/1990

23 Furnish Environmental Traffic Data 02/27/2004 02/27/2004 01/31/2006 01/31/2006

24 Determine Permits Needed 08/17/2000 08/17/2000 05/02/2002 05/02/2002

25 Draft Environmental Document or CE 09/01/1987 09/01/1987 06/21/2006 06/21/2006

49 Adopt Location/Design 02/02/2016 02/02/2016 06/20/2016 06/20/2016

52 Authorize R/W & UT Funds 06/01/2016 06/01/2016 09/14/2016 09/14/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/14/2016 09/14/2016 09/20/2016 09/20/2016

69 Acquire Right of Way 09/22/2016 09/22/2016 04/01/2017 04/01/2017

69X Right of Way/Utility Certification Date 04/06/2017 04/06/2017 04/06/2017 04/06/2017

70 Obtain Environmental Permits 02/28/2003 02/28/2003 06/18/2012 06/18/2012

79 Construction Funding Review/Authorization of 
Funds

04/14/2017 04/14/2017 04/14/2017 04/14/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/07/2017 03/07/2017 05/11/2017 05/11/2017

84 Award Contract 07/25/2017 07/25/2017 08/11/2017 08/11/2017

91 Administer Contract 09/25/2017 09/25/2017 09/24/2020  no date

95 District Project Closeout 11/30/2020  no date 02/26/2021  no date

96 Central Office Project Closeout 05/04/2021  no date 09/03/2021  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-159Proj:

UPC: 083254

PC: Chessica.Villaflores

Project Purpose:

PM: Vincent Urbano P.E.

Description: MARINER'S MUSEUM MULTI-PURPOSE TRAIL

Multi-purpose trail to connect existing and planned sidewalks along Warwick Blvd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

 Int. of Warwick Blvd. & Avenue of the ArtsFrom:

 North of the Int. of Warwick Blvd. & Harpersville Rd.To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,339,611Total Current Est 

06/22/2018Current Est Date

 0

 1,952,735

 386,876

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Newport News
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/04/2007

03/23/2015

03/23/2015

12/18/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,748,200.00  0.00  0.00  0.00  0.00  0.00  0.00  2,748,200.00CMAQ
 2,748,200.00 2,748,200.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,748,200.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$366,289

$0

$1,737,361

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/15/2020

Total  2,103,650.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
083254UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/04/2007 10/04/2007 10/04/2007 10/04/2007

18 State Environmental Review Process (SERP) 04/22/2008 04/22/2008 06/27/2008 06/27/2008

22 Scope Project 12/20/2007 12/20/2007 02/17/2009 02/17/2009

24 Determine Permits Needed 05/29/2008 05/29/2008 05/30/2008 05/30/2008

25 Draft Environmental Document or CE 11/19/2008 11/19/2008 03/18/2014 03/18/2014

69X Right of Way/Utility Certification Date 12/11/2014 12/11/2014 12/11/2014 12/11/2014

79 Construction Funding Review/Authorization of 
Funds

12/01/2014 12/01/2014 01/05/2015 12/01/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/18/2014 12/01/2014 02/25/2015 03/23/2015

84 Award Contract 08/01/2018 06/28/2018 11/01/2018 06/28/2018

91 Administer Contract 11/01/2018 10/08/2018 08/30/2019  no date

95 District Project Closeout 09/09/2019  no date 12/05/2019  no date

96 Central Office Project Closeout 12/23/2019  no date 04/28/2020  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-R05Proj:

UPC: 108722

PC: Chessica.Villaflores

Project Purpose:

PM: Everett Skipper, Director of Engineering

Description: Hogan Drive Ph 2

FY17 Proposed Revenue Sharing project - construct a connector with pedestrian access between Jefferson Avenue 
and Canon Boulevard.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Jefferson AvenueFrom:

Canon BoulevardTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 12,889,401Total Current Est 

10/01/2020Current Est Date

 0

 11,067,288

 1,822,113

U000

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Newport News
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/15/2017

05/19/2020

05/19/2020

12/28/2020

12/28/2020

07/17/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,700,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,700,000.00 Local Project Contributions
 8,300,000.00  2,000,000.00  0.00  0.00  0.00  0.00  0.00  10,300,000.00 Revenue Sharing Funds

 12,000,000.00 10,000,000.00  2,000,000.00  0.00  0.00  0.00  0.00  0.00Total:

 12,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$414,327

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  414,326.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108722UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/15/2017 11/15/2017 11/15/2017 11/15/2017

12 Authorize Preliminary Engineering 11/15/2017 11/15/2017 11/15/2017 11/15/2017

17E Environmental Review Process (ERP) 02/19/2019 02/19/2019 02/19/2019 02/19/2019

22 Scope Project 11/16/2017 11/16/2017 02/07/2020 02/07/2020

33 Final Environmental Document 01/20/2017 01/20/2017 01/20/2017 01/20/2017

52 Authorize R/W & UT Funds 04/30/2020 04/30/2020 05/20/2020 05/19/2020

52X R/W&UT Authorization Date 05/21/2020  no date 06/11/2020  no date

65F Plan Design/Field Inspection 02/10/2020 02/10/2020 04/29/2020 04/29/2020

69 Acquire Right of Way 06/12/2020  no date 01/21/2021  no date

69X Right of Way/Utility Certification Date 01/25/2021  no date 02/05/2021  no date

72X Plan Submission Date 01/22/2021  no date 01/22/2021  no date

79 Construction Funding Review/Authorization of 
Funds

01/25/2021  no date 02/05/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/08/2021  no date 04/05/2021  no date

84 Award Contract 04/06/2021  no date 09/23/2021  no date

91 Administer Contract 09/24/2021  no date 10/19/2023  no date

95 District Project Closeout 10/20/2023  no date 07/25/2024  no date

96 Central Office Project Closeout 07/26/2024  no date 10/18/2024  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-R06Proj:

UPC: 108723

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley

Description: Habersham Area Improvements

Improvements will coordinate intersection pair that improves north-south progression on Jefferson Avenue at I-64 Exit 
255

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Brick Kiln BoulevardFrom:

Boykin LaneTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,685,431Total Current Est 

09/08/2020Current Est Date

 98,400

 2,370,564

 216,467

U000

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Newport News
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/25/2016

06/11/2018

06/11/2018

01/20/2021

01/20/2021

06/14/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,999,999.00  0.00  0.00  0.00  0.00  0.00  0.00  2,999,999.00 Revenue Sharing Funds
 2,999,999.00 2,999,999.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,999,999.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$188,220

$16,323

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  204,543.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108723UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/25/2016 10/25/2016 10/25/2016 10/25/2016

12 Authorize Preliminary Engineering 10/25/2016 10/25/2016 10/25/2016 10/25/2016

17E Environmental Review Process (ERP) 09/23/2016 09/23/2016 09/26/2016 09/26/2016

22 Scope Project 10/26/2016 10/26/2016 02/01/2019 02/01/2019

33 Final Environmental Document 09/23/2016 09/23/2016 09/26/2016 09/26/2016

52 Authorize R/W & UT Funds 06/11/2018 06/11/2018 06/11/2018 06/11/2018

52X R/W&UT Authorization Date 06/11/2018 06/11/2018 04/05/2019 04/05/2019

65F Plan Design/Field Inspection 02/04/2019 02/04/2019 06/25/2019 06/24/2019

69 Acquire Right of Way 04/08/2019 04/08/2019 11/07/2019  no date

69X Right of Way/Utility Certification Date 11/08/2019  no date 11/15/2019  no date

72X Plan Submission Date 11/07/2019  no date 11/07/2019  no date

79 Construction Funding Review/Authorization of 
Funds

11/08/2019  no date 11/15/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/18/2019  no date 01/16/2020  no date

84 Award Contract 01/21/2020  no date 05/27/2020  no date

91 Administer Contract 05/28/2020  no date 06/11/2021  no date

95 District Project Closeout 06/14/2021  no date 03/07/2022  no date

96 Central Office Project Closeout 03/08/2022  no date 05/31/2022  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-R07Proj:

UPC: 108725

PC: Chessica.Villaflores

Project Purpose:

PM: Everett Skipper, Director of Engineering

Description: Independence Boulevard - New Roadway

FY17 Proposed Revenue Sharing project. - new minor arterial roadway (Independence Boulevard) will provide a 
secondary north-south connector for traffic congestion relief parallel to Jefferson Avenue

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Denbigh BoulevardFrom:

Ft. Eustis BoulevardTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 15,250,000Total Current Est 

03/11/2020Current Est Date

 1,500,000

 13,500,000

 250,000

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Newport News
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/14/2019

04/13/2020

04/13/2020

04/21/2021

04/21/2021

10/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 15,096,198.00  0.00  0.00  0.00  0.00  0.00  0.00  15,096,198.00 Local Project Contributions
 153,802.00  0.00  0.00  0.00  0.00  0.00  0.00  153,802.00 Revenue Sharing Funds

 15,250,000.00 15,250,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 15,250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,589

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  11,588.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108725UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 12/28/2018 12/28/2018

12 Authorize Preliminary Engineering 12/31/2018 12/31/2018 01/14/2019 01/14/2019

17E Environmental Review Process (ERP) 01/15/2019 05/01/2019 05/02/2019 07/17/2019

22 Scope Project 01/15/2019  no date 01/15/2020  no date

33 Final Environmental Document 05/03/2019 07/17/2019 09/24/2019 07/17/2019

52 Authorize R/W & UT Funds 03/31/2020  no date 04/13/2020  no date

52X R/W&UT Authorization Date 04/14/2020  no date 04/20/2020  no date

65F Plan Design/Field Inspection 01/16/2020  no date 03/30/2020  no date

69 Acquire Right of Way 04/21/2020  no date 01/26/2021  no date

69X Right of Way/Utility Certification Date 02/10/2021  no date 02/24/2021  no date

72X Plan Submission Date 01/27/2021  no date 02/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/10/2021  no date 02/24/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/25/2021  no date 04/21/2021  no date

84 Award Contract 04/22/2021  no date 10/11/2021  no date

91 Administer Contract 10/12/2021  no date 10/12/2022  no date

95 District Project Closeout 10/13/2022  no date 07/20/2023  no date

96 Central Office Project Closeout 07/21/2023  no date 10/13/2023  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-394Proj:

UPC: 115373

PC: Chessica.Villaflores

Project Purpose:

PM: Jacqueline Kassel

Description: Opticom Emergency Vehicle Preemption (EVP)

This project will install emergency vehicle preemption hardware at signalized intersections to ensure a more efficient 
signal network

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 775,000Total Current Est 

05/17/2019Current Est Date

 0

 725,000

 50,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/03/2025

07/28/2027

07/28/2027

12/11/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  412,500.00  412,500.00 MAP21 CMAQ
 412,500.00 0.00  0.00  0.00  0.00  0.00  0.00  412,500.00Total:

 412,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115373UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/02/2025  no date 11/26/2025  no date

12 Authorize Preliminary Engineering 12/01/2025  no date 12/03/2025  no date

17E Environmental Review Process (ERP) 12/04/2025  no date 03/25/2026  no date

22 Scope Project 12/04/2025  no date 06/11/2026  no date

25 Draft Environmental Document or CE 03/26/2026  no date 07/17/2026  no date

65F Plan Design/Field Inspection 06/12/2026  no date 06/14/2027  no date

69X Right of Way/Utility Certification Date 06/16/2027  no date 06/29/2027  no date

70 Obtain Environmental Permits 07/20/2026  no date 03/26/2027  no date

72X Plan Submission Date 06/15/2027  no date 06/15/2027  no date

79 Construction Funding Review/Authorization of 
Funds

06/16/2027  no date 06/29/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2027  no date 07/28/2027  no date

84 Award Contract 10/15/2027  no date 10/15/2027  no date

91 Administer Contract 11/24/2027  no date 12/11/2028  no date

95 District Project Closeout 12/12/2028  no date 04/23/2029  no date

96 Central Office Project Closeout 04/24/2029  no date 07/18/2029  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-397Proj:

UPC: 115376

PC: Chessica.Villaflores

Project Purpose:

PM: Jacqueline Kassel

Description: Permanent Message Boards

This project will install permanent message boards in the City Center area to mitigate congestion through active route 
management.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

05/17/2019Current Est Date

 0

 400,000

 100,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/03/2025

07/28/2027

07/28/2027

12/11/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  100,000.00  100,000.00 MAP21 CMAQ
 100,000.00 0.00  0.00  0.00  0.00  0.00  0.00  100,000.00Total:

 100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115376UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/02/2025  no date 11/26/2025  no date

12 Authorize Preliminary Engineering 12/01/2025  no date 12/03/2025  no date

17E Environmental Review Process (ERP) 12/04/2025  no date 03/25/2026  no date

22 Scope Project 12/04/2025  no date 06/11/2026  no date

25 Draft Environmental Document or CE 03/26/2026  no date 07/17/2026  no date

65F Plan Design/Field Inspection 06/12/2026  no date 06/14/2027  no date

69X Right of Way/Utility Certification Date 06/16/2027  no date 06/29/2027  no date

70 Obtain Environmental Permits 07/20/2026  no date 03/26/2027  no date

72X Plan Submission Date 06/15/2027  no date 06/15/2027  no date

79 Construction Funding Review/Authorization of 
Funds

06/16/2027  no date 06/29/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2027  no date 07/28/2027  no date

84 Award Contract 10/15/2027  no date 10/15/2027  no date

91 Administer Contract 11/24/2027  no date 12/11/2028  no date

95 District Project Closeout 12/12/2028  no date 04/23/2029  no date

96 Central Office Project Closeout 04/24/2029  no date 07/18/2029  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-399Proj:

UPC: 115519

PC: Chessica.Villaflores

Project Purpose:

PM: Jacqueline Kassel

Description: Signal Retiming Improvements

This project will analyze and modify existing signal timings near Rte 17 and Mercury Blvd. Locations may change 
based on analysis and need.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,350,000Total Current Est 

05/29/2019Current Est Date

 0

 0

 1,350,000

U000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/03/2025

06/24/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  450,000.00  450,000.00 MAP21 CMAQ
 450,000.00 0.00  0.00  0.00  0.00  0.00  0.00  450,000.00Total:

 450,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115519UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/02/2025  no date 11/26/2025  no date

12 Authorize Preliminary Engineering 12/01/2025  no date 12/03/2025  no date

17E Environmental Review Process (ERP) 12/04/2025  no date 03/25/2026  no date

22 Scope Project 12/04/2025  no date 06/11/2026  no date

25 Draft Environmental Document or CE 03/03/2027  no date 06/23/2027  no date

65F Plan Design/Field Inspection 06/12/2026  no date 06/23/2027  no date

95 District Project Closeout 06/24/2027  no date 11/01/2027  no date

96 Central Office Project Closeout 11/02/2027  no date 02/02/2028  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

9999-121-225Proj:

UPC: 102969

PC: Chessica.Villaflores

Project Purpose:

PM: Vincent Urbano

Description: Streetscaping, storm, sanitary, underground utilites

Streetscaping, storm, sanitary, underground utilities and pavement reconstruction. Sch revision approved 10/23/13 by 
C.O. per PIM DIR.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

24th  StreetFrom:

12th StreetTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 13,500,718Total Current Est 

12/03/2018Current Est Date

 2,665,693

 9,940,586

 894,439

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Hampton Roads

Newport News
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/24/2013

11/02/2015

11/02/2015

06/18/2018

06/18/2018

05/11/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 988,158.00  0.00  0.00  0.00  0.00  0.00  0.00  988,158.00 Local Project Contributions
 12,512,560.00  0.00  0.00  0.00  0.00  0.00  0.00  12,512,560.00 Revenue Sharing Funds

 13,500,718.00 13,500,718.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 13,500,718.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$483,312

$1,060,529

$2,088,629

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,632,470.71

CONSTRUCTION PROJECT EVENTS
02/12/2019 99,981.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/20/2018

Construction Completed:

Construction Started: 04/08/2019



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102969UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/07/2013 05/07/2013 05/24/2013 05/24/2013

17E Environmental Review Process (ERP) 10/31/2013 10/31/2013 11/22/2013 11/22/2013

22 Scope Project 05/20/2012 05/20/2012 05/10/2013 05/10/2013

24 Determine Permits Needed 11/07/2013 11/07/2013 11/12/2013 11/12/2013

25 Draft Environmental Document or CE 12/02/2013 12/02/2013 01/13/2014 01/13/2014

52 Authorize R/W & UT Funds 07/01/2015 07/01/2015 11/02/2015 11/02/2015

79 Construction Funding Review/Authorization of 
Funds

06/01/2016 06/01/2016 07/01/2016 05/29/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/17/2017 04/30/2018 04/30/2018 06/18/2018

84 Award Contract 01/14/2020 07/20/2018 07/06/2020 09/20/2018

91 Administer Contract 07/30/2020 04/08/2019 08/04/2021  no date

95 District Project Closeout 10/25/2016  no date 01/25/2017  no date

96 Central Office Project Closeout 02/08/2017  no date 06/12/2017  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0000-121-228Proj:

UPC: 103016

PC: Chessica.Villaflores

Project Purpose:

PM: Randy Cooper

Description: Newport News Signal Timing Improvements

Collect and analyze traffic volumes to improve signal timings citywide

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 900,000Total Current Est 

06/16/2020Current Est Date

 0

 0

 900,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Newport News
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/14/2017

01/12/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 900,000.00  0.00  0.00  0.00  0.00  0.00  0.00  900,000.00 MAP21 CMAQ
 900,000.00 900,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 900,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$164,059

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  164,058.80

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103016UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/02/2015 12/12/2017 11/01/2016 12/14/2017

17E Environmental Review Process (ERP) 03/01/2017 03/01/2017 06/01/2017 06/01/2017

22 Scope Project 02/02/2015  no date 05/31/2015  no date

24 Determine Permits Needed 09/01/2017 09/17/2018 12/01/2017 09/17/2018

25 Draft Environmental Document or CE 06/01/2017 09/17/2018 12/01/2017 09/17/2018

95 District Project Closeout 03/30/2020  no date 06/22/2020  no date

96 Central Office Project Closeout 06/23/2020  no date 10/26/2020  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-232Proj:

UPC: 103059

PC: Chessica.Villaflores

Project Purpose:

PM: David T. Wilkinson

Description: Newport News Pedestrian Improvements

Improve pedestrian accommodations at signalized intersections.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various locationsFrom:

Various locationsTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,282,015Total Current Est 

05/05/2020Current Est Date

 100,000

 1,082,015

 100,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Newport News
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/16/2018

03/01/2021

03/01/2021

01/03/2023

01/03/2023

04/15/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  500,000.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 MAP21 CMAQ
 257,015.00  0.00  0.00  0.00  0.00  0.00  0.00  257,015.00CMAQ

 1,257,015.00 757,015.00  500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 1,257,015.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$95,314

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  95,313.63

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103059UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/25/2018 10/25/2018 11/16/2018 11/16/2018

17E Environmental Review Process (ERP) 12/19/2019 12/19/2019 12/19/2019 12/19/2019

22 Scope Project 11/19/2018 11/19/2018 10/01/2020 10/01/2020

25 Draft Environmental Document or CE 12/19/2019 12/19/2019 09/18/2020 09/18/2020

52 Authorize R/W & UT Funds 10/16/2020  no date 03/01/2021  no date

65F Plan Design/Field Inspection 10/02/2020  no date 10/15/2020  no date

69 Acquire Right of Way 03/02/2021  no date 11/01/2022  no date

69X Right of Way/Utility Certification Date 02/10/2023  no date 02/24/2023  no date

70 Obtain Environmental Permits 05/05/2022  no date 10/03/2022  no date

72 Prepare for Advertisement 11/02/2022  no date 02/09/2023  no date

79 Construction Funding Review/Authorization of 
Funds

11/02/2022  no date 12/02/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/05/2022  no date 01/03/2023  no date

84 Award Contract 03/27/2023  no date 05/05/2023  no date

91 Administer Contract 05/08/2023  no date 04/15/2024  no date

95 District Project Closeout 04/15/2025  no date 01/20/2026  no date

96 Central Office Project Closeout 01/21/2026  no date 05/22/2026  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-R93Proj:

UPC: 105625

PC: Chessica.Villaflores

Project Purpose:

PM: Thomas Cheney

Description: Campbell Road Reconstruction

Reconstruct to eliminate ditches by adding curb and gutter, sidewalk

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Warwick BoulevardFrom:

Bland BoulevardTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,992,606Total Current Est 

12/30/2019Current Est Date

 1,500,000

 6,492,606

 1,000,000

0000

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Newport News
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2015

06/28/2018

06/28/2018

12/27/2019

12/27/2019

04/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,540,000.00  2,460,000.00  0.00  0.00  0.00  0.00  0.00  9,000,000.00 Revenue Sharing Funds
 9,000,000.00 6,540,000.00  2,460,000.00  0.00  0.00  0.00  0.00  0.00Total:

 9,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$401,014

$67,313

$260,719

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  729,046.74

CONSTRUCTION PROJECT EVENTS
09/04/2021 5,122,695.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/02/2020

Construction Completed:

Construction Started: 04/29/2020



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105625UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/26/2015 01/26/2015 01/30/2015 01/30/2015

17E Environmental Review Process (ERP) 07/16/2015 07/16/2015 07/17/2015 07/17/2015

22 Scope Project 05/01/2017 05/01/2017 05/23/2017 05/23/2017

24 Determine Permits Needed 07/23/2015 07/23/2015 07/24/2015 07/24/2015

52 Authorize R/W & UT Funds 04/03/2017 04/03/2017 11/30/2018 06/28/2018

79 Construction Funding Review/Authorization of 
Funds

03/02/2017 03/02/2017 03/31/2017 10/02/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/30/2018 11/25/2019 12/31/2018 12/27/2019

84 Award Contract 02/01/2019 02/07/2020 03/04/2019 04/02/2020

91 Administer Contract 04/30/2019 04/29/2020 03/29/2022  no date

95 District Project Closeout 04/27/2022  no date 07/21/2022  no date

96 Central Office Project Closeout 07/22/2022  no date 11/28/2022  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-312Proj:

UPC: 107058

PC: Chessica.Villaflores

Project Purpose:

PM: Randy Cooper

Description: Newport News Citywide Signal System Retiming

This project will retime approximately 169 traffic signals citywide.Locations include intersection on Jefferson Avenue, 
Warwick Boulevard, Hampton Roads Center Parkway, Middleground Boulevard, Oyster Point Road, Balmd Boulevard, 
Denbeigh Boulevard, Canon Boulevard and Thimble Shoals Boulevard.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CitywideFrom:

CitywideTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

03/27/2015Current Est Date

 0

 0

 500,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/03/2021

10/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  500,000.00  0.00  0.00  0.00  0.00  500,000.00 MAP21 CMAQ
 500,000.00 0.00  0.00  500,000.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107058UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/21/2021  no date 02/03/2021  no date

17E Environmental Review Process (ERP) 02/18/2021  no date 09/21/2021  no date

21H Hydraulics Plan Design PFI 02/17/2021  no date 02/17/2021  no date

21T Traffic Operations Analysis 02/17/2021  no date 02/17/2021  no date

22 Scope Project 02/04/2021  no date 02/04/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 02/17/2021  no date 02/17/2021  no date

22X Scoping Team Meeting Date 02/17/2021  no date 02/17/2021  no date

23 Furnish Environmental Traffic Data 02/17/2021  no date 02/17/2021  no date

24 Determine Permits Needed 09/22/2021  no date 02/18/2022  no date

25 Draft Environmental Document or CE 02/07/2022  no date 03/07/2022  no date

25X Draft Environmental Documentor CE Date 03/07/2022  no date 03/07/2022  no date

30 Preliminary Utility Inspection 02/04/2022  no date 02/04/2022  no date

31S Conduct Location Survey 02/17/2021  no date 02/17/2021  no date

33 Final Environmental Document 03/08/2022  no date 07/27/2022  no date

34P Preliminary Soil Survey 02/17/2021  no date 02/17/2021  no date

35 Traffic Control Device Recommendations 02/04/2022  no date 02/04/2022  no date

36F Plan Design/Preliminary Field Inspection 02/17/2021  no date 02/17/2021  no date

36H Hydraulic Plan Design Public Hearing 02/04/2022  no date 02/04/2022  no date

36P Plan Design Public Hearing 02/04/2022  no date 02/04/2022  no date

36X Preliminary Field InspectionTeam Meeting Date 02/18/2022  no date   

47 Approve Willingness 02/04/2022  no date 02/04/2022  no date

47X Willingness Posted Date 02/04/2022  no date 02/04/2022  no date

48 Conduct Location/Design Public Hearing 02/04/2022  no date 02/04/2022  no date

48X Public Hearing Meeting Date 02/04/2022  no date   

49 Adopt Location/Design 02/04/2022  no date 02/04/2022  no date

49C Design Approval Constructability Review 02/04/2022  no date 02/04/2022  no date

49X Location and Design Approval Date 02/04/2022  no date 02/04/2022  no date

50 Survey Data Verification 02/04/2022  no date 02/04/2022  no date

65F Plan Design/Field Inspection 03/08/2022  no date 10/06/2022  no date

65X Field Inspection Team Meeting Date 10/06/2022  no date   

95 District Project Closeout 10/07/2022  no date 07/14/2023  no date

96 Central Office Project Closeout 07/17/2023  no date 10/09/2023  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-R14Proj:

UPC: 107276

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley

Description: Harpersville Road Reconstruction

Reconstruct Harpersville Road to eliminate ditches by adding curb and gutter, sidewalk

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Government DitchFrom:

Groome RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 400,000Total Current Est 

04/10/2015Current Est Date

 0

 0

 400,000

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: STUDY ONLY

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/29/2016

11/15/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 204.00  0.00  0.00  0.00  0.00  0.00  0.00  204.00 Revenue Sharing Funds
 204.00 204.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 204.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$393

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/06/2017

Total  392.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107276UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/29/2016 04/29/2016 04/29/2016 04/29/2016

12 Authorize Preliminary Engineering 04/27/2016 04/27/2016 04/29/2016 04/29/2016

17E Environmental Review Process (ERP) 12/15/2015 12/15/2015 12/29/2015 12/29/2015

22 Scope Project 12/01/2016 12/01/2016 12/23/2016 12/23/2016

33 Final Environmental Document 11/04/2016 11/04/2016 09/29/2017 09/29/2017

33X Final Environmental Document Date 09/29/2017  no date 09/29/2017  no date

36P Plan Design Public Hearing 12/27/2016  no date 03/24/2017  no date

52 Authorize R/W & UT Funds 10/02/2017  no date 10/06/2017  no date

52X R/W&UT Authorization Date 10/09/2017  no date 10/09/2017  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/10/2017  no date 10/10/2017  no date

65F Plan Design/Field Inspection 03/27/2017  no date 08/01/2017  no date

72X Plan Submission Date 10/11/2017  no date 02/02/2018  no date

79 Construction Funding Review/Authorization of 
Funds

02/05/2018  no date 05/21/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/22/2018  no date 02/27/2019  no date

84 Award Contract 02/28/2019  no date 02/28/2019  no date

91 Administer Contract 03/01/2019  no date 11/14/2019  no date

95 District Project Closeout 11/15/2019  no date 03/25/2020  no date

96 Central Office Project Closeout 03/26/2020  no date 06/18/2020  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-349Proj:

UPC: 108980

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley

Description: Briarfield Sidewalk

This project will provide a safe pedestrian route to and from Heritage High School. The project will also promote 
connectivity from existing subdivisions to existing HRT bus stops on Briarfield Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Marshall AvenueFrom:

Chestnut AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 814,907Total Current Est 

03/11/2020Current Est Date

 137,269

 506,895

 170,743

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Newport News
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2020

08/03/2022

08/03/2022

08/29/2023

08/29/2023

05/22/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  600,000.00  0.00  0.00  0.00  600,000.00 MAP21 CMAQ
 600,000.00 0.00  0.00  0.00  600,000.00  0.00  0.00  0.00Total:

 600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108980UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/15/2020 12/09/2019 04/10/2020 01/22/2020

12 Authorize Preliminary Engineering 04/13/2020 01/27/2020 04/24/2020 04/02/2020

17E Environmental Review Process (ERP) 04/27/2020 05/13/2020 08/11/2020 08/10/2020

22 Scope Project 04/27/2020  no date 04/13/2021  no date

25 Draft Environmental Document or CE 08/12/2020  no date 12/08/2020  no date

52 Authorize R/W & UT Funds 02/08/2022  no date 03/01/2022  no date

52X R/W&UT Authorization Date 03/02/2022  no date 03/02/2022  no date

65F Plan Design/Field Inspection 04/14/2021  no date 02/07/2022  no date

69 Acquire Right of Way 03/03/2022  no date 12/09/2022  no date

69X Right of Way/Utility Certification Date 12/13/2022  no date 12/27/2022  no date

70 Obtain Environmental Permits 12/09/2020  no date 08/12/2021  no date

72X Plan Submission Date 12/12/2022  no date 12/12/2022  no date

79 Construction Funding Review/Authorization of 
Funds

12/13/2022  no date 12/27/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/28/2022  no date 01/27/2023  no date

84 Award Contract 04/18/2023  no date 04/18/2023  no date

91 Administer Contract 05/24/2023  no date 06/07/2024  no date

95 District Project Closeout 06/10/2024  no date 10/15/2024  no date

96 Central Office Project Closeout 10/16/2024  no date 01/15/2025  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-350Proj:

UPC: 108981

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley

Description: Warwick Boulevard Sidewalk Widening

To construct an 8' wide sidewalk to promote multimodal pedestrian and bicycle traffic along Warwick Boulevard.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lucas Creek RoadFrom:

Atkinson WayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,116,821Total Current Est 

03/11/2020Current Est Date

 138,186

 790,670

 187,965

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Newport News
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2020

08/03/2022

08/03/2022

08/29/2023

08/29/2023

05/22/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  500,000.00  0.00  0.00  0.00  500,000.00 MAP21 CMAQ
 500,000.00 0.00  0.00  0.00  500,000.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108981UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/04/2021 12/09/2019 01/03/2022 01/22/2020

12 Authorize Preliminary Engineering 01/04/2022 01/27/2020 01/06/2022 04/02/2020

17E Environmental Review Process (ERP) 01/07/2022  no date 04/26/2022  no date

22 Scope Project 01/07/2022  no date 07/14/2022  no date

25 Draft Environmental Document or CE 04/27/2022  no date 08/18/2022  no date

52 Authorize R/W & UT Funds 05/10/2023  no date 05/31/2023  no date

52X R/W&UT Authorization Date 06/01/2023  no date 06/01/2023  no date

65F Plan Design/Field Inspection 07/15/2022  no date 05/09/2023  no date

69 Acquire Right of Way 06/02/2023  no date 03/15/2024  no date

69X Right of Way/Utility Certification Date 03/19/2024  no date 04/01/2024  no date

70 Obtain Environmental Permits 08/19/2022  no date 04/27/2023  no date

72X Plan Submission Date 03/18/2024  no date 03/18/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/19/2024  no date 04/01/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/02/2024  no date 04/29/2024  no date

84 Award Contract 07/18/2024  no date 07/18/2024  no date

91 Administer Contract 08/23/2024  no date 09/09/2025  no date

95 District Project Closeout 09/10/2025  no date 01/23/2026  no date

96 Central Office Project Closeout 01/26/2026  no date 04/20/2026  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-356Proj:

UPC: 111081

PC: Chessica.Villaflores

Project Purpose:

PM: Jackie Kassel

Description: City of Newport News Citywide Signal System Progression

This project is for the procurement and installation hardware and software components for the City's centralized signal 
system,.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various locationsFrom:

Various locationsTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,250,000Total Current Est 

05/09/2017Current Est Date

 0

 0

 1,250,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2022

04/24/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  350,000.00  450,000.00  450,000.00  1,250,000.00 MAP21 CMAQ
 1,250,000.00 0.00  0.00  0.00  0.00  350,000.00  450,000.00  450,000.00Total:

 1,250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111081UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2022  no date 09/26/2022  no date

12 Authorize Preliminary Engineering 09/27/2022  no date 09/29/2022  no date

17E Environmental Review Process (ERP) 09/30/2022  no date 01/24/2023  no date

22 Scope Project 09/30/2022  no date 04/12/2023  no date

33 Final Environmental Document 12/28/2023  no date 04/23/2024  no date

65F Plan Design/Field Inspection 04/13/2023  no date 04/23/2024  no date

95 District Project Closeout 04/24/2024  no date 08/29/2024  no date

96 Central Office Project Closeout 08/30/2024  no date 11/26/2024  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-S63Proj:

UPC: 111090

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley

Description: Jefferson Avenue Sidewalk

Install sidewalks along both sides of Jefferson Avenue with pedestrian signals. crosswalks and CCTV cameras at the 
intersection with Industrial Park Drive and Shields Drive

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Industrial Park DriveFrom:

Shields RoadTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 781,688Total Current Est 

05/14/2018Current Est Date

 200,000

 496,688

 85,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/03/2020

09/21/2022

09/21/2022

09/19/2023

09/19/2023

04/02/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  85,000.00  0.00  0.00  200,000.00  496,688.00  0.00  781,688.00 MAP21 HSIP
 781,688.00 0.00  85,000.00  0.00  0.00  200,000.00  496,688.00  0.00Total:

 781,688.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111090UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2020 07/17/2020 11/30/2020 09/02/2020

12 Authorize Preliminary Engineering 12/01/2020  no date 12/14/2020  no date

17E Environmental Review Process (ERP) 12/15/2020  no date 04/05/2021  no date

22 Scope Project 12/15/2020  no date 12/15/2021  no date

33 Final Environmental Document 04/06/2021  no date 08/25/2021  no date

52 Authorize R/W & UT Funds 10/07/2022  no date 10/28/2022  no date

52X R/W&UT Authorization Date 10/31/2022  no date 10/31/2022  no date

65F Plan Design/Field Inspection 12/16/2021  no date 10/06/2022  no date

69 Acquire Right of Way 11/01/2022  no date 08/14/2023  no date

69X Right of Way/Utility Certification Date 08/16/2023  no date 08/29/2023  no date

72X Plan Submission Date 08/15/2023  no date 08/15/2023  no date

79 Construction Funding Review/Authorization of 
Funds

08/16/2023  no date 08/29/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/30/2023  no date 10/26/2023  no date

84 Award Contract 10/27/2023  no date 04/23/2024  no date

91 Administer Contract 04/24/2024  no date 05/08/2025  no date

95 District Project Closeout 05/09/2025  no date 02/13/2026  no date

96 Central Office Project Closeout 02/17/2026  no date 05/11/2026  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-357Proj:

UPC: 111091

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley

Description: #SMART18 - Jefferson Ave/Yorktown Rd Intersection Improvemnt

To reduce congestion, the intersection will be modified to create a second eastbound lane through the intersection. 
Additional modifications will be made to the intersection to improve efficiency for all traffic movements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.25 mil south of Jefferson AvenueFrom:

0.25mi north of Jefferson AvenueTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,460,000Total Current Est 

05/01/2020Current Est Date

 508,000

 1,557,000

 395,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/13/2021

03/13/2023

03/13/2023

06/14/2024

06/14/2024

11/21/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  903,000.00  1,557,000.00  0.00  0.00  2,460,000.00 HB1887 - DGP (1)
 2,460,000.00 0.00  0.00  0.00  903,000.00  1,557,000.00  0.00  0.00Total:

 2,460,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111091UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/04/2021  no date 08/27/2021  no date

12 Authorize Preliminary Engineering 08/30/2021  no date 09/13/2021  no date

17E Environmental Review Process (ERP) 09/14/2021  no date 02/10/2022  no date

22 Scope Project 09/14/2021  no date 09/14/2022  no date

33 Final Environmental Document 02/11/2022  no date 06/06/2022  no date

52 Authorize R/W & UT Funds 02/22/2023  no date 03/13/2023  no date

52X R/W&UT Authorization Date 03/14/2023  no date 04/03/2023  no date

65F Plan Design/Field Inspection 09/15/2022  no date 02/21/2023  no date

69 Acquire Right of Way 04/04/2023  no date 04/03/2024  no date

69X Right of Way/Utility Certification Date 04/05/2024  no date 04/18/2024  no date

72 Prepare for Advertisement 04/04/2024  no date 04/04/2024  no date

79 Construction Funding Review/Authorization of 
Funds

04/05/2024  no date 04/18/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/19/2024  no date 06/14/2024  no date

84 Award Contract 06/17/2024  no date 12/09/2024  no date

91 Administer Contract 12/10/2024  no date 11/21/2025  no date

95 District Project Closeout 11/24/2025  no date 08/27/2026  no date

96 Central Office Project Closeout 08/28/2026  no date 11/24/2026  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0017-121-386Proj:

UPC: 115237

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley

Description: #SMART20 J.Clyde Morris Blvd Intersection Improvements

Improve efficiency for three consecutive intersections with two 500 ft. long sections of lane infill. J. Clyde Morris Blvd 
(US 17) alternates between a two and three lane configuration eastbound between I-64 and the City Line causing 
congestion.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,768,528Total Current Est 

09/26/2019Current Est Date

 25,000

 1,543,528

 200,000

0017

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Newport News
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2023

06/04/2025

06/04/2025

12/15/2025

12/15/2025

04/29/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  225,000.00  1,543,528.00  1,768,528.00 HB1887 - DGP (1)
 1,768,528.00 0.00  0.00  0.00  0.00  0.00  225,000.00  1,543,528.00Total:

 1,768,528.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115237UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/02/2023  no date 10/26/2023  no date

12 Authorize Preliminary Engineering 10/27/2023  no date 10/31/2023  no date

17E Environmental Review Process (ERP) 11/01/2023  no date 02/23/2024  no date

22 Scope Project 11/01/2023  no date 05/10/2024  no date

25 Draft Environmental Document or CE 02/26/2024  no date 06/17/2024  no date

52 Authorize R/W & UT Funds 05/14/2025  no date 06/04/2025  no date

52X R/W&UT Authorization Date 06/05/2025  no date 06/05/2025  no date

65F Plan Design/Field Inspection 05/13/2024  no date 05/13/2025  no date

69 Acquire Right of Way 06/06/2025  no date 03/20/2026  no date

69X Right of Way/Utility Certification Date 03/24/2026  no date 04/06/2026  no date

70 Obtain Environmental Permits 06/18/2024  no date 02/25/2025  no date

72 Prepare for Advertisement 03/23/2026  no date 03/23/2026  no date

79 Construction Funding Review/Authorization of 
Funds

03/24/2026  no date 04/06/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/07/2026  no date 05/04/2026  no date

84 Award Contract 07/23/2026  no date 07/23/2026  no date

91 Administer Contract 08/28/2026  no date 09/14/2027  no date

95 District Project Closeout 09/15/2027  no date 01/28/2028  no date

96 Central Office Project Closeout 01/31/2028  no date 04/24/2028  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0017-121-391Proj:

UPC: 115368

PC: Chessica.Villaflores

Project Purpose:

PM: Bridjette Parker

Description: City of Newport News 691 J Clyde Morris Blvd

This project will mill and overlay wearing surface. The cost estimate accounts for 1% of VDOT oversight.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.696From:

1.11To:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 210,613Total Current Est 

04/27/2020Current Est Date

 0

 210,613

 0

0017

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Hampton Roads

Newport News
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/14/2020

06/11/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  433,379.00  0.00  0.00  0.00  0.00  0.00  433,379.00 CTB Formula
 433,379.00 0.00  433,379.00  0.00  0.00  0.00  0.00  0.00Total:

 433,379.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$20,223

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  20,223.05

CONSTRUCTION PROJECT EVENTS
01/31/2021 125,361.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/21/2020

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115368UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/18/2019 11/18/2019 02/18/2020 11/19/2019

22 Scope Project 11/18/2019 11/18/2019 11/19/2019 11/19/2019

69X Right of Way/Utility Certification Date 04/27/2020 02/04/2020 05/08/2020 02/04/2020

72X Plan Submission Date 04/24/2020 02/03/2020 04/24/2020 02/03/2020

79 Construction Funding Review/Authorization of 
Funds

04/27/2020  no date 05/08/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/11/2020 02/20/2020 06/08/2020 04/14/2020

84 Award Contract 06/30/2020 04/14/2020 06/30/2020 04/21/2020

91 Administer Contract 08/06/2020  no date 08/20/2021  no date

95 District Project Closeout 08/23/2021  no date 01/04/2022  no date

96 Central Office Project Closeout 01/05/2022  no date 04/01/2022  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0060-121-324Proj:

UPC: 107773

PC: Chessica.Villaflores

Project Purpose:

PM: Vincent Urbano

Description: Primary Extension Paving - Warwick Boulevard

FY16 Primary Extension Paving Project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 253.51From:

MP 254.51To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 80,650Total Current Est 

12/21/2018Current Est Date

 0

 80,650

 0

0060

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Newport News
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/12/2016

04/12/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 80,332.00  0.00  0.00  0.00  0.00  0.00  0.00  80,332.00 CTB Formula
 16,740.00  0.00  0.00  0.00  0.00  0.00  0.00  16,740.00 Local Project Contributions

 97,072.00 97,072.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 97,072.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$80,650

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/01/2017

Total  80,650.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

04/12/2017

09/16/2016



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107773UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 10/19/2015 10/19/2015 10/30/2015 10/30/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/20/2015  no date 11/02/2015  no date

66 Environmental Reevaluation 08/27/2015 08/27/2015 08/28/2015 08/28/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/20/2015  no date 12/17/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/20/2015  no date 11/02/2015  no date

71X Pre-Advertisement Conference Date 12/18/2015  no date 12/18/2015  no date

72 Prepare for Advertisement 12/21/2015  no date 03/25/2016  no date

72B Biddability Review 12/21/2015  no date 01/12/2016  no date

72X Plan Submission Date 03/07/2016  no date 03/07/2016  no date

79 Construction Funding Review/Authorization of 
Funds

12/21/2015  no date 01/21/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2016  no date 04/12/2016  no date

82 Conduct Bid Opening 05/11/2016  no date 05/24/2016  no date

84 Award Contract 05/25/2016  no date 06/15/2016  no date

91 Administer Contract 09/16/2016 09/16/2016 04/12/2017 04/12/2017

92X Contractor Final Voucher Date 05/25/2017  no date 05/25/2017  no date

94X Claims Period Ends Dates 08/22/2017  no date 08/22/2017  no date

95 District Project Closeout 08/23/2017  no date 12/29/2017  no date

96 Central Office Project Closeout 01/02/2018  no date 03/29/2018  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0060-121-325Proj:

UPC: 107777

PC: Chessica.Villaflores

Project Purpose:

PM: Vince Urbano

Description: Primary Extension Paving

FY16 Primary Extension Project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 263.14From:

MP 264.14To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 185,672Total Current Est 

12/21/2018Current Est Date

 0

 185,672

 0

0060

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Hampton Roads

Newport News
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/12/2016

12/08/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 185,330.00  0.00  0.00  0.00  0.00  0.00  0.00  185,330.00 CTB Formula
 46,602.00  0.00  0.00  0.00  0.00  0.00  0.00  46,602.00 Local Project Contributions

 231,932.00 231,932.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 231,932.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$185,672

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/01/2017

Total  185,671.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107777UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 02/10/2016  no date 02/24/2016  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/10/2016  no date 02/24/2016  no date

66 Environmental Reevaluation 02/10/2016 08/27/2015 02/24/2016 08/28/2015

69X Right of Way/Utility Certification Date 02/26/2016  no date 02/26/2016  no date

72X Plan Submission Date 02/25/2016  no date 02/25/2016  no date

79 Construction Funding Review/Authorization of 
Funds

02/26/2016  no date 03/24/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2016  no date 04/12/2016  no date

82 Conduct Bid Opening 05/11/2016  no date 05/24/2016  no date

84 Award Contract 05/25/2016  no date 06/15/2016  no date

91 Administer Contract 06/16/2016  no date 12/08/2016  no date

92X Contractor Final Voucher Date 01/26/2017  no date 01/26/2017  no date

94X Claims Period Ends Dates 04/24/2017  no date 04/24/2017  no date

95 District Project Closeout 04/25/2017  no date 07/19/2017  no date

96 Central Office Project Closeout 07/20/2017  no date 11/22/2017  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0060-121-326Proj:

UPC: 107778

PC: Chessica.Villaflores

Project Purpose:

PM: Vince Urbano

Description: Primary Extension Paving - Warwick Blvd

FY16 Primary Extension Project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 253.46From:

MP 254.46To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 143,115Total Current Est 

12/21/2018Current Est Date

 0

 143,115

 0

0060

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Hampton Roads

Newport News
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/12/2016

12/08/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 142,979.00  0.00  0.00  0.00  0.00  0.00  0.00  142,979.00 CTB Formula
 32,051.00  0.00  0.00  0.00  0.00  0.00  0.00  32,051.00 Local Project Contributions

 175,030.00 175,030.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 175,030.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$143,115

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2017

Total  143,115.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107778UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 06/29/2015  no date 07/27/2015  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/29/2015  no date 07/13/2015  no date

66 Environmental Reevaluation 07/14/2015 08/27/2015 07/27/2015 08/28/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/29/2015  no date 08/24/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/29/2015  no date 07/13/2015  no date

71X Pre-Advertisement Conference Date 08/25/2015  no date 08/25/2015  no date

72 Prepare for Advertisement 08/26/2015  no date 12/01/2015  no date

72B Biddability Review 08/26/2015  no date 09/16/2015  no date

72X Plan Submission Date 11/06/2015  no date 11/06/2015  no date

79 Construction Funding Review/Authorization of 
Funds

08/26/2015  no date 04/11/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2016  no date 04/12/2016  no date

82 Conduct Bid Opening 05/11/2016  no date 05/24/2016  no date

84 Award Contract 05/25/2016  no date 06/15/2016  no date

91 Administer Contract 06/16/2016  no date 12/08/2016  no date

92X Contractor Final Voucher Date 01/26/2017  no date 01/26/2017  no date

94X Claims Period Ends Dates 04/24/2017  no date 04/24/2017  no date

95 District Project Closeout 04/25/2017  no date 08/25/2017  no date

96 Central Office Project Closeout 08/28/2017  no date 11/22/2017  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0060-121-S47Proj:

UPC: 108794

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley

Description: Warwick Blvd/Harpersville Road Intersection Improvements

The addition of the left turn lane will reduce northbound rear end collisions by creating a safe storage area for turning 
vehicles, and will increase the through traffic capacity.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Warwick BoulevardFrom:

Harpersville RoadTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 730,000Total Current Est 

10/05/2020Current Est Date

 75,000

 555,000

 100,000

0060

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Newport News
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/16/2016

10/29/2020

10/29/2020

05/02/2022

05/02/2022

11/07/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 45,000.00  0.00  0.00  0.00  0.00  0.00  0.00  45,000.00 Open Container Funds
 710,000.00  0.00  0.00  0.00  0.00  0.00  0.00  710,000.00.Highway Safety 

Improvements
 755,000.00 755,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 755,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$98,017

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  98,017.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108794UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/27/2017 02/27/2017 02/27/2017 02/27/2017

12 Authorize Preliminary Engineering 08/16/2016 08/16/2016 08/16/2016 08/16/2016

17E Environmental Review Process (ERP) 12/04/2019 12/04/2019 12/05/2019 12/05/2019

22 Scope Project 08/17/2016 08/17/2016 04/22/2020 04/22/2020

33 Final Environmental Document 03/28/2017 03/28/2017 03/28/2017 03/28/2017

52 Authorize R/W & UT Funds 04/26/2021  no date 05/14/2021  no date

52X R/W&UT Authorization Date 05/17/2021  no date 05/17/2021  no date

65F Plan Design/Field Inspection 04/23/2020 04/23/2020 04/23/2021  no date

69 Acquire Right of Way 05/18/2021  no date 07/29/2022  no date

69X Right of Way/Utility Certification Date 08/02/2022  no date 08/15/2022  no date

72X Plan Submission Date 08/01/2022  no date 08/01/2022  no date

79 Construction Funding Review/Authorization of 
Funds

08/02/2022  no date 08/15/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/16/2022  no date 11/09/2022  no date

84 Award Contract 11/10/2022  no date 05/08/2023  no date

91 Administer Contract 05/09/2023  no date 05/22/2024  no date

95 District Project Closeout 05/23/2024  no date 02/28/2025  no date

96 Central Office Project Closeout 03/03/2025  no date 05/23/2025  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0060-121-384Proj:

UPC: 114388

PC: Chessica.Villaflores

Project Purpose:

PM: Randy Cooper

Description: Citywide ITS Upgrades- Multi Locations- CN Phase

Design/upgrade of traffic communications infrastructure citywide, to include equipment purchase.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Warwick, Jefferson, Denbigh, Huntington, 25th St.From:

various intersecting streetsTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,119,497Total Current Est 

05/28/2020Current Est Date

 0

 1,119,497

 0

0060

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Newport News
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/21/2020

08/25/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 504,000.00  0.00  0.00  0.00  0.00  0.00  0.00  504,000.00 MAP21 CMAQ
 1,787,162.00  0.00  0.00  0.00  0.00  0.00  0.00  1,787,162.00CMAQ

 2,291,162.00 2,291,162.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,291,162.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$549

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  549.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/06/2020

Construction Completed:

Construction Started: 06/29/2020



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114388UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/06/2017 11/06/2017 11/07/2017 11/07/2017

22 Scope Project 10/01/2018 10/01/2018 10/12/2018 10/12/2018

69X Right of Way/Utility Certification Date 01/02/2019 01/06/2020 01/15/2019 01/06/2020

70 Obtain Environmental Permits 10/12/2018 09/14/2018 10/12/2018 09/19/2018

72X Plan Submission Date 11/08/2017 11/25/2019 12/31/2018 12/10/2019

79 Construction Funding Review/Authorization of 
Funds

01/02/2019  no date 02/22/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/25/2019 03/10/2020 12/31/2019 04/21/2020

84 Award Contract 03/24/2020 05/22/2020 05/04/2020 07/06/2020

91 Administer Contract 06/10/2020 06/29/2020 06/24/2021  no date

95 District Project Closeout 06/25/2021  no date 11/02/2021  no date

96 Central Office Project Closeout 11/03/2021  no date 02/03/2022  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0105-121-R92Proj:

UPC: 105624

PC: Chessica.Villaflores

Project Purpose:

PM: Carolyn Bowman

Description: #SGR18LB - Ft Eustis Boulevard BR Replacemt over NN Resevoir

Replace Fort Eustis Bridge Over Newport News Resevoir

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

 Warwick BoulevardFrom:

800 feet east of the Lee Hall ReservoirTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 24,000,000Total Current Est 

02/05/2020Current Est Date

 0

 22,000,000

 2,000,000

0105

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Hampton Roads

Newport News
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/30/2015

03/24/2020

03/24/2020

02/26/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,916,410.00  0.00  2,683,590.00  500,000.00  0.00  0.00  0.00  5,100,000.00 HB1887 - SGR
 8,100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  8,100,000.00 Project Contributions
 2,600,000.00  5,700,000.00  0.00  0.00  0.00  0.00  0.00  8,300,000.00 Revenue Sharing Funds

 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00Accounts Receivable
 2,450,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,450,000.00Formula - Urban

 24,000,000.00 15,116,410.00  5,700,000.00  2,683,590.00  500,000.00  0.00  0.00  0.00Total:

 24,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$506,006

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  506,006.08

CONSTRUCTION PROJECT EVENTS
01/10/2023 17,807,928.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/08/2020

Construction Completed:

Construction Started: 08/05/2020



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105624UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/24/2015 03/24/2015 03/30/2015 03/30/2015

17E Environmental Review Process (ERP) 03/10/2016 03/10/2016 03/24/2016 03/24/2016

22 Scope Project 09/21/2017 09/21/2017 09/21/2017 09/21/2017

24 Determine Permits Needed 10/03/2016 06/03/2020 03/01/2017 06/03/2020

79 Construction Funding Review/Authorization of 
Funds

04/03/2017 09/22/2017 12/28/2018 11/08/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/02/2018 02/06/2020 08/01/2019 03/24/2020

84 Award Contract 08/02/2019 03/25/2020 01/29/2020 05/08/2020

91 Administer Contract 09/03/2019 08/05/2020 09/03/2021  no date

95 District Project Closeout 09/07/2021  no date 12/03/2021  no date

96 Central Office Project Closeout 09/07/2022  no date 01/17/2023  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0143-121-328Proj:

UPC: 107782

PC: Chessica.Villaflores

Project Purpose:

PM: Vince Urbano

Description: Primary Extension Paving - Jefferson Avenue

FY16 Primary Extension Project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 51.35From:

MP 52.35To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 70,088Total Current Est 

12/21/2018Current Est Date

 0

 70,088

 0

0143

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Hampton Roads

Newport News
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/12/2016

12/08/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 69,990.00  0.00  0.00  0.00  0.00  0.00  0.00  69,990.00 CTB Formula
 6,643.00  0.00  0.00  0.00  0.00  0.00  0.00  6,643.00 Local Project Contributions

 76,633.00 76,633.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 76,633.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$70,088

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/06/2017

Total  70,087.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107782UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 06/18/2015  no date 07/16/2015  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/18/2015  no date 07/01/2015  no date

66 Environmental Reevaluation 07/02/2015 08/28/2015 07/16/2015 08/31/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/18/2015  no date 08/13/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/18/2015  no date 07/01/2015  no date

71X Pre-Advertisement Conference Date 08/14/2015  no date 08/14/2015  no date

72 Prepare for Advertisement 08/17/2015  no date 11/18/2015  no date

72B Biddability Review 08/17/2015  no date 09/04/2015  no date

72X Plan Submission Date 10/28/2015  no date 10/28/2015  no date

79 Construction Funding Review/Authorization of 
Funds

08/17/2015  no date 04/11/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2016  no date 04/12/2016  no date

82 Conduct Bid Opening 05/11/2016  no date 05/24/2016  no date

84 Award Contract 05/25/2016  no date 06/15/2016  no date

91 Administer Contract 06/16/2016  no date 12/08/2016  no date

92X Contractor Final Voucher Date 01/26/2017  no date 01/26/2017  no date

94X Claims Period Ends Dates 04/24/2017  no date 04/24/2017  no date

95 District Project Closeout 04/25/2017  no date 08/25/2017  no date

96 Central Office Project Closeout 08/28/2017  no date 11/22/2017  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0143-121-359Proj:

UPC: 111035

PC: Chessica.Villaflores

Project Purpose:

PM: Mohamed Elrahhal

Description: Jefferson Avenue@ Pavilion Place New Traffic Signal

Install New Traffic Signal

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Jefferson Ave @ Pavilion PlaceFrom:

Jefferson Ave @ Pavilion PlaceTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 621,852Total Current Est 

09/03/2020Current Est Date

 130,000

 416,852

 75,000

0143

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/06/2019

05/17/2022

05/17/2022

06/20/2023

06/20/2023

12/30/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  75,000.00  0.00  130,000.00  440,000.00  0.00  0.00  645,000.00 MAP21 HSIP
 645,000.00 0.00  75,000.00  0.00  130,000.00  440,000.00  0.00  0.00Total:

 645,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,369

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,368.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111035UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 12/02/2019

12 Authorize Preliminary Engineering 09/25/2019 12/02/2019 10/08/2019 12/06/2019

17E Environmental Review Process (ERP) 10/09/2019 09/08/2020 04/20/2020  no date

22 Scope Project 10/09/2019  no date 10/08/2020  no date

33 Final Environmental Document 04/21/2020  no date 08/12/2020  no date

52 Authorize R/W & UT Funds 08/05/2021  no date 08/25/2021  no date

52X R/W&UT Authorization Date 08/26/2021  no date 08/26/2021  no date

65F Plan Design/Field Inspection 10/09/2020  no date 08/04/2021  no date

69 Acquire Right of Way 08/27/2021  no date 06/17/2022  no date

69X Right of Way/Utility Certification Date 06/21/2022  no date 07/05/2022  no date

72X Plan Submission Date 06/20/2022  no date 06/20/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/21/2022  no date 07/05/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/06/2022  no date 08/30/2022  no date

84 Award Contract 08/31/2022  no date 02/28/2023  no date

91 Administer Contract 03/01/2023  no date 03/14/2024  no date

95 District Project Closeout 03/15/2024  no date 12/16/2024  no date

96 Central Office Project Closeout 12/17/2024  no date 03/17/2025  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0143-121-375Proj:

UPC: 113849

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley, P.E.

Description: Jefferson Avenue Sidewalk

Install sidewalks along both sides of Jefferson Avenue within the project limits with pedestrian signals, crosswalks, and 
CCTV cameras at the intersections with Industrial Park Drive and Shields Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Shields RoadFrom:

Sea Pine LaneTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,010,000Total Current Est 

05/13/2020Current Est Date

 100,000

 835,000

 75,000

0143

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/15/2021

05/22/2023

05/22/2023

04/19/2024

04/19/2024

08/29/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  75,000.00  100,000.00  835,000.00  0.00  1,010,000.00 MAP21 HSIP
 1,010,000.00 0.00  0.00  0.00  75,000.00  100,000.00  835,000.00  0.00Total:

 1,010,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113849UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2021  no date 10/01/2021  no date

12 Authorize Preliminary Engineering 10/04/2021  no date 10/15/2021  no date

17E Environmental Review Process (ERP) 10/19/2021  no date 02/09/2022  no date

22 Scope Project 10/19/2021  no date 04/28/2022  no date

25 Draft Environmental Document or CE 02/10/2022  no date 06/03/2022  no date

52 Authorize R/W & UT Funds 05/02/2023  no date 05/22/2023  no date

52X R/W&UT Authorization Date 05/23/2023  no date 05/23/2023  no date

65F Plan Design/Field Inspection 04/29/2022  no date 05/01/2023  no date

69 Acquire Right of Way 05/24/2023  no date 03/07/2024  no date

69X Right of Way/Utility Certification Date 03/11/2024  no date 03/22/2024  no date

70 Obtain Environmental Permits 06/06/2022  no date 02/10/2023  no date

72 Prepare for Advertisement 03/08/2024  no date 03/08/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/11/2024  no date 03/22/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/25/2024  no date 04/19/2024  no date

84 Award Contract 07/10/2024  no date 07/10/2024  no date

91 Administer Contract 08/15/2024  no date 08/29/2025  no date

95 District Project Closeout 09/02/2025  no date 01/13/2026  no date

96 Central Office Project Closeout 01/14/2026  no date 04/10/2026  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0171-121-380Proj:

UPC: 113815

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley, P.E.

Description: #SGR19LP - Oyster Point Road Mill and Overlay

Milling and overlay of Oyster Point Road over I-64.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Victory BoulevardFrom:

Oyster Point RoadTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 653,867Total Current Est 

05/14/2019Current Est Date

 0

 642,867

 11,000

0171

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Hampton Roads

Newport News
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/06/2018

06/04/2019

06/04/2019

08/19/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 653,867.00  0.00  0.00  0.00  0.00  0.00  0.00  653,867.00 HB1887 - SGR
 653,867.00 653,867.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 653,867.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,879

$0

$449,100

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  450,978.23

CONSTRUCTION PROJECT EVENTS
12/16/2019 653,867.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/14/2019

Construction Completed:

Construction Started: 05/31/2019



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113815UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/04/2018 09/04/2018 12/06/2018 12/06/2018

12 Authorize Preliminary Engineering 12/06/2018 12/06/2018 12/06/2018 12/06/2018

17E Environmental Review Process (ERP) 01/07/2019 01/07/2019 01/09/2019 01/09/2019

22 Scope Project 12/07/2018 12/07/2018 04/08/2019 04/08/2019

25 Draft Environmental Document or CE 03/26/2019 03/26/2019 03/26/2019 03/26/2019

65F Plan Design/Field Inspection 04/09/2019 04/09/2019 05/29/2019 05/29/2019

69X Right of Way/Utility Certification Date 05/31/2019  no date 05/31/2019  no date

70 Obtain Environmental Permits 03/27/2019 03/26/2019 05/21/2019 03/26/2019

72X Plan Submission Date 05/30/2019  no date 05/30/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/31/2019 05/20/2019 06/06/2019 05/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/07/2019 06/03/2019 06/07/2019 06/04/2019

84 Award Contract 06/28/2019 06/14/2019 06/28/2019 06/14/2019

91 Administer Contract 08/06/2019 05/31/2019 08/19/2020  no date

95 District Project Closeout 08/20/2020  no date 05/12/2021  no date

96 Central Office Project Closeout 05/13/2021  no date 08/06/2021  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0173-121-373Proj:

UPC: 113823

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley, P.E.

Description: Denbigh Boulevard Sidewalk

Install sidewalks on the south side of Denbigh Blvd. between Woodside Ln. and Old Denbigh Blvd., with a pedestrian 
signal at the intersection of Denbigh Blvd. and Woodside Ln.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Woodside LaneFrom:

Old Denbigh BoulevardTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 515,560Total Current Est 

05/13/2020Current Est Date

 75,000

 400,560

 40,000

0173

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/15/2021

05/22/2023

05/22/2023

04/19/2024

04/19/2024

08/29/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  40,000.00  75,000.00  400,560.00  0.00  515,560.00 MAP21 HSIP
 515,560.00 0.00  0.00  0.00  40,000.00  75,000.00  400,560.00  0.00Total:

 515,560.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113823UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2021  no date 10/01/2021  no date

12 Authorize Preliminary Engineering 10/04/2021  no date 10/15/2021  no date

17E Environmental Review Process (ERP) 10/19/2021  no date 02/09/2022  no date

22 Scope Project 10/19/2021  no date 04/28/2022  no date

25 Draft Environmental Document or CE 02/10/2022  no date 06/03/2022  no date

52 Authorize R/W & UT Funds 05/02/2023  no date 05/22/2023  no date

52X R/W&UT Authorization Date 05/23/2023  no date 05/23/2023  no date

65F Plan Design/Field Inspection 04/29/2022  no date 05/01/2023  no date

69 Acquire Right of Way 05/24/2023  no date 03/07/2024  no date

69X Right of Way/Utility Certification Date 03/11/2024  no date 03/22/2024  no date

70 Obtain Environmental Permits 06/06/2022  no date 02/10/2023  no date

72 Prepare for Advertisement 03/08/2024  no date 03/08/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/11/2024  no date 03/22/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/25/2024  no date 04/19/2024  no date

84 Award Contract 07/10/2024  no date 07/10/2024  no date

91 Administer Contract 08/15/2024  no date 08/29/2025  no date

95 District Project Closeout 09/02/2025  no date 01/13/2026  no date

96 Central Office Project Closeout 01/14/2026  no date 04/10/2026  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0238-121-379Proj:

UPC: 113816

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley, P.E.

Description: Yorktown Road 728 Mill and Overlay

Milling and overlay, in conjunction with 2 other Yorktown Road segments.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Yorktown RoadFrom:

Warwick BoulevardTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 97,485Total Current Est 

05/14/2019Current Est Date

 0

 86,485

 11,000

0238

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Hampton Roads

Newport News
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/06/2018

06/04/2019

06/04/2019

08/19/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 97,485.00  0.00  0.00  0.00  0.00  0.00  0.00  97,485.00 CTB Formula
 97,485.00 97,485.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 97,485.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,218

$0

$96,266

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/13/2020

Total  97,483.81

CONSTRUCTION PROJECT EVENTS
10/02/2019 97,485.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/14/2019

Construction Completed:

Construction Started: 07/08/2019



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113816UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/04/2018 09/04/2018 12/06/2018 12/06/2018

12 Authorize Preliminary Engineering 12/06/2018 12/06/2018 12/06/2018 12/06/2018

17E Environmental Review Process (ERP) 01/07/2019 01/07/2019 01/09/2019 01/09/2019

22 Scope Project 12/07/2018 12/07/2018 04/08/2019 04/08/2019

25 Draft Environmental Document or CE 03/26/2019 03/26/2019 03/26/2019 03/26/2019

65F Plan Design/Field Inspection 04/09/2019 04/09/2019 05/29/2019 05/29/2019

69X Right of Way/Utility Certification Date 05/31/2019  no date 05/31/2019  no date

70 Obtain Environmental Permits 03/27/2019 03/26/2019 05/21/2019 03/26/2019

72X Plan Submission Date 05/30/2019  no date 05/30/2019  no date

79 Construction Funding Review/Authorization of 
Funds

05/31/2019 05/20/2019 06/06/2019 05/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/07/2019 06/03/2019 06/07/2019 06/04/2019

84 Award Contract 06/28/2019 06/14/2019 06/28/2019 06/14/2019

91 Administer Contract 08/06/2019 07/08/2019 08/19/2020  no date

95 District Project Closeout 08/20/2020  no date 05/12/2021  no date

96 Central Office Project Closeout 05/13/2021  no date 08/06/2021  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0312-121-390Proj:

UPC: 115732

PC: Chessica.Villaflores

Project Purpose:

PM: Bridjette Parker

Description: #SGR20LP - City of NewpoRT News 690 J Clyde Morris Blvd

This project will mill and overlay wearing surface. The cost estimate accounts for 1% of VDOT oversight.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0From:

.696To:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 293,242Total Current Est 

04/27/2020Current Est Date

 0

 293,242

 0

0312

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Hampton Roads

Newport News
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/14/2020

06/11/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 433,379.00  0.00  0.00  0.00  0.00  0.00  0.00  433,379.00 HB1887 - SGR
 433,379.00 433,379.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 433,379.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$40,233

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  40,233.34

CONSTRUCTION PROJECT EVENTS
01/31/2021 207,990.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/21/2020

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115732UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/31/2019 11/18/2019 01/31/2020 11/19/2019

22 Scope Project 10/31/2019 10/31/2019 11/14/2019 11/14/2019

69X Right of Way/Utility Certification Date 04/22/2020 02/16/2020 05/05/2020 02/17/2020

72X Plan Submission Date 04/21/2020 02/13/2020 04/21/2020 02/15/2020

79 Construction Funding Review/Authorization of 
Funds

04/22/2020 03/19/2020 05/05/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/06/2020 02/20/2020 06/03/2020 04/14/2020

84 Award Contract 06/25/2020 04/14/2020 06/25/2020 04/21/2020

91 Administer Contract 08/03/2020  no date 08/17/2021  no date

95 District Project Closeout 08/18/2021  no date 12/29/2021  no date

96 Central Office Project Closeout 12/30/2021  no date 03/29/2022  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0965-121-374Proj:

UPC: 113820

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley, P.E.

Description: Harpersville Road Sidewalk

Install sidewalk along Harpersville Road from Bayberry Drive to Daphia Circle.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bayberry DriveFrom:

Daphia CircleTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,272,600Total Current Est 

05/13/2020Current Est Date

 100,000

 1,097,600

 75,000

0965

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/15/2021

05/22/2023

05/22/2023

04/19/2024

04/19/2024

08/29/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  75,000.00  100,000.00  1,097,600.00  0.00  1,272,600.00 MAP21 HSIP
 1,272,600.00 0.00  0.00  0.00  75,000.00  100,000.00  1,097,600.00  0.00Total:

 1,272,600.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113820UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2021  no date 10/01/2021  no date

12 Authorize Preliminary Engineering 10/04/2021  no date 10/15/2021  no date

17E Environmental Review Process (ERP) 10/19/2021  no date 02/09/2022  no date

22 Scope Project 10/19/2021  no date 04/28/2022  no date

25 Draft Environmental Document or CE 02/10/2022  no date 06/03/2022  no date

52 Authorize R/W & UT Funds 05/02/2023  no date 05/22/2023  no date

52X R/W&UT Authorization Date 05/23/2023  no date 05/23/2023  no date

65F Plan Design/Field Inspection 04/29/2022  no date 05/01/2023  no date

69 Acquire Right of Way 05/24/2023  no date 03/07/2024  no date

69X Right of Way/Utility Certification Date 03/11/2024  no date 03/22/2024  no date

70 Obtain Environmental Permits 06/06/2022  no date 02/10/2023  no date

72 Prepare for Advertisement 03/08/2024  no date 03/08/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/11/2024  no date 03/22/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/25/2024  no date 04/19/2024  no date

84 Award Contract 07/10/2024  no date 07/10/2024  no date

91 Administer Contract 08/15/2024  no date 08/29/2025  no date

95 District Project Closeout 09/02/2025  no date 01/13/2026  no date

96 Central Office Project Closeout 01/14/2026  no date 04/10/2026  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

9999-121-358Proj:

UPC: 111034

PC: Chessica.Villaflores

Project Purpose:

PM: Randy Cooper

Description: Citywide Flashing Yellow Arrow Upgrades

Replacement of the five-section displays with "flashing yellow arrow" 4-Section signals for forty-one (41) signal 
locations City-Wide

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 775,750Total Current Est 

04/22/2020Current Est Date

 0

 750,750

 25,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/06/2019

06/30/2022

06/30/2022

01/11/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  25,000.00  0.00  450,750.00  300,000.00  0.00  0.00  775,750.00 MAP21 HSIP
 775,750.00 0.00  25,000.00  0.00  450,750.00  300,000.00  0.00  0.00Total:

 775,750.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,081

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,080.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111034UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 12/02/2019

12 Authorize Preliminary Engineering 09/25/2019 12/02/2019 10/08/2019 12/06/2019

17E Environmental Review Process (ERP) 10/09/2019  no date 01/31/2020  no date

22 Scope Project 10/09/2019  no date 10/08/2020  no date

33 Final Environmental Document 02/03/2020  no date 05/26/2020  no date

65F Plan Design/Field Inspection 10/09/2020  no date 08/04/2021  no date

69X Right of Way/Utility Certification Date 08/06/2021  no date 08/19/2021  no date

72X Plan Submission Date 08/05/2021  no date 08/05/2021  no date

79 Construction Funding Review/Authorization of 
Funds

08/06/2021  no date 08/19/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/20/2021  no date 10/15/2021  no date

84 Award Contract 10/19/2021  no date 04/14/2022  no date

91 Administer Contract 04/15/2022  no date 05/01/2023  no date

95 District Project Closeout 05/02/2023  no date 01/23/2024  no date

96 Central Office Project Closeout 01/24/2024  no date 04/17/2024  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

9999-121-361Proj:

UPC: 111065

PC: Chessica.Villaflores

Project Purpose:

PM: Brian Stilley

Description: Rock Landing Drive @ Omni Boulevard New Traffic Signal

Install New Traffic Signal at the intersection of Rock Landing Drive @ Omni Boulevard including adding left-turn lanes

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rock Landing Drive @ Omni BoulevardFrom:

Rock Landing Drive @ Omni BoulevardTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,095,000Total Current Est 

04/22/2020Current Est Date

 180,000

 825,000

 90,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/13/2019

04/19/2022

04/19/2022

05/15/2023

05/15/2023

11/20/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  90,000.00  0.00  180,000.00  425,000.00  400,000.00  0.00  1,095,000.00 MAP21 HSIP
 1,095,000.00 0.00  90,000.00  0.00  180,000.00  425,000.00  400,000.00  0.00Total:

 1,095,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$893

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  892.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111065UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 07/01/2019 09/24/2019 11/20/2019

12 Authorize Preliminary Engineering 09/25/2019 11/21/2019 10/08/2019 12/13/2019

17E Environmental Review Process (ERP) 10/09/2019  no date 03/09/2020  no date

22 Scope Project 10/09/2019  no date 10/08/2020  no date

33 Final Environmental Document 03/10/2020  no date 06/30/2020  no date

52 Authorize R/W & UT Funds 08/05/2021  no date 08/25/2021  no date

52X R/W&UT Authorization Date 08/26/2021  no date 08/26/2021  no date

65F Plan Design/Field Inspection 10/09/2020  no date 08/04/2021  no date

69 Acquire Right of Way 08/27/2021  no date 06/10/2022  no date

69X Right of Way/Utility Certification Date 06/14/2022  no date 06/27/2022  no date

72X Plan Submission Date 06/13/2022  no date 06/13/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/14/2022  no date 06/27/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/28/2022  no date 08/09/2022  no date

84 Award Contract 08/10/2022  no date 02/06/2023  no date

91 Administer Contract 02/07/2023  no date 02/22/2024  no date

95 District Project Closeout 02/23/2024  no date 11/21/2024  no date

96 Central Office Project Closeout 11/22/2024  no date 02/24/2025  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-369Proj:

UPC: 113986

PC: Chessica.Villaflores

Project Purpose:

PM: Bryan Stilley

Description: Canon Boulevard Signal - Oyster Point Access Improvements

Construct an additional right turn lane for the northbound approach, extend the westbound left turn lane, provide 
pedestrian accommodations across the west leg of the Canon Blvd and Oyster Point Rd intersection. Extend the 
southbound left turn lane at Canon Blvd and Old Oyster Point Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Old Oyster Point RoadFrom:

Oyster Point RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 979,638Total Current Est 

07/16/2020Current Est Date

 25,001

 766,640

 187,997

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: ADVERTISED

Hampton Roads

Newport News
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/20/2019

12/31/2019

12/31/2019

08/25/2020

08/25/2020

10/22/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 661,500.00  0.00  0.00  0.00  0.00  0.00  0.00  661,500.00 Locally Administered 
Funded

 13,500.00  0.00  0.00  0.00  0.00  0.00  0.00  13,500.00Accounts Receivable
 675,000.00 675,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 675,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113986UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 05/13/2019 05/13/2019

12 Authorize Preliminary Engineering 05/14/2019 05/14/2019 05/20/2019 05/20/2019

17E Environmental Review Process (ERP) 08/20/2019 08/20/2019 08/22/2019 08/22/2019

22 Scope Project 05/21/2019 05/21/2019 08/19/2019 08/19/2019

33 Final Environmental Document 08/21/2019 08/21/2019 08/22/2019 08/21/2019

52 Authorize R/W & UT Funds 12/01/2020 12/10/2019 12/21/2020 12/31/2019

52X R/W&UT Authorization Date 12/22/2020 01/02/2020 12/22/2020 01/02/2020

65F Plan Design/Field Inspection 08/20/2019 08/20/2019 11/30/2020 12/09/2019

69 Acquire Right of Way 12/23/2020 01/03/2020 10/01/2021 01/03/2020

69X Right of Way/Utility Certification Date 10/05/2021 01/07/2020 10/19/2021 01/07/2020

72X Plan Submission Date 10/04/2021 01/06/2020 10/04/2021 01/06/2020

79 Construction Funding Review/Authorization of 
Funds

10/05/2021 01/07/2020 10/19/2021 01/07/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/20/2021 07/25/2020 11/17/2021 08/25/2020

84 Award Contract 11/18/2021  no date 01/03/2022  no date

91 Administer Contract 01/04/2022  no date 01/20/2023  no date

95 District Project Closeout 01/23/2023  no date 05/30/2023  no date

96 Central Office Project Closeout 05/31/2023  no date 08/23/2023  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

EN01-121-122Proj:

UPC: 106855

PC: Chessica.Villaflores

Project Purpose:

PM: Daniel McBride

Description: LEE HALL DEPOT - C505 INTERIOR RESTORATION

Installation of the electrical, plumbing and mechanical systems in historic Lee Hall Depot.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lee Hall DepotFrom:

Lee Hall DepotTo:

Rehabilitation of Historic Bldgs/FacilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 723,815Total Current Est 

06/28/2017Current Est Date

 0

 723,815

 0

EN01

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Newport News
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/24/2015 11/23/2016

10/02/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 468,714.00  0.00  0.00  0.00  0.00  0.00  0.00  468,714.00 MAP21 TAP
 137,923.00  0.00  0.00  0.00  0.00  0.00  0.00  137,923.00 Project Contributions
 117,178.00  0.00  0.00  0.00  0.00  0.00  0.00  117,178.00.Transportation Enhancement 

Funds
 723,815.00 723,815.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 723,815.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$636,386

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/22/2019

Total  636,385.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/03/2017

Construction Completed:

Construction Started:

10/02/2017

10/02/2017



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106855UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/02/2015 04/24/2015 04/24/2015 04/24/2015

12 Authorize Preliminary Engineering 04/27/2015 04/24/2015 05/08/2015 04/24/2015

17E Environmental Review Process (ERP) 05/11/2015 03/27/2015 05/15/2015 03/30/2015

22 Scope Project 07/11/2016 07/11/2016 07/11/2016 07/11/2016

33 Final Environmental Document 10/14/2016 04/02/2007 10/14/2016 06/01/2007

33X Final Environmental Document Date 10/14/2016  no date 10/14/2016  no date

36P Plan Design Public Hearing 07/12/2016 08/31/2015 10/14/2016 08/31/2015

52 Authorize R/W & UT Funds 10/14/2016 10/13/2016 10/14/2016 10/13/2016

52X R/W&UT Authorization Date 10/14/2016 10/13/2016 10/14/2016 10/13/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/14/2016  no date 10/14/2016  no date

65F Plan Design/Field Inspection 10/14/2016 10/13/2016 10/14/2016 10/13/2016

72X Plan Submission Date 10/17/2016  no date 10/17/2016  no date

79 Construction Funding Review/Authorization of 
Funds

10/18/2016  no date 10/31/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/01/2016 11/23/2016 11/01/2016 11/23/2016

84 Award Contract 11/02/2016 05/03/2017 12/15/2016 05/03/2017

91 Administer Contract 12/16/2016 10/02/2017 01/03/2018 10/02/2017

95 District Project Closeout 01/04/2018  no date 05/14/2018  no date

96 Central Office Project Closeout 05/15/2018  no date 08/08/2018  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

EN01-121-122Proj:

UPC: 106856

PC: Chessica.Villaflores

Project Purpose:

PM: City of Newport News

Description: Lee Hall Depot - C506 - Interior Renovation

Interior Renovation of Lee Hall Depot

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lee Hall DepotFrom:

Lee Hall DepotTo:

Rehabilitation of Historic Bldgs/FacilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 198,850Total Current Est 

08/04/2015Current Est Date

 0

 198,850

 0

EN01

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Newport News
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/24/2015 08/14/2015

09/24/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 159,080.00  0.00  0.00  0.00  0.00  0.00  0.00  159,080.00 MAP21 TAP
 39,770.00  0.00  0.00  0.00  0.00  0.00  0.00  39,770.00.Transportation Enhancement 

Funds
 198,850.00 198,850.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 198,850.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$87,118

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/03/2020

Total  87,117.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/03/2017

Construction Completed:

Construction Started:

09/24/2018

11/01/2017



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106856UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/02/2015 04/24/2015 04/27/2015 04/24/2015

12 Authorize Preliminary Engineering 04/27/2015 04/24/2015 04/27/2015 04/24/2015

17E Environmental Review Process (ERP) 05/12/2015 05/12/2015 05/13/2015 05/13/2015

22 Scope Project 07/11/2016 07/11/2016 07/11/2016 07/11/2016

33 Final Environmental Document 04/02/2007 04/02/2007 06/01/2007 06/01/2007

33X Final Environmental Document Date 07/12/2016  no date 07/12/2016  no date

36P Plan Design Public Hearing 07/11/2016  no date 07/11/2016  no date

52 Authorize R/W & UT Funds 09/06/2016  no date 09/06/2016  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/06/2016  no date 09/06/2016  no date

65F Plan Design/Field Inspection 07/12/2016  no date 09/06/2016  no date

72X Plan Submission Date 09/07/2016  no date 09/07/2016  no date

79 Construction Funding Review/Authorization of 
Funds

09/07/2016  no date 09/07/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/01/2015 08/01/2015 08/14/2015 08/14/2015

84 Award Contract 09/08/2016 05/03/2017 09/09/2016 05/03/2017

91 Administer Contract 09/12/2016 11/01/2017 02/01/2018 09/24/2018

95 District Project Closeout 02/02/2018  no date 04/27/2018  no date

96 Central Office Project Closeout 04/30/2018  no date 08/30/2018  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

EN16-121-101Proj:

UPC: 109059

PC: Chessica.Villaflores

Project Purpose:

PM: City of Newport News

Description: Washington Ave Streetscape and Pedestrian Improvements

Project is part of a multi-phase program to provide pedestrian connectivity for those who live and work in downtown 
Newport News. Project includes sidewalks, crosswalks, lighting, and ADA facilities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

28th StreetFrom:

34th StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,490,000Total Current Est 

09/08/2020Current Est Date

 0

 1,430,000

 60,000

EN16

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Newport News
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/09/2016

09/30/2020

09/30/2020

06/23/2021

06/23/2021

01/04/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 837,200.00  0.00  0.00  0.00  0.00  0.00  0.00  837,200.00 MAP21 TAP
 662,588.00  0.00  0.00  0.00  0.00  0.00  0.00  662,588.00.Transportation Enhancement 

Funds
 212.00  0.00  0.00  0.00  0.00  0.00  0.00  212.00Accounts Receivable

 1,500,000.00 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$42,206

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  42,205.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109059UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/06/2017 03/06/2017 03/06/2017 03/06/2017

12 Authorize Preliminary Engineering 11/09/2016 11/09/2016 11/09/2016 11/09/2016

17E Environmental Review Process (ERP) 05/10/2017 05/10/2017 05/10/2017 05/10/2017

22 Scope Project 11/10/2016 11/10/2016 09/13/2019 09/13/2019

33 Final Environmental Document 08/17/2017 08/17/2017 08/17/2017 08/17/2017

52 Authorize R/W & UT Funds 09/30/2020 09/30/2020 10/06/2020 09/30/2020

52X R/W&UT Authorization Date 10/07/2020 09/30/2020 10/07/2020 09/30/2020

65F Plan Design/Field Inspection 09/16/2019 09/16/2019 09/29/2020 09/29/2020

69 Acquire Right of Way 10/08/2020 09/30/2020 04/13/2021 09/30/2020

69X Right of Way/Utility Certification Date 04/15/2021  no date 04/28/2021  no date

72X Plan Submission Date 04/14/2021  no date 04/14/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/15/2021  no date 04/28/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/29/2021  no date 06/24/2021  no date

84 Award Contract 06/25/2021  no date 12/17/2021  no date

91 Administer Contract 12/20/2021  no date 01/05/2023  no date

95 District Project Closeout 01/06/2023  no date 10/06/2023  no date

96 Central Office Project Closeout 10/09/2023  no date 01/08/2024  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

0000-121-223Proj:

UPC: 102734

PC: Chessica.Villaflores

Project Purpose:

PM: Vincent Urbano, Assistant Chief of Design

Description: Amtrak Station Relocation - Amtrak Multimodal Station Reloc

Construct a new multimodal station located in the vicinity of Bland Boulevard near the Newport News/Williamsburg 
International Airport (PHF)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

TransitScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,361,283Total Current Est 

05/14/2019Current Est Date

 0

 0

 5,361,283

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Newport News
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/19/2012

09/27/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 185,547.00  0.00  0.00  0.00  0.00  0.00  0.00  185,547.00 Locally Administered 
Funded

 2,053,923.00  0.00  0.00  0.00  0.00  0.00  0.00  2,053,923.00 MAP21 CMAQ
 2,036,940.00  0.00  0.00  0.00  0.00  0.00  0.00  2,036,940.00.RSTP (STP Regional)

 178,500.00  0.00  0.00  0.00  0.00  0.00  0.00  178,500.00CMAQ
 696,687.00  0.00  0.00  0.00  0.00  0.00  0.00  696,687.00CMAQ (Congestion 

Mitigation and Air Quality)
 167,749.00  0.00  0.00  0.00  0.00  0.00  0.00  167,749.00RSTP (STP Regional)

 41,937.00  0.00  0.00  0.00  0.00  0.00  0.00  41,937.00State Match Non-Formula
 5,361,283.00 5,361,283.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 5,361,283.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,105,061

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/24/2020

Total  3,105,061.06

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102734UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/03/2012 07/03/2012 12/19/2012 12/19/2012

17E Environmental Review Process (ERP) 04/11/2013 04/11/2013 04/12/2013 04/12/2013

22 Scope Project 12/15/2011 12/15/2011 04/29/2013 04/29/2013

24 Determine Permits Needed 02/23/2016 02/23/2016 07/12/2016  no date

25 Draft Environmental Document or CE 02/15/2013 02/15/2013 04/07/2016 04/07/2016

26X Location Public Hearing Date 06/07/2016 06/07/2016 06/07/2016 06/07/2016

49X Location and Design Approval Date 12/07/2016 12/07/2016 12/07/2016 12/07/2016

95 District Project Closeout 09/27/2019  no date 12/26/2019  no date

96 Central Office Project Closeout 12/27/2019  no date 05/01/2020  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-352Proj:

UPC: 109075

PC: Chessica.Villaflores

Project Purpose:

PM: Vincent Urbano, Assistant Chief of Design

Description: Amtrak Multimodal Station - Site Grading and Drainage

Phase 1 of Project supporting construction of newmultimodal passenger rail station located in the vicinity of Bland 
Boulevard near the Newport News/Williamsburg International Airport.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SW of Intersection of CSX RR andFrom:

Bland BoulevardTo:

TransitScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,026,620Total Current Est 

06/12/2020Current Est Date

 0

 8,026,620

 0

0000

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Hampton Roads

Newport News
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/25/2020

09/22/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,658,912.00  0.00  0.00  0.00  0.00  0.00  0.00  3,658,912.00 MAP21 CMAQ
 2,262,132.00  0.00  0.00  0.00  0.00  0.00  0.00  2,262,132.00 MAP21 RSTP

 54,794.00  0.00  0.00  0.00  0.00  0.00  0.00  54,794.00.RSTP (STP Regional)
 43,334.00  0.00  0.00  0.00  0.00  0.00  0.00  43,334.00Accounts Receivable

 2,123,378.00  0.00  0.00  0.00  0.00  0.00  0.00  2,123,378.00Formula - Urban
 8,142,550.00 8,142,550.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 8,142,550.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$5,808

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,808.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/08/2020

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109075UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/04/2016 10/04/2016 04/21/2017 04/21/2017

22 Scope Project 04/24/2017 04/24/2017 07/23/2019 07/23/2019

69X Right of Way/Utility Certification Date 03/04/2020 09/20/2019 03/17/2020 09/20/2019

72X Plan Submission Date 03/03/2020 08/30/2019 03/03/2020 09/13/2019

79 Construction Funding Review/Authorization of 
Funds

03/04/2020 09/21/2019 03/17/2020 09/24/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/18/2020 01/17/2020 06/09/2020 02/25/2020

84 Award Contract 06/10/2020 03/17/2020 12/02/2020 06/08/2020

91 Administer Contract 12/03/2020  no date 12/28/2022  no date

95 District Project Closeout 12/29/2022  no date 09/29/2023  no date

96 Central Office Project Closeout 10/02/2023  no date 12/29/2023  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

U000-121-372Proj:

UPC: 109076

PC: Chessica.Villaflores

Project Purpose:

PM: Vincent Urbano, Assistant Chief of Design

Description: Amtrak Multimodal Station - Station, Platform, Parking Lot

Phase 2 of multimodal station (station, platform, parking lot, landscaping) located in the vicinity of Bland Boulevard 
near the Newport News/Williamsburg International Airport.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

SW of Intersection of CSX RR andFrom:

Bland BoulevardTo:

TransitScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 14,151,971Total Current Est 

05/01/2020Current Est Date

 0

 14,151,971

 0

0000

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Hampton Roads

Newport News
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/14/2020

11/21/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 7,736,099.00  0.00  0.00  0.00  0.00  0.00  0.00  7,736,099.00 MAP21 CMAQ
 4,514,445.00  322,340.00  0.00  0.00  0.00  0.00  0.00  4,836,785.00 MAP21 RSTP

 344,887.00  0.00  0.00  0.00  0.00  0.00  0.00  344,887.00.RSTP (STP Regional)
 1,714,433.00  0.00  0.00  0.00  0.00  0.00  0.00  1,714,433.00Accounts Receivable

 14,632,204.00 14,309,864.00  322,340.00  0.00  0.00  0.00  0.00  0.00Total:

 14,632,204.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$549

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  548.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109076UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/04/2016 10/04/2016 04/21/2017 04/21/2017

22 Scope Project 10/18/2018 10/18/2018 09/06/2019 09/06/2019

69X Right of Way/Utility Certification Date 06/29/2020 02/06/2020 09/08/2020 02/06/2020

72X Plan Submission Date 09/09/2019 12/06/2019 06/26/2020 12/26/2019

79 Construction Funding Review/Authorization of 
Funds

06/29/2020 12/22/2019 10/13/2020 01/07/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/14/2020 03/05/2020 03/01/2021 04/14/2020

84 Award Contract 05/18/2021 04/15/2020 08/11/2021  no date

91 Administer Contract 09/17/2021  no date 10/11/2023  no date

95 District Project Closeout 09/30/2024  no date 12/27/2024  no date

96 Central Office Project Closeout 12/30/2024  no date 03/27/2025  no date



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

R000-121-296Proj:

UPC: 109801

PC: Grant.Sparks

Project Purpose:

PM: Steven Hennessee

Description: #HB2.FY17 Peninsula Regional Park and Ride Enhancement

DRPT - Admin Flex - Improve 2 Park and rides in Hampton and Newport News - The Hampton Transit Facility and the 
Newport News Transit Facility. Add 4 additional bus bays, parking capacity increase, and real time commuter 
information.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hampton Transit FacilityFrom:

Newport News Transit FacilityTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,500,000Total Current Est 

07/06/2018Current Est Date

 150,000

 3,000,000

 350,000

7006

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Hampton Roads

Newport News
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/29/2017

05/01/2020

05/01/2020

12/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,750,000.00  1,750,000.00  0.00  0.00  0.00  0.00  0.00  3,500,000.00 HB1887 - HPP (1)
 3,500,000.00 1,750,000.00  1,750,000.00  0.00  0.00  0.00  0.00  0.00Total:

 3,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$406,594

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  406,593.98

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NEWPORT NEWS  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109801UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/26/2017 07/26/2017 07/26/2017 07/26/2017

12 Authorize Preliminary Engineering 11/29/2017 11/29/2017 11/29/2017 11/29/2017

22 Scope Project 11/30/2017 11/30/2017 11/30/2017 11/30/2017

65F Plan Design/Field Inspection 12/01/2017 12/01/2017 04/30/2019  no date

69 Acquire Right of Way 05/01/2019  no date 04/30/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2020  no date 05/01/2020  no date

84 Award Contract 05/04/2020  no date 08/31/2020  no date

91 Administer Contract 09/01/2020  no date 12/31/2020  no date

95 District Project Closeout 01/04/2021  no date 05/12/2021  no date

96 Central Office Project Closeout 05/13/2021  no date 08/06/2021  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

R000-122-108Proj:

UPC: 018968

PC: Frank.Fabian

Project Purpose:

PM:

Description: R000 - I-564 INTERMODAL CONNECTOR

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-564From:

NORFOLK NAVAL BASE/N.I.T.To:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 36,960,347Total Current Est 

07/02/2018Current Est Date

 25,964,832

 0

 10,995,515

R000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Norfolk
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/01/1998

04/24/2001

04/24/2001

03/16/2015

03/16/2015

03/15/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,425.00  0.00  0.00  0.00  0.00  0.00  0.00  1,425.00 Bond Proceeds
 6,017,450.00  0.00  0.00  0.00  0.00  0.00  0.00  6,017,450.00 CTB Formula

 12,754,357.00  0.00  0.00  0.00  0.00  0.00  0.00  12,754,357.00.Interstate
 2,291,257.00  0.00  0.00  0.00  0.00  0.00  0.00  2,291,257.00.SAFETEA-LU Earmarks

 16,181,073.00  0.00  0.00  0.00  0.00  0.00  0.00  16,181,073.00Demo Repurpose
 3,404,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,404,000.00FRAN Bond Proceeds
 1,384,438.00  0.00  0.00  0.00  0.00  0.00  0.00  1,384,438.00Priority Transportation Funds
 1,006,542.00  0.00  0.00  0.00  0.00  0.00  0.00  1,006,542.00TEA-21 High Priority Funds

 43,040,542.00 43,040,542.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 43,040,542.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$10,831,129

$25,912,909

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  36,744,038.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
018968UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/30/1998 06/30/1998 07/01/1998 07/01/1998

18 State Environmental Review Process (SERP) 07/15/1998 07/15/1998 01/19/1999 01/19/1999

21H Hydraulics Plan Design PFI 01/01/1999 01/01/1999 06/11/2013  no date

22 Scope Project 07/01/1998 07/01/1998 07/21/1998 07/21/1998

23 Furnish Environmental Traffic Data 05/20/1999 05/20/1999 08/02/1999 08/02/1999

24 Determine Permits Needed 04/27/1999 04/27/1999 02/29/2000 02/29/2000

25 Draft Environmental Document or CE 05/17/1999 05/17/1999 09/29/2000 09/29/2000

31S Conduct Location Survey 12/22/1998 12/22/1998 08/30/1999 08/30/1999

36H Hydraulic Plan Design Public Hearing 01/05/1999 01/05/1999 03/01/2000 03/01/2000

43H Hydraulic Plan Design/Field Inspection (FI) 08/01/2000 08/01/2000 04/25/2001 04/25/2001

44 Furnish RWU Data for Public Hearing Process 07/10/2000 07/10/2000 01/29/2001 01/29/2001

48 Conduct Location/Design Public Hearing 03/02/2000 03/02/2000 12/07/2000 12/07/2000

49 Adopt Location/Design 12/08/2000 12/08/2000 01/18/2001 01/18/2001

51 Furnish Approved R/W & UT Plans 01/19/2001 01/19/2001 04/25/2001 04/25/2001

52 Authorize R/W & UT Funds 02/16/2001 02/16/2001 04/24/2001 04/24/2001

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/24/2001 04/24/2001 06/20/2001 06/20/2001

65P Plan Design/Pre-Advertisement Conference 04/25/2001 04/25/2001 01/02/2013  no date

67 Clear Utility Agreements 06/20/2001 06/20/2001 12/17/2012  no date

69 Acquire Right of Way 06/20/2001 06/20/2001 09/30/2016 09/30/2016

70 Obtain Environmental Permits 04/07/2000 04/07/2000 05/06/2011 05/06/2011

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/16/2015 03/16/2015 03/16/2015 03/16/2015

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/18/2016 10/18/2016 01/16/2019  no date

84 Award Contract 04/15/2016 04/15/2016 04/15/2016 04/15/2016

91 Administer Contract 04/15/2016 04/15/2016 03/18/2019  no date

95 District Project Closeout 10/16/2018  no date 01/14/2019  no date

96 Central Office Project Closeout 01/15/2019  no date 05/20/2019  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0064-122-383Proj:

UPC: 110321

PC: Michael.Miller

Project Purpose:

PM:

Description: I-64 Express Lanes-Segment I

Convert existing reversible HOV- 2 lanes to HOT-2 lanes

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-264From:

I-564To:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 19,000,000Total Current Est 

06/12/2018Current Est Date

 0

 16,100,000

 2,900,000

0064

Federal Eligibility: Federally Eligible with Exception

Project Status: AWARDED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/17/2016

01/10/2017

01/10/2017

12/01/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 19,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  19,000,000.00Toll Facilities
 19,000,000.00 19,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 19,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,845,988

$0

$13,149,248

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  15,995,236.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/12/2017

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110321UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/17/2016 11/17/2016 11/17/2016 11/17/2016

17E Environmental Review Process (ERP) 11/30/2016 11/30/2016 01/05/2017 01/06/2017

21H Hydraulics Plan Design PFI 12/02/2016  no date 12/02/2016  no date

21T Traffic Operations Analysis 12/02/2016  no date 12/02/2016  no date

22 Scope Project 11/18/2016 11/18/2016 11/18/2016 11/18/2016

22C Scoping Constructability Review 12/02/2016  no date 12/02/2016  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/02/2016  no date 12/02/2016  no date

22X Scoping Team Meeting Date 12/02/2016  no date 12/02/2016  no date

23 Furnish Environmental Traffic Data 12/02/2016  no date 12/02/2016  no date

24 Determine Permits Needed 01/06/2017 01/06/2017 01/06/2017 01/09/2017

25 Draft Environmental Document or CE 11/18/2016 03/30/2017 11/18/2016 03/31/2017

25X Draft Environmental Documentor CE Date 11/18/2016  no date 11/18/2016  no date

28 Consultant Procurement 12/02/2016  no date 12/02/2016  no date

29X Public Information Meeting 11/17/2016  no date 11/17/2016  no date

31S Conduct Location Survey 12/02/2016  no date 12/02/2016  no date

32 Value Engineering 11/18/2016  no date 11/18/2016  no date

34F Furnish Final Soils Survey 01/06/2017  no date 01/06/2017  no date

34P Preliminary Soil Survey 11/17/2016  no date 11/17/2016  no date

35 Traffic Control Device Recommendations 01/06/2017  no date 01/06/2017  no date

36C Preliminary Field Inspection Constructability 
Review

12/02/2016  no date 12/02/2016  no date

36F Plan Design/Preliminary Field Inspection 12/02/2016  no date 12/02/2016  no date

36H Hydraulic Plan Design Public Hearing 11/18/2016  no date 11/18/2016  no date

36P Plan Design Public Hearing 11/18/2016  no date 11/18/2016  no date

36X Preliminary Field InspectionTeam Meeting Date 01/06/2017  no date   

38 Retaining Wall Data Request 11/18/2016  no date 11/18/2016  no date

39 Sound Wall Foundation Data Request 11/18/2016  no date 11/18/2016  no date

40 Minor Structures Data Request 11/18/2016  no date 11/18/2016  no date

43H Hydraulic Plan Design/Field Inspection (FI) 01/06/2017  no date 01/06/2017  no date

45 Minor Structures Report 11/18/2016  no date 11/18/2016  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/06/2017  no date 01/06/2017  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

01/06/2017  no date 01/06/2017  no date

48 Conduct Location/Design Public Hearing 01/06/2017  no date 01/06/2017  no date

48X Public Hearing Meeting Date 12/15/2016  no date   

49 Adopt Location/Design 01/06/2017 11/18/2016 01/06/2017 11/18/2016

49C Design Approval Constructability Review 11/18/2016  no date 11/18/2016  no date

49X Location and Design Approval Date 01/06/2017  no date 01/06/2017  no date

50 Survey Data Verification 11/18/2016  no date 11/18/2016  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/06/2017  no date 01/06/2017  no date

53F Final Landscaping Plans 01/06/2017  no date 01/06/2017  no date

53P Preliminary Landscaping Plans 11/18/2016  no date 11/18/2016  no date

54 Retaining Wall Data Report 01/06/2017  no date 01/06/2017  no date

55 Sound Wall Data Report 01/06/2017  no date 01/06/2017  no date

59 Noise Abatement Design 01/06/2017  no date 01/06/2017  no date

61 Final Traffic Control Device Plans 01/06/2017  no date 01/06/2017  no date

62 Develop Retaining Structure Plans 01/06/2017  no date 01/06/2017  no date

65C Field Inspection Constructability Review 01/06/2017  no date 01/06/2017  no date

65F Plan Design/Field Inspection 01/06/2017  no date 01/06/2017  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

65P Plan Design/Pre-Advertisement Conference 01/06/2017  no date 01/06/2017  no date

65X Field Inspection Team Meeting Date 01/06/2017  no date   

66 Environmental Reevaluation 01/06/2017 03/30/2017 01/06/2017 03/31/2017

69X Right of Way/Utility Certification Date 01/06/2017  no date 01/06/2017  no date

70 Obtain Environmental Permits 01/05/2017 01/05/2017 01/05/2017 01/06/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/06/2017  no date 01/06/2017  no date

71 Approved Construction Plans 01/06/2017  no date 01/06/2017  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/06/2017  no date 01/06/2017  no date

71X Pre-Advertisement Conference Date 01/06/2017  no date 01/06/2017  no date

72 Prepare for Advertisement 01/06/2017  no date 01/06/2017  no date

72B Biddability Review 01/06/2017  no date 01/06/2017  no date

72X Plan Submission Date 01/09/2017  no date 01/09/2017  no date

77S Construction ��� Survey 01/17/2017  no date 01/17/2017  no date

79 Construction Funding Review/Authorization of 
Funds

01/06/2017  no date 01/06/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/10/2017 01/10/2017 01/10/2017 01/10/2017

82 Conduct Bid Opening 01/11/2017  no date 01/11/2017  no date

84 Award Contract 01/12/2017 01/12/2017 01/17/2017 01/12/2017

91 Administer Contract 01/18/2017  no date 12/01/2017  no date

92X Contractor Final Voucher Date 01/19/2018  no date 01/19/2018  no date

94X Claims Period Ends Dates 04/16/2018  no date 04/16/2018  no date

95 District Project Closeout 04/17/2018  no date 07/11/2018  no date

96 Central Office Project Closeout 07/12/2018  no date 11/14/2018  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0264-122-108Proj:

UPC: 057048

PC: James.Klotz

Project Purpose:

PM:

Description: #SMART18 - RTE 264 INTERCHNG IMPROVEMENTS 64WB RAMP TO 
264EB

The purpose of the project is to address deficiencies in safety, capacity and geometry of the existing WB I-64 to EB 
I-264 ramp and thereby to eliminate prolonged periods of congestion and to reduce high frequency of crashes 
associated with congestion.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.757 MILE SOUTH OF CURLEW DRIVEFrom:

0.832 MILE EAST OF WBL I-64To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,635,307Total Current Est 

07/31/2017Current Est Date

 0

 0

 6,635,307

0264

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/28/2001

04/30/2015

04/30/2015

04/26/2016

04/26/2016

11/19/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 727,684.00  0.00  0.00  0.00  0.00  0.00  0.00  727,684.00 MAP21 NHPP
 4,907,615.00  0.00  0.00  0.00  0.00  0.00  0.00  4,907,615.00.Interstate
 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00Priority Transportation Funds

 8.00  0.00  0.00  0.00  0.00  0.00  0.00  8.00Residue Parcel Revenue
 6,635,307.00 6,635,307.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,635,307.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$6,635,307

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/19/2017

Total  6,635,307.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
057048UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/12/2001 02/12/2001 02/28/2001 02/28/2001

18 State Environmental Review Process (SERP) 11/21/2001 11/21/2001 03/12/2002 03/12/2002

21H Hydraulics Plan Design PFI 02/09/2007 02/09/2007 04/30/2009 04/30/2009

22 Scope Project 08/25/2000 08/25/2000 12/04/2000 12/04/2000

22X Scoping Team Meeting Date 09/11/2000 09/11/2000 09/11/2000 09/11/2000

23 Furnish Environmental Traffic Data 03/20/2007 03/20/2007 06/29/2007 06/29/2007

24 Determine Permits Needed 08/30/2001 08/30/2001 01/09/2002 01/09/2002

25 Draft Environmental Document or CE 09/16/2005 09/16/2005 06/10/2010 06/10/2010

31S Conduct Location Survey 12/05/2000 12/05/2000 08/17/2001 08/17/2001

32 Value Engineering 03/31/2009 03/31/2009 07/23/2010 07/23/2010

32X Value Engineering Study Date 03/31/2009 03/31/2009 03/31/2009 03/31/2009

34P Preliminary Soil Survey 07/01/2010 07/01/2010 09/20/2013 09/20/2013

36X Preliminary Field InspectionTeam Meeting Date 07/23/2009 07/23/2009   

43X Utility Field Inspection (UFI) Date 03/31/2015 03/31/2015 03/31/2015 03/31/2015

48 Conduct Location/Design Public Hearing 05/14/2011 05/14/2011 07/14/2011 07/14/2011

48X Public Hearing Meeting Date 07/14/2011 07/14/2011   

49 Adopt Location/Design 07/14/2011 07/14/2011 10/22/2014 10/22/2014

49X Location and Design Approval Date 10/22/2014 10/22/2014 10/22/2014 10/22/2014

51 Furnish Approved R/W & UT Plans 04/01/2015  no date 08/28/2015  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/02/2014 12/02/2014 04/27/2015 04/27/2015

51X R/W&UT Plan Date 08/25/2015 08/25/2015 08/25/2015 08/25/2015

52 Authorize R/W & UT Funds 02/02/2015 02/02/2015 04/30/2015 04/30/2015

52X R/W&UT Authorization Date 04/30/2015 04/30/2015 04/30/2015 04/30/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/28/2015 08/28/2015 09/03/2015 09/03/2015

60T Notice to Proceed for Total Right of Way 
Acquisition

04/30/2015 04/30/2015 04/30/2015 04/30/2015

60X Final Right of Way and Utilities Notice to Proceed 
Date

09/03/2015 09/03/2015 09/03/2015 09/03/2015

65X Field Inspection Team Meeting Date 03/26/2015 03/26/2015   

67 Clear Utility Agreements 09/11/2015 09/11/2015 12/11/2015 12/11/2015

67U Utility Relocations by Owners 03/15/2016 03/15/2016 06/29/2017 06/29/2017

69 Acquire Right of Way 09/03/2015 09/03/2015 10/05/2016 10/05/2016

69X Right of Way/Utility Certification Date 04/07/2016 04/07/2016 04/07/2016 04/07/2016

70 Obtain Environmental Permits 08/30/2001 08/30/2001 05/27/2016 05/27/2016

70S Utility Stakeout ���Survey 04/04/2016 04/04/2016 06/29/2017 06/29/2017

71 Approved Construction Plans 01/25/2016  no date 04/11/2016  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/13/2015 11/13/2015 11/13/2015 11/13/2015

71X Pre-Advertisement Conference Date 11/19/2015 11/19/2015 11/19/2015 11/19/2015

72 Prepare for Advertisement 01/19/2016 01/19/2016 04/26/2016 04/26/2016

72X Plan Submission Date 04/20/2016 04/20/2016 04/20/2016 04/20/2016

79 Construction Funding Review/Authorization of 
Funds

01/12/2016 01/12/2016 01/12/2016 01/12/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/26/2016 04/26/2016 04/26/2016 04/26/2016

84 Award Contract 09/21/2016 09/21/2016 09/21/2016 09/21/2016

91 Administer Contract 10/17/2016 10/17/2016 11/19/2019  no date

95 District Project Closeout 02/26/2019  no date 05/20/2019  no date

96 Central Office Project Closeout 05/21/2019  no date 09/23/2019  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0264-122-342Proj:

UPC: 106693

PC: Salvija.Hofheimer

Project Purpose:

PM:

Description: I-64/I-264 Interchange-Phase III

Analyze remaining I-64/I-264 movements to include I-64 EB movements to I-264 and I-264 WB to 64 EB.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,000,000Total Current Est 

12/17/2014Current Est Date

 0

 0

 10,000,000

0264

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/02/2017

05/18/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,600,000.00  1,400,000.00  0.00  0.00  0.00  0.00  0.00  10,000,000.00Accounts Receivable
 10,000,000.00 8,600,000.00  1,400,000.00  0.00  0.00  0.00  0.00  0.00Total:

 10,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,275,749

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,275,748.64

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106693UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/02/2015  no date 02/13/2015  no date

17E Environmental Review Process (ERP) 03/04/2015 06/17/2020 03/17/2015 06/18/2020

21H Hydraulics Plan Design PFI 01/21/2016  no date 03/17/2016  no date

21T Traffic Operations Analysis 03/04/2015  no date 07/01/2015  no date

22 Scope Project 02/17/2015  no date 03/18/2016  no date

22C Scoping Constructability Review 03/04/2015  no date 03/17/2015  no date

22S Photogrammetry/Aerial Photo/Image Processing 03/04/2015  no date 07/09/2015  no date

22X Scoping Team Meeting Date 03/03/2015  no date 03/03/2015  no date

23 Furnish Environmental Traffic Data 03/04/2015  no date 04/28/2015  no date

24 Determine Permits Needed 03/18/2015  no date 12/03/2015  no date

25 Draft Environmental Document or CE 03/21/2016  no date 07/19/2016  no date

25X Draft Environmental Documentor CE Date 07/20/2016  no date 07/20/2016  no date

28 Consultant Procurement 04/01/2015  no date 10/02/2015  no date

29X Public Information Meeting 02/17/2015  no date 03/30/2015  no date

30 Preliminary Utility Inspection 03/21/2016  no date 05/20/2016  no date

31S Conduct Location Survey 03/04/2015  no date 09/11/2015  no date

32 Value Engineering 03/21/2016  no date 06/20/2016  no date

32X Value Engineering Study Date 06/21/2016  no date 06/21/2016  no date

33 Final Environmental Document 03/17/2017 11/28/2018 06/16/2017 11/28/2018

33X Final Environmental Document Date 06/19/2017  no date 06/19/2017  no date

34F Furnish Final Soils Survey 03/17/2017  no date 07/17/2017  no date

34P Preliminary Soil Survey 01/21/2016  no date 03/17/2016  no date

35 Traffic Control Device Recommendations 07/20/2016  no date 09/21/2016  no date

36C Preliminary Field Inspection Constructability 
Review

03/04/2015  no date 03/23/2015  no date

36F Plan Design/Preliminary Field Inspection 09/14/2015  no date 01/20/2016  no date

36H Hydraulic Plan Design Public Hearing 03/21/2016  no date 05/13/2016  no date

36P Plan Design Public Hearing 03/21/2016  no date 07/19/2016  no date

36X Preliminary Field InspectionTeam Meeting Date 03/18/2016  no date   

37H River Mechanics ProjectStudies 03/21/2016  no date 05/13/2016  no date

37S Major Structures / Bridge ��� Survey 03/21/2016  no date 07/19/2016  no date

38 Retaining Wall Data Request 03/21/2016  no date 03/25/2016  no date

39 Sound Wall Foundation Data Request 03/21/2016  no date 03/25/2016  no date

40 Minor Structures Data Request 03/21/2016  no date 03/25/2016  no date

41 Bridge Foundation Data 07/20/2016  no date 11/18/2016  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/19/2017  no date 10/18/2017  no date

44 Furnish RWU Data for Public Hearing Process 07/20/2016  no date 08/16/2016  no date

45 Minor Structures Report 03/21/2016  no date 05/13/2016  no date

46B Preliminary Bridge Plans 07/20/2016  no date 12/20/2016  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

03/17/2017  no date 07/17/2017  no date

48 Conduct Location/Design Public Hearing 09/23/2016  no date 03/01/2017  no date

48X Public Hearing Meeting Date 09/22/2016  no date   

49 Adopt Location/Design 03/02/2017  no date 03/15/2017  no date

49C Design Approval Constructability Review 07/20/2016  no date 08/02/2016  no date

49X Location and Design Approval Date 03/16/2017  no date 03/16/2017  no date

50 Survey Data Verification 07/20/2016  no date 09/01/2016  no date

53P Preliminary Landscaping Plans 03/21/2016  no date 05/20/2016  no date

54 Retaining Wall Data Report 03/17/2017  no date 05/01/2017  no date

55 Sound Wall Data Report 03/17/2017  no date 05/01/2017  no date

56 Develop Compensatory Mitigation Design 03/17/2017  no date 05/29/2018  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

56S Survey ��� Compensatory Mitigation 03/17/2017  no date 05/29/2018  no date

59 Noise Abatement Design 05/02/2017  no date 09/21/2017  no date

62 Develop Retaining Structure Plans 05/02/2017  no date 02/06/2018  no date

65C Field Inspection Constructability Review 12/05/2017  no date 12/26/2017  no date

65F Plan Design/Field Inspection 03/17/2017  no date 12/04/2017  no date

65X Field Inspection Team Meeting Date 05/29/2018  no date   

95 District Project Closeout 05/30/2018  no date 10/01/2018  no date

96 Central Office Project Closeout 10/02/2018  no date 12/31/2018  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0264-122-391Proj:

UPC: 111788

PC: Nancy.Marshall

Project Purpose:

PM: Christine Armstrong

Description: #SMART18 - I-264 W Off-Ramp at Ballentine Boulevard

Addition of dual right turn lane on the I-264 W off-ramp at Ballentine, to reduce ramp queues that impact the interstate 
and improve capacity of a complex intersection involving the interstate, a Tide LRT crossing, and City streets.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

450 Feet East of Ballentine BoulevardFrom:

Ballentine BoulevardTo:

Traffic Management/EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,710,000Total Current Est 

07/10/2020Current Est Date

 180,000

 1,330,000

 200,000

0264

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/25/2019

08/09/2022

08/09/2022

10/10/2023

10/10/2023

11/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  200,000.00  1,000,000.00  510,000.00  0.00  0.00  1,710,000.00 HB1887 - DGP (1)
 1,710,000.00 0.00  0.00  200,000.00  1,000,000.00  510,000.00  0.00  0.00Total:

 1,710,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111788UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/15/2019 11/15/2019 12/02/2019 11/25/2019

17E Environmental Review Process (ERP) 12/18/2019 06/10/2020 12/24/2019 07/07/2020

21H Hydraulics Plan Design PFI 06/25/2020  no date 08/06/2020  no date

21T Traffic Operations Analysis 12/18/2019  no date 02/18/2020  no date

22 Scope Project 12/03/2019  no date 08/05/2020  no date

22C Scoping Constructability Review 12/18/2019  no date 01/02/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/18/2019  no date 03/24/2020  no date

22X Scoping Team Meeting Date 12/17/2019  no date 12/17/2019  no date

23 Furnish Environmental Traffic Data 12/18/2019  no date 02/18/2020  no date

24 Determine Permits Needed 12/26/2019  no date 02/25/2020  no date

25 Draft Environmental Document or CE 08/10/2020  no date 02/18/2021  no date

28 Consultant Procurement 01/21/2020  no date 02/18/2020  no date

29X Public Information Meeting 07/08/2020  no date 07/08/2020  no date

30 Preliminary Utility Inspection 08/10/2020  no date 10/12/2020  no date

31S Conduct Location Survey 12/18/2019  no date 04/14/2020  no date

34F Furnish Final Soils Survey 06/02/2021  no date 09/30/2021  no date

34P Preliminary Soil Survey 06/11/2020  no date 08/06/2020  no date

35 Traffic Control Device Recommendations 08/10/2020  no date 09/23/2020  no date

36C Preliminary Field Inspection Constructability 
Review

07/10/2020  no date 07/23/2020  no date

36F Plan Design/Preliminary Field Inspection 04/15/2020  no date 08/06/2020  no date

36H Hydraulic Plan Design Public Hearing 08/10/2020  no date 10/05/2020  no date

36P Plan Design Public Hearing 08/10/2020  no date 12/04/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 08/07/2020  no date   

38 Retaining Wall Data Request 08/10/2020  no date 08/14/2020  no date

39 Sound Wall Foundation Data Request 08/10/2020  no date 08/14/2020  no date

40 Minor Structures Data Request 08/10/2020  no date 08/14/2020  no date

43 Furnish Utility Field Inspection Plans 12/16/2021  no date 02/03/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/19/2021  no date 12/15/2021  no date

43X Utility Field Inspection (UFI) Date 01/10/2022  no date 01/10/2022  no date

44 Furnish RWU Data for Public Hearing Process 11/04/2020  no date 12/04/2020  no date

45 Minor Structures Report 08/17/2020  no date 10/12/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/13/2023  no date 02/27/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/02/2021  no date 09/30/2021  no date

47 Approve Willingness 12/07/2020  no date 01/21/2021  no date

47X Willingness Posted Date 12/18/2020  no date 12/18/2020  no date

48 Conduct Location/Design Public Hearing 12/07/2020  no date 05/14/2021  no date

48X Public Hearing Meeting Date 04/26/2021  no date   

49 Adopt Location/Design 05/17/2021  no date 05/28/2021  no date

49C Design Approval Constructability Review 12/07/2020  no date 12/18/2020  no date

49X Location and Design Approval Date 06/01/2021  no date 06/01/2021  no date

50 Survey Data Verification 12/07/2020  no date 01/05/2021  no date

51 Furnish Approved R/W & UT Plans 03/23/2022  no date 06/22/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/28/2022  no date 06/23/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/15/2021  no date 01/25/2022  no date

51X R/W&UT Plan Date 06/23/2022  no date 06/29/2022  no date

52 Authorize R/W & UT Funds 06/30/2022  no date 07/14/2022  no date

52T Authorize R/W Funds 01/26/2022  no date 03/11/2022  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 07/15/2022  no date 07/15/2022  no date

54 Retaining Wall Data Report 06/02/2021  no date 07/16/2021  no date

55 Sound Wall Data Report 06/02/2021  no date 07/16/2021  no date

57S Right of Way Stakeout���Survey 07/18/2022  no date 10/10/2022  no date

58 Survey Right of Way Plan Sheets 02/04/2022  no date 03/22/2022  no date

59 Noise Abatement Design 07/19/2021  no date 11/09/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/15/2022  no date 07/28/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

03/14/2022  no date 03/25/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/29/2022  no date 07/29/2022  no date

61 Final Traffic Control Device Plans 03/24/2022  no date 06/23/2022  no date

62 Develop Retaining Structure Plans 07/19/2021  no date 10/19/2021  no date

65C Field Inspection Constructability Review 11/10/2021  no date 12/03/2021  no date

65F Plan Design/Field Inspection 06/02/2021  no date 12/15/2021  no date

65P Plan Design/Pre-Advertisement Conference 12/16/2021  no date 06/23/2022  no date

65X Field Inspection Team Meeting Date 12/15/2021  no date   

66 Environmental Reevaluation 02/28/2023  no date 03/13/2023  no date

67 Clear Utility Agreements 07/29/2022  no date 02/08/2023  no date

67U Utility Relocations by Owners 12/09/2022  no date 09/12/2023  no date

69 Acquire Right of Way 08/01/2022  no date 02/09/2023  no date

69X Right of Way/Utility Certification Date 04/13/2023  no date 04/13/2023  no date

70 Obtain Environmental Permits 12/16/2021  no date 06/23/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/13/2023  no date 04/10/2023  no date

70S Utility Stakeout ���Survey 12/09/2022  no date 06/16/2023  no date

71 Approved Construction Plans 02/28/2023  no date 04/05/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/24/2022  no date 07/08/2022  no date

71X Pre-Advertisement Conference Date 02/10/2023  no date 02/10/2023  no date

72 Prepare for Advertisement 03/22/2023  no date 04/20/2023  no date

72B Biddability Review 03/29/2023  no date 04/04/2023  no date

72X Plan Submission Date 04/05/2023  no date 04/05/2023  no date

73 Process Relocations 08/01/2022  no date 02/09/2023  no date

77S Construction ��� Survey 01/30/2024  no date 08/01/2024  no date

79 Construction Funding Review/Authorization of 
Funds

02/28/2023  no date 03/27/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2023  no date 10/10/2023  no date

82 Conduct Bid Opening 11/28/2023  no date 11/28/2023  no date

84 Award Contract 11/29/2023  no date 01/29/2024  no date

88 Survey Monumentation 11/07/2024  no date 01/08/2025  no date

91 Administer Contract 01/30/2024  no date 11/06/2024  no date

92X Contractor Final Voucher Date 12/24/2024  no date 12/24/2024  no date

94X Claims Period Ends Dates 03/26/2025  no date 03/26/2025  no date

95 District Project Closeout 03/27/2025  no date 06/19/2025  no date

96 Central Office Project Closeout 06/20/2025  no date 10/24/2025  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

R000-122-108Proj:

UPC: 059175

PC: Frank.Fabian

Project Purpose:

PM:

Description: AIR TERMINAL INTERCHANGE - INTERMODAL CONNECTOR

New interchange

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-564From:

 Hampton BlvdTo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 169,543,968Total Current Est 

08/19/2020Current Est Date

 3,000,000

 156,543,968

 10,000,000

0564

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/08/2014

01/31/2024

01/31/2024

09/13/2033

09/13/2033

04/27/2038

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 186,932.00  0.00  0.00  0.00  0.00  0.00  0.00  186,932.00 MAP21 NHPP
 9,813,068.00  0.00  0.00  0.00  0.00  0.00  0.00  9,813,068.00Priority Transportation Funds

 10,000,000.00 10,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 10,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$577,391

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  577,391.30

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
059175UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/22/2014 08/22/2014 09/08/2014 09/08/2014

18 State Environmental Review Process (SERP) 02/12/2002 02/12/2002 06/06/2002 06/06/2002

22 Scope Project 12/04/2018 12/04/2018 05/01/2019  no date

24 Determine Permits Needed 05/02/2019  no date 08/16/2019  no date

52 Authorize R/W & UT Funds 12/02/2019  no date 01/31/2020  no date

70 Obtain Environmental Permits 12/03/2019  no date 12/01/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/09/2018  no date 12/13/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/29/2022  no date 09/13/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

12/14/2022  no date 04/27/2027  no date

84 Award Contract 11/10/2022  no date 11/10/2022  no date

91 Administer Contract 12/14/2022  no date 04/27/2027  no date

95 District Project Closeout 05/26/2027  no date 08/19/2027  no date

96 Central Office Project Closeout 09/20/2027  no date 01/28/2028  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0564-122-284Proj:

UPC: 104000

PC: Frank.Fabian

Project Purpose:

PM: Bill Eshbaugh

Description: I-564 Intermodal Connector

Improve I-564 interchange

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-564From:

Norfolk Naval Base / Norfolk International TerminalsTo:

New Construction RoadwayScope:

Admin By: Other

Current PE Estimate

Current RW Estimate

Current CN Estimate

 164,441,946Total Current Est 

09/28/2020Current Est Date

 0

 164,441,946

 0

0564

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Norfolk
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/01/2015

05/16/2015

05/16/2015

07/02/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 108,060,590.00  0.00  0.00  0.00  0.00  0.00  0.00  108,060,590.00 Bond Proceeds
 2,662,126.00  0.00  0.00  0.00  0.00  0.00  0.00  2,662,126.00 CTB Formula

 166,214.00  0.00  0.00  0.00  0.00  0.00  0.00  166,214.00 Federal Demonstration 
Funds

 5,848,398.00  0.00  0.00  0.00  0.00  0.00  0.00  5,848,398.00.Interstate
 37,136,948.00  0.00  0.00  0.00  0.00  0.00  0.00  37,136,948.00.SAFETEA-LU Earmarks

 2,780,458.00  0.00  0.00  0.00  0.00  0.00  0.00  2,780,458.00TEA-21 High Priority Funds
 156,654,734.00 156,654,734.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 156,654,734.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$116,329,220

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/29/2020

Total  116,329,219.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/15/2016

Construction Completed:

Construction Started: 08/02/2016



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104000UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 10/16/2014 10/16/2014 02/16/2015 02/16/2015

52 Authorize R/W & UT Funds 02/06/2015 02/06/2015 04/01/2015 04/01/2015

79 Construction Funding Review/Authorization of 
Funds

09/24/2014 09/24/2014 09/24/2014 09/24/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/16/2015 03/16/2015 05/16/2015 05/16/2015

84 Award Contract 04/15/2016 04/15/2016 04/15/2016 04/15/2016

91 Administer Contract 08/02/2016 08/02/2016 07/02/2019  no date

95 District Project Closeout 09/27/2019  no date 12/26/2019  no date

96 Central Office Project Closeout 12/27/2019  no date 05/01/2020  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0564-122-286Proj:

UPC: 104010

PC: Bruce.Duvall

Project Purpose:

PM: Robert Morris

Description: I-564 Intermodal Connect, EFLHD MOU Activiites (PE Only)

To support EFLHD activities leading to an Interagency Funding Agreement

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-564From:

Norfolk Naval Base/N.I.TTo:

Preliminary EngineeringScope:

Admin By: Other

Current PE Estimate

Current RW Estimate

Current CN Estimate

 75,000Total Current Est 

01/08/2013Current Est Date

 0

 0

 75,000

0564

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/07/2013

10/14/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 75,000.00  0.00  0.00  0.00  0.00  0.00  0.00  75,000.00Priority Transportation Funds
 75,000.00 75,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 75,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$73,851

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/04/2015

Total  73,850.82

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104010UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/29/2013 01/29/2013 02/07/2013 02/07/2013

17E Environmental Review Process (ERP) 11/13/2013 11/13/2013 11/14/2013 11/14/2013

22 Scope Project 01/18/2013 01/18/2013 05/18/2013 05/18/2013

24 Determine Permits Needed 12/20/2012  no date 05/20/2013  no date

25 Draft Environmental Document or CE 11/13/2013 11/13/2013 11/14/2013 11/14/2013

95 District Project Closeout 10/14/2019  no date 01/13/2020  no date

96 Central Office Project Closeout 01/28/2020  no date 05/29/2020  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-433Proj:

UPC: 115236

PC: Derrick.Williams

Project Purpose:

PM: Christine Fuller

Description: #SMART20 Terminal Blvd/Diven St Intersection Improvements

Reconfiguration of lane assignments to reduce queues and provide better turning movements for vehicles. Pedestrian 
sidewalk stalled on E/S of Diven Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Terminal BlvdFrom:

Matthew Henson StreetTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,732,600Total Current Est 

09/26/2019Current Est Date

 25,000

 1,457,600

 250,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/08/2023

11/19/2025

11/19/2025

05/27/2026

05/27/2026

10/06/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,000,000.00  732,600.00  1,732,600.00 HB1887 - DGP (1)
 1,732,600.00 0.00  0.00  0.00  0.00  0.00  1,000,000.00  732,600.00Total:

 1,732,600.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115236UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023  no date 10/25/2023  no date

12 Authorize Preliminary Engineering 10/26/2023  no date 11/08/2023  no date

17E Environmental Review Process (ERP) 11/09/2023  no date 03/04/2024  no date

22 Scope Project 11/09/2023  no date 10/25/2024  no date

25 Draft Environmental Document or CE 03/05/2024  no date 06/25/2024  no date

52 Authorize R/W & UT Funds 10/29/2025  no date 11/19/2025  no date

52X R/W&UT Authorization Date 11/20/2025  no date 11/20/2025  no date

65F Plan Design/Field Inspection 10/28/2024  no date 10/28/2025  no date

69 Acquire Right of Way 11/21/2025  no date 10/06/2026  no date

69X Right of Way/Utility Certification Date 10/08/2026  no date 10/22/2026  no date

70 Obtain Environmental Permits 06/26/2024  no date 03/05/2025  no date

72 Prepare for Advertisement 10/07/2026  no date 10/07/2026  no date

79 Construction Funding Review/Authorization of 
Funds

10/08/2026  no date 10/22/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/23/2026  no date 11/20/2026  no date

84 Award Contract 02/17/2027  no date 02/17/2027  no date

91 Administer Contract 03/25/2027  no date 04/07/2028  no date

95 District Project Closeout 04/10/2028  no date 08/15/2028  no date

96 Central Office Project Closeout 08/16/2028  no date 11/09/2028  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0168-122-427Proj:

UPC: 113886

PC: Derrick.Williams

Project Purpose:

PM: Robert Brown, P.E.

Description: Tidewater Drive and Easy Street Safety Improvements

The proposed project will improve the intersection by installing pedestrian signals, constructing sidewalk and ADA 
ramps, and adding additional pavement markings.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Guy AvenueFrom:

I-64To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 658,100Total Current Est 

06/15/2018Current Est Date

 0

 529,100

 129,000

0168

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2023

03/21/2025

03/21/2025

07/31/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  658,100.00  0.00  658,100.00 MAP21 HSIP
 658,100.00 0.00  0.00  0.00  0.00  0.00  658,100.00  0.00Total:

 658,100.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113886UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/03/2023  no date 09/26/2023  no date

12 Authorize Preliminary Engineering 09/27/2023  no date 09/29/2023  no date

17E Environmental Review Process (ERP) 10/02/2023  no date 01/24/2024  no date

22 Scope Project 10/02/2023  no date 04/11/2024  no date

25 Draft Environmental Document or CE 01/25/2024  no date 05/16/2024  no date

65F Plan Design/Field Inspection 04/12/2024  no date 02/05/2025  no date

69X Right of Way/Utility Certification Date 02/07/2025  no date 02/21/2025  no date

70 Obtain Environmental Permits 05/17/2024  no date 01/24/2025  no date

72X Plan Submission Date 02/06/2025  no date 02/06/2025  no date

79 Construction Funding Review/Authorization of 
Funds

02/07/2025  no date 02/21/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/24/2025  no date 03/21/2025  no date

84 Award Contract 06/10/2025  no date 06/10/2025  no date

91 Administer Contract 07/17/2025  no date 07/31/2026  no date

95 District Project Closeout 08/03/2026  no date 12/11/2026  no date

96 Central Office Project Closeout 12/14/2026  no date 03/12/2027  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0405-122-432Proj:

UPC: 115235

PC: Derrick.Williams

Project Purpose:

PM: Christine Fuller

Description: #SMART20 Ballentine Blvd Lane Improvements

Lane realignment and lengthening of right turn lane at the intechange of Ballentine Blvd & the I-264 on/off ramps. The 
extension will increase capacity at this complex interchange involving the interstate, Tide LRT crossing, and City 
streets.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1-264 WestboundFrom:

Middle Towne CrescentTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,067,388Total Current Est 

09/26/2019Current Est Date

 20,000

 907,388

 140,000

0405

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2023

11/18/2025

11/18/2025

05/26/2026

05/26/2026

05/25/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  140,000.00  927,388.00  1,067,388.00 HB1887 - DGP (1)
 1,067,388.00 0.00  0.00  0.00  0.00  0.00  140,000.00  927,388.00Total:

 1,067,388.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115235UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/31/2023  no date 10/24/2023  no date

12 Authorize Preliminary Engineering 10/25/2023  no date 11/07/2023  no date

17E Environmental Review Process (ERP) 11/08/2023  no date 03/01/2024  no date

22 Scope Project 11/08/2023  no date 10/24/2024  no date

25 Draft Environmental Document or CE 03/04/2024  no date 06/24/2024  no date

52 Authorize R/W & UT Funds 10/28/2025  no date 11/18/2025  no date

52X R/W&UT Authorization Date 11/19/2025  no date 11/19/2025  no date

65F Plan Design/Field Inspection 10/25/2024  no date 10/27/2025  no date

69 Acquire Right of Way 11/20/2025  no date 10/02/2026  no date

69X Right of Way/Utility Certification Date 10/06/2026  no date 10/20/2026  no date

70 Obtain Environmental Permits 06/25/2024  no date 03/04/2025  no date

72 Prepare for Advertisement 10/05/2026  no date 10/05/2026  no date

79 Construction Funding Review/Authorization of 
Funds

10/06/2026  no date 10/20/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/21/2026  no date 11/18/2026  no date

84 Award Contract 02/12/2027  no date 02/12/2027  no date

91 Administer Contract 03/23/2027  no date 11/20/2028  no date

95 District Project Closeout 11/21/2028  no date 04/04/2029  no date

96 Central Office Project Closeout 04/05/2029  no date 06/28/2029  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-419Proj:

UPC: 113750

PC: Derrick.Williams

Project Purpose:

PM: Robert Brown, P.E.

Description: Int. Imprv. upgrad traffic signal & ped facilities

The project will improve the Intersection by upgrading the traffic signal & pedestrian facilities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Princess Anne RoadFrom:

Princess Anne RoadTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 871,300Total Current Est 

06/12/2018Current Est Date

 0

 707,300

 164,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/15/2021

06/02/2023

06/02/2023

10/11/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  97,015.00  300,000.00  474,285.00  0.00  871,300.00 MAP21 HSIP
 871,300.00 0.00  0.00  0.00  97,015.00  300,000.00  474,285.00  0.00Total:

 871,300.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113750UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/14/2021  no date 12/10/2021  no date

12 Authorize Preliminary Engineering 12/13/2021  no date 12/15/2021  no date

17E Environmental Review Process (ERP) 12/16/2021  no date 04/06/2022  no date

22 Scope Project 12/16/2021  no date 06/23/2022  no date

25 Draft Environmental Document or CE 04/07/2022  no date 07/29/2022  no date

65F Plan Design/Field Inspection 06/24/2022  no date 04/19/2023  no date

69X Right of Way/Utility Certification Date 04/21/2023  no date 05/04/2023  no date

70 Obtain Environmental Permits 08/01/2022  no date 04/07/2023  no date

72X Plan Submission Date 04/20/2023  no date 04/20/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/21/2023  no date 05/04/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/05/2023  no date 06/02/2023  no date

84 Award Contract 08/22/2023  no date 08/22/2023  no date

91 Administer Contract 09/28/2023  no date 10/11/2024  no date

95 District Project Closeout 10/14/2024  no date 02/27/2025  no date

96 Central Office Project Closeout 02/28/2025  no date 05/22/2025  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-329Proj:

UPC: 105591

PC: Derrick.Williams

Project Purpose:

PM: Daniel Rydzewski, P. E.

Description: Norfolk ATMS Phase 4B

Advanced Traffic Management System (ATMS), to update traffic signal cabinets, controllers, fiber optics and other 
traffic signal equipment to the City of Norfolks latest standards. Specific locations to be confirmed during project 
development.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CitywideFrom:

To:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 954,215Total Current Est 

06/11/2019Current Est Date

 0

 647,460

 306,755

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/11/2015

08/26/2016

08/26/2016

05/16/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 14,490.00  0.00  0.00  0.00  0.00  0.00  0.00  14,490.00 Local Project Contributions
 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 MAP21 CMAQ

 1,014,490.00 1,014,490.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,014,490.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$306,755

$0

$647,460

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/01/2018

Total  954,214.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/19/2017

Construction Completed:

Construction Started:

05/16/2018

07/01/2015



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105591UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/10/2015 08/10/2015 08/11/2015 08/11/2015

17E Environmental Review Process (ERP) 12/05/2014 12/05/2014 06/24/2016 06/24/2016

22 Scope Project 07/31/2015 07/31/2015 04/21/2016 04/21/2016

24 Determine Permits Needed 06/24/2016 06/24/2016 06/24/2016 06/24/2016

25 Draft Environmental Document or CE 06/23/2016 06/23/2016 06/24/2016 06/24/2016

69X Right of Way/Utility Certification Date 06/27/2016 06/27/2016 06/27/2016 06/27/2016

79 Construction Funding Review/Authorization of 
Funds

07/25/2016 07/25/2016 08/02/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/25/2016 08/25/2016 08/26/2016 08/26/2016

84 Award Contract 12/15/2016 12/15/2016 01/19/2017 01/19/2017

91 Administer Contract 05/01/2017 07/01/2015 11/26/2018 05/16/2018

95 District Project Closeout 02/25/2019  no date 05/17/2019  no date

96 Central Office Project Closeout 05/20/2019  no date 09/20/2019  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-883Proj:

UPC: 115370

PC: Derrick.Williams

Project Purpose:

PM: Rob Brown

Description: Traffic Signal Detection Upgrades

Approx 20 of the most demanding intersections citywide will be selected for upgrades based on traffic data and 
performance of existing vehicle detection systems at the time that funding becomes available.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,000,000Total Current Est 

05/17/2019Current Est Date

 0

 900,000

 100,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/28/2025

09/17/2026

09/17/2026

02/04/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00  1,000,000.00 MAP21 CMAQ
 1,000,000.00 0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115370UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/23/2024  no date 01/23/2025  no date

12 Authorize Preliminary Engineering 01/24/2025  no date 01/28/2025  no date

17E Environmental Review Process (ERP) 01/29/2025  no date 05/14/2025  no date

22 Scope Project 01/29/2025  no date 08/01/2025  no date

25 Draft Environmental Document or CE 05/15/2025  no date 09/08/2025  no date

65F Plan Design/Field Inspection 08/04/2025  no date 08/04/2026  no date

69X Right of Way/Utility Certification Date 08/06/2026  no date 08/19/2026  no date

70 Obtain Environmental Permits 09/09/2025  no date 05/15/2026  no date

72X Plan Submission Date 08/05/2026  no date 08/05/2026  no date

79 Construction Funding Review/Authorization of 
Funds

08/06/2026  no date 08/19/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/20/2026  no date 09/17/2026  no date

84 Award Contract 12/10/2026  no date 12/10/2026  no date

91 Administer Contract 01/21/2027  no date 02/04/2028  no date

95 District Project Closeout 02/07/2028  no date 06/13/2028  no date

96 Central Office Project Closeout 06/14/2028  no date 09/07/2028  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-439Proj:

UPC: 115372

PC: Derrick.Williams

Project Purpose:

PM: Rob Brown

Description: Transportation Information and Decision Support System

The proposed Transportation Information and Decision-Support System project will identify and implement a 
combination of remote sensing utilities, field devices and central system software enhancements, which will improve 
the City of Norfolk Advanced Traffic Management System (ATMS).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 800,000Total Current Est 

05/17/2019Current Est Date

 0

 700,000

 100,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/28/2025

09/17/2026

09/17/2026

02/04/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  100,000.00  100,000.00 MAP21 CMAQ
 100,000.00 0.00  0.00  0.00  0.00  0.00  0.00  100,000.00Total:

 100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115372UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/23/2024  no date 01/23/2025  no date

12 Authorize Preliminary Engineering 01/24/2025  no date 01/28/2025  no date

17E Environmental Review Process (ERP) 01/29/2025  no date 05/14/2025  no date

22 Scope Project 01/29/2025  no date 08/01/2025  no date

25 Draft Environmental Document or CE 05/15/2025  no date 09/08/2025  no date

65F Plan Design/Field Inspection 08/04/2025  no date 08/04/2026  no date

69X Right of Way/Utility Certification Date 08/06/2026  no date 08/19/2026  no date

70 Obtain Environmental Permits 09/09/2025  no date 05/15/2026  no date

72X Plan Submission Date 08/05/2026  no date 08/05/2026  no date

79 Construction Funding Review/Authorization of 
Funds

08/06/2026  no date 08/19/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/20/2026  no date 09/17/2026  no date

84 Award Contract 12/10/2026  no date 12/10/2026  no date

91 Administer Contract 01/21/2027  no date 02/04/2028  no date

95 District Project Closeout 02/07/2028  no date 06/13/2028  no date

96 Central Office Project Closeout 06/14/2028  no date 09/07/2028  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-Proj:

UPC: 115377

PC: Derrick.Williams

Project Purpose:

PM: Rob Brown

Description: Traffic Signal System Communications Network Upgrades

The previous ATMS upgrade projects focused on deployment of the city's traffic communication network on the 
Ethernet communications platform. This project will enhance the reliability and capacity of the communications 
network as well as improving the city's network management capabilities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,000,000Total Current Est 

05/17/2019Current Est Date

 0

 750,000

 250,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/28/2025

09/17/2026

09/17/2026

02/04/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  250,000.00  250,000.00 MAP21 CMAQ
 250,000.00 0.00  0.00  0.00  0.00  0.00  0.00  250,000.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115377UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/23/2024  no date 01/23/2025  no date

12 Authorize Preliminary Engineering 01/24/2025  no date 01/28/2025  no date

17E Environmental Review Process (ERP) 01/29/2025  no date 05/14/2025  no date

22 Scope Project 01/29/2025  no date 08/01/2025  no date

25 Draft Environmental Document or CE 05/15/2025  no date 09/08/2025  no date

65F Plan Design/Field Inspection 08/04/2025  no date 08/04/2026  no date

69X Right of Way/Utility Certification Date 08/06/2026  no date 08/19/2026  no date

70 Obtain Environmental Permits 09/09/2025  no date 05/15/2026  no date

72X Plan Submission Date 08/05/2026  no date 08/05/2026  no date

79 Construction Funding Review/Authorization of 
Funds

08/06/2026  no date 08/19/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/20/2026  no date 09/17/2026  no date

84 Award Contract 12/10/2026  no date 12/10/2026  no date

91 Administer Contract 01/21/2027  no date 02/04/2028  no date

95 District Project Closeout 02/07/2028  no date 06/13/2028  no date

96 Central Office Project Closeout 06/14/2028  no date 09/07/2028  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-444Proj:

UPC: 115424

PC: Derrick.Williams

Project Purpose:

PM: Rob Brown

Description: Southside Bike Lane Network

The Southside Bike Lane Network project is in multiple locations along the southside of the City in the Berkley area; 
State St., Indian River Rd, Wilson Rd., and Campostella Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,015,900Total Current Est 

05/20/2019Current Est Date

 0

 911,900

 104,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/2024

06/26/2026

06/26/2026

11/08/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  104,000.00  104,000.00 MAP21 RSTP
 104,000.00 0.00  0.00  0.00  0.00  0.00  0.00  104,000.00Total:

 104,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115424UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2024  no date 10/25/2024  no date

12 Authorize Preliminary Engineering 10/28/2024  no date 10/30/2024  no date

17E Environmental Review Process (ERP) 10/31/2024  no date 02/24/2025  no date

22 Scope Project 10/31/2024  no date 05/12/2025  no date

25 Draft Environmental Document or CE 02/25/2025  no date 06/17/2025  no date

65F Plan Design/Field Inspection 05/13/2025  no date 05/13/2026  no date

69X Right of Way/Utility Certification Date 05/15/2026  no date 05/29/2026  no date

70 Obtain Environmental Permits 06/18/2025  no date 02/25/2026  no date

72X Plan Submission Date 05/14/2026  no date 05/14/2026  no date

79 Construction Funding Review/Authorization of 
Funds

05/15/2026  no date 05/29/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2026  no date 06/26/2026  no date

84 Award Contract 09/16/2026  no date 09/16/2026  no date

91 Administer Contract 10/23/2026  no date 11/08/2027  no date

95 District Project Closeout 11/09/2027  no date 03/23/2028  no date

96 Central Office Project Closeout 03/24/2028  no date 06/16/2028  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-441Proj:

UPC: 115518

PC: Derrick.Williams

Project Purpose:

PM: Rob Brown

Description: Citywide Signal Retiming Phase 4

Update or create new coordinated timing plans and other timing parameters for traffic signals operating as part of 
coordinated timing systems.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 340,000Total Current Est 

05/29/2019Current Est Date

 0

 0

 340,000

U000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/03/2025

10/21/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  170,000.00  170,000.00 MAP21 CMAQ
 170,000.00 0.00  0.00  0.00  0.00  0.00  0.00  170,000.00Total:

 170,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115518UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/02/2025  no date 03/31/2025  no date

12 Authorize Preliminary Engineering 04/01/2025  no date 04/03/2025  no date

17E Environmental Review Process (ERP) 04/04/2025  no date 07/21/2025  no date

22 Scope Project 04/04/2025  no date 10/07/2025  no date

25 Draft Environmental Document or CE 06/26/2026  no date 10/20/2026  no date

65F Plan Design/Field Inspection 10/08/2025  no date 10/20/2026  no date

95 District Project Closeout 10/21/2026  no date 03/05/2027  no date

96 Central Office Project Closeout 03/08/2027  no date 05/28/2027  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-262Proj:

UPC: 102950

PC: Derrick.Williams

Project Purpose:

PM: Brian Fowler

Description: Norfolk Signal Timing Improvements - Phase III

Collect analyze traffic volumes to improve signal timings Citywide, including Tidewater Drive, Little Creek Road, 
Chesapeake Boulevard, Military Highway, and Norview Avenue

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 600,000Total Current Est 

03/14/2012Current Est Date

 0

 0

 600,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/29/2016

05/12/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  600,000.00 MAP21 CMAQ
 600,000.00 600,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$168,357

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/18/2020

Total  168,356.99

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102950UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/01/2015 07/01/2015 01/29/2016 01/29/2016

17E Environmental Review Process (ERP) 11/13/2015 11/13/2015 11/16/2015 11/16/2015

22 Scope Project 11/30/2015 11/30/2015 05/24/2016 05/24/2016

25 Draft Environmental Document or CE 11/16/2015 11/16/2015 11/16/2015 11/16/2015

95 District Project Closeout 07/15/2019  no date 10/07/2019  no date

96 Central Office Project Closeout 12/02/2019  no date 04/07/2020  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-330Proj:

UPC: 105592

PC: Joshua.Negovan

Project Purpose:

PM: Olga Beltsar, P. E.,

Description: Norfolk ATMS Phase 4C

Advanced Traffic Management System Upgrade Phase 4C project will continue upgrade and expansion of the City's 
existing ATMS. Upgrades proposed at 180 existing signalized intersections citywide.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CitywideFrom:

CitywideTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,106,646Total Current Est 

12/11/2019Current Est Date

 0

 1,575,885

 530,761

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/04/2016

10/26/2018

10/26/2018

02/01/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 480,864.00  0.00  0.00  0.00  0.00  0.00  0.00  480,864.00 Local Project Contributions
 1,638,968.00  0.00  0.00  0.00  0.00  0.00  0.00  1,638,968.00 MAP21 CMAQ

 346,168.00  0.00  0.00  0.00  0.00  0.00  0.00  346,168.00CMAQ (Congestion 
Mitigation and Air Quality)

 2,466,000.00 2,466,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,466,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$530,761

$0

$350,309

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  881,070.03

CONSTRUCTION PROJECT EVENTS
07/25/2021 1,138,740.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/18/2019

Construction Completed:

Construction Started: 11/04/2019



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105592UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/19/2016 07/19/2016 08/04/2016 08/04/2016

17E Environmental Review Process (ERP) 06/17/2016 06/17/2016 02/21/2017 02/21/2017

22 Scope Project 07/31/2016 07/31/2016 10/21/2016 10/21/2016

25 Draft Environmental Document or CE 06/30/2016 06/30/2016 03/30/2017 08/01/2018

79 Construction Funding Review/Authorization of 
Funds

02/01/2018 02/01/2018 03/01/2018 06/20/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/01/2018 06/20/2018 05/01/2018 10/26/2018

84 Award Contract 10/04/2018 11/29/2018 11/05/2018 06/18/2019

91 Administer Contract 08/10/2018 11/04/2019 11/01/2019  no date

95 District Project Closeout 03/02/2020  no date 05/22/2020  no date

96 Central Office Project Closeout 05/26/2020  no date 09/25/2020  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-S68Proj:

UPC: 108796

PC: Joshua.Negovan

Project Purpose:

PM: Deborah Mangiaracina, P.E.

Description: Norfolk Pedestrian Signal Upgrade - Citywide

This project will upgrade outdated pedestrian signals to countdown signals to improve pedestrian comprehension and 
compliance. Designated location are provide in the project documents.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CitywideFrom:

CitywideTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,555,876Total Current Est 

09/16/2020Current Est Date

 0

 1,422,049

 133,827

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/09/2016

10/19/2018

10/19/2018

01/24/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,870,100.00  0.00  0.00  0.00  0.00  0.00  0.00  1,870,100.00 MAP21 HSIP
 1,870,100.00 1,870,100.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,870,100.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$133,827

$0

$1,495,694

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/23/2020

Total  1,629,520.95

CONSTRUCTION PROJECT EVENTS
12/28/2019 1,199,804.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/07/2019

Construction Completed:

Construction Started:

01/24/2020

01/24/2019



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108796UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/18/2016 10/18/2016 02/17/2017 02/17/2017

12 Authorize Preliminary Engineering 11/09/2016 11/09/2016 11/09/2016 11/09/2016

17E Environmental Review Process (ERP) 03/01/2017 03/01/2017 05/04/2017 05/04/2017

22 Scope Project 11/10/2016 11/10/2016 07/20/2018 07/20/2018

33 Final Environmental Document 08/03/2016 08/03/2016 08/03/2016 08/04/2016

65F Plan Design/Field Inspection 07/23/2018 07/23/2018 08/17/2018 08/17/2018

69X Right of Way/Utility Certification Date 06/25/2018 06/21/2018 06/25/2018 06/25/2018

72X Plan Submission Date 08/20/2018 07/02/2018 08/20/2018 07/18/2018

79 Construction Funding Review/Authorization of 
Funds

08/21/2018 08/21/2018 08/23/2018 08/23/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/24/2018 08/24/2018 10/05/2018 10/19/2018

84 Award Contract 10/08/2018 10/22/2018 04/04/2019 01/07/2019

91 Administer Contract 04/05/2019 01/24/2019 04/20/2020 01/24/2020

95 District Project Closeout 04/21/2020  no date 04/20/2021  no date

96 Central Office Project Closeout 04/21/2021  no date 07/15/2021  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-363Proj:

UPC: 109303

PC: Derrick.Williams

Project Purpose:

PM: Deborah Mangiaracina, P.E..

Description: #HB2.FY17 Norfollk Traffic Control System Platform Upgrade

This project directly addresses the reduction of both recurring and non-recurring congestion throughout the City of 
Norfolk. It builds upon numerous ongoing projects that have been upgrading and expanding City's active traffic Mgt. 
system.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CitywideFrom:

CitywideTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,966,746Total Current Est 

06/05/2019Current Est Date

 0

 2,828,630

 138,116

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2017

09/06/2018

09/06/2018

06/26/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,966,746.00  0.00  0.00  0.00  0.00  0.00  0.00  2,966,746.00 HB1887 - DGP (1)
 2,966,746.00 2,966,746.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,966,746.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$138,116

$0

$1,384,511

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  1,522,627.21

CONSTRUCTION PROJECT EVENTS
06/16/2020 928,800.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/04/2019

Construction Completed:

Construction Started: 06/17/2019



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109303UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/05/2016 12/05/2016 01/09/2017 01/09/2017

12 Authorize Preliminary Engineering 01/10/2017 01/10/2017 01/30/2017 01/30/2017

17E Environmental Review Process (ERP) 08/03/2016 08/03/2016 03/24/2017 03/24/2017

22 Scope Project 01/31/2017 01/31/2017 04/24/2017 04/24/2017

33 Final Environmental Document 03/21/2017 03/21/2017 03/22/2017 03/22/2017

65F Plan Design/Field Inspection 04/25/2017 04/25/2017 09/07/2017 09/07/2017

69X Right of Way/Utility Certification Date 09/11/2017 06/14/2017 09/11/2017 06/14/2017

72X Plan Submission Date 09/08/2017 09/08/2017 09/08/2017 09/08/2017

79 Construction Funding Review/Authorization of 
Funds

09/11/2017 09/11/2017 09/15/2017 06/14/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/18/2017 06/15/2018 10/02/2017 09/06/2018

84 Award Contract 10/03/2017 09/07/2018 11/14/2017 04/04/2019

91 Administer Contract 11/15/2017 06/17/2019 11/29/2018  no date

95 District Project Closeout 11/30/2018  no date 04/11/2019  no date

96 Central Office Project Closeout 04/12/2019  no date 07/08/2019  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-379Proj:

UPC: 109565

PC: Joshua.Negovan

Project Purpose:

PM: Keith Darrow, P.E.

Description: Pedestrian improvements at E.Virginia Beach Blvd and Newtown

Pedestrian Safety Improvements to include ADA accommodation and crosswalk upgrades at various locations along 
Princess Anne, Virginia Beach Blvd, Tidewater Drive, Granby St., Ocean View Ave, Balleniine Blvd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

NewTown RoadFrom:

Clarence AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,945,314Total Current Est 

03/06/2020Current Est Date

 0

 1,851,602

 93,712

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/22/2017

05/09/2019

05/09/2019

09/08/2019

09/08/2019

04/27/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 11,263.00  0.00  0.00  0.00  0.00  0.00  0.00  11,263.00 Local Project Contributions
 24,737.00  0.00  0.00  0.00  0.00  0.00  0.00  24,737.00Accounts Receivable

 1,764,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,764,000.00Formula - Urban
 1,800,000.00 1,800,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$88,712

$0

$49,709

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  138,420.48

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/05/2020

Construction Completed:

Construction Started: 05/18/2020



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109565UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/28/2017 01/28/2017 03/16/2017 03/16/2017

12 Authorize Preliminary Engineering 03/17/2017 03/17/2017 03/22/2017 03/22/2017

17E Environmental Review Process (ERP) 08/24/2017 08/24/2017 08/25/2017 08/25/2017

22 Scope Project 03/17/2017 03/17/2017 02/06/2018 02/06/2018

25 Draft Environmental Document or CE 08/25/2017 08/25/2017 12/05/2018 12/06/2018

52 Authorize R/W & UT Funds 07/10/2019 05/09/2019 07/10/2019 05/09/2019

52X R/W&UT Authorization Date 07/11/2019 05/09/2019 07/11/2019 05/09/2019

65F Plan Design/Field Inspection 02/07/2018  no date 07/09/2019  no date

69 Acquire Right of Way 07/12/2019 05/09/2019 07/12/2019 05/09/2019

69X Right of Way/Utility Certification Date 08/26/2019 05/09/2019 09/09/2019 05/09/2019

70 Obtain Environmental Permits 12/06/2018 12/03/2018 08/09/2019 12/03/2018

72 Prepare for Advertisement 07/15/2019 05/10/2019 08/23/2019  no date

79 Construction Funding Review/Authorization of 
Funds

08/26/2019 12/05/2018 09/09/2019 12/05/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2019 05/10/2019 10/22/2019 09/08/2019

84 Award Contract 01/15/2020 11/27/2019 04/10/2020 03/05/2020

91 Administer Contract 05/18/2020 05/18/2020 07/22/2021  no date

95 District Project Closeout 07/23/2021  no date 01/19/2022  no date

96 Central Office Project Closeout 01/20/2022  no date 04/14/2022  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-370Proj:

UPC: 109572

PC: Derrick.Williams

Project Purpose:

PM: Robert Brown, P. E.

Description: Norfolk BusShelters and Pedestrian Improvements

This project will install 72 new bus shelters to replace damaged or old bus shelters that are beyond their useful life. 
Specific location are designated in project documents.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

TransitScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,026,440Total Current Est 

09/14/2020Current Est Date

 0

 951,440

 75,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/21/2022

04/16/2024

04/16/2024

10/22/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  315,000.00  220,000.00  150,000.00  0.00  685,000.00 MAP21 CMAQ
 685,000.00 0.00  0.00  0.00  315,000.00  220,000.00  150,000.00  0.00Total:

 685,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109572UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/11/2022  no date 04/07/2022  no date

12 Authorize Preliminary Engineering 04/08/2022  no date 04/21/2022  no date

17E Environmental Review Process (ERP) 04/22/2022  no date 08/08/2022  no date

22 Scope Project 04/22/2022  no date 04/24/2023  no date

33 Final Environmental Document 08/09/2022  no date 12/05/2022  no date

65F Plan Design/Field Inspection 04/25/2023  no date 02/16/2024  no date

69X Right of Way/Utility Certification Date 02/21/2024  no date 03/05/2024  no date

72X Plan Submission Date 02/20/2024  no date 02/20/2024  no date

79 Construction Funding Review/Authorization of 
Funds

02/21/2024  no date 03/05/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/06/2024  no date 04/16/2024  no date

84 Award Contract 04/17/2024  no date 10/04/2024  no date

91 Administer Contract 10/07/2024  no date 10/22/2025  no date

95 District Project Closeout 10/23/2025  no date 07/29/2026  no date

96 Central Office Project Closeout 07/30/2026  no date 10/23/2026  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-393Proj:

UPC: 111023

PC: Derrick.Williams

Project Purpose:

PM: Deborah Managiarcina, P.E.

Description: Install and upgrade Countdown Pedestrian Signals

The project will focus on installing and upgrading countdown pedestrian signals at signalized intersections.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,905,944Total Current Est 

10/02/2020Current Est Date

 0

 1,801,944

 104,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/04/2020

03/09/2022

03/09/2022

09/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  104,000.00  801,944.00  0.00  0.00  1,000,000.00  0.00  1,905,944.00 MAP21 HSIP
 1,905,944.00 0.00  104,000.00  801,944.00  0.00  0.00  1,000,000.00  0.00Total:

 1,905,944.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111023UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/02/2019 10/18/2019 02/28/2020  no date

12 Authorize Preliminary Engineering 03/02/2020  no date 03/13/2020  no date

17E Environmental Review Process (ERP) 03/16/2020 04/08/2020 06/29/2020 07/14/2020

22 Scope Project 03/16/2020  no date 03/16/2021  no date

33 Final Environmental Document 06/30/2020 07/14/2020 10/22/2020 07/14/2020

65F Plan Design/Field Inspection 03/17/2021  no date 01/06/2022  no date

69X Right of Way/Utility Certification Date 01/10/2022  no date 01/25/2022  no date

72X Plan Submission Date 01/07/2022  no date 01/07/2022  no date

79 Construction Funding Review/Authorization of 
Funds

01/10/2022  no date 01/25/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/26/2022  no date 03/09/2022  no date

84 Award Contract 03/10/2022  no date 08/26/2022  no date

91 Administer Contract 08/29/2022  no date 09/13/2023  no date

95 District Project Closeout 09/14/2023  no date 06/19/2024  no date

96 Central Office Project Closeout 06/20/2024  no date 09/13/2024  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-S94Proj:

UPC: 111024

PC: Derrick.Williams

Project Purpose:

PM: 'Deborah Mangiaracina, P.E.

Description: Systemic Flashing Yellow Arrow Improvements

To upgrade 62 Existing traffic signals from existing five-section signal heads to four-section signal indications with 
flashing yellow arrow (FYA) operations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 565,505Total Current Est 

10/02/2020Current Est Date

 0

 516,505

 49,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2020

01/25/2022

01/25/2022

08/01/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  49,000.00  0.00  349,205.00  167,300.00  0.00  0.00  565,505.00 MAP21 HSIP
 565,505.00 0.00  49,000.00  0.00  349,205.00  167,300.00  0.00  0.00Total:

 565,505.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111024UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/15/2019 10/15/2019 01/14/2020  no date

12 Authorize Preliminary Engineering 01/15/2020  no date 01/30/2020  no date

17E Environmental Review Process (ERP) 01/31/2020  no date 05/15/2020  no date

22 Scope Project 01/31/2020  no date 02/01/2021  no date

33 Final Environmental Document 05/18/2020  no date 09/09/2020  no date

65F Plan Design/Field Inspection 02/02/2021  no date 11/19/2021  no date

69X Right of Way/Utility Certification Date 11/23/2021  no date 12/08/2021  no date

72X Plan Submission Date 11/22/2021  no date 11/22/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/23/2021  no date 12/08/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/09/2021  no date 01/25/2022  no date

84 Award Contract 01/26/2022  no date 07/15/2022  no date

91 Administer Contract 07/18/2022  no date 08/01/2023  no date

95 District Project Closeout 08/02/2023  no date 05/07/2024  no date

96 Central Office Project Closeout 05/08/2024  no date 08/01/2024  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-406Proj:

UPC: 112758

PC: Derrick.Williams

Project Purpose:

PM: L. Keith Darrow , P.E.

Description: Citywide Pedestrian Safety Improvements ��� Intersections

This project will focus on the construction of intersection safety improvements; addressing safety issues to include 
crosswalks, curb ramps, pedestrian refuges, traffic calming measures, signal enhancements, lighting. Princess Anne 
Road from Church Street to Ballentine Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Church StreetFrom:

Ballentine RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,000,000Total Current Est 

11/05/2019Current Est Date

 0

 2,000,000

 1,000,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Norfolk
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/17/2018

01/27/2021

01/27/2021

06/30/2022

06/30/2022

12/30/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 60,000.00  0.00  0.00  0.00  0.00  0.00  0.00  60,000.00Accounts Receivable
 2,940,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,940,000.00Formula - Urban

 3,000,000.00 3,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,715

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  3,714.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112758UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2018 05/01/2018 06/08/2018 06/08/2018

12 Authorize Preliminary Engineering 07/13/2018 07/13/2018 07/17/2018 07/17/2018

17E Environmental Review Process (ERP) 07/18/2018  no date 11/01/2018  no date

22 Scope Project 07/18/2018 07/18/2018 08/13/2019 08/13/2019

25 Draft Environmental Document or CE 08/14/2019  no date 06/03/2020  no date

52 Authorize R/W & UT Funds 01/12/2021  no date 01/27/2021  no date

52X R/W&UT Authorization Date 01/28/2021  no date 06/04/2021  no date

65F Plan Design/Field Inspection 08/14/2019 08/14/2019 01/11/2021  no date

69 Acquire Right of Way 06/07/2021  no date 04/20/2022  no date

69X Right of Way/Utility Certification Date 05/05/2022  no date 05/18/2022  no date

72 Prepare for Advertisement 04/21/2022  no date 05/04/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/05/2022  no date 05/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/19/2022  no date 06/30/2022  no date

84 Award Contract 07/01/2022  no date 12/23/2022  no date

91 Administer Contract 12/27/2022  no date 12/30/2024  no date

95 District Project Closeout 12/31/2025  no date 12/30/2026  no date

96 Central Office Project Closeout 12/31/2026  no date 03/30/2027  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-407Proj:

UPC: 112759

PC: Derrick.Williams

Project Purpose:

PM: L. Keith Darrow, P. E.

Description: Citywide Pedestrian Safety Improvements ��� Corridors

This project consist of safety improvements to one or more corridor segments; to include median refuges, bump outs, 
pedestrian signals, cross walks, signage, curb ramps, signal enhancements, lighting, and traffic calming measures at 
selected locations citywide.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,000,000Total Current Est 

11/08/2019Current Est Date

 100,000

 2,150,000

 750,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Norfolk
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/08/2018

01/27/2021

01/27/2021

06/30/2022

06/30/2022

01/11/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 60,000.00  0.00  0.00  0.00  0.00  0.00  0.00  60,000.00Accounts Receivable
 2,940,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,940,000.00Formula - Urban

 3,000,000.00 3,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,892

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,892.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112759UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2018 05/01/2018 06/08/2018 06/08/2018

12 Authorize Preliminary Engineering 05/04/2018 05/04/2018 06/08/2018 06/08/2018

17E Environmental Review Process (ERP) 06/11/2018 06/17/2020 11/18/2019 06/17/2020

22 Scope Project 06/11/2018 06/11/2018 06/11/2019 06/11/2019

33 Final Environmental Document 11/18/2019  no date 11/18/2019  no date

52 Authorize R/W & UT Funds 08/25/2020  no date 03/23/2021  no date

52X R/W&UT Authorization Date 03/24/2021  no date 03/24/2021  no date

65F Plan Design/Field Inspection 06/12/2019 06/12/2019 08/24/2020  no date

69 Acquire Right of Way 03/24/2021  no date 03/24/2021  no date

69X Right of Way/Utility Certification Date 05/06/2021  no date 05/19/2021  no date

72 Prepare for Advertisement 03/25/2021  no date 05/05/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/06/2021  no date 05/19/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/20/2021  no date 07/01/2021  no date

84 Award Contract 07/02/2021  no date 12/27/2021  no date

91 Administer Contract 12/28/2021  no date 01/12/2023  no date

95 District Project Closeout 01/17/2023  no date 10/13/2023  no date

96 Central Office Project Closeout 10/17/2023  no date 01/17/2024  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-425Proj:

UPC: 112921

PC: Debra.Haislip

Project Purpose:

PM: Bay Coast Railroad

Description: Pritchard St - Install Flashing Lights and Gates

Highway-Rail Safety Project - Priority Number 2022016 - Pritchard St. - Install Flashing Lights and Gates at BCRR 
Crossing #465213V in the City of Norfolk.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

162 FT. S of Miller Store Rd.From:

at BCRR Crossing #465213VTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 260,000Total Current Est 

04/16/2018Current Est Date

 0

 260,000

 0

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2023

06/21/2024

06/21/2024

07/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  260,000.00  0.00  260,000.00 MAP21 Rail Highway 
Crossings

 260,000.00 0.00  0.00  0.00  0.00  0.00  260,000.00  0.00Total:

 260,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112921UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2023  no date 10/12/2023  no date

17E Environmental Review Process (ERP) 10/13/2023  no date 10/27/2023  no date

22 Scope Project 10/13/2023  no date 11/13/2023  no date

24 Determine Permits Needed 10/30/2023  no date 12/28/2023  no date

25 Draft Environmental Document or CE 12/29/2023  no date 01/23/2024  no date

66 Environmental Reevaluation 01/24/2024  no date 01/30/2024  no date

68 Clear Railroad Agreements 11/14/2023  no date 05/22/2024  no date

69X Right of Way/Utility Certification Date 05/23/2024  no date 05/23/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/23/2024  no date 06/20/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/21/2024  no date 06/21/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/17/2024  no date 07/17/2025  no date

84 Award Contract 06/24/2024  no date 07/16/2024  no date

95 District Project Closeout 07/18/2025  no date 10/16/2025  no date

96 Central Office Project Closeout 10/17/2025  no date 02/27/2026  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-411Proj:

UPC: 113866

PC: Derrick.Williams

Project Purpose:

PM: Christine Fuller, P. E.

Description: Emergency Vehicle Preemption - Norfolk

This project will fund the development of a HR Regional Opticom Preemption Strategic Plan; City of Norfolk

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 203,988Total Current Est 

02/18/2020Current Est Date

 0

 118,988

 85,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Norfolk
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2019

10/26/2020

10/26/2020

10/27/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 204,000.00  0.00  0.00  0.00  0.00  0.00  0.00  204,000.00 MAP21 CMAQ
 204,000.00 204,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 204,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,536

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  3,536.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113866UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/16/2018 10/16/2018 12/26/2018 12/26/2018

12 Authorize Preliminary Engineering 12/27/2018 12/27/2018 01/30/2019 01/30/2019

17E Environmental Review Process (ERP) 02/28/2019 02/28/2019 03/06/2019 03/06/2019

22 Scope Project 01/13/2019 01/13/2019 10/04/2019 10/04/2019

25 Draft Environmental Document or CE 07/10/2019 07/10/2019 07/11/2019 07/11/2019

47 Approve Willingness 11/18/2019 11/18/2019 01/02/2020 11/18/2019

65F Plan Design/Field Inspection 10/07/2019 10/07/2019 02/20/2020  no date

69X Right of Way/Utility Certification Date 07/14/2020  no date 07/27/2020  no date

70 Obtain Environmental Permits 07/11/2019 07/11/2019 07/11/2019 07/11/2019

72X Plan Submission Date 02/21/2020  no date 07/13/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/14/2020  no date 07/27/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/28/2020  no date 10/26/2020  no date

84 Award Contract 01/21/2021  no date 01/27/2021  no date

91 Administer Contract 03/05/2021  no date 10/27/2021  no date

95 District Project Closeout 10/28/2021  no date 03/14/2022  no date

96 Central Office Project Closeout 03/15/2022  no date 06/07/2022  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-443Proj:

UPC: 114953

PC: Debra.Haislip

Project Purpose:

PM: Buckingham Branch Railroad

Description: Almeda Ave.-Upgrade Flashing Lights&Gates&Add CWT Predictors

Highway-Rail Safety Project Priority Number #2023004 - Upgrade Existing Flashing Lights and Gates and Add 
Constant Warning Time Predictors at BBRR Crossing #735341A on Almeda Ave. in the City of Norfolk.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

133 ft South of Cape Henry Ave. MP 0.0From:

at BBRR Crossing DOT#735341A MP0.454To:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 285,000Total Current Est 

04/03/2019Current Est Date

 0

 260,000

 25,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2023

06/12/2024

06/12/2024

07/08/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  285,000.00  0.00  0.00  285,000.00 MAP21 Rail Highway 
Crossings

 285,000.00 0.00  0.00  0.00  0.00  285,000.00  0.00  0.00Total:

 285,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114953UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/20/2023  no date 10/03/2023  no date

17E Environmental Review Process (ERP) 10/04/2023  no date 10/18/2023  no date

22 Scope Project 10/04/2023  no date 11/01/2023  no date

24 Determine Permits Needed 10/19/2023  no date 12/18/2023  no date

25 Draft Environmental Document or CE 12/19/2023  no date 01/10/2024  no date

66 Environmental Reevaluation 01/11/2024  no date 01/19/2024  no date

68 Clear Railroad Agreements 11/02/2023  no date 05/13/2024  no date

69X Right of Way/Utility Certification Date 05/14/2024  no date 05/14/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/14/2024  no date 06/11/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/12/2024  no date 06/12/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/08/2024  no date 07/08/2025  no date

84 Award Contract 06/13/2024  no date 07/05/2024  no date

95 District Project Closeout 07/09/2025  no date 10/07/2025  no date

96 Central Office Project Closeout 10/08/2025  no date 02/18/2026  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0013-122-V03Proj:

UPC: 009783

PC: John.Arms

Project Purpose:

PM:

Description: RTE 13 - 8 LANES

Widen from 4 lanes to 8 lanes to increase capacity

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.023 MILE SOUTH OF LOWERY ROADFrom:

0.012 MILE SOUTH OF NORTHAMPTON BOULEVARDTo:

New Construction RoadwayScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 26,273,270Total Current Est 

02/15/2018Current Est Date

 2,946,884

 20,263,772

 3,062,614

0013

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Norfolk
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/1985

07/02/2010

07/02/2010

04/17/2015

04/17/2015

11/16/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 103,068.00  0.00  0.00  0.00  0.00  0.00  0.00  103,068.00 Local Project Contributions
 10,786,351.00  0.00  0.00  0.00  0.00  0.00  0.00  10,786,351.00 MAP21 RSTP

 60,000.00  0.00  0.00  0.00  0.00  0.00  0.00  60,000.00 MAP21 TAP
 114,129.00  0.00  0.00  0.00  0.00  0.00  0.00  114,129.00 Project Contributions
 146,770.00  0.00  0.00  0.00  0.00  0.00  0.00  146,770.00 State Formula

 3,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,000,000.00.RSTP (STP Regional)
 2,243,338.00  0.00  0.00  0.00  0.00  0.00  0.00  2,243,338.00.Transportation Enhancement 

Funds
 12,243,928.00  0.00  0.00  0.00  0.00  0.00  0.00  12,243,928.00Formula - Urban

 28,697,584.00 28,697,584.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 28,697,584.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

$3,062,614

$2,946,884

$15,447,392

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/10/2019

Total  21,456,890.10

$27,120

$0

$313,644

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/06/2018

Total  340,763.90

$86,304

$0

$941,501

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/18/2017

Total  1,027,805.09

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/12/2018

Total  0.00

$231,775

$0

$749,422

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/25/2018

Total  981,197.06

$5,198

$0

$22,146

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/03/2018

Total  27,344.47

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/14/2014

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097836UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/05/2012 04/05/2012 04/20/2012 04/20/2012

12 Authorize Preliminary Engineering 10/01/2010  no date 10/01/2010  no date

17E Environmental Review Process (ERP) 10/02/2010 09/23/2010 10/17/2010 09/27/2010

21H Hydraulics Plan Design PFI 07/01/2004 07/01/2004 08/16/2012  no date

22 Scope Project 04/26/2012  no date 04/26/2013  no date

23 Furnish Environmental Traffic Data 08/05/2003 08/05/2003 10/21/2003  no date

24 Determine Permits Needed 10/02/2010 03/29/2013 03/01/2011 04/01/2013

25 Draft Environmental Document or CE 06/22/1998 06/22/1998 11/08/1999 11/08/1999

26X Location Public Hearing Date 08/05/2003 08/05/2003 08/05/2003 08/05/2003

32 Value Engineering 10/01/1985 10/01/1985 01/13/2005  no date

32X Value Engineering Study Date 10/28/2002 10/28/2002 10/28/2002 10/28/2002

34F Furnish Final Soils Survey 08/05/2003 08/05/2003 05/06/2013  no date

34P Preliminary Soil Survey 08/05/2003 08/05/2003 01/14/2005  no date

36F Plan Design/Preliminary Field Inspection 11/01/1994 11/01/1994 01/16/2002  no date

36P Plan Design Public Hearing 08/05/2003 08/05/2003 09/30/2004  no date

36X Preliminary Field InspectionTeam Meeting Date 01/16/2002 01/16/2002   

39 Sound Wall Foundation Data Request 08/05/2003 08/05/2003 08/13/2010  no date

43 Furnish Utility Field Inspection Plans 10/09/2007 10/09/2007 11/28/2007  no date

43X Utility Field Inspection (UFI) Date 06/01/2010 06/01/2010 06/01/2010 06/01/2010

44 Furnish RWU Data for Public Hearing Process 08/05/2003 08/05/2003 05/05/2004  no date

48 Conduct Location/Design Public Hearing 01/06/1999 01/06/1999 07/11/2007  no date

48X Public Hearing Meeting Date 04/24/2007 04/24/2007   

49 Adopt Location/Design 07/11/2007 07/11/2007 09/18/2007  no date

49X Location and Design Approval Date 09/18/2007 09/18/2007 09/18/2007 09/18/2007

51 Furnish Approved R/W & UT Plans 03/06/2008 03/06/2008 06/22/2010 06/22/2010

52 Authorize R/W & UT Funds 09/18/2008 09/18/2008 07/02/2010 07/02/2010

52X R/W&UT Authorization Date 07/02/2010 07/02/2010 07/02/2010 07/02/2010

53F Final Landscaping Plans 01/15/2005 01/15/2005 10/01/2013  no date

53P Preliminary Landscaping Plans 08/05/2003 08/05/2003 04/21/2008  no date

55 Sound Wall Data Report 08/05/2003 08/05/2003 06/04/2004  no date

59 Noise Abatement Design 09/11/2006 09/11/2006 09/18/2006 09/18/2006

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/02/2010 07/02/2010 07/02/2010 07/02/2010

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/02/2010 07/02/2010 07/02/2010 07/02/2010

65F Plan Design/Field Inspection 02/08/2008 02/08/2008 02/27/2008  no date

65X Field Inspection Team Meeting Date 02/27/2008 02/27/2008   

67U Utility Relocations by Owners 08/16/2010 08/16/2010 08/08/2013 08/08/2013

69 Acquire Right of Way 07/01/2010 07/01/2010 11/22/2011  no date

69X Right of Way/Utility Certification Date 06/06/2014 06/05/2014 06/06/2014 06/05/2014

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/30/2014 05/30/2014 06/30/2014 07/07/2014

79 Construction Funding Review/Authorization of 
Funds

09/05/2012 07/31/2014 10/05/2012 03/18/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/15/2013 07/15/2013 10/30/2013 07/15/2013

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/16/2016 02/16/2016 08/16/2018  no date

84 Award Contract 05/25/2022  no date 10/14/2022  no date

91 Administer Contract 10/19/2022  no date 08/16/2023  no date

95 District Project Closeout 12/30/2018  no date 03/30/2019  no date

96 Central Office Project Closeout 03/13/2016  no date 07/19/2016  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0013-122-436Proj:

UPC: 115364

PC: Derrick.Williams

Project Purpose:

PM: Eric Berger

Description: City of Norfolk 894 N Military Hwy - Paving

Mill and pave Military Hwy (US13) southbound lanes from Valley Dr to Pebble lane.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Valley DrFrom:

Pebble LaneTo:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 537,451Total Current Est 

03/04/2020Current Est Date

 0

 537,451

 0

0013

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Hampton Roads

Norfolk
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/15/2020

05/27/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  500,000.00  0.00  0.00  0.00  0.00  0.00  500,000.00 CTB Formula
 500,000.00 0.00  500,000.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
12/18/2020 537,451.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/07/2020

Construction Completed:

Construction Started: 04/13/2020



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115364UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2019 10/03/2019 12/30/2019 12/30/2019

22 Scope Project 10/03/2019 10/03/2019 01/06/2020 01/06/2020

69X Right of Way/Utility Certification Date 01/02/2020 01/02/2020 01/15/2020 01/15/2020

72X Plan Submission Date 12/31/2019 12/31/2019 12/31/2019 12/31/2019

79 Construction Funding Review/Authorization of 
Funds

01/02/2020 01/02/2020 01/15/2020 01/15/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/16/2020 01/15/2020 02/19/2020 01/15/2020

84 Award Contract 05/07/2020 04/07/2020 05/07/2020 04/07/2020

91 Administer Contract 06/15/2020 04/13/2020 06/29/2021  no date

95 District Project Closeout 06/30/2021  no date 06/29/2022  no date

96 Central Office Project Closeout 06/30/2022  no date 09/23/2022  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0013-122-437Proj:

UPC: 115514

PC: Derrick.Williams

Project Purpose:

PM: Eric Berger

Description: City of Norfolk 887 N Military Hwy - Paving

Mill and pave Military Hwy (US13) north bound lanes from bridge over Virginia Beach Blvd to Lowery Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

48.34From:

48.888To:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 295,363Total Current Est 

01/21/2020Current Est Date

 0

 295,363

 0

0013

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Hampton Roads

Norfolk
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/21/2020

03/15/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  270,000.00  0.00  0.00  0.00  0.00  0.00  270,000.00 CTB Formula
 270,000.00 0.00  270,000.00  0.00  0.00  0.00  0.00  0.00Total:

 270,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$134

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  133.62

CONSTRUCTION PROJECT EVENTS
12/18/2020 295,363.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/22/2020

Construction Completed:

Construction Started: 02/28/2020



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115514UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2019 10/03/2019 12/30/2019 12/30/2019

22 Scope Project 10/03/2019 10/03/2019 01/06/2020 01/06/2020

69X Right of Way/Utility Certification Date 01/02/2020 01/02/2020 01/15/2020 01/15/2020

72X Plan Submission Date 12/31/2019 12/31/2019 12/31/2019 12/31/2019

79 Construction Funding Review/Authorization of 
Funds

01/02/2020 01/02/2020 01/15/2020 01/15/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/16/2020 01/16/2020 02/19/2020 01/21/2020

84 Award Contract 05/07/2020 01/22/2020 05/07/2020 01/22/2020

91 Administer Contract 06/15/2020 02/28/2020 06/29/2021  no date

95 District Project Closeout 06/30/2021  no date 06/29/2022  no date

96 Central Office Project Closeout 06/30/2022  no date 09/23/2022  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0058-122-361Proj:

UPC: 109312

PC: Joshua.Negovan

Project Purpose:

PM: Keith Darrow, P.E..

Description: #HB2.FY17 U.S. 58 Corridor Intersection Capacity & Safety

To provide intersection capacity improvements at the bottleneck intersection of VA Beach Blvd and Newtown Rd. It 
also removes some sections of undesirable frontage roads and provides enhanced pedestrian safety and utility.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Newtown RoadFrom:

Clarence StreetTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,705,838Total Current Est 

03/06/2020Current Est Date

 5,000

 2,259,941

 440,897

0058

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/19/2017

12/31/2018

12/31/2018

09/08/2019

09/08/2019

06/01/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,336,605.00  0.00  0.00  0.00  0.00  0.00  0.00  2,336,605.00 HB1887 - DGP (1)
 12,074.00  0.00  0.00  0.00  0.00  0.00  0.00  12,074.00 Local Project Contributions

 346,621.00  0.00  0.00  0.00  0.00  0.00  0.00  346,621.00Formula - Urban
 2,695,300.00 2,695,300.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,695,300.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$437,354

$0

$6,207

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  443,561.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/05/2020

Construction Completed:

Construction Started: 05/18/2020



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109312UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/02/2016 11/02/2016 12/29/2016 12/29/2016

12 Authorize Preliminary Engineering 12/29/2016 12/29/2016 01/19/2017 01/19/2017

17E Environmental Review Process (ERP) 04/12/2017 04/12/2017 04/19/2017 04/19/2017

22 Scope Project 01/20/2017 01/20/2017 02/06/2018 02/06/2018

25 Draft Environmental Document or CE 05/03/2018 05/03/2018 08/24/2018 09/05/2018

33 Final Environmental Document 05/09/2017 05/09/2017 05/10/2017 05/10/2017

52 Authorize R/W & UT Funds 02/07/2018 02/07/2018 12/31/2018 12/31/2018

52X R/W&UT Authorization Date 01/02/2019 01/02/2019 01/02/2019 01/02/2019

65F Plan Design/Field Inspection 02/07/2018 02/07/2018 11/28/2018 11/28/2018

69 Acquire Right of Way 01/03/2019 01/03/2019 02/15/2019 05/09/2019

69X Right of Way/Utility Certification Date 09/11/2018 05/09/2019 09/24/2018 05/09/2019

70 Obtain Environmental Permits 08/27/2018 04/16/2018 10/08/2018 06/29/2018

72X Plan Submission Date 06/15/2018 06/15/2018 09/10/2018 02/05/2019

79 Construction Funding Review/Authorization of 
Funds

10/09/2018 09/11/2018 10/23/2018 01/31/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/24/2018 09/08/2019 03/29/2019 09/08/2019

84 Award Contract 04/01/2019 09/09/2019 09/18/2019 03/05/2020

91 Administer Contract 09/19/2019 05/18/2020 10/02/2020  no date

95 District Project Closeout 10/05/2020  no date 07/12/2021  no date

96 Central Office Project Closeout 07/13/2021  no date 10/05/2021  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

EN18-122-424Proj:

UPC: 113465

PC: Derrick.Williams

Project Purpose:

PM: Deborah.Mangiaracina, P.E.

Description: Virginia Beach Blvd at Chapel Street

Pedestrian safety improvements at the intersection of Virginia Beach Boulevard and Chapel Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Virginia Beach BoulevardFrom:

Chapel StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 148,664Total Current Est 

09/15/2020Current Est Date

 0

 132,364

 16,300

0058

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Norfolk
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/07/2019

10/22/2020

10/22/2020

08/29/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 16,300.00  103,700.00  0.00  0.00  0.00  0.00  0.00  120,000.00 MAP21 TAP
 4,075.00  25,925.00  0.00  0.00  0.00  0.00  0.00  30,000.00.Transportation Enhancement 

Funds
 150,000.00 20,375.00  129,625.00  0.00  0.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,976

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  4,975.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113465UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/09/2018 10/09/2018 12/26/2018 12/26/2018

12 Authorize Preliminary Engineering 12/27/2018 12/27/2018 01/07/2019 01/07/2019

17E Environmental Review Process (ERP) 01/15/2019 01/15/2019 04/26/2019 04/26/2019

22 Scope Project 04/03/2019 04/03/2019 04/03/2019 04/03/2019

25 Draft Environmental Document or CE 04/29/2019 04/29/2019 08/12/2019 08/12/2019

65F Plan Design/Field Inspection 04/04/2019 04/04/2019 03/06/2020  no date

69X Right of Way/Utility Certification Date 07/29/2020 07/27/2020 09/09/2020 07/27/2020

70 Obtain Environmental Permits 06/24/2019 06/24/2019 06/24/2019 06/24/2019

72X Plan Submission Date 03/09/2020  no date 07/28/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/29/2020  no date 09/09/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2020  no date 10/22/2020  no date

84 Award Contract 01/19/2021  no date 07/08/2021  no date

91 Administer Contract 08/13/2021  no date 08/29/2022  no date

95 District Project Closeout 08/30/2022  no date 06/06/2023  no date

96 Central Office Project Closeout 06/07/2023  no date 08/30/2023  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0058-122-434Proj:

UPC: 115244

PC: Derrick.Williams

Project Purpose:

PM: Christine Fuller

Description: #SMART20 Virginia Beach Blvd Widening ��� George St to Newto

The proposed project continues the elimination of the existing service roads located on the north and south sides of 
Virginia Beach Boulevard and provides for two additional through lane and 6 foot sidewalks between George Street 
and Newtown Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Newtown RoadFrom:

George StreetTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 15,701,021Total Current Est 

09/26/2019Current Est Date

 5,749,694

 8,708,789

 1,242,538

0058

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/08/2023

11/19/2026

11/19/2026

04/28/2028

04/28/2028

09/10/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,701,021.00 4,165,000.00  6,866,021.00 HB1887 - DGP (1)
 0.00  0.00  0.00  0.00  0.00  8,835,000.00  0.00  8,835,000.00 HB1887 - HPP (1)

 15,701,021.00 0.00  0.00  0.00  0.00  0.00  11,536,021.00 4,165,000.00Total:

 15,701,021.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115244UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023  no date 10/25/2023  no date

12 Authorize Preliminary Engineering 10/26/2023  no date 11/08/2023  no date

17E Environmental Review Process (ERP) 11/09/2023  no date 03/04/2024  no date

22 Scope Project 11/09/2023  no date 10/25/2024  no date

25 Draft Environmental Document or CE 03/05/2024  no date 06/25/2024  no date

52 Authorize R/W & UT Funds 10/29/2026  no date 11/19/2026  no date

52X R/W&UT Authorization Date 11/20/2026  no date 11/20/2026  no date

65F Plan Design/Field Inspection 10/28/2024  no date 10/28/2026  no date

69 Acquire Right of Way 11/23/2026  no date 03/16/2028  no date

69X Right of Way/Utility Certification Date 03/20/2028  no date 03/31/2028  no date

70 Obtain Environmental Permits 06/26/2024  no date 03/05/2025  no date

72 Prepare for Advertisement 03/17/2028  no date 03/17/2028  no date

79 Construction Funding Review/Authorization of 
Funds

03/20/2028  no date 03/31/2028  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/03/2028  no date 04/28/2028  no date

84 Award Contract 07/19/2028  no date 07/19/2028  no date

91 Administer Contract 08/24/2028  no date 09/10/2029  no date

95 District Project Closeout 09/11/2029  no date 01/24/2030  no date

96 Central Office Project Closeout 01/25/2030  no date 04/19/2030  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0060-122-207Proj:

UPC: 092748

PC: Joshua.Negovan

Project Purpose:

PM: Mr. Daniel Rydzewski

Description: East Ocean View Signal Upgrades and Corridor Integration

Project is to provide upgrades to signals along East OV and integrate the corridor to the City's Central Operating 
System. Project is a subproject of UPC 79114.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

4th View StreetFrom:

Shore Drive/ Little Creek RoadTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,626Total Current Est 

01/22/2020Current Est Date

 0

 500,626

 0

0060

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/25/2009

04/30/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 536,199.00  0.00  0.00  0.00  0.00  0.00  0.00  536,199.00CMAQ (Congestion 
Mitigation and Air Quality)

 536,199.00 536,199.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 536,199.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$500,626

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/02/2019

Total  500,626.42

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
092748UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 06/09/2009 06/09/2009 06/12/2009 06/12/2009

22 Scope Project 06/30/2009 06/30/2009 07/17/2009 07/17/2009

24 Determine Permits Needed 06/12/2009 06/12/2009 06/15/2009 06/15/2009

25 Draft Environmental Document or CE 06/12/2009 06/12/2009 07/01/2009 07/01/2009

69X Right of Way/Utility Certification Date 07/10/2009 07/10/2009 07/10/2009 07/10/2009

79 Construction Funding Review/Authorization of 
Funds

07/14/2009 07/14/2009 03/22/2010 03/22/2010

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2009 08/08/2009 11/25/2009 11/25/2009

84 Award Contract 03/02/2010 03/02/2010 05/24/2010 05/24/2010

91 Administer Contract 05/24/2010 05/24/2010 05/01/2018  no date

95 District Project Closeout 06/15/2018  no date 09/10/2018  no date

96 Central Office Project Closeout 10/01/2018  no date 02/08/2019  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0060-122-R66Proj:

UPC: 108729

PC: Joshua.Negovan

Project Purpose:

PM: Deborah Mangiaracina, P.E.

Description: West Oceanview Avenue

Project will remove the existing bridge and replace with an at-grade signalized intersection.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

4th StreetFrom:

Mason Creek RoadTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,567,427Total Current Est 

11/29/2018Current Est Date

 0

 2,206,657

 360,770

0060

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/30/2016

09/21/2018

09/21/2018

03/13/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,140,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,140,000.00 Revenue Sharing Funds
 3,140,000.00 3,140,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,140,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$190,651

$0

$467,086

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  657,737.36

CONSTRUCTION PROJECT EVENTS
08/16/2020 1,755,379.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/02/2018

Construction Completed:

Construction Started: 12/10/2018



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108729UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/10/2016 11/10/2016 11/17/2016 11/17/2016

12 Authorize Preliminary Engineering 12/19/2016 12/19/2016 12/30/2016 12/30/2016

17E Environmental Review Process (ERP) 01/09/2017 01/09/2017 04/20/2017 04/20/2017

22 Scope Project 01/03/2017 01/03/2017 06/05/2018 06/05/2018

33 Final Environmental Document 08/02/2016 08/02/2016 08/02/2016 08/03/2016

65F Plan Design/Field Inspection 06/06/2018 06/06/2018 08/29/2018 08/29/2018

69X Right of Way/Utility Certification Date 08/31/2018  no date 09/14/2018  no date

72X Plan Submission Date 08/30/2018 08/30/2018 08/30/2018 08/30/2018

79 Construction Funding Review/Authorization of 
Funds

08/31/2018 08/31/2018 09/14/2018 09/14/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/17/2018 09/17/2018 10/12/2018 09/21/2018

84 Award Contract 10/16/2018 03/09/2018 01/14/2019 10/02/2018

91 Administer Contract 01/15/2019 12/10/2018 01/31/2020  no date

95 District Project Closeout 02/03/2020  no date 06/09/2020  no date

96 Central Office Project Closeout 06/10/2020  no date 09/02/2020  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0060-122-R14Proj:

UPC: 113201

PC: Derrick.Williams

Project Purpose:

PM: Olga Beltsar, P. E.

Description: Little Creek Rd/Shore Drive Intersection Improvements

Intersection Improvements

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Midway RoadFrom:

E. Little Creek RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,262,800Total Current Est 

03/18/2020Current Est Date

 0

 983,800

 279,000

0060

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Hampton Roads

Norfolk
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/02/2018

03/01/2021

03/01/2021

01/03/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,262,800.00  0.00  0.00  0.00  0.00  0.00  0.00  1,262,800.00 Revenue Sharing Funds
 1,262,800.00 1,262,800.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,262,800.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$14,365

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  14,365.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113201UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/28/2018 09/28/2018 10/02/2018 10/02/2018

12 Authorize Preliminary Engineering 09/19/2018 09/19/2018 10/02/2018 10/02/2018

17E Environmental Review Process (ERP) 11/20/2018 11/20/2018 11/20/2018 11/20/2018

22 Scope Project 10/03/2018 10/03/2018 10/04/2019 10/04/2019

25 Draft Environmental Document or CE 03/20/2019 03/20/2019 03/20/2019 03/20/2019

65F Plan Design/Field Inspection 10/07/2019 10/07/2019 07/31/2020  no date

69X Right of Way/Utility Certification Date 09/15/2020  no date 10/27/2020  no date

70 Obtain Environmental Permits 11/05/2019 11/05/2019 06/26/2020 11/07/2019

72X Plan Submission Date 08/03/2020  no date 09/14/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/15/2020  no date 10/27/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/28/2020  no date 03/01/2021  no date

84 Award Contract 05/18/2021  no date 11/05/2021  no date

91 Administer Contract 12/16/2021  no date 01/03/2023  no date

95 District Project Closeout 01/04/2023  no date 10/04/2023  no date

96 Central Office Project Closeout 10/05/2023  no date 01/04/2024  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0165-122-V04Proj:

UPC: 001765

PC: John.Arms

Project Purpose:

PM:

Description: RTE 165 - 6 & 8 LANES

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.307 MILES SOUTH OF NORTHAMPTON BOULEVARDFrom:

0.454 MILES NORTH OF NORTHAMPTONTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 60,476,095Total Current Est 

05/15/2017Current Est Date

 17,766,304

 35,168,500

 7,541,291

0165

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/31/1985

04/16/2015

04/16/2015

04/17/2015

04/17/2015

11/16/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,577,832.00  0.00  0.00  0.00  0.00  0.00  0.00  50,577,832.00 Bond Proceeds
 137,911.00  0.00  0.00  0.00  0.00  0.00  0.00  137,911.00 Local Project Contributions
 18,332.00  0.00  0.00  0.00  0.00  0.00  0.00  18,332.00 State Formula

 3,200,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,200,000.00.Minimum Guarantee
 5,740,967.00  0.00  0.00  0.00  0.00  0.00  0.00  5,740,967.00Formula - Urban

 1,053.00  0.00  0.00  0.00  0.00  0.00  0.00  1,053.00Residue Parcel Revenue
 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00  800,000.00Soft Match

 60,476,095.00 60,476,095.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 60,476,095.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

$7,541,291

$16,454,488

$33,103,077

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2020

Total  57,098,857.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/06/2000

Total  0.00

$0

$0

$282,908

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/06/2005

Total  282,907.73

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/10/2000

Total  0.00

$82,297

$52,607

$438,110

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/23/2004

Total  573,014.03

$0

$0

$108,636

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 04/03/2000

Total  108,635.74

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$3,331

$0

$80,692

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/05/2003

Total  84,023.86

$0

$0

$65,501

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/13/1999

Total  65,501.04

$0

$0

$97,481

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/02/1999

Total  97,481.45



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
017658UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

11 REQUEST PE AUTH-SEC 04/23/2001 01/10/2001 04/30/2001 01/11/2001

11Z SEC PROJECT NUMBER ASSIGNED 05/01/2001 05/01/2001 06/29/2001 05/29/2001

12 Authorize Preliminary Engineering 05/01/1998 06/22/1998 05/29/1998 07/15/1998

17E Environmental Review Process (ERP) 07/03/2000  no date 07/18/2000  no date

18 State Environmental Review Process (SERP) 07/01/1998 12/03/1998 10/29/1999 02/05/1999

21H Hydraulics Plan Design PFI 07/01/2004 07/01/2004 08/02/2016  no date

22 Scope Project 02/01/1989 02/01/1989 08/14/1989 08/14/1989

22X Scoping Team Meeting Date 12/09/1997 12/09/1997 12/09/1997 12/09/1997

22Z SCOPING APPROVAL 12/01/1997 01/20/1998 01/30/1998 01/21/1998

23 Furnish Environmental Traffic Data 10/06/1997  no date 12/03/1997  no date

24 Determine Permits Needed 11/01/1999 02/04/1999 11/30/1999 02/05/1999

25 Draft Environmental Document or CE 10/08/1997 12/15/1998 11/26/1997 12/16/1998

26X Location Public Hearing Date 08/05/2003 08/05/2003 08/05/2003 08/05/2003

31S Conduct Location Survey 02/01/1998 03/02/1998 04/30/1998 04/09/1998

32 Value Engineering 10/01/1985 10/01/1985 02/15/2005 02/15/2005

32X Value Engineering Study Date 10/28/2002 10/28/2002 10/28/2002 10/28/2002

33 Final Environmental Document 05/27/1998  no date 07/22/1998  no date

34 FURNISH SOILS SURVEY 05/02/1998 09/29/1998 07/31/1999 11/29/2000

34F Furnish Final Soils Survey 08/05/2003 08/05/2003 07/08/2013  no date

34P Preliminary Soil Survey 08/05/2003 08/05/2003 01/15/2005 01/15/2005

36 PLAN DESIGN/FIELD INSPECTION 07/02/2001  no date 02/28/2002  no date

36F Plan Design/Preliminary Field Inspection 11/01/1994 11/01/1994 01/16/2002 01/16/2002

36H Hydraulic Plan Design Public Hearing 07/01/1998 08/05/1998 08/31/1998 08/27/1998

36P Plan Design Public Hearing 08/05/2003 08/05/2003 09/30/2004 09/30/2004

36X Preliminary Field InspectionTeam Meeting Date 07/01/1998 08/27/1998   

39 Sound Wall Foundation Data Request 08/05/2003 08/05/2003 09/07/2016  no date

43 Furnish Utility Field Inspection Plans 05/01/2002  no date 05/31/2002  no date

43H Hydraulic Plan Design/Field Inspection (FI) 05/01/2002  no date 07/31/2002  no date

43X Utility Field Inspection (UFI) Date 12/02/2014  no date 12/02/2014  no date

44 Furnish RWU Data for Public Hearing Process 08/05/2003 08/05/2003 05/05/2004 05/05/2004

47 Approve Willingness 01/04/1997 09/25/1997 04/30/1998 01/21/1998

48 Conduct Location/Design Public Hearing 01/06/1999 01/06/1999 09/10/2014 09/10/2014

49 Adopt Location/Design 09/10/2014 09/10/2014 10/15/2014 10/15/2014

51 Furnish Approved R/W & UT Plans 05/01/1998 05/01/1998 05/15/1998 05/11/1998

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/18/2003  no date 09/23/2003  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/09/2014 12/09/2014 02/12/2015 02/12/2015

52 Authorize R/W & UT Funds 07/01/1985 07/01/1985 07/17/1985 04/16/2015

52T Authorize R/W Funds 12/11/2014 12/11/2014 12/11/2014 12/11/2014

53F Final Landscaping Plans 08/05/2003 08/05/2003 12/04/2012  no date

53P Preliminary Landscaping Plans 08/05/2003 08/05/2003 05/19/2004 05/19/2004

55 Sound Wall Data Report 08/05/2003 08/05/2003 06/04/2004 06/04/2004

57S Right of Way Stakeout���Survey 07/15/2002  no date 02/03/2003  no date

59 Noise Abatement Design 08/05/2003 08/05/2003 08/03/2005 08/03/2005

60T Notice to Proceed for Total Right of Way 
Acquisition

02/12/2015 02/12/2015 03/13/2015 03/13/2015

65 COMPLETE ROADWAY PLANS 02/01/1998 02/28/1998 10/05/1998 09/21/1998

67 Clear Utility Agreements 09/01/1999 09/24/1999 04/09/2001 04/17/2001

67C CLEAR UTILITY AGREEMENT-C.O. 08/01/2002  no date 09/15/2003  no date

67D CLEAR UTILITY AGREEMENTS-DISTR 07/14/1998  no date 01/27/1999  no date

67U Utility Relocations by Owners 04/16/2001  no date 07/16/2001  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

68 Clear Railroad Agreements 10/01/1997 01/08/1998 03/31/1998 01/25/1999

69 Acquire Right of Way 08/01/2002  no date 08/14/2003  no date

69C ACQUIRE R/W-CEN 09/01/1999 09/24/1999 04/09/2001 04/17/2001

69D ACQUIRE R/W - DIS 09/01/1999 09/10/1999 03/08/2001 04/17/2001

69R ACQUIRE R/W-RESIDENCY 03/01/2002 03/08/2000 09/30/2003 02/10/2001

70 Obtain Environmental Permits 02/05/1998 02/05/1998 10/05/1998 04/17/1998

70S Utility Stakeout ���Survey 07/15/2002  no date 02/03/2003  no date

71 Approved Construction Plans 03/12/2001 03/12/2001 04/19/2001 04/17/2001

72 Prepare for Advertisement 10/05/1998 10/05/1998 11/23/1998 11/23/1998

77S Construction ��� Survey 12/15/2003  no date 06/14/2004  no date

79 Construction Funding Review/Authorization of 
Funds

09/17/2002 09/12/2002 10/01/2002 09/23/2002

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/17/2015 04/17/2015 04/17/2015 04/17/2015

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/12/2001 06/12/2001 12/31/2001 08/03/2001

82 Conduct Bid Opening 06/26/2001 06/26/2001 07/03/2001 07/19/2001

84 Award Contract 09/16/2015 09/16/2015 09/16/2015 09/16/2015

91 Administer Contract 10/13/2015 10/13/2015 01/14/2019 11/16/2018

95 District Project Closeout 03/23/2017 03/23/2017 03/23/2017 03/23/2017

96 Central Office Project Closeout 07/25/2014  no date 04/25/2015  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0165-122-181Proj:

UPC: 084243

PC: John.Arms

Project Purpose:

PM:

Description: Robin Hood Rd & Military Hwy Phase 1, link w/ UPC 1765 &9783

From 4 to 6 lanes: Increase capacity

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.289 mi. North of Northampton BlvdFrom:

0.230 mi North of Rte I-64To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 21,047,768Total Current Est 

10/19/2018Current Est Date

 989,447

 20,058,321

 0

0165

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/19/2008

04/17/2015

04/17/2015

11/16/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,267,199.00  0.00  0.00  0.00  0.00  0.00  0.00  4,267,199.00 Bond Proceeds
 103,040.00  0.00  0.00  0.00  0.00  0.00  0.00  103,040.00 Local Project Contributions

 4,693,440.00  0.00  0.00  0.00  0.00  0.00  0.00  4,693,440.00 MAP21 RSTP
 195,055.00  0.00  0.00  0.00  0.00  0.00  0.00  195,055.00 State Formula

 3,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,000,000.00.RSTP (STP Regional)
 14,606,642.00  0.00  0.00  0.00  0.00  0.00  0.00  14,606,642.00Formula - Urban

 26,865,376.00 26,865,376.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 26,865,376.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$987,273

$18,092,014

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/07/2020

Total  19,079,286.69

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
084243UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 02/02/2007 02/02/2007 03/02/2007 03/02/2007

22 Scope Project 01/26/2007 01/26/2007 10/05/2007 10/05/2007

24 Determine Permits Needed 03/02/2007 03/02/2007 09/03/2007 09/03/2007

43 Furnish Utility Field Inspection Plans 10/09/2007 10/09/2007 11/29/2007 11/29/2007

43X Utility Field Inspection (UFI) Date 11/28/2007 11/28/2007 11/28/2007 11/28/2007

48 Conduct Location/Design Public Hearing 01/26/2007 01/26/2007 07/11/2007 07/11/2007

48X Public Hearing Meeting Date 04/24/2007 04/24/2007   

49 Adopt Location/Design 07/11/2007 07/11/2007 09/18/2007 09/18/2007

49X Location and Design Approval Date 09/18/2007 09/18/2007 09/18/2007 09/18/2007

51 Furnish Approved R/W & UT Plans 03/11/2008 03/11/2008 12/11/2008 12/11/2008

51X R/W&UT Plan Date 12/22/2008 12/22/2008 12/22/2008 12/22/2008

52 Authorize R/W & UT Funds 12/09/2008 12/09/2008 12/19/2008 12/19/2008

53F Final Landscaping Plans 03/11/2008 03/11/2008 11/29/2012  no date

53P Preliminary Landscaping Plans 01/26/2007 01/26/2007 10/15/2007 10/15/2007

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/19/2008 12/19/2008 12/22/2008 12/22/2008

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/22/2008 12/22/2008 12/22/2008 12/22/2008

65F Plan Design/Field Inspection 11/29/2007 11/29/2007 02/28/2008 02/28/2008

65X Field Inspection Team Meeting Date 02/28/2008 02/28/2008   

67 Clear Utility Agreements 12/22/2008 12/22/2008 06/08/2012  no date

69 Acquire Right of Way 12/22/2008 12/22/2008 06/28/2012 06/28/2012

69X Right of Way/Utility Certification Date 04/08/2013  no date 04/08/2013  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2015 10/15/2015 09/17/2018  no date

79 Construction Funding Review/Authorization of 
Funds

11/13/2014 11/13/2014 11/13/2015 11/13/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/17/2015 04/17/2015 04/17/2015 04/17/2015

81 State Forces/Hired Equipment or Railroad Forces 
Construction

02/15/2016 02/15/2016 10/12/2018  no date

84 Award Contract 09/16/2015 09/16/2015 09/16/2015 09/16/2015

91 Administer Contract 10/13/2015 10/13/2015 01/14/2019 11/16/2018

95 District Project Closeout 05/01/2018  no date 07/25/2018  no date

96 Central Office Project Closeout 07/26/2018  no date 11/30/2018  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0165-122-R12Proj:

UPC: 113202

PC: Derrick.Williams

Project Purpose:

PM: Olga Beltsar, P. E.

Description: E Little Creek Rd & Admiral Taussig Blvd Intersection Improv

Intersection improvements.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West of Admiral Taussig BoulevardFrom:

East of Admiral Taussig Boulevard I-64W on rampTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 837,121Total Current Est 

06/02/2020Current Est Date

 0

 808,734

 28,387

0165

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: AWARDED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/02/2018

02/28/2020

02/28/2020

08/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 125,776.00  0.00  0.00  0.00  0.00  0.00  0.00  125,776.00 Local Project Contributions
 600,000.00  0.00  0.00  0.00  0.00  0.00  0.00  600,000.00 Revenue Sharing Funds

 725,776.00 725,776.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 725,776.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$19,873

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  19,872.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/12/2020

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113202UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/14/2018 09/14/2018 10/02/2018 10/02/2018

12 Authorize Preliminary Engineering 09/19/2018 09/19/2018 10/02/2018 10/02/2018

17E Environmental Review Process (ERP) 12/11/2018 12/11/2018 12/11/2018 12/11/2018

22 Scope Project 10/03/2018 10/03/2018 07/24/2019 07/24/2019

25 Draft Environmental Document or CE 04/09/2019 04/09/2019 04/09/2019 04/09/2019

47 Approve Willingness 10/18/2019 10/18/2019 12/04/2019 11/08/2019

65F Plan Design/Field Inspection 07/25/2019 07/25/2019 10/17/2019 10/17/2019

69X Right of Way/Utility Certification Date 12/12/2019 11/05/2019 01/06/2020  no date

70 Obtain Environmental Permits 04/10/2019 11/05/2019 05/21/2019 11/07/2019

72X Plan Submission Date 10/18/2019 10/22/2019 12/11/2019 11/04/2019

79 Construction Funding Review/Authorization of 
Funds

12/12/2019 11/08/2019 12/26/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/07/2020 01/07/2020 02/20/2020 02/28/2020

84 Award Contract 05/08/2020 05/18/2020 10/28/2020 06/12/2020

91 Administer Contract 12/08/2020  no date 12/22/2021  no date

95 District Project Closeout 12/23/2021  no date 09/26/2022  no date

96 Central Office Project Closeout 09/27/2022  no date 12/23/2022  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0165-122-420Proj:

UPC: 113751

PC: Derrick.Williams

Project Purpose:

PM: Robert Brown, P.E.

Description: Lake Taylor Sidewalk Improvements

Construct approximately 1200 LF of 5' wide sidewalk along Kempsville Road and Titans Way to connect students from 
residences to Lake Taylor Middle School and High School.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Titans WayFrom:

Titan WayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 610,300Total Current Est 

06/12/2018Current Est Date

 0

 461,300

 149,000

0165

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/06/2021

05/23/2023

05/23/2023

10/02/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  97,014.00  167,083.00  346,203.00  0.00  610,300.00 MAP21 HSIP
 610,300.00 0.00  0.00  0.00  97,014.00  167,083.00  346,203.00  0.00Total:

 610,300.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113751UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/02/2021  no date 12/01/2021  no date

12 Authorize Preliminary Engineering 12/02/2021  no date 12/06/2021  no date

17E Environmental Review Process (ERP) 12/07/2021  no date 03/28/2022  no date

22 Scope Project 12/07/2021  no date 06/14/2022  no date

25 Draft Environmental Document or CE 03/29/2022  no date 07/20/2022  no date

65F Plan Design/Field Inspection 06/15/2022  no date 04/10/2023  no date

69X Right of Way/Utility Certification Date 04/12/2023  no date 04/25/2023  no date

70 Obtain Environmental Permits 07/21/2022  no date 03/29/2023  no date

72X Plan Submission Date 04/11/2023  no date 04/11/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/12/2023  no date 04/25/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/26/2023  no date 05/23/2023  no date

84 Award Contract 08/11/2023  no date 08/11/2023  no date

91 Administer Contract 09/19/2023  no date 10/02/2024  no date

95 District Project Closeout 10/03/2024  no date 02/18/2025  no date

96 Central Office Project Closeout 02/19/2025  no date 05/13/2025  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0165-122-431Proj:

UPC: 114721

PC: Derrick.Williams

Project Purpose:

PM: Keith Darrow, P. E.

Description: Little Creek Corridor (PSAP)

Install crosswalks at eleven intersections along Little Creek Rd (Priority Corridor in VDOT Ped Safety Action Plan). 
The proposed project will reduce incidents by installing high visibility crosswalks and signage to alert pedestrians and 
drivers to the crossing.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Shirland AvenueFrom:

Tarpon PlaceTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,702Total Current Est 

04/29/2020Current Est Date

 0

 100,702

 80,000

0165

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/28/2019

01/16/2020

01/16/2020

06/10/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 285,000.00  0.00  0.00  0.00  0.00  0.00  0.00  285,000.00 MAP21 HSIP
 285,000.00 285,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 285,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$28,259

$0

$1,059

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  29,318.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/20/2020

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114721UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 03/18/2019 03/18/2019 08/28/2019 08/28/2019

12 Authorize Preliminary Engineering 08/28/2019 08/28/2019 08/28/2019 08/28/2019

17E Environmental Review Process (ERP) 09/19/2019 09/19/2019 09/19/2019 09/19/2019

22 Scope Project 08/29/2019 08/29/2019 12/11/2019 12/11/2019

25 Draft Environmental Document or CE 09/19/2019 09/19/2019 09/19/2019 09/19/2019

65F Plan Design/Field Inspection 12/12/2019 12/12/2019 12/12/2019 12/12/2019

69X Right of Way/Utility Certification Date 12/09/2019 12/09/2019 12/09/2019 12/09/2019

70 Obtain Environmental Permits 09/19/2019 09/19/2019 09/19/2019 09/19/2019

72X Plan Submission Date 12/23/2019 12/23/2019 12/23/2019 12/23/2019

79 Construction Funding Review/Authorization of 
Funds

12/09/2019 12/09/2019 12/09/2019 12/09/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2019 12/10/2019 01/16/2020 01/16/2020

84 Award Contract 03/13/2020 03/13/2020 04/20/2020 04/20/2020

91 Administer Contract 05/27/2020  no date 06/10/2021  no date

95 District Project Closeout 08/23/2022  no date 08/22/2023  no date

96 Central Office Project Closeout 08/23/2023  no date 11/17/2023  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0166-122-389Proj:

UPC: 111019

PC: Derrick.Williams

Project Purpose:

PM: Deborah A. Mangiaracina, PE

Description: #SMART18 - Brambleton Ave/Park Ave Intersection Improvements

Addition of a northbound right-turn lane on Park Ave, increasing the capacity of the approach to the intersection as a 
whole by allowing for the removal of undesirable split-phasing

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Park AvenueFrom:

Brambleton AvenueTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 593,999Total Current Est 

03/18/2020Current Est Date

 67,000

 433,999

 93,000

0166

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2020

02/07/2022

02/07/2022

03/07/2023

03/07/2023

02/12/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  93,000.00  67,000.00  434,000.00  0.00  0.00  594,000.00 HB1887 - DGP (1)
 594,000.00 0.00  0.00  93,000.00  67,000.00  434,000.00  0.00  0.00Total:

 594,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111019UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/18/2020  no date 08/11/2020  no date

12 Authorize Preliminary Engineering 08/12/2020  no date 08/17/2020  no date

17E Environmental Review Process (ERP) 08/18/2020 08/02/2020 12/07/2020 08/02/2020

22 Scope Project 08/18/2020  no date 03/01/2021  no date

33 Final Environmental Document 12/08/2020 08/02/2020 04/05/2021 08/02/2020

52 Authorize R/W & UT Funds 07/13/2021  no date 08/02/2021  no date

52X R/W&UT Authorization Date 08/03/2021  no date 08/03/2021  no date

65F Plan Design/Field Inspection 03/02/2021  no date 07/12/2021  no date

69 Acquire Right of Way 08/04/2021  no date 06/30/2022  no date

69X Right of Way/Utility Certification Date 07/05/2022  no date 07/18/2022  no date

72X Plan Submission Date 07/01/2022  no date 07/01/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/05/2022  no date 07/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/19/2022  no date 08/15/2022  no date

84 Award Contract 08/16/2022  no date 09/26/2022  no date

91 Administer Contract 09/27/2022  no date 03/15/2024  no date

95 District Project Closeout 03/18/2024  no date 07/23/2024  no date

96 Central Office Project Closeout 07/24/2024  no date 10/16/2024  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0168-122-344Proj:

UPC: 107039

PC: Derrick.Williams

Project Purpose:

PM: Deborah Mangiaracina, P.E.

Description: Campostella Bridge Rehabilitation

Bridge Rehabilitation

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Kimball TerranceFrom:

Fillmore StreetTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,000,000Total Current Est 

02/13/2018Current Est Date

 0

 5,970,000

 30,000

0168

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/27/2021

12/08/2022

12/08/2022

10/10/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  6,000,000.00  0.00  0.00  0.00  0.00  6,000,000.00 MAP21 RSTP
 6,000,000.00 0.00  0.00  6,000,000.00  0.00  0.00  0.00  0.00Total:

 6,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107039UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/12/2021  no date 01/27/2021  no date

17E Environmental Review Process (ERP) 01/31/2022  no date 05/16/2022  no date

22 Scope Project 01/28/2021  no date 01/28/2022  no date

22X Scoping Team Meeting Date 02/04/2021  no date 02/04/2021  no date

24 Determine Permits Needed 05/17/2022  no date 05/31/2022  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/29/2022  no date 04/11/2022  no date

65F Plan Design/Field Inspection 01/31/2022  no date 03/28/2022  no date

65P Plan Design/Pre-Advertisement Conference 04/12/2022  no date 07/06/2022  no date

66 Environmental Reevaluation 07/22/2022  no date 08/04/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/29/2022  no date 05/23/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/07/2022  no date 07/20/2022  no date

71X Pre-Advertisement Conference Date 07/21/2022  no date 07/21/2022  no date

72 Prepare for Advertisement 07/22/2022  no date 10/24/2022  no date

72B Biddability Review 07/22/2022  no date 08/11/2022  no date

72X Plan Submission Date 10/03/2022  no date 10/03/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/22/2022  no date 08/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/25/2022  no date 12/08/2022  no date

82 Conduct Bid Opening 01/10/2023  no date 01/25/2023  no date

84 Award Contract 01/26/2023  no date 04/20/2023  no date

91 Administer Contract 04/21/2023  no date 10/10/2023  no date

92X Contractor Final Voucher Date 11/28/2023  no date 11/28/2023  no date

94X Claims Period Ends Dates 02/28/2024  no date 02/28/2024  no date

95 District Project Closeout 02/29/2024  no date 11/27/2024  no date

96 Central Office Project Closeout 12/02/2024  no date 02/28/2025  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0168-122-390Proj:

UPC: 111017

PC: Derrick.Williams

Project Purpose:

PM: Deborah A. Mangiaracina, PE

Description: #SMART18 - Brambleton Ave/ Tidewater Dr. Intersection Imprv.

Expansion of left-turn storage and capacity by conversion of single left to dual lefts for movements from Tidewater 
Drive onto Brambleton Avenue.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Olney RoadFrom:

Brambleton AvenueTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 645,500Total Current Est 

03/18/2020Current Est Date

 0

 532,500

 113,000

0168

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/17/2020

02/27/2023

02/27/2023

02/04/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  113,000.00  0.00  532,500.00  0.00  0.00  645,500.00 HB1887 - DGP (1)
 645,500.00 0.00  0.00  113,000.00  0.00  532,500.00  0.00  0.00Total:

 645,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111017UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/18/2020  no date 08/11/2020  no date

12 Authorize Preliminary Engineering 08/12/2020  no date 08/17/2020  no date

17E Environmental Review Process (ERP) 08/18/2020  no date 12/07/2020  no date

22 Scope Project 08/18/2020  no date 03/01/2021  no date

33 Final Environmental Document 12/08/2020  no date 04/05/2021  no date

65F Plan Design/Field Inspection 03/02/2021  no date 06/30/2022  no date

69X Right of Way/Utility Certification Date 07/05/2022  no date 07/18/2022  no date

72X Plan Submission Date 07/01/2022  no date 07/01/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/05/2022  no date 07/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/19/2022  no date 08/15/2022  no date

84 Award Contract 08/16/2022  no date 09/26/2022  no date

91 Administer Contract 09/27/2022  no date 03/15/2024  no date

95 District Project Closeout 03/18/2024  no date 07/23/2024  no date

96 Central Office Project Closeout 07/24/2024  no date 10/16/2024  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0247-122-S69Proj:

UPC: 108797

PC: Derrick.Williams

Project Purpose:

PM: Keith Darrow, P. E.

Description: Cheseapeake Blvd/ Cromwell Drive Int. Improvements

Project is to improve safety at the designated intersection to include pedestrian and vehicle access

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Chesapeake BoulevardFrom:

Cromwell DriveTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 990,000Total Current Est 

07/20/2020Current Est Date

 0

 866,000

 124,000

0247

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Norfolk
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/20/2017

10/09/2020

10/09/2020

04/25/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 988,300.00  0.00  0.00  0.00  0.00  0.00  0.00  988,300.00 MAP21 HSIP
 371,700.00  0.00  0.00  0.00  0.00  0.00  0.00  371,700.00.Highway Safety 

Improvements
 1,360,000.00 1,360,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,360,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$111,378

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  111,378.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108797UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/19/2016 12/19/2016 03/17/2017 03/17/2017

12 Authorize Preliminary Engineering 03/16/2017 03/16/2017 03/20/2017 03/20/2017

17E Environmental Review Process (ERP) 03/01/2017 03/01/2017 04/19/2017 04/19/2017

22 Scope Project 03/21/2017 03/21/2017 11/16/2018 11/16/2018

33 Final Environmental Document 08/03/2016 08/03/2016 08/04/2016 08/04/2016

65F Plan Design/Field Inspection 10/24/2018 10/23/2018 09/23/2019 09/23/2019

69X Right of Way/Utility Certification Date 08/14/2020 08/06/2020 08/27/2020 08/06/2020

72X Plan Submission Date 09/24/2019 09/24/2019 08/13/2020  no date

79 Construction Funding Review/Authorization of 
Funds

08/14/2020  no date 08/27/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/28/2020  no date 10/09/2020  no date

84 Award Contract 10/12/2020  no date 04/08/2021  no date

91 Administer Contract 04/09/2021  no date 04/25/2022  no date

95 District Project Closeout 04/26/2022  no date 01/31/2023  no date

96 Central Office Project Closeout 02/01/2023  no date 04/26/2023  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0337-122-R13Proj:

UPC: 113194

PC: Derrick.Williams

Project Purpose:

PM: Deborah Mangiaracina, P. E.

Description: Hampton Blvd and Azalea Ct. Intersection Improvements

Intersection Improvements

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

South of Azalea CourtFrom:

North of Azalea CourtTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 900,800Total Current Est 

11/08/2019Current Est Date

 30,000

 631,800

 239,000

0337

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Hampton Roads

Norfolk
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/02/2018

01/21/2021

01/21/2021

08/16/2021

08/16/2021

03/29/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 900,800.00  0.00  0.00  0.00  0.00  0.00  0.00  900,800.00 Revenue Sharing Funds
 900,800.00 900,800.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 900,800.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$15,010

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  15,009.89

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113194UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/21/2018 09/21/2018 10/02/2018 10/02/2018

12 Authorize Preliminary Engineering 09/28/2018 09/28/2018 10/02/2018 10/02/2018

17E Environmental Review Process (ERP) 11/19/2018 11/19/2018 11/19/2018 11/19/2018

22 Scope Project 10/03/2018 10/03/2018 07/02/2019 07/02/2019

25 Draft Environmental Document or CE 12/27/2018 12/27/2018 12/27/2018 12/27/2018

52 Authorize R/W & UT Funds 07/16/2019  no date 01/21/2021  no date

52X R/W&UT Authorization Date 01/22/2021  no date 01/22/2021  no date

65F Plan Design/Field Inspection 07/03/2019 07/03/2019 07/15/2019 07/15/2019

69 Acquire Right of Way 01/25/2021  no date 06/17/2021  no date

69X Right of Way/Utility Certification Date 06/21/2021  no date 07/02/2021  no date

70 Obtain Environmental Permits 12/27/2018 12/27/2018 08/29/2019 12/27/2018

72 Prepare for Advertisement 06/18/2021  no date 06/18/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/21/2021  no date 07/02/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/06/2021  no date 08/16/2021  no date

84 Award Contract 11/04/2021  no date 02/04/2022  no date

91 Administer Contract 03/15/2022  no date 03/29/2023  no date

95 District Project Closeout 03/29/2024  no date 06/21/2024  no date

96 Central Office Project Closeout 06/24/2024  no date 09/17/2024  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-442Proj:

UPC: 115379

PC: Derrick.Williams

Project Purpose:

PM: Rob Brown

Description: Newtown Road Corridor Study

The project will study options for addressing congestion issues on Newtown Rd between Curlew Dr. and Baker Rd. 
The study will analyze potential capacity improvements to mainline Newtown Road, as well as at intersections along 
the corridor.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Arrowhead DriveFrom:

Paca LaneTo:

Preliminary EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 250,000Total Current Est 

05/17/2019Current Est Date

 0

 0

 250,000

0403

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/30/2025

08/18/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  250,000.00  250,000.00 MAP21 RSTP
 250,000.00 0.00  0.00  0.00  0.00  0.00  0.00  250,000.00Total:

 250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115379UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/25/2024  no date 01/27/2025  no date

12 Authorize Preliminary Engineering 01/28/2025  no date 01/30/2025  no date

17E Environmental Review Process (ERP) 01/31/2025  no date 05/16/2025  no date

22 Scope Project 01/31/2025  no date 08/05/2025  no date

25 Draft Environmental Document or CE 04/24/2026  no date 08/17/2026  no date

65F Plan Design/Field Inspection 08/06/2025  no date 08/17/2026  no date

95 District Project Closeout 08/18/2026  no date 12/29/2026  no date

96 Central Office Project Closeout 12/30/2026  no date 03/29/2027  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0460-122-380Proj:

UPC: 109568

PC: Derrick.Williams

Project Purpose:

PM: Olga Beltsar, P. E.

Description: Granby Street Bridge Repairs

Granby Street Bridge rehabilitation project. VA Structure Number: 1862, Federal Structure Number: 21040

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Llewellyn AvenueFrom:

Willow Wood DriveTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,407,990Total Current Est 

06/09/2020Current Est Date

 0

 6,960,055

 447,935

0460

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/29/2017

01/22/2019

01/22/2019

06/14/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 97,844.00  0.00  0.00  0.00  0.00  0.00  0.00  97,844.00 Local Project Contributions
 38,520.00  0.00  0.00  0.00  0.00  0.00  0.00  38,520.00Accounts Receivable

 6,681,812.00  0.00  0.00  0.00  0.00  0.00  0.00  6,681,812.00Formula - Urban
 6,818,176.00 6,818,176.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,818,176.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$437,458

$0

$2,609

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  440,066.81

CONSTRUCTION PROJECT EVENTS
10/07/2022 5,941,318.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/04/2020

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109568UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/28/2017 02/28/2017 03/16/2017 03/16/2017

12 Authorize Preliminary Engineering 03/17/2017 03/17/2017 03/29/2017 03/29/2017

17E Environmental Review Process (ERP) 03/31/2017 03/31/2017 04/03/2017 04/03/2017

22 Scope Project 12/19/2016 12/19/2016 10/12/2017 10/12/2017

33 Final Environmental Document 05/08/2017 05/08/2017 05/09/2017 05/09/2017

65F Plan Design/Field Inspection 10/13/2017 10/13/2017 07/03/2018 07/03/2018

69X Right of Way/Utility Certification Date 07/06/2018 06/25/2018 07/19/2018 06/25/2018

72X Plan Submission Date 07/05/2018 07/05/2018 07/05/2018 07/05/2018

79 Construction Funding Review/Authorization of 
Funds

07/06/2018 07/06/2018 07/19/2018 07/19/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/20/2018 07/20/2018 12/03/2018 01/22/2019

84 Award Contract 12/04/2018 01/23/2019 05/28/2019 06/04/2020

91 Administer Contract 01/16/2019  no date 01/27/2020  no date

95 District Project Closeout 01/28/2020  no date 06/03/2020  no date

96 Central Office Project Closeout 06/04/2020  no date 08/27/2020  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0460-122-392Proj:

UPC: 111021

PC: Derrick.Williams

Project Purpose:

PM: Deborah A. Mangiaracina, PE

Description: #SMART18 - Granby Street Bike Lanes

New bike lanes a 2-mile stretch of Granby Street, providing access to businesses and transit.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Willow Wood DriveFrom:

Admiral Taussing BoulevardTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 822,000Total Current Est 

03/18/2020Current Est Date

 0

 714,000

 108,000

0460

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/17/2020

10/20/2022

10/20/2022

10/03/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  108,000.00  522,000.00  192,000.00  0.00  0.00  822,000.00 HB1887 - DGP (1)
 822,000.00 0.00  0.00  108,000.00  522,000.00  192,000.00  0.00  0.00Total:

 822,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111021UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/18/2020  no date 08/11/2020  no date

12 Authorize Preliminary Engineering 08/12/2020  no date 08/17/2020  no date

17E Environmental Review Process (ERP) 08/18/2020 08/02/2020 12/07/2020 08/02/2020

22 Scope Project 08/18/2020  no date 03/01/2021  no date

33 Final Environmental Document 12/08/2020 08/02/2020 04/05/2021 08/02/2020

65F Plan Design/Field Inspection 03/02/2021  no date 03/03/2022  no date

69X Right of Way/Utility Certification Date 03/07/2022  no date 03/18/2022  no date

72X Plan Submission Date 03/04/2022  no date 03/04/2022  no date

79 Construction Funding Review/Authorization of 
Funds

03/07/2022  no date 03/18/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/21/2022  no date 04/15/2022  no date

84 Award Contract 04/18/2022  no date 05/26/2022  no date

91 Administer Contract 05/27/2022  no date 11/15/2023  no date

95 District Project Closeout 11/16/2023  no date 03/29/2024  no date

96 Central Office Project Closeout 04/01/2024  no date 06/24/2024  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

EN18-122-423Proj:

UPC: 113509

PC: Derrick.Williams

Project Purpose:

PM: Deborah.Mangiaracina, P.E.

Description: Granby Street Bike Bypass at Riverview

Alternative bike route to Granby Street between Zoo Drive and 42nd St. will include new/improved trail system through 
Lafayette Park. Project will transition to in-road bike facilities from Columbus Ave. to 42nd St., ending at Granby St.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

42nd StreetFrom:

Zoo DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 709,162Total Current Est 

08/25/2020Current Est Date

 0

 577,763

 131,399

0460

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Hampton Roads

Norfolk
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/07/2019

09/15/2020

09/15/2020

02/02/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 154,618.00  308,262.00  0.00  0.00  0.00  0.00  0.00  462,880.00 MAP21 TAP
 38,655.00  77,065.00  0.00  0.00  0.00  0.00  0.00  115,720.00.Transportation Enhancement 

Funds
 578,600.00 193,273.00  385,327.00  0.00  0.00  0.00  0.00  0.00Total:

 578,600.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$56,735

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  56,734.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113509UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/09/2018 10/09/2018 12/26/2018 12/26/2018

12 Authorize Preliminary Engineering 12/27/2018 12/27/2018 01/07/2019 01/07/2019

17E Environmental Review Process (ERP) 01/15/2019 01/15/2019 04/26/2019 04/26/2019

22 Scope Project 04/03/2019 04/03/2019 10/04/2019 10/04/2019

25 Draft Environmental Document or CE 04/29/2019 04/29/2019 08/20/2019 07/17/2020

65F Plan Design/Field Inspection 10/07/2019 10/07/2019 06/18/2020  no date

69X Right of Way/Utility Certification Date 06/22/2020 06/17/2020 07/06/2020 06/17/2020

70 Obtain Environmental Permits 05/09/2019 05/09/2019 05/09/2019 05/06/2020

72X Plan Submission Date 06/19/2020  no date 06/19/2020  no date

79 Construction Funding Review/Authorization of 
Funds

06/22/2020 07/21/2020 07/06/2020 08/03/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/07/2020 08/04/2020 08/17/2020 09/15/2020

84 Award Contract 11/05/2020  no date 11/05/2020  no date

91 Administer Contract 12/16/2020  no date 01/03/2022  no date

95 District Project Closeout 01/04/2022  no date 05/12/2022  no date

96 Central Office Project Closeout 05/13/2022  no date 08/08/2022  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-R08Proj:

UPC: 113190

PC: Derrick.Williams

Project Purpose:

PM: Eric Berger

Description: ADA Ramps Upgrade - Phase 4

Project to provide ADA ramps where none exist citywide. Specific locations are available within project documentation.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

12/05/2019Current Est Date

 0

 495,000

 5,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/02/2018

03/01/2019

03/01/2019

07/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 Revenue Sharing Funds
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,903

$0

$203,616

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  208,519.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/01/2019

Construction Completed:

Construction Started:

07/31/2020

05/30/2019



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113190UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/30/2018 08/30/2018 10/02/2018 10/02/2018

12 Authorize Preliminary Engineering 09/19/2018 09/19/2018 10/02/2018 10/02/2018

17E Environmental Review Process (ERP) 12/11/2018 12/11/2018 03/05/2019 03/05/2019

22 Scope Project 10/03/2018 10/03/2018 10/03/2019 10/03/2019

25 Draft Environmental Document or CE 01/09/2019 01/09/2019 01/09/2019 01/09/2019

65F Plan Design/Field Inspection 10/04/2019 10/04/2019 10/05/2019 10/05/2019

69X Right of Way/Utility Certification Date 10/08/2019  no date 10/22/2019  no date

70 Obtain Environmental Permits 10/04/2019 09/04/2019 06/11/2020 10/04/2019

72X Plan Submission Date 10/07/2019 10/07/2019 10/07/2019 10/07/2019

79 Construction Funding Review/Authorization of 
Funds

06/12/2020 11/18/2019 06/25/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/26/2020 03/01/2019 08/07/2020 03/01/2019

84 Award Contract 08/10/2020 03/04/2019 02/04/2021 05/01/2019

91 Administer Contract 02/05/2021 05/30/2019 02/22/2022 07/31/2020

95 District Project Closeout 02/23/2022  no date 11/22/2022  no date

96 Central Office Project Closeout 11/23/2022  no date 02/23/2023  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-R10Proj:

UPC: 113193

PC: Derrick.Williams

Project Purpose:

PM: Deborah A. Mangiaracina, P. E.

Description: Chesapeake Boulevard Reconstruction

Reconstruct Chesapeake Blvd between Hyde Circle and Green Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hyde CircleFrom:

Green StreetTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,850,000Total Current Est 

08/17/2020Current Est Date

 0

 2,300,045

 549,955

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Hampton Roads

Norfolk
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/18/2020

08/10/2021

08/10/2021

02/23/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 232,956.00  2,617,044.00  0.00  0.00  0.00  0.00  0.00  2,850,000.00 Revenue Sharing Funds
 2,850,000.00 232,956.00  2,617,044.00  0.00  0.00  0.00  0.00  0.00Total:

 2,850,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$884

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  884.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113193UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/06/2019 09/06/2019 02/03/2020 02/03/2020

12 Authorize Preliminary Engineering 02/04/2020 02/04/2020 02/18/2020 02/18/2020

17E Environmental Review Process (ERP) 05/15/2020 05/15/2020 05/15/2020 05/15/2020

22 Scope Project 02/19/2020 02/19/2020 08/17/2020 08/17/2020

25 Draft Environmental Document or CE 05/15/2020 05/15/2020 05/15/2020 05/15/2020

65F Plan Design/Field Inspection 08/17/2020 08/17/2020 06/11/2021  no date

69X Right of Way/Utility Certification Date 06/15/2021  no date 06/28/2021  no date

70 Obtain Environmental Permits 05/18/2020  no date 01/25/2021  no date

72X Plan Submission Date 06/14/2021  no date 06/14/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/15/2021  no date 06/28/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/29/2021  no date 08/10/2021  no date

84 Award Contract 08/11/2021  no date 02/07/2022  no date

91 Administer Contract 02/08/2022  no date 02/23/2023  no date

95 District Project Closeout 02/24/2023  no date 11/27/2023  no date

96 Central Office Project Closeout 11/28/2023  no date 02/26/2024  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-422Proj:

UPC: 113746

PC: Derrick.Williams

Project Purpose:

PM: Deborah Mangiaracina, P.E.

Description: Systemic Retroreflective Backplate Improvements

Install High Visibility Backplates on Existing Signal Heads

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 836,718Total Current Est 

03/18/2020Current Est Date

 0

 722,718

 114,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/27/2020

07/09/2021

07/09/2021

11/18/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  114,000.00  233,296.00  489,422.00  0.00  0.00  0.00  836,718.00 MAP21 HSIP
 836,718.00 0.00  114,000.00  233,296.00  489,422.00  0.00  0.00  0.00Total:

 836,718.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$225

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  225.10

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113746UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/10/2019 06/20/2019 12/06/2019  no date

12 Authorize Preliminary Engineering 12/09/2019 06/21/2019 12/11/2019  no date

17E Environmental Review Process (ERP) 12/12/2019  no date 04/01/2020  no date

22 Scope Project 12/12/2019 06/26/2019 06/18/2020  no date

25 Draft Environmental Document or CE 04/02/2020  no date 07/24/2020  no date

65F Plan Design/Field Inspection 06/19/2020  no date 04/14/2021  no date

69X Right of Way/Utility Certification Date 04/16/2021  no date 04/29/2021  no date

70 Obtain Environmental Permits 07/27/2020  no date 04/02/2021  no date

72X Plan Submission Date 04/15/2021  no date 04/15/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/16/2021  no date 04/29/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/30/2021  no date 05/27/2021  no date

84 Award Contract 08/17/2021  no date 08/17/2021  no date

91 Administer Contract 09/23/2021  no date 10/07/2022  no date

95 District Project Closeout 10/10/2022  no date 02/23/2023  no date

96 Central Office Project Closeout 02/24/2023  no date 05/18/2023  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-122-421Proj:

UPC: 113748

PC: Derrick.Williams

Project Purpose:

PM: Olga Beltsar, P.E.

Description: Systemic Flashing Yellow Arrow Improvements Phase 2

Replace Existing Protected-Permissive Left Turn Signals with FYA Signals at various locations citywide

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 636,141Total Current Est 

03/18/2020Current Est Date

 0

 573,141

 63,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2020

12/28/2021

12/28/2021

10/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  63,000.00  150,000.00  423,141.00  0.00  0.00  0.00  636,141.00 MAP21 HSIP
 636,141.00 0.00  63,000.00  150,000.00  423,141.00  0.00  0.00  0.00Total:

 636,141.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,098

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,098.21

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113748UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/05/2019 01/11/2019 08/28/2019 03/09/2020

12 Authorize Preliminary Engineering 08/29/2019 03/09/2020 09/03/2019 04/02/2020

17E Environmental Review Process (ERP) 09/04/2019  no date 12/23/2019  no date

22 Scope Project 09/04/2019 04/03/2020 03/16/2020  no date

25 Draft Environmental Document or CE 12/24/2019  no date 04/20/2020  no date

65F Plan Design/Field Inspection 03/17/2020  no date 01/06/2021  no date

69X Right of Way/Utility Certification Date 01/08/2021  no date 01/25/2021  no date

70 Obtain Environmental Permits 04/21/2020 06/18/2020 12/23/2020  no date

72X Plan Submission Date 01/07/2021  no date 01/07/2021  no date

79 Construction Funding Review/Authorization of 
Funds

01/08/2021  no date 01/25/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/26/2021  no date 02/23/2021  no date

84 Award Contract 05/12/2021  no date 05/12/2021  no date

91 Administer Contract 06/18/2021  no date 07/05/2022  no date

95 District Project Closeout 07/06/2022  no date 11/10/2022  no date

96 Central Office Project Closeout 11/14/2022  no date 02/13/2023  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

EN12-122-319Proj:

UPC: 106290

PC: Derrick.Williams

Project Purpose:

PM: Keith Darrow, P. E.

Description: Pedestrian Improvement on Fort Norfolk Site

This project will improve bicycle and pedestrian accommodations and connectivity along the Elizabeth River Trail in 
Fort Norfolk

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Colley AvenueFrom:

2nd StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 539,975Total Current Est 

09/23/2020Current Est Date

 0

 475,120

 64,855

EN12

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Hampton Roads

Norfolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/27/2018

06/14/2020

06/14/2020

10/29/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 160,000.00  0.00  0.00  0.00  0.00  0.00  0.00  160,000.00 MAP21 TAP
 389,418.00  0.00  0.00  0.00  0.00  0.00  0.00  389,418.00.Transportation Enhancement 

Funds
 582.00  0.00  0.00  0.00  0.00  0.00  0.00  582.00Accounts Receivable

 550,000.00 550,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 550,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$33,740

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  33,739.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/21/2020

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106290UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/22/2018 03/22/2018 03/27/2018 03/27/2018

17E Environmental Review Process (ERP) 01/29/2015 01/29/2015 01/30/2015 01/30/2015

22 Scope Project 03/28/2018 03/28/2018 04/27/2018 04/27/2018

25 Draft Environmental Document or CE 07/08/2015 07/08/2015 09/17/2019 09/19/2019

65F Plan Design/Field Inspection 04/30/2018 04/30/2018 02/11/2019 02/11/2019

79 Construction Funding Review/Authorization of 
Funds

02/12/2019 02/12/2019 04/23/2019 03/09/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/24/2020 03/24/2020 06/16/2020 06/14/2020

84 Award Contract 06/17/2020 06/15/2020 09/10/2020 09/21/2020

91 Administer Contract 09/11/2020  no date 10/21/2021  no date

95 District Project Closeout 10/22/2021  no date 07/28/2022  no date

96 Central Office Project Closeout 07/29/2022  no date 12/05/2022  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

CBPS-965-101Proj:

UPC: 080480

PC: Steve.Mao

Project Purpose:

PM:

Description: CATHODIC BRIDGE PROTECTION FOR BERKLEY & HRBT 
APPROACHES

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

IN THE COMMONWEALTH OF VAFrom:

To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 520,409Total Current Est 

07/05/2018Current Est Date

 0

 0

 520,409

CBPS

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Norfolk
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/03/2010

12/13/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 520,409.00  0.00  0.00  0.00  0.00  0.00  0.00  520,409.00.SAFETEA-LU Earmarks
 520,409.00 520,409.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 520,409.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$237,266

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/01/2018

Total  237,265.68

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
080480UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/03/2010 06/03/2010 06/03/2010 06/03/2010

17E Environmental Review Process (ERP) 04/20/2010 04/20/2010 04/21/2010 04/21/2010

22 Scope Project 06/16/2011 06/16/2011 09/01/2016 09/01/2016

24 Determine Permits Needed 10/05/2010 10/05/2010 10/29/2010 10/29/2010

25 Draft Environmental Document or CE 11/16/2010 11/16/2010 11/17/2010 11/17/2010

95 District Project Closeout 12/13/2019  no date 03/12/2020  no date

96 Central Office Project Closeout 03/30/2020  no date 07/30/2020  no date



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0406-122-278Proj:

UPC: 109409

PC: Derrick.Williams

Project Purpose:

PM: Jeffrey A Florin, PE

Description: Port of Virginia - ITS Masterplan for Hampton Roads

Develop ITS master plan concerning the four (4) Port of Virginia operations located in Hampton Roads (NIT, PMT, 
VIG, and NNMT) to reduce delay time. See RSTP application for further detail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various Port FacilitiesFrom:

Various Port FacilitiesTo:

Preliminary EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

06/20/2016Current Est Date

 0

 0

 150,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Norfolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/29/2021

04/25/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  150,000.00  0.00  0.00  0.00  150,000.00 MAP21 RSTP
 150,000.00 0.00  0.00  0.00  150,000.00  0.00  0.00  0.00Total:

 150,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109409UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2021  no date 09/22/2021  no date

12 Authorize Preliminary Engineering 09/23/2021  no date 09/27/2021  no date

17E Environmental Review Process (ERP) 09/28/2021  no date 01/10/2022  no date

22 Scope Project 09/28/2021  no date 03/28/2022  no date

33 Final Environmental Document 12/01/2022  no date 03/22/2023  no date

65F Plan Design/Field Inspection 03/29/2022  no date 03/22/2023  no date

95 District Project Closeout 03/23/2023  no date 07/26/2023  no date

96 Central Office Project Closeout 07/27/2023  no date 10/18/2023  no date



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0013-065-591Proj:

UPC: 111708

PC: John.Arms

Project Purpose:

PM: John J Andrzejewski

Description: #SMART18 - Route 13 at Stone Road - Northampton County

Improve section of Route 13 from Food Lion Shopping Center to intersection with Stone Route (Rte. 184) thru 
improved signage, installation of safety edges and back plates, lightning, widening of paved shoulders and 
lengthening of turn lanes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.383 MI South Int. Stone Rd (Rte 184) / S. Bayside RdFrom:

0.007 MI South Int. Stone Rd (Rte 184) / S. Bayside RdTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,805,410Total Current Est 

08/13/2020Current Est Date

 55,316

 1,465,094

 285,000

0013

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Northampton County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/25/2017

09/10/2019

09/10/2019

05/05/2020

05/05/2020

06/25/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 722,542.00  1,017,270.00  330,000.00  0.00  0.00  0.00  0.00  2,069,812.00 HB1887 - DGP (1)
 2,069,812.00 722,542.00  1,017,270.00  330,000.00  0.00  0.00  0.00  0.00Total:

 2,069,812.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$278,186

$31,730

$7,577

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  317,492.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/21/2020

Construction Completed:

Construction Started: 09/19/2020



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111708UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/25/2017 08/25/2017 08/25/2017 08/25/2017

17E Environmental Review Process (ERP) 09/11/2017 09/11/2017 11/29/2017 09/15/2017

21H Hydraulics Plan Design PFI 12/08/2017 11/20/2017 01/24/2018 12/20/2017

21T Traffic Operations Analysis 10/24/2017  no date 12/21/2017  no date

22 Scope Project 09/18/2017 09/18/2017 01/17/2018 01/17/2018

22C Scoping Constructability Review 10/24/2017  no date 11/06/2017  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/24/2017  no date 01/31/2018  no date

22X Scoping Team Meeting Date 10/23/2017 10/23/2017 10/23/2017 10/23/2017

23 Furnish Environmental Traffic Data 10/24/2017  no date 12/21/2017  no date

24 Determine Permits Needed 11/30/2017 11/30/2017 01/30/2018 11/30/2017

25 Draft Environmental Document or CE 01/18/2018 02/16/2018 04/12/2018 04/13/2018

28 Consultant Procurement 11/22/2017 11/22/2017 12/21/2017 12/20/2017

29X Public Information Meeting 12/14/2017  no date 12/14/2017  no date

30 Preliminary Utility Inspection 01/18/2018  no date 02/14/2018  no date

31S Conduct Location Survey 10/24/2017 10/24/2017 12/07/2017 12/12/2017

34F Furnish Final Soils Survey 08/20/2018  no date 09/28/2018  no date

34P Preliminary Soil Survey 11/22/2017  no date 01/24/2018  no date

35 Traffic Control Device Recommendations 01/18/2018  no date 03/05/2018  no date

36C Preliminary Field Inspection Constructability 
Review

12/22/2017  no date 01/08/2018  no date

36F Plan Design/Preliminary Field Inspection 12/08/2017 11/21/2017 01/24/2018 12/20/2017

36H Hydraulic Plan Design Public Hearing 01/18/2018 01/18/2018 03/13/2018 03/13/2018

36P Plan Design Public Hearing 01/18/2018 01/18/2018 03/15/2018 03/19/2018

36X Preliminary Field InspectionTeam Meeting Date 12/20/2017 12/20/2017   

38 Retaining Wall Data Request 01/18/2018  no date 01/24/2018  no date

39 Sound Wall Foundation Data Request 01/18/2018  no date 01/24/2018  no date

40 Minor Structures Data Request 01/18/2018  no date 01/24/2018  no date

43 Furnish Utility Field Inspection Plans 10/22/2018 03/08/2019 10/30/2018 05/10/2019

43H Hydraulic Plan Design/Field Inspection (FI) 08/20/2018  no date 10/18/2018  no date

43X Utility Field Inspection (UFI) Date 11/13/2018 06/19/2019 11/13/2018 06/19/2019

44 Furnish RWU Data for Public Hearing Process 02/15/2018  no date 03/15/2018  no date

45 Minor Structures Report 01/25/2018  no date 03/22/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

03/09/2020 10/07/2019 03/20/2020 10/07/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/17/2018  no date 08/17/2018  no date

47 Approve Willingness 03/16/2018 03/16/2018 06/08/2018 06/13/2018

47X Willingness Posted Date 05/10/2018 05/15/2018 05/10/2018 05/15/2018

48 Conduct Location/Design Public Hearing 03/16/2018 06/13/2018 08/02/2018 07/24/2018

48X Public Hearing Meeting Date 07/13/2018 06/14/2018   

49 Adopt Location/Design 08/03/2018 08/03/2018 08/16/2018 02/08/2019

49C Design Approval Constructability Review 03/16/2018  no date 03/29/2018  no date

49X Location and Design Approval Date 08/17/2018 02/01/2019 08/17/2018 02/08/2019

50 Survey Data Verification 03/16/2018  no date 04/12/2018  no date

51 Furnish Approved R/W & UT Plans 12/19/2018 05/08/2019 01/09/2019 05/21/2019

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/06/2018 09/24/2019 01/22/2019 10/08/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/20/2018  no date 11/21/2018  no date

51X R/W&UT Plan Date 01/10/2019  no date 01/16/2019  no date

52 Authorize R/W & UT Funds 01/17/2019 08/08/2019 02/01/2019 09/10/2019

52T Authorize R/W Funds 11/26/2018  no date 01/10/2019  no date



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/04/2019  no date 02/04/2019  no date

54 Retaining Wall Data Report 08/17/2018  no date 08/17/2018  no date

55 Sound Wall Data Report 08/17/2018  no date 08/17/2018  no date

57S Right of Way Stakeout���Survey 02/05/2019  no date 03/19/2019  no date

58 Survey Right of Way Plan Sheets 10/31/2018 07/08/2019 12/18/2018 08/08/2019

59 Noise Abatement Design 08/17/2018 09/12/2018 08/17/2018 09/13/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/04/2019 09/10/2019 02/15/2019 09/16/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

01/11/2019  no date 01/28/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/19/2019 09/16/2019 02/19/2019 09/16/2019

61 Final Traffic Control Device Plans 12/06/2018  no date 01/22/2019  no date

62 Develop Retaining Structure Plans 08/17/2018  no date 08/17/2018  no date

65C Field Inspection Constructability Review 10/01/2018  no date 10/19/2018  no date

65F Plan Design/Field Inspection 08/20/2018 02/12/2019 10/16/2018  no date

65P Plan Design/Pre-Advertisement Conference 10/22/2018 08/21/2019 01/22/2019 10/08/2019

65X Field Inspection Team Meeting Date 10/19/2018 02/25/2019   

66 Environmental Reevaluation 03/23/2020 02/06/2020 04/03/2020 02/12/2020

67 Clear Utility Agreements 02/19/2019 09/16/2019 03/05/2020  no date

67U Utility Relocations by Owners 01/07/2020 03/04/2020 05/11/2020 07/27/2020

69 Acquire Right of Way 02/20/2019 09/16/2019 08/22/2019 01/21/2020

69X Right of Way/Utility Certification Date 04/21/2020 03/18/2020 04/21/2020 03/18/2020

70 Obtain Environmental Permits 10/22/2018 01/03/2019 05/01/2019 01/03/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/09/2020 10/07/2019 05/01/2020 10/07/2019

70S Utility Stakeout ���Survey 01/07/2020  no date 01/07/2020  no date

71 Approved Construction Plans 03/23/2020 02/21/2020 04/17/2020 02/21/2020

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/23/2019 10/08/2019 02/05/2019 10/08/2019

71X Pre-Advertisement Conference Date 03/06/2020 10/08/2019 03/06/2020 10/08/2019

72 Prepare for Advertisement 04/14/2020 03/11/2020 04/28/2020 05/04/2020

72B Biddability Review 04/21/2020 02/21/2020 04/27/2020 02/21/2020

72X Plan Submission Date 04/13/2020 03/04/2020 04/13/2020 03/04/2020

73 Process Relocations 02/19/2019 09/16/2019 02/19/2019  no date

77S Construction ��� Survey 08/07/2020  no date 02/17/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/23/2020 02/25/2020 04/17/2020 02/26/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/12/2020 05/05/2020 05/12/2020 05/05/2020

82 Conduct Bid Opening 06/25/2020 06/24/2020 06/25/2020 07/21/2020

84 Award Contract 06/26/2020 07/21/2020 08/06/2020 07/21/2020

88 Survey Monumentation 02/18/2021  no date 04/15/2021  no date

91 Administer Contract 08/07/2020 09/19/2020 02/17/2021  no date

92X Contractor Final Voucher Date 04/02/2021  no date 04/02/2021  no date

94X Claims Period Ends Dates 06/29/2021  no date 06/29/2021  no date

95 District Project Closeout 06/30/2021  no date 09/23/2021  no date

96 Central Office Project Closeout 09/24/2021  no date 02/04/2022  no date



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0013-065-596Proj:

UPC: 115510

PC: Johng.Harman

Project Purpose:

PM: Susan McGhee

Description: #SMART20 Bicycle Lane on US Business 13

Adding bicycle lanes on both sides of US Business 13 for approximately 1.2 miles, from Rt. T-1306 (Wilson Rd.) in 
Cheriton to US 13 Bypass.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. T-1306 (Wilson Road)From:

US 13 BypassTo:

Safety and Education of Pedestrians /BicyclisitsScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,360,061Total Current Est 

09/26/2019Current Est Date

 566,326

 1,553,240

 240,495

0013

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Northampton County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2023

12/31/2026

12/31/2026

12/14/2027

12/14/2027

10/17/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,360,061.00 1,000,000.00  2,360,061.00 HB1887 - DGP (1)
 2,360,061.00 0.00  0.00  0.00  0.00  0.00  1,360,061.00 1,000,000.00Total:

 2,360,061.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115510UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/15/2023  no date 10/17/2023  no date

17E Environmental Review Process (ERP) 11/02/2023  no date 11/08/2023  no date

21H Hydraulics Plan Design PFI 08/01/2024  no date 09/12/2024  no date

21T Traffic Operations Analysis 11/02/2023  no date 01/03/2024  no date

22 Scope Project 10/18/2023  no date 10/18/2024  no date

22C Scoping Constructability Review 11/02/2023  no date 11/16/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2023  no date 02/09/2024  no date

22X Scoping Team Meeting Date 09/23/2024  no date 09/23/2024  no date

23 Furnish Environmental Traffic Data 11/02/2023  no date 01/03/2024  no date

24 Determine Permits Needed 11/09/2023  no date 01/10/2024  no date

25 Draft Environmental Document or CE 10/22/2024  no date 05/01/2025  no date

28 Consultant Procurement 12/05/2023  no date 01/03/2024  no date

29X Public Information Meeting 09/20/2024  no date 09/20/2024  no date

30 Preliminary Utility Inspection 10/22/2024  no date 12/27/2024  no date

31S Conduct Location Survey 11/02/2023  no date 05/13/2024  no date

34F Furnish Final Soils Survey 09/11/2025  no date 01/15/2026  no date

34P Preliminary Soil Survey 07/18/2024  no date 09/12/2024  no date

35 Traffic Control Device Recommendations 09/24/2024  no date 11/07/2024  no date

36C Preliminary Field Inspection Constructability 
Review

08/15/2024  no date 08/28/2024  no date

36F Plan Design/Preliminary Field Inspection 05/14/2024  no date 09/12/2024  no date

36H Hydraulic Plan Design Public Hearing 10/22/2024  no date 12/19/2024  no date

36P Plan Design Public Hearing 10/22/2024  no date 02/27/2025  no date

36X Preliminary Field InspectionTeam Meeting Date 09/23/2024  no date   

38 Retaining Wall Data Request 10/22/2024  no date 10/28/2024  no date

39 Sound Wall Foundation Data Request 10/22/2024  no date 10/28/2024  no date

40 Minor Structures Data Request 10/22/2024  no date 10/28/2024  no date

43 Furnish Utility Field Inspection Plans 06/04/2026  no date 07/20/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/03/2026  no date 06/03/2026  no date

43X Utility Field Inspection (UFI) Date 06/25/2026  no date 06/25/2026  no date

44 Furnish RWU Data for Public Hearing Process 01/30/2025  no date 02/27/2025  no date

45 Minor Structures Report 10/29/2024  no date 12/27/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/28/2027  no date 08/10/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/11/2025  no date 01/15/2026  no date

47 Approve Willingness 02/28/2025  no date 04/10/2025  no date

47X Willingness Posted Date 03/13/2025  no date 03/13/2025  no date

48 Conduct Location/Design Public Hearing 02/28/2025  no date 08/25/2025  no date

48X Public Hearing Meeting Date 08/05/2025  no date   

49 Adopt Location/Design 08/26/2025  no date 09/09/2025  no date

49C Design Approval Constructability Review 02/28/2025  no date 03/13/2025  no date

49X Location and Design Approval Date 09/10/2025  no date 09/10/2025  no date

50 Survey Data Verification 02/28/2025  no date 03/27/2025  no date

51 Furnish Approved R/W & UT Plans 09/03/2026  no date 12/09/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/22/2027  no date 06/17/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/08/2026  no date 07/09/2026  no date

51X R/W&UT Plan Date 12/10/2026  no date 12/16/2026  no date

52 Authorize R/W & UT Funds 12/17/2026  no date 12/31/2026  no date

52T Authorize R/W Funds 07/10/2026  no date 08/24/2026  no date



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/04/2027  no date 01/04/2027  no date

54 Retaining Wall Data Report 09/11/2025  no date 10/27/2025  no date

55 Sound Wall Data Report 09/11/2025  no date 10/27/2025  no date

57S Right of Way Stakeout���Survey 01/05/2027  no date 04/01/2027  no date

58 Survey Right of Way Plan Sheets 07/21/2026  no date 09/02/2026  no date

59 Noise Abatement Design 10/28/2025  no date 03/26/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/04/2027  no date 01/19/2027  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/25/2026  no date 09/08/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/20/2027  no date 01/20/2027  no date

61 Final Traffic Control Device Plans 03/18/2027  no date 06/17/2027  no date

62 Develop Retaining Structure Plans 10/28/2025  no date 02/04/2026  no date

65C Field Inspection Constructability Review 03/27/2026  no date 04/16/2026  no date

65F Plan Design/Field Inspection 09/11/2025  no date 06/03/2026  no date

65P Plan Design/Pre-Advertisement Conference 12/10/2026  no date 06/17/2027  no date

65X Field Inspection Team Meeting Date 06/03/2026  no date   

66 Environmental Reevaluation 07/28/2027  no date 08/10/2027  no date

67 Clear Utility Agreements 01/20/2027  no date 07/23/2027  no date

67U Utility Relocations by Owners 05/27/2027  no date 12/03/2027  no date

69 Acquire Right of Way 01/21/2027  no date 07/26/2027  no date

69X Right of Way/Utility Certification Date 09/13/2027  no date 09/13/2027  no date

70 Obtain Environmental Permits 06/04/2026  no date 12/10/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/28/2027  no date 09/22/2027  no date

70S Utility Stakeout ���Survey 05/27/2027  no date 12/03/2027  no date

71 Approved Construction Plans 07/28/2027  no date 09/02/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/18/2027  no date 07/01/2027  no date

71X Pre-Advertisement Conference Date 07/27/2027  no date 07/27/2027  no date

72 Prepare for Advertisement 08/19/2027  no date 09/20/2027  no date

72B Biddability Review 08/26/2027  no date 09/01/2027  no date

72X Plan Submission Date 09/02/2027  no date 09/02/2027  no date

73 Process Relocations 01/21/2027  no date 07/26/2027  no date

77S Construction ��� Survey 04/14/2028  no date 10/18/2028  no date

79 Construction Funding Review/Authorization of 
Funds

07/28/2027  no date 08/24/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2027  no date 12/14/2027  no date

82 Conduct Bid Opening 02/01/2028  no date 02/01/2028  no date

84 Award Contract 03/09/2028  no date 03/09/2028  no date

88 Survey Monumentation 10/19/2028  no date 12/18/2028  no date

91 Administer Contract 04/14/2028  no date 10/18/2028  no date

92X Contractor Final Voucher Date 12/05/2028  no date 12/05/2028  no date

94X Claims Period Ends Dates 03/07/2029  no date 03/07/2029  no date

95 District Project Closeout 03/08/2029  no date 05/31/2029  no date

96 Central Office Project Closeout 06/01/2029  no date 10/03/2029  no date



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0013-065-598Proj:

UPC: 115529

PC: Johng.Harman

Project Purpose:

PM: Susan McGhee

Description: #SMART20 Median crossover to Rte 13

Median closures and modifications to five crossovers on Route 13 between MP 75 and MP 76 including three median 
closures and three additional left plus right turn lanes

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.06 Miles North of Capeville DriveFrom:

0.03 Miles North of Arlington RoadTo:

OtherScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,120,000Total Current Est 

09/26/2019Current Est Date

 0

 920,000

 200,000

0013

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Northampton County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/18/2023

03/10/2026

03/10/2026

01/12/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  200,000.00  920,000.00  1,120,000.00 HB1887 - HPP (1)
 1,120,000.00 0.00  0.00  0.00  0.00  0.00  200,000.00  920,000.00Total:

 1,120,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115529UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/15/2023  no date 10/18/2023  no date

17E Environmental Review Process (ERP) 08/15/2023  no date 08/21/2023  no date

21H Hydraulics Plan Design PFI 07/25/2024  no date 09/05/2024  no date

21T Traffic Operations Analysis 08/15/2023  no date 10/10/2023  no date

22 Scope Project 10/19/2023  no date 10/17/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/15/2023  no date 11/16/2023  no date

22X Scoping Team Meeting Date 09/17/2024  no date 09/17/2024  no date

23 Furnish Environmental Traffic Data 08/15/2023  no date 10/10/2023  no date

24 Determine Permits Needed 08/22/2023  no date 10/18/2023  no date

25 Draft Environmental Document or CE 09/18/2024  no date 11/14/2024  no date

30 Preliminary Utility Inspection 09/18/2024  no date 11/21/2024  no date

31S Conduct Location Survey 08/15/2023  no date 12/18/2023  no date

34P Preliminary Soil Survey 07/11/2024  no date 09/05/2024  no date

35 Traffic Control Device Recommendations 09/30/2024  no date 11/14/2024  no date

36C Preliminary Field Inspection Constructability 
Review

08/08/2024  no date 08/21/2024  no date

36F Plan Design/Preliminary Field Inspection 12/19/2023  no date 09/05/2024  no date

36H Hydraulic Plan Design Public Hearing 09/30/2024  no date 11/14/2024  no date

36P Plan Design Public Hearing 09/18/2024  no date 11/14/2024  no date

36X Preliminary Field InspectionTeam Meeting Date 09/17/2024  no date   

43X Utility Field Inspection (UFI) Date 10/07/2025  no date 10/07/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

12/24/2025  no date 01/08/2026  no date

47 Approve Willingness 11/22/2024  no date 01/08/2025  no date

47X Willingness Posted Date 12/09/2024  no date 12/09/2024  no date

48 Conduct Location/Design Public Hearing 11/22/2024  no date 05/27/2025  no date

48X Public Hearing Meeting Date 05/12/2025  no date   

49 Adopt Location/Design 05/28/2025  no date 07/09/2025  no date

49C Design Approval Constructability Review 11/15/2024  no date 12/02/2024  no date

49X Location and Design Approval Date 07/10/2025  no date 07/10/2025  no date

50 Survey Data Verification 11/15/2024  no date 12/16/2024  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

10/22/2025  no date 11/19/2025  no date

65F Plan Design/Field Inspection 07/11/2025  no date 10/03/2025  no date

65P Plan Design/Pre-Advertisement Conference 10/07/2025  no date 12/05/2025  no date

65X Field Inspection Team Meeting Date 10/06/2025  no date   

66 Environmental Reevaluation 01/14/2026  no date 01/29/2026  no date

67 Clear Utility Agreements 10/08/2025  no date 12/22/2025  no date

67U Utility Relocations by Owners 10/23/2025  no date 02/23/2026  no date

69X Right of Way/Utility Certification Date 02/12/2026  no date 02/12/2026  no date

70 Obtain Environmental Permits 10/07/2025  no date 01/13/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

12/23/2025  no date 02/23/2026  no date

70S Utility Stakeout ���Survey 10/23/2025  no date 02/23/2026  no date

71 Approved Construction Plans 12/24/2025  no date 02/04/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/09/2025  no date 12/22/2025  no date

71X Pre-Advertisement Conference Date 12/23/2025  no date 12/23/2025  no date

72 Prepare for Advertisement 01/21/2026  no date 02/20/2026  no date

72B Biddability Review 01/28/2026  no date 02/03/2026  no date

72X Plan Submission Date 02/04/2026  no date 02/04/2026  no date

77S Construction ��� Survey 07/07/2026  no date 01/13/2027  no date



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

12/24/2025  no date 01/26/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2026  no date 03/10/2026  no date

82 Conduct Bid Opening 04/22/2026  no date 04/22/2026  no date

84 Award Contract 05/29/2026  no date 05/29/2026  no date

91 Administer Contract 07/07/2026  no date 01/13/2027  no date

92X Contractor Final Voucher Date 03/02/2027  no date 03/02/2027  no date

94X Claims Period Ends Dates 05/26/2027  no date 05/26/2027  no date

95 District Project Closeout 01/19/2028  no date 04/12/2028  no date

96 Central Office Project Closeout 04/13/2028  no date 08/15/2028  no date



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0602-065-146Proj:

UPC: 001850

PC: Kenneth.Mckinna

Project Purpose:

PM:

Description: RTE 602 - RECONSTRUCTION

To improve drivability of the road and extend service life of roadway by rehabilitating the existing pavement and 
removing the "Turtleback" cross slope.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

ROUTE 183From:

WCL Accomack CountyTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 924,016Total Current Est 

02/11/2020Current Est Date

 0

 758,016

 166,000

0602

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Northampton County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/26/1990

11/17/2022

11/17/2022

10/27/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 140,862.00  39,586.00  39,586.00  39,586.00  39,586.00  25,660.00  0.00  324,866.00 Telecommunications
 665,489.00  0.00  0.00  0.00  0.00  0.00  0.00  665,489.00Formula - Secondary

 51.00  0.00  0.00  0.00  0.00  0.00  0.00  51.00SSYP - Incidental
 990,406.00 806,402.00  39,586.00  39,586.00  39,586.00  39,586.00  25,660.00  0.00Total:

 990,406.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/29/2005

Total  0.00

$86,639

$0

$1,051,179

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 12/22/2004

Total  1,137,817.79

$0

$0

$66,390

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/09/2007

Total  66,389.88

$0

$0

$178,231

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/21/2000

Total  178,231.13

$0

$0

$117,345

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/09/2001

Total  117,345.30

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/11/2003

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/17/2002

Total  0.00

$135,171

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/31/2020

Total  135,171.05

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/05/2002

Total  0.00

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/10/1999

Total  0.00



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
018507UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

11 REQUEST PE AUTH-SEC 04/16/1998 03/31/1998 04/30/1998 04/01/1998

11Z SEC PROJECT NUMBER ASSIGNED 05/03/1999 05/03/1999 07/12/1999 07/12/1999

12 Authorize Preliminary Engineering 05/01/1996 12/01/1994 05/31/1996 12/05/1994

13 REV SR1 INIT.(RO) 03/01/1993 03/12/1993 03/31/1993 03/16/1993

14 SCOPE SEC PROJ (DO) 04/01/1993 03/17/1993 04/30/1993 08/11/1993

15 SEC PROJ AUTH (CO) 05/03/1993 08/10/1993 05/14/1993 09/13/1993

16 SCOPE SEC PROJ (CO) 05/17/1993 08/10/1993 05/31/1993 09/13/1993

17 EARLY NOTIFICATION 09/01/1993 07/19/1993 11/12/1993 02/27/1995

17E Environmental Review Process (ERP) 04/04/2018 04/04/2018 04/04/2018 04/05/2018

18 State Environmental Review Process (SERP) 07/01/1998 08/13/1998 10/30/1998 09/22/1998

21A Monitor Consultant L&D 08/18/1997 08/31/1998 04/26/2005  no date

22 Scope Project 03/14/2018 03/14/2018 05/11/2018 05/11/2018

22S Photogrammetry/Aerial Photo/Image Processing 02/02/1998 02/02/1998 06/10/1998 06/10/1998

22Z SCOPING APPROVAL 05/01/1998 08/28/1998 05/29/1998 08/31/1998

24 Determine Permits Needed 11/14/1997 03/31/1998 12/12/1997 04/21/1998

25 Draft Environmental Document or CE 07/01/1999 06/15/1999 09/30/1999 06/17/1999

31S Conduct Location Survey 04/01/1998 05/13/1998 04/30/2001 10/01/1998

34 FURNISH SOILS SURVEY 07/01/2002 03/14/2002 08/30/2002  no date

36 PLAN DESIGN/FIELD INSPECTION 09/01/1994 05/07/1996 08/05/1996 06/07/1996

36P Plan Design Public Hearing 06/06/2018 05/11/2018 07/23/2018 08/24/2018

43 Furnish Utility Field Inspection Plans 08/06/1996 09/23/1996 09/09/1996 10/10/1996

44 Furnish RWU Data for Public Hearing Process 06/03/1996 06/18/1996 07/22/1996 06/20/1996

47 Approve Willingness 01/02/2002 02/01/2002 04/30/2002 03/05/2002

48 Conduct Location/Design Public Hearing 01/02/1996 01/02/1996 10/14/1996 10/15/1996

48X Public Hearing Meeting Date 12/17/2001 12/17/2001   

49 Adopt Location/Design 09/20/2018 09/11/2018 10/03/2018 09/11/2018

51 Furnish Approved R/W & UT Plans 02/02/1998 04/18/1997 02/27/1998 09/16/1997

52 Authorize R/W & UT Funds 02/23/1998 07/31/1997 02/27/1998 08/02/1997

61D FNL TRAFFIC CTRL DEVICE PLANS DO 03/19/1999 03/19/1999 06/20/1999 06/20/1999

65 COMPLETE ROADWAY PLANS 03/02/1998 03/02/1998 06/30/1999 05/14/1999

67C CLEAR UTILITY AGREEMENT-C.O. 01/04/1999 03/11/1999 12/10/1999 12/03/1999

67D CLEAR UTILITY AGREEMENTS-DISTR 07/01/1998 07/01/1998 06/30/1999 09/30/1999

68 Clear Railroad Agreements 07/01/1999 07/08/1999 10/30/2000 06/22/2000

69C ACQUIRE R/W-CEN 01/04/1999 01/04/1999 12/10/1999 12/03/1999

69D ACQUIRE R/W - DIS 03/02/1998 09/17/1997 06/30/1999 05/31/1999

69R ACQUIRE R/W-RESIDENCY 07/03/2000 07/03/1999 06/15/2001 08/31/1999

70 Obtain Environmental Permits 07/01/2000 07/01/2000 03/18/2005  no date

71 Approved Construction Plans 01/02/1999 05/10/1999 07/30/1999 05/19/1999

72 Prepare for Advertisement 11/18/1999  no date 12/28/1999  no date

79 Construction Funding Review/Authorization of 
Funds

09/10/2020  no date 10/07/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/28/2001 07/07/1998 06/29/2001 07/08/1998

81 State Forces/Hired Equipment or Railroad Forces 
Construction

09/16/1999 09/16/1999 10/05/1999 10/05/1999

82 Conduct Bid Opening 07/13/1999 07/13/1999 07/18/1999 07/18/1999

84 Award Contract 02/01/2023  no date 03/27/2023  no date

91 Administer Contract 03/30/2023  no date 11/22/2023  no date

95 District Project Closeout 10/24/2013 12/03/2014 07/24/2014 12/03/2014

96 Central Office Project Closeout 07/25/2014 02/22/2019 04/25/2015  no date



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0603-065-590Proj:

UPC: 110237

PC: Derrick.Keltner

Project Purpose:

PM:

Description: Misc. Bridge Maintenance Northampton Co.

Various preventative and restorative maintenance activities for Fed ID 12759

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Milepoint 0.63From:

Milepoint 0.66To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 81,866Total Current Est 

07/10/2018Current Est Date

 0

 81,866

 0

0603

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Hampton Roads

Northampton County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/31/2018 10/24/2018

03/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 81,866.00  0.00  0.00  0.00  0.00  0.00  0.00  81,866.00Formula - Secondary
 81,866.00 81,866.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 81,866.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$18,142

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/02/2020

Total  18,142.35

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110237UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/30/2018 07/30/2018 08/31/2018 08/31/2018

18 State Environmental Review Process (SERP) 06/11/2018 06/11/2018 06/11/2018 06/11/2018

22 Scope Project 07/02/2018 07/02/2018 07/02/2018 07/02/2018

24 Determine Permits Needed 06/11/2018 06/11/2018 06/12/2018 06/12/2018

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/02/2018  no date 10/16/2018  no date

65F Plan Design/Field Inspection 07/02/2018  no date 10/16/2018  no date

66 Environmental Reevaluation 06/14/2018 06/14/2018 06/14/2018 06/14/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/02/2018  no date 08/27/2018  no date

79 Construction Funding Review/Authorization of 
Funds

10/02/2018 09/10/2018 10/16/2018 09/18/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/31/2018 08/31/2018 10/24/2018 10/24/2018

81 State Forces/Hired Equipment or Railroad Forces 
Construction

10/25/2018  no date 03/04/2019  no date

95 District Project Closeout 03/05/2019  no date 05/28/2019  no date

96 Central Office Project Closeout 05/29/2019  no date 09/30/2019  no date



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0642-065-577Proj:

UPC: 103391

PC: John.Arms

Project Purpose:

PM:

Description: Rte 642- Reconstruction

Realign and Reconstruct Roadway

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From Route 1117From:

0.61 miles West of Route 641 on Route 184To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,555,521Total Current Est 

02/14/2020Current Est Date

 1,181,867

 7,217,197

 1,156,457

0642

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Northampton County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/05/2013

09/10/2015

09/10/2015

03/22/2016

03/22/2016

07/27/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 162,730.00  0.00  0.00  0.00  0.00  0.00  0.00  162,730.00 Bond Proceeds
 8,904,375.00  0.00  0.00  0.00  0.00  0.00  0.00  8,904,375.00 MAP21 STP

 194,238.00  0.00  0.00  0.00  0.00  0.00  0.00  194,238.00 Telecommunications
 886,057.00  0.00  0.00  0.00  0.00  0.00  0.00  886,057.00Formula - Secondary

 92.00  0.00  0.00  0.00  0.00  0.00  0.00  92.00Residue Parcel Revenue
 10,147,492.00 10,147,492.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 10,147,492.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,156,457

$1,181,920

$7,217,197

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  9,555,574.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/01/2016

Construction Completed:

Construction Started:

07/27/2018

08/03/2016



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103391UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/25/2013 07/25/2013 08/05/2013 08/05/2013

17E Environmental Review Process (ERP) 12/20/2011 12/20/2011 03/05/2012 03/05/2012

22 Scope Project 08/05/2013 08/05/2013 01/12/2015 01/12/2015

24 Determine Permits Needed 01/05/2012 01/05/2012 03/23/2015 03/23/2015

25 Draft Environmental Document or CE 05/07/2014 05/07/2014 05/26/2015 05/26/2015

36F Plan Design/Preliminary Field Inspection 12/18/2013 12/18/2013 09/09/2014 09/09/2014

36P Plan Design Public Hearing 06/11/2014 06/11/2014 10/31/2014 10/31/2014

36X Preliminary Field InspectionTeam Meeting Date 10/09/2013 10/09/2013   

43 Furnish Utility Field Inspection Plans 04/15/2015 04/15/2015 05/05/2015 05/05/2015

43X Utility Field Inspection (UFI) Date 05/05/2015 05/05/2015 05/05/2015 05/05/2015

48 Conduct Location/Design Public Hearing 10/31/2014 10/31/2014 12/11/2014 12/11/2014

49 Adopt Location/Design 12/15/2014 12/15/2014 01/28/2015 01/28/2015

49X Location and Design Approval Date 02/10/2015 02/10/2015 02/10/2015 02/10/2015

51 Furnish Approved R/W & UT Plans 04/15/2015 04/15/2015 09/29/2015 09/29/2015

51X R/W&UT Plan Date 09/10/2015 09/10/2015 09/10/2015 09/10/2015

52 Authorize R/W & UT Funds 08/26/2015 08/26/2015 09/10/2015 09/10/2015

52X R/W&UT Authorization Date 09/03/2015 09/03/2015 09/03/2015 09/03/2015

59 Noise Abatement Design 04/06/2015 04/06/2015 03/03/2016 03/03/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/29/2015 09/29/2015 10/01/2015 10/01/2015

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/01/2015 10/01/2015 10/01/2015 10/01/2015

65F Plan Design/Field Inspection 02/11/2015 02/11/2015 03/18/2015 03/18/2015

65P Plan Design/Pre-Advertisement Conference 09/04/2015 09/04/2015 09/25/2015 09/25/2015

65X Field Inspection Team Meeting Date 04/01/2015 04/01/2015   

66 Environmental Reevaluation 10/19/2015 10/19/2015 10/20/2015 10/20/2015

67 Clear Utility Agreements 10/01/2015 10/01/2015 12/11/2015 12/11/2015

67U Utility Relocations by Owners 03/04/2016 03/04/2016 03/31/2017 03/31/2017

68 Clear Railroad Agreements 08/05/2015 08/05/2015 01/04/2016 01/04/2016

69 Acquire Right of Way 10/01/2015 10/01/2015 03/14/2016 03/14/2016

69X Right of Way/Utility Certification Date 03/07/2016 03/07/2016 03/07/2016 03/07/2016

70 Obtain Environmental Permits 08/03/2015 08/03/2015 03/02/2016 03/02/2016

71 Approved Construction Plans 11/04/2015  no date 11/18/2015  no date

71X Pre-Advertisement Conference Date 09/25/2015 09/25/2015 09/25/2015 09/25/2015

72 Prepare for Advertisement 11/04/2015 11/04/2015 03/21/2016 03/21/2016

72B Biddability Review 02/26/2016 02/26/2016 03/04/2016 03/04/2016

72X Plan Submission Date 11/02/2015 11/02/2015 11/02/2015 11/02/2015

79 Construction Funding Review/Authorization of 
Funds

10/14/2015 10/14/2015 10/15/2015 10/15/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/22/2016 03/22/2016 03/22/2016 03/22/2016

84 Award Contract 06/01/2016 06/01/2016 06/01/2016 06/01/2016

91 Administer Contract 08/03/2016 08/03/2016 10/04/2017 07/27/2018

95 District Project Closeout 09/06/2018  no date 12/04/2018  no date

96 Central Office Project Closeout 03/15/2019  no date 07/17/2019  no date



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0013-065-595Proj:

UPC: 115506

PC: Johng.Harman

Project Purpose:

PM: Susan McGhee

Description: #SMART20 Shoulder Widening Rte13

Widening the shoulder to approximately 4 feet and adding rumble strips on Route 13 from Nassawadox to Exmore 
(MP 100.13 to MP 103.19) on the left side, along the center medians.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 606/NassawadoxFrom:

Bus. 13/ExmoreTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,169,432Total Current Est 

08/03/2020Current Est Date

 475,470

 2,033,962

 660,000

0013

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Northampton County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/02/2019

01/11/2022

01/11/2022

11/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,063,093.00 1,860,264.00  2,923,357.00 HB1887 - DGP (1)
 2,923,357.00 0.00  0.00  0.00  0.00  0.00  1,063,093.00 1,860,264.00Total:

 2,923,357.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$68,821

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  68,820.92

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115506UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/15/2019 12/02/2019 12/02/2019 12/02/2019

17E Environmental Review Process (ERP) 12/18/2019 12/03/2019 12/24/2019 12/03/2019

21H Hydraulics Plan Design PFI 06/11/2020  no date 07/23/2020  no date

21T Traffic Operations Analysis 12/18/2019  no date 02/18/2020  no date

22 Scope Project 12/03/2019 12/03/2019 07/24/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/18/2019  no date 03/24/2020  no date

22X Scoping Team Meeting Date 12/17/2019  no date 12/17/2019  no date

23 Furnish Environmental Traffic Data 12/18/2019  no date 02/18/2020  no date

24 Determine Permits Needed 12/26/2019 06/18/2020 02/25/2020  no date

25 Draft Environmental Document or CE 07/27/2020 08/04/2020 09/21/2020  no date

30 Preliminary Utility Inspection 07/27/2020  no date 09/28/2020  no date

31S Conduct Location Survey 12/18/2019  no date 04/21/2020  no date

34P Preliminary Soil Survey 05/28/2020  no date 07/23/2020  no date

35 Traffic Control Device Recommendations 08/06/2020  no date 09/21/2020  no date

36C Preliminary Field Inspection Constructability 
Review

06/25/2020  no date 07/09/2020  no date

36F Plan Design/Preliminary Field Inspection 04/22/2020  no date 07/23/2020  no date

36H Hydraulic Plan Design Public Hearing 08/06/2020  no date 09/21/2020  no date

36P Plan Design Public Hearing 07/27/2020  no date 09/21/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 07/24/2020  no date   

43X Utility Field Inspection (UFI) Date 08/13/2021  no date 08/13/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/28/2021  no date 11/10/2021  no date

47 Approve Willingness 09/29/2020  no date 11/10/2020  no date

47X Willingness Posted Date 10/12/2020  no date 10/12/2020  no date

48 Conduct Location/Design Public Hearing 09/29/2020  no date 04/02/2021  no date

48X Public Hearing Meeting Date 03/19/2021  no date   

49 Adopt Location/Design 04/05/2021  no date 05/14/2021  no date

49C Design Approval Constructability Review 09/22/2020  no date 10/05/2020  no date

49X Location and Design Approval Date 05/17/2021  no date 05/17/2021  no date

50 Survey Data Verification 09/22/2020  no date 10/20/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/27/2021  no date 09/24/2021  no date

65F Plan Design/Field Inspection 05/18/2021  no date 08/11/2021  no date

65P Plan Design/Pre-Advertisement Conference 08/13/2021  no date 10/08/2021  no date

65X Field Inspection Team Meeting Date 08/12/2021  no date   

66 Environmental Reevaluation 11/17/2021  no date 12/02/2021  no date

67 Clear Utility Agreements 08/16/2021  no date 10/26/2021  no date

67U Utility Relocations by Owners 08/30/2021  no date 12/27/2021  no date

69X Right of Way/Utility Certification Date 12/16/2021  no date 12/16/2021  no date

70 Obtain Environmental Permits 08/13/2021 06/18/2020 11/16/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/27/2021  no date 12/27/2021  no date

70S Utility Stakeout ���Survey 08/30/2021  no date 12/27/2021  no date

71 Approved Construction Plans 10/28/2021  no date 12/08/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/12/2021  no date 10/26/2021  no date

71X Pre-Advertisement Conference Date 10/27/2021  no date 10/27/2021  no date

72 Prepare for Advertisement 11/22/2021  no date 12/23/2021  no date

72B Biddability Review 12/01/2021  no date 12/07/2021  no date

72X Plan Submission Date 12/08/2021  no date 12/08/2021  no date

77S Construction ��� Survey 05/11/2022  no date 11/15/2022  no date



NORTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

10/28/2021  no date 11/29/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/11/2022  no date 01/11/2022  no date

82 Conduct Bid Opening 02/28/2022  no date 02/28/2022  no date

84 Award Contract 04/05/2022  no date 04/05/2022  no date

91 Administer Contract 05/11/2022  no date 11/15/2022  no date

92X Contractor Final Voucher Date 01/03/2023  no date 01/03/2023  no date

94X Claims Period Ends Dates 04/03/2023  no date 04/03/2023  no date

95 District Project Closeout 04/04/2023  no date 06/27/2023  no date

96 Central Office Project Closeout 06/28/2023  no date 10/31/2023  no date



POQUOSON  9:06AMRun Time:

10/12/2020Run Date: 

U000-147-127Proj:

UPC: 102982

PC: Chessica.Villaflores

Project Purpose:

PM: Ellen Roberts

Description: South Lawson Park Multi-Use Path

The construction of a new multi-use path for South Lawson Park, which will extend the current path within the park. 
Upon completion of construction, the combined paths will provide walking and bike access throughout the park.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1000ft south of Poquoson AvenueFrom:

South Lawson ParkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 195,000Total Current Est 

10/09/2019Current Est Date

 0

 131,000

 64,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Poquoson
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/31/2019

06/25/2021

06/25/2021

12/08/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  195,100.00  0.00  0.00  0.00  0.00  0.00  195,100.00 MAP21 CMAQ
 195,100.00 0.00  195,100.00  0.00  0.00  0.00  0.00  0.00Total:

 195,100.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,069

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,069.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



POQUOSON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102982UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/03/2019 09/03/2019 01/06/2020 12/31/2019

12 Authorize Preliminary Engineering 01/21/2020 12/31/2019 02/03/2020 12/31/2019

17E Environmental Review Process (ERP) 03/16/2020 03/30/2020 06/29/2020 06/29/2020

22 Scope Project 02/19/2020  no date 02/17/2021  no date

25 Draft Environmental Document or CE 06/30/2020 06/30/2020 02/01/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/18/2021  no date 04/01/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/02/2021  no date 05/27/2021  no date

84 Award Contract 06/28/2021  no date 12/20/2021  no date

91 Administer Contract 02/22/2022  no date 11/07/2022  no date

95 District Project Closeout 02/09/2023  no date 11/08/2023  no date

96 Central Office Project Closeout 11/09/2023  no date 06/25/2024  no date



POQUOSON  9:06AMRun Time:

10/12/2020Run Date: 

U000-147-128Proj:

UPC: 102999

PC: Chessica.Villaflores

Project Purpose:

PM: Ellen Roberts

Description: Wythe Creek Road Traffic Signal Upgrade

Upgrade the traffis signals on Wythe Creek Road to connect to the City of Hampton's traffic signal network

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hampton City LineFrom:

Yorktown RoadTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 267,991Total Current Est 

07/14/2020Current Est Date

 0

 174,910

 93,081

0000

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Hampton Roads

Poquoson
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/02/2018

08/30/2020

08/30/2020

11/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 278,000.00  0.00  0.00  0.00  0.00  0.00  0.00  278,000.00 MAP21 CMAQ
 278,000.00 278,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 278,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$94,234

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  94,233.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



POQUOSON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102999UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/03/2018 01/03/2018 04/20/2018 04/20/2018

12 Authorize Preliminary Engineering 04/02/2018 04/02/2018 04/02/2018 04/02/2018

17E Environmental Review Process (ERP) 12/17/2018 12/17/2018 12/18/2018 12/18/2018

22 Scope Project 06/13/2018 06/13/2018 08/19/2019 08/19/2019

25 Draft Environmental Document or CE 08/20/2019 08/20/2019 12/16/2019 01/15/2020

65F Plan Design/Field Inspection 08/20/2019 07/06/2019 01/15/2020 03/11/2020

79 Construction Funding Review/Authorization of 
Funds

01/16/2020 07/13/2020 04/03/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/06/2020 07/20/2020 08/06/2020  no date

84 Award Contract 08/07/2020  no date 02/03/2021  no date

91 Administer Contract 02/26/2021  no date 10/12/2021  no date

95 District Project Closeout 01/13/2022  no date 10/13/2022  no date

96 Central Office Project Closeout 10/14/2022  no date 02/24/2023  no date



POQUOSON  9:06AMRun Time:

10/12/2020Run Date: 

0171-147-134Proj:

UPC: 112657

PC: Chessica.Villaflores

Project Purpose:

PM: Ellen Roberts

Description: Rte 171 (Poquoson Ave) Sidewalk & Crosswalk Construction

Construction of a 5' wide sidewalk and crosswalk along Poquoson Avenue. Work includes flashing sign, solar powered 
crosswalks and associated work, grading, handicapped ramps, drainage, and minor intersection improvements to 
facilitate pedestrian traffic.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

836 Poquoson AvenueFrom:

985 Poquoson AvenueTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 320,408Total Current Est 

03/12/2020Current Est Date

 0

 289,908

 30,500

0171

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Hampton Roads

Poquoson
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/23/2018

08/25/2020

08/25/2020

03/10/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,408.00  0.00  0.00  0.00  0.00  0.00  0.00  6,408.00 Local Project Contributions
 314,000.00  0.00  0.00  0.00  0.00  0.00  0.00  314,000.00Formula - Urban

 320,408.00 320,408.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 320,408.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$30,179

$0

$561

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  30,739.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



POQUOSON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112657UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/05/2018 01/05/2018 04/23/2018 04/23/2018

12 Authorize Preliminary Engineering 04/23/2018 04/23/2018 04/23/2018 04/23/2018

17E Environmental Review Process (ERP) 04/18/2018 04/18/2018 04/23/2018 04/23/2018

22 Scope Project 04/18/2018 04/18/2018 08/19/2019 08/19/2019

25 Draft Environmental Document or CE 04/24/2018 04/24/2018 07/11/2018 07/11/2018

65F Plan Design/Field Inspection 08/20/2019 08/20/2019 06/12/2020  no date

69X Right of Way/Utility Certification Date 06/16/2020  no date 06/29/2020  no date

72X Plan Submission Date 06/15/2020  no date 06/15/2020  no date

79 Construction Funding Review/Authorization of 
Funds

06/16/2020  no date 06/29/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/30/2020  no date 08/25/2020  no date

84 Award Contract 08/26/2020  no date 02/23/2021  no date

91 Administer Contract 02/24/2021  no date 03/10/2022  no date

95 District Project Closeout 03/11/2022  no date 11/28/2022  no date

96 Central Office Project Closeout 11/29/2022  no date 02/27/2023  no date



POQUOSON  9:06AMRun Time:

10/12/2020Run Date: 

0171-147-040Proj:

UPC: 115524

PC: Chessica.Villaflores

Project Purpose:

PM: Barret Feagans

Description: #SMART20 Victory Blvd Enhancement App 2: Poquoson Segment

Intersection, turn lane, and shoulder improvements with a shared use path along Route 171 between Cary's Chapel 
Road and Wythe Creek Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Wythe Creek RoadFrom:

East Yorktown RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,729,000Total Current Est 

09/26/2019Current Est Date

 185,000

 2,864,000

 680,000

0171

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Poquoson
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/30/2023

06/03/2025

06/03/2025

05/01/2026

05/01/2026

09/13/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  865,000.00  2,821,000.00  3,686,000.00 HB1887 - DGP (1)
 3,686,000.00 0.00  0.00  0.00  0.00  0.00  865,000.00  2,821,000.00Total:

 3,686,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



POQUOSON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115524UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2023  no date 10/25/2023  no date

12 Authorize Preliminary Engineering 10/26/2023  no date 10/30/2023  no date

17E Environmental Review Process (ERP) 10/31/2023  no date 02/22/2024  no date

22 Scope Project 10/31/2023  no date 05/09/2024  no date

25 Draft Environmental Document or CE 02/23/2024  no date 06/14/2024  no date

52 Authorize R/W & UT Funds 05/13/2025  no date 06/03/2025  no date

52X R/W&UT Authorization Date 06/04/2025  no date 06/04/2025  no date

65F Plan Design/Field Inspection 05/10/2024  no date 05/12/2025  no date

69 Acquire Right of Way 06/05/2025  no date 03/19/2026  no date

69X Right of Way/Utility Certification Date 03/23/2026  no date 04/03/2026  no date

70 Obtain Environmental Permits 06/17/2024  no date 02/24/2025  no date

72 Prepare for Advertisement 03/20/2026  no date 03/20/2026  no date

79 Construction Funding Review/Authorization of 
Funds

03/23/2026  no date 04/03/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/06/2026  no date 05/01/2026  no date

84 Award Contract 07/22/2026  no date 07/22/2026  no date

91 Administer Contract 08/27/2026  no date 09/13/2027  no date

95 District Project Closeout 09/14/2027  no date 01/27/2028  no date

96 Central Office Project Closeout 01/28/2028  no date 04/21/2028  no date



POQUOSON  9:06AMRun Time:

10/12/2020Run Date: 

0172-147-V05Proj:

UPC: 013427

PC: Samba.Secka

Project Purpose:

PM:

Description: RTE 172 - CITY OF POQUOSON - PHASE I

Raise and widen roadway to 3 lanes with bicycle and pedestrian accommodations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Poquoson City LimitsFrom:

0.927 Mi. North of Poquoson City LimitsTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 13,918,671Total Current Est 

03/10/2020Current Est Date

 3,980,086

 6,881,000

 3,057,585

0172

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Poquoson
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/12/2001

02/03/2017

02/03/2017

10/12/2021

10/12/2021

10/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 46,047.00  0.00  0.00  0.00  0.00  0.00  0.00  46,047.00 Local Project Contributions
 11,400,000.00  0.00  620,000.00  0.00  0.00  0.00  0.00  12,020,000.00 MAP21 RSTP

 14,219.00  0.00  0.00  0.00  0.00  0.00  0.00  14,219.00 State Formula
 38,233.00  0.00  0.00  0.00  0.00  0.00  0.00  38,233.00.Federal Formula STP

 4,759,000.00  0.00  0.00  0.00  0.00  0.00  0.00  4,759,000.00.RSTP (STP Regional)
 2,945,405.00  0.00  0.00  0.00  0.00  0.00  0.00  2,945,405.00Formula - Urban

 19,822,904.00 19,202,904.00  0.00  620,000.00  0.00  0.00  0.00  0.00Total:

 19,822,904.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,624,197

$2,742,935

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  5,367,132.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



POQUOSON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
013427UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/11/2001 09/11/2001 09/12/2001 09/12/2001

18 State Environmental Review Process (SERP) 10/31/2001 10/31/2001 02/04/2002 02/04/2002

22 Scope Project 07/03/2006 07/03/2006 08/14/2015 08/14/2015

22X Scoping Team Meeting Date 09/11/2001 09/11/2001 09/11/2001 09/11/2001

24 Determine Permits Needed 10/31/2001 10/31/2001 12/27/2001 12/27/2001

43 Furnish Utility Field Inspection Plans 03/04/2016 03/04/2016 04/04/2016 04/04/2016

43X Utility Field Inspection (UFI) Date 05/04/2016 05/04/2016 05/04/2016 05/04/2016

48X Public Hearing Meeting Date 08/13/2015 08/13/2015   

51 Furnish Approved R/W & UT Plans 09/05/2016 09/05/2016 03/16/2017 03/16/2017

52 Authorize R/W & UT Funds 11/07/2016 11/07/2016 02/03/2017 02/03/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/04/2017 02/04/2017 03/10/2017 03/10/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/10/2017 03/10/2017 03/10/2017 03/10/2017

67U Utility Relocations by Owners 06/03/2016 01/30/2019 04/13/2020  no date

69 Acquire Right of Way 03/10/2017 03/10/2017 12/31/2019 01/23/2019

69X Right of Way/Utility Certification Date 09/27/2018 06/27/2019 09/27/2018 06/27/2019

79 Construction Funding Review/Authorization of 
Funds

03/27/2017  no date 09/22/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2019  no date 09/10/2019  no date

84 Award Contract 10/24/2019  no date 02/24/2020  no date

91 Administer Contract 02/25/2020  no date 04/12/2024  no date

95 District Project Closeout 07/22/2024  no date 10/14/2024  no date

96 Central Office Project Closeout 01/08/2025  no date 05/13/2025  no date



POQUOSON  9:06AMRun Time:

10/12/2020Run Date: 

EN04-147-122Proj:

UPC: 075267

PC: Chessica.Villaflores

Project Purpose:

PM: Tonya O'Connell

Description: CITY OF POQUOSON - POQUOSON MUSEUM

RESTORATION & RELOCATION OF THE C.1880 TOM'S HUNT'S STORE

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Odd StreetFrom:

Poplar RoadTo:

Rehabilitation of Historic Bldgs/FacilitiesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 281,828Total Current Est 

03/17/2020Current Est Date

 0

 215,469

 66,359

EN04

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Poquoson
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2005

05/13/2019

05/13/2019

04/16/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 227,913.00  0.00  0.00  0.00  0.00  0.00  0.00  227,913.00.Transportation Enhancement 
Funds

 227,913.00 227,913.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 227,913.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$65,375

$0

$120,480

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  185,854.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



POQUOSON  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
075267UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/19/2005 10/19/2005 10/19/2005 10/19/2005

12 Authorize Preliminary Engineering 10/25/2005 10/25/2005 10/26/2005 10/26/2005

17E Environmental Review Process (ERP) 12/03/2014 12/03/2014 12/04/2014 12/04/2014

22 Scope Project 09/11/2014 09/11/2014 07/02/2018 07/02/2018

25 Draft Environmental Document or CE 04/02/2015 04/02/2015 01/17/2017 01/17/2017

79 Construction Funding Review/Authorization of 
Funds

10/05/2018 10/05/2018 10/30/2018 10/30/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/31/2018 10/31/2018 10/31/2018 05/13/2019

84 Award Contract 01/08/2019 07/12/2019 04/11/2019 08/12/2019

91 Administer Contract 05/17/2019 10/21/2019 11/06/2019  no date

95 District Project Closeout 11/07/2019  no date 08/12/2020  no date

96 Central Office Project Closeout 08/13/2020  no date 12/18/2020  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

0164-124-220Proj:

UPC: 107936

PC: John.Arms

Project Purpose:

PM:

Description: Rte.164 over W. Br. Eliz. R. (Fed ID 21215) Fender Repl.

Replace Fender System

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 5.75From:

MP 6.30To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,638,396Total Current Est 

08/10/2018Current Est Date

 0

 4,638,396

 0

0164

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Portsmouth
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/05/2017

03/13/2018

03/13/2018

06/10/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,933,572.00  0.00  0.00  0.00  0.00  0.00  0.00  2,933,572.00.Maintenance Funds
 2,933,572.00 2,933,572.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,933,572.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$3,594,612

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  3,594,612.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/25/2018

Construction Completed:

Construction Started:

06/10/2020

06/19/2018



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107936UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 01/03/2017 01/03/2017 01/03/2017 01/03/2017

43 Furnish Utility Field Inspection Plans 01/03/2017 01/03/2017 02/16/2018 02/16/2018

43X Utility Field Inspection (UFI) Date 01/25/2017 01/25/2017 01/25/2017 01/25/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/08/2017 09/08/2017 09/21/2017 09/21/2017

51 Furnish Approved R/W & UT Plans 04/05/2017 04/05/2017 04/05/2017 04/05/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

02/21/2017 02/21/2017 09/07/2017 09/07/2017

51X R/W&UT Plan Date 04/05/2017 04/05/2017 04/05/2017 04/05/2017

52 Authorize R/W & UT Funds 04/05/2017 04/05/2017 04/05/2017 04/05/2017

52X R/W&UT Authorization Date 04/05/2017 04/05/2017 04/05/2017 04/05/2017

57S Right of Way Stakeout���Survey 04/05/2017 04/05/2017 04/05/2017 04/05/2017

58 Survey Right of Way Plan Sheets 02/21/2017 02/21/2017 09/07/2017 09/07/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/05/2017 04/05/2017 04/05/2017 04/05/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/05/2017 04/05/2017 04/05/2017 04/05/2017

61 Final Traffic Control Device Plans 02/21/2017 02/21/2017 09/07/2017 09/07/2017

65P Plan Design/Pre-Advertisement Conference 02/21/2017 02/21/2017 09/07/2017 09/07/2017

66 Environmental Reevaluation 01/15/2018 01/15/2018 01/31/2018 01/31/2018

67 Clear Utility Agreements 04/05/2017 04/05/2017 04/05/2017 04/05/2017

67U Utility Relocations by Owners 02/08/2017 02/08/2017 02/02/2018 02/02/2018

69 Acquire Right of Way 04/05/2017 04/05/2017 04/06/2017 04/06/2017

69X Right of Way/Utility Certification Date 08/28/2017 08/28/2017 08/28/2017 08/28/2017

70 Obtain Environmental Permits 01/03/2017 01/03/2017 01/30/2018 01/30/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/08/2017 09/08/2017 11/03/2017 11/03/2017

70S Utility Stakeout ���Survey 02/08/2017 02/08/2017 08/11/2017 08/11/2017

71 Approved Construction Plans 01/24/2018 01/24/2018 01/24/2018 01/24/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/01/2017 09/01/2017 09/01/2017 09/01/2017

71X Pre-Advertisement Conference Date 08/16/2017 08/16/2017 08/16/2017 08/16/2017

72 Prepare for Advertisement 01/24/2018 01/24/2018 03/13/2018 03/13/2018

72B Biddability Review 01/24/2018 01/24/2018 01/24/2018 01/24/2018

72X Plan Submission Date 01/24/2018 01/24/2018 03/06/2018 03/06/2018

73 Process Relocations 04/05/2017 04/05/2017 04/05/2017 04/05/2017

77S Construction ��� Survey 05/25/2018  no date 01/16/2019  no date

79 Construction Funding Review/Authorization of 
Funds

11/27/2017 11/27/2017 11/27/2017 11/27/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/13/2018 03/13/2018 03/13/2018 03/13/2018

82 Conduct Bid Opening 04/25/2018 04/25/2018 05/25/2018 05/25/2018

84 Award Contract 05/25/2018 05/25/2018 05/25/2018 05/25/2018

88 Survey Monumentation 02/12/2019  no date 04/09/2019  no date

91 Administer Contract 06/19/2018 06/19/2018 02/11/2019 06/10/2020

92X Contractor Final Voucher Date 03/27/2019  no date 03/27/2019  no date

94X Claims Period Ends Dates 06/21/2019  no date 06/21/2019  no date

95 District Project Closeout 06/24/2019  no date 09/17/2019  no date

96 Central Office Project Closeout 09/18/2019  no date 01/28/2020  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

U000-124-238Proj:

UPC: 115351

PC: Marci.Thompson

Project Purpose:

PM: James Wright

Description: #SMART20 Portsmouth Railroad Crossing Message Signs

This project includes the installation of fixed message signs near 4 at-grade railroad crossings to notify travelers of the 
presence of trains so that they may use alternate routes and reduce their time waiting for the train to clear the 
crossing

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Rail/Highway CrossingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 773,699Total Current Est 

09/26/2019Current Est Date

 0

 570,000

 203,699

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Portsmouth
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/08/2021

11/14/2023

11/14/2023

04/01/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  100,000.00  470,000.00  570,000.00 HB1887 - DGP (1)
 570,000.00 0.00  0.00  0.00  0.00  0.00  100,000.00  470,000.00Total:

 570,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115351UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2021  no date 09/24/2021  no date

12 Authorize Preliminary Engineering 09/27/2021  no date 10/08/2021  no date

17E Environmental Review Process (ERP) 10/11/2021  no date 02/02/2022  no date

22 Scope Project 10/11/2021  no date 09/27/2022  no date

25 Draft Environmental Document or CE 02/03/2022  no date 05/26/2022  no date

65F Plan Design/Field Inspection 09/28/2022  no date 09/28/2023  no date

69X Right of Way/Utility Certification Date 10/02/2023  no date 10/13/2023  no date

70 Obtain Environmental Permits 05/27/2022  no date 02/03/2023  no date

72X Plan Submission Date 09/29/2023  no date 09/29/2023  no date

79 Construction Funding Review/Authorization of 
Funds

10/02/2023  no date 10/13/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/17/2023  no date 11/14/2023  no date

84 Award Contract 02/08/2024  no date 02/08/2024  no date

91 Administer Contract 03/18/2024  no date 04/01/2025  no date

95 District Project Closeout 04/02/2025  no date 08/07/2025  no date

96 Central Office Project Closeout 08/08/2025  no date 11/03/2025  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

U000-124-241Proj:

UPC: 115863

PC: Marci.Thompson

Project Purpose:

PM: James Wright Jr., PE

Description: Portsmouth Signal Timing - Phases 1-4

This phased project provides for the analysis of existing and development and implementation of new signal timings 
along strategic corridors in the City of Portsmouth.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 480,000Total Current Est 

06/26/2019Current Est Date

 0

 0

 480,000

U000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Portsmouth
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/03/2025

07/24/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  120,000.00  120,000.00 MAP21 CMAQ
 120,000.00 0.00  0.00  0.00  0.00  0.00  0.00  120,000.00Total:

 120,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115863UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2024  no date 12/30/2024  no date

12 Authorize Preliminary Engineering 12/31/2024  no date 01/03/2025  no date

17E Environmental Review Process (ERP) 01/06/2025  no date 04/23/2025  no date

22 Scope Project 01/06/2025  no date 07/11/2025  no date

25 Draft Environmental Document or CE 04/01/2026  no date 07/23/2026  no date

65F Plan Design/Field Inspection 07/14/2025  no date 07/23/2026  no date

95 District Project Closeout 07/24/2026  no date 12/03/2026  no date

96 Central Office Project Closeout 12/04/2026  no date 03/04/2027  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

0000-124-180Proj:

UPC: 098824

PC: Marci.Thompson

Project Purpose:

PM: James E. Wright, Jr., PE

Description: Citywide Signal Timing - Phase 4

Optimize signals citywide.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CitywideFrom:

CitywideTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 135,000Total Current Est 

10/11/2019Current Est Date

 0

 0

 135,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Portsmouth
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/13/2016

12/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 132,000.00  0.00  0.00  0.00  0.00  0.00  0.00  132,000.00 MAP21 CMAQ
 132,000.00 132,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 132,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$24,581

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  24,580.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
098824UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/06/2016 07/06/2016 07/13/2016 07/13/2016

17E Environmental Review Process (ERP) 01/26/2017 01/26/2017 01/27/2017 01/27/2017

22 Scope Project 10/07/2016 10/07/2016 05/28/2019 05/28/2019

25 Draft Environmental Document or CE 07/16/2019 07/16/2019 07/16/2019 07/16/2019

95 District Project Closeout 12/31/2020  no date 05/11/2021  no date

96 Central Office Project Closeout 05/12/2021  no date 11/03/2021  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

U000-124-191Proj:

UPC: 102985

PC: Marci.Thompson

Project Purpose:

PM: James E. Wright, Jr.

Description: Westhaven Bicycle Improvements

Construct Bike Lanes and multi-use path to connect existing bicycle lanes on Clifford St and Airline Blvd

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Clifford St and Powhatan AvenueFrom:

Intersection of Bart Street and Airline BlvdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

07/28/2020Current Est Date

 0

 370,000

 130,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Portsmouth
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/22/2019

09/01/2021

09/01/2021

01/05/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 MAP21 CMAQ
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$52,794

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  52,793.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102985UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/08/2019 01/08/2019 01/22/2019 01/22/2019

17E Environmental Review Process (ERP) 03/27/2019 03/27/2019 03/27/2019 03/27/2019

22 Scope Project 02/01/2019 02/01/2019 07/15/2020 07/15/2020

25 Draft Environmental Document or CE 07/29/2019 07/29/2019 04/07/2020 04/07/2020

47 Approve Willingness 11/17/2020  no date 12/31/2020  no date

65F Plan Design/Field Inspection 07/16/2020  no date 06/08/2021  no date

70 Obtain Environmental Permits 01/07/2021  no date 06/08/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/09/2021  no date 07/21/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/22/2021  no date 09/01/2021  no date

84 Award Contract 09/21/2021  no date 03/18/2022  no date

91 Administer Contract 03/21/2022  no date 01/05/2023  no date

95 District Project Closeout 01/11/2023  no date 10/11/2023  no date

96 Central Office Project Closeout 10/12/2023  no date 02/22/2024  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

0000-124-192Proj:

UPC: 103025

PC: Marci.Thompson

Project Purpose:

PM: James E. Wright, Jr., PE

Description: Portsmouth Traffic Signal Upgrades

Upgrade traffic signals citywide to improve progression and safety at 32 intersections along Churchland Blvd, High 
Street and Victory Blvd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,936,344Total Current Est 

10/18/2019Current Est Date

 0

 4,216,344

 720,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Portsmouth
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/29/2017

07/01/2021

07/01/2021

09/08/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,700,000.00  800,000.00  0.00  0.00  0.00  0.00  0.00  4,500,000.00 MAP21 CMAQ
 436,344.00  0.00  0.00  0.00  0.00  0.00  0.00  436,344.00CMAQ

 4,936,344.00 4,136,344.00  800,000.00  0.00  0.00  0.00  0.00  0.00Total:

 4,936,344.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$355,191

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  355,190.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103025UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/05/2017 01/05/2017 06/29/2017 06/29/2017

17E Environmental Review Process (ERP) 08/24/2017 08/24/2017 08/25/2017 08/25/2017

22 Scope Project 08/28/2018 08/28/2018 08/13/2019 08/13/2019

25 Draft Environmental Document or CE 06/21/2019 06/21/2019 07/02/2020 04/20/2020

47 Approve Willingness 11/25/2019 10/18/2019 01/09/2020 10/18/2019

65F Plan Design/Field Inspection 07/06/2020  no date 07/19/2021  no date

69X Right of Way/Utility Certification Date 07/21/2021  no date 08/03/2021  no date

72X Plan Submission Date 07/20/2021  no date 07/20/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/21/2021  no date 08/03/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/04/2021  no date 09/15/2021  no date

84 Award Contract 12/08/2021  no date 04/19/2022  no date

91 Administer Contract 05/25/2022  no date 11/23/2022  no date

95 District Project Closeout 11/28/2023  no date 04/08/2024  no date

96 Central Office Project Closeout 04/09/2024  no date 07/02/2024  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

U000-124-S22Proj:

UPC: 108798

PC: Marci.Thompson

Project Purpose:

PM: James Wright, P. E.

Description: Portsmouth Systematic FYA

This project will upgrade flashing yellow arrows (FYA) at 55 intersections citywide. Designated intersections are 
provide within the project documents.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 960,170Total Current Est 

07/23/2020Current Est Date

 0

 795,170

 165,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Portsmouth
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/08/2017

10/21/2020

10/21/2020

06/02/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,406.00  0.00  0.00  0.00  0.00  0.00  0.00  10,406.00 Local Project Contributions
 282,800.00  0.00  0.00  0.00  0.00  0.00  0.00  282,800.00 MAP21 HSIP
 509,914.00  0.00  0.00  0.00  0.00  0.00  0.00  509,914.00Formula - Urban

 803,120.00 803,120.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 803,120.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$83,160

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  83,160.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108798UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/14/2017 02/14/2017 05/08/2017 05/08/2017

12 Authorize Preliminary Engineering 05/08/2017 05/08/2017 05/08/2017 05/08/2017

17E Environmental Review Process (ERP) 05/09/2018 05/09/2018 05/09/2018 05/09/2018

22 Scope Project 03/27/2018 03/27/2018 10/11/2019 10/11/2019

33 Final Environmental Document 08/03/2016 08/03/2016 08/04/2016 08/04/2016

65F Plan Design/Field Inspection 10/14/2019  no date 08/03/2020  no date

69X Right of Way/Utility Certification Date 11/05/2020  no date 11/12/2020  no date

70 Obtain Environmental Permits 08/04/2020 10/11/2019 10/21/2020 10/11/2019

72X Plan Submission Date 10/22/2020  no date 11/04/2020  no date

79 Construction Funding Review/Authorization of 
Funds

11/05/2020  no date 11/12/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/13/2020  no date 12/29/2020  no date

84 Award Contract 03/23/2021  no date 06/15/2021  no date

91 Administer Contract 07/22/2021  no date 08/05/2022  no date

95 District Project Closeout 08/07/2023  no date 04/26/2024  no date

96 Central Office Project Closeout 04/29/2024  no date 07/23/2024  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

U000-124-S23Proj:

UPC: 108799

PC: Marci.Thompson

Project Purpose:

PM: James Wright, P. E.

Description: Court/ Bart/ Pavilion Intersection Improvements

Converting permissive left-turn operations to protected operations will target left-turn and angle crashes; FYA 
treatments will target left-turn angle crashes; new signal heads, backplates, signs and pavement markings will target 
all crash types for improved intersection visibility.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bart StreetFrom:

Pavillion StreetTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,528,251Total Current Est 

08/03/2020Current Est Date

 0

 1,378,483

 149,768

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Portsmouth
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/22/2016

07/22/2020

07/22/2020

02/02/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,986.00  0.00  0.00  0.00  0.00  0.00  0.00  1,986.00 Local Project Contributions
 1,122,768.00  0.00  0.00  0.00  0.00  0.00  0.00  1,122,768.00 MAP21 HSIP

 97,314.00  0.00  0.00  0.00  0.00  0.00  0.00  97,314.00Formula - Urban
 1,222,068.00 1,222,068.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,222,068.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$136,556

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  136,555.97

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108799UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/11/2016 10/11/2016 04/27/2017 04/27/2017

12 Authorize Preliminary Engineering 11/18/2016 11/18/2016 11/22/2016 11/22/2016

17E Environmental Review Process (ERP) 01/17/2017 01/17/2017 05/02/2017 05/02/2017

22 Scope Project 03/27/2018 03/27/2018 11/12/2019 11/12/2019

25 Draft Environmental Document or CE 11/13/2019 05/09/2018 05/07/2020 12/06/2019

65F Plan Design/Field Inspection 11/13/2019  no date 05/08/2020  no date

69X Right of Way/Utility Certification Date 05/12/2020  no date 05/26/2020  no date

72X Plan Submission Date 05/11/2020  no date 05/11/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/12/2020  no date 05/26/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/27/2020  no date 07/22/2020  no date

84 Award Contract 07/23/2020  no date 01/19/2021  no date

91 Administer Contract 01/20/2021  no date 02/02/2022  no date

95 District Project Closeout 02/03/2022  no date 10/19/2022  no date

96 Central Office Project Closeout 10/20/2022  no date 01/20/2023  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

U000-124-S24Proj:

UPC: 108800

PC: Marci.Thompson

Project Purpose:

PM: James Wright, P. E.

Description: Citywide Systematic Replacement of Non-MUTCD Compliant Signs

The Project is to update MUTCD signage citywide.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 626,887Total Current Est 

07/23/2020Current Est Date

 0

 575,887

 51,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Portsmouth
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/20/2017

12/29/2020

12/29/2020

08/05/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 908.00  0.00  0.00  0.00  0.00  0.00  0.00  908.00 Local Project Contributions
 489,106.00  0.00  0.00  0.00  0.00  0.00  0.00  489,106.00 MAP21 HSIP

 44,503.00  0.00  0.00  0.00  0.00  0.00  0.00  44,503.00Formula - Urban
 534,517.00 534,517.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 534,517.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$42,612

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  42,612.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108800UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/13/2017 02/13/2017 05/08/2017 05/08/2017

12 Authorize Preliminary Engineering 11/20/2017 11/20/2017 11/20/2017 11/20/2017

17E Environmental Review Process (ERP) 05/09/2018 05/09/2018 05/09/2018 05/09/2018

22 Scope Project 03/27/2018 03/27/2018 06/06/2019 06/06/2019

33 Final Environmental Document 08/03/2016 08/03/2016 08/04/2016 08/04/2016

65F Plan Design/Field Inspection 06/07/2019  no date 07/10/2020  no date

69X Right of Way/Utility Certification Date 10/29/2020  no date 11/12/2020  no date

70 Obtain Environmental Permits 07/13/2020 10/12/2019 10/27/2020 10/12/2019

72X Plan Submission Date 10/28/2020  no date 10/28/2020  no date

79 Construction Funding Review/Authorization of 
Funds

10/29/2020  no date 11/12/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/13/2020  no date 12/29/2020  no date

84 Award Contract 03/23/2021  no date 06/15/2021  no date

91 Administer Contract 07/22/2021  no date 08/05/2022  no date

95 District Project Closeout 08/08/2023  no date 12/18/2023  no date

96 Central Office Project Closeout 12/19/2023  no date 03/18/2024  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

U000-124-230Proj:

UPC: 110757

PC: Marci.Thompson

Project Purpose:

PM: James Wright, PE

Description: Portsmouth Citywide Signal Timing - Phase 1

Developing new signal timings, progression of traffic will improve and reduce congestion - Along major City corridors 
including George Washington Highway, Airline Boulevard, High Street, Cedar Lane, and Towne Point Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 120,000Total Current Est 

03/29/2017Current Est Date

 0

 0

 120,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Portsmouth
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/05/2023

07/25/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  120,000.00  0.00  0.00  120,000.00 MAP21 CMAQ
 120,000.00 0.00  0.00  0.00  0.00  120,000.00  0.00  0.00Total:

 120,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110757UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2022  no date 12/30/2022  no date

12 Authorize Preliminary Engineering 01/03/2023  no date 01/05/2023  no date

17E Environmental Review Process (ERP) 01/06/2023  no date 04/25/2023  no date

22 Scope Project 01/06/2023  no date 07/13/2023  no date

33 Final Environmental Document 04/02/2024  no date 07/24/2024  no date

65F Plan Design/Field Inspection 07/14/2023  no date 07/24/2024  no date

95 District Project Closeout 07/25/2024  no date 12/04/2024  no date

96 Central Office Project Closeout 12/05/2024  no date 03/05/2025  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

U000-124-231Proj:

UPC: 110990

PC: Debra.Haislip

Project Purpose:

PM: Norfolk Portsmouth Beltline Railroad

Description: Woodrow St. Install Concrete Crossing Surface

Highway Rail Safety Project 2021003 - Install Concrete Crossing Surface at NPB RR Crossing 856091Y on Woodrow 
St. in the City of Portsmouth.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

80 ft West of Lee Ave.From:

at NPB RR Crossing 856091YTo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 110,000Total Current Est 

11/27/2018Current Est Date

 0

 110,000

 0

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Portsmouth
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/30/2021

08/05/2022

08/05/2022

08/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  110,000.00  0.00  0.00  0.00  110,000.00 MAP21 Rail Highway 
Crossings

 110,000.00 0.00  0.00  0.00  110,000.00  0.00  0.00  0.00Total:

 110,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110990UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/15/2021  no date 11/30/2021  no date

17E Environmental Review Process (ERP) 12/01/2021  no date 12/14/2021  no date

22 Scope Project 12/01/2021  no date 12/29/2021  no date

24 Determine Permits Needed 12/15/2021  no date 02/14/2022  no date

25 Draft Environmental Document or CE 02/15/2022  no date 03/08/2022  no date

66 Environmental Reevaluation 03/09/2022  no date 03/15/2022  no date

68 Clear Railroad Agreements 12/30/2021  no date 07/07/2022  no date

69X Right of Way/Utility Certification Date 07/08/2022  no date 07/08/2022  no date

79 Construction Funding Review/Authorization of 
Funds

07/08/2022  no date 08/04/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/05/2022  no date 08/05/2022  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/30/2022  no date 08/30/2023  no date

84 Award Contract 08/08/2022  no date 08/29/2022  no date

95 District Project Closeout 08/31/2023  no date 12/05/2023  no date

96 Central Office Project Closeout 12/06/2023  no date 04/11/2024  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

U000-124-R19Proj:

UPC: 113267

PC: Marci.Thompson

Project Purpose:

PM: James Wright, P.E.

Description: Hyman Street and Ballard Avenue Improvements

Reconstruct Ballard Avenue to improve roadway and drainage infrastructure and improve Hyman Street profile 
crossing CSX railroad.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

the intersection of Airline Boulevard and Hyman StFrom:

end of Ballard AvenueTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,341,000Total Current Est 

06/11/2020Current Est Date

 0

 1,276,000

 65,000

0000

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Portsmouth
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/08/2019

05/12/2021

05/12/2021

03/21/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,341,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,341,000.00 Revenue Sharing Funds
 1,341,000.00 1,341,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,341,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$12,645

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  12,645.37

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113267UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 12/28/2018 02/26/2019

12 Authorize Preliminary Engineering 12/31/2018 02/27/2019 01/03/2019 03/08/2019

17E Environmental Review Process (ERP) 01/04/2019 12/26/2018 04/23/2019 12/26/2018

22 Scope Project 01/04/2019  no date 07/11/2019  no date

25 Draft Environmental Document or CE 04/24/2019 04/09/2019 08/15/2019 04/09/2019

65F Plan Design/Field Inspection 07/12/2019  no date 05/05/2020  no date

69X Right of Way/Utility Certification Date 05/07/2020  no date 05/20/2020  no date

70 Obtain Environmental Permits 08/16/2019 09/11/2019 04/23/2020 11/04/2019

72X Plan Submission Date 05/06/2020  no date 05/06/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/07/2020  no date 05/20/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/21/2020  no date 06/18/2020  no date

84 Award Contract 09/08/2020  no date 09/08/2020  no date

91 Administer Contract 10/14/2020  no date 10/29/2021  no date

95 District Project Closeout 11/01/2021  no date 03/16/2022  no date

96 Central Office Project Closeout 03/17/2022  no date 06/09/2022  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

0017-124-R90Proj:

UPC: 102715

PC: Marci.Thompson

Project Purpose:

PM: James E. Wright Jr., PE

Description: Bridge Replacement - Churchland Bridge

Locally Administered Project (Bridge Replacement) Not eligible for federal funds/ Program Exempt

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Grayson StreetFrom:

Seagrove Road/Craney StreetTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 44,764,874Total Current Est 

12/13/2019Current Est Date

 2,000,000

 40,264,874

 2,500,000

0017

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Hampton Roads

Portsmouth
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2013

10/31/2014

10/31/2014

04/18/2019

04/18/2019

06/26/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,788,520.00  2,411,480.00  0.00  0.00  0.00  0.00  0.00  8,200,000.00 CTB Formula
 27,300,000.00  0.00  0.00  0.00  0.00  0.00  0.00  27,300,000.00 Revenue Sharing Funds

 35,500,000.00 33,088,520.00  2,411,480.00  0.00  0.00  0.00  0.00  0.00Total:

 35,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,434,436

$169,004

$5,201

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,608,641.13

CONSTRUCTION PROJECT EVENTS
03/12/2023 34,784,000.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 12/10/2019

Construction Completed:

Construction Started: 06/22/2020



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102715UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/31/2013 10/31/2013 10/31/2013 10/31/2013

17E Environmental Review Process (ERP) 10/15/2012 10/15/2012 10/17/2012 10/17/2012

18 State Environmental Review Process (SERP) 11/15/2012 11/15/2012 04/11/2013 04/11/2013

22 Scope Project 08/13/2013 08/13/2013 09/13/2013 09/13/2013

52 Authorize R/W & UT Funds 10/31/2014 10/31/2014 10/31/2014 10/31/2014

79 Construction Funding Review/Authorization of 
Funds

05/29/2014 05/29/2014 09/21/2017 09/21/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/03/2014 11/03/2014 06/01/2016 04/18/2019

84 Award Contract 07/01/2016 12/06/2016 11/29/2018 12/10/2019

91 Administer Contract 09/12/2016 06/22/2020 05/31/2019  no date

95 District Project Closeout 09/08/2015  no date 12/04/2015  no date

96 Central Office Project Closeout 12/23/2015  no date 04/28/2016  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

0017-124-216Proj:

UPC: 107035

PC: Marci.Thompson

Project Purpose:

PM: James E. Wright, P.E.

Description: George Washington Highway Corridor Improvements

George Washington Highway (GWH)corridor improvements to include the necessary turn lanes at the intersection of 
GWH and Elm Ave. In addition the appropriate cross sections per approach to address access management issues, 
railroad crossing and bike/ pedestrian accomodations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

George Washington HwyFrom:

Mulberry StreetTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,950,000Total Current Est 

09/29/2020Current Est Date

 1,500,000

 3,900,000

 550,000

0017

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Portsmouth
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/23/2021

05/18/2023

05/18/2023

06/05/2024

06/05/2024

12/15/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  550,000.00  0.00  1,500,000.00 3,900,000.00  0.00  5,950,000.00 MAP21 RSTP
 5,950,000.00 0.00  0.00  550,000.00  0.00  1,500,000.00 3,900,000.00  0.00Total:

 5,950,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107035UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/13/2021  no date 04/09/2021  no date

12 Authorize Preliminary Engineering 04/12/2021  no date 04/23/2021  no date

17E Environmental Review Process (ERP) 04/26/2021  no date 09/15/2021  no date

22 Scope Project 04/26/2021  no date 04/26/2022  no date

33 Final Environmental Document 09/16/2021  no date 01/13/2022  no date

52 Authorize R/W & UT Funds 04/28/2023  no date 05/18/2023  no date

52X R/W&UT Authorization Date 05/19/2023  no date 06/09/2023  no date

65F Plan Design/Field Inspection 04/27/2022  no date 04/27/2023  no date

69 Acquire Right of Way 06/12/2023  no date 03/25/2024  no date

69X Right of Way/Utility Certification Date 03/27/2024  no date 04/09/2024  no date

72 Prepare for Advertisement 03/26/2024  no date 03/26/2024  no date

79 Construction Funding Review/Authorization of 
Funds

03/27/2024  no date 04/09/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/10/2024  no date 06/05/2024  no date

84 Award Contract 06/06/2024  no date 11/26/2024  no date

91 Administer Contract 11/27/2024  no date 12/15/2025  no date

95 District Project Closeout 12/16/2025  no date 04/27/2026  no date

96 Central Office Project Closeout 04/28/2026  no date 07/22/2026  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

0017-124-237Proj:

UPC: 113822

PC: Marci.Thompson

Project Purpose:

PM: James Wright, P.E.

Description: Frederick/Airline Neighborhood Pedestrian Improvements

Frederick/Airline Neighborhood pedestrian signal, ADA ramps, and sidewalk connections

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Frederick BlvdFrom:

Airline BlvdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 810,500Total Current Est 

10/04/2019Current Est Date

 0

 740,500

 70,000

0017

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Portsmouth
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/14/2021

04/06/2023

04/06/2023

08/15/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  70,000.00  740,500.00  0.00  0.00  810,500.00 MAP21 HSIP
 810,500.00 0.00  0.00  0.00  70,000.00  740,500.00  0.00  0.00Total:

 810,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113822UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2021  no date 09/30/2021  no date

12 Authorize Preliminary Engineering 10/01/2021  no date 10/14/2021  no date

17E Environmental Review Process (ERP) 10/15/2021  no date 02/08/2022  no date

22 Scope Project 10/15/2021  no date 04/27/2022  no date

25 Draft Environmental Document or CE 02/09/2022  no date 06/02/2022  no date

65F Plan Design/Field Inspection 04/28/2022  no date 02/22/2023  no date

69X Right of Way/Utility Certification Date 02/24/2023  no date 03/09/2023  no date

70 Obtain Environmental Permits 06/03/2022  no date 02/09/2023  no date

72X Plan Submission Date 02/23/2023  no date 02/23/2023  no date

79 Construction Funding Review/Authorization of 
Funds

02/24/2023  no date 03/09/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/10/2023  no date 04/06/2023  no date

84 Award Contract 06/26/2023  no date 06/26/2023  no date

91 Administer Contract 08/02/2023  no date 08/15/2024  no date

95 District Project Closeout 08/16/2024  no date 12/27/2024  no date

96 Central Office Project Closeout 12/30/2024  no date 03/27/2025  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

0239-124-R17Proj:

UPC: 107287

PC: Marci.Thompson

Project Purpose:

PM: James Wright

Description: #SGR19LB��- Bridge Replacement - Paradise Creek Bridge

Replace Paradise Creek Bridge on Victory Blvd

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

938 feet from Afton ParkwayFrom:

1118 feet from Afton ParkwayTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 10,367,928Total Current Est 

10/11/2019Current Est Date

 250,000

 9,512,582

 605,346

0239

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Hampton Roads

Portsmouth
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/27/2016

10/07/2022

10/07/2022

03/27/2024

03/27/2024

08/19/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 430,304.00  0.00  0.00  0.00  0.00  0.00  0.00  430,304.00 Bond Proceeds
 2,489,707.00  420,740.00  2,465,066.00  2,967,415.00  0.00  0.00  0.00  8,342,928.00 HB1887 - SGR
 1,069,696.00  525,000.00  0.00  0.00  0.00  0.00  0.00  1,594,696.00 Revenue Sharing Funds

 10,367,928.00 3,989,707.00  945,740.00  2,465,066.00  2,967,415.00  0.00  0.00  0.00Total:

 10,367,928.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$322,620

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  322,620.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107287UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/26/2016 01/26/2016 01/26/2016 01/26/2016

12 Authorize Preliminary Engineering 01/27/2016 01/27/2016 01/27/2016 01/27/2016

17E Environmental Review Process (ERP) 03/02/2016 03/02/2016 04/08/2016 04/08/2016

18 State Environmental Review Process (SERP)  no date 04/08/2016  no date 06/09/2016

22 Scope Project 01/28/2017 01/28/2017 10/04/2019 10/04/2019

36P Plan Design Public Hearing 10/04/2019  no date 10/04/2019  no date

47 Approve Willingness 04/05/2021  no date 05/14/2021  no date

52 Authorize R/W & UT Funds 11/16/2023  no date 12/01/2023  no date

52X R/W&UT Authorization Date 12/04/2023  no date 12/04/2023  no date

65F Plan Design/Field Inspection 10/07/2019  no date 04/09/2020  no date

65P Plan Design/Pre-Advertisement Conference  no date  no date  no date  no date

69X Right of Way/Utility Certification Date 12/05/2023  no date 01/03/2025  no date

72X Plan Submission Date 01/06/2025  no date 01/06/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/07/2025  no date 02/05/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/06/2025  no date 05/30/2025  no date

84 Award Contract 08/19/2025  no date 02/13/2026  no date

91 Administer Contract 03/24/2026  no date 12/09/2026  no date

95 District Project Closeout 12/10/2027  no date 09/12/2028  no date

96 Central Office Project Closeout 09/13/2028  no date 12/11/2028  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

0923-124-R19Proj:

UPC: 113269

PC: Marci.Thompson

Project Purpose:

PM: James Wright, P.E.

Description: Effingham St.Improvements at Portsmouth Naval Medical Center

Add travel lane to Effingham Street between Portsmouth Naval Medical Center entrance gate and Crawford Parkway 
to improve capacity and relieve intersection congestion.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Crawford ParkwayFrom:

0.08mi north of Naval Medical Center gateTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 500,000Total Current Est 

06/11/2020Current Est Date

 0

 450,000

 50,000

0923

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Hampton Roads

Portsmouth
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/08/2019

12/27/2021

12/27/2021

07/20/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00 Revenue Sharing Funds
 500,000.00 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$30,315

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  30,315.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113269UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/04/2018 09/04/2018 02/26/2019 02/26/2019

12 Authorize Preliminary Engineering 02/27/2019 02/27/2019 03/08/2019 03/08/2019

17E Environmental Review Process (ERP) 11/20/2018 11/20/2018 11/20/2018 11/20/2018

22 Scope Project 03/11/2019 03/11/2019 06/30/2020 06/30/2020

25 Draft Environmental Document or CE 01/10/2019 01/10/2019 01/10/2019 01/10/2019

47 Approve Willingness 09/11/2020 09/11/2020 10/23/2020 09/15/2020

65F Plan Design/Field Inspection 10/26/2020 09/16/2020 10/26/2021  no date

69X Right of Way/Utility Certification Date 11/10/2021  no date 11/24/2021  no date

70 Obtain Environmental Permits 08/08/2019 08/08/2019 09/05/2019 09/05/2019

72X Plan Submission Date 10/27/2021  no date 11/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

11/10/2021  no date 11/24/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/29/2021  no date 12/27/2021  no date

84 Award Contract 03/21/2022  no date 05/27/2022  no date

91 Administer Contract 07/06/2022  no date 07/20/2023  no date

95 District Project Closeout 12/01/2023  no date 09/03/2024  no date

96 Central Office Project Closeout 09/04/2024  no date 12/02/2024  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

U000-124-R20Proj:

UPC: 113265

PC: Marci.Thompson

Project Purpose:

PM: James Wright, P.E.

Description: Burtons Point Road Reconstruction

Reconstruct Burton's Point Road from Elm Avenue intersection to end to improve safety and drainage and provide 
pedestrian accommodations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Elm AvenueFrom:

0.22 mi south of intersectionTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,500,000Total Current Est 

06/11/2020Current Est Date

 0

 2,450,000

 50,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Portsmouth
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/08/2019

08/05/2021

08/05/2021

06/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 50,000.00  0.00  0.00  0.00  0.00  0.00  0.00  50,000.00 Local Project Contributions
 2,450,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,450,000.00 Revenue Sharing Funds

 2,500,000.00 2,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$30,149

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  30,149.40

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113265UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 02/26/2019 02/26/2019

12 Authorize Preliminary Engineering 02/27/2019 02/27/2019 03/08/2019 03/08/2019

17E Environmental Review Process (ERP) 11/20/2018 11/20/2018 11/20/2018 11/20/2018

22 Scope Project 03/11/2019 03/11/2019 06/30/2020 06/30/2020

25 Draft Environmental Document or CE 03/22/2019 03/22/2019 03/22/2019 03/22/2019

47 Approve Willingness 09/11/2020 09/11/2020 10/23/2020 09/15/2020

65F Plan Design/Field Inspection 10/26/2020 09/16/2020 06/08/2021  no date

69X Right of Way/Utility Certification Date 06/10/2021  no date 06/23/2021  no date

70 Obtain Environmental Permits 01/29/2020 01/29/2020 01/29/2020 01/29/2020

72X Plan Submission Date 06/09/2021  no date 06/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/10/2021  no date 06/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/24/2021  no date 08/05/2021  no date

84 Award Contract 10/26/2021  no date 04/21/2022  no date

91 Administer Contract 05/27/2022  no date 06/13/2023  no date

95 District Project Closeout 10/23/2023  no date 03/06/2024  no date

96 Central Office Project Closeout 03/07/2024  no date 05/30/2024  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

U000-124-236Proj:

UPC: 113830

PC: Marci.Thompson

Project Purpose:

PM: James Wright, P.E.

Description: Install Emergency Vehicle Preemption Software & Hardware

PE phase will be data collection for intersection selection. CN phase will be: Purchase, program and install vehicle 
preemption hardware and software. Work will also include deactivating and removing any emitters no longer in use.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CitywideFrom:

CitywideTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 301,809Total Current Est 

10/18/2019Current Est Date

 0

 277,760

 24,049

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Portsmouth
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/08/2019

04/02/2021

04/02/2021

08/12/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 204,000.00  0.00  0.00  0.00  0.00  0.00  0.00  204,000.00 MAP21 CMAQ
 204,000.00 204,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 204,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,569

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,569.17

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113830UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/04/2018 09/04/2018 11/30/2018 04/18/2019

12 Authorize Preliminary Engineering 12/03/2018 04/26/2019 12/05/2018 05/08/2019

17E Environmental Review Process (ERP) 12/06/2018 11/27/2018 03/27/2019 11/27/2018

22 Scope Project 12/06/2018  no date 06/13/2019  no date

25 Draft Environmental Document or CE 03/28/2019  no date 07/19/2019  no date

65F Plan Design/Field Inspection 06/14/2019  no date 04/08/2020  no date

69X Right of Way/Utility Certification Date 04/10/2020  no date 04/23/2020  no date

70 Obtain Environmental Permits 06/14/2019  no date 02/21/2020  no date

72X Plan Submission Date 04/09/2020  no date 04/09/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/10/2020  no date 04/23/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/24/2020  no date 05/21/2020  no date

84 Award Contract 08/11/2020  no date 08/11/2020  no date

91 Administer Contract 09/17/2020  no date 10/01/2021  no date

95 District Project Closeout 10/04/2021  no date 02/16/2022  no date

96 Central Office Project Closeout 02/17/2022  no date 05/12/2022  no date



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

EN14-124-042Proj:

UPC: 106157

PC: Marci.Thompson

Project Purpose:

PM: Susan Wilson

Description: Portsmouth Rail to Trail

Construction of a bicycle/pedestrian trail on former railroad right of way from the City of Chesapeake city limits to the 
intersection of West Norfolk Road with Old Coast Guard Boulevard

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Portsmouth/Chesapeake city limitsFrom:

intersection of West Norfolk Road with Old Coast Guard BlvdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,255,000Total Current Est 

02/28/2020Current Est Date

 0

 1,001,490

 253,510

EN14

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Portsmouth
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/28/2016

11/17/2020

11/17/2020

11/18/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 900,000.00  0.00  0.00  0.00  0.00  0.00  0.00  900,000.00 MAP21 TAP
 224,490.00  0.00  0.00  0.00  0.00  0.00  0.00  224,490.00.Transportation Enhancement 

Funds
 510.00  0.00  0.00  0.00  0.00  0.00  0.00  510.00Accounts Receivable

 1,125,000.00 1,125,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,125,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$211,208

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  211,208.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



PORTSMOUTH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106157UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/25/2016 10/25/2016 10/28/2016 10/28/2016

17E Environmental Review Process (ERP) 09/04/2014 09/04/2014 09/05/2014 09/05/2014

22 Scope Project 10/20/2017 10/20/2017 10/18/2019 10/18/2019

25 Draft Environmental Document or CE 02/18/2015 02/18/2015 06/07/2019 06/07/2019

79 Construction Funding Review/Authorization of 
Funds

06/17/2020  no date 07/22/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/21/2020  no date 11/17/2020  no date

84 Award Contract 11/18/2020  no date 05/13/2021  no date

91 Administer Contract 05/21/2021  no date 11/18/2021  no date

95 District Project Closeout 11/19/2021  no date 08/24/2022  no date

96 Central Office Project Closeout 08/25/2022  no date 01/03/2023  no date



SMITHFIELD  9:06AMRun Time:

10/12/2020Run Date: 

U000-300-200Proj:

UPC: 110508

PC: Derrick.Williams

Project Purpose:

PM: William G. Saunders IV, AICP, CZA

Description: Alternative Analysis-Benns Ch Blvd/ US 258/ Rt.10 Bypass

To conduct an evaluation of improvement alternatives for the S. Church Street at Benns Church Blvd/ US 258/ Rt. 10 
Bypass Intersection.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Benns Church BlvdFrom:

Rt. 10 BypassTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 180,470Total Current Est 

03/21/2018Current Est Date

 0

 0

 180,470

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Smithfield
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/21/2017

10/05/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,586.00  0.00  0.00  0.00  0.00  0.00  0.00  3,586.00 Local Project Contributions
 23.00  0.00  0.00  0.00  0.00  0.00  0.00  23.00Accounts Receivable

 176,861.00  0.00  0.00  0.00  0.00  0.00  0.00  176,861.00Formula - Urban
 180,470.00 180,470.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 180,470.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$150,989

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/05/2020

Total  150,989.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMITHFIELD  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110508UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/03/2017 01/03/2017 03/17/2017 03/17/2017

12 Authorize Preliminary Engineering 03/17/2017 03/17/2017 03/21/2017 03/21/2017

17E Environmental Review Process (ERP) 04/05/2017 04/05/2017 07/12/2017 07/12/2017

22 Scope Project 03/22/2017 03/22/2017 04/12/2017 04/12/2017

33 Final Environmental Document 06/13/2018 06/13/2018 10/04/2018 10/04/2018

65F Plan Design/Field Inspection 09/25/2017 09/25/2017 10/04/2018  no date

95 District Project Closeout 10/05/2018  no date 02/20/2019  no date

96 Central Office Project Closeout 02/21/2019  no date 05/15/2019  no date



SMITHFIELD  9:06AMRun Time:

10/12/2020Run Date: 

U000-300-202Proj:

UPC: 111808

PC: Derrick.Williams

Project Purpose:

PM: Peter Stephenson

Description: Smithfield to Nike Park Trl (Segment 3)

Build a bike and pedestrian facility in conjunction with segment 3 (Nike Park Trail)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Cypress Creek BridgeFrom:

Battery Park RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 237,112Total Current Est 

10/09/2020Current Est Date

 0

 0

 237,112

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Smithfield
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/06/2019

03/11/2021

03/11/2021

07/27/2022

07/27/2022

03/08/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,511.00  0.00  0.00  0.00  0.00  0.00  0.00  4,511.00 State Formula
 221,015.00  0.00  0.00  0.00  0.00  0.00  0.00  221,015.00Formula - Urban

 225,526.00 225,526.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 225,526.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,059

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,058.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMITHFIELD  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111808UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/04/2019 06/04/2019 08/27/2019 07/25/2019

12 Authorize Preliminary Engineering 08/28/2019 07/12/2019 09/11/2019 08/06/2019

17E Environmental Review Process (ERP) 09/12/2019  no date 01/02/2020  no date

22 Scope Project 09/12/2019  no date 09/11/2020  no date

33 Final Environmental Document 01/03/2020  no date 04/28/2020  no date

52 Authorize R/W & UT Funds 07/09/2021  no date 07/29/2021  no date

52X R/W&UT Authorization Date 07/30/2021  no date 07/30/2021  no date

65F Plan Design/Field Inspection 09/14/2020  no date 07/08/2021  no date

69 Acquire Right of Way 08/02/2021  no date 05/13/2022  no date

69X Right of Way/Utility Certification Date 05/17/2022  no date 05/31/2022  no date

72X Plan Submission Date 05/16/2022  no date 05/16/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/17/2022  no date 05/31/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2022  no date 06/28/2022  no date

84 Award Contract 06/29/2022  no date 08/10/2022  no date

91 Administer Contract 08/11/2022  no date 02/07/2023  no date

95 District Project Closeout 02/08/2023  no date 11/07/2023  no date

96 Central Office Project Closeout 11/08/2023  no date 02/08/2024  no date



SMITHFIELD  9:06AMRun Time:

10/12/2020Run Date: 

U000-300-203Proj:

UPC: 111809

PC: Derrick.Williams

Project Purpose:

PM: Peter Stephenson

Description: Benn's Church Boulevard at South Church St Int. Imprv

Benn's Church Boulevard at South Church Street intersection improvements.(US Rt 258 and Rt 10 bypass)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Benns Church BlvdFrom:

Rt. 10 BypassTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 895,000Total Current Est 

10/09/2020Current Est Date

 0

 745,000

 150,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Smithfield
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/10/2020

02/28/2022

02/28/2022

02/09/2023

02/09/2023

08/15/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 18,043.00  0.00  0.00  0.00  0.00  0.00  0.00  18,043.00 State Formula
 884,800.00  0.00  0.00  0.00  0.00  0.00  0.00  884,800.00Formula - Urban

 902,843.00 902,843.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 902,843.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,607

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,606.59

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMITHFIELD  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111809UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/04/2019 06/04/2019 08/27/2019 03/23/2020

12 Authorize Preliminary Engineering 08/28/2019 03/24/2020 09/11/2019 04/10/2020

17E Environmental Review Process (ERP) 09/12/2019 07/22/2020 01/02/2020 07/22/2020

22 Scope Project 09/12/2019  no date 09/11/2020  no date

25 Draft Environmental Document or CE  no date  no date  no date  no date

52 Authorize R/W & UT Funds 07/09/2021  no date 07/29/2021  no date

52X R/W&UT Authorization Date 07/30/2021  no date 07/30/2021  no date

65F Plan Design/Field Inspection 09/14/2020  no date 07/08/2021  no date

69 Acquire Right of Way 08/02/2021  no date 05/13/2022  no date

69X Right of Way/Utility Certification Date 05/17/2022  no date 05/31/2022  no date

72X Plan Submission Date 05/16/2022  no date 05/16/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/17/2022  no date 05/31/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/01/2022  no date 07/13/2022  no date

84 Award Contract 07/14/2022  no date 01/06/2023  no date

91 Administer Contract 01/09/2023  no date 01/25/2024  no date

95 District Project Closeout 01/26/2024  no date 10/24/2024  no date

96 Central Office Project Closeout 10/25/2024  no date 01/27/2025  no date



SMITHFIELD  9:06AMRun Time:

10/12/2020Run Date: 

0258-300-199Proj:

UPC: 110507

PC: Joshua.Negovan

Project Purpose:

PM: William G. Saunders IV, AICP, CZA

Description: US 258 Right Turn Lane at JWL, Jr. Sport Complex

To construct a right-turn lane alone westbound US 258 W. Main Street to access the JWL, Jr. Sports complex 
adjacent to Westside Elementary. Other improvements include curb & gutter and sidewalk connecting complex to 
school along Rte. 258.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Hearn DriveFrom:

Joseph W. Luter JR. Sports ComplexTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,128,675Total Current Est 

01/30/2019Current Est Date

 0

 1,022,675

 106,000

0258

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Hampton Roads

Smithfield
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/21/2017

08/23/2018

08/23/2018

10/29/2018

10/29/2018

05/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 292,603.00  0.00  0.00  0.00  0.00  0.00  0.00  292,603.00 Local Project Contributions
 328.00  0.00  0.00  0.00  0.00  0.00  0.00  328.00Accounts Receivable

 835,744.00  0.00  0.00  0.00  0.00  0.00  0.00  835,744.00Formula - Urban
 1,128,675.00 1,128,675.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,128,675.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$87,573

$0

$740,226

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  827,798.74

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/17/2019

Construction Completed:

Construction Started: 05/01/2019



SMITHFIELD  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110507UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/03/2017 01/03/2017 03/17/2017 03/17/2017

12 Authorize Preliminary Engineering 03/20/2017 03/20/2017 03/21/2017 03/21/2017

17E Environmental Review Process (ERP) 04/20/2017 04/20/2017 04/21/2017 04/21/2017

22 Scope Project 04/04/2017 04/04/2017 09/22/2017 09/22/2017

33 Final Environmental Document 04/03/2017 04/03/2017 04/03/2017 04/21/2017

52 Authorize R/W & UT Funds 07/20/2018 07/20/2018 08/23/2018 08/23/2018

52X R/W&UT Authorization Date 08/24/2018 08/24/2018 08/24/2018 08/24/2018

65F Plan Design/Field Inspection 09/25/2017 09/25/2017 07/19/2018 07/19/2018

69 Acquire Right of Way 08/27/2018 08/27/2018 06/10/2019 08/27/2018

69X Right of Way/Utility Certification Date 06/12/2019 08/29/2018 06/25/2019 08/29/2018

72X Plan Submission Date 06/11/2019 08/28/2018 06/11/2019 08/28/2018

79 Construction Funding Review/Authorization of 
Funds

06/12/2019 12/26/2018 06/25/2019 04/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/26/2019 10/01/2018 07/24/2019 10/29/2018

84 Award Contract 07/25/2019 10/30/2018 03/18/2020 01/17/2019

91 Administer Contract 09/05/2019 05/01/2019 09/18/2020  no date

95 District Project Closeout 09/21/2020  no date 02/03/2021  no date

96 Central Office Project Closeout 02/04/2021  no date 04/29/2021  no date



SMITHFIELD  9:06AMRun Time:

10/12/2020Run Date: 

0258-300-204Proj:

UPC: 111338

PC: Steve.Mao

Project Purpose:

PM:

Description: #SGR18VB - RT 258BUS over Cypress Ck Bridge Repair

Bridge superstructure repair to Rte. 258BUS over Cypress Creek Fed ID 22615 - SGR CN only - Link to UPC 108532

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 1.0From:

MP 1.45To:

Bridge Rehab w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,000,000Total Current Est 

10/01/2020Current Est Date

 0

 5,000,000

 0

0258

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Smithfield
PFIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/14/2022

11/07/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,230,500.00  1,160,583.00  0.00  0.00  0.00  0.00  0.00  2,391,083.00 CTB Formula
 0.00  262,781.00  1,337,219.00  0.00  0.00  0.00  0.00  1,600,000.00 HB1887 - SGR
 0.00  1,008,917.00  0.00  0.00  0.00  0.00  0.00  1,008,917.00 MAP21 STP

 5,000,000.00 1,230,500.00  2,432,281.00  1,337,219.00  0.00  0.00  0.00  0.00Total:

 5,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMITHFIELD  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111338UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 06/05/2017 06/05/2017 06/21/2017 06/21/2017

22 Scope Project 01/06/2020 01/06/2020 01/10/2020 01/10/2020

66 Environmental Reevaluation 04/03/2019 04/03/2019 04/03/2019 04/03/2019

69X Right of Way/Utility Certification Date 05/18/2022  no date 05/18/2022  no date

70 Obtain Environmental Permits 12/10/2018 12/10/2018 12/10/2018 12/10/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/06/2020  no date 03/04/2020  no date

71 Approved Construction Plans 01/06/2020  no date 02/13/2020  no date

72 Prepare for Advertisement 01/30/2020  no date 05/25/2022  no date

72B Biddability Review 02/06/2020  no date 02/12/2020  no date

72X Plan Submission Date 05/10/2022  no date 05/10/2022  no date

77S Construction ��� Survey 08/25/2022  no date 03/08/2023  no date

79 Construction Funding Review/Authorization of 
Funds

01/06/2020  no date 10/21/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2022  no date 06/14/2022  no date

82 Conduct Bid Opening 07/21/2022  no date 08/03/2022  no date

84 Award Contract 08/04/2022  no date 08/24/2022  no date

88 Survey Monumentation 03/09/2023  no date 05/03/2023  no date

91 Administer Contract 08/25/2022  no date 03/08/2023  no date

92X Contractor Final Voucher Date 04/20/2023  no date 04/20/2023  no date

94X Claims Period Ends Dates 07/18/2023  no date 07/18/2023  no date

95 District Project Closeout 07/19/2023  no date 10/11/2023  no date

96 Central Office Project Closeout 10/12/2023  no date 02/22/2024  no date



SMITHFIELD  9:06AMRun Time:

10/12/2020Run Date: 

EN03-300-108Proj:

UPC: 070306

PC: Derrick.Williams

Project Purpose:

PM: Peter Stephenson

Description: SMITHFIELD DOWNTOWN REVITALIZATION

move utilities underground, plant trees & other landscaping, install brick pavers

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

STREETSCAPINGFrom:

To:

Landscaping/BeautificationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 673,725Total Current Est 

12/14/2010Current Est Date

 0

 541,061

 132,664

EN03

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Hampton Roads

Smithfield
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/09/2005

03/23/2007

03/23/2007

12/31/2008

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 673,725.00  0.00  0.00  0.00  0.00  0.00  0.00  673,725.00.Transportation Enhancement 
Funds

 673,725.00 673,725.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 673,725.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$125,942

$0

$1,252,648

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/05/2012

Total  1,378,589.21

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SMITHFIELD  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
070306UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/01/2005 02/07/2005 06/02/2005 02/09/2005

18 State Environmental Review Process (SERP) 09/01/2004 09/28/2004 10/01/2004 09/29/2004

24 Determine Permits Needed 07/01/2004 06/29/2004 08/02/2004 06/30/2004

25 Draft Environmental Document or CE 06/01/2006 10/02/2006 02/28/2007 02/23/2007

69X Right of Way/Utility Certification Date 02/23/2007 02/27/2007 02/23/2007 02/27/2007

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/01/2007 03/05/2007 12/31/2007 03/23/2007

95 District Project Closeout 10/24/2013  no date 07/24/2014  no date

96 Central Office Project Closeout 07/25/2014  no date 04/25/2015  no date



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0058-087-658Proj:

UPC: 107041

PC: Miranda.Kidd

Project Purpose:

PM:

Description: Route 58 SuperElevation Correction

Improve existing superelevation on Route 58 EB and add a right-turn lane on Route 58EB to Route 609 SB

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.10 Mi West of Route 609From:

0.20Mi East of Route 609To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,073,446Total Current Est 

05/22/2020Current Est Date

 116,179

 1,587,267

 370,000

0058

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Southampton County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2017

12/16/2018

12/16/2018

02/11/2020

02/11/2020

02/16/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 2,361,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,361,000.00 MAP21 HSIP
 2,361,000.00 2,361,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,361,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$369,879

$40,049

$891,212

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  1,301,139.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/07/2020

Construction Completed:

Construction Started: 05/11/2020



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107041UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/12/2017 07/12/2017 08/14/2017 08/14/2017

17E Environmental Review Process (ERP) 08/17/2017 08/17/2017 01/05/2018 08/18/2017

21H Hydraulics Plan Design PFI 03/21/2018 11/19/2017 03/29/2018 11/19/2017

21T Traffic Operations Analysis 12/19/2017  no date 12/20/2017  no date

22 Scope Project 07/17/2017 07/17/2017 01/17/2018 01/17/2018

22C Scoping Constructability Review 12/18/2017  no date 12/18/2017  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/18/2017  no date 12/18/2017  no date

22X Scoping Team Meeting Date 08/28/2017 08/28/2017 12/18/2017 12/18/2017

23 Furnish Environmental Traffic Data 12/19/2017  no date 02/16/2018  no date

24 Determine Permits Needed 11/15/2017 11/15/2017 11/17/2017 11/17/2017

25 Draft Environmental Document or CE 08/18/2017 08/18/2017 05/23/2018 04/13/2018

25X Draft Environmental Documentor CE Date 05/24/2018  no date 05/24/2018  no date

28 Consultant Procurement 01/15/2018  no date 01/15/2018  no date

29X Public Information Meeting 08/14/2017  no date 08/14/2017  no date

30 Preliminary Utility Inspection 01/18/2018 01/18/2018 02/06/2018 02/06/2018

31S Conduct Location Survey 12/18/2017 12/18/2017 12/18/2017 12/18/2017

33 Final Environmental Document 08/30/2018 04/17/2018 09/26/2018 04/17/2018

33X Final Environmental Document Date 09/27/2018  no date 09/27/2018  no date

34F Furnish Final Soils Survey 08/30/2018  no date 09/20/2018  no date

34P Preliminary Soil Survey 03/21/2018  no date 04/09/2018  no date

35 Traffic Control Device Recommendations 01/17/2018  no date 01/17/2018  no date

36C Preliminary Field Inspection Constructability 
Review

12/19/2017 11/19/2017 02/02/2018 12/19/2017

36F Plan Design/Preliminary Field Inspection 12/19/2017 11/19/2017 03/20/2018 12/19/2017

36H Hydraulic Plan Design Public Hearing 01/18/2018 01/18/2018 02/06/2018 02/06/2018

36P Plan Design Public Hearing 01/18/2018 01/18/2018 04/24/2018 04/24/2018

36X Preliminary Field InspectionTeam Meeting Date 12/19/2017 12/19/2017   

38 Retaining Wall Data Request 01/17/2018  no date 01/17/2018  no date

39 Sound Wall Foundation Data Request 01/17/2018  no date 01/17/2018  no date

40 Minor Structures Data Request 01/17/2018  no date 01/17/2018  no date

43 Furnish Utility Field Inspection Plans 10/16/2018 08/24/2018 10/22/2018 09/19/2018

43H Hydraulic Plan Design/Field Inspection (FI) 08/30/2018  no date 08/30/2018  no date

43X Utility Field Inspection (UFI) Date 11/06/2018 11/06/2018 11/06/2018 11/06/2018

44 Furnish RWU Data for Public Hearing Process 04/25/2018  no date 07/11/2018  no date

45 Minor Structures Report 01/17/2018  no date 01/17/2018  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/23/2019 07/31/2019 06/03/2019 08/05/2019

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/29/2018  no date 08/29/2018  no date

47 Approve Willingness 04/26/2018 03/19/2018 05/15/2018 05/15/2018

47X Willingness Posted Date 04/25/2018 04/25/2018 04/25/2018 04/25/2018

48 Conduct Location/Design Public Hearing 07/13/2018 06/01/2018 08/01/2018 06/01/2018

48X Public Hearing Meeting Date 07/12/2018 06/01/2018   

49 Adopt Location/Design 08/02/2018 06/01/2018 08/15/2018 06/01/2018

49C Design Approval Constructability Review 04/25/2018 04/25/2018 05/22/2018 05/22/2018

49X Location and Design Approval Date 08/16/2018 06/01/2018 08/29/2018 06/01/2018

50 Survey Data Verification 04/24/2018  no date 04/24/2018  no date

51 Furnish Approved R/W & UT Plans 11/14/2018 10/29/2018 12/05/2018 12/07/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

12/06/2018 01/25/2019 12/26/2018 01/25/2019

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/30/2018  no date 08/30/2018  no date



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 12/06/2018 12/10/2018 12/06/2018 12/12/2018

52 Authorize R/W & UT Funds 12/07/2018 12/13/2018 12/17/2018 12/16/2018

52T Authorize R/W Funds 08/30/2018  no date 08/30/2018  no date

52X R/W&UT Authorization Date 12/18/2018 12/17/2018 12/18/2018 12/17/2018

54 Retaining Wall Data Report 08/29/2018  no date 08/29/2018  no date

55 Sound Wall Data Report 08/29/2018  no date 08/29/2018  no date

57S Right of Way Stakeout���Survey 12/19/2018 12/18/2018 01/09/2019 12/27/2018

58 Survey Right of Way Plan Sheets 10/23/2018  no date 11/13/2018  no date

59 Noise Abatement Design 11/17/2017 11/17/2017 11/20/2017 11/20/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/18/2018 12/17/2018 12/26/2018 01/07/2019

60T Notice to Proceed for Total Right of Way 
Acquisition

09/28/2018  no date 10/15/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/27/2018 01/07/2019 12/27/2018 01/07/2019

61 Final Traffic Control Device Plans 12/05/2018 12/10/2018 12/05/2018 01/24/2019

62 Develop Retaining Structure Plans 08/29/2018  no date 08/29/2018  no date

65C Field Inspection Constructability Review 09/21/2018  no date 10/11/2018  no date

65F Plan Design/Field Inspection 08/30/2018 07/12/2018 09/27/2018 08/14/2018

65P Plan Design/Pre-Advertisement Conference 12/27/2018 11/05/2018 01/28/2019 04/10/2019

65X Field Inspection Team Meeting Date 10/11/2018 08/30/2018   

66 Environmental Reevaluation 11/07/2019 09/12/2019 01/30/2020 09/13/2019

67 Clear Utility Agreements 04/10/2019 01/07/2019 05/21/2019 10/15/2019

67U Utility Relocations by Owners 06/06/2019 10/17/2019 11/06/2019 03/26/2020

69 Acquire Right of Way 12/28/2018 01/07/2019 04/09/2019 09/03/2019

69X Right of Way/Utility Certification Date 03/19/2020 12/02/2019 03/19/2020 12/02/2019

70 Obtain Environmental Permits 11/17/2017 11/17/2017 11/17/2017 11/17/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/23/2019 07/10/2019 06/03/2019 07/10/2019

70S Utility Stakeout ���Survey 05/22/2019 10/16/2019 06/05/2019 10/16/2019

71 Approved Construction Plans 11/07/2019 09/12/2019 12/27/2019 12/04/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/29/2019 06/28/2019 02/19/2019 07/22/2019

71X Pre-Advertisement Conference Date 05/22/2019 07/30/2019 05/22/2019 07/30/2019

72 Prepare for Advertisement 11/07/2019 09/12/2019 03/18/2020 10/03/2019

72B Biddability Review 01/31/2020 09/12/2019 03/13/2020 10/01/2019

72X Plan Submission Date 03/16/2020 10/04/2019 03/16/2020 11/26/2019

73 Process Relocations 04/09/2019 01/07/2019 04/09/2019 01/07/2019

77S Construction ��� Survey 03/23/2021  no date 09/13/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/20/2020 10/01/2019 12/07/2020 10/22/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2020 02/11/2020 12/08/2020 02/11/2020

82 Conduct Bid Opening 01/06/2021 03/25/2020 03/02/2021 05/07/2020

84 Award Contract 03/03/2021 05/07/2020 03/22/2021 05/07/2020

88 Survey Monumentation 09/14/2021  no date 11/08/2021  no date

91 Administer Contract 03/23/2021 05/11/2020 09/27/2021  no date

92X Contractor Final Voucher Date 11/09/2021  no date 11/09/2021  no date

94X Claims Period Ends Dates 02/02/2022  no date 02/02/2022  no date

95 District Project Closeout 02/03/2022  no date 06/07/2022  no date

96 Central Office Project Closeout 06/08/2022  no date 08/31/2022  no date



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0258-087-682Proj:

UPC: 113600

PC: Mark.Winslow

Project Purpose:

PM:

Description: Route 258 Rumble Stripes Southampton/Isle of Wight Counties

Install edge-line rumble stripes in accordance with standard RS-4 on 3sections of Route 258 in Southampton and Isle 
of Wight Counties: North Carolina State Line to Route 189 (5.28 Miles), US 58 Business to Route 619 (5.72 Miles), 
and Route 614 to Bank Street (5.69 Miles).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Virginia/North Carolina State LineFrom:

Route 1810 - Town of WindsorTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 352,479Total Current Est 

06/04/2020Current Est Date

 0

 337,154

 15,325

0258

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Southampton County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2022

12/10/2024

12/10/2024

10/14/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  15,325.00  312,154.00  25,000.00  352,479.00 MAP21 HSIP
 352,479.00 0.00  0.00  0.00  0.00  15,325.00  312,154.00  25,000.00Total:

 352,479.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113600UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/18/2022  no date 10/31/2022  no date

17E Environmental Review Process (ERP) 11/17/2022  no date 11/23/2022  no date

21H Hydraulics Plan Design PFI 05/15/2023  no date 06/26/2023  no date

21T Traffic Operations Analysis 11/17/2022  no date 01/19/2023  no date

22 Scope Project 11/01/2022  no date 06/27/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/17/2022  no date 02/24/2023  no date

22X Scoping Team Meeting Date 11/16/2022  no date 11/16/2022  no date

23 Furnish Environmental Traffic Data 11/17/2022  no date 01/19/2023  no date

24 Determine Permits Needed 11/28/2022  no date 01/26/2023  no date

25 Draft Environmental Document or CE 06/28/2023  no date 08/23/2023  no date

30 Preliminary Utility Inspection 06/28/2023  no date 08/30/2023  no date

31S Conduct Location Survey 11/17/2022  no date 03/24/2023  no date

34P Preliminary Soil Survey 05/01/2023  no date 06/26/2023  no date

35 Traffic Control Device Recommendations 07/11/2023  no date 08/23/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/30/2023  no date 06/12/2023  no date

36F Plan Design/Preliminary Field Inspection 03/27/2023  no date 06/26/2023  no date

36H Hydraulic Plan Design Public Hearing 07/11/2023  no date 08/23/2023  no date

36P Plan Design Public Hearing 06/28/2023  no date 08/23/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/27/2023  no date   

43X Utility Field Inspection (UFI) Date 07/17/2024  no date 07/17/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/30/2024  no date 10/11/2024  no date

47 Approve Willingness 08/31/2023  no date 10/12/2023  no date

47X Willingness Posted Date 09/14/2023  no date 09/14/2023  no date

48 Conduct Location/Design Public Hearing 08/31/2023  no date 03/06/2024  no date

48X Public Hearing Meeting Date 02/21/2024  no date   

49 Adopt Location/Design 03/07/2024  no date 04/17/2024  no date

49C Design Approval Constructability Review 08/24/2023  no date 09/07/2023  no date

49X Location and Design Approval Date 04/18/2024  no date 04/18/2024  no date

50 Survey Data Verification 08/24/2023  no date 09/21/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/31/2024  no date 08/27/2024  no date

65F Plan Design/Field Inspection 04/19/2024  no date 07/15/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/17/2024  no date 09/11/2024  no date

65X Field Inspection Team Meeting Date 07/16/2024  no date   

66 Environmental Reevaluation 10/17/2024  no date 10/31/2024  no date

67 Clear Utility Agreements 07/18/2024  no date 09/26/2024  no date

67U Utility Relocations by Owners 08/01/2024  no date 11/25/2024  no date

69X Right of Way/Utility Certification Date 11/15/2024  no date 11/15/2024  no date

70 Obtain Environmental Permits 07/17/2024  no date 10/16/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/27/2024  no date 11/25/2024  no date

70S Utility Stakeout ���Survey 08/01/2024  no date 11/25/2024  no date

71 Approved Construction Plans 09/30/2024  no date 11/06/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/13/2024  no date 09/26/2024  no date

71X Pre-Advertisement Conference Date 09/27/2024  no date 09/27/2024  no date

72 Prepare for Advertisement 10/23/2024  no date 11/22/2024  no date

72B Biddability Review 10/30/2024  no date 11/05/2024  no date

72X Plan Submission Date 11/06/2024  no date 11/06/2024  no date

77S Construction ��� Survey 04/11/2025  no date 10/14/2025  no date



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/30/2024  no date 10/28/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2024  no date 12/10/2024  no date

82 Conduct Bid Opening 01/28/2025  no date 01/28/2025  no date

84 Award Contract 03/06/2025  no date 03/06/2025  no date

91 Administer Contract 04/11/2025  no date 10/14/2025  no date

92X Contractor Final Voucher Date 12/02/2025  no date 12/02/2025  no date

94X Claims Period Ends Dates 03/04/2026  no date 03/04/2026  no date

95 District Project Closeout 03/05/2026  no date 05/28/2026  no date

96 Central Office Project Closeout 05/29/2026  no date 09/30/2026  no date



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0635-087-576Proj:

UPC: 093078

PC: John.Arms

Project Purpose:

PM:

Description: #SGR17VB - RT 635 Over N&W Railroad VA Str. 6042

Bridge Replacement

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.964 mi North of Rte 622From:

0.038 mi South of Rte 460To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,520,336Total Current Est 

05/19/2020Current Est Date

 113,173

 3,745,066

 662,097

0635

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Southampton County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/07/2013

07/19/2016

07/19/2016

09/12/2017

09/12/2017

04/30/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 876,219.00  0.00  0.00  0.00  0.00  0.00  0.00  876,219.00 CTB Formula
 2,973,472.00  0.00  0.00  0.00  0.00  0.00  0.00  2,973,472.00 HB1887 - SGR

 583,352.00  0.00  0.00  0.00  0.00  0.00  0.00  583,352.00 MAP21 STP
 4,433,043.00 4,433,043.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 4,433,043.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$662,097

$113,173

$3,546,129

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  4,321,399.21

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
093078UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/02/2013 07/02/2013 08/07/2013 08/07/2013

17E Environmental Review Process (ERP) 03/07/2014 03/07/2014 03/10/2014 03/10/2014

22 Scope Project 07/02/2013 07/02/2013 05/27/2015  no date

24 Determine Permits Needed 07/28/2014 07/28/2014 12/01/2014 12/01/2014

25 Draft Environmental Document or CE 03/10/2014 03/10/2014 04/23/2015 04/23/2015

34F Furnish Final Soils Survey 07/24/2014 07/24/2014 02/19/2015 02/19/2015

36F Plan Design/Preliminary Field Inspection 08/18/2014 08/18/2014 08/18/2014 08/18/2014

36P Plan Design Public Hearing 12/05/2014 12/05/2014 07/13/2015  no date

36X Preliminary Field InspectionTeam Meeting Date 09/02/2014 09/02/2014   

41 Bridge Foundation Data 11/18/2014 11/18/2014 07/15/2015  no date

43 Furnish Utility Field Inspection Plans 12/21/2015 12/21/2015 02/19/2016 02/19/2016

43X Utility Field Inspection (UFI) Date 03/21/2016 03/21/2016 03/21/2016 03/21/2016

47 Approve Willingness 12/03/2014 12/03/2014 07/13/2015  no date

47X Willingness Posted Date 06/17/2015 06/17/2015 06/17/2015 06/17/2015

49C Design Approval Constructability Review 08/04/2015 08/04/2015 08/18/2015  no date

49X Location and Design Approval Date 08/25/2015 08/25/2015 08/25/2015 08/25/2015

51 Furnish Approved R/W & UT Plans 12/17/2015 12/17/2015 06/15/2016  no date

52 Authorize R/W & UT Funds 07/14/2016 07/14/2016 07/19/2016 07/19/2016

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/19/2016 07/19/2016 08/16/2016  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/16/2016 08/16/2016 08/16/2016 08/16/2016

64 Final Bridge Plans 06/27/2016 06/27/2016 06/28/2017  no date

65F Plan Design/Field Inspection 08/26/2015 08/26/2015 12/10/2015  no date

65X Field Inspection Team Meeting Date 12/10/2015 12/10/2015   

67 Clear Utility Agreements 08/16/2016 08/16/2016 06/02/2017 06/02/2017

67U Utility Relocations by Owners 06/02/2017 06/02/2017 09/18/2017  no date

68 Clear Railroad Agreements 10/24/2016 10/24/2016 08/03/2017  no date

69 Acquire Right of Way 08/16/2016 08/16/2016 03/24/2017  no date

69X Right of Way/Utility Certification Date 08/03/2017 08/03/2017 08/03/2017 08/03/2017

70S Utility Stakeout ���Survey 06/01/2017 06/01/2017 06/09/2017  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/01/2016 11/01/2016 11/21/2016  no date

71X Pre-Advertisement Conference Date 12/13/2016 12/13/2016 12/13/2016 12/13/2016

72X Plan Submission Date 06/12/2017 06/12/2017 06/12/2017 06/12/2017

79 Construction Funding Review/Authorization of 
Funds

08/10/2017 08/10/2017 08/14/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/12/2017 09/12/2017 09/12/2017 09/12/2017

84 Award Contract 11/16/2017 11/16/2017 11/16/2017 11/16/2017

91 Administer Contract 01/22/2018 01/22/2018 05/31/2019 04/30/2019

95 District Project Closeout 05/12/2020  no date 08/05/2020  no date

96 Central Office Project Closeout 08/06/2020  no date 12/11/2020  no date



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0646-087-679Proj:

UPC: 112638

PC: Jeanette.Driscoll

Project Purpose:

PM:

Description: Route 646 - Improve Curve Safety

REPLACES UPC 57327; To improve safety on a section of Route 646 by adding shoulders and improving clear zone.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

3.28 Miles East ECL CourtlandFrom:

3.59 Miles East ECL CourtlandTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,270,750Total Current Est 

04/22/2020Current Est Date

 242,773

 808,977

 219,000

0646

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Southampton County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2018

05/28/2020

05/28/2020

11/09/2021

11/09/2021

09/29/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 305,329.00  57,767.00  59,772.00  59,772.00  59,772.00  59,772.00  0.00  602,184.00 Telecommunications
 668,588.00  0.00  0.00  0.00  0.00  0.00  0.00  668,588.00Formula - Secondary

 1,270,772.00 973,917.00  57,767.00  59,772.00  59,772.00  59,772.00  59,772.00  0.00Total:

 1,270,772.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$149,056

$17,833

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  166,889.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112638UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/15/2018 10/15/2018 10/17/2018 10/17/2018

17E Environmental Review Process (ERP) 06/12/2018 06/12/2018 06/15/2018 06/15/2018

21H Hydraulics Plan Design PFI 02/12/2019  no date 03/26/2019  no date

21T Traffic Operations Analysis 10/19/2018  no date 12/18/2018  no date

22 Scope Project 10/18/2018 10/18/2018 05/03/2019 05/03/2019

22C Scoping Constructability Review 10/19/2018  no date 11/01/2018  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/19/2018  no date 01/28/2019  no date

22X Scoping Team Meeting Date 10/18/2018  no date 10/18/2018  no date

23 Furnish Environmental Traffic Data 10/19/2018  no date 12/18/2018  no date

24 Determine Permits Needed 06/15/2018 06/20/2019 08/10/2018 06/21/2019

25 Draft Environmental Document or CE 05/06/2019 06/17/2019 07/16/2019 06/17/2019

28 Consultant Procurement 11/19/2018  no date 12/18/2018  no date

29X Public Information Meeting 04/05/2019  no date 04/05/2019  no date

30 Preliminary Utility Inspection 05/06/2019  no date 07/09/2019  no date

31S Conduct Location Survey 10/19/2018  no date 12/11/2018  no date

34F Furnish Final Soils Survey 05/06/2019  no date 08/06/2019  no date

34P Preliminary Soil Survey 01/29/2019  no date 03/26/2019  no date

35 Traffic Control Device Recommendations 04/18/2019  no date 06/03/2019  no date

36C Preliminary Field Inspection Constructability 
Review

02/27/2019  no date 03/12/2019  no date

36F Plan Design/Preliminary Field Inspection 12/12/2018  no date 03/26/2019  no date

36H Hydraulic Plan Design Public Hearing 05/06/2019  no date 07/01/2019  no date

36P Plan Design Public Hearing 05/06/2019  no date 08/06/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 04/17/2019 04/17/2019   

38 Retaining Wall Data Request 05/06/2019  no date 05/10/2019  no date

39 Sound Wall Foundation Data Request 05/06/2019  no date 05/10/2019  no date

40 Minor Structures Data Request 05/06/2019  no date 05/10/2019  no date

43 Furnish Utility Field Inspection Plans 12/12/2019 12/06/2019 01/30/2020  no date

43H Hydraulic Plan Design/Field Inspection (FI) 05/06/2019  no date 07/01/2019  no date

43X Utility Field Inspection (UFI) Date 03/02/2020 02/10/2020 03/02/2020 02/10/2020

44 Furnish RWU Data for Public Hearing Process 07/10/2019  no date 08/06/2019  no date

45 Minor Structures Report 05/13/2019  no date 07/09/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/01/2021  no date 09/15/2021  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/06/2019  no date 07/01/2019  no date

47 Approve Willingness 08/07/2019 08/05/2019 10/24/2019 12/03/2019

47X Willingness Posted Date 09/04/2019 08/26/2019 09/04/2019  no date

48 Conduct Location/Design Public Hearing 08/07/2019  no date 12/17/2019  no date

48X Public Hearing Meeting Date 11/25/2019  no date   

49 Adopt Location/Design 12/18/2019 08/05/2019 02/18/2020 11/06/2019

49C Design Approval Constructability Review 08/07/2019  no date 08/20/2019  no date

49X Location and Design Approval Date 02/19/2020  no date 02/19/2020  no date

50 Survey Data Verification 08/07/2019  no date 09/04/2019  no date

51 Furnish Approved R/W & UT Plans 03/24/2020  no date 06/02/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/17/2020  no date 10/12/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/11/2019  no date 09/11/2019  no date

51X R/W&UT Plan Date 06/03/2020  no date 06/09/2020  no date

52 Authorize R/W & UT Funds 06/10/2020 05/28/2020 06/30/2020 05/28/2020

52T Authorize R/W Funds 09/12/2019  no date 10/28/2019  no date



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 07/01/2020  no date 07/01/2020  no date

54 Retaining Wall Data Report 05/13/2019  no date 06/26/2019  no date

55 Sound Wall Data Report 05/13/2019  no date 06/26/2019  no date

57S Right of Way Stakeout���Survey 07/02/2020  no date 09/25/2020  no date

58 Survey Right of Way Plan Sheets 01/31/2020  no date 03/23/2020  no date

59 Noise Abatement Design 07/09/2019 07/09/2019 07/09/2019 07/09/2019

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/01/2020 05/28/2020 07/15/2020  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/29/2019  no date 11/12/2019  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/16/2020 06/04/2020 07/16/2020 06/04/2020

61 Final Traffic Control Device Plans 07/13/2020  no date 10/12/2020  no date

62 Develop Retaining Structure Plans 06/27/2019  no date 06/27/2019  no date

65C Field Inspection Constructability Review 08/07/2019  no date 08/27/2019  no date

65F Plan Design/Field Inspection 05/06/2019  no date 08/06/2019  no date

65P Plan Design/Pre-Advertisement Conference 11/26/2019  no date 10/12/2020  no date

65X Field Inspection Team Meeting Date 11/25/2019  no date   

66 Environmental Reevaluation 09/01/2021 07/10/2019 09/15/2021 07/10/2019

67 Clear Utility Agreements 07/17/2020 06/04/2020 08/30/2021  no date

67U Utility Relocations by Owners 02/26/2021  no date 08/30/2021  no date

69 Acquire Right of Way 07/17/2020 06/04/2020 02/10/2021  no date

69X Right of Way/Utility Certification Date 10/19/2021  no date 10/19/2021  no date

70 Obtain Environmental Permits 11/26/2019  no date 02/11/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/01/2021  no date 10/28/2021  no date

70S Utility Stakeout ���Survey 02/26/2021  no date 08/30/2021  no date

71 Approved Construction Plans 09/01/2021  no date 10/08/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/13/2020  no date 10/27/2020  no date

71X Pre-Advertisement Conference Date 08/31/2021  no date 08/31/2021  no date

72 Prepare for Advertisement 09/24/2021  no date 10/26/2021  no date

72B Biddability Review 10/01/2021  no date 10/07/2021  no date

72X Plan Submission Date 10/08/2021  no date 10/08/2021  no date

73 Process Relocations 07/17/2020 06/04/2020 01/27/2021  no date

77S Construction ��� Survey 03/29/2022  no date 09/29/2022  no date

79 Construction Funding Review/Authorization of 
Funds

09/01/2021  no date 09/29/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2021  no date 11/09/2021  no date

82 Conduct Bid Opening 12/28/2021  no date 12/28/2021  no date

84 Award Contract 12/29/2021  no date 03/28/2022  no date

88 Survey Monumentation 09/30/2022  no date 11/30/2022  no date

91 Administer Contract 03/29/2022  no date 09/29/2022  no date

92X Contractor Final Voucher Date 11/15/2022  no date 11/15/2022  no date

94X Claims Period Ends Dates 02/16/2023  no date 02/16/2023  no date

95 District Project Closeout 02/17/2023  no date 05/12/2023  no date

96 Central Office Project Closeout 05/15/2023  no date 09/15/2023  no date



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0652-087-687Proj:

UPC: 115340

PC: Sherry.Parker

Project Purpose:

PM:

Description: Route 652 Reconstruct & Surface Treat Non-Hard Surfaced Road

Pave non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 609 Popes Station RdFrom:

Route 653 Cary's Bridge RdTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 430,000Total Current Est 

02/27/2020Current Est Date

 0

 420,000

 10,000

0652

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Southampton County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/06/2020

08/26/2020

08/26/2020

05/03/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  307,829.00  62,399.00  0.00  0.00  0.00  370,228.00 HB1887 - DGP (2)
 0.00  0.00  0.00  0.00  0.00  0.00  59,772.00  59,772.00 Telecommunications

 430,000.00 0.00  0.00  307,829.00  62,399.00  0.00  0.00  59,772.00Total:

 430,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,490

$0

$129,643

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  131,133.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started: 05/27/2020



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115340UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/06/2020 02/06/2020 02/07/2020 02/06/2020

17E Environmental Review Process (ERP) 02/07/2020 05/18/2020 02/13/2020 05/19/2020

22 Scope Project 02/06/2020 02/06/2020 05/26/2020 05/26/2020

24 Determine Permits Needed 02/14/2020  no date 02/28/2020  no date

25 Draft Environmental Document or CE 03/02/2020 05/18/2020 03/27/2020 05/19/2020

47 Approve Willingness 03/30/2020  no date 04/01/2020  no date

49 Adopt Location/Design 05/29/2020  no date 06/11/2020  no date

65F Plan Design/Field Inspection 04/02/2020  no date 05/28/2020  no date

66 Environmental Reevaluation 03/30/2020 05/20/2020 04/03/2020 05/21/2020

69X Right of Way/Utility Certification Date 06/12/2020  no date 06/12/2020  no date

79 Construction Funding Review/Authorization of 
Funds

02/20/2020 02/20/2020 07/13/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/14/2020  no date 07/20/2020  no date

84 Award Contract 07/21/2020  no date 07/27/2020  no date

91 Administer Contract 07/28/2020 05/27/2020 02/05/2021  no date

95 District Project Closeout 02/08/2021  no date 05/03/2021  no date

96 Central Office Project Closeout 05/04/2021  no date 09/03/2021  no date



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0671-087-610Proj:

UPC: 101495

PC: Andrew.Scott

Project Purpose:

PM:

Description: Route 671 over Nottoway River and Nottoway River ( Two Struc

Replacement of two Structures Route 671 over Nottoway River and Nottoway River Overflow - (PE and RW Phase for 
both 087-6213 (Fed ID #17865) and 087-6214 (Fed ID #17866). CN Phase for 087-6214 (Fed ID #17866).)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.635 Miles West of Route 650From:

0.005 Miles West of Route 650To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,646,619Total Current Est 

09/16/2020Current Est Date

 245,551

 7,122,428

 2,278,640

0671

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Hampton Roads

Southampton County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/19/2011

08/07/2018

08/07/2018

06/09/2020

06/09/2020

10/10/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,485,770.00  3,325,035.00  0.00  0.00  0.00  0.00  0.00  4,810,805.00 CTB Formula
 2,058,967.00  1,932,539.00  0.00  0.00  0.00  0.00  0.00  3,991,506.00 MAP21 STP

 130,000.00  0.00  0.00  0.00  0.00  0.00  0.00  130,000.00.Bond Match
 520,000.00  0.00  0.00  0.00  0.00  0.00  0.00  520,000.00.Bridge Funds - Federal BR
 170,103.00  0.00  0.00  0.00  0.00  0.00  0.00  170,103.00Formula - Secondary

 9,622,414.00 4,364,840.00  5,257,574.00  0.00  0.00  0.00  0.00  0.00Total:

 9,622,414.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,265,532

$240,942

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  2,506,474.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/16/2020

Construction Completed:

Construction Started:



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
101495UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/19/2011 10/19/2011 10/19/2011 10/19/2011

18 State Environmental Review Process (SERP) 11/28/2011 11/28/2011 11/29/2011 11/29/2011

21H Hydraulics Plan Design PFI 03/28/2014 03/28/2014 05/21/2014 05/21/2014

22 Scope Project 10/25/2011 10/25/2011 01/31/2012 01/31/2012

22C Scoping Constructability Review 11/01/2011 11/01/2011 06/29/2012 06/29/2012

24 Determine Permits Needed 06/09/2014 06/09/2014 06/24/2015 06/24/2015

25 Draft Environmental Document or CE 11/29/2011 11/29/2011 09/17/2014 09/17/2014

31S Conduct Location Survey 12/02/2011 12/02/2011 04/06/2012 04/06/2012

36F Plan Design/Preliminary Field Inspection 11/14/2013 11/14/2013 03/27/2014 03/27/2014

36X Preliminary Field InspectionTeam Meeting Date 05/21/2014 05/21/2014   

43 Furnish Utility Field Inspection Plans 10/17/2016 10/17/2016 06/15/2017 06/15/2017

43X Utility Field Inspection (UFI) Date 01/20/2017 01/20/2017 01/20/2017 01/20/2017

48 Conduct Location/Design Public Hearing 02/13/2016 02/13/2016 01/24/2017 01/24/2017

49X Location and Design Approval Date 01/24/2017 01/24/2017 01/24/2017 01/24/2017

51 Furnish Approved R/W & UT Plans 01/16/2018 01/16/2018 06/29/2018 07/30/2018

52 Authorize R/W & UT Funds 01/16/2018 08/06/2018 06/29/2018 08/07/2018

58 Survey Right of Way Plan Sheets 11/20/2017 02/13/2018 01/11/2018 05/14/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

 no date 08/08/2018  no date 08/10/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/02/2018 08/10/2018 07/02/2018 08/10/2018

65F Plan Design/Field Inspection 09/30/2016 09/30/2016 02/01/2017 02/01/2017

65X Field Inspection Team Meeting Date 02/01/2017 02/01/2017   

67U Utility Relocations by Owners 12/06/2018  no date 05/31/2019  no date

69 Acquire Right of Way 07/05/2018 08/10/2018 12/05/2018 04/03/2019

69X Right of Way/Utility Certification Date 05/31/2019 04/12/2019 05/31/2019 04/12/2019

70 Obtain Environmental Permits 01/23/2018 01/23/2018 06/21/2018 04/17/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

01/08/2019  no date 05/03/2019  no date

71X Pre-Advertisement Conference Date 02/05/2019  no date 02/05/2019  no date

72 Prepare for Advertisement 03/13/2019  no date 06/07/2019  no date

72X Plan Submission Date 05/31/2019  no date 05/31/2019  no date

79 Construction Funding Review/Authorization of 
Funds

03/04/2019  no date 08/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/07/2019 06/09/2020 07/09/2019 06/09/2020

84 Award Contract 08/28/2019 09/16/2020 10/23/2019 09/16/2020

91 Administer Contract 10/24/2019  no date 07/01/2021  no date

92X Contractor Final Voucher Date 09/18/2021  no date 09/18/2021  no date

94X Claims Period Ends Dates 12/25/2021  no date 12/25/2021  no date

95 District Project Closeout 02/28/2022  no date 05/20/2022  no date

96 Central Office Project Closeout 06/13/2022  no date 10/13/2022  no date



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0671-087-667Proj:

UPC: 108976

PC: Andrew.Scott

Project Purpose:

PM:

Description: #SGR18VB - CN for RT 671 over Nottoway River

CN PHASE ONLY Replacement of one structure Route 671 over Nottoway River- (087-6213 (Fed ID #17865) - Link to 
UPC 101495

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.119 Miles West of Route 650From:

0.031 Miles West of Route 650To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,297,305Total Current Est 

03/03/2020Current Est Date

 0

 7,297,305

 0

0671

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Hampton Roads

Southampton County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/09/2020

09/07/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  900,915.00  0.00  0.00  0.00  0.00  0.00  900,915.00 CTB Formula
 0.00  0.00  6,438,819.00  0.00  0.00  0.00  0.00  6,438,819.00 HB1887 - SGR

 561,181.00  0.00  0.00  0.00  0.00  0.00  0.00  561,181.00Formula - Primary
 7,900,915.00 561,181.00  900,915.00  6,438,819.00  0.00  0.00  0.00  0.00Total:

 7,900,915.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/16/2020

Construction Completed:

Construction Started:



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108976UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 03/01/2019 02/25/2019 03/07/2019 03/01/2019

22 Scope Project 01/24/2019 01/24/2019 01/24/2019 01/24/2019

66 Environmental Reevaluation 03/01/2019 02/08/2019 03/28/2019 03/08/2019

69X Right of Way/Utility Certification Date 05/23/2019 04/12/2019 05/23/2019 04/12/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

03/01/2019  no date 04/25/2019  no date

71 Approved Construction Plans 03/01/2019  no date 05/13/2019  no date

72 Prepare for Advertisement 03/01/2019  no date 05/31/2019  no date

72B Biddability Review 04/12/2019  no date 05/02/2019  no date

72X Plan Submission Date 05/03/2019  no date 05/03/2019  no date

77S Construction ��� Survey 12/06/2019  no date 06/12/2020  no date

79 Construction Funding Review/Authorization of 
Funds

03/01/2019  no date 03/28/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/09/2019 06/09/2020 07/09/2019 06/09/2020

82 Conduct Bid Opening 09/19/2019 08/26/2020 09/19/2019 09/16/2020

84 Award Contract 10/28/2019 09/16/2020 10/28/2019 09/16/2020

88 Survey Monumentation 12/09/2021  no date 02/08/2022  no date

91 Administer Contract 12/06/2019  no date 12/08/2021  no date

92X Contractor Final Voucher Date 01/26/2022  no date 01/26/2022  no date

94X Claims Period Ends Dates 04/22/2022  no date 04/22/2022  no date

95 District Project Closeout 04/25/2022  no date 07/19/2022  no date

96 Central Office Project Closeout 07/20/2022  no date 11/22/2022  no date



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0687-087-688Proj:

UPC: 115341

PC: Sherry.Parker

Project Purpose:

PM:

Description: Route 687 Reconstruct & Surface Treat Non-Hard Surfaced Road

Pave non-hard surface road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 689 Schoolhouse RdFrom:

Route 258 Smith's Ferry RdTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 700,000Total Current Est 

05/15/2019Current Est Date

 0

 700,000

 0

0687

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Southampton County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/11/2025

10/10/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  85,549.00  222,350.00  259,735.00  259,735.00  827,369.00 HB1887 - DGP (2)
 827,369.00 0.00  0.00  0.00  85,549.00  222,350.00  259,735.00  259,735.00Total:

 827,369.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115341UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

18 State Environmental Review Process (SERP) 04/02/2025  no date 04/15/2025  no date

22 Scope Project 04/01/2025  no date 04/14/2025  no date

24 Determine Permits Needed 04/16/2025  no date 04/29/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/28/2025  no date 06/10/2025  no date

65F Plan Design/Field Inspection 04/15/2025  no date 06/10/2025  no date

66 Environmental Reevaluation 04/30/2025  no date 05/06/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/15/2025  no date 06/10/2025  no date

79 Construction Funding Review/Authorization of 
Funds

05/28/2025  no date 06/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/11/2025  no date 06/11/2025  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

06/12/2025  no date 10/10/2025  no date

95 District Project Closeout 10/13/2025  no date 01/12/2026  no date

96 Central Office Project Closeout 01/13/2026  no date 05/18/2026  no date



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0743-087-681Proj:

UPC: 113031

PC: Jay.Patel

Project Purpose:

PM:

Description: #SGR19VB - RT 743 over Tarrara Creek (Fed 17901) REPLACE

Replace structurally deficient bridge Fed ID 17901- SGR project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:  0.13 Miles West of Route 716From:

To:  0.18 Miles West of Route 716To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,250,000Total Current Est 

10/02/2020Current Est Date

 350,000

 2,200,000

 700,000

0743

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Southampton County
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/28/2018

06/11/2021

06/11/2021

07/12/2022

07/12/2022

08/14/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 275,000.00  0.00  525,000.00  250,000.00  2,200,000.00  0.00  0.00  3,250,000.00 HB1887 - SGR
 3,250,000.00 275,000.00  0.00  525,000.00  250,000.00  2,200,000.00  0.00  0.00Total:

 3,250,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$301,484

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  301,484.22

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113031UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/17/2018 09/17/2018 09/28/2018 09/28/2018

17E Environmental Review Process (ERP) 10/09/2018 10/09/2018 10/10/2018 10/10/2018

21H Hydraulics Plan Design PFI 07/17/2019  no date 08/27/2019  no date

21T Traffic Operations Analysis 10/17/2018  no date 12/14/2018  no date

22 Scope Project 10/16/2018 10/16/2018 08/26/2019 08/26/2019

22C Scoping Constructability Review 10/30/2018 10/30/2018 10/30/2018 10/30/2018

22S Photogrammetry/Aerial Photo/Image Processing 10/17/2018  no date 01/15/2019  no date

22X Scoping Team Meeting Date 10/16/2018 10/16/2018 10/16/2018 10/16/2018

23 Furnish Environmental Traffic Data 10/17/2018  no date 12/14/2018  no date

24 Determine Permits Needed 11/28/2018 11/28/2018 01/15/2019 01/15/2019

25 Draft Environmental Document or CE 07/17/2019 07/17/2019 02/25/2020 01/31/2020

28 Consultant Procurement 11/15/2018  no date 12/14/2018  no date

29X Public Information Meeting 07/29/2019  no date 07/29/2019  no date

30 Preliminary Utility Inspection 08/14/2019  no date 10/16/2019  no date

31S Conduct Location Survey 10/17/2018  no date 04/26/2019  no date

34F Furnish Final Soils Survey 08/03/2020  no date 12/04/2020  no date

34P Preliminary Soil Survey 07/02/2019  no date 08/27/2019  no date

35 Traffic Control Device Recommendations 08/14/2019  no date 09/27/2019  no date

36C Preliminary Field Inspection Constructability 
Review

07/31/2019 07/31/2019 07/31/2019 07/31/2019

36F Plan Design/Preliminary Field Inspection 04/29/2019  no date 08/27/2019  no date

36H Hydraulic Plan Design Public Hearing 08/14/2019  no date 10/09/2019  no date

36P Plan Design Public Hearing 08/14/2019  no date 12/17/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 08/13/2019 08/13/2019   

37H River Mechanics ProjectStudies 08/14/2019  no date 11/07/2019  no date

37S Major Structures / Bridge ��� Survey 08/14/2019  no date 12/17/2019  no date

38 Retaining Wall Data Request 08/14/2019  no date 08/20/2019  no date

39 Sound Wall Foundation Data Request 08/14/2019  no date 08/20/2019  no date

40 Minor Structures Data Request 08/14/2019  no date 08/20/2019  no date

41 Bridge Foundation Data 08/14/2019  no date 10/09/2019  no date

43 Furnish Utility Field Inspection Plans 04/26/2021  no date 05/21/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 08/03/2020  no date 12/04/2020  no date

43X Utility Field Inspection (UFI) Date 05/17/2021  no date 05/17/2021  no date

44 Furnish RWU Data for Public Hearing Process 12/18/2019  no date 01/16/2020  no date

45 Minor Structures Report 08/21/2019  no date 10/16/2019  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/17/2022  no date 06/30/2022  no date

46B Preliminary Bridge Plans 08/14/2019  no date 12/24/2019  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/03/2020  no date 12/04/2020  no date

47 Approve Willingness 12/18/2019 02/13/2020 02/03/2020 03/13/2020

47X Willingness Posted Date 01/02/2020 02/13/2020 01/02/2020 02/13/2020

48 Conduct Location/Design Public Hearing 01/21/2020  no date 07/16/2020  no date

48X Public Hearing Meeting Date 06/25/2020  no date   

49 Adopt Location/Design 07/17/2020 03/19/2020 07/30/2020 03/30/2020

49C Design Approval Constructability Review 12/18/2019  no date 01/02/2020  no date

49X Location and Design Approval Date 07/31/2020  no date 07/31/2020  no date

50 Survey Data Verification 12/18/2019  no date 01/16/2020  no date

51 Furnish Approved R/W & UT Plans 06/22/2021  no date 09/22/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/23/2021  no date 11/19/2021  no date



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/01/2021  no date 05/28/2021  no date

51X R/W&UT Plan Date 09/23/2021  no date 09/29/2021  no date

52 Authorize R/W & UT Funds 09/30/2021  no date 10/13/2021  no date

52T Authorize R/W Funds 06/01/2021  no date 06/28/2021  no date

52X R/W&UT Authorization Date 10/14/2021  no date 10/14/2021  no date

54 Retaining Wall Data Report 08/03/2020  no date 09/16/2020  no date

55 Sound Wall Data Report 08/03/2020  no date 09/16/2020  no date

57S Right of Way Stakeout���Survey 10/15/2021  no date 01/18/2022  no date

58 Survey Right of Way Plan Sheets 05/24/2021  no date 06/21/2021  no date

59 Noise Abatement Design 09/17/2020 10/06/2020 02/15/2021 10/07/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/14/2021  no date 10/28/2021  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

06/29/2021  no date 07/13/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/29/2021  no date 10/29/2021  no date

61 Final Traffic Control Device Plans 04/26/2021  no date 10/28/2021  no date

62 Develop Retaining Structure Plans 09/17/2020  no date 12/22/2020  no date

64 Final Bridge Plans 04/26/2021  no date 10/28/2021  no date

65C Field Inspection Constructability Review 03/22/2021  no date 04/09/2021  no date

65F Plan Design/Field Inspection 08/03/2020  no date 04/23/2021  no date

65P Plan Design/Pre-Advertisement Conference 11/22/2021  no date 06/01/2022  no date

65X Field Inspection Team Meeting Date 04/23/2021  no date   

66 Environmental Reevaluation 06/17/2022  no date 06/30/2022  no date

67 Clear Utility Agreements 10/29/2021  no date 05/10/2022  no date

67U Utility Relocations by Owners 03/16/2022  no date 09/16/2022  no date

69 Acquire Right of Way 10/29/2021  no date 05/10/2022  no date

69X Right of Way/Utility Certification Date 08/03/2022  no date 08/03/2022  no date

70 Obtain Environmental Permits 11/28/2018 11/28/2018 06/16/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/16/2022  no date 08/11/2022  no date

70S Utility Stakeout ���Survey 03/16/2022  no date 09/16/2022  no date

71 Approved Construction Plans 06/17/2022  no date 07/26/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/02/2022  no date 06/15/2022  no date

71X Pre-Advertisement Conference Date 06/16/2022  no date 06/16/2022  no date

72 Prepare for Advertisement 07/12/2022  no date 08/10/2022  no date

72B Biddability Review 07/19/2022  no date 07/25/2022  no date

72X Plan Submission Date 07/26/2022  no date 07/26/2022  no date

73 Process Relocations 10/29/2021  no date 05/10/2022  no date

77S Construction ��� Survey 02/15/2023  no date 11/15/2023  no date

79 Construction Funding Review/Authorization of 
Funds

06/17/2022  no date 07/15/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/11/2022  no date 10/11/2022  no date

82 Conduct Bid Opening 11/29/2022  no date 11/29/2022  no date

84 Award Contract 01/06/2023  no date 01/06/2023  no date

88 Survey Monumentation 11/16/2023  no date 01/18/2024  no date

91 Administer Contract 02/15/2023  no date 11/15/2023  no date

92X Contractor Final Voucher Date 01/03/2024  no date 01/03/2024  no date

94X Claims Period Ends Dates 04/02/2024  no date 04/02/2024  no date

95 District Project Closeout 04/03/2024  no date 08/05/2024  no date

96 Central Office Project Closeout 08/06/2024  no date 10/30/2024  no date



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

1011-087-678Proj:

UPC: 112433

PC: Sherry.Parker

Project Purpose:

PM:

Description: Champs Drive - Rural Addition

Champs Drive Rural Addition

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 641 Sedley RdFrom:

Dead EndTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 283,192Total Current Est 

10/07/2020Current Est Date

 0

 263,192

 20,000

1011

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Southampton County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/29/2020

08/06/2021

08/06/2021

12/10/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  126,894.00  0.00  0.00  0.00  0.00  0.00  126,894.00 CTB Formula
 0.00  2,005.00  0.00  0.00  0.00  0.00  0.00  2,005.00 Telecommunications

 128,899.00 0.00  128,899.00  0.00  0.00  0.00  0.00  0.00Total:

 128,899.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112433UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/01/2020  no date 10/29/2020  no date

17E Environmental Review Process (ERP) 11/02/2020  no date 11/16/2020  no date

22 Scope Project 10/30/2020  no date 03/30/2021  no date

24 Determine Permits Needed 11/17/2020  no date 12/09/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

05/26/2021  no date 06/09/2021  no date

65F Plan Design/Field Inspection 03/31/2021  no date 05/25/2021  no date

66 Environmental Reevaluation 07/23/2021  no date 07/29/2021  no date

69X Right of Way/Utility Certification Date 07/23/2021  no date 07/23/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

05/26/2021  no date 07/22/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/23/2021  no date 08/05/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/06/2021  no date 08/06/2021  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

08/09/2021  no date 12/10/2021  no date

95 District Project Closeout 02/11/2022  no date 12/13/2022  no date



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

EN10-087-106Proj:

UPC: 097817

PC: Keisha.Wilkins

Project Purpose:

PM: Southampton County

Description: 1831 Southampton Insurrection Tour

Development of the 1831 Southampton Insurrection driving tour through fabrication of exhibits, installation of 
interpretive signs, production of a brochure & map, and trail design.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bridge StreetFrom:

0.8 Miles East of Bridge StreetTo:

Scenic or Historic Highway ProgramsScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 260,000Total Current Est 

10/08/2020Current Est Date

 0

 0

 260,000

EN10

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Hampton Roads

Southampton County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2011

02/06/2018

02/06/2018

06/21/2020

06/21/2020

12/10/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 220,000.00  0.00  0.00  0.00  0.00  0.00  0.00  220,000.00 MAP21 TAP
 580,000.00  0.00  0.00  0.00  0.00  0.00  0.00  580,000.00.Transportation Enhancement 

Funds
 800,000.00 800,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$237,748

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  237,747.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SOUTHAMPTON COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097817UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 01/17/2011 01/17/2011 01/18/2011 01/18/2011

17E Environmental Review Process (ERP) 09/20/2011 09/20/2011 09/21/2011 09/21/2011

22 Scope Project 05/05/2012 05/05/2012 06/29/2018 06/29/2018

24 Determine Permits Needed 11/02/2011 11/02/2011 11/03/2011 11/03/2011

25 Draft Environmental Document or CE 07/01/2014 07/01/2014 09/12/2014 09/12/2014

52 Authorize R/W & UT Funds 02/06/2018 02/06/2018 02/06/2018 02/06/2018

79 Construction Funding Review/Authorization of 
Funds

02/07/2018  no date 01/25/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/09/2019 02/28/2020 06/19/2020 06/21/2020

84 Award Contract 06/23/2022  no date 08/03/2022  no date

91 Administer Contract 08/03/2022  no date 09/29/2022  no date

95 District Project Closeout 09/30/2022  no date 12/29/2022  no date

96 Central Office Project Closeout 12/30/2022  no date 05/05/2023  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-032Proj:

UPC: 115525

PC: John.Alcaide

Project Purpose:

PM: Sherry Earley

Description: #SMART20 Seaboard Coastline Trail Segment 1

This project is for Segment 1 of the Suffolk Seaboard Coastline Trail (1.5 mile 10-ft wide multi-use path), part of an 
11mile trail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Moore AvenueFrom:

Suburban DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,223,089Total Current Est 

09/26/2019Current Est Date

 77,875

 3,789,265

 355,949

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Suffolk
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2023

03/04/2025

03/04/2025

01/30/2026

01/30/2026

06/11/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,000,000.00 2,073,089.00  4,073,089.00 HB1887 - HPP (1)
 4,073,089.00 0.00  0.00  0.00  0.00  0.00  2,000,000.00 2,073,089.00Total:

 4,073,089.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115525UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/01/2023  no date 07/25/2023  no date

12 Authorize Preliminary Engineering 07/26/2023  no date 07/28/2023  no date

17E Environmental Review Process (ERP) 07/31/2023  no date 11/15/2023  no date

22 Scope Project 07/31/2023  no date 02/08/2024  no date

25 Draft Environmental Document or CE 11/16/2023  no date 03/15/2024  no date

52 Authorize R/W & UT Funds 02/11/2025  no date 03/04/2025  no date

52X R/W&UT Authorization Date 03/05/2025  no date 03/05/2025  no date

65F Plan Design/Field Inspection 02/09/2024  no date 02/10/2025  no date

69 Acquire Right of Way 03/06/2025  no date 12/12/2025  no date

69X Right of Way/Utility Certification Date 12/16/2025  no date 12/30/2025  no date

70 Obtain Environmental Permits 03/18/2024  no date 11/15/2024  no date

72 Prepare for Advertisement 12/15/2025  no date 12/15/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/16/2025  no date 12/30/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/31/2025  no date 01/30/2026  no date

84 Award Contract 04/21/2026  no date 04/21/2026  no date

91 Administer Contract 05/28/2026  no date 06/11/2027  no date

95 District Project Closeout 06/14/2027  no date 10/20/2027  no date

96 Central Office Project Closeout 10/21/2027  no date 01/21/2028  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-351Proj:

UPC: 102990

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: Nansemond Parkway Traffic Signal Upgrades

Upgrade signal equipment to create coordinated signal corridor on Shoulders Hill Road, Nansemond Parkway and 
Wilroy Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Bridge Road and Shoulders Hill RoadFrom:

Intersection of Wilroy Road and Route 58To:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,696,132Total Current Est 

08/19/2020Current Est Date

 0

 1,402,132

 294,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Suffolk
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/20/2018

09/30/2020

09/30/2020

01/05/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,641,029.00  1,106,971.00  0.00  0.00  0.00  0.00  0.00  2,748,000.00 MAP21 CMAQ
 2,748,000.00 1,641,029.00  1,106,971.00  0.00  0.00  0.00  0.00  0.00Total:

 2,748,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$76,155

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  76,154.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102990UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/19/2018 09/19/2018 12/05/2018 12/05/2018

12 Authorize Preliminary Engineering 12/06/2018 12/06/2018 12/20/2018 12/20/2018

17E Environmental Review Process (ERP) 10/07/2019 10/07/2019 10/07/2019 10/07/2019

22 Scope Project 04/02/2019 04/02/2019 11/12/2019 11/12/2019

25 Draft Environmental Document or CE 03/16/2020 04/10/2020 07/21/2020 04/28/2020

65F Plan Design/Field Inspection 11/13/2019  no date 03/19/2020  no date

79 Construction Funding Review/Authorization of 
Funds

12/26/2018  no date 01/09/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/20/2020  no date 04/30/2020  no date

84 Award Contract 06/03/2020  no date 06/30/2020  no date

91 Administer Contract 07/29/2020  no date 08/26/2021  no date

95 District Project Closeout 08/27/2021  no date 08/29/2022  no date

96 Central Office Project Closeout 08/30/2022  no date 01/06/2023  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-352Proj:

UPC: 102992

PC: John.Alcaide

Project Purpose:

PM: Sandon Rogers

Description: Shoulders Hill Road Multi-Use Path

Construct a multi-use path on the southbound side of Shoulders Hill Road and a sidewalk on the northbound side

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bennett's Creek Park RoadFrom:

1090' South of Bennett's Crrek Park RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 272,000Total Current Est 

05/11/2020Current Est Date

 0

 206,000

 66,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/24/2020

08/17/2022

08/17/2022

04/18/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  272,000.00  0.00  0.00  0.00  0.00  272,000.00 MAP21 CMAQ
 272,000.00 0.00  0.00  272,000.00  0.00  0.00  0.00  0.00Total:

 272,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102992UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2020 07/15/2020 09/24/2020 07/22/2020

12 Authorize Preliminary Engineering 09/25/2020 09/14/2020 10/08/2020 09/24/2020

17E Environmental Review Process (ERP) 10/09/2020  no date 02/02/2021  no date

22 Scope Project 10/09/2020  no date 09/24/2021  no date

25 Draft Environmental Document or CE 02/03/2021  no date 06/24/2021  no date

65F Plan Design/Field Inspection 09/27/2021  no date 06/03/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/06/2022  no date 07/06/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/07/2022  no date 08/17/2022  no date

84 Award Contract 08/18/2022  no date 02/14/2023  no date

91 Administer Contract 02/15/2023  no date 04/18/2024  no date

95 District Project Closeout 04/19/2024  no date 04/21/2025  no date

96 Central Office Project Closeout 04/22/2025  no date 08/27/2025  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-383Proj:

UPC: 107057

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: West End Suffolk Bypass Interchange IMR Study

To provide a full IMR study of the above noted interchange for capacity and safety improvements needed to keep 
capacity at the interchange.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

West end of Suffolk BypassFrom:

Holland RoadTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 200,000Total Current Est 

03/27/2015Current Est Date

 0

 0

 200,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/14/2021

01/17/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  200,000.00  0.00  0.00  0.00  0.00  200,000.00 MAP21 RSTP
 200,000.00 0.00  0.00  200,000.00  0.00  0.00  0.00  0.00Total:

 200,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107057UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2020  no date 12/30/2020  no date

12 Authorize Preliminary Engineering 12/31/2020  no date 01/05/2021  no date

17E Environmental Review Process (ERP) 01/06/2021 09/08/2020 04/23/2021 09/08/2020

22 Scope Project 01/06/2021  no date 07/13/2021  no date

25 Draft Environmental Document or CE 04/01/2022  no date 07/25/2022  no date

65F Plan Design/Field Inspection 07/14/2021  no date 07/25/2022  no date

95 District Project Closeout 07/26/2022  no date 12/05/2022  no date

96 Central Office Project Closeout 12/06/2022  no date 03/06/2023  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-R84Proj:

UPC: 107259

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: Downtown Suffolk Drainage Improvements

Design and construction of roadway and drainage improvements for roadway flooding in the downtown area on 
Charles Street, Lee Street and Jackson Street. Improvements will include Stormwater Management Facility, 
installation of stormwater pipe, curb and gutter, landscaping and sidewalks.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CitywideFrom:

Various LocationsTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,562,649Total Current Est 

06/08/2020Current Est Date

 150,000

 2,091,000

 321,649

0000

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Suffolk
FIEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/14/2016

09/30/2020

09/30/2020

03/05/2021

03/05/2021

06/13/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,500,000.00 Revenue Sharing Funds
 1,500,000.00 1,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$103,597

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  103,596.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107259UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/18/2015 05/18/2015 08/11/2015 08/11/2015

12 Authorize Preliminary Engineering 08/12/2015 08/12/2015 01/14/2016 01/14/2016

17E Environmental Review Process (ERP) 01/19/2016 01/19/2016 02/01/2016 02/01/2016

22 Scope Project 01/19/2016 01/19/2016 06/28/2019 06/28/2019

33 Final Environmental Document 08/02/2016 08/02/2016 08/03/2016 08/03/2016

36P Plan Design Public Hearing 08/15/2017 08/15/2017 11/18/2019  no date

52 Authorize R/W & UT Funds 04/06/2020  no date 05/01/2020  no date

52X R/W&UT Authorization Date 05/04/2020  no date 05/04/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/05/2020  no date 01/20/2021  no date

65F Plan Design/Field Inspection 11/19/2019  no date 04/03/2020  no date

72X Plan Submission Date 01/21/2021  no date 02/03/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/04/2021  no date 03/04/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/05/2021  no date 03/05/2021  no date

84 Award Contract 03/08/2021  no date 06/11/2021  no date

91 Administer Contract 06/14/2021  no date 06/13/2022  no date

95 District Project Closeout 06/14/2022  no date 10/14/2022  no date

96 Central Office Project Closeout 10/18/2022  no date 01/18/2023  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-R87Proj:

UPC: 107262

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: Rural  Area Drainage Improvements

Various drainage improvements on rural roads throughout the city to address reoccurring flooding and safety

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CitywideFrom:

Various LocationsTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 726,044Total Current Est 

08/19/2020Current Est Date

 2,214

 617,696

 106,134

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Suffolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/03/2016

09/17/2018

09/17/2018

12/28/2018

12/28/2018

01/21/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Revenue Sharing Funds
 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$53,067

$1,107

$308,848

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  363,021.76

CONSTRUCTION PROJECT EVENTS
12/25/2019 523,816.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/22/2019

Construction Completed:

Construction Started:

01/21/2020

04/29/2019



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107262UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/18/2015 05/18/2015 08/11/2015 08/11/2015

12 Authorize Preliminary Engineering 04/27/2016 04/27/2016 05/03/2016 05/03/2016

17E Environmental Review Process (ERP) 01/19/2016 01/19/2016 02/01/2016 02/01/2016

22 Scope Project 05/04/2016 05/04/2016 07/17/2018 07/17/2018

33 Final Environmental Document 01/03/2016 01/03/2016 01/04/2016 01/04/2016

33X Final Environmental Document Date 02/02/2017 02/02/2017 02/02/2017 02/02/2017

36P Plan Design Public Hearing 12/30/2016 12/30/2016 03/29/2017 03/29/2017

52 Authorize R/W & UT Funds 10/09/2018 09/13/2018 10/11/2018 09/17/2018

52X R/W&UT Authorization Date 10/12/2018 09/17/2018 10/12/2018 09/17/2018

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/16/2018 09/17/2018 10/16/2018 09/17/2018

65F Plan Design/Field Inspection 03/30/2017 03/30/2017 10/08/2018 10/08/2018

72X Plan Submission Date 10/17/2018 10/11/2018 01/28/2019 12/04/2018

79 Construction Funding Review/Authorization of 
Funds

01/29/2019 12/05/2018 02/20/2019 12/27/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/21/2019 12/28/2018 02/21/2019 12/28/2018

84 Award Contract 02/22/2019 12/31/2018 06/14/2019 02/22/2019

91 Administer Contract 06/17/2019 04/29/2019 08/10/2020 01/21/2020

95 District Project Closeout 08/11/2020  no date 08/11/2021  no date

96 Central Office Project Closeout 08/12/2021  no date 11/05/2021  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-R90Proj:

UPC: 107265

PC: John.Alcaide

Project Purpose:

PM: Sandon Rogers

Description: Nansemond Pkwy/Bennetts Pasture Rd Intersection Improvements

Reconstruction and realignment intersection to include turn lanes, traffic signal and roadway realignment

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Nansemond River High SchoolFrom:

Sportsman BoulevardTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,075,000Total Current Est 

01/14/2020Current Est Date

 3,375,000

 6,400,000

 1,300,000

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Hampton Roads

Suffolk
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/20/2015

06/30/2020

06/30/2020

11/15/2021

11/15/2021

03/08/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,075,000.00  3,000,000.00  0.00  0.00  0.00  0.00  0.00  11,075,000.00 Revenue Sharing Funds
 11,075,000.00 8,075,000.00  3,000,000.00  0.00  0.00  0.00  0.00  0.00Total:

 11,075,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$424,860

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  424,859.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107265UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/14/2015 08/14/2015 08/14/2015 08/14/2015

12 Authorize Preliminary Engineering 08/17/2015 08/17/2015 08/20/2015 08/20/2015

17E Environmental Review Process (ERP) 10/12/2016 10/12/2016 12/06/2016 12/06/2016

22 Scope Project 08/21/2015 08/21/2015 12/09/2019 12/09/2019

33 Final Environmental Document 10/12/2016 10/12/2016 10/13/2016 10/13/2016

33X Final Environmental Document Date 07/01/2015  no date 07/01/2015  no date

52 Authorize R/W & UT Funds 06/17/2020  no date 06/30/2020  no date

52X R/W&UT Authorization Date 07/01/2020  no date 07/01/2020  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/02/2020  no date 06/21/2021  no date

65F Plan Design/Field Inspection 12/10/2019  no date 06/16/2020  no date

72X Plan Submission Date 06/22/2021  no date 06/22/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/23/2021  no date 07/21/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/22/2021  no date 11/15/2021  no date

84 Award Contract 11/16/2021  no date 02/04/2022  no date

91 Administer Contract 02/07/2022  no date 03/08/2023  no date

95 District Project Closeout 03/09/2023  no date 03/08/2024  no date

96 Central Office Project Closeout 03/11/2024  no date 06/03/2024  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-R92Proj:

UPC: 107267

PC: John.Alcaide

Project Purpose:

PM: Luke Drylie

Description: Pruden Blvd/Prudence Road Intersection Improvements

Reconstruction of the intersection to include turn lanes and traffic signal.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Prudence RoadFrom:

Pruden BoulevardTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,767,254Total Current Est 

02/20/2020Current Est Date

 1,599,751

 2,887,025

 280,478

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Hampton Roads

Suffolk
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/11/2018

02/24/2020

02/24/2020

08/24/2021

08/24/2021

12/01/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 767,254.00  0.00  0.00  0.00  0.00  0.00  0.00  767,254.00 Local Project Contributions
 800,000.00  3,200,000.00  0.00  0.00  0.00  0.00  0.00  4,000,000.00 Revenue Sharing Funds

 4,767,254.00 1,567,254.00  3,200,000.00  0.00  0.00  0.00  0.00  0.00Total:

 4,767,254.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$127,364

$11,591

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  138,954.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107267UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/19/2017 08/19/2017 09/21/2017 09/21/2017

12 Authorize Preliminary Engineering 01/05/2018 01/05/2018 01/11/2018 01/11/2018

17E Environmental Review Process (ERP) 01/19/2016 01/19/2016 02/01/2016 02/01/2016

22 Scope Project 01/16/2018 01/16/2018 03/27/2019 03/27/2019

33 Final Environmental Document 08/02/2016 08/02/2016 08/03/2016 08/03/2016

36P Plan Design Public Hearing 03/28/2019  no date 06/20/2019  no date

52 Authorize R/W & UT Funds 02/18/2020 02/18/2020 03/02/2020 02/24/2020

52X R/W&UT Authorization Date 03/03/2020 02/24/2020 03/03/2020 02/26/2020

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/04/2020  no date 04/01/2021  no date

65F Plan Design/Field Inspection 06/21/2019  no date 02/14/2020  no date

72X Plan Submission Date 04/02/2021  no date 04/02/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/05/2021  no date 04/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/03/2021  no date 08/24/2021  no date

84 Award Contract 08/25/2021  no date 11/30/2021  no date

91 Administer Contract 12/01/2021  no date 12/01/2022  no date

95 District Project Closeout 12/02/2022  no date 12/04/2023  no date

96 Central Office Project Closeout 12/05/2023  no date 03/04/2024  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-R99Proj:

UPC: 108717

PC: John.Alcaide

Project Purpose:

PM: Luke Drylie

Description: Pughsville Area Drainage Improvements

Various drainage improvements in the Pughsville area of Suffolk

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various Streets, Pughsville Area, SuffolkFrom:

Various Streets, Pughsville Area, SuffolkTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,784,000Total Current Est 

07/17/2020Current Est Date

 1,000,000

 2,334,000

 450,000

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/05/2017

03/15/2021

03/15/2021

02/10/2022

02/10/2022

08/17/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 Revenue Sharing Funds
 1,000,000.00 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$33,505

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  33,504.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108717UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2016 10/03/2016 12/30/2016 12/30/2016

12 Authorize Preliminary Engineering 01/03/2017 01/03/2017 01/05/2017 01/05/2017

17E Environmental Review Process (ERP) 01/06/2017 01/06/2017 04/25/2017 04/25/2017

22 Scope Project 01/06/2017  no date 01/25/2019  no date

33 Final Environmental Document 06/26/2017 06/26/2017 06/26/2017 06/26/2017

52 Authorize R/W & UT Funds 11/15/2019  no date 12/09/2019  no date

52X R/W&UT Authorization Date 12/10/2019  no date 12/10/2019  no date

65F Plan Design/Field Inspection 01/28/2019  no date 11/14/2019  no date

69 Acquire Right of Way 12/11/2019  no date 09/18/2020  no date

69X Right of Way/Utility Certification Date 09/22/2020  no date 10/05/2020  no date

72X Plan Submission Date 09/21/2020  no date 09/21/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/22/2020  no date 10/05/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/06/2020  no date 11/03/2020  no date

84 Award Contract 11/04/2020  no date 04/30/2021  no date

91 Administer Contract 05/03/2021  no date 05/17/2022  no date

95 District Project Closeout 05/18/2022  no date 05/18/2023  no date

96 Central Office Project Closeout 05/19/2023  no date 08/14/2023  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-401Proj:

UPC: 108982

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: Suffolk Transportation Operation Center

To design and construct a Traffic Operation Center that will house all command and control infrastructure for all ITS 
functions

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Carolina RoadFrom:

Carolina RdTo:

OtherScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,050,000Total Current Est 

03/14/2018Current Est Date

 0

 2,000,000

 50,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2022

12/08/2023

12/08/2023

07/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  50,000.00  750,000.00  0.00  0.00  800,000.00 MAP21 CMAQ
 800,000.00 0.00  0.00  0.00  50,000.00  750,000.00  0.00  0.00Total:

 800,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108982UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2021  no date 12/30/2021  no date

12 Authorize Preliminary Engineering 01/03/2022  no date 01/18/2022  no date

17E Environmental Review Process (ERP) 01/19/2022  no date 05/04/2022  no date

22 Scope Project 01/19/2022  no date 12/30/2022  no date

33 Final Environmental Document 05/05/2022  no date 08/26/2022  no date

65F Plan Design/Field Inspection 01/03/2023  no date 10/23/2023  no date

69X Right of Way/Utility Certification Date 10/25/2023  no date 11/07/2023  no date

72X Plan Submission Date 10/24/2023  no date 10/24/2023  no date

79 Construction Funding Review/Authorization of 
Funds

10/25/2023  no date 11/07/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/08/2023  no date 12/08/2023  no date

84 Award Contract 12/11/2023  no date 07/01/2024  no date

91 Administer Contract 07/02/2024  no date 07/17/2025  no date

95 District Project Closeout 07/18/2025  no date 07/17/2026  no date

96 Central Office Project Closeout 07/20/2026  no date 10/12/2026  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-402Proj:

UPC: 108983

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: Suffolk Citywide Signal Timings

This project is for the development of new signal timings for corridors in need of updated coordinated signal timing 
plans

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CitywideFrom:

Various LocationsTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 370,000Total Current Est 

05/11/2016Current Est Date

 0

 0

 370,000

0000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/10/2022

02/14/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  140,000.00  230,000.00  0.00  0.00  370,000.00 MAP21 CMAQ
 370,000.00 0.00  0.00  0.00  140,000.00  230,000.00  0.00  0.00Total:

 370,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108983UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/04/2021  no date 12/24/2021  no date

12 Authorize Preliminary Engineering 12/27/2021  no date 12/29/2021  no date

17E Environmental Review Process (ERP) 12/30/2021  no date 04/13/2022  no date

22 Scope Project 12/30/2021  no date 06/29/2022  no date

25 Draft Environmental Document or CE 03/06/2023  no date 06/23/2023  no date

65F Plan Design/Field Inspection 06/30/2022  no date 06/23/2023  no date

95 District Project Closeout 06/26/2023  no date 10/27/2023  no date

96 Central Office Project Closeout 10/30/2023  no date 01/19/2024  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-403Proj:

UPC: 108984

PC: John.Alcaide

Project Purpose:

PM: LJ Hansen

Description: #SGR18LB - Speights Spillway Bridge Replacement

Replace a narrow structurally deficient bridge located on Turlington Road. The structure will be widened to provide a 
safer transverse of the waterway and possibly to accommodate alternate modes of travel (Ex. bikes/pedestrians).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Turlington RoadFrom:

Turlington RoadTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,128,000Total Current Est 

05/15/2020Current Est Date

 5,000

 1,848,000

 275,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/22/2019

04/10/2023

04/10/2023

09/18/2024

09/18/2024

04/02/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  678,000.00  0.00  0.00  0.00  0.00  778,000.00 HB1887 - SGR
 0.00  0.00  0.00  1,350,000.00  0.00  0.00  0.00  1,350,000.00 MAP21 RSTP

 2,128,000.00 100,000.00  0.00  678,000.00  1,350,000.00  0.00  0.00  0.00Total:

 2,128,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$984

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  983.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108984UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/03/2020 10/26/2017 10/27/2020 01/26/2018

12 Authorize Preliminary Engineering 10/28/2020 01/29/2018 11/10/2020 05/22/2019

17E Environmental Review Process (ERP) 11/12/2020  no date 03/05/2021  no date

22 Scope Project 11/12/2020  no date 11/10/2021  no date

25 Draft Environmental Document or CE 03/08/2021  no date 06/28/2021  no date

52 Authorize R/W & UT Funds 03/21/2023  no date 04/10/2023  no date

52X R/W&UT Authorization Date 04/11/2023  no date 04/11/2023  no date

65F Plan Design/Field Inspection 11/12/2021  no date 03/20/2023  no date

69 Acquire Right of Way 04/12/2023  no date 08/05/2024  no date

69X Right of Way/Utility Certification Date 08/07/2024  no date 08/20/2024  no date

70 Obtain Environmental Permits 06/29/2021  no date 03/08/2022  no date

72X Plan Submission Date 08/06/2024  no date 08/06/2024  no date

79 Construction Funding Review/Authorization of 
Funds

08/07/2024  no date 08/20/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/21/2024  no date 09/18/2024  no date

84 Award Contract 09/19/2024  no date 03/18/2025  no date

91 Administer Contract 03/19/2025  no date 04/02/2026  no date

95 District Project Closeout 04/03/2026  no date 04/02/2027  no date

96 Central Office Project Closeout 04/05/2027  no date 06/28/2027  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-415Proj:

UPC: 110634

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: Nansemond Pkwy/Wilroy Rd Overpass over Commonwealth Railway

The project proposes to eliminate the existing at grade crossing by realigning the intersection of Nansemond Parkway 
and Wilroy Road in order to provide a grade separated overpass for Nansemond Parkway over the Commonwealth 
Railway tracks.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

South of Nansemond Rkwy/Wilroy IntersectionFrom:

North of Bridlewood Lane/Nansemond ParkwayTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 27,478,741Total Current Est 

09/14/2020Current Est Date

 3,700,683

 22,476,608

 1,301,450

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Suffolk
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/09/2017

02/26/2021

02/26/2021

10/28/2022

10/28/2022

04/30/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,073,085.00  559,652.00  1,429,591.00  2,079,021.00  0.00  0.00  0.00  12,141,349.00 MAP21 Rail Highway 
Crossings

 0.00  4,023,059.00  0.00  0.00  0.00  0.00  0.00  4,023,059.00 MAP21 STP
 1,842,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,842,000.00 Revenue Sharing Funds
 7,717,032.00  0.00  0.00  0.00  0.00  0.00  0.00  7,717,032.00Accounts Receivable

 25,723,440.00 17,632,117.00  4,582,711.00  1,429,591.00  2,079,021.00  0.00  0.00  0.00Total:

 25,723,440.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$864,126

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  864,125.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110634UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/05/2017 06/05/2017 08/21/2017 08/21/2017

12 Authorize Preliminary Engineering 08/07/2017 08/07/2017 08/09/2017 08/09/2017

17E Environmental Review Process (ERP) 05/22/2018 05/22/2018 05/22/2018 05/22/2018

22 Scope Project 08/10/2017 08/10/2017 03/07/2019  no date

25 Draft Environmental Document or CE 04/25/2018 07/12/2018 04/25/2018 09/01/2020

52 Authorize R/W & UT Funds 08/13/2020  no date 09/02/2020  no date

52X R/W&UT Authorization Date 09/03/2020  no date 09/03/2020  no date

65F Plan Design/Field Inspection 03/08/2019  no date 08/12/2020  no date

69 Acquire Right of Way 09/04/2020  no date 09/07/2021  no date

69X Right of Way/Utility Certification Date 09/09/2021  no date 09/22/2021  no date

72X Plan Submission Date 09/08/2021  no date 09/08/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/09/2021  no date 09/22/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/23/2021  no date 10/21/2021  no date

84 Award Contract 10/22/2021  no date 12/06/2021  no date

91 Administer Contract 12/07/2021  no date 01/02/2024  no date

95 District Project Closeout 01/03/2024  no date 05/10/2024  no date

96 Central Office Project Closeout 05/13/2024  no date 08/01/2024  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-S22Proj:

UPC: 110998

PC: John.Alcaide

Project Purpose:

PM: LJ Hansen

Description: Portsmouth Boulevard Sidewalk Segment I

The project will provide a 5ft sidewalk along the north side of Portsmouth Boulevard

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Suburban DriveFrom:

1056 Portsmouth BlvdTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 238,000Total Current Est 

07/08/2020Current Est Date

 39,000

 95,000

 104,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Suffolk
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2017

12/02/2019

12/02/2019

07/07/2021

07/07/2021

12/02/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 238,000.00  0.00  0.00  0.00  0.00  0.00  0.00  238,000.00 MAP21 HSIP
 238,000.00 238,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 238,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$94,138

$7,360

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  101,497.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110998UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 11/15/2017 11/15/2017

12 Authorize Preliminary Engineering 11/09/2017 11/09/2017 11/14/2017 11/14/2017

17E Environmental Review Process (ERP) 08/21/2018 08/21/2018 08/21/2018 08/21/2018

22 Scope Project 11/15/2017 11/15/2017 04/05/2019 04/05/2019

25 Draft Environmental Document or CE 08/22/2018 04/30/2019 02/19/2019 03/12/2020

52 Authorize R/W & UT Funds 04/09/2020 11/06/2019 04/29/2020 12/02/2019

52X R/W&UT Authorization Date 04/30/2020 12/02/2019 04/30/2020 12/06/2019

65F Plan Design/Field Inspection 04/08/2019  no date 04/08/2020  no date

69 Acquire Right of Way 05/01/2020  no date 05/17/2021  no date

69X Right of Way/Utility Certification Date 05/19/2021  no date 06/02/2021  no date

72X Plan Submission Date 05/18/2021  no date 05/18/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/19/2021  no date 06/02/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/03/2021  no date 06/30/2021  no date

84 Award Contract 07/01/2021  no date 11/08/2021  no date

91 Administer Contract 11/09/2021  no date 11/28/2022  no date

95 District Project Closeout 11/29/2022  no date 11/29/2023  no date

96 Central Office Project Closeout 11/30/2023  no date 02/28/2024  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-S23Proj:

UPC: 110999

PC: John.Alcaide

Project Purpose:

PM: LJ Hansen

Description: Portsmouth Boulevard Sidewalk Segment 2

This project will provide a 5-ft wide concrete sidewalk along the north side of Portsmouth Boulevard

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1056 Portsmouth BlvdFrom:

Prospect RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 899,893Total Current Est 

07/08/2020Current Est Date

 149,893

 639,000

 111,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Suffolk
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2017

12/02/2019

12/02/2019

07/07/2021

07/07/2021

12/02/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 899,893.00  0.00  0.00  0.00  0.00  0.00  0.00  899,893.00 MAP21 HSIP
 899,893.00 899,893.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 899,893.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$93,447

$14,625

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  108,072.53

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110999UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/07/2017 08/07/2017 10/24/2017 10/24/2017

12 Authorize Preliminary Engineering 11/09/2017 11/09/2017 11/14/2017 11/14/2017

17E Environmental Review Process (ERP) 05/22/2018 05/22/2018 05/22/2018 05/22/2018

22 Scope Project 11/15/2017 11/15/2017 04/05/2019 04/05/2019

33 Final Environmental Document 08/21/2018 08/21/2018 08/21/2018 08/21/2018

52 Authorize R/W & UT Funds 04/09/2020 11/06/2019 04/29/2020 12/02/2019

52X R/W&UT Authorization Date 04/30/2020 12/02/2019 04/30/2020 12/06/2019

65F Plan Design/Field Inspection 04/08/2019  no date 04/08/2020  no date

69 Acquire Right of Way 05/01/2020  no date 05/17/2021  no date

69X Right of Way/Utility Certification Date 05/19/2021  no date 06/02/2021  no date

72X Plan Submission Date 05/18/2021  no date 05/18/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/19/2021  no date 06/02/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/03/2021  no date 06/30/2021  no date

84 Award Contract 07/01/2021  no date 11/08/2021  no date

91 Administer Contract 11/09/2021  no date 11/28/2022  no date

95 District Project Closeout 11/29/2022  no date 11/29/2023  no date

96 Central Office Project Closeout 11/30/2023  no date 02/28/2024  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-S24Proj:

UPC: 111000

PC: John.Alcaide

Project Purpose:

PM: LJ Hansen

Description: Portsmouth Boulevard Sidewalk Segment 3

This project will provide a 5-ft wide concrete sidewalk along the north side of Portsmouth Boulevard

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Prospect RoadFrom:

Nansemond ParkwayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 863,346Total Current Est 

07/08/2020Current Est Date

 109,346

 650,000

 104,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Suffolk
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2017

12/02/2019

12/02/2019

07/07/2021

07/07/2021

01/10/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 554,301.00  0.00  0.00  0.00  0.00  0.00  0.00  554,301.00 Local Project Contributions
 309,045.00  0.00  0.00  0.00  0.00  0.00  0.00  309,045.00 MAP21 HSIP

 863,346.00 863,346.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 863,346.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$93,338

$10,711

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  104,049.08

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111000UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/01/2017 08/01/2017 10/24/2017 10/24/2017

12 Authorize Preliminary Engineering 10/25/2017 10/25/2017 11/14/2017 11/14/2017

17E Environmental Review Process (ERP) 04/05/2018 04/05/2018 05/22/2018 05/22/2018

22 Scope Project 11/15/2017 11/15/2017 04/05/2019 04/05/2019

25 Draft Environmental Document or CE 05/22/2018 05/22/2018 07/23/2018 07/23/2018

52 Authorize R/W & UT Funds 04/09/2020 11/06/2019 04/29/2020 12/02/2019

52X R/W&UT Authorization Date 04/30/2020 12/02/2019 04/30/2020 12/06/2019

65F Plan Design/Field Inspection 04/08/2019  no date 04/08/2020  no date

69 Acquire Right of Way 05/01/2020  no date 05/28/2021  no date

69X Right of Way/Utility Certification Date 06/02/2021  no date 06/02/2021  no date

70 Obtain Environmental Permits 07/23/2018 03/28/2019 03/29/2019 03/28/2019

72 Prepare for Advertisement 06/01/2021  no date 06/01/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/02/2021  no date 06/02/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/03/2021  no date 06/30/2021  no date

84 Award Contract 09/20/2021  no date 11/08/2021  no date

91 Administer Contract 12/17/2021  no date 01/04/2023  no date

95 District Project Closeout 01/05/2023  no date 05/15/2023  no date

96 Central Office Project Closeout 05/16/2023  no date 08/09/2023  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-419Proj:

UPC: 111083

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: City of Suffolk Dowtown Railroad Warning System

Install an advance warning system in downtown Suffolk to warn of approaching crossing trains on CSX mainline. This 
will provide an opportunity for vehicular traffic to use alternate routes around the crossing to include nearby bridges.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Main StreetFrom:

North Main StreetTo:

Rail/Highway CrossingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 650,000Total Current Est 

05/14/2018Current Est Date

 0

 500,000

 150,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/12/2024

01/06/2026

01/06/2026

07/15/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  150,000.00  500,000.00  0.00  650,000.00 MAP21 CMAQ
 650,000.00 0.00  0.00  0.00  0.00  150,000.00  500,000.00  0.00Total:

 650,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111083UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/27/2023  no date 01/29/2024  no date

12 Authorize Preliminary Engineering 01/30/2024  no date 02/12/2024  no date

17E Environmental Review Process (ERP) 02/13/2024  no date 05/29/2024  no date

22 Scope Project 02/13/2024  no date 01/29/2025  no date

25 Draft Environmental Document or CE 05/30/2024  no date 09/20/2024  no date

65F Plan Design/Field Inspection 01/30/2025  no date 11/18/2025  no date

69X Right of Way/Utility Certification Date 11/20/2025  no date 12/05/2025  no date

72X Plan Submission Date 11/19/2025  no date 11/19/2025  no date

79 Construction Funding Review/Authorization of 
Funds

11/20/2025  no date 12/05/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2025  no date 01/06/2026  no date

84 Award Contract 01/07/2026  no date 06/29/2026  no date

91 Administer Contract 06/30/2026  no date 07/15/2027  no date

95 District Project Closeout 07/16/2027  no date 07/17/2028  no date

96 Central Office Project Closeout 07/18/2028  no date 10/10/2028  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-420Proj:

UPC: 111086

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: City of Suffolk Citywide Signal System  Upgrade

To provide for a more efficient traffic system coordination between signals. This project will also enhance the ability of 
city staff to respond and correct a defect in a shorter period of time.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

Various LocationsTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,650,000Total Current Est 

05/14/2018Current Est Date

 0

 2,500,000

 150,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/10/2023

09/05/2025

09/05/2025

03/22/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  150,000.00  2,500,000.00  0.00  2,650,000.00 MAP21 CMAQ
 2,650,000.00 0.00  0.00  0.00  0.00  150,000.00  2,500,000.00  0.00Total:

 2,650,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111086UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/03/2023  no date 09/26/2023  no date

12 Authorize Preliminary Engineering 09/27/2023  no date 10/10/2023  no date

17E Environmental Review Process (ERP) 10/11/2023  no date 02/02/2024  no date

22 Scope Project 10/11/2023  no date 09/26/2024  no date

25 Draft Environmental Document or CE 02/05/2024  no date 05/28/2024  no date

65F Plan Design/Field Inspection 09/27/2024  no date 07/23/2025  no date

69X Right of Way/Utility Certification Date 07/25/2025  no date 08/07/2025  no date

70 Obtain Environmental Permits 05/29/2024  no date 02/04/2025  no date

72X Plan Submission Date 07/24/2025  no date 07/24/2025  no date

79 Construction Funding Review/Authorization of 
Funds

07/25/2025  no date 08/07/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2025  no date 09/05/2025  no date

84 Award Contract 09/08/2025  no date 03/05/2026  no date

91 Administer Contract 03/06/2026  no date 03/22/2027  no date

95 District Project Closeout 03/23/2027  no date 03/22/2028  no date

96 Central Office Project Closeout 03/23/2028  no date 06/15/2028  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-418Proj:

UPC: 111088

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: City of Suffolk Dowtown Signal System Upgrade

Upgrade to TS-2 cabinets and install fiber optic connectivity. This will enhance the ability of city staff to respond and 
correct a defect in a much shorter period of time, thus minimizing the impacts that will delay and back up traffic.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

CitywideTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,650,000Total Current Est 

05/14/2018Current Est Date

 0

 1,500,000

 150,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/12/2024

01/06/2026

01/06/2026

07/15/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  150,000.00  1,500,000.00  0.00  1,650,000.00 MAP21 CMAQ
 1,650,000.00 0.00  0.00  0.00  0.00  150,000.00  1,500,000.00  0.00Total:

 1,650,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111088UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/27/2023  no date 01/29/2024  no date

12 Authorize Preliminary Engineering 01/30/2024  no date 02/12/2024  no date

17E Environmental Review Process (ERP) 02/13/2024  no date 05/29/2024  no date

22 Scope Project 02/13/2024  no date 01/29/2025  no date

25 Draft Environmental Document or CE 05/30/2024  no date 09/20/2024  no date

65F Plan Design/Field Inspection 01/30/2025  no date 11/18/2025  no date

69X Right of Way/Utility Certification Date 11/20/2025  no date 12/05/2025  no date

72X Plan Submission Date 11/19/2025  no date 11/19/2025  no date

79 Construction Funding Review/Authorization of 
Funds

11/20/2025  no date 12/05/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/08/2025  no date 01/06/2026  no date

84 Award Contract 01/07/2026  no date 06/29/2026  no date

91 Administer Contract 06/30/2026  no date 07/15/2027  no date

95 District Project Closeout 07/16/2027  no date 07/17/2028  no date

96 Central Office Project Closeout 07/18/2028  no date 10/10/2028  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-R94Proj:

UPC: 111089

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: Crittenden Road and Route 17 Intersection Realignment

The project will relocate the intersection to Clubhouse Road creating a new alignment with standard four way 
intersection with signal and turn lanes. This will allow the intersection to function much more efficiently reducing 
queuing on Route 17 and Crittenden Road and improving signal timing.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Crittenden RoadFrom:

 Clubhouse Road and Bridge RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,855,232Total Current Est 

09/26/2019Current Est Date

 2,223,702

 5,834,530

 797,000

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Suffolk
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/22/2019

03/02/2020

03/02/2020

12/18/2024

12/18/2024

03/09/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  372,530.00  1,500,000.00 2,038,425.00  3,910,955.00 MAP21 CMAQ
 2,000,000.00  1,790,610.00  0.00  0.00  0.00  0.00  0.00  3,790,610.00 Revenue Sharing Funds

 7,701,565.00 2,000,000.00  1,790,610.00  0.00  0.00  372,530.00  1,500,000.00 2,038,425.00Total:

 7,701,565.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$120,361

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  120,360.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111089UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/04/2018 10/04/2018 11/05/2018 11/05/2018

12 Authorize Preliminary Engineering 01/05/2018 01/05/2018 01/22/2019 01/22/2019

17E Environmental Review Process (ERP) 05/06/2019 05/06/2019 05/28/2019 05/28/2019

22 Scope Project 01/23/2019 01/23/2019 09/04/2019 09/04/2019

25 Draft Environmental Document or CE 05/29/2019 10/31/2019 01/03/2020 01/23/2020

52 Authorize R/W & UT Funds 02/10/2020  no date 03/02/2020  no date

52X R/W&UT Authorization Date 03/03/2020  no date 03/03/2020  no date

65F Plan Design/Field Inspection 09/05/2019  no date 02/07/2020  no date

69 Acquire Right of Way 03/04/2020  no date 08/19/2024  no date

69X Right of Way/Utility Certification Date 09/04/2024  no date 09/17/2024  no date

70 Obtain Environmental Permits 01/06/2020  no date 09/03/2024  no date

72X Plan Submission Date 08/20/2024  no date 09/03/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/04/2024  no date 10/30/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/31/2024  no date 12/02/2024  no date

84 Award Contract 12/03/2024  no date 02/03/2025  no date

91 Administer Contract 02/04/2025  no date 02/19/2026  no date

95 District Project Closeout 02/20/2026  no date 11/19/2026  no date

96 Central Office Project Closeout 11/20/2026  no date 02/22/2027  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-438Proj:

UPC: 112920

PC: Debra.Haislip

Project Purpose:

PM: CSX Transportation

Description: Main Street-Upg.to Cant.Flashing Lights & 4QD Gates w Interc

Highway-Rail Safety Project - Priority # 2022001 - Rt.32 Main St. - Upgrade Existing Flashing Lights to Cantilever 
Flashing Lights and 4 Quad Gates with Interconnection at CSX RR Crossing # 623790E in the City Of Suffolk.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

55 ft S of Prentiss StFrom:

At CSX RR Crossing #623790ETo:

Rail/Highway CrossingScope:

Admin By: Rail

Current PE Estimate

Current RW Estimate

Current CN Estimate

 629,440Total Current Est 

04/16/2018Current Est Date

 0

 629,440

 0

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2023

06/21/2024

06/21/2024

07/17/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  629,440.00  0.00  0.00  629,440.00 MAP21 Rail Highway 
Crossings

 629,440.00 0.00  0.00  0.00  0.00  629,440.00  0.00  0.00Total:

 629,440.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112920UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/29/2023  no date 10/12/2023  no date

17E Environmental Review Process (ERP) 10/13/2023  no date 10/27/2023  no date

22 Scope Project 10/13/2023  no date 11/13/2023  no date

24 Determine Permits Needed 10/30/2023  no date 12/28/2023  no date

25 Draft Environmental Document or CE 12/29/2023  no date 01/23/2024  no date

66 Environmental Reevaluation 01/24/2024  no date 01/30/2024  no date

68 Clear Railroad Agreements 11/14/2023  no date 05/22/2024  no date

69X Right of Way/Utility Certification Date 05/23/2024  no date 05/23/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/23/2024  no date 06/20/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/21/2024  no date 06/21/2024  no date

81 State Forces/Hired Equipment or Railroad Forces 
Construction

07/17/2024  no date 07/17/2025  no date

84 Award Contract 06/24/2024  no date 07/16/2024  no date

95 District Project Closeout 07/18/2025  no date 10/16/2025  no date

96 Central Office Project Closeout 10/17/2025  no date 02/27/2026  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-449Proj:

UPC: 115421

PC: John.Alcaide

Project Purpose:

PM: LJ Hansen

Description: Suffolk Transit Operations Facility

Project will create an operations facility where vehicles could be stored and cleaned. It would also provide facilities for 
dispatch training and operational support for transit operations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Carolina RoadFrom:

Carolina RoadTo:

TransitScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,890,066Total Current Est 

05/20/2019Current Est Date

 0

 1,890,066

 0

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/13/2025

06/25/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  60,000.00 MAP21 RSTP
 0.00  60,000.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115421UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/30/2024  no date 12/27/2024  no date

22 Scope Project 09/30/2024  no date 10/11/2024  no date

69X Right of Way/Utility Certification Date 12/31/2024  no date 01/14/2025  no date

70 Obtain Environmental Permits 10/14/2024  no date 01/13/2025  no date

72X Plan Submission Date 12/30/2024  no date 12/30/2024  no date

79 Construction Funding Review/Authorization of 
Funds

12/31/2024  no date 01/14/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/15/2025  no date 02/13/2025  no date

84 Award Contract 05/05/2025  no date 05/05/2025  no date

91 Administer Contract 06/11/2025  no date 06/25/2026  no date

95 District Project Closeout 06/26/2026  no date 11/03/2026  no date

96 Central Office Project Closeout 11/04/2026  no date 02/04/2027  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0010-133-395Proj:

UPC: 107766

PC: Chessica.Villaflores

Project Purpose:

PM: Sherry Earley

Description: Primary Extension Paving - Godwin Boulevard

FY16 Primary Extension Project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Kings Hwy IntersectionFrom:

Isle of Wight County LineTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 230,589Total Current Est 

07/02/2020Current Est Date

 0

 230,589

 0

0010

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Hampton Roads

Suffolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/12/2016

12/08/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 329,434.00  0.00  0.00  0.00  0.00  0.00  0.00  329,434.00 CTB Formula
 329,434.00 329,434.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 329,434.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$230,589

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/29/2019

Total  230,588.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107766UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 10/15/2015  no date 12/14/2015  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/15/2015  no date 10/28/2015  no date

66 Environmental Reevaluation 10/29/2015 08/27/2015 11/12/2015 08/28/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2015  no date 12/14/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/15/2015  no date 10/28/2015  no date

71X Pre-Advertisement Conference Date 12/15/2015  no date 12/15/2015  no date

72 Prepare for Advertisement 12/16/2015  no date 03/22/2016  no date

72B Biddability Review 12/16/2015  no date 01/07/2016  no date

72X Plan Submission Date 03/02/2016  no date 03/02/2016  no date

79 Construction Funding Review/Authorization of 
Funds

12/16/2015  no date 01/14/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2016  no date 04/12/2016  no date

82 Conduct Bid Opening 05/11/2016  no date 05/24/2016  no date

84 Award Contract 05/25/2016  no date 06/15/2016  no date

91 Administer Contract 06/16/2016  no date 12/08/2016  no date

92X Contractor Final Voucher Date 01/26/2017  no date 01/26/2017  no date

94X Claims Period Ends Dates 04/24/2017  no date 04/24/2017  no date

95 District Project Closeout 04/25/2017  no date 08/25/2017  no date

96 Central Office Project Closeout 08/28/2017  no date 11/22/2017  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0017-133-350Proj:

UPC: 102991

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: Bridge Road Traffic Signal Upgrades

The project will install fiber implement, traffic sensors, CCTV, dynamic message systems, and upgrade signal 
equipment to create a coordinated signal corridor.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

College DriveFrom:

Eclipse DriveTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,308,868Total Current Est 

06/30/2020Current Est Date

 0

 2,114,858

 194,010

0017

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Suffolk
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/19/2018

08/31/2020

08/31/2020

08/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,257,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,257,000.00 MAP21 CMAQ
 1,257,000.00 1,257,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,257,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$164,981

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  164,980.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102991UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/07/2017 08/07/2017 08/07/2017 08/07/2017

12 Authorize Preliminary Engineering 04/11/2018 04/11/2018 04/19/2018 04/19/2018

17E Environmental Review Process (ERP) 06/04/2018 06/04/2018 09/18/2018 09/18/2018

22 Scope Project 05/01/2018 05/01/2018 11/12/2019 11/12/2019

25 Draft Environmental Document or CE 11/04/2019 11/04/2019 04/09/2020 02/19/2020

65F Plan Design/Field Inspection 11/13/2019  no date 11/20/2019  no date

79 Construction Funding Review/Authorization of 
Funds

01/28/2020  no date 01/28/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/29/2020  no date 02/28/2020  no date

84 Award Contract 03/02/2020  no date 05/29/2020  no date

91 Administer Contract 06/01/2020  no date 02/01/2021  no date

95 District Project Closeout 02/02/2021  no date 09/17/2021  no date

96 Central Office Project Closeout 09/20/2021  no date 01/28/2022  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0017-133-406Proj:

UPC: 109441

PC: Chessica.Villaflores

Project Purpose:

PM: Sherry Earley

Description: #SGR18LP - Primary Extension RT 17 Bridge Road

FY17 Primary Extension Project - Mill and overlay on Rte17 Bridge Road from Bennetts Pasture Road to Milepost 
38.098

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bennetts Pasture RoadFrom:

MP 38.098To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 123,311Total Current Est 

05/15/2018Current Est Date

 0

 123,311

 0

0017

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Suffolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/24/2016

05/01/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 123,311.00  0.00  0.00  0.00  0.00  0.00  0.00  123,311.00 HB1887 - SGR
 123,311.00 123,311.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 123,311.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$123,311

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2017

Total  123,311.18

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/25/2016

Construction Completed:

Construction Started: 11/29/2016



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109441UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/23/2016 08/23/2016 08/23/2016 08/23/2016

22 Scope Project 09/26/2016 09/26/2016 09/26/2016 09/26/2016

69X Right of Way/Utility Certification Date 08/25/2016  no date 09/08/2016  no date

72X Plan Submission Date 08/24/2016  no date 08/24/2016  no date

79 Construction Funding Review/Authorization of 
Funds

08/25/2016  no date 09/08/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/24/2016 10/24/2016 10/24/2016 10/24/2016

84 Award Contract 10/25/2016 10/25/2016 10/25/2016 10/25/2016

91 Administer Contract 11/29/2016 11/29/2016 05/01/2017  no date

95 District Project Closeout 05/02/2017  no date 09/07/2017  no date

96 Central Office Project Closeout 09/08/2017  no date 12/06/2017  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0017-133-408Proj:

UPC: 109443

PC: Chessica.Villaflores

Project Purpose:

PM: Sherry Earley

Description: #SGR18LP - Primary Extension RT 17 Bridge Road

FY 17 Primary Extension. Mill and overlay Rte 17 from MP 40.165 to MP 40.463

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 40.165From:

MP 40.463To:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 74,253Total Current Est 

05/15/2018Current Est Date

 0

 74,253

 0

0017

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Suffolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/24/2016

11/03/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 74,253.00  0.00  0.00  0.00  0.00  0.00  0.00  74,253.00 HB1887 - SGR
 74,253.00 74,253.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 74,253.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$74,253

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2017

Total  74,253.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/19/2016

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109443UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/23/2016 08/23/2016 08/23/2016 08/23/2016

22 Scope Project 09/21/2016 09/21/2016 09/21/2016 09/21/2016

69X Right of Way/Utility Certification Date 08/25/2016  no date 09/08/2016  no date

72X Plan Submission Date 08/24/2016  no date 08/24/2016  no date

79 Construction Funding Review/Authorization of 
Funds

08/25/2016  no date 09/08/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/19/2016 10/19/2016 10/24/2016 10/24/2016

84 Award Contract 10/19/2016 10/19/2016 10/19/2016 10/19/2016

91 Administer Contract 10/20/2016  no date 11/03/2017  no date

95 District Project Closeout 11/06/2017  no date 01/16/2018  no date

96 Central Office Project Closeout 01/17/2018  no date 04/11/2018  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0017-133-409Proj:

UPC: 109444

PC: Chessica.Villaflores

Project Purpose:

PM: Sherry Earley

Description: #SGR18LP - FY17 Primary Extension RT17 Bridge Road

FY17 Primary Extension Mill and Overlay on Rte 17 Bridge Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

MP 40.463From:

Sidney Betram Hazelwood BridgeTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 36,589Total Current Est 

05/15/2018Current Est Date

 0

 36,589

 0

0017

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Suffolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/03/2016

07/17/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 36,589.00  0.00  0.00  0.00  0.00  0.00  0.00  36,589.00 HB1887 - SGR
 36,589.00 36,589.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 36,589.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$36,589

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2017

Total  36,588.75

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

07/17/2017

09/13/2016



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109444UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2016 07/01/2016 08/23/2016 08/23/2016

22 Scope Project 08/30/2016 08/30/2016 09/21/2016 09/21/2016

69X Right of Way/Utility Certification Date 08/25/2016  no date 09/08/2016  no date

72X Plan Submission Date 08/24/2016 08/24/2016 08/24/2016 08/24/2016

79 Construction Funding Review/Authorization of 
Funds

08/25/2016 08/30/2016 12/15/2016 09/02/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/16/2016 10/03/2016 01/18/2017 10/03/2016

84 Award Contract 01/19/2017  no date 03/01/2017  no date

91 Administer Contract 03/02/2017 09/13/2016 03/16/2018 07/17/2017

95 District Project Closeout 03/19/2018  no date 07/24/2018  no date

96 Central Office Project Closeout 07/25/2018  no date 10/18/2018  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0032-133-022Proj:

UPC: 111033

PC: John.Alcaide

Project Purpose:

PM: L.Hansen

Description: #SGR18LB - Carolina Road over Cypress Swamp

Total Replacement of structure with a single span prestressed concrete bulb-tee, multi-girder bridge approximately 
100 feet long.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Carolina Road @ Cypress SwampFrom:

Carolina Road @ Cypress SwampTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,268,851Total Current Est 

10/05/2020Current Est Date

 0

 3,000,000

 268,851

0032

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/27/2020

04/21/2022

04/21/2022

11/29/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  1,413,889.00  575,000.00  0.00  0.00  0.00  1,988,889.00 HB1887 - SGR
 717,082.00  0.00  0.00  0.00  0.00  0.00  0.00  717,082.00 Local Project Contributions

 2,705,971.00 717,082.00  0.00  1,413,889.00  575,000.00  0.00  0.00  0.00Total:

 2,705,971.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,589

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  4,588.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111033UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/15/2020 07/13/2017 07/09/2020 10/05/2017

12 Authorize Preliminary Engineering 07/10/2020 03/24/2020 07/23/2020 05/27/2020

17E Environmental Review Process (ERP) 07/24/2020 03/28/2019 11/09/2020 03/28/2019

22 Scope Project 07/24/2020  no date 07/09/2021  no date

25 Draft Environmental Document or CE 11/10/2020 03/28/2019 03/11/2021 03/28/2019

65F Plan Design/Field Inspection 07/12/2021  no date 05/04/2022  no date

69X Right of Way/Utility Certification Date 05/06/2022  no date 05/19/2022  no date

70 Obtain Environmental Permits 03/12/2021 02/20/2020 11/10/2021 02/20/2020

72X Plan Submission Date 05/05/2022  no date 05/05/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/06/2022  no date 05/19/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/20/2022  no date 06/17/2022  no date

84 Award Contract 06/20/2022  no date 01/11/2023  no date

91 Administer Contract 01/12/2023  no date 01/30/2024  no date

95 District Project Closeout 01/31/2024  no date 01/29/2025  no date

96 Central Office Project Closeout 01/30/2025  no date 04/24/2025  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0058-133-005Proj:

UPC: 100937

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: #HB2.FY17 Route 58/ Holland Road Corridor Improvements

Project will provide for the construction of an additional travel lane both east and west bound, traffic signal upgrades 
and access Mgmt improvements. Other amenities include bikeway and/or multiuse path.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rte 58/13/32 bypassFrom:

.7 miles west of Manning Bridge RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 83,603,656Total Current Est 

08/05/2020Current Est Date

 34,134,544

 45,773,688

 3,695,424

0058

Federal Eligibility: Federally Eligible

Project Status: ADVERTISED

Hampton Roads

Suffolk
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/02/2012

07/20/2015

07/20/2015

09/30/2020

09/30/2020

04/07/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 14,588,000.00  12,500,000.00  12,500,000.00  0.00  0.00  0.00  0.00  39,588,000.00 HB1887 - DGP (2)
 3,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,500,000.00 Local Project Contributions

 34,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  34,000,000.00 Revenue Sharing Funds
 164,544.00  0.00  0.00  0.00  0.00  0.00  0.00  164,544.00.Federal Formula STP

 5,000.00  0.00  0.00  0.00  0.00  0.00  0.00  5,000.00Formula - Secondary
 60,424.00  0.00  0.00  0.00  0.00  0.00  0.00  60,424.00Residue Parcel Revenue

 77,317,968.00 52,317,968.00  12,500,000.00  12,500,000.00  0.00  0.00  0.00  0.00Total:

 77,317,968.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$237,471

$9,607,314

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  9,844,784.20

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100937UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/02/2012 05/02/2012 05/02/2012 05/02/2012

17E Environmental Review Process (ERP) 03/28/2012 03/28/2012 03/29/2012 03/29/2012

22 Scope Project 08/01/2012 08/01/2012 01/23/2014 01/23/2014

25 Draft Environmental Document or CE 07/03/2012 07/03/2012 01/21/2014 01/21/2014

52 Authorize R/W & UT Funds 07/20/2015 07/20/2015 07/20/2015 07/20/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/20/2015 07/20/2015 07/20/2015 07/20/2015

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/20/2015 07/20/2015 07/20/2015 07/20/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/02/2020 08/24/2020 05/02/2020 09/30/2020

84 Award Contract 06/01/2020  no date 07/01/2020  no date

91 Administer Contract 08/03/2020  no date 11/02/2022  no date

95 District Project Closeout 11/03/2022  no date 02/03/2023  no date

96 Central Office Project Closeout 02/06/2023  no date 06/08/2023  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0058-133-353Proj:

UPC: 102994

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: Suffolk Bypass ITS Improvements

Provide fiber optic connectivity to the VDOT Smart Traffic Center and install traffic sensors, dynamic message 
systems

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

City of Chesapeake limitsFrom:

Holland RoadTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,892,274Total Current Est 

06/30/2020Current Est Date

 0

 1,708,264

 184,010

0058

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Suffolk
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/23/2018

08/31/2020

08/31/2020

01/06/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,650,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,650,000.00 MAP21 RSTP
 1,650,000.00 1,650,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,650,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$184,921

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  184,920.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102994UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/07/2017 08/07/2017 11/07/2017 11/07/2017

12 Authorize Preliminary Engineering 01/18/2018 01/18/2018 01/23/2018 01/23/2018

17E Environmental Review Process (ERP) 04/23/2018 04/23/2018 08/07/2018 08/07/2018

22 Scope Project 04/02/2018 04/02/2018 11/12/2019 11/12/2019

25 Draft Environmental Document or CE 09/17/2019 09/17/2019 12/27/2019 02/19/2020

65F Plan Design/Field Inspection 11/13/2019  no date 12/27/2019  no date

79 Construction Funding Review/Authorization of 
Funds

01/29/2020  no date 01/29/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/29/2020  no date 02/28/2020  no date

84 Award Contract 04/01/2020  no date 05/29/2020  no date

91 Administer Contract 06/01/2020  no date 06/29/2021  no date

95 District Project Closeout 10/21/2021  no date 10/21/2022  no date

96 Central Office Project Closeout 10/21/2022  no date 03/02/2023  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0058-133-396Proj:

UPC: 107767

PC: Chessica.Villaflores

Project Purpose:

PM: Sherry Earley

Description: Primary Extension Paving - Holland Road

FY16 Primary Extension Project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Pruden Blvd InterchangeFrom:

Rt 58 BridgeTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 271,741Total Current Est 

07/02/2020Current Est Date

 0

 271,741

 0

0058

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET

Hampton Roads

Suffolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/12/2016

12/08/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 346,807.00  0.00  0.00  0.00  0.00  0.00  0.00  346,807.00 CTB Formula
 346,807.00 346,807.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 346,807.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$271,741

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/29/2019

Total  271,740.93

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107767UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 10/15/2015  no date 12/14/2015  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/15/2015  no date 10/28/2015  no date

66 Environmental Reevaluation 10/29/2015 08/27/2015 11/12/2015 08/28/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2015  no date 12/14/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/15/2015  no date 10/28/2015  no date

71X Pre-Advertisement Conference Date 12/15/2015  no date 12/15/2015  no date

72 Prepare for Advertisement 12/16/2015  no date 03/22/2016  no date

72B Biddability Review 12/16/2015  no date 01/07/2016  no date

72X Plan Submission Date 03/02/2016  no date 03/02/2016  no date

79 Construction Funding Review/Authorization of 
Funds

12/16/2015  no date 01/14/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/12/2016  no date 04/12/2016  no date

82 Conduct Bid Opening 05/11/2016  no date 05/24/2016  no date

84 Award Contract 05/25/2016  no date 06/15/2016  no date

91 Administer Contract 06/16/2016  no date 12/08/2016  no date

92X Contractor Final Voucher Date 01/26/2017  no date 01/26/2017  no date

94X Claims Period Ends Dates 04/24/2017  no date 04/24/2017  no date

95 District Project Closeout 04/25/2017  no date 08/25/2017  no date

96 Central Office Project Closeout 08/28/2017  no date 11/22/2017  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0058-133-405Proj:

UPC: 109493

PC: Chessica.Villaflores

Project Purpose:

PM: Sherry Earley

Description: #SGR18LP - Primary Extension - RT 58 EB Bus

FY17 Primary Extension Pavement Improvement Project

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Nansemond ParkwayFrom:

Portsmouth BoulevardTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 337,684Total Current Est 

12/21/2018Current Est Date

 0

 337,684

 0

0058

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Suffolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/24/2016

05/01/2017

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 337,684.00  0.00  0.00  0.00  0.00  0.00  0.00  337,684.00 HB1887 - SGR
 337,684.00 337,684.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 337,684.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$337,684

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2018

Total  337,683.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/25/2016

Construction Completed:

Construction Started: 11/29/2016



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109493UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/23/2016 08/23/2016 08/23/2016 08/23/2016

22 Scope Project 09/26/2016 09/26/2016 09/26/2016 09/26/2016

69X Right of Way/Utility Certification Date 08/25/2016  no date 09/08/2016  no date

72X Plan Submission Date 08/24/2016  no date 08/24/2016  no date

79 Construction Funding Review/Authorization of 
Funds

08/25/2016  no date 09/08/2016  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/24/2016 10/24/2016 10/24/2016 10/24/2016

84 Award Contract 10/25/2016 10/25/2016 10/25/2016 10/25/2016

91 Administer Contract 11/29/2016 11/29/2016 05/01/2017  no date

95 District Project Closeout 05/02/2017  no date 09/07/2017  no date

96 Central Office Project Closeout 09/08/2017  no date 12/06/2017  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0058-133-019Proj:

UPC: 111036

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: Suffolk Bypass/Godwin Blvd - Wilroy Road - Pruden Blvd IMR

Provide an IMR for the Route 58 Suffolk Bypass at Godwin Boulevard from the Wilroy Road Interchange to the 
Prudent Boulevard Interchange

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Wilroy Road InterchangeFrom:

Pruden Boulevard InterchangeTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,000,000Total Current Est 

05/04/2017Current Est Date

 0

 0

 2,000,000

0058

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/12/2024

02/11/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  50,000.00  1,950,000.00  0.00  2,000,000.00 MAP21 RSTP
 2,000,000.00 0.00  0.00  0.00  0.00  50,000.00  1,950,000.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111036UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2022  no date 12/30/2022  no date

12 Authorize Preliminary Engineering 01/03/2023  no date 01/05/2023  no date

17E Environmental Review Process (ERP) 01/06/2023  no date 04/25/2023  no date

22 Scope Project 01/06/2023  no date 07/13/2023  no date

25 Draft Environmental Document or CE 04/02/2024  no date 07/24/2024  no date

65F Plan Design/Field Inspection 07/14/2023  no date 07/24/2024  no date

95 District Project Closeout 07/25/2024  no date 12/04/2024  no date

96 Central Office Project Closeout 12/05/2024  no date 03/05/2025  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0337-133-101Proj:

UPC: 061407

PC: John.Alcaide

Project Purpose:

PM: Sherry Early, P.E

Description: RTE 337 - WIDEN TO 4 LANES

To widen to four lanes and to increase capacity

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.37 Mile E. of Shoulder Hill Road (Rte. 626)From:

0.748 Mile E. of Shoulder Hill Road (Rte. 626)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,319,363Total Current Est 

05/20/2020Current Est Date

 2,904,171

 4,660,122

 755,070

0337

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Suffolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/05/1997

07/11/2014

07/11/2014

08/21/2016

08/21/2016

08/27/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,214,135.00  0.00  0.00  0.00  0.00  0.00  0.00  1,214,135.00 Local Project Contributions
 1,270,987.00  0.00  0.00  0.00  0.00  0.00  0.00  1,270,987.00 Locally Administered 

Funded
 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 MAP21 RSTP

 624,446.00  0.00  0.00  0.00  0.00  0.00  0.00  624,446.00 Revenue Sharing Funds
 149,200.00  0.00  0.00  0.00  0.00  0.00  0.00  149,200.00 State Formula

 2,729,792.00  0.00  0.00  0.00  0.00  0.00  0.00  2,729,792.00.Federal Formula STP
 3,398,139.00  0.00  0.00  0.00  0.00  0.00  0.00  3,398,139.00Formula - Secondary
 2,304,678.00  0.00  0.00  0.00  0.00  0.00  0.00  2,304,678.00Formula - Urban

 2,218.00  0.00  0.00  0.00  0.00  0.00  0.00  2,218.00SSYP - Incidental
 12,693,595.00 12,693,595.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 12,693,595.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$743,885

$2,810,203

$4,009,732

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 02/20/2020

Total  7,563,819.83

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
061407UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/04/1997 12/04/1997 12/05/1997 12/05/1997

18 State Environmental Review Process (SERP) 08/13/1997 08/13/1997 05/26/1998 05/26/1998

22 Scope Project 01/20/1998 01/20/1998 04/16/1998 04/16/1998

25 Draft Environmental Document or CE 09/13/2012 09/13/2012 02/05/2014 02/05/2014

52 Authorize R/W & UT Funds 07/02/2014 07/02/2014 07/11/2014 07/11/2014

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/09/2014 09/09/2014 09/09/2014 09/09/2014

79 Construction Funding Review/Authorization of 
Funds

07/15/2016 07/15/2016 08/04/2016 08/04/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/08/2016 08/08/2016 08/21/2016 08/21/2016

84 Award Contract 01/03/2017 01/03/2017 01/03/2017 01/03/2017

91 Administer Contract 04/03/2017 04/10/2017 07/01/2019 08/27/2019

95 District Project Closeout 09/30/2019  no date 12/27/2019  no date

96 Central Office Project Closeout 12/30/2019  no date 05/04/2020  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0337-133-020Proj:

UPC: 111037

PC: John.Alcaide

Project Purpose:

PM: L. Hansen

Description: #SGR18LB - Nansemond Parkway over Beamons Mill Pond

Replacement of the superstructure with a single prestressed concrete voided slab supported on new concrete 
abutments.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Nansemond Parkway @ Beamons Mill PondFrom:

Nansemond Parkway @ Beamons Mill PondTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,709,900Total Current Est 

10/05/2020Current Est Date

 7,500

 2,500,000

 202,400

0337

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Hampton Roads

Suffolk
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/14/2019

01/31/2022

01/31/2022

01/31/2023

01/31/2023

05/15/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  341,133.00  439,050.00  0.00  0.00  0.00  0.00  880,183.00 HB1887 - SGR
 241,069.00  0.00  0.00  0.00  0.00  0.00  0.00  241,069.00 Local Project Contributions

 1,121,252.00 341,069.00  341,133.00  439,050.00  0.00  0.00  0.00  0.00Total:

 1,121,252.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,502

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,501.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111037UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/13/2017 07/13/2017 10/05/2017 10/05/2017

12 Authorize Preliminary Engineering 10/06/2017 10/06/2017 02/14/2019 02/14/2019

17E Environmental Review Process (ERP) 11/14/2018 11/14/2018 11/14/2018 11/14/2018

22 Scope Project 02/15/2019 02/15/2019 03/16/2020 03/16/2020

25 Draft Environmental Document or CE 01/09/2019 01/09/2019 01/09/2019 01/09/2019

52 Authorize R/W & UT Funds 01/07/2022  no date 01/31/2022  no date

52X R/W&UT Authorization Date 02/01/2022  no date 02/01/2022  no date

65F Plan Design/Field Inspection 03/17/2020  no date 01/06/2022  no date

69 Acquire Right of Way 02/02/2022  no date 12/13/2022  no date

69X Right of Way/Utility Certification Date 12/15/2022  no date 12/29/2022  no date

72X Plan Submission Date 12/14/2022  no date 12/14/2022  no date

79 Construction Funding Review/Authorization of 
Funds

12/15/2022  no date 12/29/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/30/2022  no date 01/31/2023  no date

84 Award Contract 02/01/2023  no date 05/01/2023  no date

91 Administer Contract 05/02/2023  no date 05/15/2024  no date

95 District Project Closeout 05/16/2024  no date 05/16/2025  no date

96 Central Office Project Closeout 05/19/2025  no date 08/12/2025  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0337-133-021Proj:

UPC: 111038

PC: John.Alcaide

Project Purpose:

PM: L. Hansen

Description: #SGR18LB - East Washington Street over Jericho Canal

Replacement of the superstructure with a single prestressed concrete voided slab utilizing the existing concrete 
substructure. The cracked, delaminated, and spalled areas in the breastwall and wingwalls will be repaired, and the 
concrete surfaces will be coated with epoxy-resin waterproofing.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

East Washington Street @ Jericho CanalFrom:

East Washington Street @ Jericho CanalTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 620,900Total Current Est 

03/17/2020Current Est Date

 40,000

 441,200

 139,700

0337

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Hampton Roads

Suffolk
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/15/2019

02/01/2021

02/01/2021

02/01/2022

02/01/2022

06/22/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  36,595.00  0.00  0.00  0.00  0.00  0.00  36,595.00 HB1887 - SGR
 141,267.00  0.00  0.00  0.00  0.00  0.00  0.00  141,267.00 Local Project Contributions
 443,038.00  0.00  0.00  0.00  0.00  0.00  0.00  443,038.00Formula - Primary

 620,900.00 584,305.00  36,595.00  0.00  0.00  0.00  0.00  0.00Total:

 620,900.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,971

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,970.81

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111038UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/13/2017 07/13/2017 10/05/2017 10/05/2017

12 Authorize Preliminary Engineering 10/06/2017 10/06/2017 01/15/2019 01/15/2019

17E Environmental Review Process (ERP) 05/28/2019 05/28/2019 05/28/2019 05/28/2019

22 Scope Project 01/16/2019 01/16/2019 03/16/2020 03/16/2020

25 Draft Environmental Document or CE 02/26/2019 02/26/2019 02/26/2019 02/26/2019

52 Authorize R/W & UT Funds 01/08/2021  no date 02/01/2021  no date

52X R/W&UT Authorization Date 02/02/2021  no date 02/02/2021  no date

65F Plan Design/Field Inspection 03/17/2020  no date 01/07/2021  no date

69 Acquire Right of Way 02/03/2021  no date 12/14/2021  no date

69X Right of Way/Utility Certification Date 12/16/2021  no date 12/30/2021  no date

70 Obtain Environmental Permits 05/28/2019 05/28/2019 05/29/2019 05/29/2019

72X Plan Submission Date 12/15/2021  no date 12/15/2021  no date

79 Construction Funding Review/Authorization of 
Funds

12/16/2021  no date 12/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/03/2022  no date 02/01/2022  no date

84 Award Contract 04/21/2022  no date 05/02/2022  no date

91 Administer Contract 06/08/2022  no date 06/22/2023  no date

95 District Project Closeout 06/23/2023  no date 10/31/2023  no date

96 Central Office Project Closeout 11/01/2023  no date 02/01/2024  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0604-133-R93Proj:

UPC: 113126

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: Pitchkettle Road Realignment

Realignment of Pitchkettle Road to include turn lane, signal upgrades, asphalt, curb & gutter, closed drainage system, 
stormwater management, sidewalk, and street lighting.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lake MeadeFrom:

West Constance RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 7,762,500Total Current Est 

05/11/2020Current Est Date

 1,500,000

 5,562,500

 700,000

0604

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2018

08/23/2021

08/23/2021

07/22/2022

07/22/2022

02/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 625,000.00  0.00  0.00  0.00  0.00  0.00  0.00  625,000.00 Local Project Contributions
 1,278,302.00  5,796,698.00  0.00  0.00  0.00  0.00  0.00  7,075,000.00 Revenue Sharing Funds

 7,700,000.00 1,903,302.00  5,796,698.00  0.00  0.00  0.00  0.00  0.00Total:

 7,700,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$80,510

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  80,510.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113126UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/31/2018 07/31/2018 10/24/2018 09/28/2018

12 Authorize Preliminary Engineering 10/25/2018 10/15/2018 10/29/2018 10/16/2018

17E Environmental Review Process (ERP) 10/30/2018 11/19/2018 02/21/2019 11/19/2018

22 Scope Project 10/30/2018  no date 05/09/2019  no date

25 Draft Environmental Document or CE 02/22/2019 01/09/2019 06/14/2019 01/09/2019

52 Authorize R/W & UT Funds 05/12/2020  no date 06/02/2020  no date

52X R/W&UT Authorization Date 06/03/2020  no date 06/03/2020  no date

65F Plan Design/Field Inspection 05/10/2019  no date 05/11/2020  no date

69 Acquire Right of Way 06/04/2020  no date 03/18/2021  no date

69X Right of Way/Utility Certification Date 03/22/2021  no date 04/02/2021  no date

70 Obtain Environmental Permits 06/17/2019 01/29/2020 02/24/2020 01/29/2020

72 Prepare for Advertisement 03/19/2021  no date 03/19/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/22/2021  no date 04/02/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/05/2021  no date 04/30/2021  no date

84 Award Contract 05/03/2021  no date 07/20/2021  no date

91 Administer Contract 07/21/2021  no date 08/04/2022  no date

95 District Project Closeout 08/05/2022  no date 12/15/2022  no date

96 Central Office Project Closeout 12/16/2022  no date 03/16/2023  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-421Proj:

UPC: 111041

PC: John.Alcaide

Project Purpose:

PM: L. Hansen

Description: #SGR18LB - Simons Drive over Cohoon Creek

Total replacement with a box culvert.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Simons Drive @ Cohoon CreekFrom:

Simons Drive @ Cohoon CreekTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 769,920Total Current Est 

06/07/2018Current Est Date

 0

 767,820

 2,100

0608

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Suffolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/21/2017

04/01/2018

04/01/2018

05/03/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 470,400.00  0.00  0.00  0.00  0.00  0.00  0.00  470,400.00 HB1887 - SGR
 299,520.00  0.00  0.00  0.00  0.00  0.00  0.00  299,520.00 Local Project Contributions

 769,920.00 769,920.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 769,920.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,112

$0

$479,176

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/01/2019

Total  481,288.41

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/14/2018

Construction Completed:

Construction Started:

05/03/2019

08/06/2018



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111041UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/01/2017 06/01/2017 10/05/2017 10/05/2017

12 Authorize Preliminary Engineering 11/21/2017 11/21/2017 12/21/2017 12/21/2017

17E Environmental Review Process (ERP) 08/25/2017 08/25/2017 08/28/2017 08/28/2017

22 Scope Project 12/22/2017 12/22/2017 03/16/2018 03/16/2018

33 Final Environmental Document 08/25/2017 08/25/2017 08/28/2017 08/28/2017

65F Plan Design/Field Inspection 02/08/2018 02/08/2018 05/03/2018 02/09/2018

69X Right of Way/Utility Certification Date 05/07/2018 03/19/2018 05/18/2018 03/19/2018

72X Plan Submission Date 05/04/2018 03/20/2018 05/04/2018 03/20/2018

79 Construction Funding Review/Authorization of 
Funds

05/07/2018 03/21/2018 05/18/2018 05/17/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/21/2018 03/30/2018 06/18/2018 04/01/2018

84 Award Contract 06/19/2018 05/30/2018 07/30/2018 06/14/2018

91 Administer Contract 07/31/2018 08/06/2018 08/14/2019 05/03/2019

95 District Project Closeout 08/15/2019  no date 12/26/2019  no date

96 Central Office Project Closeout 12/27/2019  no date 03/25/2020  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0613-133-437Proj:

UPC: 113698

PC: John.Alcaide

Project Purpose:

PM: L. Hansen

Description: #SGR19LB��- Elwood Road over Kingsale Swamp

Complete replacement of the existing structure with a single prestressed concrete voiced slab bridge with asphalt 
wearing surface superstructure on concrete abutments.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Elwood Road @ Kingsale SwampFrom:

Elwood Road @ Kingsale SwampTo:

Bridge Replacement w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,199,000Total Current Est 

06/11/2018Current Est Date

 15,000

 1,042,000

 142,000

0613

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2020

12/21/2021

12/21/2021

11/17/2022

11/17/2022

04/03/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 142,000.00  15,000.00  682,000.00  0.00  0.00  0.00  0.00  839,000.00 HB1887 - SGR
 360,000.00  0.00  0.00  0.00  0.00  0.00  0.00  360,000.00 Local Project Contributions

 1,199,000.00 502,000.00  15,000.00  682,000.00  0.00  0.00  0.00  0.00Total:

 1,199,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,213

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,212.96

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113698UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/15/2021 09/11/2019 12/13/2021 12/09/2019

12 Authorize Preliminary Engineering 12/14/2021 07/14/2020 12/16/2021 07/28/2020

17E Environmental Review Process (ERP) 12/17/2021  no date 04/07/2022  no date

22 Scope Project 12/17/2021  no date 06/24/2022  no date

25 Draft Environmental Document or CE 04/08/2022  no date 08/01/2022  no date

52 Authorize R/W & UT Funds 04/21/2023  no date 05/11/2023  no date

52X R/W&UT Authorization Date 05/12/2023  no date 05/12/2023  no date

65F Plan Design/Field Inspection 06/27/2022  no date 04/20/2023  no date

69 Acquire Right of Way 05/15/2023  no date 02/27/2024  no date

69X Right of Way/Utility Certification Date 02/29/2024  no date 03/13/2024  no date

70 Obtain Environmental Permits 08/02/2022  no date 04/10/2023  no date

72X Plan Submission Date 02/28/2024  no date 02/28/2024  no date

79 Construction Funding Review/Authorization of 
Funds

02/29/2024  no date 03/13/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2024  no date 04/10/2024  no date

84 Award Contract 06/28/2024  no date 06/28/2024  no date

91 Administer Contract 08/06/2024  no date 08/20/2025  no date

95 District Project Closeout 08/21/2025  no date 01/02/2026  no date

96 Central Office Project Closeout 01/05/2026  no date 04/01/2026  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-023Proj:

UPC: 111039

PC: John.Alcaide

Project Purpose:

PM: L Hansen

Description: #SGR18LB - Mineral Springs Road  over Jones Swamp

Replacement of superstructure with two prestressed concrete voided slab spans supported on new concrete 
abutments.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Mineral Springs Road  over Jones SwampFrom:

Mineral Springs Road  over Jones SwampTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,815,362Total Current Est 

03/04/2019Current Est Date

 2,000

 1,536,162

 277,200

0616

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Suffolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/10/2017

12/06/2018

12/06/2018

12/28/2018

12/28/2018

01/21/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,397,829.00  0.00  0.00  0.00  0.00  0.00  0.00  1,397,829.00 HB1887 - SGR
 417,533.00  0.00  0.00  0.00  0.00  0.00  0.00  417,533.00 Local Project Contributions

 1,815,362.00 1,815,362.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,815,362.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,481

$0

$1,281,002

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 08/03/2020

Total  1,284,483.10

CONSTRUCTION PROJECT EVENTS
12/25/2019 1,207,960.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/22/2019

Construction Completed:

Construction Started:

01/21/2020

04/29/2019



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111039UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/17/2017 04/17/2017 10/05/2017 10/05/2017

12 Authorize Preliminary Engineering 10/06/2017 10/06/2017 10/10/2017 10/10/2017

17E Environmental Review Process (ERP) 08/15/2017 08/15/2017 08/24/2017 08/24/2017

22 Scope Project 10/11/2017 10/11/2017 07/17/2018 07/17/2018

33 Final Environmental Document 08/22/2017 08/22/2017 08/24/2017 08/24/2017

52 Authorize R/W & UT Funds 01/31/2019 12/06/2018 01/31/2019 12/06/2018

52X R/W&UT Authorization Date 02/01/2019 12/07/2018 02/01/2019 12/07/2018

65F Plan Design/Field Inspection 01/26/2017 01/26/2017 01/30/2019 12/05/2018

69X Right of Way/Utility Certification Date 02/05/2019 12/12/2018 02/19/2019 12/26/2018

72X Plan Submission Date 02/04/2019 12/10/2018 02/04/2019 12/11/2018

79 Construction Funding Review/Authorization of 
Funds

02/05/2019 12/11/2018 02/20/2019 12/27/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/21/2019 12/28/2018 02/21/2019 12/28/2018

84 Award Contract 02/22/2019 12/31/2018 06/14/2019 02/22/2019

91 Administer Contract 06/17/2019 04/29/2019 08/10/2020 01/21/2020

95 District Project Closeout 08/11/2020  no date 08/11/2021  no date

96 Central Office Project Closeout 08/12/2021  no date 11/05/2021  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0626-061-324Proj:

UPC: 069050

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: #HB2.FY17 Bridge Rd & Shoulders Hill Rd Intersection Imps

The project provides for the full build out of the Shoulders Hill Road and Route 17 intersection. Featurs include added 
thru lanes in each direct plus turn lanes plus improvements to the traffic signals to accommodate the additional lanes, 
.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.4 Miles W. of Rte 626 & .35 Miles S. of Rte 17From:

.4 Miles E. of Rte 626 & .035 Miles N. of Rte 17To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 24,099,362Total Current Est 

04/06/2020Current Est Date

 9,870,507

 12,532,931

 1,695,924

0626

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Suffolk
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/24/2003

08/20/2019

08/20/2019

12/15/2021

12/15/2021

10/02/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,251,543.00  0.00  0.00  2,367,054.00  2,043,452.00  0.00  0.00  14,662,049.00 HB1887 - DGP (1)
 11,078.00  0.00  0.00  0.00  0.00  0.00  0.00  11,078.00 Local Project Contributions

 159,064.00  0.00  0.00  0.00  0.00  0.00  0.00  159,064.00 Locally Administered 
Funded

 0.00  0.00  0.00  0.00  0.00  0.00  4,500,000.00  4,500,000.00 MAP21 RSTP
 160,057.00  0.00  0.00  0.00  0.00  0.00  0.00  160,057.00 MAP21 STP

 1,400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,400,000.00 Revenue Sharing Funds
 237,429.00  0.00  0.00  0.00  0.00  0.00  0.00  237,429.00.Federal Formula STP

 7,000,631.00  0.00  0.00  0.00  0.00  0.00  0.00  7,000,631.00Accounts Receivable
 6,061.00  0.00  0.00  0.00  0.00  0.00  0.00  6,061.00Formula - Secondary

 443,138.00  0.00  0.00  0.00  0.00  0.00  0.00  443,138.00Formula - Urban
 28,579,507.00 19,669,001.00  0.00  0.00  2,367,054.00  2,043,452.00  0.00  4,500,000.00Total:

 28,579,507.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$711,401

$1,730

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  713,131.29



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

SCHEDULE
069050UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/23/2003 09/23/2003 09/24/2003 09/24/2003

18 State Environmental Review Process (SERP) 10/01/2003 10/01/2003 11/24/2003 11/24/2003

22 Scope Project 10/01/2003 10/01/2003 06/30/2017 06/30/2017

24 Determine Permits Needed 10/06/2003 10/06/2003 11/05/2003 11/05/2003

25 Draft Environmental Document or CE 08/25/2017 09/25/2017 12/07/2018 02/11/2019

52 Authorize R/W & UT Funds 03/18/2019 03/18/2019 04/01/2019 08/20/2019

70 Obtain Environmental Permits 03/01/2017 03/01/2017 03/01/2017 03/01/2017

79 Construction Funding Review/Authorization of 
Funds

09/29/2021  no date 11/12/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/15/2021  no date 12/15/2021  no date

84 Award Contract 12/16/2021  no date 03/15/2022  no date

91 Administer Contract 03/15/2022  no date 09/29/2023  no date

95 District Project Closeout 01/11/2024  no date 04/08/2024  no date

96 Central Office Project Closeout 06/03/2024  no date 10/03/2024  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-024Proj:

UPC: 111042

PC: John.Alcaide

Project Purpose:

PM: L. Hansen

Description: #SGR18LB - Lake Cahoon Rd over S.C.L(CSX) & N&W(abandoned)RR

Total deck replacement with cleaning and recoating of the steel beams

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lake Cahoon Rd over S.C.L (CSX) & N&WFrom:

Lake Cahoon Rd over S.C.L (CSX) & N&WTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,440,000Total Current Est 

05/29/2020Current Est Date

 0

 3,115,000

 325,000

0639

Federal Eligibility: Federally Eligible with Exception

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/27/2020

05/05/2022

05/05/2022

11/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  2,538,000.00  300,000.00  0.00  0.00  0.00  2,838,000.00 HB1887 - SGR
 602,000.00  0.00  0.00  0.00  0.00  0.00  0.00  602,000.00 Local Project Contributions

 3,440,000.00 602,000.00  0.00  2,538,000.00  300,000.00  0.00  0.00  0.00Total:

 3,440,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,857

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,856.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111042UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/03/2020 07/13/2017 06/26/2020 10/05/2017

12 Authorize Preliminary Engineering 06/29/2020 03/24/2020 07/13/2020 05/27/2020

17E Environmental Review Process (ERP) 07/14/2020 06/09/2020 10/28/2020 08/06/2020

22 Scope Project 07/14/2020  no date 06/28/2021  no date

25 Draft Environmental Document or CE 10/29/2020 02/26/2019 03/01/2021 02/26/2019

65F Plan Design/Field Inspection 06/29/2021  no date 04/22/2022  no date

69X Right of Way/Utility Certification Date 04/26/2022  no date 05/09/2022  no date

72X Plan Submission Date 04/25/2022  no date 04/25/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/26/2022  no date 05/23/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/24/2022  no date 06/21/2022  no date

84 Award Contract 06/22/2022  no date 12/14/2022  no date

91 Administer Contract 12/15/2022  no date 01/02/2024  no date

95 District Project Closeout 01/03/2024  no date 02/03/2025  no date

96 Central Office Project Closeout 02/04/2025  no date 04/29/2025  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-S41Proj:

UPC: 100603

PC: Joshua.Negovan

Project Purpose:

PM: Robert E. Lewis, P. E.

Description: Harbour View Area Traffic Signal Coordination

To provide a comprehensive coordination traffic signal system. IT will deploy TS-2 traffic signal controllers and 
associated equipment and fiber optice communication backbone network in accordance with regional and ITS 
architecture

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Int. Harbour View, College Dr, Townpoint Rd, Bridge Rd.From:

IntersectionTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,653,920Total Current Est 

03/12/2020Current Est Date

 0

 1,336,776

 317,144

0658

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Suffolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/27/2014

09/26/2017

09/26/2017

07/10/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,444,000.00  0.00  0.00  0.00  0.00  0.00  0.00  3,444,000.00 MAP21 CMAQ
 3,444,000.00 3,444,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 3,444,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$317,144

$0

$1,339,144

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/02/2020

Total  1,656,287.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/19/2018

Construction Completed:

Construction Started: 05/11/2018



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100603UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/25/2014 03/25/2014 03/27/2014 03/27/2014

17E Environmental Review Process (ERP) 09/09/2013 09/09/2013 09/10/2013 09/10/2013

22 Scope Project 08/01/2017 08/01/2017 08/11/2017 08/11/2017

25 Draft Environmental Document or CE 03/07/2014 03/07/2014 06/23/2017 06/23/2017

69X Right of Way/Utility Certification Date 07/26/2017 07/26/2017 07/26/2017 07/26/2017

79 Construction Funding Review/Authorization of 
Funds

08/08/2017 08/08/2017 08/11/2017 08/11/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/01/2017 09/01/2017 09/26/2017 09/26/2017

84 Award Contract 01/19/2018 01/19/2018 01/19/2018 01/19/2018

91 Administer Contract 04/02/2018 05/11/2018 12/28/2018  no date

95 District Project Closeout 12/28/2018  no date 03/27/2019  no date

96 Central Office Project Closeout 04/15/2019  no date 08/15/2019  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0660-133-026Proj:

UPC: 111040

PC: John.Alcaide

Project Purpose:

PM: L.Hansen

Description: #SGR18LB - Longstreet Lane over SomeRTon Creek

Replacement of the superstructure with a two span prestressed concrete bulb-tee superstructure supported on a new 
concrete abutement. There will be an 8" thick composite reinforced concrete deck and standard VDOT railing with 
F-Shape parapet.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Longstreet Lane over Somerton CreekFrom:

Longstreet Lane over Somerton CreekTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,589,652Total Current Est 

03/17/2020Current Est Date

 2,500

 2,253,852

 333,300

0660

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Hampton Roads

Suffolk
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/15/2019

05/10/2021

05/10/2021

05/31/2022

05/31/2022

09/15/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 41,708.00  8,292.00  544,890.00  1,386,194.00  0.00  0.00  0.00  1,981,084.00 HB1887 - SGR
 608,568.00  0.00  0.00  0.00  0.00  0.00  0.00  608,568.00 Local Project Contributions

 2,589,652.00 650,276.00  8,292.00  544,890.00  1,386,194.00  0.00  0.00  0.00Total:

 2,589,652.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,313

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,312.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111040UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/21/2017 07/21/2017 10/05/2017 10/05/2017

12 Authorize Preliminary Engineering 10/06/2017 10/06/2017 07/15/2019 07/15/2019

17E Environmental Review Process (ERP) 03/28/2019 03/28/2019 03/28/2019 03/28/2019

22 Scope Project 07/16/2019 07/16/2019 03/16/2020 03/16/2020

33 Final Environmental Document 08/25/2017 08/25/2017 08/25/2017 08/25/2017

52 Authorize R/W & UT Funds 04/20/2021  no date 05/10/2021  no date

52X R/W&UT Authorization Date 05/11/2021  no date 05/11/2021  no date

65F Plan Design/Field Inspection 03/17/2020  no date 04/19/2021  no date

69 Acquire Right of Way 05/12/2021  no date 04/01/2022  no date

69X Right of Way/Utility Certification Date 04/05/2022  no date 04/18/2022  no date

72X Plan Submission Date 04/04/2022  no date 04/04/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/05/2022  no date 05/02/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/03/2022  no date 05/31/2022  no date

84 Award Contract 06/01/2022  no date 08/30/2022  no date

91 Administer Contract 08/31/2022  no date 09/15/2023  no date

95 District Project Closeout 09/18/2023  no date 10/15/2024  no date

96 Central Office Project Closeout 10/16/2024  no date 01/15/2025  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-025Proj:

UPC: 111044

PC: John.Alcaide

Project Purpose:

PM: L.Hansen

Description: #SGR18LB - Southwestern Blvd over Chapel Swamp

Total replacement with a box culvert

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Southwestern Blvd over Chapel SwampFrom:

Southwestern Blvd over Chapel SwampTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 407,581Total Current Est 

02/27/2020Current Est Date

 0

 405,507

 2,074

0661

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Suffolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/21/2017

04/01/2018

04/01/2018

04/24/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 408,459.00  0.00  0.00  0.00  0.00  0.00  0.00  408,459.00 HB1887 - SGR
 315,816.00  0.00  0.00  0.00  0.00  0.00  0.00  315,816.00 Local Project Contributions

 724,275.00 724,275.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 724,275.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,074

$0

$405,507

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 07/26/2019

Total  407,580.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/14/2018

Construction Completed:

Construction Started:

04/24/2019

08/27/2018



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111044UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/14/2017 07/14/2017 10/05/2017 10/05/2017

12 Authorize Preliminary Engineering 11/22/2017 11/22/2017 12/21/2017 12/21/2017

17E Environmental Review Process (ERP) 01/23/2018 01/23/2018 01/24/2018 01/24/2018

22 Scope Project 12/22/2017 12/22/2017 03/16/2018 03/16/2018

33 Final Environmental Document 01/23/2018 01/23/2018 01/24/2018 01/24/2018

65F Plan Design/Field Inspection 02/08/2018 02/08/2018 03/16/2018 03/16/2018

69X Right of Way/Utility Certification Date 03/20/2018 03/19/2018 03/20/2018 03/19/2018

72X Plan Submission Date 03/19/2018 03/20/2018 03/19/2018  no date

79 Construction Funding Review/Authorization of 
Funds

03/20/2018 03/20/2018 06/19/2018 05/30/2018

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/20/2018 03/30/2018 06/20/2018 04/01/2018

84 Award Contract 06/21/2018 05/30/2018 09/14/2018 06/14/2018

91 Administer Contract 09/17/2018 08/27/2018 10/01/2019 04/24/2019

95 District Project Closeout 10/02/2019  no date 11/16/2020  no date

96 Central Office Project Closeout 11/17/2020  no date 02/16/2021  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0668-133-436Proj:

UPC: 113699

PC: John.Alcaide

Project Purpose:

PM: L. Hansen

Description: #SGR19LB -��Freeman Mill Road over Spivey Swamp

Replace existing steel & timber structure with a single pre-stressed concrete voided slab with concrete abutments.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Freeman Mill Road @ Spivey SwampFrom:

Freeman Mill Road @ Spivey SwampTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,193,000Total Current Est 

06/11/2018Current Est Date

 15,000

 1,041,000

 137,000

0668

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/14/2022

04/10/2024

04/10/2024

03/11/2025

03/11/2025

07/21/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  59,000.00  70,000.00  60,000.00  649,000.00  0.00  0.00  838,000.00 HB1887 - SGR
 355,000.00  0.00  0.00  0.00  0.00  0.00  0.00  355,000.00Accounts Receivable

 1,193,000.00 355,000.00  59,000.00  70,000.00  60,000.00  649,000.00  0.00  0.00Total:

 1,193,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113699UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/15/2022  no date 11/08/2022  no date

12 Authorize Preliminary Engineering 11/09/2022  no date 11/14/2022  no date

17E Environmental Review Process (ERP) 11/15/2022  no date 03/08/2023  no date

22 Scope Project 11/15/2022  no date 05/24/2023  no date

25 Draft Environmental Document or CE 03/09/2023  no date 06/29/2023  no date

52 Authorize R/W & UT Funds 03/21/2024  no date 04/10/2024  no date

52X R/W&UT Authorization Date 04/11/2024  no date 04/11/2024  no date

65F Plan Design/Field Inspection 05/25/2023  no date 03/20/2024  no date

69 Acquire Right of Way 04/12/2024  no date 01/24/2025  no date

69X Right of Way/Utility Certification Date 01/28/2025  no date 02/10/2025  no date

70 Obtain Environmental Permits 06/30/2023  no date 03/08/2024  no date

72X Plan Submission Date 01/27/2025  no date 01/27/2025  no date

79 Construction Funding Review/Authorization of 
Funds

01/28/2025  no date 02/10/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/11/2025  no date 03/11/2025  no date

84 Award Contract 05/29/2025  no date 05/29/2025  no date

91 Administer Contract 07/07/2025  no date 07/21/2026  no date

95 District Project Closeout 07/22/2026  no date 12/01/2026  no date

96 Central Office Project Closeout 12/02/2026  no date 03/02/2027  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0668-133-435Proj:

UPC: 113700

PC: John.Alcaide

Project Purpose:

PM: L. Hansen

Description: #SGR19LB��- Pittmantown Road over Mill Swamp

Replace existing, steel & timber structure with a single pre-stressed concrete voided slab bridge.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Pittmantown Road @ Mill SwampFrom:

Pittmantown Road @ Mill SwampTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,672,000Total Current Est 

10/05/2020Current Est Date

 15,000

 1,518,000

 139,000

0668

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/16/2021

05/11/2023

05/11/2023

04/10/2024

04/10/2024

08/20/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  154,000.00  840,000.00  0.00  0.00  0.00  994,000.00 HB1887 - SGR
 426,000.00  0.00  0.00  0.00  0.00  0.00  0.00  426,000.00Accounts Receivable

 1,420,000.00 426,000.00  0.00  154,000.00  840,000.00  0.00  0.00  0.00Total:

 1,420,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113700UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/15/2021  no date 12/13/2021  no date

12 Authorize Preliminary Engineering 12/14/2021  no date 12/16/2021  no date

17E Environmental Review Process (ERP) 12/17/2021  no date 04/07/2022  no date

22 Scope Project 12/17/2021  no date 06/24/2022  no date

25 Draft Environmental Document or CE 04/08/2022  no date 08/01/2022  no date

52 Authorize R/W & UT Funds 04/21/2023  no date 05/11/2023  no date

52X R/W&UT Authorization Date 05/12/2023  no date 05/12/2023  no date

65F Plan Design/Field Inspection 06/27/2022  no date 04/20/2023  no date

69 Acquire Right of Way 05/15/2023  no date 02/27/2024  no date

69X Right of Way/Utility Certification Date 02/29/2024  no date 03/13/2024  no date

70 Obtain Environmental Permits 08/02/2022  no date 04/10/2023  no date

72X Plan Submission Date 02/28/2024  no date 02/28/2024  no date

79 Construction Funding Review/Authorization of 
Funds

02/29/2024  no date 03/13/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2024  no date 04/10/2024  no date

84 Award Contract 06/28/2024  no date 06/28/2024  no date

91 Administer Contract 08/06/2024  no date 08/20/2025  no date

95 District Project Closeout 08/21/2025  no date 01/02/2026  no date

96 Central Office Project Closeout 01/05/2026  no date 04/01/2026  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

0688-133-434Proj:

UPC: 113701

PC: John.Alcaide

Project Purpose:

PM: L. Hansen

Description: #SGR19LB - Turlington Road over Kilby Creek��

Add 4-8 linear feet of culvert to both the upstream and downstream ends of the existing culvert. Construct new 
concrete endwalls. Backfill and grade behind the new endwalls, resulting in a stable side slope.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Turlington Road @ Kilby CreekFrom:

Turlington Road @ Kilby CreekTo:

Bridge Rehab w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 745,000Total Current Est 

06/11/2018Current Est Date

 40,000

 641,000

 64,000

0688

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/28/2020

12/21/2021

12/21/2021

11/17/2022

11/17/2022

04/04/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 64,000.00  0.00  586,000.00  0.00  0.00  0.00  0.00  650,000.00 HB1887 - SGR
 95,000.00  0.00  0.00  0.00  0.00  0.00  0.00  95,000.00 Local Project Contributions

 745,000.00 159,000.00  0.00  586,000.00  0.00  0.00  0.00  0.00Total:

 745,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$703

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  702.79

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113701UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/15/2021 09/11/2019 12/13/2021 12/09/2019

12 Authorize Preliminary Engineering 12/14/2021 07/14/2020 12/16/2021 07/28/2020

17E Environmental Review Process (ERP) 12/17/2021  no date 04/07/2022  no date

22 Scope Project 12/17/2021  no date 06/24/2022  no date

25 Draft Environmental Document or CE 04/08/2022  no date 08/01/2022  no date

52 Authorize R/W & UT Funds 04/21/2023  no date 05/11/2023  no date

52X R/W&UT Authorization Date 05/12/2023  no date 05/12/2023  no date

65F Plan Design/Field Inspection 06/27/2022  no date 04/20/2023  no date

69 Acquire Right of Way 05/15/2023  no date 02/27/2024  no date

69X Right of Way/Utility Certification Date 02/29/2024  no date 03/13/2024  no date

70 Obtain Environmental Permits 08/02/2022  no date 04/10/2023  no date

72X Plan Submission Date 02/28/2024  no date 02/28/2024  no date

79 Construction Funding Review/Authorization of 
Funds

02/29/2024  no date 03/13/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/14/2024  no date 04/10/2024  no date

84 Award Contract 06/28/2024  no date 06/28/2024  no date

91 Administer Contract 08/06/2024  no date 08/20/2025  no date

95 District Project Closeout 08/21/2025  no date 01/02/2026  no date

96 Central Office Project Closeout 01/05/2026  no date 04/01/2026  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-R76Proj:

UPC: 104359

PC: John.Alcaide

Project Purpose:

PM: Mark Velasquez

Description: Rte 58/Manning Bridge Rd Intersection Improvements

The proposed project involves adding additional through and turn lanes to the approaches of the existing intersection 
of Rte 58 and Manning Bridge Road which will tie to the Kenyon Connector (Centerpoint Multimodal Park)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Manning Bridge RoadFrom:

Route 58To:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 8,317,787Total Current Est 

08/25/2020Current Est Date

 1,025,000

 6,842,787

 450,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ADVERTISED

Hampton Roads

Suffolk
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/01/2013

07/29/2015

07/29/2015

09/30/2020

09/30/2020

04/07/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 835,527.00  0.00  0.00  0.00  0.00  0.00  0.00  835,527.00 Local Project Contributions
 6,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  6,000,000.00 Revenue Sharing Funds

 6,835,527.00 6,835,527.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 6,835,527.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$162,144

$454,158

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  616,302.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
104359UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/24/2013 09/24/2013 09/24/2013 09/24/2013

12 Authorize Preliminary Engineering 08/01/2013 08/01/2013 08/01/2013 08/01/2013

17E Environmental Review Process (ERP) 09/23/2013 09/23/2013 09/24/2013 09/24/2013

18 State Environmental Review Process (SERP) 04/30/2014 04/30/2014 06/26/2014 06/26/2014

22 Scope Project 04/01/2014 04/01/2014 09/22/2014 09/22/2014

52 Authorize R/W & UT Funds 07/27/2015 07/27/2015 07/29/2015 07/29/2015

79 Construction Funding Review/Authorization of 
Funds

08/16/2018 08/19/2020 08/30/2018 09/02/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/31/2018 09/30/2020 08/31/2018 09/30/2020

84 Award Contract 10/02/2018  no date 05/03/2019  no date

91 Administer Contract 05/06/2019  no date 09/03/2020  no date

95 District Project Closeout 01/11/2021  no date 04/07/2021  no date

96 Central Office Project Closeout 04/08/2021  no date 08/10/2021  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

9999-133-441Proj:

UPC: 113887

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: Improvements at Non-Median break Intersections

Installation of guardrail, advanced signing improvements, and lane marking & delineation along the corridor

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

US Route 58/13/460 Military HighwayFrom:

US Route 58/13/460 Military HighwayTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 214,000Total Current Est 

06/15/2018Current Est Date

 0

 187,000

 27,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Suffolk
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/05/2023

05/21/2025

05/21/2025

10/01/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  27,000.00  187,000.00  214,000.00 MAP21 HSIP
 214,000.00 0.00  0.00  0.00  0.00  0.00  27,000.00  187,000.00Total:

 214,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113887UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2023  no date 11/30/2023  no date

12 Authorize Preliminary Engineering 12/01/2023  no date 12/05/2023  no date

17E Environmental Review Process (ERP) 12/06/2023  no date 03/26/2024  no date

22 Scope Project 12/06/2023  no date 06/12/2024  no date

25 Draft Environmental Document or CE 03/27/2024  no date 07/18/2024  no date

65F Plan Design/Field Inspection 06/13/2024  no date 04/08/2025  no date

69X Right of Way/Utility Certification Date 04/10/2025  no date 04/23/2025  no date

70 Obtain Environmental Permits 07/19/2024  no date 03/27/2025  no date

72X Plan Submission Date 04/09/2025  no date 04/09/2025  no date

79 Construction Funding Review/Authorization of 
Funds

04/10/2025  no date 04/23/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/24/2025  no date 05/21/2025  no date

84 Award Contract 08/11/2025  no date 08/11/2025  no date

91 Administer Contract 09/17/2025  no date 10/01/2026  no date

95 District Project Closeout 10/02/2026  no date 02/17/2027  no date

96 Central Office Project Closeout 02/18/2027  no date 05/12/2027  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

EN18-133-440Proj:

UPC: 113472

PC: Joshua.Negovan

Project Purpose:

PM: Darryll D Lewis, P.E., PMP

Description: Suffolk Seaboard Coastline Trail Phase II

Trail to connect Suburban Drive to Nansemond Parkway; part of Master Plan connecting Downtown Suffolk with 
Chesapeake, via Suburban Drive, Nansemond Parkway (Driver area) to Chesapeake. This is a 10' multi-use trail 
constructed along the former Seaboard Coastline Rail Corridor.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Suburban DriveFrom:

Nansemond ParkwayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,355,283Total Current Est 

07/01/2020Current Est Date

 0

 1,158,641

 196,642

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Suffolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/31/2019

05/19/2020

05/19/2020

03/31/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,176.00  399,824.00  0.00  0.00  0.00  0.00  0.00  800,000.00 MAP21 TAP
 806,335.00  0.00  0.00  0.00  0.00  0.00  0.00  806,335.00 Project Contributions
 100,044.00  99,956.00  0.00  0.00  0.00  0.00  0.00  200,000.00.Transportation Enhancement 

Funds
 1,806,335.00 1,306,555.00  499,780.00  0.00  0.00  0.00  0.00  0.00Total:

 1,806,335.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$17,015

$0

$1,553

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  18,567.90

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 06/30/2020

Construction Completed:

Construction Started: 09/18/2020



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113472UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/04/2018 09/04/2018 12/27/2018 12/27/2018

12 Authorize Preliminary Engineering 12/28/2018 12/28/2018 01/31/2019 01/31/2019

17E Environmental Review Process (ERP) 02/04/2019 02/04/2019 03/14/2019 03/14/2019

22 Scope Project 02/01/2019 02/01/2019 06/03/2019 06/03/2019

25 Draft Environmental Document or CE 03/26/2019 03/26/2019 07/17/2019 01/14/2020

65F Plan Design/Field Inspection 06/04/2019 06/04/2019 04/08/2020 04/08/2020

69X Right of Way/Utility Certification Date 04/10/2020 04/03/2020 04/23/2020 04/03/2020

70 Obtain Environmental Permits 06/04/2019 06/04/2019 02/10/2020 02/20/2020

72X Plan Submission Date 04/09/2020 04/09/2020 04/09/2020 04/09/2020

79 Construction Funding Review/Authorization of 
Funds

04/10/2020 04/10/2020 04/23/2020 04/23/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/24/2020 04/27/2020 05/21/2020 05/19/2020

84 Award Contract 08/11/2020 06/30/2020 02/05/2021 06/30/2020

91 Administer Contract 03/16/2021 09/18/2020 03/30/2022  no date

95 District Project Closeout 03/31/2022  no date 03/30/2023  no date

96 Central Office Project Closeout 03/31/2023  no date 06/23/2023  no date



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

U000-133-427Proj:

UPC: 113826

PC: John.Alcaide

Project Purpose:

PM: Robert Lewis

Description: City of Suffolk Emergency Vehicle Preemption Deployment

Deploy EVP equipment at various signalized intersections Citywide.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 188,663Total Current Est 

07/12/2020Current Est Date

 0

 162,976

 25,687

9999

Federal Eligibility: Federally Eligible

Project Status: AWARDED

Hampton Roads

Suffolk
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/22/2019

05/22/2020

05/22/2020

07/21/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 204,000.00  0.00  0.00  0.00  0.00  0.00  0.00  204,000.00 MAP21 CMAQ
 204,000.00 204,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 204,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$25,530

$0

$260

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  25,789.65

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 07/06/2020

Construction Completed:

Construction Started:



SUFFOLK  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113826UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 12/05/2018 12/05/2018

12 Authorize Preliminary Engineering 12/06/2018 12/06/2018 02/22/2019 02/22/2019

17E Environmental Review Process (ERP) 03/27/2019 03/27/2019 06/21/2019 06/21/2019

22 Scope Project 02/25/2019 02/25/2019 08/28/2019 08/28/2019

25 Draft Environmental Document or CE 06/24/2019 09/17/2019 03/02/2020 09/17/2019

65F Plan Design/Field Inspection 08/29/2019 08/29/2019 05/05/2020 03/25/2020

69X Right of Way/Utility Certification Date 05/07/2020 03/25/2020 05/20/2020 03/25/2020

70 Obtain Environmental Permits 08/29/2019 09/17/2019 05/06/2020 09/17/2019

72X Plan Submission Date 05/06/2020 03/25/2020 05/06/2020 03/25/2020

79 Construction Funding Review/Authorization of 
Funds

05/07/2020 03/25/2020 05/20/2020 03/25/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/21/2020 03/25/2020 06/18/2020 05/22/2020

84 Award Contract 06/19/2020 07/06/2020 09/04/2020 07/06/2020

91 Administer Contract 09/08/2020  no date 09/22/2021  no date

95 District Project Closeout 09/23/2021  no date 02/07/2022  no date

96 Central Office Project Closeout 02/08/2022  no date 05/03/2022  no date



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0010-090-752Proj:

UPC: 111789

PC: Kenneth.Mckinna

Project Purpose:

PM:

Description: #SMART18 - Intersection of Colonial Trail East and Route 617

Realign the intersection of Rte 10 East (Colonial Trail) at Rte 617 (Bacon's Castle Trail/White Marsh Rd); install a left 
turn lane for eastbound traffic on Rte 10 and a left turn lane for westbound traffic on Rte 10; install a right turn lane on 
Rte 617.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.135 Mi. East of Route 617From:

0.277 Mi. West of Route 617To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,993,663Total Current Est 

06/08/2020Current Est Date

 2,636,500

 2,588,436

 768,727

0010

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Surry County
PHEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/02/2019

12/21/2021

12/21/2021

10/10/2023

10/10/2023

01/14/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  466,030.00  0.00  2,691,720.00  2,859,700.00  0.00  0.00  6,017,450.00 HB1887 - DGP (1)
 6,017,450.00 0.00  466,030.00  0.00  2,691,720.00  2,859,700.00  0.00  0.00Total:

 6,017,450.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$100,361

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  100,360.77

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111789UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/02/2019 08/02/2019 08/02/2019 08/02/2019

17E Environmental Review Process (ERP) 09/30/2019 09/30/2019 09/30/2019 09/30/2019

21H Hydraulics Plan Design PFI 02/10/2020  no date 03/23/2020  no date

21T Traffic Operations Analysis 08/20/2019  no date 10/15/2019  no date

22 Scope Project 08/05/2019 08/05/2019 12/20/2019 12/20/2019

22C Scoping Constructability Review 08/20/2019  no date 09/03/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/20/2019  no date 11/21/2019  no date

22X Scoping Team Meeting Date 08/19/2019  no date 08/19/2019  no date

23 Furnish Environmental Traffic Data 08/20/2019  no date 10/15/2019  no date

24 Determine Permits Needed 10/01/2019 04/22/2020 11/27/2019 04/27/2020

25 Draft Environmental Document or CE 12/23/2019 01/21/2020 06/01/2020 05/26/2020

28 Consultant Procurement 09/18/2019  no date 10/15/2019  no date

29X Public Information Meeting 11/20/2019  no date 11/20/2019  no date

30 Preliminary Utility Inspection 12/23/2019  no date 02/28/2020  no date

31S Conduct Location Survey 08/20/2019  no date 11/14/2019  no date

34F Furnish Final Soils Survey 12/10/2020  no date 03/10/2021  no date

34P Preliminary Soil Survey 01/27/2020  no date 03/23/2020  no date

35 Traffic Control Device Recommendations 12/04/2019  no date 01/22/2020  no date

36C Preliminary Field Inspection Constructability 
Review

02/25/2020  no date 03/09/2020  no date

36F Plan Design/Preliminary Field Inspection 11/15/2019  no date 03/23/2020  no date

36H Hydraulic Plan Design Public Hearing 12/23/2019  no date 02/21/2020  no date

36P Plan Design Public Hearing 12/23/2019  no date 04/24/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 12/04/2019 12/04/2019   

38 Retaining Wall Data Request 12/23/2019  no date 12/30/2019  no date

39 Sound Wall Foundation Data Request 12/23/2019  no date 12/30/2019  no date

40 Minor Structures Data Request 12/23/2019  no date 12/30/2019  no date

43 Furnish Utility Field Inspection Plans 04/22/2021  no date 05/26/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 11/02/2020  no date 03/10/2021  no date

43X Utility Field Inspection (UFI) Date 06/25/2021  no date 06/25/2021  no date

44 Furnish RWU Data for Public Hearing Process 03/30/2020  no date 04/24/2020  no date

45 Minor Structures Report 12/31/2019  no date 02/28/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/11/2023  no date 04/24/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/10/2020  no date 03/31/2021  no date

47 Approve Willingness 04/27/2020  no date 05/15/2020  no date

47X Willingness Posted Date 04/17/2020  no date 04/17/2020  no date

48 Conduct Location/Design Public Hearing 05/18/2020  no date 10/07/2020  no date

48X Public Hearing Meeting Date 09/17/2020  no date   

49 Adopt Location/Design 10/08/2020  no date 12/08/2020  no date

49C Design Approval Constructability Review 04/27/2020  no date 05/08/2020  no date

49X Location and Design Approval Date 12/09/2020  no date 12/09/2020  no date

50 Survey Data Verification 04/27/2020  no date 05/22/2020  no date

51 Furnish Approved R/W & UT Plans 09/23/2021  no date 11/30/2021  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

08/30/2021  no date 10/26/2021  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/11/2021  no date 06/10/2021  no date

51X R/W&UT Plan Date 12/01/2021  no date 12/07/2021  no date

52 Authorize R/W & UT Funds 12/08/2021  no date 12/21/2021  no date

52T Authorize R/W Funds 06/11/2021  no date 07/27/2021  no date



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 12/22/2021  no date 12/22/2021  no date

54 Retaining Wall Data Report 12/10/2020  no date 12/10/2020  no date

55 Sound Wall Data Report 12/10/2020  no date 01/28/2021  no date

57S Right of Way Stakeout���Survey 12/23/2021  no date 03/23/2022  no date

58 Survey Right of Way Plan Sheets 05/27/2021  no date 07/23/2021  no date

59 Noise Abatement Design 01/29/2021 05/05/2020 03/26/2021 05/06/2020

60P Notice to Proceed for Partial Right of Way 
Acquisition

12/22/2021  no date 01/06/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/28/2021  no date 08/10/2021  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/07/2022  no date 01/07/2022  no date

61 Final Traffic Control Device Plans 07/26/2021  no date 10/26/2021  no date

62 Develop Retaining Structure Plans 12/11/2020  no date 03/18/2021  no date

65C Field Inspection Constructability Review 04/01/2021  no date 04/21/2021  no date

65F Plan Design/Field Inspection 12/10/2020  no date 03/10/2021  no date

65P Plan Design/Pre-Advertisement Conference 04/22/2021  no date 10/26/2021  no date

65X Field Inspection Team Meeting Date 04/21/2021  no date   

66 Environmental Reevaluation 06/29/2023  no date 07/13/2023  no date

67 Clear Utility Agreements 01/10/2022  no date 08/29/2023  no date

67U Utility Relocations by Owners 11/28/2022  no date 08/29/2023  no date

69 Acquire Right of Way 01/10/2022  no date 11/08/2022  no date

69X Right of Way/Utility Certification Date 08/15/2023  no date 08/15/2023  no date

70 Obtain Environmental Permits 12/28/2021 04/27/2020 02/13/2023 04/27/2020

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/11/2023  no date 06/06/2023  no date

70S Utility Stakeout ���Survey 11/28/2022  no date 08/29/2023  no date

71 Approved Construction Plans 06/29/2023  no date 08/07/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

10/27/2021  no date 11/09/2021  no date

71X Pre-Advertisement Conference Date 04/10/2023  no date 04/10/2023  no date

72 Prepare for Advertisement 07/24/2023  no date 08/22/2023  no date

72B Biddability Review 07/31/2023  no date 08/04/2023  no date

72X Plan Submission Date 08/07/2023  no date 08/07/2023  no date

73 Process Relocations 01/10/2022  no date 07/15/2022  no date

77S Construction ��� Survey 03/28/2024  no date 09/30/2024  no date

79 Construction Funding Review/Authorization of 
Funds

06/29/2023  no date 07/27/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/10/2023  no date 10/10/2023  no date

82 Conduct Bid Opening 01/30/2024  no date 01/30/2024  no date

84 Award Contract 01/31/2024  no date 03/27/2024  no date

88 Survey Monumentation 01/15/2025  no date 03/14/2025  no date

91 Administer Contract 03/28/2024  no date 01/14/2025  no date

92X Contractor Final Voucher Date 03/03/2025  no date 03/03/2025  no date

94X Claims Period Ends Dates 05/28/2025  no date 05/28/2025  no date

95 District Project Closeout 05/29/2025  no date 08/21/2025  no date

96 Central Office Project Closeout 08/22/2025  no date 12/30/2025  no date



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

FBJT-090-100Proj:

UPC: 100947

PC: Mark.Grass

Project Purpose:

PM:

Description: Jamestown Ferry Boat

Jamestown Ferry Boat(s) - Project involves the design and construction of new ferry boat(s) for the 
Jamestown-Scotland Ferry system. Ferry boat shall have a minimum 70 vehicle capacity.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Surry Ferry TerminalFrom:

Williamsburg Ferry TerminalTo:

Ferry boatsScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 21,245,776Total Current Est 

04/08/2020Current Est Date

 0

 19,631,426

 1,614,350

0031

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Surry County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/05/2011

08/04/2016

08/04/2016

10/26/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,870,596.00  0.00  0.00  0.00  0.00  0.00  0.00  5,870,596.00 MAP21 CMAQ
 14,118,911.00  0.00  0.00  0.00  0.00  0.00  0.00  14,118,911.00 MAP21 STP
 2,500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,500,000.00.CMAQ TERMS

 22,489,507.00 22,489,507.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 22,489,507.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,614,350

$0

$19,409,264

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/22/2020

Total  21,023,614.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/19/2016

Construction Completed:

Construction Started: 10/20/2016



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
100947UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/05/2011 08/05/2011 08/05/2011 08/05/2011

17E Environmental Review Process (ERP) 08/18/2011 08/18/2011 08/19/2011 08/19/2011

22 Scope Project 03/14/2012 03/14/2012 05/19/2015 05/19/2015

24 Determine Permits Needed 08/22/2011 08/22/2011 08/29/2011 08/29/2011

69X Right of Way/Utility Certification Date 06/19/2015 06/19/2015 06/19/2015 06/19/2015

72 Prepare for Advertisement 02/09/2016 02/09/2016 08/02/2016 08/02/2016

79 Construction Funding Review/Authorization of 
Funds

07/28/2016 07/28/2016 11/09/2016 11/09/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/09/2016 02/09/2016 08/04/2016 08/04/2016

84 Award Contract 08/05/2016 08/05/2016 10/19/2016 10/19/2016

91 Administer Contract 10/20/2016 10/20/2016 06/06/2018  no date

92X Contractor Final Voucher Date 06/29/2018  no date 06/29/2018  no date

94X Claims Period Ends Dates 07/27/2018  no date 07/27/2018  no date

95 District Project Closeout 10/31/2018  no date 01/31/2019  no date

96 Central Office Project Closeout 02/14/2019  no date 06/18/2019  no date



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0031-090-019Proj:

UPC: 108490

PC: Laird-Robert.Mcleish

Project Purpose:

PM:

Description: Replace Ferry Boat Pocahontas Engines and Drive Systems

Replace 2 diesel locomotive engines with Caterpillar engines that meet required Tier 3 EPA emmission standards. 2 
"Voith" propulsion units will also be replaced due to age and so that they will be compatible with the new engines. The 
installation will be accomplished in the shipyard.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Surry Ferry TerminalFrom:

Williamsburg Ferry TerminalTo:

Ferry boatsScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,534,553Total Current Est 

09/11/2020Current Est Date

 0

 5,534,553

 0

0031

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Surry County
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/17/2017

07/29/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 15,654.00  0.00  0.00  0.00  0.00  0.00  0.00  15,654.00 Discretionary Grants
 62,615.00  0.00  0.00  0.00  0.00  0.00  0.00  62,615.00 Ferry Boat Discretionary

 2,409,554.00  0.00  0.00  0.00  0.00  0.00  0.00  2,409,554.00Ferry Boat Program
 136,431.00  0.00  0.00  0.00  0.00  0.00  0.00  136,431.00zDistrictwide

 2,624,254.00 2,624,254.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,624,254.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,341,969

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 06/23/2020

Total  2,341,969.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/25/2017

Construction Completed:

Construction Started: 09/25/2017



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108490UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

66 Environmental Reevaluation 04/15/2016 12/01/2016 04/15/2016 12/02/2016

69X Right of Way/Utility Certification Date 06/01/2016 06/01/2016 06/01/2017 06/01/2017

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/15/2016 04/15/2016 03/13/2017 03/13/2017

71 Approved Construction Plans 04/15/2016 04/15/2016 05/23/2016 05/23/2016

72 Prepare for Advertisement 05/09/2016 05/09/2016 06/08/2016 06/08/2016

72B Biddability Review 05/16/2016 05/16/2016 05/20/2016 05/20/2016

72X Plan Submission Date 05/23/2016 05/23/2016 05/23/2016 05/23/2016

77S Construction ��� Survey 07/28/2017  no date 02/07/2018  no date

79 Construction Funding Review/Authorization of 
Funds

04/15/2016 04/15/2016 05/12/2016 05/12/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2017 05/09/2017 05/17/2017 05/17/2017

82 Conduct Bid Opening 06/22/2017 08/14/2017 07/06/2017 08/14/2017

84 Award Contract 07/07/2017 09/25/2017 07/27/2017 09/25/2017

88 Survey Monumentation 02/08/2018  no date 04/05/2018  no date

91 Administer Contract 07/28/2017 09/25/2017 02/07/2018  no date

92X Contractor Final Voucher Date 03/23/2018  no date 03/23/2018  no date

94X Claims Period Ends Dates 06/19/2018  no date 06/19/2018  no date

95 District Project Closeout 06/20/2018  no date 09/13/2018  no date

96 Central Office Project Closeout 09/14/2018  no date 01/24/2019  no date



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0031-090-759Proj:

UPC: 115511

PC: Johng.Harman

Project Purpose:

PM: Frances Bailey

Description: #SMART20 Route 31 Bicycle Accommodations

This project is to provide 4-miles of bicycle accommodations on Route 31 in Surry County from the Town of Surry to 
the Jamestown Scotland Ferry.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Town of SurryFrom:

Jamestown Scotland FerryTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 9,600,000Total Current Est 

09/26/2019Current Est Date

 4,300,000

 4,400,000

 900,000

0031

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Surry County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/25/2019

12/09/2022

12/09/2022

11/14/2023

11/14/2023

09/18/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  5,000,000.00 4,600,000.00  9,600,000.00 HB1887 - DGP (1)
 9,600,000.00 0.00  0.00  0.00  0.00  0.00  5,000,000.00 4,600,000.00Total:

 9,600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$74,532

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  74,532.03

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115511UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/26/2019 09/06/2019 12/02/2019 09/25/2019

17E Environmental Review Process (ERP) 12/18/2019 05/01/2020 12/24/2019 05/07/2020

21H Hydraulics Plan Design PFI 09/14/2020  no date 10/26/2020  no date

21T Traffic Operations Analysis 12/18/2019  no date 02/18/2020  no date

22 Scope Project 12/03/2019  no date 12/04/2020  no date

22C Scoping Constructability Review 12/18/2019  no date 01/02/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/18/2019  no date 03/24/2020  no date

22X Scoping Team Meeting Date 11/04/2020  no date 11/04/2020  no date

23 Furnish Environmental Traffic Data 12/18/2019  no date 02/18/2020  no date

24 Determine Permits Needed 12/26/2019  no date 02/25/2020  no date

25 Draft Environmental Document or CE 12/07/2020 05/07/2020 06/14/2021  no date

28 Consultant Procurement 01/21/2020  no date 02/18/2020  no date

29X Public Information Meeting 11/03/2020  no date 11/03/2020  no date

30 Preliminary Utility Inspection 12/07/2020  no date 02/11/2021  no date

31S Conduct Location Survey 12/18/2019  no date 06/24/2020  no date

34F Furnish Final Soils Survey 10/25/2021  no date 03/02/2022  no date

34P Preliminary Soil Survey 08/28/2020  no date 10/26/2020  no date

35 Traffic Control Device Recommendations 11/05/2020  no date 12/23/2020  no date

36C Preliminary Field Inspection Constructability 
Review

09/28/2020  no date 10/09/2020  no date

36F Plan Design/Preliminary Field Inspection 06/25/2020  no date 10/26/2020  no date

36H Hydraulic Plan Design Public Hearing 12/07/2020  no date 02/04/2021  no date

36P Plan Design Public Hearing 12/07/2020  no date 04/09/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 11/04/2020  no date   

38 Retaining Wall Data Request 12/07/2020  no date 12/11/2020  no date

39 Sound Wall Foundation Data Request 12/07/2020  no date 12/11/2020  no date

40 Minor Structures Data Request 12/07/2020  no date 12/11/2020  no date

43 Furnish Utility Field Inspection Plans 07/18/2022  no date 08/30/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/17/2022  no date 07/15/2022  no date

43X Utility Field Inspection (UFI) Date 08/08/2022  no date 08/08/2022  no date

44 Furnish RWU Data for Public Hearing Process 03/15/2021  no date 04/09/2021  no date

45 Minor Structures Report 12/14/2020  no date 02/11/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/08/2023  no date 09/21/2023  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/25/2021  no date 03/02/2022  no date

47 Approve Willingness 04/12/2021  no date 05/21/2021  no date

47X Willingness Posted Date 04/23/2021  no date 04/23/2021  no date

48 Conduct Location/Design Public Hearing 04/12/2021  no date 10/06/2021  no date

48X Public Hearing Meeting Date 09/16/2021  no date   

49 Adopt Location/Design 10/07/2021  no date 10/21/2021  no date

49C Design Approval Constructability Review 04/12/2021  no date 04/23/2021  no date

49X Location and Design Approval Date 10/22/2021  no date 10/22/2021  no date

50 Survey Data Verification 04/12/2021  no date 05/07/2021  no date

51 Furnish Approved R/W & UT Plans 10/18/2022  no date 01/25/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/05/2023  no date 07/31/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/19/2022  no date 08/19/2022  no date

51X R/W&UT Plan Date 01/26/2023  no date 02/01/2023  no date

52 Authorize R/W & UT Funds 02/02/2023  no date 02/15/2023  no date

52T Authorize R/W Funds 08/22/2022  no date 10/05/2022  no date



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/16/2023  no date 02/16/2023  no date

54 Retaining Wall Data Report 10/25/2021  no date 12/10/2021  no date

55 Sound Wall Data Report 10/25/2021  no date 12/10/2021  no date

57S Right of Way Stakeout���Survey 02/17/2023  no date 05/12/2023  no date

58 Survey Right of Way Plan Sheets 08/31/2022  no date 10/14/2022  no date

59 Noise Abatement Design 12/13/2021  no date 05/06/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/16/2023  no date 03/02/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/06/2022  no date 10/20/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/03/2023  no date 03/03/2023  no date

61 Final Traffic Control Device Plans 04/28/2023  no date 07/31/2023  no date

62 Develop Retaining Structure Plans 12/13/2021  no date 03/18/2022  no date

65C Field Inspection Constructability Review 05/09/2022  no date 05/27/2022  no date

65F Plan Design/Field Inspection 10/25/2021  no date 07/15/2022  no date

65P Plan Design/Pre-Advertisement Conference 01/26/2023  no date 07/31/2023  no date

65X Field Inspection Team Meeting Date 07/15/2022  no date   

66 Environmental Reevaluation 09/08/2023  no date 09/21/2023  no date

67 Clear Utility Agreements 03/03/2023  no date 09/05/2023  no date

67U Utility Relocations by Owners 07/11/2023  no date 01/19/2024  no date

69 Acquire Right of Way 03/06/2023  no date 09/06/2023  no date

69X Right of Way/Utility Certification Date 10/25/2023  no date 10/25/2023  no date

70 Obtain Environmental Permits 07/18/2022  no date 01/26/2023  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/08/2023  no date 11/03/2023  no date

70S Utility Stakeout ���Survey 07/11/2023  no date 01/19/2024  no date

71 Approved Construction Plans 09/08/2023  no date 10/17/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/01/2023  no date 08/14/2023  no date

71X Pre-Advertisement Conference Date 09/07/2023  no date 09/07/2023  no date

72 Prepare for Advertisement 10/02/2023  no date 11/01/2023  no date

72B Biddability Review 10/09/2023  no date 10/13/2023  no date

72X Plan Submission Date 10/17/2023  no date 10/17/2023  no date

73 Process Relocations 03/06/2023  no date 09/06/2023  no date

77S Construction ��� Survey 06/11/2024  no date 12/17/2024  no date

79 Construction Funding Review/Authorization of 
Funds

09/08/2023  no date 10/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/13/2024  no date 02/13/2024  no date

82 Conduct Bid Opening 03/28/2024  no date 03/28/2024  no date

84 Award Contract 05/03/2024  no date 05/03/2024  no date

88 Survey Monumentation 12/17/2024  no date 02/14/2025  no date

91 Administer Contract 06/11/2024  no date 12/16/2024  no date

92X Contractor Final Voucher Date 02/03/2025  no date 02/03/2025  no date

94X Claims Period Ends Dates 04/30/2025  no date 04/30/2025  no date

95 District Project Closeout 05/01/2025  no date 07/25/2025  no date

96 Central Office Project Closeout 07/28/2025  no date 12/02/2025  no date



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0040-090-753Proj:

UPC: 111342

PC: Nancy.Marshall

Project Purpose:

PM:

Description: #SGR18VB - RT 40 over Otterdam Swamp (Fed 18185) REPLACE

Replace structurally deficient bridge Fed ID 18185 - SGR CN phase only - Linked to UPC 109254

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.196 Miles W. of Rte. 601 (Hickory Hill Road)From:

0.006 Miles W. of Rte. 601 (Hickory Hill Road)To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,344,267Total Current Est 

09/09/2020Current Est Date

 0

 4,344,267

 0

0040

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Surry County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/16/2023

01/28/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  522,000.00  0.00  0.00  0.00  0.00  0.00  522,000.00 CTB Formula
 0.00  0.00  400,000.00  1,315,151.00  0.00  0.00  0.00  1,715,151.00 HB1887 - SGR
 0.00  2,820,060.00  0.00  0.00  0.00  0.00  0.00  2,820,060.00 MAP21 STP

 5,057,211.00 0.00  3,342,060.00  400,000.00  1,315,151.00  0.00  0.00  0.00Total:

 5,057,211.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111342UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

17E Environmental Review Process (ERP) 10/01/2020 07/15/2020 10/07/2020 07/16/2020

22 Scope Project 10/01/2020  no date 10/07/2020  no date

66 Environmental Reevaluation 04/14/2021  no date 04/27/2021  no date

69X Right of Way/Utility Certification Date 11/18/2020  no date 11/18/2020  no date

70 Obtain Environmental Permits 10/01/2020 12/11/2018 04/13/2021 12/11/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/01/2020  no date 12/01/2020  no date

71 Approved Construction Plans 10/01/2020  no date 11/09/2020  no date

72 Prepare for Advertisement 10/26/2020  no date 11/25/2020  no date

72B Biddability Review 11/02/2020  no date 11/06/2020  no date

72X Plan Submission Date 11/09/2020  no date 11/09/2020  no date

77S Construction ��� Survey 10/11/2021  no date 04/21/2022  no date

79 Construction Funding Review/Authorization of 
Funds

10/01/2020  no date 10/29/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/11/2021  no date 05/11/2021  no date

82 Conduct Bid Opening 06/17/2021  no date 08/12/2021  no date

84 Award Contract 08/13/2021  no date 10/08/2021  no date

88 Survey Monumentation 04/22/2022  no date 06/17/2022  no date

91 Administer Contract 10/11/2021  no date 04/21/2022  no date

92X Contractor Final Voucher Date 06/06/2022  no date 06/06/2022  no date

94X Claims Period Ends Dates 08/31/2022  no date 08/31/2022  no date

95 District Project Closeout 09/01/2022  no date 11/30/2022  no date

96 Central Office Project Closeout 12/01/2022  no date 04/07/2023  no date



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0627-090-738Proj:

UPC: 107529

PC: Kenneth.Mckinna

Project Purpose:

PM:

Description: Rte 627 - Widen Road, Improve Ditches and Straighten Curve

The purpose of the project is to improve Rte. 627 by widening, improving the drainage and straightening the roadway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VA-10From:

.5 mi. S. of VA-10To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,471,222Total Current Est 

04/09/2018Current Est Date

 500,000

 1,597,636

 373,586

0627

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Surry County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/14/2024

09/21/2027

09/21/2027

09/12/2028

09/12/2028

07/05/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 89,450.00  22,017.00  22,017.00  22,017.00  22,017.00  22,017.00  22,017.00  221,552.00 Telecommunications
 771.00  0.00  0.00  0.00  0.00  0.00  0.00  771.00Formula - Secondary

 222,323.00 90,221.00  22,017.00  22,017.00  22,017.00  22,017.00  22,017.00  22,017.00Total:

 222,323.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107529UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2024  no date 08/14/2024  no date

17E Environmental Review Process (ERP) 08/30/2024  no date 09/06/2024  no date

21H Hydraulics Plan Design PFI 06/02/2025  no date 07/14/2025  no date

21T Traffic Operations Analysis 08/30/2024  no date 10/28/2024  no date

22 Scope Project 08/15/2024  no date 07/15/2025  no date

22C Scoping Constructability Review 08/30/2024  no date 09/13/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 08/30/2024  no date 12/05/2024  no date

22X Scoping Team Meeting Date 08/29/2024  no date 08/29/2024  no date

23 Furnish Environmental Traffic Data 08/30/2024  no date 10/28/2024  no date

24 Determine Permits Needed 09/09/2024  no date 11/04/2024  no date

25 Draft Environmental Document or CE 07/16/2025  no date 01/26/2026  no date

28 Consultant Procurement 09/30/2024  no date 10/28/2024  no date

29X Public Information Meeting 06/16/2025  no date 06/16/2025  no date

30 Preliminary Utility Inspection 07/16/2025  no date 09/17/2025  no date

31S Conduct Location Survey 08/30/2024  no date 03/13/2025  no date

34F Furnish Final Soils Survey 06/05/2026  no date 10/05/2026  no date

34P Preliminary Soil Survey 05/16/2025  no date 07/14/2025  no date

35 Traffic Control Device Recommendations 07/16/2025  no date 08/28/2025  no date

36C Preliminary Field Inspection Constructability 
Review

06/16/2025  no date 06/27/2025  no date

36F Plan Design/Preliminary Field Inspection 03/14/2025  no date 07/14/2025  no date

36H Hydraulic Plan Design Public Hearing 07/16/2025  no date 09/10/2025  no date

36P Plan Design Public Hearing 07/16/2025  no date 11/14/2025  no date

36X Preliminary Field InspectionTeam Meeting Date 07/15/2025  no date   

38 Retaining Wall Data Request 07/16/2025  no date 07/22/2025  no date

39 Sound Wall Foundation Data Request 07/16/2025  no date 07/22/2025  no date

40 Minor Structures Data Request 07/16/2025  no date 07/22/2025  no date

43 Furnish Utility Field Inspection Plans 03/01/2027  no date 04/13/2027  no date

43H Hydraulic Plan Design/Field Inspection (FI) 10/21/2026  no date 02/26/2027  no date

43X Utility Field Inspection (UFI) Date 03/22/2027  no date 03/22/2027  no date

44 Furnish RWU Data for Public Hearing Process 10/16/2025  no date 11/14/2025  no date

45 Minor Structures Report 07/23/2025  no date 09/17/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/20/2028  no date 05/03/2028  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

06/05/2026  no date 10/05/2026  no date

47 Approve Willingness 11/17/2025  no date 12/31/2025  no date

47X Willingness Posted Date 12/02/2025  no date 12/02/2025  no date

48 Conduct Location/Design Public Hearing 11/17/2025  no date 05/19/2026  no date

48X Public Hearing Meeting Date 04/29/2026  no date   

49 Adopt Location/Design 05/20/2026  no date 06/03/2026  no date

49C Design Approval Constructability Review 11/17/2025  no date 12/02/2025  no date

49X Location and Design Approval Date 06/04/2026  no date 06/04/2026  no date

50 Survey Data Verification 11/17/2025  no date 12/16/2025  no date

51 Furnish Approved R/W & UT Plans 05/28/2027  no date 08/30/2027  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/07/2027  no date 08/31/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/29/2026  no date 04/02/2027  no date

51X R/W&UT Plan Date 08/31/2027  no date 09/07/2027  no date

52 Authorize R/W & UT Funds 09/08/2027  no date 09/21/2027  no date

52T Authorize R/W Funds 04/05/2027  no date 05/18/2027  no date



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 09/22/2027  no date 09/22/2027  no date

54 Retaining Wall Data Report 06/05/2026  no date 07/21/2026  no date

55 Sound Wall Data Report 06/05/2026  no date 07/21/2026  no date

57S Right of Way Stakeout���Survey 09/23/2027  no date 12/21/2027  no date

58 Survey Right of Way Plan Sheets 04/14/2027  no date 05/27/2027  no date

59 Noise Abatement Design 07/22/2026  no date 12/15/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

09/22/2027  no date 10/05/2027  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

05/19/2027  no date 06/02/2027  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/06/2027  no date 10/06/2027  no date

61 Final Traffic Control Device Plans 06/01/2027  no date 08/31/2027  no date

62 Develop Retaining Structure Plans 07/22/2026  no date 10/22/2026  no date

65C Field Inspection Constructability Review 12/16/2026  no date 01/07/2027  no date

65F Plan Design/Field Inspection 06/05/2026  no date 02/26/2027  no date

65P Plan Design/Pre-Advertisement Conference 03/01/2027  no date 08/31/2027  no date

65X Field Inspection Team Meeting Date 02/26/2027  no date   

66 Environmental Reevaluation 04/20/2028  no date 05/03/2028  no date

67 Clear Utility Agreements 10/06/2027  no date 04/17/2028  no date

67U Utility Relocations by Owners 02/22/2028  no date 08/23/2028  no date

69 Acquire Right of Way 10/07/2027  no date 04/18/2028  no date

69X Right of Way/Utility Certification Date 06/06/2028  no date 06/06/2028  no date

70 Obtain Environmental Permits 03/01/2027  no date 08/31/2027  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/20/2028  no date 06/15/2028  no date

70S Utility Stakeout ���Survey 02/22/2028  no date 08/23/2028  no date

71 Approved Construction Plans 04/20/2028  no date 05/26/2028  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/01/2027  no date 09/15/2027  no date

71X Pre-Advertisement Conference Date 04/19/2028  no date 04/19/2028  no date

72 Prepare for Advertisement 05/12/2028  no date 06/13/2028  no date

72B Biddability Review 05/19/2028  no date 05/25/2028  no date

72X Plan Submission Date 05/26/2028  no date 05/26/2028  no date

73 Process Relocations 10/07/2027  no date 04/18/2028  no date

77S Construction ��� Survey 12/28/2028  no date 07/05/2029  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2028  no date 05/17/2028  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/12/2028  no date 09/12/2028  no date

82 Conduct Bid Opening 10/26/2028  no date 10/26/2028  no date

84 Award Contract 10/27/2028  no date 12/27/2028  no date

88 Survey Monumentation 07/06/2029  no date 08/30/2029  no date

91 Administer Contract 12/28/2028  no date 07/05/2029  no date

92X Contractor Final Voucher Date 08/17/2029  no date 08/17/2029  no date

94X Claims Period Ends Dates 11/15/2029  no date 11/15/2029  no date

95 District Project Closeout 11/16/2029  no date 02/15/2030  no date

96 Central Office Project Closeout 02/19/2030  no date 06/20/2030  no date



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0634-090-742Proj:

UPC: 107852

PC: Miranda.Kidd

Project Purpose:

PM:

Description: Rte. 634 over Lower Chippokes Ck (VA. Str. No. 6075)

Replace existing bridge

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.020 Miles North of Chippokes CreekFrom:

0.032 Miles South of Chippokes CreekTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,348,166Total Current Est 

02/20/2020Current Est Date

 28,547

 921,998

 397,621

0634

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Surry County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/22/2015

07/19/2017

07/19/2017

07/09/2019

07/09/2019

06/04/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 811,216.00  0.00  0.00  0.00  0.00  0.00  0.00  811,216.00.Maintenance Funds
 811,216.00 811,216.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 811,216.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$397,621

$28,547

$886,445

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  1,312,612.87

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/25/2019

Construction Completed:

Construction Started:

06/04/2020

11/04/2019



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107852UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/17/2015 09/17/2015 09/22/2015 09/22/2015

17E Environmental Review Process (ERP) 08/04/2015 08/04/2015 09/11/2015 09/14/2015

21H Hydraulics Plan Design PFI 07/08/2016 07/08/2016 08/18/2016 08/18/2016

22 Scope Project 09/23/2015 09/23/2015 08/19/2016 08/19/2016

22X Scoping Team Meeting Date 10/07/2015 10/07/2015 10/07/2015 10/07/2015

24 Determine Permits Needed 12/03/2015 12/03/2015 09/23/2016 09/26/2016

25 Draft Environmental Document or CE 06/01/2016 06/01/2016 11/09/2016 11/10/2016

31S Conduct Location Survey 10/08/2015 10/08/2015 04/19/2016 04/19/2016

34P Preliminary Soil Survey 06/23/2016 06/23/2016 08/18/2016 08/18/2016

36C Preliminary Field Inspection Constructability 
Review

07/22/2016 07/22/2016 08/04/2016 08/04/2016

36F Plan Design/Preliminary Field Inspection 04/20/2016 04/20/2016 08/18/2016 08/18/2016

36X Preliminary Field InspectionTeam Meeting Date 09/26/2016 09/26/2016   

43X Utility Field Inspection (UFI) Date 06/29/2018  no date 06/29/2018  no date

47 Approve Willingness 01/04/2017 01/04/2017 03/17/2017 04/18/2017

47X Willingness Posted Date 02/16/2017 02/01/2017 02/16/2017 02/15/2017

49 Adopt Location/Design 08/30/2017 08/30/2017 09/13/2017 09/13/2017

51 Furnish Approved R/W & UT Plans 08/06/2018 05/29/2017 09/24/2018 07/06/2017

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

09/25/2018  no date 11/21/2018  no date

51X R/W&UT Plan Date 09/25/2018 06/28/2017 10/01/2018 07/10/2017

52 Authorize R/W & UT Funds 10/02/2018 07/05/2017 10/16/2018 07/19/2017

52X R/W&UT Authorization Date 10/17/2018  no date 10/17/2018  no date

57S Right of Way Stakeout���Survey 10/18/2018  no date 01/16/2019  no date

58 Survey Right of Way Plan Sheets 07/09/2018  no date 08/03/2018  no date

59 Noise Abatement Design 10/31/2017 10/30/2017 10/31/2017 11/01/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/17/2018 07/20/2017 10/30/2018 07/21/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

10/31/2018 07/24/2017 10/31/2018 07/24/2017

64 Final Bridge Plans 06/08/2018 06/08/2018 12/14/2018 10/02/2018

65F Plan Design/Field Inspection 09/15/2017 09/15/2017 06/07/2018 06/07/2018

66 Environmental Reevaluation 07/03/2019 10/02/2018 07/03/2019 11/06/2018

67 Clear Utility Agreements 10/31/2018 07/24/2017 05/10/2019 07/24/2017

67U Utility Relocations by Owners 03/18/2019 05/25/2017 09/18/2019 05/25/2017

69 Acquire Right of Way 10/31/2018 07/24/2017 05/10/2019 03/23/2018

69X Right of Way/Utility Certification Date 08/19/2019 04/12/2018 08/19/2019 04/12/2018

70 Obtain Environmental Permits 06/08/2018 02/01/2018 06/10/2019 11/01/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/18/2019  no date 08/13/2019  no date

71 Approved Construction Plans 07/03/2019 10/02/2018 08/09/2019 12/11/2018

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/04/2019 03/02/2018 06/17/2019 03/15/2018

71X Pre-Advertisement Conference Date 06/18/2019 03/29/2018 06/18/2019 03/29/2018

73 Process Relocations 10/31/2018 07/24/2017 05/10/2019 07/24/2017

79 Construction Funding Review/Authorization of 
Funds

07/03/2019  no date 07/31/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/08/2019 07/09/2019 10/08/2019 07/09/2019

82 Conduct Bid Opening 11/15/2019 08/21/2019 12/02/2019 08/21/2019

84 Award Contract 12/03/2019 09/25/2019 12/23/2019 09/25/2019

91 Administer Contract 12/24/2019 11/04/2019 09/24/2020 06/04/2020

95 District Project Closeout 02/12/2021  no date 06/16/2021  no date

96 Central Office Project Closeout 06/17/2021  no date 09/10/2021  no date



SURRY COUNTY  9:06AMRun Time:

10/12/2020Run Date: 



SUSSEX COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0460-091-766Proj:

UPC: 115508

PC: Hayden.Hill

Project Purpose:

PM: Andre Greene

Description: #SMART20 Wakefield 460 Eastbound Turnlane

Install right turn lane and increase turning radius on eastbound 460 in town of Wakefield at route 628. Also install 
audible pedestrian accommodations.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rt. 460From:

Rt. 628To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 994,846Total Current Est 

09/26/2019Current Est Date

 13,556

 828,196

 153,094

0460

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Sussex County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2023

12/31/2026

12/31/2026

12/14/2027

12/14/2027

10/17/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  581,290.00  400,000.00  981,290.00 HB1887 - DGP (1)
 981,290.00 0.00  0.00  0.00  0.00  0.00  581,290.00  400,000.00Total:

 981,290.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUSSEX COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115508UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/15/2023  no date 10/17/2023  no date

17E Environmental Review Process (ERP) 11/02/2023  no date 11/08/2023  no date

21H Hydraulics Plan Design PFI 08/01/2024  no date 09/12/2024  no date

21T Traffic Operations Analysis 11/02/2023  no date 01/03/2024  no date

22 Scope Project 10/18/2023  no date 10/18/2024  no date

22C Scoping Constructability Review 11/02/2023  no date 11/16/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/02/2023  no date 02/09/2024  no date

22X Scoping Team Meeting Date 09/23/2024  no date 09/23/2024  no date

23 Furnish Environmental Traffic Data 11/02/2023  no date 01/03/2024  no date

24 Determine Permits Needed 11/09/2023  no date 01/10/2024  no date

25 Draft Environmental Document or CE 10/22/2024  no date 05/01/2025  no date

28 Consultant Procurement 12/05/2023  no date 01/03/2024  no date

29X Public Information Meeting 09/20/2024  no date 09/20/2024  no date

30 Preliminary Utility Inspection 10/22/2024  no date 12/27/2024  no date

31S Conduct Location Survey 11/02/2023  no date 05/13/2024  no date

34F Furnish Final Soils Survey 09/11/2025  no date 01/15/2026  no date

34P Preliminary Soil Survey 07/18/2024  no date 09/12/2024  no date

35 Traffic Control Device Recommendations 09/24/2024  no date 11/07/2024  no date

36C Preliminary Field Inspection Constructability 
Review

08/15/2024  no date 08/28/2024  no date

36F Plan Design/Preliminary Field Inspection 05/14/2024  no date 09/12/2024  no date

36H Hydraulic Plan Design Public Hearing 10/22/2024  no date 12/19/2024  no date

36P Plan Design Public Hearing 10/22/2024  no date 02/27/2025  no date

36X Preliminary Field InspectionTeam Meeting Date 09/23/2024  no date   

38 Retaining Wall Data Request 10/22/2024  no date 10/28/2024  no date

39 Sound Wall Foundation Data Request 10/22/2024  no date 10/28/2024  no date

40 Minor Structures Data Request 10/22/2024  no date 10/28/2024  no date

43 Furnish Utility Field Inspection Plans 06/04/2026  no date 07/20/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/03/2026  no date 06/03/2026  no date

43X Utility Field Inspection (UFI) Date 06/25/2026  no date 06/25/2026  no date

44 Furnish RWU Data for Public Hearing Process 01/30/2025  no date 02/27/2025  no date

45 Minor Structures Report 10/29/2024  no date 12/27/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/28/2027  no date 08/10/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/11/2025  no date 01/15/2026  no date

47 Approve Willingness 02/28/2025  no date 04/10/2025  no date

47X Willingness Posted Date 03/13/2025  no date 03/13/2025  no date

48 Conduct Location/Design Public Hearing 02/28/2025  no date 08/25/2025  no date

48X Public Hearing Meeting Date 08/05/2025  no date   

49 Adopt Location/Design 08/26/2025  no date 09/09/2025  no date

49C Design Approval Constructability Review 02/28/2025  no date 03/13/2025  no date

49X Location and Design Approval Date 09/10/2025  no date 09/10/2025  no date

50 Survey Data Verification 02/28/2025  no date 03/27/2025  no date

51 Furnish Approved R/W & UT Plans 09/03/2026  no date 12/09/2026  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/22/2027  no date 06/17/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

04/08/2026  no date 07/09/2026  no date

51X R/W&UT Plan Date 12/10/2026  no date 12/16/2026  no date

52 Authorize R/W & UT Funds 12/17/2026  no date 12/31/2026  no date

52T Authorize R/W Funds 07/10/2026  no date 08/24/2026  no date



SUSSEX COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 01/04/2027  no date 01/04/2027  no date

54 Retaining Wall Data Report 09/11/2025  no date 10/27/2025  no date

55 Sound Wall Data Report 09/11/2025  no date 10/27/2025  no date

57S Right of Way Stakeout���Survey 01/05/2027  no date 04/01/2027  no date

58 Survey Right of Way Plan Sheets 07/21/2026  no date 09/02/2026  no date

59 Noise Abatement Design 10/28/2025  no date 03/26/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

01/04/2027  no date 01/19/2027  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

08/25/2026  no date 09/08/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

01/20/2027  no date 01/20/2027  no date

61 Final Traffic Control Device Plans 03/18/2027  no date 06/17/2027  no date

62 Develop Retaining Structure Plans 10/28/2025  no date 02/04/2026  no date

65C Field Inspection Constructability Review 03/27/2026  no date 04/16/2026  no date

65F Plan Design/Field Inspection 09/11/2025  no date 06/03/2026  no date

65P Plan Design/Pre-Advertisement Conference 12/10/2026  no date 06/17/2027  no date

65X Field Inspection Team Meeting Date 06/03/2026  no date   

66 Environmental Reevaluation 07/28/2027  no date 08/10/2027  no date

67 Clear Utility Agreements 01/20/2027  no date 07/23/2027  no date

67U Utility Relocations by Owners 05/27/2027  no date 12/03/2027  no date

69 Acquire Right of Way 01/21/2027  no date 07/26/2027  no date

69X Right of Way/Utility Certification Date 09/13/2027  no date 09/13/2027  no date

70 Obtain Environmental Permits 06/04/2026  no date 12/10/2026  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/28/2027  no date 09/22/2027  no date

70S Utility Stakeout ���Survey 05/27/2027  no date 12/03/2027  no date

71 Approved Construction Plans 07/28/2027  no date 09/02/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/18/2027  no date 07/01/2027  no date

71X Pre-Advertisement Conference Date 07/27/2027  no date 07/27/2027  no date

72 Prepare for Advertisement 08/19/2027  no date 09/20/2027  no date

72B Biddability Review 08/26/2027  no date 09/01/2027  no date

72X Plan Submission Date 09/02/2027  no date 09/02/2027  no date

73 Process Relocations 01/21/2027  no date 07/26/2027  no date

77S Construction ��� Survey 04/14/2028  no date 10/18/2028  no date

79 Construction Funding Review/Authorization of 
Funds

07/28/2027  no date 08/24/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/14/2027  no date 12/14/2027  no date

82 Conduct Bid Opening 02/01/2028  no date 02/01/2028  no date

84 Award Contract 03/09/2028  no date 03/09/2028  no date

88 Survey Monumentation 10/19/2028  no date 12/18/2028  no date

91 Administer Contract 04/14/2028  no date 10/18/2028  no date

92X Contractor Final Voucher Date 12/05/2028  no date 12/05/2028  no date

94X Claims Period Ends Dates 03/07/2029  no date 03/07/2029  no date

95 District Project Closeout 03/08/2029  no date 05/31/2029  no date

96 Central Office Project Closeout 06/01/2029  no date 10/03/2029  no date



SUSSEX COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0735-091-752Proj:

UPC: 107435

PC: Tommy.Catlett

Project Purpose:

PM:

Description: Reconstruction & Drainage Improvements on Route 735 - Sussex

Improve Roadway geometrics and drainage - added FY 16 SYP at the request of BOS.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 660 Gilliam RoadFrom:

Route 631 Gray RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,520,000Total Current Est 

02/13/2018Current Est Date

 350,000

 1,820,000

 350,000

0735

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Sussex County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/05/2022

09/29/2025

09/29/2025

10/13/2026

10/13/2026

06/29/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  27,787.00  36,963.00  0.00  38,448.00  38,448.00  141,646.00 Telecommunications
 141,646.00 0.00  0.00  27,787.00  36,963.00  0.00  38,448.00  38,448.00Total:

 141,646.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUSSEX COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107435UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/22/2022  no date 05/05/2022  no date

17E Environmental Review Process (ERP) 05/23/2022  no date 06/03/2022  no date

21H Hydraulics Plan Design PFI 01/23/2023  no date 03/17/2023  no date

21T Traffic Operations Analysis 05/23/2022  no date 07/15/2022  no date

22 Scope Project 05/06/2022  no date 03/20/2023  no date

22C Scoping Constructability Review 05/23/2022  no date 06/03/2022  no date

22S Photogrammetry/Aerial Photo/Image Processing 05/23/2022  no date 08/19/2022  no date

22X Scoping Team Meeting Date 05/20/2022  no date 05/20/2022  no date

23 Furnish Environmental Traffic Data 05/23/2022  no date 07/15/2022  no date

24 Determine Permits Needed 06/06/2022  no date 11/18/2022  no date

25 Draft Environmental Document or CE 03/21/2023  no date 07/17/2023  no date

25X Draft Environmental Documentor CE Date 07/18/2023  no date 07/18/2023  no date

28 Consultant Procurement 06/20/2022  no date 07/15/2022  no date

29X Public Information Meeting 05/06/2022  no date 05/06/2022  no date

30 Preliminary Utility Inspection 03/21/2023  no date 05/22/2023  no date

31S Conduct Location Survey 05/23/2022  no date 11/18/2022  no date

33 Final Environmental Document 12/27/2023  no date 03/26/2024  no date

33X Final Environmental Document Date 03/27/2024  no date 03/27/2024  no date

34F Furnish Final Soils Survey 12/27/2023  no date 04/23/2024  no date

34P Preliminary Soil Survey 01/23/2023  no date 03/17/2023  no date

35 Traffic Control Device Recommendations 03/21/2023  no date 05/03/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/23/2022  no date 06/03/2022  no date

36F Plan Design/Preliminary Field Inspection 11/21/2022  no date 03/17/2023  no date

36H Hydraulic Plan Design Public Hearing 03/21/2023  no date 05/15/2023  no date

36P Plan Design Public Hearing 03/21/2023  no date 07/17/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 03/20/2023  no date   

38 Retaining Wall Data Request 03/21/2023  no date 03/27/2023  no date

39 Sound Wall Foundation Data Request 03/21/2023  no date 03/27/2023  no date

40 Minor Structures Data Request 03/21/2023  no date 03/27/2023  no date

43 Furnish Utility Field Inspection Plans 12/06/2024  no date 01/20/2025  no date

43H Hydraulic Plan Design/Field Inspection (FI) 05/08/2024  no date 09/03/2024  no date

43X Utility Field Inspection (UFI) Date 12/27/2024  no date 12/27/2024  no date

44 Furnish RWU Data for Public Hearing Process 06/20/2023  no date 07/17/2023  no date

45 Minor Structures Report 03/28/2023  no date 05/22/2023  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

02/20/2026  no date 03/05/2026  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

12/27/2023  no date 04/23/2024  no date

47 Approve Willingness 07/18/2023  no date 11/20/2023  no date

47X Willingness Posted Date 10/23/2023  no date 10/23/2023  no date

48 Conduct Location/Design Public Hearing 07/18/2023  no date 12/11/2023  no date

48X Public Hearing Meeting Date 11/21/2023  no date   

49 Adopt Location/Design 12/12/2023  no date 12/25/2023  no date

49C Design Approval Constructability Review 07/18/2023  no date 07/31/2023  no date

49X Location and Design Approval Date 12/26/2023  no date 12/26/2023  no date

50 Survey Data Verification 07/18/2023  no date 08/14/2023  no date

51 Furnish Approved R/W & UT Plans 03/06/2025  no date 06/04/2025  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

04/11/2025  no date 06/05/2025  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

07/10/2024  no date 10/08/2024  no date



SUSSEX COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

51X R/W&UT Plan Date 06/05/2025  no date 07/22/2025  no date

52 Authorize R/W & UT Funds 07/23/2025  no date 08/05/2025  no date

52T Authorize R/W Funds 10/09/2024  no date 11/21/2024  no date

52X R/W&UT Authorization Date 08/06/2025  no date 08/06/2025  no date

54 Retaining Wall Data Report 12/27/2023  no date 02/08/2024  no date

55 Sound Wall Data Report 12/27/2023  no date 02/08/2024  no date

57S Right of Way Stakeout���Survey 08/07/2025  no date 10/29/2025  no date

58 Survey Right of Way Plan Sheets 01/21/2025  no date 03/05/2025  no date

59 Noise Abatement Design 02/09/2024  no date 06/27/2024  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

08/06/2025  no date 08/19/2025  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

11/22/2024  no date 12/05/2024  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

08/20/2025  no date 08/20/2025  no date

61 Final Traffic Control Device Plans 12/06/2024  no date 06/05/2025  no date

62 Develop Retaining Structure Plans 02/09/2024  no date 05/09/2024  no date

65C Field Inspection Constructability Review 06/28/2024  no date 07/18/2024  no date

65F Plan Design/Field Inspection 12/27/2023  no date 09/03/2024  no date

65P Plan Design/Pre-Advertisement Conference 12/06/2024  no date 06/05/2025  no date

65X Field Inspection Team Meeting Date 09/03/2024  no date   

66 Environmental Reevaluation 03/06/2026  no date 04/20/2026  no date

67 Clear Utility Agreements 08/20/2025  no date 02/17/2026  no date

67U Utility Relocations by Owners 12/24/2025  no date 06/23/2026  no date

69 Acquire Right of Way 08/21/2025  no date 02/18/2026  no date

69X Right of Way/Utility Certification Date 06/24/2026  no date 06/24/2026  no date

70 Obtain Environmental Permits 12/06/2024  no date 11/20/2025  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/20/2026  no date 04/16/2026  no date

70S Utility Stakeout ���Survey 12/24/2025  no date 06/23/2026  no date

71 Approved Construction Plans 03/06/2026  no date 05/18/2026  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

06/06/2025  no date 06/19/2025  no date

71X Pre-Advertisement Conference Date 02/19/2026  no date 02/19/2026  no date

72 Prepare for Advertisement 03/06/2026  no date 06/04/2026  no date

72B Biddability Review 04/21/2026  no date 05/08/2026  no date

72X Plan Submission Date 05/15/2026  no date 05/15/2026  no date

73 Process Relocations 08/21/2025  no date 02/18/2026  no date

77S Construction ��� Survey 09/25/2026  no date 03/25/2027  no date

79 Construction Funding Review/Authorization of 
Funds

06/25/2026  no date 07/22/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/23/2026  no date 07/23/2026  no date

82 Conduct Bid Opening 08/21/2026  no date 09/03/2026  no date

84 Award Contract 09/04/2026  no date 09/24/2026  no date

88 Survey Monumentation 03/26/2027  no date 05/20/2027  no date

91 Administer Contract 09/25/2026  no date 03/25/2027  no date

92X Contractor Final Voucher Date 05/07/2027  no date 05/07/2027  no date

94X Claims Period Ends Dates 08/02/2027  no date 08/02/2027  no date

95 District Project Closeout 08/03/2027  no date 12/01/2027  no date

96 Central Office Project Closeout 12/02/2027  no date 02/23/2028  no date



SUSSEX COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

PM5A-091-753Proj:

UPC: 107760

PC: James.Poff

Project Purpose:

PM:

Description: Sussex County 2016 Plant Mix Schedule Secondary Part.

2016 Plant Mix Schedule to maintain and improve pavement conditions in the County of Sussex.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 155,618Total Current Est 

10/02/2017Current Est Date

 0

 155,618

 0

9999

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Sussex County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/12/2016

11/30/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 155,618.00  0.00  0.00  0.00  0.00  0.00  0.00  155,618.00.Maintenance Funds
 155,618.00 155,618.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 155,618.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$155,618

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 05/02/2017

Total  155,618.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/29/2016

Construction Completed:

Construction Started:

11/30/2016

09/30/2016



SUSSEX COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107760UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 04/01/2016 03/23/2015 04/01/2016 09/14/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

04/01/2016 06/23/2015 04/14/2016  no date

66 Environmental Reevaluation 04/18/2016 06/30/2015 04/29/2016 07/01/2015

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

04/01/2016 06/23/2015 05/26/2016 07/13/2015

71C Pre-Advertisement Conference (PAC) 
Constructability Review

04/04/2016 10/05/2015 04/15/2016  no date

71X Pre-Advertisement Conference Date 05/27/2016  no date 05/27/2016  no date

72 Prepare for Advertisement 05/31/2016 10/15/2015 08/30/2016 01/11/2016

72B Biddability Review 05/31/2016 10/05/2015 06/20/2016  no date

72X Plan Submission Date 08/10/2016  no date 08/10/2016  no date

79 Construction Funding Review/Authorization of 
Funds

05/31/2016 09/10/2015 06/27/2016 09/22/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/13/2016 01/12/2016 09/13/2016 01/12/2016

82 Conduct Bid Opening 10/13/2016 02/24/2016 10/26/2016 03/29/2016

84 Award Contract 10/27/2016 03/29/2016 11/17/2016 03/29/2016

91 Administer Contract 11/18/2016 09/30/2016 05/15/2017 11/30/2016

92X Contractor Final Voucher Date 06/28/2017 05/19/2017 06/28/2017 05/19/2017

94X Claims Period Ends Dates 09/25/2017 07/18/2017 09/25/2017 07/18/2017

95 District Project Closeout 09/26/2017  no date 02/05/2018  no date

96 Central Office Project Closeout 02/06/2018  no date 05/01/2018  no date



SUSSEX COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

9999-091-761Proj:

UPC: 114015

PC: Sherry.Parker

Project Purpose:

PM:

Description: Glyndon & Carver Lanes - Rural Addition

Bring Glyndon & Carver Lanes into the state system through Rural Addition.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 150,000Total Current Est 

03/11/2020Current Est Date

 0

 120,000

 30,000

9999

Federal Eligibility: Not Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Sussex County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/14/2020

04/12/2022

04/12/2022

02/02/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,275.00  0.00  0.00  0.00  0.00  0.00  0.00  4,275.00 Telecommunications
 141,159.00  0.00  0.00  0.00  0.00  0.00  0.00  141,159.00Formula - Secondary

 3,693.00  0.00  0.00  0.00  0.00  0.00  0.00  3,693.00SSYP - Incidental
 149,127.00 149,127.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 149,127.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



SUSSEX COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114015UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 02/01/2019  no date 02/14/2019  no date

17E Environmental Review Process (ERP) 03/05/2019  no date 03/11/2019  no date

21H Hydraulics Plan Design PFI 08/22/2019  no date 10/03/2019  no date

21T Traffic Operations Analysis 03/05/2019  no date 04/29/2019  no date

22 Scope Project 02/15/2019  no date 10/04/2019  no date

22S Photogrammetry/Aerial Photo/Image Processing 03/05/2019  no date 06/04/2019  no date

22X Scoping Team Meeting Date 03/04/2019  no date 03/04/2019  no date

23 Furnish Environmental Traffic Data 03/05/2019  no date 04/29/2019  no date

24 Determine Permits Needed 03/12/2019  no date 05/06/2019  no date

25 Draft Environmental Document or CE 10/07/2019  no date 12/05/2019  no date

30 Preliminary Utility Inspection 10/07/2019  no date 12/12/2019  no date

31S Conduct Location Survey 03/05/2019  no date 07/02/2019  no date

34P Preliminary Soil Survey 08/08/2019  no date 10/03/2019  no date

35 Traffic Control Device Recommendations 10/17/2019  no date 12/05/2019  no date

36C Preliminary Field Inspection Constructability 
Review

09/06/2019  no date 09/19/2019  no date

36F Plan Design/Preliminary Field Inspection 07/03/2019  no date 10/03/2019  no date

36H Hydraulic Plan Design Public Hearing 10/17/2019  no date 12/05/2019  no date

36P Plan Design Public Hearing 10/07/2019  no date 12/05/2019  no date

36X Preliminary Field InspectionTeam Meeting Date 10/04/2019  no date   

43X Utility Field Inspection (UFI) Date 10/26/2020  no date 10/26/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

01/13/2021  no date 01/28/2021  no date

47 Approve Willingness 12/13/2019  no date 01/29/2020  no date

47X Willingness Posted Date 12/27/2019  no date 12/27/2019  no date

48 Conduct Location/Design Public Hearing 12/13/2019  no date 06/12/2020  no date

48X Public Hearing Meeting Date 05/29/2020  no date   

49 Adopt Location/Design 06/15/2020  no date 07/27/2020  no date

49C Design Approval Constructability Review 12/06/2019  no date 12/19/2019  no date

49X Location and Design Approval Date 07/28/2020  no date 07/28/2020  no date

50 Survey Data Verification 12/06/2019  no date 01/06/2020  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

11/09/2020  no date 12/09/2020  no date

65F Plan Design/Field Inspection 07/29/2020  no date 10/22/2020  no date

65P Plan Design/Pre-Advertisement Conference 10/26/2020  no date 12/23/2020  no date

65X Field Inspection Team Meeting Date 10/23/2020  no date   

66 Environmental Reevaluation 02/03/2021  no date 02/16/2021  no date

67 Clear Utility Agreements 10/27/2020  no date 01/11/2021  no date

67U Utility Relocations by Owners 11/10/2020  no date 03/11/2021  no date

69X Right of Way/Utility Certification Date 03/03/2021  no date 03/03/2021  no date

70 Obtain Environmental Permits 10/26/2020  no date 02/02/2021  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

01/12/2021  no date 03/11/2021  no date

70S Utility Stakeout ���Survey 11/10/2020  no date 03/11/2021  no date

71 Approved Construction Plans 01/13/2021  no date 02/23/2021  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/28/2020  no date 01/11/2021  no date

71X Pre-Advertisement Conference Date 01/12/2021  no date 01/12/2021  no date

72 Prepare for Advertisement 02/08/2021  no date 03/10/2021  no date

72B Biddability Review 02/15/2021  no date 02/19/2021  no date

72X Plan Submission Date 02/23/2021  no date 02/23/2021  no date

77S Construction ��� Survey 07/26/2021  no date 02/03/2022  no date



SUSSEX COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

01/13/2021  no date 02/11/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/13/2021  no date 04/13/2021  no date

82 Conduct Bid Opening 05/26/2021  no date 05/26/2021  no date

84 Award Contract 05/27/2021  no date 07/23/2021  no date

91 Administer Contract 07/26/2021  no date 02/03/2022  no date

92X Contractor Final Voucher Date 03/21/2022  no date 03/21/2022  no date

94X Claims Period Ends Dates 06/15/2022  no date 06/15/2022  no date

95 District Project Closeout 06/16/2022  no date 09/09/2022  no date

96 Central Office Project Closeout 09/12/2022  no date 01/20/2023  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0044-134-118Proj:

UPC: 019005

PC: Bruce.Duvall

Project Purpose:

PM:

Description: I-264/LYNNHAVEN INTERCHANGE IMPROVEMENTS (PHASE II)

This project reconfigures the I-264/Lynnhaven Parkway Interchange to improve capacity and enhance safety.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

LYNNHAVENFrom:

To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 126,157,253Total Current Est 

02/13/2018Current Est Date

 11,744,000

 102,751,621

 11,661,632

0044

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/01/2001

01/18/2023

01/18/2023

02/06/2024

02/06/2024

05/29/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 751,604.00  0.00  0.00  0.00  0.00  0.00  0.00  751,604.00.Interstate
 111,783.00  0.00  0.00  0.00  0.00  0.00  0.00  111,783.00CMAQ (Congestion 

Mitigation and Air Quality)
 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00Formula - Urban
 331,314.00  0.00  0.00  0.00  0.00  0.00  0.00  331,314.00Priority Transportation Funds
 147,555.00  0.00  0.00  0.00  0.00  0.00  0.00  147,555.00RSTP (STP Regional)
 279,460.00  0.00  0.00  0.00  0.00  0.00  0.00  279,460.00Regular

 36,889.00  0.00  0.00  0.00  0.00  0.00  0.00  36,889.00State Match Non-Formula
 1,758,605.00 1,758,605.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,758,605.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,758,605

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/06/2015

Total  1,758,605.21

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
019005UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/01/2003 09/24/2001 04/30/2003 10/01/2001

18 State Environmental Review Process (SERP) 05/01/2009 01/24/2007 08/29/2009 03/26/2007

22 Scope Project 07/15/2020  no date 12/22/2020  no date

24 Determine Permits Needed 10/01/2001 02/03/2003 10/31/2001 02/05/2003

31S Conduct Location Survey 12/01/2003 11/01/2002 05/28/2004 02/13/2004

52 Authorize R/W & UT Funds 11/22/2022  no date 01/18/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/16/2024  no date 02/06/2024  no date

84 Award Contract 07/08/2024  no date 08/30/2024  no date

91 Administer Contract 08/30/2024  no date 05/29/2026  no date

95 District Project Closeout 10/20/2026  no date 01/20/2027  no date

96 Central Office Project Closeout 01/21/2027  no date 05/24/2027  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0264-134-102Proj:

UPC: 017630

PC: James.Poff

Project Purpose:

PM:

Description: #SMART18 - I-264/WITCHDUCK RD INTERCHANGE & RAMP 
EXTENSION

The purpose of the project is to address deficiencies in safety, capacity and geometry of the current I-64/I-264 
interchange and the downstream interchanges at Newtown and Witchduck; thereby, eliminating prolonged periods of 
congestion and reducing high frequency of crashes.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.383 MILE EAST OF WBL I-64From:

0.472 MILE EAST OF WITCHDUCK RDTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 66,754,249Total Current Est 

04/04/2018Current Est Date

 0

 52,871,349

 13,882,900

0264

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/08/2000

04/30/2015

04/30/2015

07/25/2017

07/25/2017

10/13/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 18,088,526.00  0.00  2,756,222.00  7,608,946.00  0.00  0.00  0.00  28,453,694.00 HB1887 - HPP (1)
 21,546,361.00  0.00  0.00  0.00  0.00  0.00  0.00  21,546,361.00 HB1887 - HPP (2)

 2,280,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,280,000.00 MAP21 NHPP
 7,073,662.00  0.00  0.00  0.00  0.00  0.00  0.00  7,073,662.00.Interstate
 2,871,294.00  0.00  0.00  0.00  0.00  0.00  0.00  2,871,294.00Accounts Receivable
 1,250,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,250,000.00FRAN Bond Proceeds

 815,000.00  0.00  0.00  0.00  0.00  0.00  0.00  815,000.00Priority Transportation Funds
 1,892,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,892,000.00RSTP (STP Regional)

 99,238.00  0.00  0.00  0.00  0.00  0.00  0.00  99,238.00Soft Match
 473,000.00  0.00  0.00  0.00  0.00  0.00  0.00  473,000.00State Match Non-Formula

 66,754,249.00 56,389,081.00  0.00  2,756,222.00  7,608,946.00  0.00  0.00  0.00Total:

 66,754,249.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$13,882,900

$0

$54,876,556

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  68,759,455.62

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
017630UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/04/2000 12/04/2000 12/08/2000 12/08/2000

18 State Environmental Review Process (SERP) 03/22/2002 03/22/2002 10/07/2002 10/07/2002

21H Hydraulics Plan Design PFI 02/09/2007 02/09/2007 10/30/2015 10/30/2015

22 Scope Project 12/01/2005 12/01/2005 03/27/2006 03/27/2006

22S Photogrammetry/Aerial Photo/Image Processing 11/14/2002 11/14/2002 07/01/2003 07/01/2003

23 Furnish Environmental Traffic Data 03/20/2007 03/20/2007 06/29/2007 06/29/2007

24 Determine Permits Needed 03/01/2003 03/01/2003 03/17/2003 03/17/2003

25 Draft Environmental Document or CE 02/28/2007 02/28/2007 06/10/2010 06/10/2010

31S Conduct Location Survey 11/19/2002 11/19/2002 10/13/2006 10/13/2006

32 Value Engineering 03/31/2009 03/31/2009 07/23/2010 07/23/2010

32X Value Engineering Study Date 03/31/2009 03/31/2009 03/31/2009 03/31/2009

34P Preliminary Soil Survey 07/01/2010 07/01/2010 01/30/2015 01/30/2015

36F Plan Design/Preliminary Field Inspection 10/14/2006 10/14/2006 07/22/2009 07/22/2009

36X Preliminary Field InspectionTeam Meeting Date 07/23/2009 07/23/2009   

43X Utility Field Inspection (UFI) Date 03/31/2015 03/31/2015 03/31/2015 03/31/2015

48 Conduct Location/Design Public Hearing 05/14/2011 05/14/2011 07/14/2011 07/14/2011

48X Public Hearing Meeting Date 07/14/2011 07/14/2011   

49 Adopt Location/Design 07/14/2011 07/14/2011 10/22/2014 10/22/2014

49X Location and Design Approval Date 10/22/2014 10/22/2014 10/22/2014 10/22/2014

51 Furnish Approved R/W & UT Plans 04/01/2015  no date 10/16/2015  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

12/02/2014 12/02/2014 04/27/2015 04/27/2015

51X R/W&UT Plan Date 11/02/2015 11/02/2015 11/02/2015 11/02/2015

52 Authorize R/W & UT Funds 01/30/2015 01/30/2015 04/30/2015 04/30/2015

52X R/W&UT Authorization Date 04/30/2015 04/30/2015 04/30/2015 04/30/2015

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/02/2015 11/02/2015 11/04/2015 11/04/2015

60T Notice to Proceed for Total Right of Way 
Acquisition

04/30/2015 04/30/2015 04/30/2015 04/30/2015

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/04/2015 11/04/2015 11/04/2015 11/04/2015

65X Field Inspection Team Meeting Date 03/26/2015 03/26/2015   

67 Clear Utility Agreements 11/04/2015 11/04/2015 03/10/2017 03/10/2017

67U Utility Relocations by Owners 01/18/2017 01/18/2017 07/02/2018 07/31/2018

69 Acquire Right of Way 11/04/2015 11/04/2015 07/06/2017 07/06/2017

69X Right of Way/Utility Certification Date 06/20/2017 06/20/2017 06/20/2017 06/20/2017

70 Obtain Environmental Permits 08/22/2011 08/22/2011 10/31/2016 10/31/2016

70S Utility Stakeout ���Survey 06/12/2017 06/12/2017 07/02/2018  no date

71 Approved Construction Plans 04/10/2017 04/10/2017 07/13/2017 07/13/2017

79 Construction Funding Review/Authorization of 
Funds

06/23/2017 06/23/2017 06/26/2017 06/26/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/25/2017 07/25/2017 07/25/2017 07/25/2017

82 Conduct Bid Opening 11/15/2017 11/15/2017 12/06/2017 12/05/2017

84 Award Contract 12/06/2017 12/06/2017 12/06/2017 12/06/2017

88 Survey Monumentation 09/17/2021  no date 12/31/2021  no date

91 Administer Contract 02/15/2018 02/15/2018 10/14/2021  no date

92X Contractor Final Voucher Date 11/30/2021  no date 11/30/2021  no date

94X Claims Period Ends Dates 01/31/2022  no date 01/31/2022  no date

95 District Project Closeout 02/01/2022  no date 04/26/2022  no date

96 Central Office Project Closeout 04/27/2022  no date 08/29/2022  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0264-134-102Proj:

UPC: 108508

PC: Salvija.Hofheimer

Project Purpose:

PM: Phil Pullen, P.E.

Description: I-264/Greenwich Overpass Architectural Enhancements Study

Study to evaluate possible architectural enhancements to the Greenwich Overpass. Performed at the request of the 
City.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-264 Greenwich OverpassFrom:

I-264 Greenwich OverpassTo:

Preliminary EngineeringScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 313,080Total Current Est 

05/09/2018Current Est Date

 0

 0

 313,080

0264

Federal Eligibility: Federally Eligible with Exception

Project Status: STUDY ONLY

Hampton Roads

Virginia Beach
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/12/2016

11/28/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 313,080.00  0.00  0.00  0.00  0.00  0.00  0.00  313,080.00Accounts Receivable
 313,080.00 313,080.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 313,080.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$285,511

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/03/2017

Total  285,510.84

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108508UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/15/2016 03/15/2016 05/12/2016 05/12/2016

17E Environmental Review Process (ERP) 05/31/2016 06/11/2020 05/31/2016 06/11/2020

21H Hydraulics Plan Design PFI 06/29/2016  no date 06/29/2016  no date

21T Traffic Operations Analysis 05/27/2016  no date 05/27/2016  no date

22 Scope Project 05/13/2016 05/13/2016 05/19/2016 05/19/2016

22C Scoping Constructability Review 05/27/2016  no date 05/27/2016  no date

22S Photogrammetry/Aerial Photo/Image Processing 05/27/2016  no date 05/27/2016  no date

22X Scoping Team Meeting Date 05/27/2016  no date 05/27/2016  no date

23 Furnish Environmental Traffic Data 05/27/2016  no date 05/27/2016  no date

24 Determine Permits Needed 05/31/2016 06/11/2020 05/31/2016  no date

25 Draft Environmental Document or CE 02/01/2017 06/11/2020 02/01/2017 06/11/2020

28 Consultant Procurement 06/28/2016  no date 06/29/2016  no date

29X Public Information Meeting 04/21/2016  no date 04/21/2016  no date

30 Preliminary Utility Inspection 06/29/2016  no date 06/29/2016  no date

31S Conduct Location Survey 05/27/2016  no date 05/27/2016  no date

33 Final Environmental Document 02/01/2017 11/28/2018 02/01/2017 11/28/2018

34P Preliminary Soil Survey 06/29/2016  no date 06/29/2016  no date

35 Traffic Control Device Recommendations 06/29/2016  no date 06/29/2016  no date

36F Plan Design/Preliminary Field Inspection 06/29/2016  no date 06/29/2016  no date

36H Hydraulic Plan Design Public Hearing 06/30/2016  no date 06/30/2016  no date

36P Plan Design Public Hearing 06/30/2016 06/30/2016 02/01/2017 02/01/2017

36X Preliminary Field InspectionTeam Meeting Date 06/29/2016  no date   

44 Furnish RWU Data for Public Hearing Process 02/01/2017  no date 02/01/2017  no date

46B Preliminary Bridge Plans 06/29/2016  no date 06/29/2016  no date

48 Conduct Location/Design Public Hearing 02/01/2017  no date 02/01/2017  no date

48X Public Hearing Meeting Date 01/10/2017  no date   

49 Adopt Location/Design 07/14/2016 07/14/2016 07/14/2016 07/14/2016

49X Location and Design Approval Date 07/14/2016  no date 07/14/2016  no date

95 District Project Closeout 02/02/2017  no date 02/02/2017  no date

96 Central Office Project Closeout 02/03/2017  no date 02/03/2017  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0060-134-756Proj:

UPC: 097737

PC: Marci.Thompson

Project Purpose:

PM: David Jarman

Description: Lesner Bridge Replacement Project, VA Beach

Lesner Bridge Replacement Project, Va Beach, VA

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

E Stratford RdFrom:

Vista CircleTo:

Bridge Replacement w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 98,400,461Total Current Est 

06/04/2019Current Est Date

 2,514,769

 95,885,692

 0

0060

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/01/2012

09/22/2013

09/22/2013

10/30/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 49,054,618.00  0.00  0.00  0.00  0.00  0.00  0.00  49,054,618.00 Bond Proceeds
 27,220,117.00  0.00  0.00  0.00  0.00  0.00  0.00  27,220,117.00 CTB Formula

 749,872.00  0.00  0.00  0.00  0.00  0.00  0.00  749,872.00 Federal Demonstration 
Funds

 270,000.00  0.00  0.00  0.00  0.00  0.00  0.00  270,000.00 Local Project Contributions
 10,453,200.00  0.00  0.00  0.00  0.00  0.00  0.00  10,453,200.00 MAP21 NHPP
 10,652,654.00  0.00  0.00  0.00  0.00  0.00  0.00  10,652,654.00 Revenue Sharing Funds

 98,400,461.00 98,400,461.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 98,400,461.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$2,514,769

$88,835,229

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 03/31/2020

Total  91,349,997.71

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
097737UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 09/30/2009 09/30/2009 09/14/2012 09/14/2012

25 Draft Environmental Document or CE 06/02/2009 06/02/2009 09/30/2009 09/30/2009

48 Conduct Location/Design Public Hearing 09/30/2009 09/30/2009 08/25/2011 08/25/2011

52 Authorize R/W & UT Funds 02/01/2012 02/01/2012 02/01/2012 02/01/2012

69X Right of Way/Utility Certification Date 08/05/2013 08/05/2013 08/05/2013 08/05/2013

79 Construction Funding Review/Authorization of 
Funds

07/31/2013 07/31/2013 04/14/2014 04/14/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/12/2013 08/12/2013 09/22/2013 09/22/2013

84 Award Contract 01/15/2014 01/15/2014 04/21/2014 04/21/2014

91 Administer Contract 06/02/2014 06/02/2014 05/02/2018  no date

95 District Project Closeout 01/27/2014  no date 04/21/2014  no date

96 Central Office Project Closeout 05/13/2014  no date 09/15/2014  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-145Proj:

UPC: 015827

PC: John.Arms

Project Purpose:

PM:

Description: HOLLAND ROAD - UPGRADE TO 4 LANES

Construct a 4 lane divided highway between Dam Neck Road and Nimmo Parkway. Existing roadway is 2 lane 
undivided.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.207 MILE NORTH OF DAM NECK ROADFrom:

0.152 MILE SOUTH OF NIMMO PARKWAYTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 68,272,339Total Current Est 

03/06/2019Current Est Date

 27,296,848

 37,000,000

 3,975,491

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

06/30/1998

03/10/2006

03/10/2006

06/03/2014

06/03/2014

12/14/2018

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 33,850,587.00  0.00  0.00  0.00  0.00  0.00  0.00  33,850,587.00 Bond Proceeds
 3,403,615.00  0.00  0.00  0.00  0.00  0.00  0.00  3,403,615.00 Local Project Contributions
 4,147,754.00  0.00  0.00  0.00  0.00  0.00  0.00  4,147,754.00 MAP21 STP

 142,044.00  0.00  0.00  0.00  0.00  0.00  0.00  142,044.00.Federal Formula STP
 3,955,713.00  0.00  0.00  0.00  0.00  0.00  0.00  3,955,713.00Accounts Receivable

 22,478,554.00  0.00  0.00  0.00  0.00  0.00  0.00  22,478,554.00Formula - Urban
 294,072.00  0.00  0.00  0.00  0.00  0.00  0.00  294,072.00Residue Parcel Revenue

 68,272,339.00 68,272,339.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 68,272,339.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,975,491

$26,980,733

$36,400,493

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  67,356,717.66

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
015827UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/25/1997 11/25/1997 12/10/1997  no date

18 State Environmental Review Process (SERP) 04/27/1998 04/27/1998 11/19/1998 11/19/1998

22 Scope Project 01/08/1998 01/08/1998 04/01/1998 03/31/1999

23 Furnish Environmental Traffic Data 06/01/1999 06/01/1999 11/01/1999  no date

24 Determine Permits Needed 08/17/1998 08/17/1998 12/14/1999 12/14/1999

25 Draft Environmental Document or CE 07/16/1999 07/16/1999 06/01/2001 06/01/2001

31S Conduct Location Survey 01/01/1999 01/01/1999 01/13/2000 01/13/2000

43 Furnish Utility Field Inspection Plans 05/15/2003 05/15/2003 05/22/2003  no date

43X Utility Field Inspection (UFI) Date 03/15/2012 03/15/2012 03/15/2012 03/15/2012

44 Furnish RWU Data for Public Hearing Process 05/02/2001 05/02/2001 07/06/2001  no date

48 Conduct Location/Design Public Hearing 07/31/2001 07/31/2001 10/17/2001  no date

49 Adopt Location/Design 10/17/2001 10/17/2001 05/20/2003  no date

51 Furnish Approved R/W & UT Plans 05/20/2003 05/20/2003 03/15/2006 03/15/2006

52 Authorize R/W & UT Funds 04/19/2005 04/19/2005 03/10/2006 03/10/2006

53F Final Landscaping Plans 04/02/2003 04/02/2003 06/03/2013  no date

59 Noise Abatement Design 10/17/2001 10/17/2001 06/06/2005 06/06/2005

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/10/2006 03/10/2006 03/15/2006 03/15/2006

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/15/2006 03/15/2006 03/15/2006 03/15/2006

65P Plan Design/Pre-Advertisement Conference 07/31/2000 07/31/2000 08/20/2013  no date

67 Clear Utility Agreements 03/15/2006 03/15/2006 02/14/2014 02/14/2014

67U Utility Relocations by Owners 01/11/2013 01/11/2013 10/03/2017 10/03/2017

69 Acquire Right of Way 03/15/2006 03/15/2006 11/01/2011  no date

69X Right of Way/Utility Certification Date 04/07/2014 04/07/2014 04/07/2014 04/07/2014

70 Obtain Environmental Permits 07/21/2006 07/21/2006 09/24/2013 09/24/2013

71 Approved Construction Plans 04/28/2014 04/28/2014 07/23/2014 07/23/2014

72 Prepare for Advertisement 02/19/2014 02/19/2014 06/02/2014 06/02/2014

79 Construction Funding Review/Authorization of 
Funds

09/26/2013 09/26/2013 09/19/2014 09/19/2014

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/03/2014 06/03/2014 06/03/2014 06/03/2014

84 Award Contract 09/15/2014 09/15/2014 09/15/2014 09/15/2014

91 Administer Contract 11/23/2014 11/23/2014 05/15/2018 12/14/2018

95 District Project Closeout 06/06/2017  no date 08/29/2017  no date

96 Central Office Project Closeout 08/30/2017  no date 01/08/2018  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-146Proj:

UPC: 015828

PC: Marci.Thompson

Project Purpose:

PM: Annette B Hare, P.E.

Description: Elbow Road Phase 2B

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Margaret Drive/Meadow Crest WayFrom:

Chesapeake City LineTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 43,824,000Total Current Est 

02/24/2020Current Est Date

 5,500,000

 31,454,000

 6,870,000

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Virginia Beach
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/26/1996

03/10/2006

03/10/2006

05/28/2021

05/28/2021

02/26/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,195,764.00  0.00  0.00  0.00  0.00  0.00  0.00  10,195,764.00 Local Project Contributions
 2,537,945.00  0.00  0.00  0.00  0.00  0.00  0.00  2,537,945.00 Locally Administered 

Funded
 3,791,558.00  6,857,429.00  0.00  0.00  0.00  0.00  0.00  10,648,987.00 MAP21 RSTP

 10,000,000.00  8,000,000.00  0.00  0.00  0.00  0.00  0.00  18,000,000.00 Revenue Sharing Funds
 591,782.00  0.00  0.00  0.00  0.00  0.00  0.00  591,782.00.Minimum Guarantee
 478,448.00  0.00  0.00  0.00  0.00  0.00  0.00  478,448.00.RSTP (STP Regional)

 3,052,400.00  0.00  0.00  0.00  0.00  0.00  0.00  3,052,400.00Formula - Urban
 1,203,554.00  0.00  0.00  0.00  0.00  0.00  0.00  1,203,554.00RSTP (STP Regional)

 300,889.00  0.00  0.00  0.00  0.00  0.00  0.00  300,889.00State Match Non-Formula
 47,009,769.00 32,152,340.00  14,857,429.00  0.00  0.00  0.00  0.00  0.00Total:

 47,009,769.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,750,778

$1,601,311

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/18/2020

Total  5,352,088.27

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
015828UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/25/1996 03/25/1996 03/26/1996 03/26/1996

18 State Environmental Review Process (SERP) 03/27/1996 03/27/1996 10/25/1996 10/25/1996

22 Scope Project 07/05/1995 07/05/1995 10/22/2018 10/22/2018

23 Furnish Environmental Traffic Data 09/02/1997 09/02/1997 09/30/1997 09/30/1997

24 Determine Permits Needed 10/31/1996 10/31/1996 11/01/1996 11/01/1996

25 Draft Environmental Document or CE 08/02/1999 08/02/1999 03/31/2000 03/31/2000

31S Conduct Location Survey 11/04/1999 11/04/1999 08/31/2001 08/31/2001

33 Final Environmental Document 04/01/2000 04/01/2000 07/20/2000 07/20/2000

48X Public Hearing Meeting Date 01/13/2005 01/13/2005   

52 Authorize R/W & UT Funds 03/03/2006 03/03/2006 03/10/2006 03/10/2006

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/24/2006 03/24/2006 03/24/2006 03/24/2006

70 Obtain Environmental Permits 07/24/2003 07/24/2003 08/20/2003 08/20/2003

79 Construction Funding Review/Authorization of 
Funds

04/30/2019  no date 04/29/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/30/2020  no date 05/28/2020  no date

84 Award Contract 08/27/2020  no date 01/08/2021  no date

91 Administer Contract 02/26/2021  no date 02/26/2024  no date

95 District Project Closeout 06/25/2024  no date 06/25/2025  no date

96 Central Office Project Closeout 07/03/2025  no date 11/05/2025  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-147Proj:

UPC: 015829

PC: Marci.Thompson

Project Purpose:

PM: Katie E. Shannon

Description: #HB2.FY17 INDIAN RIVER ROAD Ph 7A

Multi-phase project to widen Indian River Road from Lynnhaven Parkway to Elbow Road Extended, a distance of 
approximately 2.2 miles. Phase 7A will construct the two southbound lanes. Work will include shared use path, 
sidewalks, LED lighting.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

LYNNHAVEN PARKWAYFrom:

ELBOW ROADTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 54,465,000Total Current Est 

06/12/2019Current Est Date

 12,550,000

 36,743,300

 5,171,700

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Virginia Beach
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/26/1996

03/10/2006

03/10/2006

07/01/2021

07/01/2021

06/18/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 16,902,321.00  0.00  0.00  0.00  0.00  0.00  0.00  16,902,321.00 HB1887 - DGP (2)
 3,097,679.00  0.00  0.00  0.00  0.00  0.00  0.00  3,097,679.00 HB1887 - HPP (2)

 31,003,950.00  0.00  0.00  0.00  0.00  0.00  0.00  31,003,950.00 Locally Administered 
Funded

 5,099,050.00  0.00  0.00  0.00  0.00  0.00  0.00  5,099,050.00Formula - Urban
 56,103,000.00 56,103,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 56,103,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$3,927,480

$2,943,120

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/18/2020

Total  6,870,599.63

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
015829UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/25/1996 03/25/1996 03/26/1996 03/26/1996

18 State Environmental Review Process (SERP) 03/27/1996 03/27/1996 10/25/1996 10/25/1996

22 Scope Project 10/19/1999 10/19/1999 12/20/2000 12/20/2000

23 Furnish Environmental Traffic Data 09/02/1997 09/02/1997 09/30/1997 09/30/1997

24 Determine Permits Needed 07/02/1997 07/02/1997 07/16/1997 07/16/1997

25 Draft Environmental Document or CE 08/02/1999 08/02/1999 03/31/2000 03/31/2000

31S Conduct Location Survey 11/04/1999 11/04/1999 01/22/2002 01/22/2002

33 Final Environmental Document 04/01/2000 04/01/2000 07/20/2000 07/20/2000

48X Public Hearing Meeting Date 01/13/2005 01/13/2005   

49 Adopt Location/Design 01/14/2005 01/14/2005 09/01/2005 09/01/2005

52 Authorize R/W & UT Funds 03/03/2006 03/03/2006 03/10/2006 03/10/2006

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/03/2006 04/03/2006 04/03/2006 04/03/2006

69 Acquire Right of Way 04/04/2006 04/04/2006 02/02/2021  no date

70 Obtain Environmental Permits 09/04/2018 06/18/2020 06/04/2019  no date

79 Construction Funding Review/Authorization of 
Funds

09/03/2019  no date 10/01/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2021  no date 07/01/2021  no date

84 Award Contract 03/04/2024  no date 05/03/2024  no date

91 Administer Contract 05/06/2024  no date 09/06/2024  no date

95 District Project Closeout 01/21/2025  no date 04/15/2025  no date

96 Central Office Project Closeout 08/18/2025  no date 12/23/2025  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-175Proj:

UPC: 055202

PC: Marci.Thompson

Project Purpose:

PM: Chris Wojtowicz, P.E.

Description: WITCH DUCK ROAD - 6 LANES

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-264From:

VIRGINIA BEACH BLVDTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 57,694,158Total Current Est 

02/08/2018Current Est Date

 27,882,384

 26,927,288

 2,884,486

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/26/2001

10/10/2013

10/10/2013

06/12/2016

06/12/2016

12/31/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 30,053,469.00  0.00  0.00  0.00  0.00  0.00  0.00  30,053,469.00 Bond Proceeds
 22,400.00  0.00  0.00  0.00  0.00  0.00  0.00  22,400.00 Local Project Contributions

 14,047,473.00  0.00  0.00  0.00  0.00  0.00  0.00  14,047,473.00 Locally Administered 
Funded

 10,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  10,000,000.00 Revenue Sharing Funds
 5,520.00  0.00  0.00  0.00  0.00  0.00  0.00  5,520.00.Federal Formula STP

 3,565,296.00  0.00  0.00  0.00  0.00  0.00  0.00  3,565,296.00Formula - Urban
 57,694,158.00 57,694,158.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 57,694,158.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,752,360

$22,742,572

$11,107,983

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  36,602,914.60

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
055202UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 03/25/2001 03/25/2001 03/26/2001 03/26/2001

18 State Environmental Review Process (SERP) 04/17/2001 04/17/2001 07/25/2001 07/25/2001

22 Scope Project 02/28/2012 02/28/2012 01/22/2013 01/22/2013

22S Photogrammetry/Aerial Photo/Image Processing 11/14/2002 11/14/2002 11/01/2006  no date

24 Determine Permits Needed 01/09/2002 01/09/2002 01/10/2002 01/10/2002

25 Draft Environmental Document or CE 06/07/2005 06/07/2005 03/13/2013 03/13/2013

31S Conduct Location Survey 11/19/2002 11/19/2002 09/05/2008  no date

52 Authorize R/W & UT Funds 07/26/2013 07/26/2013 10/10/2013 10/10/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

10/09/2013 10/09/2013 10/10/2013 10/10/2013

69X Right of Way/Utility Certification Date 03/09/2016 03/09/2016 03/09/2016 03/09/2016

70 Obtain Environmental Permits 01/09/2002 01/09/2002 01/10/2002 01/10/2002

79 Construction Funding Review/Authorization of 
Funds

04/20/2016 04/20/2016 05/04/2016 05/04/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/09/2016 05/09/2016 06/12/2016 06/12/2016

84 Award Contract 10/25/2016 10/25/2016 10/25/2016 10/25/2016

91 Administer Contract 01/17/2017 01/17/2017 01/22/2019  no date

95 District Project Closeout 05/10/2017  no date 08/03/2017  no date

96 Central Office Project Closeout 08/24/2017  no date 01/02/2018  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-708Proj:

UPC: 084366

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Intersection Improvements - Indian River Rd & Kempsville Rd

Intersection Improvements - Indian River Road and Kempsville Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Indian River Rd and Kempsville Rd Intersection ImprovementsFrom:

Indian River Rd and Kempsville Rd Intersection ImprovementsTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 23,109,458Total Current Est 

02/04/2020Current Est Date

 7,600,000

 14,313,848

 1,195,610

U000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/08/2008

08/05/2013

08/05/2013

05/28/2017

05/28/2017

08/14/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 15.00  0.00  0.00  0.00  0.00  0.00  0.00  15.00 Local Project Contributions
 3,906,128.00  254,121.00  0.00  0.00  0.00  0.00  0.00  4,160,249.00 Locally Administered 

Funded
 6,926,552.00  0.00  0.00  0.00  0.00  0.00  0.00  6,926,552.00 MAP21 CMAQ
 6,859,309.00  0.00  0.00  0.00  0.00  0.00  0.00  6,859,309.00CMAQ
 2,820,976.00  0.00  0.00  0.00  0.00  0.00  0.00  2,820,976.00CMAQ (Congestion 

Mitigation and Air Quality)
 2,346,747.00  0.00  0.00  0.00  0.00  0.00  0.00  2,346,747.00Formula - Urban

 23,113,848.00 22,859,727.00  254,121.00  0.00  0.00  0.00  0.00  0.00Total:

 23,113,848.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,195,610

$6,070,564

$6,690,782

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  13,956,955.46

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
084366UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/07/2008 08/07/2008 08/08/2008 08/08/2008

18 State Environmental Review Process (SERP) 10/05/2009 10/05/2009 10/06/2009 10/06/2009

22 Scope Project 06/23/2011 06/23/2011 08/05/2013 08/05/2013

25 Draft Environmental Document or CE 09/08/2010 09/08/2010 11/14/2012 11/14/2012

52 Authorize R/W & UT Funds 07/18/2013 07/18/2013 08/05/2013 08/05/2013

60P Notice to Proceed for Partial Right of Way 
Acquisition

07/31/2013 07/31/2013 08/05/2013 08/05/2013

69X Right of Way/Utility Certification Date 07/19/2016 07/19/2016 07/19/2016 07/19/2016

79 Construction Funding Review/Authorization of 
Funds

04/03/2017 04/03/2017 04/03/2017 04/03/2017

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/04/2017 04/04/2017 05/28/2017 05/28/2017

84 Award Contract 02/15/2018 03/13/2018 03/15/2018 04/23/2018

91 Administer Contract 04/02/2018 06/18/2018 07/31/2019  no date

95 District Project Closeout 01/02/2018  no date 03/29/2018  no date

96 Central Office Project Closeout 04/02/2018  no date 08/02/2018  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-830Proj:

UPC: 107064

PC: Marci.Thompson

Project Purpose:

PM: Tonia Alger, P.E.

Description: Bus Stop Infrastructure and Accessibility Improvements

Improvements to 21 bus stop infrastructure and accessibility for pedestrians within the City of Virginia Beach

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 398,969Total Current Est 

06/11/2020Current Est Date

 0

 316,969

 82,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/09/2021

08/30/2023

08/30/2023

09/03/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  398,969.00  0.00  0.00  0.00  0.00  398,969.00 MAP21 RSTP
 398,969.00 0.00  0.00  398,969.00  0.00  0.00  0.00  0.00Total:

 398,969.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107064UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2020  no date 02/15/2021  no date

12 Authorize Preliminary Engineering 02/16/2021  no date 03/09/2021  no date

17E Environmental Review Process (ERP) 03/10/2021  no date 06/23/2021  no date

22 Scope Project 09/13/2021  no date 01/10/2022  no date

25 Draft Environmental Document or CE 06/24/2021  no date 10/25/2021  no date

28 Consultant Procurement 03/10/2021  no date 09/10/2021  no date

65F Plan Design/Field Inspection 01/11/2022  no date 05/01/2023  no date

69X Right of Way/Utility Certification Date 05/02/2023  no date 05/15/2023  no date

70 Obtain Environmental Permits 01/05/2023  no date 06/06/2023  no date

72 Prepare for Advertisement 05/02/2023  no date 08/02/2023  no date

79 Construction Funding Review/Authorization of 
Funds

05/02/2023  no date 05/30/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/03/2023  no date 08/30/2023  no date

84 Award Contract 11/21/2023  no date 11/21/2023  no date

91 Administer Contract 01/02/2024  no date 09/03/2024  no date

95 District Project Closeout 10/31/2024  no date 09/04/2025  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-R31Proj:

UPC: 107352

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Princess Anne VII

Construction project - Work to include constructing a 4 lane divided highway within a 143 foot right-of-way.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

General Booth BoulevardFrom:

1214 ft east of Upton DriveTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 29,466,966Total Current Est 

03/25/2019Current Est Date

 10,300,000

 17,283,966

 1,883,000

U000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: CONSTRUCTION STARTED

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/09/2016

02/11/2016

02/11/2016

09/23/2018

09/23/2018

06/30/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,609,843.00  0.00  0.00  0.00  0.00  0.00  0.00  8,609,843.00 Local Project Contributions
 30,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  30,000,000.00 Revenue Sharing Funds

 38,609,843.00 38,609,843.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 38,609,843.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$145,117

$2,150,066

$3,140,348

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  5,435,531.51

CONSTRUCTION PROJECT EVENTS
03/14/2021 15,705,242.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/15/2019

Construction Completed:

Construction Started: 04/04/2019



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107352UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/14/2016 01/14/2016 02/09/2016 02/09/2016

12 Authorize Preliminary Engineering 02/09/2016 02/09/2016 02/09/2016 02/09/2016

17E Environmental Review Process (ERP) 01/04/2016 01/04/2016 06/02/2016 06/02/2016

22 Scope Project 02/10/2016 02/10/2016 08/14/2018 08/14/2018

33 Final Environmental Document 01/04/2016 01/04/2016 02/11/2019 06/02/2016

52 Authorize R/W & UT Funds 02/09/2016 02/09/2016 02/11/2016 02/11/2016

52X R/W&UT Authorization Date 02/12/2019 02/11/2016 02/12/2019 02/11/2016

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/13/2019 02/11/2016 02/13/2019 02/11/2016

65F Plan Design/Field Inspection 08/15/2018 02/10/2016 02/04/2020 02/11/2016

72X Plan Submission Date 02/05/2020 09/21/2018 02/05/2020 09/21/2018

79 Construction Funding Review/Authorization of 
Funds

02/06/2020 03/22/2019 03/05/2020 04/01/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/06/2020 09/21/2018 03/19/2020 09/23/2018

84 Award Contract 03/20/2020 10/24/2018 07/27/2020 01/15/2019

91 Administer Contract 07/28/2020 04/04/2019 07/29/2022  no date

95 District Project Closeout 08/01/2022  no date 08/01/2023  no date

96 Central Office Project Closeout 08/02/2023  no date 10/26/2023  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0013-134-834Proj:

UPC: 107745

PC: Marci.Thompson

Project Purpose:

PM: David Jarman, P.E.

Description: Northampton Blvd Mill & Overlay

FY2016 Primary Extension Project. Mill/Overlay work with some ADA improvements along Northampton Boulevard 
between Indpendence Boulevard and Diamond Springs Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Independence BoulevardFrom:

Diamond Springs RoadTo:

ResurfacingScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 428,000Total Current Est 

01/30/2019Current Est Date

 0

 428,000

 0

0013

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2015

04/22/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 428,000.00  0.00  0.00  0.00  0.00  0.00  0.00  428,000.00 CTB Formula
 428,000.00 428,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 428,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$428,000

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/28/2016

Total  428,000.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/13/2015

Construction Completed:

Construction Started:

04/22/2016

10/14/2015



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107745UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 06/01/2015 06/01/2015 06/30/2015 06/30/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

07/01/2015  no date 07/15/2015  no date

66 Environmental Reevaluation 07/16/2015  no date 07/29/2015  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

07/01/2015  no date 08/26/2015  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

07/01/2015  no date 07/15/2015  no date

71X Pre-Advertisement Conference Date 08/27/2015  no date 08/27/2015  no date

72 Prepare for Advertisement 08/28/2015  no date 10/08/2015  no date

72B Biddability Review 08/28/2015  no date 09/18/2015  no date

72X Plan Submission Date 09/21/2015  no date 09/21/2015  no date

79 Construction Funding Review/Authorization of 
Funds

08/28/2015  no date 09/25/2015  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/13/2015  no date 10/13/2015  no date

82 Conduct Bid Opening 11/13/2015  no date 11/30/2015  no date

84 Award Contract 10/13/2015 10/13/2015 10/13/2015 10/13/2015

91 Administer Contract 10/14/2015 10/14/2015 04/22/2016 04/22/2016

92X Contractor Final Voucher Date 06/07/2016  no date 09/09/2016  no date

94X Claims Period Ends Dates 12/09/2016  no date 12/19/2016  no date

95 District Project Closeout 12/20/2016  no date 04/26/2017  no date

96 Central Office Project Closeout 04/27/2017  no date 07/21/2017  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-S43Proj:

UPC: 108792

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Virginia Beach Systemic FYA

Improve 23 intersections with Flashing Yellow Arrows along 7 corridors in the City. These corridors are Holland Road 
(EB/WB), First Colonial (NB/SB), S. Independence Blvd (NB/SB), Lynnhaven Parkway (EB/WB), Baxter Road 
(NB/SB), Princess Anne Road (NB/SB), and N. Witchduck Road (EB/WB)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 501,444Total Current Est 

07/17/2020Current Est Date

 0

 373,444

 128,000

U000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Virginia Beach
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/09/2016

10/30/2020

10/30/2020

03/04/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 600,500.00  0.00  0.00  0.00  0.00  0.00  0.00  600,500.00 MAP21 HSIP
 600,500.00 600,500.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 600,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$111,117

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  111,116.91

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108792UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/04/2016 08/04/2016 09/09/2016 09/09/2016

12 Authorize Preliminary Engineering 09/02/2016 09/02/2016 09/09/2016 09/09/2016

17E Environmental Review Process (ERP) 09/12/2016 09/12/2016 01/26/2017 01/26/2017

22 Scope Project 09/12/2016 09/12/2016 05/30/2017 05/30/2017

33 Final Environmental Document 01/27/2017 01/27/2017 01/27/2017 01/27/2017

65F Plan Design/Field Inspection 05/31/2017  no date 02/06/2018  no date

69X Right of Way/Utility Certification Date 02/08/2018  no date 02/08/2018  no date

72X Plan Submission Date 02/07/2018  no date 02/07/2018  no date

79 Construction Funding Review/Authorization of 
Funds

02/08/2018  no date 02/22/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/23/2018  no date 03/22/2018  no date

84 Award Contract 09/04/2018  no date 03/01/2019  no date

91 Administer Contract 05/03/2018  no date 05/17/2019  no date

95 District Project Closeout 05/20/2019  no date 09/25/2019  no date

96 Central Office Project Closeout 09/26/2019  no date 12/24/2019  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-844Proj:

UPC: 108955

PC: Marci.Thompson

Project Purpose:

PM: Frank Hickman, PE

Description: Corridor Retiming - Kempsville Rd & Newtown Area

Improve corridor signal timing along Kempsville Road (23 intersections) and Newtown Road (21 intersections), a total 
of 44 signalized intersections will be retimed. The project cost includes traffic analysis, software, hardware, and signal 
timing adjustment.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Kempsville RoadFrom:

Newtown RoadTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 521,180Total Current Est 

10/08/2020Current Est Date

 0

 516,180

 5,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/12/2021

10/06/2023

10/06/2023

01/31/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  521,180.00  0.00  0.00  0.00  521,180.00 MAP21 CMAQ
 521,180.00 0.00  0.00  0.00  521,180.00  0.00  0.00  0.00Total:

 521,180.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108955UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/06/2021  no date 09/28/2021  no date

12 Authorize Preliminary Engineering 09/29/2021  no date 10/12/2021  no date

17E Environmental Review Process (ERP) 10/13/2021  no date 02/04/2022  no date

22 Scope Project 10/13/2021  no date 10/13/2022  no date

25 Draft Environmental Document or CE 02/07/2022  no date 05/31/2022  no date

65F Plan Design/Field Inspection 10/14/2022  no date 08/09/2023  no date

69X Right of Way/Utility Certification Date 08/11/2023  no date 08/24/2023  no date

72X Plan Submission Date 08/10/2023  no date 08/10/2023  no date

79 Construction Funding Review/Authorization of 
Funds

08/11/2023  no date 08/24/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/25/2023  no date 10/06/2023  no date

84 Award Contract 10/09/2023  no date 01/17/2024  no date

91 Administer Contract 01/18/2024  no date 01/31/2025  no date

95 District Project Closeout 02/03/2025  no date 10/31/2025  no date

96 Central Office Project Closeout 11/03/2025  no date 02/03/2026  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-842Proj:

UPC: 109381

PC: Marci.Thompson

Project Purpose:

PM: Dave Jarman, PE

Description: #HB2.FY17 Centerville Turnpike - Phase III

HB2 - FY17 Project. Widen Centerville Turnpike to a 4-lane divided highway with raised median between Lynnhaven 
Parkway and Kempsville Road. In addition to widening, the City will add 4 ft on street bike lanes, sidewalks, curb and 
gutter, a new storm drainage system and storm management.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

.43 Mile South of Lynnhaven ParkwayFrom:

.75 Mile North of Lynnhaven ParkwayTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 38,046,825Total Current Est 

02/08/2019Current Est Date

 8,150,000

 27,789,974

 2,106,851

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/26/2016

08/10/2021

08/10/2021

09/10/2024

09/10/2024

04/09/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 500,000.00  1,500,000.00  2,290,000.00  1,710,000.00  0.00  0.00  0.00  6,000,000.00 HB1887 - DGP (1)
 9,500,000.00  1,480,000.00  13,115,500.00  0.00  0.00  0.00  0.00  24,095,500.00 Local Project Contributions

 30,095,500.00 10,000,000.00  2,980,000.00  15,405,500.00  1,710,000.00  0.00  0.00  0.00Total:

 30,095,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$511,862

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  511,862.39

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109381UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/15/2016 07/15/2016 03/20/2017 03/20/2017

12 Authorize Preliminary Engineering 10/26/2016 10/26/2016 10/26/2016 10/26/2016

17E Environmental Review Process (ERP) 08/24/2017 08/24/2017 08/24/2017 08/25/2017

22 Scope Project 10/27/2016 10/27/2016 11/01/2018  no date

25 Draft Environmental Document or CE 08/25/2017 08/25/2017 10/01/2018 04/24/2020

52 Authorize R/W & UT Funds 07/01/2019  no date 07/01/2019  no date

52X R/W&UT Authorization Date 07/02/2019  no date 07/02/2019  no date

65F Plan Design/Field Inspection 11/02/2018  no date 06/28/2019  no date

69 Acquire Right of Way 07/03/2019  no date 06/01/2022  no date

69X Right of Way/Utility Certification Date 06/03/2022  no date 06/16/2022  no date

72X Plan Submission Date 06/02/2022  no date 06/02/2022  no date

79 Construction Funding Review/Authorization of 
Funds

06/03/2022  no date 06/16/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/17/2022  no date 08/01/2022  no date

84 Award Contract 08/02/2022  no date 09/30/2022  no date

91 Administer Contract 10/03/2022  no date 02/28/2025  no date

95 District Project Closeout 03/03/2025  no date 12/09/2025  no date

96 Central Office Project Closeout 12/10/2025  no date 03/10/2026  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-854Proj:

UPC: 110046

PC: Marci.Thompson

Project Purpose:

PM: Jessica Blackburn, PE

Description: Virginia Beach Arena Offsite Improvements

To improve flow of traffic into and out of a proposed arena, the City seeks to improve 9 intersections along Birdneck 
Road and Parks Avenue. Project will be locally funded with VDOT review due to some impacts to interstate ramps.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

I-264 WB RampFrom:

Virginia Beach BlvdTo:

Reconstruction w/o Added CapacityScope:

Admin By: Other

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,618Total Current Est 

03/23/2018Current Est Date

 0

 0

 11,618

U000

Federal Eligibility: Federally Eligible with Exception

Project Status: ACTIVITY DATES SET

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/05/2017

05/04/2018

05/04/2018

07/02/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 46,000.00  0.00  0.00  0.00  0.00  0.00  0.00  46,000.00Accounts Receivable
 46,000.00 46,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 46,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$11,618

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/31/2017

Total  11,618.47

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110046UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/16/2016 08/16/2016 02/07/2017 02/07/2017

12 Authorize Preliminary Engineering 03/01/2017 03/01/2017 04/05/2017 04/05/2017

17E Environmental Review Process (ERP) 04/25/2017 04/25/2017 08/09/2017 08/09/2017

22 Scope Project 04/06/2017 04/06/2017 05/05/2017 05/05/2017

33 Final Environmental Document 08/09/2017 08/01/2017 08/09/2017 08/02/2017

65F Plan Design/Field Inspection 05/08/2017  no date 03/22/2018  no date

69X Right of Way/Utility Certification Date 03/26/2018  no date 03/26/2018  no date

72X Plan Submission Date 03/23/2018  no date 03/23/2018  no date

79 Construction Funding Review/Authorization of 
Funds

03/26/2018  no date 04/06/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/09/2018  no date 05/04/2018  no date

84 Award Contract 05/07/2018  no date 06/15/2018  no date

91 Administer Contract 06/18/2018  no date 07/02/2019  no date

95 District Project Closeout 07/03/2019  no date 11/08/2019  no date

96 Central Office Project Closeout 11/12/2019  no date 02/11/2020  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-856Proj:

UPC: 110802

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon, PE

Description: Dam Neck Road/Holland Road Intersection Improvements

Add second left turn lane from westbound Dam Neck Road to southbound Holland Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Dam NeckFrom:

Holland RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,190,000Total Current Est 

06/11/2020Current Est Date

 250,000

 1,760,000

 180,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/18/2023

08/05/2024

08/05/2024

07/18/2025

07/18/2025

02/01/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  430,000.00  1,760,000.00  0.00  2,190,000.00 MAP21 CMAQ
 2,190,000.00 0.00  0.00  0.00  0.00  430,000.00  1,760,000.00  0.00Total:

 2,190,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110802UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2022  no date 12/30/2022  no date

12 Authorize Preliminary Engineering 01/03/2023  no date 01/18/2023  no date

17E Environmental Review Process (ERP) 01/19/2023  no date 05/04/2023  no date

22 Scope Project 01/19/2023  no date 01/19/2024  no date

33 Final Environmental Document 05/05/2023  no date 08/28/2023  no date

52 Authorize R/W & UT Funds 07/17/2024  no date 08/05/2024  no date

52X R/W&UT Authorization Date 08/06/2024  no date 08/06/2024  no date

65F Plan Design/Field Inspection 01/22/2024  no date 07/16/2024  no date

69 Acquire Right of Way 08/07/2024  no date 05/20/2025  no date

69X Right of Way/Utility Certification Date 05/22/2025  no date 06/05/2025  no date

72 Prepare for Advertisement 05/21/2025  no date 05/21/2025  no date

79 Construction Funding Review/Authorization of 
Funds

05/22/2025  no date 06/05/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/06/2025  no date 07/18/2025  no date

84 Award Contract 07/21/2025  no date 01/13/2026  no date

91 Administer Contract 01/14/2026  no date 02/01/2027  no date

95 District Project Closeout 02/02/2027  no date 11/01/2027  no date

96 Central Office Project Closeout 11/02/2027  no date 02/02/2028  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-859Proj:

UPC: 110803

PC: Marci.Thompson

Project Purpose:

PM: Katie E. Shannon, PE

Description: #SMART18 - Cleveland Street Phase IV

Widen Cleveland Street to provide 2 travel lanes with a two-way left-turn lane. Project will also include curb and gutter, 
on-street parking, bike lanes, a roundabout, sidewalk, and crosswalks between Witchduck and Independence.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Witchduck RoadFrom:

Independence BoulevardTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 24,347,000Total Current Est 

09/14/2020Current Est Date

 8,733,000

 13,394,000

 2,220,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/07/2019

04/15/2021

04/15/2021

09/29/2023

09/29/2023

09/26/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,011,000.00  0.00  1,935,443.00  2,691,720.00 3,361,837.00  0.00  10,000,000.00 HB1887 - DGP (1)
 0.00  0.00  13,647,000.00  0.00  0.00  0.00  0.00  13,647,000.00 Local Project Contributions

 23,647,000.00 0.00  2,011,000.00  13,647,000.00  1,935,443.00  2,691,720.00 3,361,837.00  0.00Total:

 23,647,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,483

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,483.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110803UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/05/2019 09/03/2019 08/28/2019 11/04/2019

12 Authorize Preliminary Engineering 08/29/2019 11/05/2019 09/03/2019 11/07/2019

17E Environmental Review Process (ERP) 09/04/2019 12/31/2019 12/23/2019  no date

22 Scope Project 09/04/2019  no date 09/02/2020  no date

33 Final Environmental Document 12/24/2019 12/31/2019 04/20/2020 12/31/2019

52 Authorize R/W & UT Funds 12/23/2020  no date 01/14/2021  no date

52X R/W&UT Authorization Date 01/19/2021  no date 01/19/2021  no date

65F Plan Design/Field Inspection 09/03/2020  no date 12/22/2020  no date

69 Acquire Right of Way 01/20/2021  no date 05/18/2023  no date

69X Right of Way/Utility Certification Date 05/22/2023  no date 06/05/2023  no date

72X Plan Submission Date 05/19/2023  no date 05/19/2023  no date

79 Construction Funding Review/Authorization of 
Funds

05/22/2023  no date 06/05/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/06/2023  no date 07/03/2023  no date

84 Award Contract 07/05/2023  no date 09/13/2023  no date

91 Administer Contract 09/14/2023  no date 06/30/2025  no date

95 District Project Closeout 07/01/2025  no date 11/06/2025  no date

96 Central Office Project Closeout 11/07/2025  no date 02/04/2026  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-858Proj:

UPC: 110804

PC: Marci.Thompson

Project Purpose:

PM: Katie E. Shannon, P.E.

Description: #SMART18 - Indian River Road Phase 7B

Multi-phase project to widen Indian River Road from Lynnhaven Parkway to Elbow Road Extended, a distance of 
approximately 2.2 miles. Phase 7B will construct the two northbound lanes. Work will include shared use path, 
sidewalks, LED lighting.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lynnhanven ParkwayFrom:

Elbow RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 11,430,000Total Current Est 

06/11/2020Current Est Date

 710,000

 9,860,000

 860,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/24/2020

03/29/2022

03/29/2022

02/27/2023

02/27/2023

07/14/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 860,000.00  0.00  710,000.00  1,742,085.00  1,687,915.00  0.00  0.00  5,000,000.00 HB1887 - DGP (1)
 0.00  0.00  0.00  6,430,000.00  0.00  0.00  0.00  6,430,000.00 Local Project Contributions

 11,430,000.00 860,000.00  0.00  710,000.00  8,172,085.00  1,687,915.00  0.00  0.00Total:

 11,430,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,532

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  4,532.12

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110804UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/08/2021 09/05/2019 08/31/2021 11/04/2019

12 Authorize Preliminary Engineering 09/01/2021 02/20/2020 09/03/2021 02/24/2020

17E Environmental Review Process (ERP) 09/07/2021  no date 12/27/2021  no date

22 Scope Project 09/07/2021  no date 09/07/2022  no date

25 Draft Environmental Document or CE 12/28/2021 09/16/2019 04/22/2022  no date

52 Authorize R/W & UT Funds 09/20/2023  no date 10/10/2023  no date

52X R/W&UT Authorization Date 10/11/2023  no date 10/11/2023  no date

65F Plan Design/Field Inspection 09/08/2022  no date 09/19/2023  no date

69 Acquire Right of Way 10/12/2023  no date 07/25/2024  no date

69X Right of Way/Utility Certification Date 07/29/2024  no date 08/09/2024  no date

70 Obtain Environmental Permits 04/25/2022  no date 12/28/2022  no date

72X Plan Submission Date 07/26/2024  no date 07/26/2024  no date

79 Construction Funding Review/Authorization of 
Funds

07/29/2024  no date 08/09/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/12/2024  no date 09/09/2024  no date

84 Award Contract 12/02/2024  no date 12/02/2024  no date

91 Administer Contract 01/09/2025  no date 02/04/2027  no date

95 District Project Closeout 02/05/2027  no date 06/14/2027  no date

96 Central Office Project Closeout 06/15/2027  no date 09/08/2027  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-S61Proj:

UPC: 111003

PC: Marci.Thompson

Project Purpose:

PM: Katie E Shannon, PE

Description: High Visibility Backplates on Existing Signal Heads

Install high visibility backplates at 48 intersections along four corridors: Dam Neck Road (Galvani Dr to Landstown 
Rd); Independence Blvd (Broad St to Studio Dr); Holland Road (S. Plaza Trail to Buckner); and Lynnhaven Pkwy 
(Pleasant Valley Rd to Viking Dr).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 623,703Total Current Est 

06/11/2020Current Est Date

 0

 523,518

 100,185

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/05/2019

04/02/2021

04/02/2021

10/31/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  100,185.00  100,000.00  423,518.00  0.00  0.00  0.00  623,703.00 MAP21 HSIP
 623,703.00 0.00  100,185.00  100,000.00  423,518.00  0.00  0.00  0.00Total:

 623,703.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,358

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,357.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111003UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 09/16/2019 09/24/2019 10/25/2019

12 Authorize Preliminary Engineering 09/25/2019 10/28/2019 10/08/2019 11/05/2019

17E Environmental Review Process (ERP) 10/09/2019 05/06/2020 01/31/2020 05/06/2020

22 Scope Project 10/09/2019  no date 10/08/2020  no date

25 Draft Environmental Document or CE 02/03/2020 05/06/2020 05/26/2020 05/06/2020

65F Plan Design/Field Inspection 10/09/2020  no date 02/03/2021  no date

69X Right of Way/Utility Certification Date 02/05/2021  no date 02/18/2021  no date

72X Plan Submission Date 02/04/2021  no date 02/04/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/05/2021  no date 02/18/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/19/2021  no date 04/02/2021  no date

84 Award Contract 04/05/2021  no date 09/22/2021  no date

91 Administer Contract 09/23/2021  no date 10/07/2022  no date

95 District Project Closeout 10/10/2022  no date 07/17/2023  no date

96 Central Office Project Closeout 07/18/2023  no date 10/10/2023  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0058-134-S60Proj:

UPC: 111004

PC: Marci.Thompson

Project Purpose:

PM: Katie E Shannon, PE

Description: Virginia Beach Boulevard Sidewalk

Modify existing sidewalk from 4' to 8' along Virginia Beach Boulevard between Louisa Avenue and North Oceana 
Boulevard

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Louisa AvenueFrom:

N. Oceana BoulevardTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 531,604Total Current Est 

06/11/2020Current Est Date

 35,000

 422,604

 74,000

0058

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/05/2019

09/08/2021

09/08/2021

08/08/2022

08/08/2022

11/29/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  109,000.00  422,604.00  0.00  0.00  0.00  0.00  531,604.00 MAP21 HSIP
 531,604.00 0.00  109,000.00  422,604.00  0.00  0.00  0.00  0.00Total:

 531,604.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,161

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,160.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111004UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2019 09/09/2019 09/24/2019 10/25/2019

12 Authorize Preliminary Engineering 09/25/2019 10/28/2019 10/08/2019 11/05/2019

17E Environmental Review Process (ERP) 10/09/2019  no date 01/31/2020  no date

22 Scope Project 10/09/2019  no date 09/24/2020  no date

25 Draft Environmental Document or CE 02/03/2020  no date 05/26/2020  no date

52 Authorize R/W & UT Funds 07/22/2021  no date 08/11/2021  no date

52X R/W&UT Authorization Date 08/12/2021  no date 08/12/2021  no date

65F Plan Design/Field Inspection 09/25/2020  no date 07/21/2021  no date

69 Acquire Right of Way 08/13/2021  no date 05/26/2022  no date

69X Right of Way/Utility Certification Date 05/31/2022  no date 06/13/2022  no date

72X Plan Submission Date 05/27/2022  no date 05/27/2022  no date

79 Construction Funding Review/Authorization of 
Funds

05/31/2022  no date 06/13/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/14/2022  no date 07/12/2022  no date

84 Award Contract 07/13/2022  no date 10/12/2022  no date

91 Administer Contract 10/13/2022  no date 10/30/2023  no date

95 District Project Closeout 10/31/2023  no date 08/05/2024  no date

96 Central Office Project Closeout 08/06/2024  no date 10/30/2024  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-872Proj:

UPC: 112317

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon, PE

Description: Elbow Road Phase 2C

Provide 2 additional westbound lanes between Chesapeake City Line and Meadow Crest Way and 4 lanes between 
Meadow Crest Way and Salem Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Chesapeake City Line @ Stumpy LakeFrom:

Salem RoadTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 24,834,137Total Current Est 

02/24/2020Current Est Date

 0

 24,334,137

 500,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/10/2019

10/20/2022

10/20/2022

05/12/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  13,612,795.00 10,721,342.00  0.00  0.00  24,334,137.00 MAP21 RSTP
 500,000.00  0.00  0.00  0.00  0.00  0.00  0.00  500,000.00.RSTP (STP Regional)

 24,834,137.00 500,000.00  0.00  0.00  13,612,795.00 10,721,342.00  0.00  0.00Total:

 24,834,137.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$15,382

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  15,382.45

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112317UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 05/24/2018 09/25/2018 09/05/2018

12 Authorize Preliminary Engineering 09/26/2018 09/06/2018 10/09/2018 01/10/2019

17E Environmental Review Process (ERP) 10/10/2018 01/10/2019 02/01/2019 01/10/2019

22 Scope Project 10/10/2018 01/11/2019 10/10/2019  no date

33 Final Environmental Document 02/04/2019 03/08/2019 05/28/2019 03/08/2019

65F Plan Design/Field Inspection 10/11/2019  no date 10/22/2020  no date

69X Right of Way/Utility Certification Date 10/26/2020  no date 11/06/2020  no date

72X Plan Submission Date 10/23/2020  no date 10/23/2020  no date

79 Construction Funding Review/Authorization of 
Funds

10/26/2020  no date 11/06/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/09/2020  no date 12/23/2020  no date

84 Award Contract 12/24/2020  no date 06/17/2021  no date

91 Administer Contract 06/18/2021  no date 07/13/2023  no date

95 District Project Closeout 07/14/2023  no date 04/18/2024  no date

96 Central Office Project Closeout 04/19/2024  no date 07/15/2024  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-873Proj:

UPC: 112318

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon, PE

Description: Elbow Road Phase 2D

Construct 2 additional westbound lanes along Dam Neck Road from Salem Road to the Virginia Beach Amphitheatre 
West Parking Area and the Western Princess Anne Athletic Complex Entrance.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Salem RoadFrom:

Ampitheathre West Parking AreaTo:

New Construction RoadwayScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 27,273,632Total Current Est 

03/12/2020Current Est Date

 3,250,000

 22,229,632

 1,794,000

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/11/2022

08/13/2024

08/13/2024

07/14/2025

07/14/2025

11/09/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  500,000.00  9,081,732.00 5,000,000.00  14,581,732.00 MAP21 RSTP
 14,581,732.00 0.00  0.00  0.00  0.00  500,000.00  9,081,732.00 5,000,000.00Total:

 14,581,732.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112318UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 04/01/2022  no date 06/24/2022  no date

12 Authorize Preliminary Engineering 06/27/2022  no date 07/11/2022  no date

17E Environmental Review Process (ERP) 07/12/2022 05/27/2020 10/26/2022 05/27/2020

22 Scope Project 07/12/2022  no date 07/12/2023  no date

25 Draft Environmental Document or CE 10/27/2022 05/27/2020 02/27/2023 05/27/2020

52 Authorize R/W & UT Funds 07/24/2024  no date 08/13/2024  no date

52X R/W&UT Authorization Date 08/14/2024  no date 08/14/2024  no date

65F Plan Design/Field Inspection 07/13/2023  no date 07/23/2024  no date

69 Acquire Right of Way 08/15/2024  no date 05/29/2025  no date

69X Right of Way/Utility Certification Date 06/02/2025  no date 06/13/2025  no date

72X Plan Submission Date 05/30/2025  no date 05/30/2025  no date

79 Construction Funding Review/Authorization of 
Funds

06/02/2025  no date 06/13/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/16/2025  no date 07/14/2025  no date

84 Award Contract 07/15/2025  no date 10/14/2025  no date

91 Administer Contract 10/15/2025  no date 11/09/2027  no date

95 District Project Closeout 11/10/2027  no date 08/15/2028  no date

96 Central Office Project Closeout 08/16/2028  no date 11/06/2028  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-892Proj:

UPC: 115245

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: #SMART20 General Booth Blvd/Oceana Blvd Intersection Improve

Reconstruction of the General Booth Boulevard/Oceana Boulevard intersection to increase the capacity of the 
intersection and improve safety and traffic flow.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

General Booth Blvd (approx 800')From:

Oceana Blvd. (approx 866')To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,100,277Total Current Est 

09/26/2019Current Est Date

 997,439

 2,440,198

 662,640

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Virginia Beach
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/08/2023

06/27/2025

06/27/2025

08/28/2026

08/28/2026

01/18/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,800,000.00 1,800,000.00  3,600,000.00 HB1887 - DGP (1)
 3,600,000.00 0.00  0.00  0.00  0.00  0.00  1,800,000.00 1,800,000.00Total:

 3,600,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115245UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/01/2023  no date 08/24/2023  no date

12 Authorize Preliminary Engineering 08/25/2023  no date 09/08/2023  no date

17E Environmental Review Process (ERP) 09/11/2023  no date 12/29/2023  no date

22 Scope Project 09/11/2023  no date 08/26/2024  no date

25 Draft Environmental Document or CE 01/02/2024  no date 04/25/2024  no date

52 Authorize R/W & UT Funds 06/09/2025  no date 06/27/2025  no date

52X R/W&UT Authorization Date 06/30/2025  no date 06/30/2025  no date

65F Plan Design/Field Inspection 08/27/2024  no date 06/06/2025  no date

69 Acquire Right of Way 07/01/2025  no date 07/16/2026  no date

69X Right of Way/Utility Certification Date 07/20/2026  no date 07/31/2026  no date

70 Obtain Environmental Permits 04/26/2024  no date 12/31/2024  no date

72 Prepare for Advertisement 07/17/2026  no date 07/17/2026  no date

79 Construction Funding Review/Authorization of 
Funds

07/20/2026  no date 07/31/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/03/2026  no date 08/28/2026  no date

84 Award Contract 11/19/2026  no date 11/19/2026  no date

91 Administer Contract 12/30/2026  no date 01/18/2028  no date

95 District Project Closeout 01/19/2028  no date 05/24/2028  no date

96 Central Office Project Closeout 05/25/2028  no date 08/18/2028  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-724Proj:

UPC: 091334

PC: Bruce.Duvall

Project Purpose:

PM:

Description: Design and Build the Nimmo Pkwy Wetland Mitigation Site

Design and build a 20 acre compensatory wetland mitigation site for the Nimmo Parkway Project on the former 
Malbone Property in Virginia Beach. Contract will also include 10 years of monitoring, which will occur after the 
mitigation site is constructed.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

East Bank of West Neck CreekFrom:

West Neck RoadTo:

Environmental OnlyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,587,217Total Current Est 

07/25/2011Current Est Date

 0

 1,587,217

 0

0000

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/01/2009

12/22/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 31,744.00  0.00  0.00  0.00  0.00  0.00  0.00  31,744.00 Local Project Contributions
 1,555,473.00  0.00  0.00  0.00  0.00  0.00  0.00  1,555,473.00Formula - Urban

 1,587,217.00 1,587,217.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,587,217.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$1,278,920

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 11/08/2019

Total  1,278,919.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
091334UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 02/02/2009 02/02/2009 02/02/2009 02/02/2009

79 Construction Funding Review/Authorization of 
Funds

02/02/2009 02/02/2009 03/04/2009 03/04/2009

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/01/2009 05/01/2009 05/01/2009 05/01/2009

84 Award Contract 09/17/2009 09/17/2009 09/17/2009 09/17/2009

91 Administer Contract 10/22/2009 10/22/2009 12/23/2020  no date

95 District Project Closeout 04/21/2021  no date 07/15/2021  no date

96 Central Office Project Closeout 09/01/2021  no date 01/10/2022  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-770Proj:

UPC: 103005

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Centerville Turnpike Widening Phase 2

Widen Centerville Turnpike from Kempsville Road to Indian River Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Kempsville RoadFrom:

Indian River RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 42,907,026Total Current Est 

10/31/2019Current Est Date

 11,178,037

 28,948,050

 2,780,939

0000

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Virginia Beach
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/26/2013

07/29/2015

07/29/2015

04/29/2022

04/29/2022

06/16/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,816.00  0.00  0.00  0.00  0.00  0.00  0.00  40,816.00 Local Project Contributions
 4,793,261.00  0.00  0.00  0.00  0.00  0.00  0.00  4,793,261.00 Locally Administered 

Funded
 8,726,985.00  4,263,357.00  0.00  0.00  0.00  0.00  0.00  12,990,342.00 MAP21 RSTP

 20,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  20,000,000.00 Revenue Sharing Funds
 2,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00Formula - Urban

 39,824,419.00 35,561,062.00  4,263,357.00  0.00  0.00  0.00  0.00  0.00Total:

 39,824,419.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$771,387

$639,405

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,410,791.54

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103005UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 12/20/2013 12/20/2013 12/26/2013 12/26/2013

17E Environmental Review Process (ERP) 02/21/2014 02/21/2014 02/24/2014 02/24/2014

22 Scope Project 02/20/2014 02/20/2014 07/30/2015 07/28/2015

25 Draft Environmental Document or CE 02/21/2014 02/21/2014 10/17/2014 10/17/2014

52 Authorize R/W & UT Funds 07/08/2015 07/08/2015 07/29/2015 07/29/2015

60X Final Right of Way and Utilities Notice to Proceed 
Date

07/30/2015 07/30/2015 07/30/2015 07/30/2015

79 Construction Funding Review/Authorization of 
Funds

05/01/2019  no date 06/04/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/04/2019  no date 07/01/2019  no date

84 Award Contract 09/30/2020  no date 11/16/2020  no date

91 Administer Contract 12/16/2019  no date 12/30/2021  no date

95 District Project Closeout 05/31/2022  no date 08/23/2022  no date

96 Central Office Project Closeout 08/24/2022  no date 12/30/2022  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-R19Proj:

UPC: 105623

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Rosemont Road

Widen existing 2 lane roadway to a 4 lane dividied roadway.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lynnhaven ParkwayFrom:

Dam Neck RoadTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 18,541,000Total Current Est 

02/24/2020Current Est Date

 3,250,000

 13,976,000

 1,315,000

0000

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Hampton Roads

Virginia Beach
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/08/2014

06/20/2016

06/20/2016

06/30/2021

06/30/2021

07/01/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 541,000.00  0.00  0.00  0.00  0.00  0.00  0.00  541,000.00 Local Project Contributions
 18,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  18,000,000.00 Revenue Sharing Funds

 18,541,000.00 18,541,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 18,541,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$373,994

$29,937

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  403,931.50

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105623UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 06/26/2014 06/26/2014 07/08/2014 07/08/2014

18 State Environmental Review Process (SERP) 08/28/2015 08/28/2015 10/22/2015 10/22/2015

22 Scope Project 07/01/2014 07/01/2014 10/22/2018 10/22/2018

52 Authorize R/W & UT Funds 05/06/2016 05/06/2016 06/20/2016 06/20/2016

65F Plan Design/Field Inspection  no date  no date  no date  no date

79 Construction Funding Review/Authorization of 
Funds

03/15/2018  no date 12/30/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/30/2019  no date 01/31/2020  no date

84 Award Contract 04/15/2020  no date 08/20/2020  no date

91 Administer Contract 10/05/2020  no date 02/02/2023  no date

95 District Project Closeout 02/03/2023  no date 04/28/2023  no date

96 Central Office Project Closeout 05/01/2023  no date 08/31/2023  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

EN18-134-883Proj:

UPC: 113461

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Three Oaks Elementary Multi Use Path

This project will provide a 10-foot wide asphalt path connecting the Sherwood Lakes and Highgate Greens 
neighborhoods to Three Oaks Elementary School, a distance of approximately 1,700 feet (0.3 miles).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Tallwood TrailFrom:

Tree Garden WayTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 537,206Total Current Est 

10/10/2019Current Est Date

 0

 437,206

 100,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/25/2019

03/23/2021

03/23/2021

08/02/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  270,672.00  0.00  0.00  0.00  0.00  0.00  370,672.00 MAP21 TAP
 73,866.00  0.00  0.00  0.00  0.00  0.00  0.00  73,866.00 Project Contributions
 25,000.00  67,668.00  0.00  0.00  0.00  0.00  0.00  92,668.00.Transportation Enhancement 

Funds
 537,206.00 198,866.00  338,340.00  0.00  0.00  0.00  0.00  0.00Total:

 537,206.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,704

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,703.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113461UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 12/28/2018 04/04/2019

12 Authorize Preliminary Engineering 12/31/2018 04/14/2019 01/03/2019 04/25/2019

17E Environmental Review Process (ERP) 01/04/2019 04/23/2019 04/23/2019 04/24/2019

22 Scope Project 01/04/2019 04/26/2019 07/11/2019  no date

25 Draft Environmental Document or CE 04/24/2019 04/24/2019 08/15/2019  no date

65F Plan Design/Field Inspection 07/12/2019  no date 05/05/2020  no date

69X Right of Way/Utility Certification Date 05/07/2020  no date 05/20/2020  no date

70 Obtain Environmental Permits 08/16/2019  no date 04/23/2020  no date

72X Plan Submission Date 05/06/2020  no date 05/06/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/07/2020  no date 05/20/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/21/2020  no date 06/18/2020  no date

84 Award Contract 09/08/2020  no date 09/08/2020  no date

91 Administer Contract 10/14/2020  no date 10/29/2021  no date

95 District Project Closeout 11/01/2021  no date 03/16/2022  no date

96 Central Office Project Closeout 03/17/2022  no date 06/09/2022  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

EN18-134-882Proj:

UPC: 113462

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Euclid Road Sidewalk- Phase II

This project will provide 760 LF of 5-foot wide concrete sidewalk on the north side of Euclid Road between Onondaga 
Road and Kellam Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Onondaga RoadFrom:

Kellam RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 398,877Total Current Est 

10/10/2019Current Est Date

 10,000

 303,877

 85,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/25/2019

03/01/2021

03/01/2021

01/27/2022

01/27/2022

06/08/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 85,000.00  190,225.00  0.00  0.00  0.00  0.00  0.00  275,225.00 MAP21 TAP
 54,846.00  0.00  0.00  0.00  0.00  0.00  0.00  54,846.00 Project Contributions
 21,250.00  47,556.00  0.00  0.00  0.00  0.00  0.00  68,806.00.Transportation Enhancement 

Funds
 398,877.00 161,096.00  237,781.00  0.00  0.00  0.00  0.00  0.00Total:

 398,877.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,433

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  1,433.33

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113462UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 12/28/2018 04/04/2019

12 Authorize Preliminary Engineering 12/31/2018 04/10/2019 01/03/2019 04/25/2019

17E Environmental Review Process (ERP) 01/04/2019 04/23/2019 04/23/2019 04/24/2019

22 Scope Project 01/04/2019 04/26/2019 07/11/2019  no date

25 Draft Environmental Document or CE 04/24/2019 04/24/2019 08/15/2019  no date

52 Authorize R/W & UT Funds 05/06/2020  no date 05/27/2020  no date

52X R/W&UT Authorization Date 05/28/2020  no date 05/28/2020  no date

65F Plan Design/Field Inspection 07/12/2019  no date 05/05/2020  no date

69 Acquire Right of Way 05/29/2020  no date 03/12/2021  no date

69X Right of Way/Utility Certification Date 03/16/2021  no date 03/29/2021  no date

70 Obtain Environmental Permits 08/16/2019  no date 04/23/2020  no date

72X Plan Submission Date 03/15/2021  no date 03/15/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/16/2021  no date 03/29/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/30/2021  no date 04/26/2021  no date

84 Award Contract 07/15/2021  no date 07/15/2021  no date

91 Administer Contract 08/20/2021  no date 09/06/2022  no date

95 District Project Closeout 09/07/2022  no date 01/20/2023  no date

96 Central Office Project Closeout 01/23/2023  no date 04/17/2023  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

EN18-134-881Proj:

UPC: 113463

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: South Boulevard Sidewalk

This project will provide a 5-ft wide concrete sidewalk at two locations along the south side of South Boulevard to 
provide a continuous sidewalk between Independence Boulevard and Expressway Drive.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Independence BoulevardFrom:

Mount Trashmore Regional ParkTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 652,935Total Current Est 

10/10/2019Current Est Date

 10,000

 540,935

 102,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/25/2019

03/08/2021

03/08/2021

02/03/2022

02/03/2022

06/15/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 66,000.00  384,525.00  0.00  0.00  0.00  0.00  0.00  450,525.00 MAP21 TAP
 89,779.00  0.00  0.00  0.00  0.00  0.00  0.00  89,779.00 Project Contributions
 16,500.00  96,131.00  0.00  0.00  0.00  0.00  0.00  112,631.00.Transportation Enhancement 

Funds
 652,935.00 172,279.00  480,656.00  0.00  0.00  0.00  0.00  0.00Total:

 652,935.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,756

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  1,755.52

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113463UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 10/01/2018 12/28/2018 04/04/2019

12 Authorize Preliminary Engineering 12/31/2018 04/10/2019 01/03/2019 04/25/2019

17E Environmental Review Process (ERP) 01/04/2019 04/23/2019 04/23/2019 04/24/2019

22 Scope Project 01/04/2019 04/26/2019 07/11/2019  no date

25 Draft Environmental Document or CE 04/24/2019 04/24/2019 08/15/2019  no date

52 Authorize R/W & UT Funds 05/06/2020  no date 05/27/2020  no date

52X R/W&UT Authorization Date 05/28/2020  no date 05/28/2020  no date

65F Plan Design/Field Inspection 07/12/2019  no date 05/05/2020  no date

69 Acquire Right of Way 05/29/2020  no date 03/12/2021  no date

69X Right of Way/Utility Certification Date 03/16/2021  no date 03/29/2021  no date

70 Obtain Environmental Permits 08/16/2019  no date 04/23/2020  no date

72X Plan Submission Date 03/15/2021  no date 03/15/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/16/2021  no date 03/29/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/30/2021  no date 04/26/2021  no date

84 Award Contract 07/15/2021  no date 07/15/2021  no date

91 Administer Contract 08/20/2021  no date 09/06/2022  no date

95 District Project Closeout 09/07/2022  no date 01/20/2023  no date

96 Central Office Project Closeout 01/23/2023  no date 04/17/2023  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

EN18-134-884Proj:

UPC: 113468

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Parliament Drive Sidewalk Phase II

This project will provide a 5-foot wide concrete sidewalk along the southern side of Parliament Drive from Green Kemp 
Road to the Arrowhead Plaza Shopping Center, a total distance of approximately 1,100 feet (0.20 miles)..

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Green Kemp RoadFrom:

Arrowhead Plaza Shopping CenterTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 966,353Total Current Est 

10/10/2019Current Est Date

 12,500

 788,853

 165,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/16/2019

03/08/2021

03/08/2021

02/03/2022

02/03/2022

06/15/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 280,306.00  386,477.00  0.00  0.00  0.00  0.00  0.00  666,783.00 MAP21 TAP
 132,874.00  0.00  0.00  0.00  0.00  0.00  0.00  132,874.00 Project Contributions

 70,077.00  96,619.00  0.00  0.00  0.00  0.00  0.00  166,696.00.Transportation Enhancement 
Funds

 966,353.00 483,257.00  483,096.00  0.00  0.00  0.00  0.00  0.00Total:

 966,353.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,062

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,062.32

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113468UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/31/2018 08/31/2018 11/29/2018 04/04/2019

12 Authorize Preliminary Engineering 11/30/2018 04/10/2019 12/04/2018 04/16/2019

17E Environmental Review Process (ERP) 12/05/2018  no date 03/26/2019  no date

22 Scope Project 12/05/2018 04/17/2019 06/12/2019  no date

25 Draft Environmental Document or CE 03/27/2019  no date 07/18/2019  no date

52 Authorize R/W & UT Funds 04/08/2020  no date 04/28/2020  no date

52X R/W&UT Authorization Date 04/29/2020  no date 04/29/2020  no date

65F Plan Design/Field Inspection 06/13/2019  no date 04/07/2020  no date

69 Acquire Right of Way 04/30/2020  no date 02/11/2021  no date

69X Right of Way/Utility Certification Date 02/15/2021  no date 03/01/2021  no date

70 Obtain Environmental Permits 07/19/2019  no date 03/26/2020  no date

72X Plan Submission Date 02/12/2021  no date 02/12/2021  no date

79 Construction Funding Review/Authorization of 
Funds

02/15/2021  no date 03/01/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

03/02/2021  no date 03/29/2021  no date

84 Award Contract 06/16/2021  no date 06/16/2021  no date

91 Administer Contract 07/23/2021  no date 08/08/2022  no date

95 District Project Closeout 08/09/2022  no date 12/19/2022  no date

96 Central Office Project Closeout 12/20/2022  no date 03/20/2023  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

EN18-134-885Proj:

UPC: 113469

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Violet Bank Trail

This project will provide a 10-foot wide asphalt path connecting the eastern end of Violet Bank Drive to Selwood Drive, 
a distance of approximately 0.6 miles, along a "paper street" in the Citys transportation system.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Kittery DriveFrom:

Selwood DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 462,099Total Current Est 

10/10/2019Current Est Date

 4,000

 388,099

 70,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/08/2019

08/31/2021

08/31/2021

08/01/2022

08/01/2022

12/14/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 70,000.00  248,848.00  0.00  0.00  0.00  0.00  0.00  318,848.00 MAP21 TAP
 63,539.00  0.00  0.00  0.00  0.00  0.00  0.00  63,539.00 Project Contributions
 17,500.00  62,212.00  0.00  0.00  0.00  0.00  0.00  79,712.00.Transportation Enhancement 

Funds
 462,099.00 151,039.00  311,060.00  0.00  0.00  0.00  0.00  0.00Total:

 462,099.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,909

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  1,909.11

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113469UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/09/2018 10/09/2018 01/08/2019 04/04/2019

12 Authorize Preliminary Engineering 01/09/2019 04/17/2019 01/11/2019 05/08/2019

17E Environmental Review Process (ERP) 01/14/2019  no date 05/01/2019  no date

22 Scope Project 01/14/2019  no date 07/19/2019  no date

25 Draft Environmental Document or CE 05/02/2019  no date 08/23/2019  no date

52 Authorize R/W & UT Funds 05/14/2020  no date 06/04/2020  no date

52X R/W&UT Authorization Date 06/05/2020  no date 06/05/2020  no date

65F Plan Design/Field Inspection 07/22/2019  no date 05/13/2020  no date

69 Acquire Right of Way 06/08/2020  no date 03/22/2021  no date

69X Right of Way/Utility Certification Date 03/24/2021  no date 04/06/2021  no date

70 Obtain Environmental Permits 08/26/2019 05/06/2020 05/01/2020  no date

72X Plan Submission Date 03/23/2021  no date 03/23/2021  no date

79 Construction Funding Review/Authorization of 
Funds

03/24/2021  no date 04/06/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/07/2021  no date 05/04/2021  no date

84 Award Contract 07/23/2021  no date 07/23/2021  no date

91 Administer Contract 08/30/2021  no date 09/14/2022  no date

95 District Project Closeout 09/15/2022  no date 01/30/2023  no date

96 Central Office Project Closeout 01/31/2023  no date 04/25/2023  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0058-134-F02Proj:

UPC: 012546

PC: John.Arms

Project Purpose:

PM:

Description: #HB2.FY17 RTE 58 - WIDEN TO 6-LANE DIVIDED FACILITY

Contact PM

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.28 Miles WEST OF FIRST COLONIAL ROADFrom:

0.32 Miles EAST OF BIRDNECK ROADTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 86,060,641Total Current Est 

03/03/2020Current Est Date

 35,133,063

 41,548,133

 9,379,445

0058

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/12/1993

02/21/2002

02/21/2002

01/22/2019

01/22/2019

08/16/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 6,424,743.00  0.00  0.00  0.00  0.00  0.00  0.00  6,424,743.00 Bond Proceeds
 10,000,000.00  0.00  0.00  1,250,000.00  5,705,307.00  0.00  0.00  16,955,307.00 HB1887 - DGP (1)

 399,517.00  0.00  0.00  0.00  0.00  0.00  0.00  399,517.00 Local Project Contributions
 5,951,807.00  5,510,131.00  0.00  0.00  0.00  0.00  0.00  11,461,938.00 MAP21 NHPP

 0.00  2,842,953.00 MAP21 STP
 1,522,347.00  0.00  0.00  0.00  0.00  0.00  0.00  1,522,347.00.Bond Match

 344,750.00  0.00  0.00  0.00  0.00  0.00  0.00  344,750.00.Federal Formula STP
 3,852,487.00  0.00  0.00  0.00  0.00  0.00  0.00  3,852,487.00.Federal STP
 2,236,899.00  0.00  0.00  0.00  0.00  0.00  0.00  2,236,899.00.Minimum Guarantee

 17,072,305.00  3,195,334.00  0.00  0.00  0.00  0.00  0.00  20,267,639.00Accounts Receivable
 19,752,061.00  0.00  0.00  0.00  0.00  0.00  0.00  19,752,061.00Formula - Urban

 83,217,688.00 67,556,916.00  11,548,418.00  0.00  1,250,000.00  5,705,307.00  0.00  0.00Total:

 83,217,688.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$9,379,445

$34,509,967

$10,318,642

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  54,208,054.04



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:

SCHEDULE
012546UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 04/09/1993 04/09/1993 04/12/1993 04/12/1993

18 State Environmental Review Process (SERP) 06/26/1992 06/26/1992 10/20/1992 10/20/1992

22 Scope Project 04/11/2016 04/11/2016 12/12/2016 12/12/2016

22X Scoping Team Meeting Date 05/12/2016 05/12/2016 05/12/2016 05/12/2016

23 Furnish Environmental Traffic Data 04/11/2016 04/11/2016 06/01/2016 06/01/2016

25 Draft Environmental Document or CE 04/20/1995 04/20/1995 08/16/2000 08/16/2000

31S Conduct Location Survey 07/06/1993 07/06/1993 04/30/1998 04/30/1998

33 Final Environmental Document 10/17/2001 10/17/2001 12/18/2001 12/18/2001

36F Plan Design/Preliminary Field Inspection 10/06/2016 10/06/2016 02/28/2017 02/28/2017

36X Preliminary Field InspectionTeam Meeting Date 10/05/2016 10/05/2016   

43 Furnish Utility Field Inspection Plans 11/18/2016 11/18/2016 12/15/2016  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/15/2004  no date 02/15/2005  no date

46B Preliminary Bridge Plans 03/26/2003 03/26/2003 12/05/2003 12/05/2003

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

09/15/2004 09/15/2004 03/31/2005 03/31/2005

48 Conduct Location/Design Public Hearing 10/17/2016 10/17/2016 01/18/2017  no date

48X Public Hearing Meeting Date 12/14/2017 12/14/2017   

49X Location and Design Approval Date 02/28/2017 10/11/2018 02/28/2017 10/11/2018

51 Furnish Approved R/W & UT Plans 10/17/2001 10/17/2001 04/12/2002 04/12/2002

52 Authorize R/W & UT Funds 02/20/2002 02/20/2002 02/21/2002 02/21/2002

53F Final Landscaping Plans 02/28/2017 02/28/2017 04/13/2017 09/24/2018

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/21/2002  no date 05/30/2002  no date

61 Final Traffic Control Device Plans 10/26/2016  no date 04/11/2017  no date

64 Final Bridge Plans 10/24/2016 10/24/2016 04/14/2017 09/24/2018

65X Field Inspection Team Meeting Date 03/07/2017  no date   

67 Clear Utility Agreements 05/30/2002  no date 07/03/2017  no date

67U Utility Relocations by Owners 02/22/2006 02/22/2006 09/08/2025  no date

69 Acquire Right of Way 05/30/2002 05/30/2002 10/23/2014 06/04/2019

70 Obtain Environmental Permits 06/05/2017 06/05/2017 05/28/2019 11/20/2018

71 Approved Construction Plans 07/13/2017 01/22/2019 10/04/2017 01/22/2019

71X Pre-Advertisement Conference Date 05/11/2017 10/11/2018 05/11/2017 10/11/2018

72 Prepare for Advertisement 07/17/2017 11/07/2018 10/12/2017 01/18/2019

79 Construction Funding Review/Authorization of 
Funds

07/13/2017  no date 10/12/2017  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/11/2019 01/22/2019 06/11/2019 01/22/2019

84 Award Contract 08/23/2019 05/15/2019 10/18/2019 05/15/2019

91 Administer Contract 10/22/2019 09/03/2019 12/08/2023  no date

95 District Project Closeout 04/24/2024  no date 07/18/2024  no date

96 Central Office Project Closeout 07/19/2024  no date 11/21/2024  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0058-134-R18Proj:

UPC: 105622

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Intersection Improvements- VB Blvd and First Colonial Rd

Intersection improvements by the addition of turn lanes and traffic signal improvements. Adding a continuous RTL on 
First Colonial Rd.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Oceana BlvdFrom:

I-264 OverpassTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 30,909,604Total Current Est 

06/18/2020Current Est Date

 16,172,665

 13,583,505

 1,153,434

0058

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Hampton Roads

Virginia Beach
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/01/2014

08/10/2015

08/10/2015

07/30/2020

07/30/2020

04/16/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 10,909,604.00  0.00  0.00  0.00  0.00  0.00  0.00  10,909,604.00 Local Project Contributions
 20,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  20,000,000.00 Revenue Sharing Funds

 30,909,604.00 30,909,604.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 30,909,604.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$260,116

$2,167,387

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,427,503.04

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105622UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/01/2014 08/01/2014 08/01/2014 08/01/2014

17E Environmental Review Process (ERP) 07/20/2015 07/20/2015 07/22/2015 07/22/2015

18 State Environmental Review Process (SERP) 07/24/2015 07/24/2015 09/23/2015 09/23/2015

22 Scope Project 07/20/2015 07/20/2015 09/15/2015 09/15/2015

52 Authorize R/W & UT Funds 08/06/2015 08/06/2015 08/10/2015 08/10/2015

79 Construction Funding Review/Authorization of 
Funds

03/01/2018  no date 04/13/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/16/2018  no date 05/31/2018  no date

84 Award Contract 10/31/2018  no date 11/06/2018  no date

91 Administer Contract 11/30/2018  no date 06/01/2021  no date

95 District Project Closeout 10/01/2021  no date 12/30/2021  no date

96 Central Office Project Closeout 01/03/2022  no date 05/06/2022  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0058-134-862Proj:

UPC: 111711

PC: John.Arms

Project Purpose:

PM:

Description: #SMART18 - Laskin Road Phase 1-A

Construction of an 8-lane divided highway along Laskin Road from Republic Road to Freemac Drive and construction 
of a 6-lane divided highway on First Colonial Road from Laurel Lane to I-264.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Republic RoadFrom:

Fremac DriveTo:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 55,779,367Total Current Est 

03/18/2020Current Est Date

 4,992,976

 49,684,108

 1,102,283

0058

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/06/2017

10/10/2018

10/10/2018

01/22/2019

01/22/2019

08/17/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 5,816,629.00  2,633,006.00  4,456,101.00  11,232,985.00  4,715,971.00  0.00  0.00  28,774,061.00 HB1887 - DGP (1)
 22,030,000.00  4,894,675.00  0.00  0.00  0.00  0.00  0.00  26,924,675.00Accounts Receivable

 55,698,736.00 27,846,629.00  7,527,681.00  4,456,101.00  11,232,985.00  4,715,971.00  0.00  0.00Total:

 55,698,736.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,102,283

$1,903,318

$8,566,225

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  11,571,825.70

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 05/15/2019

Construction Completed:

Construction Started: 09/03/2019



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111711UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/17/2017 10/17/2017 12/06/2017 12/06/2017

17E Environmental Review Process (ERP) 12/08/2017 12/08/2017 12/08/2017 12/08/2017

21H Hydraulics Plan Design PFI 11/28/2017 11/28/2017 11/28/2017 11/28/2017

21T Traffic Operations Analysis 11/27/2017 11/27/2017 11/27/2017 11/27/2017

22 Scope Project 11/22/2017 11/22/2017 09/25/2018 09/25/2018

22C Scoping Constructability Review 11/27/2017 11/27/2017 11/27/2017 11/27/2017

22S Photogrammetry/Aerial Photo/Image Processing 11/27/2017 11/27/2017 11/27/2017 11/27/2017

22X Scoping Team Meeting Date 12/07/2017  no date 12/07/2017  no date

23 Furnish Environmental Traffic Data 11/27/2017 11/27/2017 11/27/2017 11/27/2017

24 Determine Permits Needed 12/11/2017 12/11/2017 12/11/2017 12/11/2017

25 Draft Environmental Document or CE 10/17/2017 10/17/2017 10/17/2017 10/17/2017

28 Consultant Procurement 11/27/2017 11/27/2017 11/27/2017 11/27/2017

29X Public Information Meeting 11/22/2017 11/22/2017 11/22/2017 11/22/2017

30 Preliminary Utility Inspection 10/17/2017 10/17/2017 10/17/2017 10/17/2017

31S Conduct Location Survey 11/27/2017 11/27/2017 11/27/2017 11/27/2017

32 Value Engineering 10/17/2017 10/17/2017 10/17/2017 10/17/2017

34F Furnish Final Soils Survey 10/12/2018  no date 10/26/2018  no date

34P Preliminary Soil Survey 11/13/2017 11/13/2017 11/13/2017 11/13/2017

35 Traffic Control Device Recommendations 11/30/2017 11/30/2017 11/30/2017 11/30/2017

36C Preliminary Field Inspection Constructability 
Review

11/27/2017 11/27/2017 11/27/2017 11/27/2017

36F Plan Design/Preliminary Field Inspection 11/28/2017 11/28/2017 11/28/2017 11/28/2017

36H Hydraulic Plan Design Public Hearing 10/17/2017 10/17/2017 10/17/2017 10/17/2017

36P Plan Design Public Hearing 10/17/2017 10/17/2017 10/17/2017 10/17/2017

36X Preliminary Field InspectionTeam Meeting Date 12/12/2017  no date   

38 Retaining Wall Data Request 10/17/2017 10/17/2017 10/23/2017 10/23/2017

39 Sound Wall Foundation Data Request 10/17/2017 10/17/2017 10/23/2017 10/23/2017

40 Minor Structures Data Request 10/17/2017 10/17/2017 10/17/2017 10/17/2017

43 Furnish Utility Field Inspection Plans 12/15/2017 12/15/2017 01/17/2018 01/17/2018

43H Hydraulic Plan Design/Field Inspection (FI) 10/12/2018  no date 10/26/2018  no date

43X Utility Field Inspection (UFI) Date 12/15/2017  no date 12/15/2017  no date

44 Furnish RWU Data for Public Hearing Process 10/18/2017 10/18/2017 10/24/2017 10/24/2017

45 Minor Structures Report 10/18/2017 10/18/2017 10/18/2017 10/18/2017

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/01/2020 09/25/2018 09/01/2020 09/25/2018

48 Conduct Location/Design Public Hearing 12/01/2017 12/01/2017 12/14/2017 12/14/2017

48X Public Hearing Meeting Date 12/14/2017 12/14/2017   

49 Adopt Location/Design 12/15/2017 12/15/2017 10/10/2018 10/10/2018

49C Design Approval Constructability Review 10/24/2017 10/24/2017 10/30/2017 10/30/2017

49X Location and Design Approval Date 10/11/2018 10/11/2018 10/11/2018 10/11/2018

50 Survey Data Verification 10/18/2017 10/18/2017 10/18/2017 10/18/2017

51 Furnish Approved R/W & UT Plans 01/25/2018 01/25/2018 09/25/2018 11/28/2018

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/16/2018 07/16/2018 08/31/2018 08/31/2018

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

10/26/2018 10/26/2018 10/26/2018 10/26/2018

51X R/W&UT Plan Date 09/26/2018 09/26/2018 09/26/2018 09/26/2018

52 Authorize R/W & UT Funds 09/27/2018 09/27/2018 03/29/2019 10/10/2018

52T Authorize R/W Funds 10/26/2018  no date 10/26/2018  no date

52X R/W&UT Authorization Date 04/01/2019 12/03/2018 04/01/2019 12/03/2018

53F Final Landscaping Plans 07/16/2018  no date 07/16/2018  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 10/17/2017 10/17/2017 10/17/2017 10/17/2017

54 Retaining Wall Data Report 10/12/2018  no date 10/26/2018  no date

55 Sound Wall Data Report 10/12/2018  no date 11/30/2018  no date

56 Develop Compensatory Mitigation Design 10/18/2017 10/18/2017 10/18/2017 10/18/2017

56S Survey ��� Compensatory Mitigation 10/18/2017 10/18/2017 10/18/2017 10/18/2017

57S Right of Way Stakeout���Survey 07/13/2018  no date 07/13/2018  no date

58 Survey Right of Way Plan Sheets 01/18/2018 01/18/2018 01/24/2018 01/24/2018

59 Noise Abatement Design 12/03/2018  no date 12/31/2018  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

04/01/2019 10/11/2018 04/12/2019 12/03/2018

60T Notice to Proceed for Total Right of Way 
Acquisition

10/26/2018  no date 10/26/2018  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

04/15/2019 12/03/2018 04/15/2019 12/03/2018

61 Final Traffic Control Device Plans 07/16/2018 07/16/2018 08/31/2018 08/31/2018

62 Develop Retaining Structure Plans 10/29/2018  no date 11/09/2018  no date

65C Field Inspection Constructability Review 01/02/2019  no date 01/24/2019  no date

65F Plan Design/Field Inspection 10/12/2018  no date 10/26/2018  no date

65P Plan Design/Pre-Advertisement Conference 07/16/2018 07/16/2018 08/31/2020 09/24/2018

65X Field Inspection Team Meeting Date 01/25/2019  no date   

66 Environmental Reevaluation 09/09/2020  no date 10/23/2020  no date

67 Clear Utility Agreements 04/16/2019 11/16/2018 05/28/2019 11/16/2018

67U Utility Relocations by Owners 04/02/2019 11/28/2018 04/02/2021 08/08/2019

68 Clear Railroad Agreements 09/25/2018  no date 09/25/2018  no date

69 Acquire Right of Way 04/16/2019 12/03/2018 08/31/2020 12/04/2019

69X Right of Way/Utility Certification Date 05/17/2021 12/04/2018 05/17/2021 12/04/2018

70 Obtain Environmental Permits 10/12/2018 10/12/2018 12/08/2020 10/12/2018

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

10/15/2020 10/12/2018 05/11/2021 12/12/2018

70S Utility Stakeout ���Survey 04/02/2019 11/16/2018 04/02/2019 11/16/2018

71 Approved Construction Plans 10/15/2020 01/22/2019 10/26/2020 01/22/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/01/2020 09/25/2018 10/13/2020 10/10/2018

71X Pre-Advertisement Conference Date 10/14/2020 10/11/2018 10/14/2020 10/11/2018

72 Prepare for Advertisement 10/15/2020 11/07/2018 10/26/2020 01/18/2019

72B Biddability Review 10/15/2020 10/12/2018 10/22/2020 10/19/2018

72X Plan Submission Date 10/27/2020 10/24/2018 10/27/2020 10/24/2018

73 Process Relocations 04/15/2019 12/03/2018 04/15/2019  no date

77S Construction ��� Survey 10/19/2021  no date 04/28/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/20/2021  no date 05/03/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/08/2021 01/22/2019 06/08/2021 01/22/2019

82 Conduct Bid Opening 08/19/2021 03/20/2019 08/19/2021 05/15/2019

84 Award Contract 08/20/2021 05/15/2019 10/15/2021 05/15/2019

88 Survey Monumentation 06/03/2025  no date 07/30/2025  no date

91 Administer Contract 10/19/2021 09/03/2019 06/02/2025  no date

92X Contractor Final Voucher Date 07/16/2025  no date 07/16/2025  no date

94X Claims Period Ends Dates 10/10/2025  no date 10/10/2025  no date

95 District Project Closeout 10/13/2025  no date 01/06/2026  no date

96 Central Office Project Closeout 01/07/2026  no date 05/08/2026  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0058-134-896Proj:

UPC: 115371

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: N. Great Neck/London Bridge & Virginia Beach Blvd Int Improv

This project proposes a second southbound left turn lane along N. Great Neck Rd onto eastbound Virginia Beach 
Blvd. Included in this improvement would be lengthening the existing southbound left turn lane so that both lnes 
consist of 300' of storage and 150' taper.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

London Bridge RdFrom:

Virginia Beach BlvdTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,157,100Total Current Est 

06/11/2020Current Est Date

 0

 1,864,204

 292,896

0058

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/27/2024

05/27/2026

05/27/2026

10/06/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00  1,000,000.00 MAP21 CMAQ
 1,000,000.00 0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00Total:

 1,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115371UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/01/2024  no date 09/24/2024  no date

12 Authorize Preliminary Engineering 09/25/2024  no date 09/27/2024  no date

17E Environmental Review Process (ERP) 09/30/2024  no date 01/22/2025  no date

22 Scope Project 09/30/2024  no date 04/10/2025  no date

25 Draft Environmental Document or CE 01/23/2025  no date 05/15/2025  no date

65F Plan Design/Field Inspection 04/11/2025  no date 04/13/2026  no date

69X Right of Way/Utility Certification Date 04/15/2026  no date 04/28/2026  no date

70 Obtain Environmental Permits 05/16/2025  no date 01/23/2026  no date

72X Plan Submission Date 04/14/2026  no date 04/14/2026  no date

79 Construction Funding Review/Authorization of 
Funds

04/15/2026  no date 04/28/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/29/2026  no date 05/27/2026  no date

84 Award Contract 08/14/2026  no date 08/14/2026  no date

91 Administer Contract 09/22/2026  no date 10/06/2027  no date

95 District Project Closeout 10/07/2027  no date 02/22/2028  no date

96 Central Office Project Closeout 02/23/2028  no date 05/16/2028  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0058-134-893Proj:

UPC: 115731

PC: Marci.Thompson

Project Purpose:

PM: Jimmy Evans

Description: #SGR20LP - 2006 Virginia Beach Blvd

R-VA US00058WB Virginia Beach Blvd. - Work shall include all labor and materials associated with the milling and 
overlay of the existing 4 lanes of WB Virginia Beach Blvd. from approx. 465' west of N. Lynnhaven Rd. to 
approximately 100' west of Little Neck Rd/N. Plaza Trail.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

465' west of N. Lynnhaven Rd.From:

100' west of Little Neck Rd./N Plaza TrlTo:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 565,549Total Current Est 

11/07/2019Current Est Date

 0

 565,549

 0

0058

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/20/2019

06/08/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 560,000.00  0.00  0.00  0.00  0.00  0.00  0.00  560,000.00 HB1887 - SGR
 560,000.00 560,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 560,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$444,468

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  444,467.94

CONSTRUCTION PROJECT EVENTS
09/20/2020 560,548.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/27/2019

Construction Completed:

Construction Started:

06/08/2020

10/15/2019



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115731UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/03/2019 07/03/2019 08/07/2019 08/07/2019

22 Scope Project 07/18/2019 07/18/2019 08/08/2019 08/08/2019

69X Right of Way/Utility Certification Date 08/09/2019 08/08/2019 08/09/2019 08/08/2019

72X Plan Submission Date 08/08/2019 08/08/2019 08/08/2019 08/08/2019

79 Construction Funding Review/Authorization of 
Funds

08/09/2019 10/17/2019 12/02/2019 10/24/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/03/2019 09/20/2019 12/31/2019 09/20/2019

84 Award Contract 03/24/2020 09/27/2019 04/20/2020 09/27/2019

91 Administer Contract 05/27/2020 10/15/2019 06/10/2021 06/08/2020

95 District Project Closeout 06/11/2021  no date 10/19/2021  no date

96 Central Office Project Closeout 10/20/2021  no date 01/20/2022  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0060-134-R67Proj:

UPC: 102739

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Shore Drive- Safety/Ped Improvements

Safety Improvements, including pedestrian improvements

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Vista CircleFrom:

Croix StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 24,400,418Total Current Est 

10/08/2020Current Est Date

 3,484,453

 18,594,856

 2,321,109

0060

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Hampton Roads

Virginia Beach
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/17/2012

12/15/2017

12/15/2017

08/31/2021

08/31/2021

11/14/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 4,400,418.00  0.00  0.00  0.00  0.00  0.00  0.00  4,400,418.00 Local Project Contributions
 20,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  20,000,000.00 Revenue Sharing Funds

 24,400,418.00 24,400,418.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 24,400,418.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$671,172

$26,775

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  697,946.94

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
102739UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/17/2012 10/17/2012 10/17/2012 10/17/2012

17E Environmental Review Process (ERP) 07/05/2012 07/05/2012 07/06/2012 07/06/2012

22 Scope Project 11/17/2014 11/17/2014 07/18/2018 07/18/2018

24 Determine Permits Needed 07/06/2012 07/06/2012 08/21/2012 08/21/2012

52 Authorize R/W & UT Funds 12/01/2017 12/01/2017 12/15/2017 12/15/2017

65F Plan Design/Field Inspection 07/19/2018 07/19/2018 07/11/2019  no date

72X Plan Submission Date 07/12/2019  no date 07/12/2019  no date

79 Construction Funding Review/Authorization of 
Funds

07/12/2019  no date 07/18/2019  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/19/2019  no date 09/06/2019  no date

84 Award Contract 11/13/2019  no date 02/12/2020  no date

91 Administer Contract 03/27/2020  no date 05/11/2023  no date

95 District Project Closeout 08/08/2023  no date 04/29/2024  no date

96 Central Office Project Closeout 04/30/2024  no date 08/30/2024  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0060-134-891Proj:

UPC: 114722

PC: Marci.Thompson

Project Purpose:

PM: Katie E. Shannon, PE

Description: Pacific Avenue Pedestrian Improvements (PSAP)

Pedestrian refuge islands, speed limit reductions, Rectangular Rapid Flash Beacons (RRFBs), Flashing Yellow Yield 
signs, street lighting, and additional pavement markings along Pacific Avenue between 5th Street & 40th Street

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

5th StreetFrom:

39th StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,800,000Total Current Est 

08/05/2020Current Est Date

 0

 1,604,000

 196,000

0060

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Virginia Beach
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/23/2019

11/25/2020

11/25/2020

04/13/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 526,000.00  0.00  0.00  0.00  0.00  0.00  0.00  526,000.00 Local Project Contributions
 484,570.00  0.00  0.00  0.00  0.00  0.00  0.00  484,570.00 MAP21 HSIP

 1,010,570.00 1,010,570.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,010,570.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$148,459

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  148,458.55

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114722UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/06/2019 05/06/2019 07/09/2019 07/09/2019

12 Authorize Preliminary Engineering 07/10/2019 07/10/2019 07/23/2019 07/23/2019

17E Environmental Review Process (ERP) 11/26/2019 11/26/2019 01/24/2020 01/24/2020

22 Scope Project 07/24/2019 07/24/2019 07/16/2020 08/05/2020

25 Draft Environmental Document or CE 02/28/2020 02/28/2020 03/31/2020 03/31/2020

65F Plan Design/Field Inspection 07/17/2020  no date 10/09/2020  no date

69X Right of Way/Utility Certification Date 10/13/2020 08/05/2020 10/27/2020 08/05/2020

70 Obtain Environmental Permits 06/17/2020 06/17/2020 06/17/2020 06/17/2020

72X Plan Submission Date 10/12/2020  no date 10/12/2020  no date

79 Construction Funding Review/Authorization of 
Funds

10/13/2020  no date 10/27/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/28/2020  no date 11/25/2020  no date

84 Award Contract 02/19/2021  no date 02/19/2021  no date

91 Administer Contract 03/30/2021  no date 04/13/2022  no date

95 District Project Closeout 08/22/2022  no date 01/03/2023  no date

96 Central Office Project Closeout 01/04/2023  no date 03/31/2023  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0060-134-895Proj:

UPC: 115359

PC: Marci.Thompson

Project Purpose:

PM: Jimmy Evans

Description: #SGR20LP - Atlantic Avenue

R-VA US00060EB Atlantic Avenue - Work shall include all labor and materials associated with the milling and overlay 
of the existing 4 lanes of NB & SB Atlantic Ave. from 66th Street to 80th Street.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

66th StreetFrom:

80th StreetTo:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 214,011Total Current Est 

11/07/2019Current Est Date

 0

 214,011

 0

0060

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/20/2019

04/06/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  209,000.00  0.00  0.00  0.00  0.00  0.00  209,000.00 HB1887 - SGR
 209,000.00 0.00  209,000.00  0.00  0.00  0.00  0.00  0.00Total:

 209,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$2,383

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,382.94

CONSTRUCTION PROJECT EVENTS
09/26/2020 214,010.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 09/20/2019

Construction Completed:

Construction Started:

04/06/2020

02/17/2020



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115359UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/03/2019 07/03/2019 08/07/2019 08/07/2019

22 Scope Project 07/18/2019 07/18/2019 08/08/2019 08/08/2019

69X Right of Way/Utility Certification Date 08/09/2019 09/09/2019 08/09/2019 09/09/2019

72X Plan Submission Date 08/08/2019 09/08/2019 08/08/2019 09/08/2019

79 Construction Funding Review/Authorization of 
Funds

08/09/2019 09/10/2019 12/02/2019 09/10/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/03/2019 09/20/2019 12/31/2019 09/20/2019

84 Award Contract 03/24/2020 09/20/2019 04/20/2020 09/20/2019

91 Administer Contract 05/27/2020 02/17/2020 06/10/2021 04/06/2020

95 District Project Closeout 10/20/2021  no date 03/04/2022  no date

96 Central Office Project Closeout 03/07/2022  no date 05/27/2022  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0064-134-840Proj:

UPC: 108070

PC: Jay.Mohney

Project Purpose:

PM:

Description: Replace Back Up Generator at the TOC

Replace the back up generator located at the TOC

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Reon Dr.From:

Reon Dr.To:

Restoration and RehabilitationScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 302,023Total Current Est 

07/10/2017Current Est Date

 0

 302,023

 0

0064

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/20/2015

12/02/2016

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 302,023.00  0.00  0.00  0.00  0.00  0.00  0.00  302,023.00.Maintenance Funds
 302,023.00 302,023.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 302,023.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 01/31/2017

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/27/2016

Construction Completed:

Construction Started:

12/02/2016

05/19/2016



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108070UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

22 Scope Project 10/02/2015 10/02/2015 10/16/2015 10/16/2015

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

10/02/2015 10/02/2015 10/16/2015 10/16/2015

66 Environmental Reevaluation 10/02/2015 10/02/2015 10/16/2015 10/16/2015

69X Right of Way/Utility Certification Date 08/03/2015 08/03/2015 10/21/2015  no date

72X Plan Submission Date 08/03/2015 10/20/2015 10/20/2015  no date

79 Construction Funding Review/Authorization of 
Funds

02/29/2016 02/29/2016 03/02/2016 03/02/2016

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/09/2015 10/09/2015 10/20/2015 10/20/2015

82 Conduct Bid Opening 10/20/2015 10/20/2015 10/20/2015 10/20/2015

84 Award Contract 01/27/2016 01/27/2016 01/27/2016 01/27/2016

91 Administer Contract 05/19/2016 05/19/2016 12/02/2016 12/02/2016

92X Contractor Final Voucher Date 01/20/2017  no date 01/20/2017  no date

94X Claims Period Ends Dates 04/18/2017  no date 04/18/2017  no date

95 District Project Closeout 04/19/2017  no date 08/21/2017  no date

96 Central Office Project Closeout 08/22/2017  no date 11/16/2017  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0225-134-845Proj:

UPC: 108956

PC: Marci.Thompson

Project Purpose:

PM: Dempsey Bruton

Description: Independence Blvd/Edwin Drive Intersection Improvements

Intersection improvements at Independence Blvd and Edwin Drive. Work will include adding a second westbound left 
turn lane on Edwin Drive and increasing the westbound right turn lane

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Independence BlvdFrom:

Edwin DriveTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 647,000Total Current Est 

06/11/2020Current Est Date

 22,000

 557,000

 68,000

0225

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2021

08/17/2023

08/17/2023

07/17/2024

07/17/2024

11/04/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  647,000.00  0.00  0.00  0.00  647,000.00 MAP21 CMAQ
 647,000.00 0.00  0.00  0.00  647,000.00  0.00  0.00  0.00Total:

 647,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108956UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/07/2021  no date 09/29/2021  no date

12 Authorize Preliminary Engineering 09/30/2021  no date 10/13/2021  no date

17E Environmental Review Process (ERP) 10/14/2021  no date 02/07/2022  no date

22 Scope Project 10/14/2021  no date 09/30/2022  no date

25 Draft Environmental Document or CE 02/08/2022  no date 06/01/2022  no date

52 Authorize R/W & UT Funds 07/28/2023  no date 08/17/2023  no date

52X R/W&UT Authorization Date 08/18/2023  no date 08/18/2023  no date

65F Plan Design/Field Inspection 10/03/2022  no date 07/27/2023  no date

69 Acquire Right of Way 08/21/2023  no date 06/03/2024  no date

69X Right of Way/Utility Certification Date 06/05/2024  no date 06/18/2024  no date

72X Plan Submission Date 06/04/2024  no date 06/04/2024  no date

79 Construction Funding Review/Authorization of 
Funds

06/05/2024  no date 06/18/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/19/2024  no date 07/17/2024  no date

84 Award Contract 07/18/2024  no date 10/17/2024  no date

91 Administer Contract 10/18/2024  no date 11/04/2025  no date

95 District Project Closeout 11/05/2025  no date 08/11/2026  no date

96 Central Office Project Closeout 08/12/2026  no date 11/05/2026  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0407-134-846Proj:

UPC: 108959

PC: Marci.Thompson

Project Purpose:

PM: Frank Hickman, PE

Description: Traffic Adaptive Corridor Implementation

Upgrade existing traffic signal system to an adaptive system to measure traffic conditions along Indian River Road 
between Military Highway and Indian Lakes Blvd. This work impacts 14 intersections. Costs cover the installation of 
hardware, software and system integration.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Military HighwayFrom:

Indian Lakes BoulevardTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 390,000Total Current Est 

06/11/2020Current Est Date

 0

 345,000

 45,000

0407

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2021

11/17/2023

11/17/2023

05/30/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  390,000.00  0.00  0.00  0.00  390,000.00 MAP21 CMAQ
 390,000.00 0.00  0.00  0.00  390,000.00  0.00  0.00  0.00Total:

 390,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108959UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/07/2021  no date 09/29/2021  no date

12 Authorize Preliminary Engineering 09/30/2021  no date 10/13/2021  no date

17E Environmental Review Process (ERP) 10/14/2021  no date 02/07/2022  no date

22 Scope Project 10/14/2021  no date 10/14/2022  no date

25 Draft Environmental Document or CE 02/08/2022  no date 06/01/2022  no date

65F Plan Design/Field Inspection 10/18/2022  no date 09/19/2023  no date

69X Right of Way/Utility Certification Date 09/21/2023  no date 10/04/2023  no date

72X Plan Submission Date 09/20/2023  no date 09/20/2023  no date

79 Construction Funding Review/Authorization of 
Funds

09/21/2023  no date 10/04/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/05/2023  no date 11/17/2023  no date

84 Award Contract 11/20/2023  no date 05/14/2024  no date

91 Administer Contract 05/15/2024  no date 05/30/2025  no date

95 District Project Closeout 06/02/2025  no date 03/09/2026  no date

96 Central Office Project Closeout 03/10/2026  no date 06/02/2026  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

0411-134-847Proj:

UPC: 108966

PC: Marci.Thompson

Project Purpose:

PM: Dempsey Bruton

Description: Rosemont Rd/South Plaza Trail Intersection Improvements

Improvements to S. Plaza Trail on the west side of the intersection with Rosemont Road. Work includes increasing the 
left turn lane storage and adding a dedicated right turn lane.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Rosemont RoadFrom:

S. Plaza TrailTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 363,000Total Current Est 

06/11/2020Current Est Date

 13,000

 299,000

 51,000

0411

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/13/2021

08/17/2023

08/17/2023

07/17/2024

07/17/2024

11/04/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  363,000.00  0.00  0.00  0.00  363,000.00 MAP21 CMAQ
 363,000.00 0.00  0.00  0.00  363,000.00  0.00  0.00  0.00Total:

 363,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
108966UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/07/2021  no date 09/29/2021  no date

12 Authorize Preliminary Engineering 09/30/2021  no date 10/13/2021  no date

17E Environmental Review Process (ERP) 10/14/2021  no date 02/07/2022  no date

22 Scope Project 10/14/2021  no date 09/30/2022  no date

25 Draft Environmental Document or CE 02/08/2022  no date 06/01/2022  no date

52 Authorize R/W & UT Funds 07/28/2023  no date 08/17/2023  no date

52X R/W&UT Authorization Date 08/18/2023  no date 08/18/2023  no date

65F Plan Design/Field Inspection 10/03/2022  no date 07/27/2023  no date

69 Acquire Right of Way 08/21/2023  no date 06/03/2024  no date

69X Right of Way/Utility Certification Date 06/05/2024  no date 06/18/2024  no date

72X Plan Submission Date 06/04/2024  no date 06/04/2024  no date

79 Construction Funding Review/Authorization of 
Funds

06/05/2024  no date 06/18/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/19/2024  no date 07/17/2024  no date

84 Award Contract 07/18/2024  no date 10/17/2024  no date

91 Administer Contract 10/18/2024  no date 11/04/2025  no date

95 District Project Closeout 11/05/2025  no date 08/11/2026  no date

96 Central Office Project Closeout 08/12/2026  no date 11/05/2026  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-R78Proj:

UPC: 113196

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon, PE

Description: Sandbridge Road - Nimmo Parkway Phase VIIA

Safety improvement - eliminate S-Curves and raise the road approx. 4 feet. Work also includes dedicated on-road 
bike lanes and shared use-path.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Sandpiper RoadFrom:

McClanan's CurveTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 22,880,000Total Current Est 

03/12/2020Current Est Date

 825,000

 20,459,000

 1,596,000

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/23/2020

03/23/2022

03/23/2022

02/21/2023

02/21/2023

07/10/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,000,000.00  0.00  0.00  0.00  0.00  0.00  2,000,000.00 Revenue Sharing Funds
 2,000,000.00 0.00  2,000,000.00  0.00  0.00  0.00  0.00  0.00Total:

 2,000,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$44,829

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  44,829.38

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113196UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/01/2019 01/03/2020 02/03/2020 01/15/2020

12 Authorize Preliminary Engineering 02/04/2020 01/16/2020 02/18/2020 01/23/2020

17E Environmental Review Process (ERP) 02/19/2020 01/03/2020 06/03/2020 01/03/2020

22 Scope Project 02/19/2020  no date 02/17/2021  no date

25 Draft Environmental Document or CE 06/04/2020 03/17/2020 09/25/2020 03/17/2020

52 Authorize R/W & UT Funds 03/03/2022  no date 03/23/2022  no date

52X R/W&UT Authorization Date 03/24/2022  no date 03/24/2022  no date

65F Plan Design/Field Inspection 02/18/2021  no date 03/02/2022  no date

69 Acquire Right of Way 03/25/2022  no date 01/04/2023  no date

69X Right of Way/Utility Certification Date 01/06/2023  no date 01/23/2023  no date

70 Obtain Environmental Permits 09/28/2020 05/05/2020 06/04/2021 05/05/2020

72X Plan Submission Date 01/05/2023  no date 01/05/2023  no date

79 Construction Funding Review/Authorization of 
Funds

01/06/2023  no date 01/23/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/24/2023  no date 02/21/2023  no date

84 Award Contract 05/10/2023  no date 05/10/2023  no date

91 Administer Contract 06/16/2023  no date 07/10/2025  no date

95 District Project Closeout 07/11/2025  no date 11/18/2025  no date

96 Central Office Project Closeout 11/19/2025  no date 02/19/2026  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-877Proj:

UPC: 113818

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon, PE

Description:  Regional EVP (Opticom) Project - Virginia Beach

Purchase, program and install vehicle preemption hardware and software. Work will include deactivating and 
removing any emitters no longer in use.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

VariousTo:

Traffic Management/EngineeringScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 204,000Total Current Est 

10/10/2019Current Est Date

 0

 194,000

 10,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/16/2019

03/26/2021

03/26/2021

08/05/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 204,000.00  0.00  0.00  0.00  0.00  0.00  0.00  204,000.00 MAP21 CMAQ
 204,000.00 204,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 204,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$5,809

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  5,808.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113818UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2018 12/01/2018 12/28/2018 04/02/2019

12 Authorize Preliminary Engineering 12/31/2018 04/10/2019 01/03/2019 04/16/2019

17E Environmental Review Process (ERP) 01/04/2019 01/15/2019 04/23/2019 04/15/2019

22 Scope Project 01/04/2019 04/17/2019 07/11/2019  no date

25 Draft Environmental Document or CE 04/24/2019 04/21/2020 08/15/2019 04/21/2020

65F Plan Design/Field Inspection 07/12/2019  no date 05/05/2020  no date

69X Right of Way/Utility Certification Date 05/07/2020  no date 05/20/2020  no date

70 Obtain Environmental Permits 07/12/2019 04/21/2020 03/19/2020 04/21/2020

72X Plan Submission Date 05/06/2020  no date 05/06/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/07/2020  no date 05/20/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/21/2020  no date 06/18/2020  no date

84 Award Contract 09/08/2020  no date 09/08/2020  no date

91 Administer Contract 10/14/2020  no date 10/29/2021  no date

95 District Project Closeout 11/01/2021  no date 03/16/2022  no date

96 Central Office Project Closeout 03/17/2022  no date 06/09/2022  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

U000-134-879Proj:

UPC: 113821

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Potters Road Road Diet

Road diet to reduce the existing four lane section to a three lane section with center turn lane and bike lanes along 
Potters Road from Lynnhaven Parkway to London Bridge Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Lynnhaven ParkwayFrom:

London Bridge RoadTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 570,000Total Current Est 

10/05/2020Current Est Date

 25,000

 440,000

 105,000

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

11/05/2019

07/12/2021

07/12/2021

06/09/2022

06/09/2022

10/20/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  105,000.00  56,104.00  408,896.00  0.00  0.00  0.00  570,000.00 MAP21 HSIP
 570,000.00 0.00  105,000.00  56,104.00  408,896.00  0.00  0.00  0.00Total:

 570,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,389

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  1,389.07

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113821UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/28/2019 08/28/2019 11/22/2019 10/25/2019

12 Authorize Preliminary Engineering 11/25/2019 10/28/2019 12/10/2019 11/05/2019

17E Environmental Review Process (ERP) 12/11/2019 05/27/2020 03/31/2020 05/27/2020

22 Scope Project 12/11/2019 11/06/2019 06/17/2020  no date

25 Draft Environmental Document or CE 04/01/2020  no date 07/23/2020  no date

52 Authorize R/W & UT Funds 06/21/2021  no date 07/12/2021  no date

52X R/W&UT Authorization Date 07/13/2021  no date 07/13/2021  no date

65F Plan Design/Field Inspection 06/18/2020  no date 06/18/2021  no date

69 Acquire Right of Way 07/14/2021  no date 04/26/2022  no date

69X Right of Way/Utility Certification Date 04/28/2022  no date 05/11/2022  no date

70 Obtain Environmental Permits 07/24/2020  no date 04/01/2021  no date

72 Prepare for Advertisement 04/27/2022  no date 04/27/2022  no date

79 Construction Funding Review/Authorization of 
Funds

04/28/2022  no date 05/11/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/12/2022  no date 06/09/2022  no date

84 Award Contract 08/29/2022  no date 08/29/2022  no date

91 Administer Contract 10/05/2022  no date 10/20/2023  no date

95 District Project Closeout 10/23/2023  no date 03/06/2024  no date

96 Central Office Project Closeout 03/07/2024  no date 05/30/2024  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

EN12-134-775Proj:

UPC: 103583

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Thalia Creek Greenway Phase 2

bike/ped trail providing connectivity to and around the Town Center area of Virginia Beach

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bonney RoadFrom:

City View ApartmentsTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,390,109Total Current Est 

10/21/2019Current Est Date

 19,841

 1,084,670

 285,598

EN12

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/30/2013

11/12/2014

11/12/2014

04/30/2017

04/30/2017

12/05/2019

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 415,398.00  0.00  0.00  0.00  0.00  0.00  0.00  415,398.00 Local Project Contributions
 767,960.00  0.00  0.00  0.00  0.00  0.00  0.00  767,960.00 MAP21 TAP

 37,920.00  0.00  0.00  0.00  0.00  0.00  0.00  37,920.00 Project Contributions
 187,707.00  0.00  0.00  0.00  0.00  0.00  0.00  187,707.00.Transportation Enhancement 

Funds
 4,283.00  0.00  0.00  0.00  0.00  0.00  0.00  4,283.00Accounts Receivable

 1,413,268.00 1,413,268.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,413,268.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$288,902

$15,873

$501,652

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  806,426.51

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 01/19/2018

Construction Completed:

Construction Started:

12/05/2019

03/05/2018



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
103583UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/28/2013 08/28/2013 08/30/2013 08/30/2013

17E Environmental Review Process (ERP) 10/16/2012 10/16/2012 10/17/2012 10/17/2012

22 Scope Project 06/19/2013 06/19/2013 07/22/2013 07/22/2013

24 Determine Permits Needed 03/07/2014 03/07/2014 07/16/2014 07/16/2014

25 Draft Environmental Document or CE 03/07/2014 03/07/2014 07/16/2014 07/16/2014

52 Authorize R/W & UT Funds 10/20/2014 10/20/2014 11/12/2014 11/12/2014

69X Right of Way/Utility Certification Date 09/22/2015 09/22/2015 09/22/2015 09/22/2015

79 Construction Funding Review/Authorization of 
Funds

10/06/2015 10/06/2015 10/06/2015 10/06/2015

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/22/2015 10/22/2015 04/30/2017 04/30/2017

84 Award Contract 10/02/2017 10/02/2017 10/02/2018 01/19/2018

91 Administer Contract 03/01/2018 03/05/2018 11/30/2018 12/05/2019

95 District Project Closeout 02/01/2018  no date 04/26/2018  no date

96 Central Office Project Closeout 08/02/2018  no date 12/07/2018  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

EN12-134-775Proj:

UPC: 107956

PC: Marci.Thompson

Project Purpose:

PM: Katie E. Shannon, PE

Description: Thalia Creek Greenway Phase III

Bike/ped trail providing connectivity to and around the Town Center area of Virginia Beach

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1From:

2To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,796,197Total Current Est 

08/05/2020Current Est Date

 299,097

 2,497,100

 0

EN12

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Virginia Beach
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/18/2019

07/30/2021

07/30/2021

12/28/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 872,040.00  0.00  0.00  0.00  0.00  0.00  0.00  872,040.00 MAP21 TAP
 1,514,950.00  0.00  0.00  0.00  0.00  0.00  0.00  1,514,950.00 Project Contributions

 218,010.00  0.00  0.00  0.00  0.00  0.00  0.00  218,010.00.Transportation Enhancement 
Funds

 2,605,000.00 2,605,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 2,605,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$668

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  668.29

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
107956UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2015 12/01/2015 11/30/2015 02/08/2016

17E Environmental Review Process (ERP) 12/01/2015 12/01/2015 01/04/2016 01/04/2016

22 Scope Project 10/03/2016 10/03/2016 03/17/2017 03/17/2017

33 Final Environmental Document 12/01/2015 12/01/2015 09/21/2017 09/21/2017

36P Plan Design Public Hearing 03/20/2017 01/04/2016 06/12/2017 03/30/2016

52 Authorize R/W & UT Funds 09/25/2017 08/07/2019 10/31/2017 08/18/2019

52X R/W&UT Authorization Date 11/01/2017 08/18/2019 11/01/2017 08/18/2019

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/02/2017 08/26/2019 11/02/2017 08/26/2019

65F Plan Design/Field Inspection 06/13/2017 03/20/2017 06/28/2017 08/12/2019

72X Plan Submission Date 11/03/2017  no date 11/03/2017  no date

79 Construction Funding Review/Authorization of 
Funds

11/06/2017  no date 10/02/2018  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/03/2018  no date 10/31/2018  no date

84 Award Contract 11/26/2018  no date 03/22/2019  no date

91 Administer Contract 11/02/2018  no date 06/28/2019  no date

95 District Project Closeout 07/01/2019  no date 11/01/2019  no date

96 Central Office Project Closeout 11/04/2019  no date 02/04/2020  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

EN16-134-101Proj:

UPC: 109053

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Independence Boulevard and Baxter Road Sidewalk

This project will provide 5 ft wide sidewalk along the west side of Independence Boulevard from I-264 on ramp to 
Baxter Road as well as the north side of Baxter Road from Independence Blvd to Alicia Drive. Sidewalk will provide 
connectivity to transit stops.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Baxter RoadFrom:

Alicia DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,549,868Total Current Est 

08/05/2020Current Est Date

 0

 1,429,868

 120,000

EN16

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Virginia Beach
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/24/2017

07/30/2020

07/30/2020

10/30/2020

10/30/2020

04/15/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 794,477.00  0.00  0.00  0.00  0.00  0.00  0.00  794,477.00 MAP21 TAP
 55,320.00  0.00  0.00  0.00  0.00  0.00  0.00  55,320.00 Project Contributions

 197,651.00  0.00  0.00  0.00  0.00  0.00  0.00  197,651.00.Transportation Enhancement 
Funds

 968.00  0.00  0.00  0.00  0.00  0.00  0.00  968.00Accounts Receivable
 1,048,416.00 1,048,416.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,048,416.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$107,599

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  107,599.21

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109053UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 02/17/2017 02/17/2017 05/01/2017 05/01/2017

12 Authorize Preliminary Engineering 05/02/2017 05/02/2017 05/24/2017 05/24/2017

17E Environmental Review Process (ERP) 04/20/2017 04/20/2017 04/24/2017 04/24/2017

22 Scope Project 05/25/2017 05/25/2017 02/24/2020 02/24/2020

25 Draft Environmental Document or CE 11/22/2019 11/22/2019 07/29/2020 07/29/2020

52 Authorize R/W & UT Funds 07/30/2020 07/30/2020 08/19/2020 07/30/2020

52X R/W&UT Authorization Date 08/20/2020 07/30/2020 08/20/2020 07/30/2020

65F Plan Design/Field Inspection 02/25/2020 02/25/2020 07/29/2020 07/29/2020

69 Acquire Right of Way 08/21/2020 07/30/2020 09/01/2020 07/30/2020

69X Right of Way/Utility Certification Date 09/03/2020 08/05/2020 09/17/2020 08/05/2020

72X Plan Submission Date 09/02/2020  no date 09/02/2020  no date

79 Construction Funding Review/Authorization of 
Funds

09/03/2020  no date 09/17/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/18/2020  no date 10/30/2020  no date

84 Award Contract 01/27/2021  no date 02/24/2021  no date

91 Administer Contract 04/01/2021  no date 04/15/2022  no date

95 District Project Closeout 06/14/2022  no date 03/21/2023  no date

96 Central Office Project Closeout 03/22/2023  no date 06/09/2023  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

EN16-134-102Proj:

UPC: 109054

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Providence Road Sidewalk

Project will provide sidewalk along the south side of Providence Road east of Kempsville Road to the intersection of 
Indian Lakes and Churchill Drive. This project includes piping the existing ditch, new curb and gutter, ADA compliant 
ramps, refurbishing crosswalks, and driveway replacement.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Kempsville RoadFrom:

Indian Lakes/Churchill DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,308,298Total Current Est 

08/26/2020Current Est Date

 0

 1,152,298

 156,000

EN16

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Virginia Beach
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/26/2017

09/09/2019

09/09/2019

10/08/2020

10/08/2020

04/08/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 638,168.00  0.00  0.00  0.00  0.00  0.00  0.00  638,168.00 MAP21 TAP
 156,170.00  0.00  0.00  0.00  0.00  0.00  0.00  156,170.00 Project Contributions
 158,793.00  0.00  0.00  0.00  0.00  0.00  0.00  158,793.00.Transportation Enhancement 

Funds
 749.00  0.00  0.00  0.00  0.00  0.00  0.00  749.00Accounts Receivable

 953,880.00 953,880.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 953,880.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$106,348

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  106,348.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109054UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2016 10/03/2016 04/17/2017 04/17/2017

12 Authorize Preliminary Engineering 01/03/2017 01/03/2017 04/26/2017 04/26/2017

17E Environmental Review Process (ERP) 04/20/2017 04/20/2017 04/24/2017 04/24/2017

22 Scope Project 04/27/2017 04/27/2017 10/22/2018 10/22/2018

25 Draft Environmental Document or CE 09/14/2018 09/14/2018 07/22/2019 08/14/2020

52 Authorize R/W & UT Funds 09/10/2019 09/09/2019 09/30/2019 09/09/2019

52X R/W&UT Authorization Date 10/01/2019 09/09/2019 10/01/2019 09/09/2019

65F Plan Design/Field Inspection 10/23/2018  no date 09/09/2019  no date

69 Acquire Right of Way 10/02/2019 09/09/2019 04/07/2020 09/09/2019

69X Right of Way/Utility Certification Date 04/09/2020 08/26/2020 04/22/2020 08/26/2020

72X Plan Submission Date 04/08/2020  no date 04/08/2020  no date

79 Construction Funding Review/Authorization of 
Funds

04/09/2020  no date 04/22/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/23/2020  no date 06/04/2020  no date

84 Award Contract 06/05/2020  no date 10/12/2020  no date

91 Administer Contract 10/13/2020  no date 08/03/2021  no date

95 District Project Closeout 08/04/2021  no date 05/10/2022  no date

96 Central Office Project Closeout 05/11/2022  no date 08/04/2022  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

EN16-134-103Proj:

UPC: 109055

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: West Great Neck Sidewalk

Project will provide sidewalk along the west side of West Great neck Road from Adam Keeling Road to the Southern 
side of the bridge over Long Creek. Project will provide ADA ramps, retaining wall and railing and access to three 
transit stops.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Adam Keeling RoadFrom:

Southern Tip of Long Creek BridgeTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 887,047Total Current Est 

03/10/2020Current Est Date

 0

 767,047

 120,000

EN16

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION COMPLETED

Hampton Roads

Virginia Beach
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

04/26/2017

12/19/2018

12/19/2018

11/08/2019

11/08/2019

09/22/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 593,432.00  0.00  0.00  0.00  0.00  0.00  0.00  593,432.00 MAP21 TAP
 145,256.00  0.00  0.00  0.00  0.00  0.00  0.00  145,256.00 Project Contributions
 147,800.00  0.00  0.00  0.00  0.00  0.00  0.00  147,800.00.Transportation Enhancement 

Funds
 558.00  0.00  0.00  0.00  0.00  0.00  0.00  558.00Accounts Receivable

 887,046.00 887,046.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 887,046.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$96,107

$0

$6,532

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  102,639.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/27/2020

Construction Completed:

Construction Started:

09/22/2020

04/01/2020



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109055UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/03/2016 10/03/2016 04/17/2017 04/17/2017

12 Authorize Preliminary Engineering 01/03/2017 01/03/2017 04/26/2017 04/26/2017

17E Environmental Review Process (ERP) 04/20/2017 04/20/2017 04/24/2017 04/24/2017

22 Scope Project 04/27/2017 04/27/2017 07/18/2018 07/18/2018

25 Draft Environmental Document or CE 09/14/2018 09/14/2018 01/04/2019 06/17/2019

52 Authorize R/W & UT Funds 01/07/2019 12/19/2018 01/07/2019 12/19/2018

52X R/W&UT Authorization Date 01/08/2019 12/19/2018 01/08/2019 12/19/2018

65F Plan Design/Field Inspection 07/19/2018 07/19/2018 11/09/2018 11/09/2018

69 Acquire Right of Way 01/09/2019 12/19/2018 07/31/2019 12/19/2018

69X Right of Way/Utility Certification Date 08/02/2019 03/19/2019 08/15/2019 03/19/2019

72X Plan Submission Date 08/01/2019 08/01/2019 08/01/2019 08/01/2019

79 Construction Funding Review/Authorization of 
Funds

08/02/2019 04/18/2019 08/15/2019 04/18/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/16/2019 08/06/2019 09/27/2019 11/08/2019

84 Award Contract 09/30/2019 02/05/2020 03/26/2020 02/27/2020

91 Administer Contract 03/27/2020 04/01/2020 04/12/2021 09/22/2020

95 District Project Closeout 04/13/2021  no date 01/18/2022  no date

96 Central Office Project Closeout 01/19/2022  no date 04/13/2022  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

EN17-134-863Proj:

UPC: 111307

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon, PE

Description: City of Va Beach - Salem Road Sidewalk

Construct 5' sidewalk from Salem Lakes Blvd. to Rock Lake Loop

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Salem Lakes BoulevardFrom:

Rock Lake LoopTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 484,821Total Current Est 

09/14/2020Current Est Date

 42,765

 372,056

 70,000

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

Virginia Beach
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/16/2018

08/30/2019

08/30/2019

11/25/2020

11/25/2020

07/07/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 334,527.00  0.00  0.00  0.00  0.00  0.00  0.00  334,527.00 MAP21 TAP
 66,662.00  0.00  0.00  0.00  0.00  0.00  0.00  66,662.00 Project Contributions
 83,417.00  0.00  0.00  0.00  0.00  0.00  0.00  83,417.00.Transportation Enhancement 

Funds
 215.00  0.00  0.00  0.00  0.00  0.00  0.00  215.00Accounts Receivable

 484,821.00 484,821.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 484,821.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$44,631

$139

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  44,770.16

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111307UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 01/26/2018 01/26/2018

12 Authorize Preliminary Engineering 02/16/2018 02/16/2018 02/16/2018 02/16/2018

17E Environmental Review Process (ERP) 02/27/2019 02/27/2019 03/05/2019 03/05/2019

22 Scope Project 02/20/2018 02/20/2018 03/12/2019 03/12/2019

33 Final Environmental Document 04/18/2018 04/18/2018 05/22/2018 05/22/2018

52 Authorize R/W & UT Funds 09/10/2019 08/07/2019 09/30/2019 08/30/2019

52X R/W&UT Authorization Date 10/01/2019 08/30/2019 10/01/2019 08/30/2019

65F Plan Design/Field Inspection 03/13/2019  no date 09/09/2019  no date

69 Acquire Right of Way 10/02/2019  no date 10/02/2020  no date

69X Right of Way/Utility Certification Date 10/06/2020  no date 10/20/2020  no date

72 Prepare for Advertisement 10/05/2020  no date 10/05/2020  no date

79 Construction Funding Review/Authorization of 
Funds

10/06/2020  no date 10/20/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

10/21/2020  no date 11/25/2020  no date

84 Award Contract 02/19/2021  no date 05/14/2021  no date

91 Administer Contract 06/22/2021  no date 07/07/2022  no date

95 District Project Closeout 07/11/2023  no date 10/03/2023  no date

96 Central Office Project Closeout 10/04/2023  no date 01/03/2024  no date



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

EN17-134-864Proj:

UPC: 111308

PC: Marci.Thompson

Project Purpose:

PM: Katie Shannon

Description: Foxfire Pedestrian Trail - Ph 1

Construct a pedestrian and bicycle trail and bridge between North Landing Road and Foxfire Park/Esplanade Drive. 
The provides connectivity from the Virginia Beach municipal center to the Pungo neighborhoods.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

North Landing RoadFrom:

Foxfire Park/Esplanade DriveTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,123,530Total Current Est 

06/11/2020Current Est Date

 0

 998,530

 125,000

EN17

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Virginia Beach
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/24/2018

01/19/2022

01/19/2022

07/26/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 775,235.00  0.00  0.00  0.00  0.00  0.00  0.00  775,235.00 MAP21 TAP
 154,486.00  0.00  0.00  0.00  0.00  0.00  0.00  154,486.00 Project Contributions
 193,809.00  0.00  0.00  0.00  0.00  0.00  0.00  193,809.00.Transportation Enhancement 

Funds
 1,123,530.00 1,123,530.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,123,530.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$4,318

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  4,318.23

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



VIRGINIA BEACH  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111308UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/06/2017 10/06/2017 01/24/2018 01/24/2018

12 Authorize Preliminary Engineering 01/24/2018 01/24/2018 01/24/2018 01/24/2018

17E Environmental Review Process (ERP) 01/24/2018 02/27/2019 05/09/2018 03/05/2019

22 Scope Project 01/24/2018  no date 01/24/2019  no date

33 Final Environmental Document 04/30/2018 04/30/2018 05/22/2018 05/22/2018

52 Authorize R/W & UT Funds 05/20/2020  no date 05/20/2020  no date

52X R/W&UT Authorization Date 05/21/2020  no date 05/21/2020  no date

65F Plan Design/Field Inspection 01/25/2019  no date 05/20/2020  no date

69 Acquire Right of Way 05/21/2020  no date 05/21/2020  no date

69X Right of Way/Utility Certification Date 05/26/2020  no date 06/08/2020  no date

72 Prepare for Advertisement 05/22/2020  no date 05/22/2020  no date

79 Construction Funding Review/Authorization of 
Funds

05/26/2020  no date 06/08/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/09/2020  no date 07/21/2020  no date

84 Award Contract 07/22/2020  no date 01/14/2021  no date

91 Administer Contract 01/19/2021  no date 02/02/2022  no date

95 District Project Closeout 02/03/2022  no date 11/02/2022  no date

96 Central Office Project Closeout 11/03/2022  no date 02/03/2023  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

0060-137-176Proj:

UPC: 115418

PC: Chessica.Villaflores

Project Purpose:

PM: Aaron Small

Description: #SMART20 Richmond Rd Signal Coordination & Ped. Improvements

Coordinate timing and synchronization for 10 existing City-owned/maintained signals and 1 existing VDOT signal 
along the Richmond Road (US 60) corridor to improve progression and throughput. Improve pedestrian crossing 
signals where necessary.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 203,500Total Current Est 

09/26/2019Current Est Date

 0

 61,000

 142,500

0060

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Williamsburg
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/13/2024

02/03/2026

02/03/2026

06/15/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  142,500.00  61,000.00  203,500.00 HB1887 - DGP (1)
 203,500.00 0.00  0.00  0.00  0.00  0.00  142,500.00  61,000.00Total:

 203,500.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115418UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/15/2024  no date 08/08/2024  no date

12 Authorize Preliminary Engineering 08/09/2024  no date 08/13/2024  no date

17E Environmental Review Process (ERP) 08/14/2024  no date 12/03/2024  no date

22 Scope Project 08/14/2024  no date 02/25/2025  no date

25 Draft Environmental Document or CE 12/04/2024  no date 04/01/2025  no date

65F Plan Design/Field Inspection 02/26/2025  no date 12/16/2025  no date

69X Right of Way/Utility Certification Date 12/18/2025  no date 01/02/2026  no date

70 Obtain Environmental Permits 04/02/2025  no date 12/04/2025  no date

72X Plan Submission Date 12/17/2025  no date 12/17/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/18/2025  no date 01/02/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/05/2026  no date 02/03/2026  no date

84 Award Contract 04/23/2026  no date 04/23/2026  no date

91 Administer Contract 06/01/2026  no date 06/15/2027  no date

95 District Project Closeout 06/16/2027  no date 10/22/2027  no date

96 Central Office Project Closeout 10/25/2027  no date 01/25/2028  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

U000-137-181Proj:

UPC: 115425

PC: Chessica.Villaflores

Project Purpose:

PM: Zach Trogdon

Description: Strategic Plan & Comprehensive Operating Analysis

The Transit Development Plan is being replaced with a Strategic Plan which is a state required study of the WATA's 
transit service. It helps identify transit service needs, prioritize improvements and determine the resources required for 
implementing modified or new service.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

CitywideFrom:

CitywideTo:

TransitScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 300,000Total Current Est 

05/20/2019Current Est Date

 0

 0

 300,000

U000

Federal Eligibility: Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

Williamsburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

01/03/2025

07/24/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  0.00  300,000.00  300,000.00 MAP21 RSTP
 300,000.00 0.00  0.00  0.00  0.00  0.00  0.00  300,000.00Total:

 300,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115425UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2024  no date 12/30/2024  no date

12 Authorize Preliminary Engineering 12/31/2024  no date 01/03/2025  no date

17E Environmental Review Process (ERP) 01/06/2025  no date 04/23/2025  no date

22 Scope Project 01/06/2025  no date 07/11/2025  no date

25 Draft Environmental Document or CE 04/01/2026  no date 07/23/2026  no date

65F Plan Design/Field Inspection 07/14/2025  no date 07/23/2026  no date

95 District Project Closeout 07/24/2026  no date 12/03/2026  no date

96 Central Office Project Closeout 12/04/2026  no date 03/04/2027  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

EN20-137-174Proj:

UPC: 114245

PC: Chessica.Villaflores

Project Purpose:

PM: Jeffrey Brancheau

Description: Compton Drive Multi-Use Pathway

A 8' wide concrete trail, 1620 linear feet long, will extend an existing pathway on Compton Drive in order to connect to 
the City of Williamsburg's pathway at Monticello Avenue(SR 321), existing UPC 109074 (Monticello Avenue 
Multi-Purpose Trail).

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.30mi East of Monticello AveFrom:

Monticello AvenueTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Other

Current PE Estimate

Current RW Estimate

Current CN Estimate

 899,449Total Current Est 

04/03/2020Current Est Date

 0

 732,579

 166,870

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Williamsburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/12/2019

01/10/2022

01/10/2022

05/23/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 128,000.00  582,000.00  0.00  0.00  0.00  0.00  0.00  710,000.00 MAP21 TAP
 11,949.00  0.00  0.00  0.00  0.00  0.00  0.00  11,949.00 Project Contributions
 32,000.00  145,500.00  0.00  0.00  0.00  0.00  0.00  177,500.00.Transportation Enhancement 

Funds
 899,449.00 171,949.00  727,500.00  0.00  0.00  0.00  0.00  0.00Total:

 899,449.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$61,233

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  61,232.57

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
114245UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 12/03/2018 02/02/2019 03/01/2019 06/27/2019

12 Authorize Preliminary Engineering 03/04/2019 07/11/2019 03/06/2019 08/12/2019

17E Environmental Review Process (ERP) 03/07/2019 03/02/2020 06/20/2019 04/10/2020

22 Scope Project 03/07/2019 08/13/2019 09/09/2019  no date

25 Draft Environmental Document or CE 06/21/2019 04/10/2020 10/14/2019  no date

65F Plan Design/Field Inspection 09/10/2019  no date 07/02/2020  no date

69X Right of Way/Utility Certification Date 07/07/2020  no date 07/20/2020  no date

70 Obtain Environmental Permits 10/15/2019 04/30/2020 06/22/2020  no date

72X Plan Submission Date 07/06/2020  no date 07/06/2020  no date

79 Construction Funding Review/Authorization of 
Funds

07/07/2020  no date 07/20/2020  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/21/2020  no date 08/17/2020  no date

84 Award Contract 11/05/2020  no date 11/05/2020  no date

91 Administer Contract 12/16/2020  no date 01/03/2022  no date

95 District Project Closeout 01/04/2022  no date 05/12/2022  no date

96 Central Office Project Closeout 05/13/2022  no date 08/08/2022  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

0005-137-168Proj:

UPC: 111022

PC: Chessica.Villaflores

Project Purpose:

PM: Aaron Small

Description: #SMART18 - CAPITOL LANDING ROAD AT BYPASS ROAD 
INTERSECTION

Removal of sweeping right turn land from Bypass Road to southbound Capitol Landing Road and providing an 
exclusive right-turn lane adjacent to the existing left turn lane. Install new traffic signal allowing for yield on flashing 
yellow arrow for turns from Capitol Landing Road onto Bypass Road.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Bypass RoadFrom:

Bypass RoadTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,144,760Total Current Est 

05/09/2018Current Est Date

 75,000

 1,961,760

 108,000

0005

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Williamsburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/23/2021

08/14/2024

08/14/2024

02/21/2025

02/21/2025

12/04/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  700,000.00  1,444,760.00  0.00  0.00  2,144,760.00 HB1887 - DGP (1)
 2,144,760.00 0.00  0.00  0.00  700,000.00  1,444,760.00  0.00  0.00Total:

 2,144,760.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111022UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 06/16/2021  no date 09/09/2021  no date

12 Authorize Preliminary Engineering 09/10/2021  no date 09/14/2021  no date

17E Environmental Review Process (ERP) 09/15/2021  no date 01/05/2022  no date

22 Scope Project 09/15/2021  no date 03/28/2022  no date

33 Final Environmental Document 01/06/2022  no date 05/02/2022  no date

52 Authorize R/W & UT Funds 02/12/2024  no date 03/01/2024  no date

52X R/W&UT Authorization Date 03/04/2024  no date 03/04/2024  no date

65F Plan Design/Field Inspection 03/29/2022  no date 02/09/2024  no date

69 Acquire Right of Way 03/05/2024  no date 07/17/2024  no date

69X Right of Way/Utility Certification Date 07/19/2024  no date 08/01/2024  no date

72 Prepare for Advertisement 07/18/2024  no date 07/18/2024  no date

79 Construction Funding Review/Authorization of 
Funds

07/19/2024  no date 08/01/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/02/2024  no date 08/29/2024  no date

84 Award Contract 08/30/2024  no date 11/12/2024  no date

91 Administer Contract 11/13/2024  no date 05/27/2025  no date

95 District Project Closeout 05/28/2025  no date 10/02/2025  no date

96 Central Office Project Closeout 10/03/2025  no date 01/02/2026  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

0005-137-171Proj:

UPC: 112658

PC: Chessica.Villaflores

Project Purpose:

PM: Aaron Small

Description: Capitol Landing Road Corridor Improvements

Replacement of existing 4' sidewalks with 10' paths; replacement of curb & gutter and entrances; underground wiring; 
landscaping; street lighting; resurfacing and restriping of surface; & road diet with center TWLT lane with bike lanes 
and on-street parking.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Colonial ParkwayFrom:

Merrimac Trail (SR143)To:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,360,000Total Current Est 

09/13/2019Current Est Date

 2,870,000

 2,900,000

 590,000

0005

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Williamsburg
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/06/2018

04/27/2021

04/27/2021

04/08/2022

04/08/2022

10/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,628,868.00  0.00  0.00  0.00  0.00  0.00  0.00  1,628,868.00 Local Project Contributions
 60,672.00  2,681,586.00  0.00  0.00  0.00  0.00  0.00  2,742,258.00 Revenue Sharing Funds

 1,988,874.00  0.00  0.00  0.00  0.00  0.00  0.00  1,988,874.00Formula - Urban
 6,360,000.00 3,678,414.00  2,681,586.00  0.00  0.00  0.00  0.00  0.00Total:

 6,360,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$2,712

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  2,711.72

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
112658UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 01/05/2018 01/05/2018 09/27/2018 08/09/2018

12 Authorize Preliminary Engineering 09/28/2018 08/23/2018 10/11/2018 09/06/2018

17E Environmental Review Process (ERP) 04/18/2018 04/18/2018 02/05/2019  no date

22 Scope Project 10/12/2018  no date 10/14/2019  no date

25 Draft Environmental Document or CE 02/06/2019  no date 05/30/2019  no date

52 Authorize R/W & UT Funds 10/15/2020  no date 11/05/2020  no date

52X R/W&UT Authorization Date 11/06/2020  no date 11/06/2020  no date

65F Plan Design/Field Inspection 10/15/2019  no date 10/14/2020  no date

69 Acquire Right of Way 11/09/2020  no date 08/20/2021  no date

69X Right of Way/Utility Certification Date 09/07/2021  no date 09/20/2021  no date

72 Prepare for Advertisement 08/23/2021  no date 09/03/2021  no date

79 Construction Funding Review/Authorization of 
Funds

09/07/2021  no date 09/20/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/21/2021  no date 10/19/2021  no date

84 Award Contract 10/20/2021  no date 04/15/2022  no date

91 Administer Contract 04/18/2022  no date 05/02/2023  no date

95 District Project Closeout 05/03/2023  no date 05/02/2024  no date

96 Central Office Project Closeout 05/03/2024  no date 07/29/2024  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

0005-137-177Proj:

UPC: 115339

PC: Chessica.Villaflores

Project Purpose:

PM: Aaron Small

Description: #SMART20 Lafayette Street Reconstruction

Widen roadway to provide wider travel lanes (from 9 ft to 11 ft. Widen sidewalk on west side from north project limit to 
Wythe Avenue and add shared-use path for bicycle accommodation on east side for entire length to connect to 
Municipal Center entrance

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,870,000Total Current Est 

09/26/2019Current Est Date

 1,578,259

 3,485,525

 806,216

0005

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Williamsburg
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/13/2024

03/19/2026

03/19/2026

02/17/2027

02/17/2027

06/27/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  2,829,000.00 1,500,000.00  4,329,000.00 HB1887 - DGP (1)
 4,329,000.00 0.00  0.00  0.00  0.00  0.00  2,829,000.00 1,500,000.00Total:

 4,329,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115339UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/15/2024  no date 08/08/2024  no date

12 Authorize Preliminary Engineering 08/09/2024  no date 08/13/2024  no date

17E Environmental Review Process (ERP) 08/14/2024  no date 12/03/2024  no date

22 Scope Project 08/14/2024  no date 02/25/2025  no date

25 Draft Environmental Document or CE 12/04/2024  no date 04/01/2025  no date

52 Authorize R/W & UT Funds 02/27/2026  no date 03/19/2026  no date

52X R/W&UT Authorization Date 03/20/2026  no date 03/20/2026  no date

65F Plan Design/Field Inspection 02/26/2025  no date 02/26/2026  no date

69 Acquire Right of Way 03/23/2026  no date 12/30/2026  no date

69X Right of Way/Utility Certification Date 01/04/2027  no date 01/19/2027  no date

70 Obtain Environmental Permits 04/02/2025  no date 12/04/2025  no date

72 Prepare for Advertisement 12/31/2026  no date 12/31/2026  no date

79 Construction Funding Review/Authorization of 
Funds

01/04/2027  no date 01/19/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/20/2027  no date 02/17/2027  no date

84 Award Contract 05/06/2027  no date 05/06/2027  no date

91 Administer Contract 06/14/2027  no date 06/27/2028  no date

95 District Project Closeout 06/28/2028  no date 11/03/2028  no date

96 Central Office Project Closeout 11/06/2028  no date 02/06/2029  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

0005-137-175Proj:

UPC: 115503

PC: Chessica.Villaflores

Project Purpose:

PM: Aaron Small

Description: #SMART20 Lafayette Street Signal & Pedestrian Improvements

Coordinate timing/synchronization and improve pedestrian accommodation for three (3) existing signalized 
intersections along Lafayette Street in downtown Williamsburg.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

variousFrom:

variousTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 91,000Total Current Est 

09/26/2019Current Est Date

 0

 43,300

 47,700

0005

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Williamsburg
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/13/2024

02/03/2026

02/03/2026

06/15/2027

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  47,700.00  43,300.00  91,000.00 HB1887 - DGP (1)
 91,000.00 0.00  0.00  0.00  0.00  0.00  47,700.00  43,300.00Total:

 91,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115503UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 05/15/2024  no date 08/08/2024  no date

12 Authorize Preliminary Engineering 08/09/2024  no date 08/13/2024  no date

17E Environmental Review Process (ERP) 08/14/2024  no date 12/03/2024  no date

22 Scope Project 08/14/2024  no date 02/25/2025  no date

25 Draft Environmental Document or CE 12/04/2024  no date 04/01/2025  no date

65F Plan Design/Field Inspection 02/26/2025  no date 12/16/2025  no date

69X Right of Way/Utility Certification Date 12/18/2025  no date 01/02/2026  no date

70 Obtain Environmental Permits 04/02/2025  no date 12/04/2025  no date

72X Plan Submission Date 12/17/2025  no date 12/17/2025  no date

79 Construction Funding Review/Authorization of 
Funds

12/18/2025  no date 01/02/2026  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/05/2026  no date 02/03/2026  no date

84 Award Contract 04/23/2026  no date 04/23/2026  no date

91 Administer Contract 06/01/2026  no date 06/15/2027  no date

95 District Project Closeout 06/16/2027  no date 10/22/2027  no date

96 Central Office Project Closeout 10/25/2027  no date 01/25/2028  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

0005-137-178Proj:

UPC: 115505

PC: Kenneth.Mckinna

Project Purpose:

PM: Aaron Small

Description: #SMART20 Monticello Ave-Richmond Rd-Lafayette St Roundabout

Convert existing signalized intersection to a 1 or 2 lane Roundabout.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Monticello Ave-Richmond Rd-Lafayette StFrom:

RoundaboutTo:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,381,090Total Current Est 

09/26/2019Current Est Date

 1,982,090

 3,650,000

 749,000

0005

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Williamsburg
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/16/2024

11/29/2027

11/29/2027

11/14/2028

11/14/2028

09/19/2029

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  3,075,816.00 3,305,274.00  6,381,090.00 HB1887 - DGP (1)
 6,381,090.00 0.00  0.00  0.00  0.00  0.00  3,075,816.00 3,305,274.00Total:

 6,381,090.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115505UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 07/15/2024  no date 09/16/2024  no date

17E Environmental Review Process (ERP) 10/02/2024  no date 10/08/2024  no date

21H Hydraulics Plan Design PFI 07/02/2025  no date 08/13/2025  no date

21T Traffic Operations Analysis 10/02/2024  no date 12/02/2024  no date

22 Scope Project 09/17/2024  no date 09/17/2025  no date

22C Scoping Constructability Review 10/02/2024  no date 10/15/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 10/02/2024  no date 01/08/2025  no date

22X Scoping Team Meeting Date 08/20/2025  no date 08/20/2025  no date

23 Furnish Environmental Traffic Data 10/02/2024  no date 12/02/2024  no date

24 Determine Permits Needed 10/09/2024  no date 12/09/2024  no date

25 Draft Environmental Document or CE 09/18/2025  no date 03/31/2026  no date

28 Consultant Procurement 10/31/2024  no date 12/02/2024  no date

29X Public Information Meeting 08/19/2025  no date 08/19/2025  no date

30 Preliminary Utility Inspection 09/18/2025  no date 11/21/2025  no date

31S Conduct Location Survey 10/02/2024  no date 04/14/2025  no date

34F Furnish Final Soils Survey 08/10/2026  no date 12/11/2026  no date

34P Preliminary Soil Survey 06/18/2025  no date 08/13/2025  no date

35 Traffic Control Device Recommendations 08/21/2025  no date 10/06/2025  no date

36C Preliminary Field Inspection Constructability 
Review

07/17/2025  no date 07/30/2025  no date

36F Plan Design/Preliminary Field Inspection 04/15/2025  no date 08/13/2025  no date

36H Hydraulic Plan Design Public Hearing 09/18/2025  no date 11/14/2025  no date

36P Plan Design Public Hearing 09/18/2025  no date 01/26/2026  no date

36X Preliminary Field InspectionTeam Meeting Date 08/20/2025  no date   

38 Retaining Wall Data Request 09/18/2025  no date 09/24/2025  no date

39 Sound Wall Foundation Data Request 09/18/2025  no date 09/24/2025  no date

40 Minor Structures Data Request 09/18/2025  no date 09/24/2025  no date

43 Furnish Utility Field Inspection Plans 05/03/2027  no date 06/16/2027  no date

43H Hydraulic Plan Design/Field Inspection (FI) 12/29/2026  no date 04/30/2027  no date

43X Utility Field Inspection (UFI) Date 05/24/2027  no date 05/24/2027  no date

44 Furnish RWU Data for Public Hearing Process 12/24/2025  no date 01/26/2026  no date

45 Minor Structures Report 09/25/2025  no date 11/21/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

06/23/2028  no date 07/07/2028  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

08/10/2026  no date 12/11/2026  no date

47 Approve Willingness 01/27/2026  no date 03/10/2026  no date

47X Willingness Posted Date 02/09/2026  no date 02/09/2026  no date

48 Conduct Location/Design Public Hearing 01/27/2026  no date 07/23/2026  no date

48X Public Hearing Meeting Date 07/02/2026  no date   

49 Adopt Location/Design 07/24/2026  no date 08/06/2026  no date

49C Design Approval Constructability Review 01/27/2026  no date 02/09/2026  no date

49X Location and Design Approval Date 08/07/2026  no date 08/07/2026  no date

50 Survey Data Verification 01/27/2026  no date 02/24/2026  no date

51 Furnish Approved R/W & UT Plans 08/03/2027  no date 11/03/2027  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/21/2028  no date 05/15/2028  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

03/08/2027  no date 06/07/2027  no date

51X R/W&UT Plan Date 11/04/2027  no date 11/10/2027  no date

52 Authorize R/W & UT Funds 11/12/2027  no date 11/29/2027  no date

52T Authorize R/W Funds 06/08/2027  no date 07/22/2027  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 11/30/2027  no date 11/30/2027  no date

54 Retaining Wall Data Report 08/10/2026  no date 09/23/2026  no date

55 Sound Wall Data Report 08/10/2026  no date 09/23/2026  no date

57S Right of Way Stakeout���Survey 12/01/2027  no date 02/29/2028  no date

58 Survey Right of Way Plan Sheets 06/17/2027  no date 08/02/2027  no date

59 Noise Abatement Design 09/24/2026  no date 02/23/2027  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/30/2027  no date 12/13/2027  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

07/23/2027  no date 08/05/2027  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

12/14/2027  no date 12/14/2027  no date

61 Final Traffic Control Device Plans 02/14/2028  no date 05/15/2028  no date

62 Develop Retaining Structure Plans 09/24/2026  no date 12/30/2026  no date

65C Field Inspection Constructability Review 02/24/2027  no date 03/16/2027  no date

65F Plan Design/Field Inspection 08/10/2026  no date 04/30/2027  no date

65P Plan Design/Pre-Advertisement Conference 11/04/2027  no date 05/15/2028  no date

65X Field Inspection Team Meeting Date 04/30/2027  no date   

66 Environmental Reevaluation 06/23/2028  no date 07/07/2028  no date

67 Clear Utility Agreements 12/14/2027  no date 06/20/2028  no date

67U Utility Relocations by Owners 04/25/2028  no date 10/27/2028  no date

69 Acquire Right of Way 12/15/2027  no date 06/21/2028  no date

69X Right of Way/Utility Certification Date 08/09/2028  no date 08/09/2028  no date

70 Obtain Environmental Permits 05/03/2027  no date 11/04/2027  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

06/23/2028  no date 08/18/2028  no date

70S Utility Stakeout ���Survey 04/25/2028  no date 10/27/2028  no date

71 Approved Construction Plans 06/23/2028  no date 08/01/2028  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/16/2028  no date 05/30/2028  no date

71X Pre-Advertisement Conference Date 06/22/2028  no date 06/22/2028  no date

72 Prepare for Advertisement 07/18/2028  no date 08/16/2028  no date

72B Biddability Review 07/25/2028  no date 07/31/2028  no date

72X Plan Submission Date 08/01/2028  no date 08/01/2028  no date

73 Process Relocations 12/15/2027  no date 06/21/2028  no date

77S Construction ��� Survey 03/20/2029  no date 09/20/2029  no date

79 Construction Funding Review/Authorization of 
Funds

06/23/2028  no date 07/21/2028  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

11/14/2028  no date 11/14/2028  no date

82 Conduct Bid Opening 01/02/2029  no date 01/02/2029  no date

84 Award Contract 02/09/2029  no date 02/09/2029  no date

88 Survey Monumentation 09/21/2029  no date 11/19/2029  no date

91 Administer Contract 03/20/2029  no date 09/20/2029  no date

92X Contractor Final Voucher Date 11/05/2029  no date 11/05/2029  no date

94X Claims Period Ends Dates 02/07/2030  no date 02/07/2030  no date

95 District Project Closeout 02/08/2030  no date 05/03/2030  no date

96 Central Office Project Closeout 05/06/2030  no date 09/06/2030  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

0143-137-179Proj:

UPC: 115367

PC: Chessica.Villaflores

Project Purpose:

PM: Aaron B. Small, P.E.

Description: City of Williamsburg 2089 Capitol Landing Road & Merrimac Tr

Mill and overlay Capitol Landing Road and Merrimac Trail (SR 143) from the Queen's Creek (North Corporate Limit) to 
450' south of Shaindel Drive (2,935 LF or 0.56 mi). Project includes milling, asphalt overlay, and restriping including 
replacing bike lane striping.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

34.704From:

35.28To:

Restoration and RehabilitationScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 211,069Total Current Est 

04/14/2020Current Est Date

 0

 211,069

 0

0143

Federal Eligibility: Federally Eligible with Exception

Project Status: CONSTRUCTION STARTED

Hampton Roads

Williamsburg
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/05/2020

06/04/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  226,440.00  0.00  0.00  0.00  0.00  0.00  226,440.00 CTB Formula
 226,440.00 0.00  226,440.00  0.00  0.00  0.00  0.00  0.00Total:

 226,440.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$226,400

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  226,400.00

CONSTRUCTION PROJECT EVENTS
06/30/2020 190,847.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 03/30/2020

Construction Completed:

Construction Started: 04/27/2020



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115367UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 11/04/2019 11/04/2019 02/04/2020 01/22/2020

22 Scope Project 11/04/2019 11/04/2019 11/18/2019 11/18/2019

69X Right of Way/Utility Certification Date 04/27/2020 01/06/2020 05/08/2020 01/16/2020

72X Plan Submission Date 04/24/2020 01/03/2020 04/24/2020 01/03/2020

79 Construction Funding Review/Authorization of 
Funds

04/27/2020 03/30/2020 05/08/2020 04/06/2020

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/11/2020 03/05/2020 06/08/2020 03/05/2020

84 Award Contract 06/30/2020 03/30/2020 06/30/2020 03/30/2020

91 Administer Contract 08/06/2020 04/27/2020 08/20/2021  no date

95 District Project Closeout 08/23/2021  no date 01/04/2022  no date

96 Central Office Project Closeout 01/05/2022  no date 04/01/2022  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

7081-137-166Proj:

UPC: 111018

PC: Chessica.Villaflores

Project Purpose:

PM: Aaron Small

Description: #SMART18 - IRONBOUND ROAD IMPROVEMENTS - PHASE 2

Construction of an additional EB left-turn lane on Ironbound from Longhill to Richmond Rd. with coordinated signals; 
widening from Middle St to Treyburn Dr; installation of a 5' sidewalk and a 10" multi-use path; & modification of Middle 
St intersection to right-in, right-out access.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Treyburn Rd.From:

Richmond Rd.To:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,922,700Total Current Est 

05/14/2018Current Est Date

 469,000

 1,143,600

 310,100

7081

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Williamsburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/10/2021

12/19/2023

12/19/2023

12/18/2024

12/18/2024

10/03/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  310,100.00  1,612,600.00  0.00  0.00  1,922,700.00 HB1887 - DGP (1)
 1,922,700.00 0.00  0.00  0.00  310,100.00  1,612,600.00  0.00  0.00Total:

 1,922,700.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111018UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2021  no date 11/24/2021  no date

12 Authorize Preliminary Engineering 11/29/2021  no date 12/01/2021  no date

17E Environmental Review Process (ERP) 12/02/2021  no date 03/23/2022  no date

22 Scope Project 12/02/2021  no date 06/09/2022  no date

33 Final Environmental Document 03/24/2022  no date 07/15/2022  no date

52 Authorize R/W & UT Funds 06/13/2023  no date 06/30/2023  no date

52X R/W&UT Authorization Date 07/03/2023  no date 07/03/2023  no date

65F Plan Design/Field Inspection 06/10/2022  no date 06/12/2023  no date

69 Acquire Right of Way 07/05/2023  no date 05/16/2024  no date

69X Right of Way/Utility Certification Date 05/20/2024  no date 06/03/2024  no date

72 Prepare for Advertisement 05/17/2024  no date 05/17/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/20/2024  no date 06/03/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/04/2024  no date 07/01/2024  no date

84 Award Contract 07/02/2024  no date 09/11/2024  no date

91 Administer Contract 09/12/2024  no date 03/31/2025  no date

95 District Project Closeout 04/01/2025  no date 08/06/2025  no date

96 Central Office Project Closeout 08/07/2025  no date 10/31/2025  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

7081-137-167Proj:

UPC: 111020

PC: Chessica.Villaflores

Project Purpose:

PM: Aaron Small

Description: #SMART18 - IRONBOUND ROAD IMPROVEMENTS - PHASE 3

Roadway improvements including widening from Treyburn Drive DePue Drive consisting of a 3-lane typical section 
with a continuous two-way left-turn lane (TWLTL); installation of a 5' sidewalk on southside and a 10" multi-use path 
on northside.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Treyburn DriveFrom:

DePue DriveTo:

Reconstruction w/ Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,312,400Total Current Est 

05/09/2018Current Est Date

 1,117,100

 1,743,700

 451,600

7081

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Williamsburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/10/2021

12/19/2023

12/19/2023

12/18/2024

12/18/2024

01/12/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  451,600.00  0.00  1,117,100.00 1,743,700.00  3,312,400.00 HB1887 - DGP (1)
 3,312,400.00 0.00  0.00  0.00  451,600.00  0.00  1,117,100.00 1,743,700.00Total:

 3,312,400.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111020UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2021  no date 11/24/2021  no date

12 Authorize Preliminary Engineering 11/29/2021  no date 12/01/2021  no date

17E Environmental Review Process (ERP) 12/02/2021  no date 03/23/2022  no date

22 Scope Project 12/02/2021  no date 06/09/2022  no date

33 Final Environmental Document 03/24/2022  no date 07/15/2022  no date

52 Authorize R/W & UT Funds 06/13/2023  no date 06/30/2023  no date

52X R/W&UT Authorization Date 07/03/2023  no date 07/03/2023  no date

65F Plan Design/Field Inspection 06/10/2022  no date 06/12/2023  no date

69 Acquire Right of Way 07/05/2023  no date 05/16/2024  no date

69X Right of Way/Utility Certification Date 05/20/2024  no date 06/03/2024  no date

72 Prepare for Advertisement 05/17/2024  no date 05/17/2024  no date

79 Construction Funding Review/Authorization of 
Funds

05/20/2024  no date 06/03/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/04/2024  no date 07/01/2024  no date

84 Award Contract 07/02/2024  no date 09/11/2024  no date

91 Administer Contract 09/12/2024  no date 07/01/2025  no date

95 District Project Closeout 07/02/2025  no date 11/07/2025  no date

96 Central Office Project Closeout 11/10/2025  no date 02/10/2026  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

U000-137-172Proj:

UPC: 113827

PC: Chessica.Villaflores

Project Purpose:

PM: Aaron Small

Description: Citywide Flashing Yellow Arrow

Modify left-turn phasing on 12 existing City own and maintained signals from protected-permissive to Flashing Yellow 
Arrow (FYA)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Various LocationsFrom:

Various LocationsTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 243,000Total Current Est 

06/13/2018Current Est Date

 0

 145,060

 97,940

9999

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Williamsburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/03/2021

05/22/2023

05/22/2023

08/23/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  97,940.00  145,060.00  0.00  0.00  243,000.00 MAP21 HSIP
 243,000.00 0.00  0.00  0.00  97,940.00  145,060.00  0.00  0.00Total:

 243,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113827UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2021  no date 11/30/2021  no date

12 Authorize Preliminary Engineering 12/01/2021  no date 12/03/2021  no date

17E Environmental Review Process (ERP) 12/06/2021  no date 03/25/2022  no date

22 Scope Project 12/06/2021  no date 06/13/2022  no date

25 Draft Environmental Document or CE 03/28/2022  no date 07/19/2022  no date

65F Plan Design/Field Inspection 06/14/2022  no date 04/07/2023  no date

69X Right of Way/Utility Certification Date 04/11/2023  no date 04/24/2023  no date

70 Obtain Environmental Permits 06/14/2022  no date 02/21/2023  no date

72X Plan Submission Date 04/10/2023  no date 04/10/2023  no date

79 Construction Funding Review/Authorization of 
Funds

04/11/2023  no date 04/24/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/25/2023  no date 05/22/2023  no date

84 Award Contract 05/23/2023  no date 08/09/2023  no date

91 Administer Contract 08/10/2023  no date 08/23/2024  no date

95 District Project Closeout 08/26/2024  no date 01/07/2025  no date

96 Central Office Project Closeout 01/08/2025  no date 04/04/2025  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

EN18-137-173Proj:

UPC: 113473

PC: Chessica.Villaflores

Project Purpose:

PM: Aaron Small

Description: Francis Street Sidewalk/Trail

Develop a 10' wide multi-use trail and minimum 5' sidewalk along Francis Street (UR 7075). Both ends would connect 
to existing pedestrian/bike facilities.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Nassau StreetFrom:

S. England StreetTo:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 298,250Total Current Est 

03/17/2020Current Est Date

 0

 248,250

 50,000

0000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

Williamsburg
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/11/2019

11/05/2021

11/05/2021

09/13/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 49,610.00  158,640.00  0.00  0.00  0.00  0.00  0.00  208,250.00 MAP21 TAP
 0.00  37,937.00  0.00  0.00  0.00  0.00  0.00  37,937.00 Project Contributions

 12,403.00  39,660.00  0.00  0.00  0.00  0.00  0.00  52,063.00.Transportation Enhancement 
Funds

 298,250.00 62,013.00  236,237.00  0.00  0.00  0.00  0.00  0.00Total:

 298,250.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$20,646

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  20,646.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113473UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/03/2019 09/27/2018 11/27/2019 12/26/2018

12 Authorize Preliminary Engineering 12/02/2019 03/04/2019 12/04/2019 03/11/2019

17E Environmental Review Process (ERP) 12/05/2019 12/05/2019 03/25/2020 03/25/2020

22 Scope Project 12/05/2019  no date 06/11/2020  no date

25 Draft Environmental Document or CE 03/26/2020 03/26/2020 07/17/2020  no date

65F Plan Design/Field Inspection 06/12/2020  no date 04/07/2021  no date

69X Right of Way/Utility Certification Date 04/09/2021  no date 04/22/2021  no date

70 Obtain Environmental Permits 07/20/2020 07/29/2020 03/26/2021 07/29/2020

72X Plan Submission Date 04/08/2021  no date 04/08/2021  no date

79 Construction Funding Review/Authorization of 
Funds

04/09/2021  no date 04/22/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

04/23/2021  no date 05/20/2021  no date

84 Award Contract 08/10/2021  no date 08/10/2021  no date

91 Administer Contract 09/16/2021  no date 09/30/2022  no date

95 District Project Closeout 10/03/2022  no date 02/15/2023  no date

96 Central Office Project Closeout 02/16/2023  no date 05/11/2023  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

EN16-137-101Proj:

UPC: 109074

PC: Chessica.Villaflores

Project Purpose:

PM: Aaron Small

Description: Monticello Avenue Multi-Use Trail

To develop an asphalt trail along Monticello Avenue from Treyburn Drive to Ironbound Road with lighting.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Treyburn DriveFrom:

Ironbound Road (SR 615)To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 1,249,742Total Current Est 

07/12/2019Current Est Date

 0

 1,033,742

 216,000

0321

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

Williamsburg
Final SubmissionEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/19/2016

08/13/2019

08/13/2019

08/13/2019

08/13/2019

12/03/2020

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,000,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,000,000.00 MAP21 TAP
 73,900.00  0.00  0.00  0.00  0.00  0.00  0.00  73,900.00 Project Contributions

 248,367.00  0.00  0.00  0.00  0.00  0.00  0.00  248,367.00.Transportation Enhancement 
Funds

 1,633.00  0.00  0.00  0.00  0.00  0.00  0.00  1,633.00Accounts Receivable
 1,323,900.00 1,323,900.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,323,900.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$514,684

$0

$312,766

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  827,450.58

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 10/11/2019

Construction Completed:

Construction Started: 11/18/2019



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
109074UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/19/2016 08/19/2016 09/29/2016 09/29/2016

12 Authorize Preliminary Engineering 09/30/2016 09/30/2016 10/19/2016 10/19/2016

17E Environmental Review Process (ERP) 10/20/2016 10/20/2016 02/03/2017 02/03/2017

22 Scope Project 10/20/2016 10/20/2016 01/08/2019 01/08/2019

33 Final Environmental Document 05/16/2017 05/16/2017 12/17/2018 12/17/2018

52 Authorize R/W & UT Funds 10/30/2019 08/13/2019 11/20/2019 08/13/2019

52X R/W&UT Authorization Date 11/21/2019 08/04/2019 11/21/2019 08/05/2019

65F Plan Design/Field Inspection 01/09/2019 01/09/2019 10/29/2019 08/13/2019

69 Acquire Right of Way 11/22/2019 07/01/2019 09/02/2020 07/01/2019

69X Right of Way/Utility Certification Date 09/04/2020 07/09/2019 09/18/2020 07/09/2019

72X Plan Submission Date 09/03/2020 07/01/2019 09/03/2020 07/03/2019

79 Construction Funding Review/Authorization of 
Funds

09/04/2020 07/13/2019 09/18/2020 07/19/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/21/2020 07/26/2019 10/16/2020 08/13/2019

84 Award Contract 10/20/2020 09/24/2019 05/27/2021 10/11/2019

91 Administer Contract 05/28/2021 11/18/2019 06/14/2022  no date

95 District Project Closeout 06/15/2022  no date 06/15/2023  no date

96 Central Office Project Closeout 06/16/2023  no date 09/06/2023  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

0017-137-169Proj:

UPC: 110806

PC: Grant.Sparks

Project Purpose:

PM: Barbara Creel

Description: #SMART18 - Bus Expansion & 3 Expansion Bus Shelters

Add one medium duty bus for new route in Upper York County area and three expansion bus shelters.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 17/George Washington HighwayFrom:

Merrimac TrailTo:

TransitScope:

Admin By: DRPT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 334,058Total Current Est 

04/06/2017Current Est Date

 3,750

 303,308

 27,000

0017

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Williamsburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

07/08/2021

08/09/2021

08/09/2021

09/26/2022

09/26/2022

06/30/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  30,750.00  303,308.00  0.00  0.00  334,058.00 HB1887 - HPP (1)
 334,058.00 0.00  0.00  0.00  30,750.00  303,308.00  0.00  0.00Total:

 334,058.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
110806UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

110 Grant Award 03/04/2021  no date 07/02/2021  no date

112 Authorize DRPT Funds 07/06/2021  no date 07/08/2021  no date

122 Scope DRPT Project 07/06/2021  no date 07/12/2021  no date

165 Preliminary Engineering/Design 07/06/2021  no date 03/30/2022  no date

180 RFP/Advertisement 03/31/2022  no date 09/26/2022  no date

184 Procurement/Vendor Award 09/27/2022  no date 03/31/2023  no date

191 Delivery/Testing & Acceptance 04/03/2023  no date 06/30/2023  no date

195 Start Operations 07/03/2023  no date 06/26/2024  no date

52 Authorize R/W & UT Funds 07/13/2021  no date 08/09/2021  no date

96 Central Office Project Closeout 06/27/2024  no date 11/04/2024  no date



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

U000-137-180Proj:

UPC: 115378

PC: Chessica.Villaflores

Project Purpose:

PM: Josh Moore

Description: Five (5) Bus Replacement

Five of WATA's 35 foot buses are due to be replaced. The buses which will have met their useful life prior to FY 2025 
would be replace with new more efficient and sustainable buses.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

N/AFrom:

N/ATo:

TransitScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,925,000Total Current Est 

05/17/2019Current Est Date

 0

 2,925,000

 0

U000

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

Williamsburg
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

02/14/2025

06/26/2026

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  2,925,000.00 MAP21 CMAQ
 0.00  2,925,000.00Total:

Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



WILLIAMSBURG  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115378UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2024  no date 12/30/2024  no date

22 Scope Project 10/01/2024  no date 10/14/2024  no date

69X Right of Way/Utility Certification Date 01/02/2025  no date 01/15/2025  no date

70 Obtain Environmental Permits 10/15/2024  no date 01/14/2025  no date

72X Plan Submission Date 12/31/2024  no date 12/31/2024  no date

79 Construction Funding Review/Authorization of 
Funds

01/02/2025  no date 01/15/2025  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/16/2025  no date 02/14/2025  no date

84 Award Contract 05/06/2025  no date 05/06/2025  no date

91 Administer Contract 06/12/2025  no date 06/26/2026  no date

95 District Project Closeout 06/29/2026  no date 11/04/2026  no date

96 Central Office Project Closeout 11/05/2026  no date 02/05/2027  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0017-099-665Proj:

UPC: 111787

PC: Andrew.Scott

Project Purpose:

PM: Timothy Cross

Description: #SMART18 - Route 17 Widening between Rte 630 and Rte 173

Widen Route 17 (George Washington Memorial Highway) from 4 to 6 lanes between 1.517 miles north of Route 620 
(Lakeside Drive) and Route 173 (Denbigh Boulevard/Goodwin Neck Road). The widening on US17 will increase 
capacity and reduce congestion along the corridor.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

1.517 Miles North of Route 620 (Lakeside Drive)From:

Old York-Hampton Highway (Route 634)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 20,221,344Total Current Est 

03/18/2020Current Est Date

 8,494,638

 10,745,714

 980,992

0017

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

York County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/10/2018

01/17/2023

01/17/2023

08/11/2026

08/11/2026

08/04/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  789,575.00  0.00  5,725,991.00  7,508,537.00  0.00  0.00  14,067,561.00 HB1887 - DGP (1)
 0.00  1,000,000.00  1,000,000.00  1,118,500.00Accounts Receivable

 14,067,561.00 400,000.00  789,575.00  1,000,000.00  6,725,991.00  8,627,037.00  0.00  0.00Total:

 14,067,561.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$418,342

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  418,341.88

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111787UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/03/2020 08/01/2018 08/14/2020 09/10/2018

17E Environmental Review Process (ERP) 09/01/2020 12/04/2018 09/15/2020 12/04/2018

21H Hydraulics Plan Design PFI 03/23/2021  no date 05/03/2021  no date

21T Traffic Operations Analysis 09/01/2020  no date 01/06/2021  no date

22 Scope Project 08/17/2020  no date 04/02/2021  no date

22C Scoping Constructability Review 09/01/2020  no date 09/15/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 09/01/2020  no date 12/29/2020  no date

22X Scoping Team Meeting Date 08/31/2020  no date 08/31/2020  no date

23 Furnish Environmental Traffic Data 09/01/2020  no date 10/28/2020  no date

24 Determine Permits Needed 09/16/2020 11/28/2018 12/21/2020  no date

25 Draft Environmental Document or CE 04/05/2021  no date 10/06/2021  no date

28 Consultant Procurement 09/30/2020  no date 12/29/2020  no date

29X Public Information Meeting 08/17/2020  no date 09/28/2020  no date

30 Preliminary Utility Inspection 04/05/2021  no date 06/07/2021  no date

31S Conduct Location Survey 09/01/2020  no date 12/29/2020  no date

32 Value Engineering 04/05/2021  no date 06/28/2021  no date

34F Furnish Final Soils Survey 02/04/2022  no date 06/06/2022  no date

34P Preliminary Soil Survey 04/20/2021  no date 06/15/2021  no date

35 Traffic Control Device Recommendations 06/17/2021  no date 08/19/2021  no date

36C Preliminary Field Inspection Constructability 
Review

09/01/2020  no date 09/21/2020  no date

36F Plan Design/Preliminary Field Inspection 12/30/2020  no date 05/03/2021  no date

36H Hydraulic Plan Design Public Hearing 04/05/2021  no date 05/28/2021  no date

36P Plan Design Public Hearing 04/05/2021  no date 06/28/2021  no date

36X Preliminary Field InspectionTeam Meeting Date 06/16/2021  no date   

38 Retaining Wall Data Request 04/05/2021  no date 04/09/2021  no date

39 Sound Wall Foundation Data Request 04/05/2021  no date 04/09/2021  no date

40 Minor Structures Data Request 04/05/2021  no date 04/09/2021  no date

43 Furnish Utility Field Inspection Plans 07/25/2022  no date 09/07/2022  no date

43H Hydraulic Plan Design/Field Inspection (FI) 02/11/2022  no date 06/13/2022  no date

43X Utility Field Inspection (UFI) Date 07/25/2022  no date 07/25/2022  no date

44 Furnish RWU Data for Public Hearing Process 06/29/2021  no date 07/27/2021  no date

45 Minor Structures Report 04/12/2021  no date 06/07/2021  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

08/24/2023  no date 09/07/2023  no date

48 Conduct Location/Design Public Hearing 08/20/2021  no date 01/19/2022  no date

48X Public Hearing Meeting Date 12/27/2021  no date   

49 Adopt Location/Design 01/20/2022  no date 02/02/2022  no date

49C Design Approval Constructability Review 06/29/2021  no date 07/13/2021  no date

49X Location and Design Approval Date 02/03/2022  no date 02/03/2022  no date

50 Survey Data Verification 06/29/2021  no date 08/12/2021  no date

51 Furnish Approved R/W & UT Plans 10/25/2022  no date 01/17/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/18/2023  no date 03/15/2023  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

06/14/2022  no date 09/14/2022  no date

51X R/W&UT Plan Date 01/18/2023  no date 01/18/2023  no date

52 Authorize R/W & UT Funds 01/19/2023  no date 02/01/2023  no date

52T Authorize R/W Funds 09/15/2022  no date 10/31/2022  no date

52X R/W&UT Authorization Date 02/02/2023  no date 02/02/2023  no date

53F Final Landscaping Plans 07/25/2022  no date 11/23/2022  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

53P Preliminary Landscaping Plans 04/05/2021  no date 06/07/2021  no date

54 Retaining Wall Data Report 02/04/2022  no date 03/22/2022  no date

55 Sound Wall Data Report 02/04/2022  no date 03/22/2022  no date

56 Develop Compensatory Mitigation Design 10/07/2021  no date 05/17/2022  no date

56S Survey ��� Compensatory Mitigation 10/07/2021  no date 05/17/2022  no date

57S Right of Way Stakeout���Survey 02/03/2023  no date 04/28/2023  no date

58 Survey Right of Way Plan Sheets 09/08/2022  no date 10/24/2022  no date

59 Noise Abatement Design 03/23/2022  no date 06/29/2022  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/02/2023  no date 02/15/2023  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

11/01/2022  no date 11/15/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

02/16/2023  no date 02/16/2023  no date

61 Final Traffic Control Device Plans 07/25/2022  no date 02/02/2023  no date

62 Develop Retaining Structure Plans 03/23/2022  no date 06/29/2022  no date

65C Field Inspection Constructability Review 06/30/2022  no date 07/21/2022  no date

65F Plan Design/Field Inspection 02/04/2022  no date 06/13/2022  no date

65P Plan Design/Pre-Advertisement Conference 09/01/2022  no date 03/15/2023  no date

65X Field Inspection Team Meeting Date 07/22/2022  no date   

66 Environmental Reevaluation 04/03/2024  no date 04/30/2024  no date

67 Clear Utility Agreements 02/17/2023  no date 07/05/2023  no date

67U Utility Relocations by Owners 05/09/2023  no date 07/08/2025  no date

68 Clear Railroad Agreements 01/18/2023  no date 07/21/2023  no date

69 Acquire Right of Way 02/17/2023  no date 04/02/2024  no date

69X Right of Way/Utility Certification Date 07/09/2025  no date 07/09/2025  no date

70 Obtain Environmental Permits 02/04/2022 11/28/2018 10/05/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

08/24/2023  no date 10/20/2023  no date

70S Utility Stakeout ���Survey 05/09/2023  no date 11/13/2023  no date

71 Approved Construction Plans 04/03/2024  no date 06/14/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

03/16/2023  no date 03/29/2023  no date

71X Pre-Advertisement Conference Date 08/23/2023  no date 08/23/2023  no date

72 Prepare for Advertisement 04/03/2024  no date 07/03/2024  no date

72B Biddability Review 05/01/2024  no date 05/21/2024  no date

72X Plan Submission Date 05/22/2024  no date 05/22/2024  no date

73 Process Relocations 02/17/2023  no date 08/22/2023  no date

77S Construction ��� Survey 12/26/2025  no date 07/02/2026  no date

79 Construction Funding Review/Authorization of 
Funds

04/03/2024  no date 04/30/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

08/12/2025  no date 08/12/2025  no date

82 Conduct Bid Opening 10/24/2025  no date 10/24/2025  no date

84 Award Contract 10/27/2025  no date 12/24/2025  no date

88 Survey Monumentation 08/11/2027  no date 10/07/2027  no date

91 Administer Contract 12/26/2025  no date 08/10/2027  no date

92X Contractor Final Voucher Date 09/23/2027  no date 09/23/2027  no date

94X Claims Period Ends Dates 12/23/2027  no date 12/23/2027  no date

95 District Project Closeout 12/27/2027  no date 03/17/2028  no date

96 Central Office Project Closeout 03/20/2028  no date 07/18/2028  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0060-099-675Proj:

UPC: 113632

PC: Mark.Winslow

Project Purpose:

PM:

Description: Route 60 (Pocahontas Trail) Intersection Lighting

Install intersection lighting at multiple intersections along US 60 (Pocahantas Trail) in York County.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection Route 199 RampFrom:

Intersection McLaws CircleTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 134,695Total Current Est 

03/17/2020Current Est Date

 0

 111,386

 23,309

0060

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

York County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2022

12/10/2024

12/10/2024

10/14/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  23,300.00  99,834.00  0.00  123,134.00 MAP21 HSIP
 123,134.00 0.00  0.00  0.00  0.00  23,300.00  99,834.00  0.00Total:

 123,134.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113632UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/18/2022  no date 10/31/2022  no date

17E Environmental Review Process (ERP) 11/17/2022  no date 11/23/2022  no date

21H Hydraulics Plan Design PFI 05/15/2023  no date 06/26/2023  no date

21T Traffic Operations Analysis 11/17/2022  no date 01/19/2023  no date

22 Scope Project 11/01/2022  no date 06/27/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/17/2022  no date 02/24/2023  no date

22X Scoping Team Meeting Date 11/16/2022  no date 11/16/2022  no date

23 Furnish Environmental Traffic Data 11/17/2022  no date 01/19/2023  no date

24 Determine Permits Needed 11/28/2022  no date 01/26/2023  no date

25 Draft Environmental Document or CE 06/28/2023  no date 08/23/2023  no date

30 Preliminary Utility Inspection 06/28/2023  no date 08/30/2023  no date

31S Conduct Location Survey 11/17/2022  no date 03/24/2023  no date

34P Preliminary Soil Survey 05/01/2023  no date 06/26/2023  no date

35 Traffic Control Device Recommendations 07/11/2023  no date 08/23/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/30/2023  no date 06/12/2023  no date

36F Plan Design/Preliminary Field Inspection 03/27/2023  no date 06/26/2023  no date

36H Hydraulic Plan Design Public Hearing 07/11/2023  no date 08/23/2023  no date

36P Plan Design Public Hearing 06/28/2023  no date 08/23/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/27/2023  no date   

43X Utility Field Inspection (UFI) Date 07/17/2024  no date 07/17/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/30/2024  no date 10/11/2024  no date

47 Approve Willingness 08/31/2023  no date 10/12/2023  no date

47X Willingness Posted Date 09/14/2023  no date 09/14/2023  no date

48 Conduct Location/Design Public Hearing 08/31/2023  no date 03/06/2024  no date

48X Public Hearing Meeting Date 02/21/2024  no date   

49 Adopt Location/Design 03/07/2024  no date 04/17/2024  no date

49C Design Approval Constructability Review 08/24/2023  no date 09/07/2023  no date

49X Location and Design Approval Date 04/18/2024  no date 04/18/2024  no date

50 Survey Data Verification 08/24/2023  no date 09/21/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/31/2024  no date 08/27/2024  no date

65F Plan Design/Field Inspection 04/19/2024  no date 07/15/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/17/2024  no date 09/11/2024  no date

65X Field Inspection Team Meeting Date 07/16/2024  no date   

66 Environmental Reevaluation 10/17/2024  no date 10/31/2024  no date

67 Clear Utility Agreements 07/18/2024  no date 09/26/2024  no date

67U Utility Relocations by Owners 08/01/2024  no date 11/25/2024  no date

69X Right of Way/Utility Certification Date 11/15/2024  no date 11/15/2024  no date

70 Obtain Environmental Permits 07/17/2024  no date 10/16/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/27/2024  no date 11/25/2024  no date

70S Utility Stakeout ���Survey 08/01/2024  no date 11/25/2024  no date

71 Approved Construction Plans 09/30/2024  no date 11/06/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/13/2024  no date 09/26/2024  no date

71X Pre-Advertisement Conference Date 09/27/2024  no date 09/27/2024  no date

72 Prepare for Advertisement 10/23/2024  no date 11/22/2024  no date

72B Biddability Review 10/30/2024  no date 11/05/2024  no date

72X Plan Submission Date 11/06/2024  no date 11/06/2024  no date

77S Construction ��� Survey 04/11/2025  no date 10/14/2025  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/30/2024  no date 10/28/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2024  no date 12/10/2024  no date

82 Conduct Bid Opening 01/28/2025  no date 01/28/2025  no date

84 Award Contract 03/06/2025  no date 03/06/2025  no date

91 Administer Contract 04/11/2025  no date 10/14/2025  no date

92X Contractor Final Voucher Date 12/02/2025  no date 12/02/2025  no date

94X Claims Period Ends Dates 03/04/2026  no date 03/04/2026  no date

95 District Project Closeout 03/05/2026  no date 05/28/2026  no date

96 Central Office Project Closeout 05/29/2026  no date 09/30/2026  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0134-099-632Proj:

UPC: 105222

PC: Prakriti.Das

Project Purpose:

PM:

Description: Bridge Repl-Rte 134 over Brick Kiln Ck (Fed ID 19855)

Bridge Repl-Rte 134 over Kiln Creek (Fed ID 19855)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.563 MI. NW of INT. COMMANDER SHEPARD BLVD.From:

0.014 MI. NW of INT. COMMANDER SHEPARD BLVD.To:

Bridge Replacement w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 6,975,227Total Current Est 

05/07/2020Current Est Date

 229,289

 5,653,978

 1,091,960

0134

Federal Eligibility: Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

York County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

05/29/2014

06/14/2017

06/14/2017

06/11/2019

06/11/2019

05/26/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 3,317,677.00  0.00  0.00  0.00  0.00  0.00  0.00  3,317,677.00 CTB Formula
 2,831,507.00  420,767.00  0.00  0.00  0.00  0.00  0.00  3,252,274.00 MAP21 NHPP

 0.00  406,592.00  0.00  0.00  0.00  0.00  0.00  406,592.00 MAP21 STP
 6,976,543.00 6,149,184.00  827,359.00  0.00  0.00  0.00  0.00  0.00Total:

 6,976,543.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$1,091,960

$229,349

$5,068,774

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  6,390,083.25

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date: 08/23/2019

Construction Completed:

Construction Started: 09/23/2019



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
105222UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 05/27/2014 05/27/2014 05/29/2014 05/29/2014

17E Environmental Review Process (ERP) 10/01/2013 10/01/2013 10/02/2013 10/02/2013

22 Scope Project 10/27/2014 10/27/2014 07/17/2015 07/17/2015

22X Scoping Team Meeting Date 11/13/2014 11/13/2014 11/13/2014 11/13/2014

24 Determine Permits Needed 11/12/2014 11/12/2014 10/05/2015 10/05/2015

25 Draft Environmental Document or CE 04/07/2014 04/07/2014 11/02/2015 11/02/2015

32X Value Engineering Study Date 07/30/2015 07/30/2015 07/30/2015 07/30/2015

33 Final Environmental Document 07/10/2015 07/10/2015 07/13/2015 07/13/2015

36F Plan Design/Preliminary Field Inspection 03/09/2015 03/09/2015 07/17/2015 07/17/2015

36P Plan Design Public Hearing 07/17/2015 07/17/2015 11/03/2015 11/03/2015

36X Preliminary Field InspectionTeam Meeting Date 05/14/2015 05/14/2015   

43 Furnish Utility Field Inspection Plans 11/07/2016 11/07/2016 11/10/2016 11/10/2016

43X Utility Field Inspection (UFI) Date 12/15/2016 12/15/2016 12/15/2016 12/15/2016

46B Preliminary Bridge Plans 07/02/2015 07/02/2015 11/02/2015 11/02/2015

48 Conduct Location/Design Public Hearing 11/03/2015 11/03/2015 02/10/2016 02/10/2016

48X Public Hearing Meeting Date 01/21/2016 01/21/2016   

49 Adopt Location/Design 02/09/2016 02/09/2016 06/30/2016 06/30/2016

49X Location and Design Approval Date 06/30/2016 06/30/2016 06/30/2016 06/30/2016

51 Furnish Approved R/W & UT Plans 03/02/2017 03/02/2017 11/15/2017 11/15/2017

51X R/W&UT Plan Date 11/17/2017 11/17/2017 11/17/2017 11/17/2017

52 Authorize R/W & UT Funds 06/13/2017 06/13/2017 06/14/2017 06/14/2017

52X R/W&UT Authorization Date 07/10/2017 07/10/2017 07/10/2017 07/10/2017

60P Notice to Proceed for Partial Right of Way 
Acquisition

11/16/2017 11/16/2017 11/27/2017 11/27/2017

60X Final Right of Way and Utilities Notice to Proceed 
Date

11/27/2017 11/27/2017 11/27/2017 11/27/2017

64 Final Bridge Plans 11/07/2016 11/14/2016 12/17/2018 12/27/2018

65F Plan Design/Field Inspection 02/29/2016 02/29/2016 10/11/2016 10/11/2016

65P Plan Design/Pre-Advertisement Conference 03/19/2018 03/19/2018 12/14/2018 01/17/2019

65X Field Inspection Team Meeting Date 10/31/2016 10/31/2016   

67 Clear Utility Agreements 11/28/2017 11/28/2017 05/23/2019 03/26/2019

67U Utility Relocations by Owners 08/08/2018 08/08/2018 04/30/2019 04/30/2019

69 Acquire Right of Way 11/28/2017 11/28/2017 11/29/2018 07/26/2018

69X Right of Way/Utility Certification Date 05/09/2019 04/23/2019 05/09/2019 04/23/2019

70 Obtain Environmental Permits 10/11/2018 10/11/2018 04/11/2019 04/01/2019

71 Approved Construction Plans 02/06/2019 04/02/2019 04/19/2019 04/23/2019

71C Pre-Advertisement Conference (PAC) 
Constructability Review

12/18/2018 01/04/2019 01/17/2019 01/22/2019

71X Pre-Advertisement Conference Date 01/22/2019 01/22/2019 01/22/2019 01/22/2019

72 Prepare for Advertisement  no date 04/02/2019  no date 06/10/2019

72B Biddability Review 03/25/2019 04/10/2019 04/12/2019 05/03/2019

72X Plan Submission Date 04/15/2019 04/02/2019 04/15/2019 04/02/2019

79 Construction Funding Review/Authorization of 
Funds

05/10/2019 03/25/2019 06/07/2019 09/04/2019

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/11/2019 06/11/2019 06/11/2019 06/11/2019

84 Award Contract 07/25/2019 08/23/2019 09/25/2019 08/23/2019

91 Administer Contract 09/26/2019 09/23/2019 09/08/2021  no date

95 District Project Closeout 12/31/2020  no date 03/30/2021  no date

96 Central Office Project Closeout 05/03/2021  no date 09/02/2021  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0171-099-666Proj:

UPC: 111791

PC: Andrew.Scott

Project Purpose:

PM: Timothy Cross

Description: #SMART18 - Route 171 Widening between Route 17 and Route 134

Widen Route 171 (Victory Boulevard) from 5 to 6 lanes between Route 17 and Route 134 to improve capacity and 
operational deficiencies at the intersection of Route 17 and Route 171,

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Intersection of Route 17 (George Washington Hwy)From:

Intersection of Route 134 (Hampton Hwy)To:

Reconstruction w/ Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 4,643,259Total Current Est 

11/14/2019Current Est Date

 271,222

 3,578,640

 793,397

0171

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

York County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/26/2019

05/26/2022

05/26/2022

08/08/2023

08/08/2023

11/05/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  793,396.00  271,222.00  3,523,641.00  0.00  0.00  4,588,259.00 HB1887 - DGP (1)
 4,588,259.00 0.00  0.00  793,396.00  271,222.00  3,523,641.00  0.00  0.00Total:

 4,588,259.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$195,777

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  195,777.15

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111791UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 11/15/2019 12/18/2019 12/02/2019 12/26/2019

17E Environmental Review Process (ERP) 12/18/2019 10/25/2019 12/24/2019 10/28/2019

21H Hydraulics Plan Design PFI 06/18/2020  no date 07/30/2020  no date

21T Traffic Operations Analysis 12/18/2019  no date 02/18/2020  no date

22 Scope Project 12/03/2019  no date 08/05/2020  no date

22C Scoping Constructability Review 12/18/2019  no date 01/02/2020  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/18/2019  no date 03/24/2020  no date

22X Scoping Team Meeting Date 12/17/2019  no date 12/17/2019  no date

23 Furnish Environmental Traffic Data 12/18/2019  no date 02/18/2020  no date

24 Determine Permits Needed 12/26/2019 05/08/2020 02/25/2020 05/08/2020

25 Draft Environmental Document or CE 08/06/2020 08/10/2020 02/16/2021  no date

28 Consultant Procurement 01/21/2020  no date 04/14/2020  no date

29X Public Information Meeting 07/08/2020  no date 07/08/2020  no date

30 Preliminary Utility Inspection 08/06/2020  no date 10/08/2020  no date

31S Conduct Location Survey 12/18/2019  no date 04/14/2020  no date

34F Furnish Final Soils Survey 05/07/2021  no date 09/07/2021  no date

34P Preliminary Soil Survey 06/04/2020  no date 07/30/2020  no date

35 Traffic Control Device Recommendations 08/06/2020  no date 09/21/2020  no date

36C Preliminary Field Inspection Constructability 
Review

07/02/2020  no date 07/16/2020  no date

36F Plan Design/Preliminary Field Inspection 04/15/2020  no date 07/30/2020  no date

36H Hydraulic Plan Design Public Hearing 08/06/2020  no date 10/01/2020  no date

36P Plan Design Public Hearing 08/06/2020  no date 11/23/2020  no date

36X Preliminary Field InspectionTeam Meeting Date 07/31/2020  no date   

38 Retaining Wall Data Request 08/06/2020  no date 08/12/2020  no date

39 Sound Wall Foundation Data Request 08/06/2020  no date 08/12/2020  no date

40 Minor Structures Data Request 08/06/2020  no date 08/12/2020  no date

43 Furnish Utility Field Inspection Plans 11/08/2021  no date 12/27/2021  no date

43H Hydraulic Plan Design/Field Inspection (FI) 06/28/2021  no date 10/27/2021  no date

43X Utility Field Inspection (UFI) Date 12/02/2021  no date 12/02/2021  no date

44 Furnish RWU Data for Public Hearing Process 10/26/2020  no date 11/23/2020  no date

45 Minor Structures Report 08/13/2020  no date 10/08/2020  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

11/29/2022  no date 12/12/2022  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

05/07/2021  no date 09/07/2021  no date

47 Approve Willingness 11/24/2020  no date 01/08/2021  no date

47X Willingness Posted Date 12/09/2020  no date 12/09/2020  no date

48 Conduct Location/Design Public Hearing 11/24/2020  no date 04/21/2021  no date

48X Public Hearing Meeting Date 04/01/2021  no date   

49 Adopt Location/Design 04/22/2021  no date 05/05/2021  no date

49C Design Approval Constructability Review 11/24/2020  no date 12/09/2020  no date

49X Location and Design Approval Date 05/06/2021  no date 05/06/2021  no date

50 Survey Data Verification 11/24/2020  no date 12/23/2020  no date

51 Furnish Approved R/W & UT Plans 01/28/2022  no date 04/08/2022  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

03/24/2022  no date 05/18/2022  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

08/31/2021  no date 12/06/2021  no date

51X R/W&UT Plan Date 04/11/2022  no date 04/15/2022  no date

52 Authorize R/W & UT Funds 04/18/2022  no date 05/03/2022  no date

52T Authorize R/W Funds 12/07/2021  no date 01/25/2022  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 05/04/2022  no date 05/04/2022  no date

54 Retaining Wall Data Report 05/07/2021  no date 06/22/2021  no date

55 Sound Wall Data Report 05/07/2021  no date 06/22/2021  no date

57S Right of Way Stakeout���Survey 05/05/2022  no date 07/29/2022  no date

58 Survey Right of Way Plan Sheets 12/28/2021  no date 01/27/2022  no date

59 Noise Abatement Design 06/23/2021  no date 10/14/2021  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

05/04/2022  no date 05/17/2022  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

01/26/2022  no date 02/08/2022  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

05/18/2022  no date 05/18/2022  no date

61 Final Traffic Control Device Plans 02/16/2022  no date 05/18/2022  no date

62 Develop Retaining Structure Plans 06/23/2021  no date 09/23/2021  no date

65C Field Inspection Constructability Review 10/15/2021  no date 11/05/2021  no date

65F Plan Design/Field Inspection 05/07/2021  no date 10/27/2021  no date

65P Plan Design/Pre-Advertisement Conference 11/08/2021  no date 05/18/2022  no date

65X Field Inspection Team Meeting Date 11/05/2021  no date   

66 Environmental Reevaluation 12/13/2022  no date 12/27/2022  no date

67 Clear Utility Agreements 05/18/2022  no date 11/22/2022  no date

67U Utility Relocations by Owners 09/26/2022  no date 06/23/2023  no date

69 Acquire Right of Way 05/19/2022  no date 11/23/2022  no date

69X Right of Way/Utility Certification Date 02/01/2023  no date 02/01/2023  no date

70 Obtain Environmental Permits 11/08/2021  no date 05/18/2022  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

11/29/2022  no date 01/27/2023  no date

70S Utility Stakeout ���Survey 09/26/2022  no date 04/06/2023  no date

71 Approved Construction Plans 12/13/2022  no date 01/24/2023  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

05/19/2022  no date 06/02/2022  no date

71X Pre-Advertisement Conference Date 11/28/2022  no date 11/28/2022  no date

72 Prepare for Advertisement 01/06/2023  no date 02/08/2023  no date

72B Biddability Review 01/17/2023  no date 01/23/2023  no date

72X Plan Submission Date 01/24/2023  no date 01/24/2023  no date

73 Process Relocations 05/19/2022  no date 11/23/2022  no date

77S Construction ��� Survey 10/23/2023  no date 05/01/2024  no date

79 Construction Funding Review/Authorization of 
Funds

12/13/2022  no date 01/11/2023  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/11/2023  no date 07/11/2023  no date

82 Conduct Bid Opening 08/23/2023  no date 08/23/2023  no date

84 Award Contract 08/24/2023  no date 10/20/2023  no date

88 Survey Monumentation 10/08/2024  no date 12/06/2024  no date

91 Administer Contract 10/23/2023  no date 10/07/2024  no date

92X Contractor Final Voucher Date 11/21/2024  no date 11/21/2024  no date

94X Claims Period Ends Dates 02/25/2025  no date 02/25/2025  no date

95 District Project Closeout 02/26/2025  no date 05/20/2025  no date

96 Central Office Project Closeout 05/21/2025  no date 09/24/2025  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0171-099-674Proj:

UPC: 113633

PC: Johng.Harman

Project Purpose:

PM:

Description: Route 171 (Victory Blvd.) Right Turn Lane Extension

Extend the westbound Victory Blvd. right turn lane at Kiln Creek (Approximately 650 feet) to create a fourth WB 
(outside) lane to the Walmart entrance

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.04 Miles W. Int. with Kiln Creek ParkwayFrom:

0.18 Miles W. of Int. with Kiln Creek ParkwayTo:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 454,936Total Current Est 

07/08/2020Current Est Date

 0

 384,936

 70,000

0171

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

York County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/31/2022

12/10/2024

12/10/2024

10/14/2025

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  67,665.00  347,118.00  0.00  414,783.00 MAP21 HSIP
 414,783.00 0.00  0.00  0.00  0.00  67,665.00  347,118.00  0.00Total:

 414,783.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113633UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/18/2022  no date 10/31/2022  no date

17E Environmental Review Process (ERP) 11/17/2022  no date 11/23/2022  no date

21H Hydraulics Plan Design PFI 05/15/2023  no date 06/26/2023  no date

21T Traffic Operations Analysis 11/17/2022  no date 01/19/2023  no date

22 Scope Project 11/01/2022  no date 06/27/2023  no date

22S Photogrammetry/Aerial Photo/Image Processing 11/17/2022  no date 02/24/2023  no date

22X Scoping Team Meeting Date 11/16/2022  no date 11/16/2022  no date

23 Furnish Environmental Traffic Data 11/17/2022  no date 01/19/2023  no date

24 Determine Permits Needed 11/28/2022  no date 01/26/2023  no date

25 Draft Environmental Document or CE 06/28/2023  no date 08/23/2023  no date

30 Preliminary Utility Inspection 06/28/2023  no date 08/30/2023  no date

31S Conduct Location Survey 11/17/2022  no date 03/24/2023  no date

34P Preliminary Soil Survey 05/01/2023  no date 06/26/2023  no date

35 Traffic Control Device Recommendations 07/11/2023  no date 08/23/2023  no date

36C Preliminary Field Inspection Constructability 
Review

05/30/2023  no date 06/12/2023  no date

36F Plan Design/Preliminary Field Inspection 03/27/2023  no date 06/26/2023  no date

36H Hydraulic Plan Design Public Hearing 07/11/2023  no date 08/23/2023  no date

36P Plan Design Public Hearing 06/28/2023  no date 08/23/2023  no date

36X Preliminary Field InspectionTeam Meeting Date 06/27/2023  no date   

43X Utility Field Inspection (UFI) Date 07/17/2024  no date 07/17/2024  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/30/2024  no date 10/11/2024  no date

47 Approve Willingness 08/31/2023  no date 10/12/2023  no date

47X Willingness Posted Date 09/14/2023  no date 09/14/2023  no date

48 Conduct Location/Design Public Hearing 08/31/2023  no date 03/06/2024  no date

48X Public Hearing Meeting Date 02/21/2024  no date   

49 Adopt Location/Design 03/07/2024  no date 04/17/2024  no date

49C Design Approval Constructability Review 08/24/2023  no date 09/07/2023  no date

49X Location and Design Approval Date 04/18/2024  no date 04/18/2024  no date

50 Survey Data Verification 08/24/2023  no date 09/21/2023  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

07/31/2024  no date 08/27/2024  no date

65F Plan Design/Field Inspection 04/19/2024  no date 07/15/2024  no date

65P Plan Design/Pre-Advertisement Conference 07/17/2024  no date 09/11/2024  no date

65X Field Inspection Team Meeting Date 07/16/2024  no date   

66 Environmental Reevaluation 10/17/2024  no date 10/31/2024  no date

67 Clear Utility Agreements 07/18/2024  no date 09/26/2024  no date

67U Utility Relocations by Owners 08/01/2024  no date 11/25/2024  no date

69X Right of Way/Utility Certification Date 11/15/2024  no date 11/15/2024  no date

70 Obtain Environmental Permits 07/17/2024  no date 10/16/2024  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/27/2024  no date 11/25/2024  no date

70S Utility Stakeout ���Survey 08/01/2024  no date 11/25/2024  no date

71 Approved Construction Plans 09/30/2024  no date 11/06/2024  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

09/13/2024  no date 09/26/2024  no date

71X Pre-Advertisement Conference Date 09/27/2024  no date 09/27/2024  no date

72 Prepare for Advertisement 10/23/2024  no date 11/22/2024  no date

72B Biddability Review 10/30/2024  no date 11/05/2024  no date

72X Plan Submission Date 11/06/2024  no date 11/06/2024  no date

77S Construction ��� Survey 04/11/2025  no date 10/14/2025  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

79 Construction Funding Review/Authorization of 
Funds

09/30/2024  no date 10/28/2024  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

12/10/2024  no date 12/10/2024  no date

82 Conduct Bid Opening 01/28/2025  no date 01/28/2025  no date

84 Award Contract 03/06/2025  no date 03/06/2025  no date

91 Administer Contract 04/11/2025  no date 10/14/2025  no date

92X Contractor Final Voucher Date 12/02/2025  no date 12/02/2025  no date

94X Claims Period Ends Dates 03/04/2026  no date 03/04/2026  no date

95 District Project Closeout 03/05/2026  no date 05/28/2026  no date

96 Central Office Project Closeout 05/29/2026  no date 09/30/2026  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

9999-099-672Proj:

UPC: 113276

PC: Keisha.Wilkins

Project Purpose:

PM: Tim Cross

Description: Sidewalk(Phs 2) Merrimac, Penniman, Old Wmsbg, Big Bethel Rd

Construct sidewalks along multiple street segments to improve pedestrian safety and connections between residential 
areas and schools, parks and commercial areas

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Merrimac Trail, Penniman Road, Old Williamsburg Road, Big BeFrom:

VariousTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 782,341Total Current Est 

09/09/2020Current Est Date

 0

 672,847

 109,494

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: NO DATES SET YET-PE OPEN

Hampton Roads

York County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2019

05/23/2022

05/23/2022

02/15/2024

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 42,504.00  477,496.00  0.00  0.00  0.00  0.00  0.00  520,000.00 Revenue Sharing Funds
 520,000.00 42,504.00  477,496.00  0.00  0.00  0.00  0.00  0.00Total:

 520,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$41,829

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  41,828.79

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113276UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/01/2019 09/01/2019 12/30/2019 10/07/2019

12 Authorize Preliminary Engineering 12/31/2019 10/11/2019 01/03/2020 10/16/2019

17E Environmental Review Process (ERP) 01/06/2020 01/14/2020 04/22/2020 01/14/2020

22 Scope Project 01/06/2020  no date 07/10/2020  no date

25 Draft Environmental Document or CE 04/23/2020 01/14/2020 08/14/2020 01/14/2020

65F Plan Design/Field Inspection 07/13/2020  no date 05/05/2021  no date

69X Right of Way/Utility Certification Date 05/07/2021  no date 05/20/2021  no date

70 Obtain Environmental Permits 08/17/2020 01/30/2020 04/23/2021 01/30/2020

72X Plan Submission Date 05/06/2021  no date 05/06/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/07/2021  no date 05/20/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/21/2021  no date 06/18/2021  no date

84 Award Contract 09/08/2021  no date 09/08/2021  no date

91 Administer Contract 10/14/2021  no date 10/31/2022  no date

95 District Project Closeout 11/01/2022  no date 03/16/2023  no date

96 Central Office Project Closeout 03/17/2023  no date 06/09/2023  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

9999-099-R73Proj:

UPC: 113278

PC: Keisha.Wilkins

Project Purpose:

PM: Tim Cross

Description: Sidewalks(Phs 1)  GWashington Mem. Hwy, Hptn Hwy, Hubbard La

Installation of sidewalks along three street segments to provide enhanced pedestrian safety and improve pedestrian 
connections to libraries and elementary school

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

VariousFrom:

George Washington Memorial Highway, Hampton Highway, HubbardTo:

SafetyScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 572,226Total Current Est 

06/29/2020Current Est Date

 0

 468,312

 103,914

9999

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Hampton Roads

York County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2018

08/31/2021

08/31/2021

01/19/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 480,000.00  0.00  0.00  0.00  0.00  0.00  0.00  480,000.00 Revenue Sharing Funds
 480,000.00 480,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 480,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$53,995

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  53,994.79

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113278UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/12/2018 09/12/2018 09/12/2018 09/12/2018

12 Authorize Preliminary Engineering 09/13/2018 09/13/2018 09/14/2018 09/14/2018

17E Environmental Review Process (ERP) 10/08/2019 10/08/2019 10/08/2019 10/08/2019

22 Scope Project 10/01/2019 10/01/2019 06/17/2020 06/17/2020

25 Draft Environmental Document or CE 07/10/2019 07/10/2019 07/10/2019 07/10/2019

65F Plan Design/Field Inspection 06/18/2020  no date 07/02/2021  no date

69X Right of Way/Utility Certification Date 07/07/2021  no date 07/20/2021  no date

70 Obtain Environmental Permits 10/08/2019 10/08/2019 10/08/2019 10/08/2019

72X Plan Submission Date 07/06/2021  no date 07/06/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/07/2021  no date 07/20/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/21/2021  no date 08/31/2021  no date

84 Award Contract 11/22/2021  no date 11/22/2021  no date

91 Administer Contract 01/03/2022  no date 01/19/2023  no date

95 District Project Closeout 01/20/2023  no date 05/26/2023  no date

96 Central Office Project Closeout 05/30/2023  no date 08/22/2023  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

R000-099-P44Proj:

UPC: 106135

PC: Kenneth.Shannon

Project Purpose:

PM:

Description: Hardsurfacing of Unpaved Roads

Future hardsurfacing of an unpaved road in York County...Length TBD

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

From:

To:

ResurfacingScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 50,000Total Current Est 

05/22/2014Current Est Date

 0

 0

 50,000

0000

Federal Eligibility: Not Federally Eligible

Project Status: STUDY ONLY

Hampton Roads

York County
Pre-ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/01/2020

06/28/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 8,025.00  1,892.00  0.00  0.00  0.00  0.00  0.00  9,917.00 CTB Formula
 0.00  0.00  2,656.00  1,482.00  2,228.00  945.00  945.00  8,256.00 HB1887 - DGP (2)

 18,173.00 8,025.00  1,892.00  2,656.00  1,482.00  2,228.00  945.00  945.00Total:

 18,173.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
106135UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 09/01/2020  no date 09/01/2020  no date

17E Environmental Review Process (ERP) 09/02/2020  no date 09/17/2020  no date

22 Scope Project 10/01/2020  no date 02/01/2021  no date

24 Determine Permits Needed 09/02/2020  no date 02/01/2021  no date

95 District Project Closeout 06/28/2022  no date 09/21/2022  no date

96 Central Office Project Closeout 09/22/2022  no date 02/01/2023  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0641-099-200Proj:

UPC: 016314

PC: Kenneth.Mckinna

Project Purpose:

PM:

Description: Penniman Rd/Government Rd/ROADWAY IMPROVEMENTS

To improve safety by widening Penniman Road, adding bicycle lanes, adding curb & gutter and realigning Government 
Rd intersection from "Y" to "T" configuration.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

0.010 Mi. West of Int. Rte. 723 (Fillmore Dr)From:

0.045 Mi. East of Int. Rte. 705 (Alexander Lee Pkwy)To:

Reconstruction w/o Added CapacityScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 5,553,961Total Current Est 

03/05/2020Current Est Date

 1,429,987

 3,375,193

 748,781

0641

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

York County
RWEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

08/24/2000

04/02/2020

04/02/2020

05/10/2022

05/10/2022

08/31/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 599,004.00  227,259.00  227,259.00  227,259.00  227,259.00  227,259.00  227,259.00  1,962,558.00 Telecommunications
 129,058.00  0.00  0.00  0.00  0.00  0.00  0.00  129,058.00.Federal Formula STP

 1,653,508.00  0.00  0.00  0.00  0.00  0.00  0.00  1,653,508.00Formula - Secondary
 768,871.00  0.00  0.00  0.00  0.00  0.00  0.00  768,871.00RSTP (STP Regional)
 106,749.00  0.00  0.00  0.00  0.00  0.00  0.00  106,749.00SSYP - Incidental
 192,218.00  0.00  0.00  0.00  0.00  0.00  0.00  192,218.00State Match Non-Formula

 4,812,962.00 3,449,408.00  227,259.00  227,259.00  227,259.00  227,259.00  227,259.00  227,259.00Total:

 4,812,962.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$718,067

$169,875

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/08/2020

Total  887,942.14

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
016314UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 08/23/2000 08/23/2000 08/24/2000 08/24/2000

18 State Environmental Review Process (SERP) 04/20/2001 04/20/2001 04/23/2001 04/23/2001

22 Scope Project 03/14/2018 03/14/2018 08/23/2019 08/23/2019

22X Scoping Team Meeting Date 08/03/2018 08/03/2018 08/03/2018 08/03/2018

24 Determine Permits Needed 08/22/2001 08/22/2001 08/30/2001 08/30/2001

25 Draft Environmental Document or CE 04/21/2005 04/21/2005 01/11/2006 01/11/2006

31S Conduct Location Survey 01/01/2002 01/01/2002 04/01/2002 04/01/2002

36H Hydraulic Plan Design Public Hearing 09/20/2013 09/20/2013 01/16/2014 01/16/2014

43 Furnish Utility Field Inspection Plans 09/27/2019 12/06/2019 10/03/2019 12/18/2019

43X Utility Field Inspection (UFI) Date 11/06/2019 02/07/2020 11/06/2019 02/07/2020

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/26/2019  no date 10/02/2019  no date

47 Approve Willingness 11/06/2018 09/12/2019 09/12/2019 09/12/2019

47X Willingness Posted Date 11/06/2018 11/06/2018 11/06/2018 11/06/2018

51 Furnish Approved R/W & UT Plans 09/27/2019 03/16/2020 03/09/2020 07/07/2020

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

01/23/2020  no date 12/03/2020  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

 no date 03/16/2020  no date 04/07/2020

51X R/W&UT Plan Date 03/10/2020 07/07/2020 03/10/2020 07/07/2020

52 Authorize R/W & UT Funds 03/11/2020 03/18/2020 03/24/2020 04/02/2020

52T Authorize R/W Funds  no date 04/02/2020  no date 04/02/2020

52X R/W&UT Authorization Date 03/25/2020 04/02/2020 03/25/2020 04/02/2020

57S Right of Way Stakeout���Survey 03/27/2020  no date 06/09/2020  no date

58 Survey Right of Way Plan Sheets 09/27/2019 04/17/2020 03/09/2020  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

03/25/2020 07/07/2020 04/07/2020 07/08/2020

60T Notice to Proceed for Total Right of Way 
Acquisition

 no date 04/02/2020  no date  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/26/2020 07/08/2020 03/26/2020 07/08/2020

65C Field Inspection Constructability Review 09/13/2019 09/30/2019 09/26/2019 12/05/2019

65P Plan Design/Pre-Advertisement Conference 11/01/2019  no date 02/01/2021  no date

65X Field Inspection Team Meeting Date 09/26/2019 12/05/2019   

67 Clear Utility Agreements 03/30/2020 07/08/2020 02/03/2022  no date

67U Utility Relocations by Owners 04/21/2021  no date 02/16/2022  no date

68 Clear Railroad Agreements 03/27/2020  no date 08/18/2021  no date

69 Acquire Right of Way 03/30/2020 07/08/2020 04/06/2021  no date

69X Right of Way/Utility Certification Date 02/17/2022  no date 02/18/2022  no date

70 Obtain Environmental Permits 04/15/2019 04/15/2019 04/15/2019 04/15/2019

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

02/08/2022  no date 04/05/2022  no date

70S Utility Stakeout ���Survey 04/21/2021  no date 02/16/2022  no date

71 Approved Construction Plans 01/26/2022  no date 03/16/2022  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

11/23/2021  no date 12/23/2021  no date

71X Pre-Advertisement Conference Date 12/28/2021  no date 12/28/2021  no date

72 Prepare for Advertisement 01/26/2022  no date 04/06/2022  no date

72X Plan Submission Date 03/17/2022  no date 03/17/2022  no date

79 Construction Funding Review/Authorization of 
Funds

02/22/2022  no date 03/21/2022  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

05/10/2022  no date 05/10/2022  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

84 Award Contract 07/22/2022  no date 07/22/2022  no date

91 Administer Contract 08/29/2022  no date 06/19/2023  no date

95 District Project Closeout 06/20/2024  no date 09/13/2024  no date

96 Central Office Project Closeout 10/29/2024  no date 03/10/2025  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0704-099-R68Proj:

UPC: 113279

PC: Keisha.Wilkins

Project Purpose:

PM: Anna Drake Stormwater Programs

Description: Wormley Creek - Cook Road to Edgehill Outfall System Culvert

This project represents the continuation of the UPC 105778 channel improvements - including culvert upgrades at 
road crossings, working downstream to upstream, to ensure an adequate outfall for the Edgehill subdivision's roadside 
ditch system.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Cook RoadFrom:

Rt.17 - George Washington Memorial HighwayTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 2,140,000Total Current Est 

12/04/2019Current Est Date

 0

 2,040,000

 100,000

0704

Federal Eligibility: Federally Eligible with Program Exempt

Project Status: ACTIVITY DATES SET

Hampton Roads

York County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2018

07/21/2021

07/21/2021

12/05/2022

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 1,140,000.00  0.00  0.00  0.00  0.00  0.00  0.00  1,140,000.00 Revenue Sharing Funds
 1,140,000.00 1,140,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 1,140,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$57,041

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  57,040.73

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113279UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/12/2018 09/12/2018 09/12/2018 09/12/2018

12 Authorize Preliminary Engineering 09/13/2018 09/13/2018 09/14/2018 09/14/2018

17E Environmental Review Process (ERP) 08/26/2019 08/26/2019 08/27/2019 08/27/2019

22 Scope Project 09/17/2018 09/17/2018 09/05/2019 09/05/2019

25 Draft Environmental Document or CE 08/27/2019 08/27/2019 08/27/2019 08/27/2019

65F Plan Design/Field Inspection 09/06/2019  no date 05/21/2021  no date

69X Right of Way/Utility Certification Date 05/25/2021  no date 06/08/2021  no date

70 Obtain Environmental Permits 08/28/2019 01/29/2020 05/05/2020 01/29/2020

72X Plan Submission Date 05/24/2021  no date 05/24/2021  no date

79 Construction Funding Review/Authorization of 
Funds

05/25/2021  no date 06/08/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

06/09/2021  no date 07/21/2021  no date

84 Award Contract 10/08/2021  no date 10/08/2021  no date

91 Administer Contract 11/17/2021  no date 12/05/2022  no date

95 District Project Closeout 12/06/2022  no date 04/17/2023  no date

96 Central Office Project Closeout 04/18/2023  no date 07/12/2023  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

1734-099-R70Proj:

UPC: 113273

PC: Joshua.Negovan

Project Purpose:

PM: Tim Cross

Description: Potomac Run Street Extension -

Modify the existing Potomac Run turnaround and the multi-use path connection to Brentmeade Drive, per the attached 
VDOT assessment, to achieve eligibility for Secondary System acceptance per COV 33.2-335.

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Patuxent TurnFrom:

Brentmade DriveTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 170,828Total Current Est 

06/30/2020Current Est Date

 0

 121,862

 48,966

1734

Federal Eligibility: Not Federally Eligible

Project Status: AWARDED

Hampton Roads

York County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2018

01/28/2020

01/28/2020

04/09/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00  100,000.00 Revenue Sharing Funds
 100,000.00 100,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 100,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$33,290

$0

$2,622

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/06/2020

Total  35,911.76

CONSTRUCTION PROJECT EVENTS
12/14/2020 99,882.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 02/19/2020

Construction Completed:

Construction Started:



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113273UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 08/20/2018 08/20/2018 09/12/2018 09/12/2018

12 Authorize Preliminary Engineering 09/13/2018 09/13/2018 09/14/2018 09/14/2018

17E Environmental Review Process (ERP) 07/09/2019 07/09/2019 07/09/2019 07/09/2019

22 Scope Project 09/17/2018 09/17/2018 09/05/2019 09/05/2019

25 Draft Environmental Document or CE 07/09/2019 07/09/2019 07/09/2019 07/09/2019

65F Plan Design/Field Inspection 09/06/2019  no date 11/25/2020  no date

69X Right of Way/Utility Certification Date 12/01/2020  no date 01/13/2021  no date

70 Obtain Environmental Permits 08/19/2019 08/19/2019 08/19/2019 08/19/2019

72X Plan Submission Date 11/30/2020 08/28/2019 11/30/2020 11/12/2019

79 Construction Funding Review/Authorization of 
Funds

12/01/2020  no date 01/06/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

01/14/2021 01/22/2020 03/15/2021 01/28/2020

84 Award Contract 06/02/2021 01/29/2020 07/14/2021 02/19/2020

91 Administer Contract 08/19/2021  no date 09/02/2022  no date

95 District Project Closeout 09/06/2022  no date 01/19/2023  no date

96 Central Office Project Closeout 01/20/2023  no date 04/14/2023  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

9999-099-R71Proj:

UPC: 113274

PC: Joshua.Negovan

Project Purpose:

PM: Tim Cross

Description: Rural Add. - Oakwood Subdivision Streets

Repairs and paving work, per attached VDOT assessment, necessary to make four streets (platted 1994) eligible for 
Secondary System acceptance per COV Section 33.2-335. - Multiple Streets w/in Subdivision to be accepted

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Runey Way, Harringan Way, Jesse Street, SwansonFrom:

Runey Way, Harringan Way, Jesse Street, SwansonTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 508,780Total Current Est 

06/30/2020Current Est Date

 0

 442,169

 66,611

9999

Federal Eligibility: Not Federally Eligible

Project Status: CONSTRUCTION STARTED

Hampton Roads

York County
AwardEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

09/14/2018

02/12/2020

02/12/2020

06/18/2021

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00  400,000.00 Revenue Sharing Funds
 400,000.00 400,000.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 400,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$55,138

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 09/01/2020

Total  55,137.50

CONSTRUCTION PROJECT EVENTS
12/23/2020 372,366.00Awarded Amount: Estimated Construction Completion:

Awarded Date: 04/28/2020

Construction Completed:

Construction Started:



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113274UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 07/02/2018 07/02/2018 08/21/2018 08/21/2018

12 Authorize Preliminary Engineering 09/13/2018 09/13/2018 09/14/2018 09/14/2018

17E Environmental Review Process (ERP) 07/10/2019 07/10/2019 07/10/2019 07/10/2019

22 Scope Project 09/17/2018 09/17/2018 09/06/2019 09/06/2019

25 Draft Environmental Document or CE 07/10/2019 07/10/2019 07/10/2019 07/10/2019

65F Plan Design/Field Inspection 09/09/2019  no date 02/05/2021  no date

69X Right of Way/Utility Certification Date 06/16/2021  no date 07/28/2021  no date

70 Obtain Environmental Permits 07/10/2019 01/16/2020 03/17/2020 01/16/2020

72X Plan Submission Date 02/08/2021 08/28/2019 06/15/2021 11/12/2019

79 Construction Funding Review/Authorization of 
Funds

06/16/2021  no date 09/09/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

09/10/2021 01/24/2020 07/14/2022 02/12/2020

84 Award Contract 10/03/2022 04/27/2020 11/15/2022 04/28/2020

91 Administer Contract 12/23/2022  no date 01/10/2024  no date

95 District Project Closeout 01/11/2024  no date 05/20/2024  no date

96 Central Office Project Closeout 05/21/2024  no date 08/14/2024  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

9999-099-R69Proj:

UPC: 113277

PC: Keisha.Wilkins

Project Purpose:

PM: Tim Cross

Description: Frontage Road 171-Unpaved Rd.- to add to Secondary System

Modify and reconstruct an existing unpaved frontage road along and within the Route 171 right-of-way to make it 
eligible for acceptance into the Secondary System per the terms of Section 33.2-335 of the COV Project to be added 
to VDOT Inventory FY19 RevShr - Unpaved Road

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Heavens Way Road Rt 1740From:

Culd-a-sacTo:

Reconstruction w/o Added CapacityScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 547,770Total Current Est 

06/30/2020Current Est Date

 0

 450,000

 97,770

9999

Federal Eligibility: Not Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

York County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

10/16/2019

10/19/2021

10/19/2021

06/28/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 40,870.00  459,130.00  0.00  0.00  0.00  0.00  0.00  500,000.00 Revenue Sharing Funds
 500,000.00 40,870.00  459,130.00  0.00  0.00  0.00  0.00  0.00Total:

 500,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$37,559

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/01/2020

Total  37,558.78

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
113277UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 09/01/2019 09/01/2019 10/07/2019 10/07/2019

12 Authorize Preliminary Engineering 10/11/2019 10/11/2019 10/16/2019 10/16/2019

17E Environmental Review Process (ERP) 03/18/2020 03/18/2020 03/18/2020 03/18/2020

22 Scope Project 01/06/2020 01/06/2020 07/06/2020 07/06/2020

25 Draft Environmental Document or CE 03/18/2020 03/18/2020 03/18/2020 03/18/2020

65F Plan Design/Field Inspection 07/07/2020  no date 06/29/2021  no date

69X Right of Way/Utility Certification Date 07/12/2021  no date 07/23/2021  no date

70 Obtain Environmental Permits 01/30/2020 01/30/2020 01/30/2020 01/30/2020

72X Plan Submission Date 06/30/2021  no date 07/09/2021  no date

79 Construction Funding Review/Authorization of 
Funds

07/12/2021  no date 07/23/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/26/2021  no date 10/19/2021  no date

84 Award Contract 01/12/2022  no date 05/06/2022  no date

91 Administer Contract 06/14/2022  no date 06/28/2023  no date

95 District Project Closeout 06/29/2023  no date 11/06/2023  no date

96 Central Office Project Closeout 11/07/2023  no date 02/07/2024  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

0171-099-677Proj:

UPC: 115509

PC: Kenneth.Wynne

Project Purpose:

PM: Timothy Cross

Description: #SMART20 Route 171 capacity enhancements BTW Rts. 134 & 1740

Intersection, turn lane, and shoulder improvements with a shared use path along Route 171 between Route 134 and 
Heavens Way (Route 1740)

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Route 134From:

Route 1740To:

SafetyScope:

Admin By: VDOT

Current PE Estimate

Current RW Estimate

Current CN Estimate

 3,630,000Total Current Est 

09/26/2019Current Est Date

 242,000

 2,738,000

 650,000

0171

Federal Eligibility: Federally Eligible

Project Status: NO DATES SET YET

Hampton Roads

York County
BaselineEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

12/04/2023

02/17/2027

02/17/2027

02/08/2028

02/08/2028

12/11/2028

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 0.00  0.00  0.00  0.00  0.00  1,420,000.00 1,000,000.00  2,420,000.00 HB1887 - DGP (1)
 2,420,000.00 0.00  0.00  0.00  0.00  0.00  1,420,000.00 1,000,000.00Total:

 2,420,000.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$0

$0

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date:

Total  0.00

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
115509UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

12 Authorize Preliminary Engineering 10/03/2023  no date 12/04/2023  no date

17E Environmental Review Process (ERP) 12/20/2023  no date 12/27/2023  no date

21H Hydraulics Plan Design PFI 09/16/2024  no date 10/28/2024  no date

21T Traffic Operations Analysis 12/20/2023  no date 02/20/2024  no date

22 Scope Project 12/05/2023  no date 12/05/2024  no date

22C Scoping Constructability Review 12/20/2023  no date 01/04/2024  no date

22S Photogrammetry/Aerial Photo/Image Processing 12/20/2023  no date 03/26/2024  no date

22X Scoping Team Meeting Date 11/05/2024  no date 11/05/2024  no date

23 Furnish Environmental Traffic Data 12/20/2023  no date 02/20/2024  no date

24 Determine Permits Needed 12/28/2023  no date 02/27/2024  no date

25 Draft Environmental Document or CE 12/06/2024  no date 06/13/2025  no date

28 Consultant Procurement 01/23/2024  no date 02/20/2024  no date

29X Public Information Meeting 11/04/2024  no date 11/04/2024  no date

30 Preliminary Utility Inspection 12/06/2024  no date 02/12/2025  no date

31S Conduct Location Survey 12/20/2023  no date 06/26/2024  no date

34F Furnish Final Soils Survey 10/24/2025  no date 03/03/2026  no date

34P Preliminary Soil Survey 08/30/2024  no date 10/28/2024  no date

35 Traffic Control Device Recommendations 11/06/2024  no date 12/24/2024  no date

36C Preliminary Field Inspection Constructability 
Review

09/30/2024  no date 10/11/2024  no date

36F Plan Design/Preliminary Field Inspection 06/27/2024  no date 10/28/2024  no date

36H Hydraulic Plan Design Public Hearing 12/06/2024  no date 02/05/2025  no date

36P Plan Design Public Hearing 12/06/2024  no date 04/10/2025  no date

36X Preliminary Field InspectionTeam Meeting Date 11/05/2024  no date   

38 Retaining Wall Data Request 12/06/2024  no date 12/12/2024  no date

39 Sound Wall Foundation Data Request 12/06/2024  no date 12/12/2024  no date

40 Minor Structures Data Request 12/06/2024  no date 12/12/2024  no date

43 Furnish Utility Field Inspection Plans 07/17/2026  no date 08/31/2026  no date

43H Hydraulic Plan Design/Field Inspection (FI) 03/18/2026  no date 07/16/2026  no date

43X Utility Field Inspection (UFI) Date 08/07/2026  no date 08/07/2026  no date

44 Furnish RWU Data for Public Hearing Process 03/14/2025  no date 04/10/2025  no date

45 Minor Structures Report 12/13/2024  no date 02/12/2025  no date

46 Review and Approval of Erosion and Sediment 
Control (ESC) and Storm Water Management (SWM) 

Plan

09/09/2027  no date 09/22/2027  no date

46H Hydrologic and Hydraulic Analysis ��� Bridges 
and Major Structures

10/24/2025  no date 03/03/2026  no date

47 Approve Willingness 04/11/2025  no date 05/22/2025  no date

47X Willingness Posted Date 04/24/2025  no date 04/24/2025  no date

48 Conduct Location/Design Public Hearing 04/11/2025  no date 10/07/2025  no date

48X Public Hearing Meeting Date 09/17/2025  no date   

49 Adopt Location/Design 10/08/2025  no date 10/22/2025  no date

49C Design Approval Constructability Review 04/11/2025  no date 04/24/2025  no date

49X Location and Design Approval Date 10/23/2025  no date 10/23/2025  no date

50 Survey Data Verification 04/11/2025  no date 05/08/2025  no date

51 Furnish Approved R/W & UT Plans 10/16/2026  no date 01/26/2027  no date

51H Hydraulic Review for Construction / 
Pre-Advertisement Conference

06/04/2027  no date 07/30/2027  no date

51T Furnish Approved Right of Way Plans for Total 
Take of Parcels

05/20/2026  no date 08/20/2026  no date

51X R/W&UT Plan Date 01/27/2027  no date 02/02/2027  no date

52 Authorize R/W & UT Funds 02/03/2027  no date 02/17/2027  no date

52T Authorize R/W Funds 08/21/2026  no date 10/06/2026  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

52X R/W&UT Authorization Date 02/18/2027  no date 02/18/2027  no date

54 Retaining Wall Data Report 10/24/2025  no date 12/11/2025  no date

55 Sound Wall Data Report 10/24/2025  no date 12/11/2025  no date

57S Right of Way Stakeout���Survey 02/19/2027  no date 05/13/2027  no date

58 Survey Right of Way Plan Sheets 09/01/2026  no date 10/15/2026  no date

59 Noise Abatement Design 12/12/2025  no date 05/07/2026  no date

60P Notice to Proceed for Partial Right of Way 
Acquisition

02/18/2027  no date 03/03/2027  no date

60T Notice to Proceed for Total Right of Way 
Acquisition

10/07/2026  no date 10/21/2026  no date

60X Final Right of Way and Utilities Notice to Proceed 
Date

03/04/2027  no date 03/04/2027  no date

61 Final Traffic Control Device Plans 04/29/2027  no date 07/30/2027  no date

62 Develop Retaining Structure Plans 12/12/2025  no date 03/19/2026  no date

65C Field Inspection Constructability Review 05/08/2026  no date 05/29/2026  no date

65F Plan Design/Field Inspection 10/24/2025  no date 07/16/2026  no date

65P Plan Design/Pre-Advertisement Conference 01/27/2027  no date 07/30/2027  no date

65X Field Inspection Team Meeting Date 07/16/2026  no date   

66 Environmental Reevaluation 09/09/2027  no date 09/22/2027  no date

67 Clear Utility Agreements 03/04/2027  no date 09/03/2027  no date

67U Utility Relocations by Owners 07/12/2027  no date 01/20/2028  no date

69 Acquire Right of Way 03/05/2027  no date 09/07/2027  no date

69X Right of Way/Utility Certification Date 10/26/2027  no date 10/26/2027  no date

70 Obtain Environmental Permits 07/17/2026  no date 01/27/2027  no date

70R Virginia Stormwater Management Program 
(VSMP) Construction Permit

09/09/2027  no date 11/04/2027  no date

70S Utility Stakeout ���Survey 07/12/2027  no date 01/20/2028  no date

71 Approved Construction Plans 09/09/2027  no date 10/15/2027  no date

71C Pre-Advertisement Conference (PAC) 
Constructability Review

08/02/2027  no date 08/13/2027  no date

71X Pre-Advertisement Conference Date 09/08/2027  no date 09/08/2027  no date

72 Prepare for Advertisement 10/01/2027  no date 11/02/2027  no date

72B Biddability Review 10/08/2027  no date 10/14/2027  no date

72X Plan Submission Date 10/15/2027  no date 10/15/2027  no date

73 Process Relocations 03/05/2027  no date 09/07/2027  no date

77S Construction ��� Survey 06/06/2028  no date 12/12/2028  no date

79 Construction Funding Review/Authorization of 
Funds

09/09/2027  no date 10/06/2027  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

02/08/2028  no date 02/08/2028  no date

82 Conduct Bid Opening 03/23/2028  no date 03/23/2028  no date

84 Award Contract 04/28/2028  no date 04/28/2028  no date

88 Survey Monumentation 12/13/2028  no date 02/12/2029  no date

91 Administer Contract 06/06/2028  no date 12/12/2028  no date

92X Contractor Final Voucher Date 01/30/2029  no date 01/30/2029  no date

94X Claims Period Ends Dates 04/26/2029  no date 04/26/2029  no date

95 District Project Closeout 04/27/2029  no date 07/23/2029  no date

96 Central Office Project Closeout 07/24/2029  no date 11/26/2029  no date



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

EN17-099-667Proj:

UPC: 111357

PC: Keisha.Wilkins

Project Purpose:

PM: County of York

Description: County of York - Bypass Road Sidewalk

Reconstruct existing asphalt ped/bike path along Bypass Rd with concrete sidewalk from Williamsburg City Line to 
Route 132

CURRENT ESTIMATES

Route:

Jurisdiction:

District:

Williamsburg City LineFrom:

Route 132To:

Facilities for Pedestrians and BicyclesScope:

Admin By: Locally

Current PE Estimate

Current RW Estimate

Current CN Estimate

 912,657Total Current Est 

07/02/2020Current Est Date

 190,580

 580,363

 141,714

EN17

Federal Eligibility: Federally Eligible

Project Status: ACTIVITY DATES SET

Hampton Roads

York County
ScopingEstimate Type:

PROJECT INFORMATION

Programming Schedule

Start:

End:

PE RW CN

03/06/2018

05/01/2020

05/01/2020

08/03/2021

08/03/2021

03/02/2023

FY20 FINAL  (approved by CTB 06/19/2019)Allocations -

TotalPrevious FY2020 FY2021 FY2022 FY2023 FY2024 FY2025

 516,750.00  0.00  0.00  0.00  0.00  0.00  0.00  516,750.00 MAP21 TAP
 332,281.00  0.00  0.00  0.00  0.00  0.00  0.00  332,281.00 Project Contributions
 129,188.00  0.00  0.00  0.00  0.00  0.00  0.00  129,188.00.Transportation Enhancement 

Funds
 978,219.00 978,219.00  0.00  0.00  0.00  0.00  0.00  0.00Total:

 978,219.00Total Allocations:

Allocations are reported from the last CTB approved FY FINAL scenario.  Allocations added or removed after this approved 
version will not be displayed.  Consult with your respective VDOT Project Coordinator for current allocations.

CURRENT EXPENDITURES

$130,069

$151

$0

PE Expenditures

RW Expenditures

CN Expenditures

Latest Date: 10/07/2020

Total  130,219.43

CONSTRUCTION PROJECT EVENTS
Awarded Amount: Estimated Construction Completion:

Awarded Date:

Construction Completed:

Construction Started:



YORK COUNTY  9:06AMRun Time:

10/12/2020Run Date: 

SCHEDULE
111357UPC:

Actual Start DatePlanned Start  Date Planned Finish Date Actual Finish Date

10 Project Agreement/County/State Agreement 10/02/2017 10/02/2017 01/29/2018 01/29/2018

12 Authorize Preliminary Engineering 01/29/2018 01/29/2018 03/06/2018 03/06/2018

17E Environmental Review Process (ERP) 09/23/2019 09/23/2019 09/23/2019 09/23/2019

22 Scope Project 01/07/2020 01/07/2020 04/21/2020 04/21/2020

25 Draft Environmental Document or CE 09/23/2019 09/23/2019 03/19/2020 03/19/2020

52 Authorize R/W & UT Funds 07/06/2020 03/25/2020 08/07/2020 05/01/2020

52X R/W&UT Authorization Date 08/10/2020  no date 08/21/2020  no date

65F Plan Design/Field Inspection 04/22/2020  no date 07/02/2020  no date

69 Acquire Right of Way 08/24/2020  no date 05/14/2021  no date

69X Right of Way/Utility Certification Date 06/01/2021  no date 06/14/2021  no date

70 Obtain Environmental Permits 08/27/2020  no date 05/05/2021  no date

72 Prepare for Advertisement 05/17/2021  no date 05/28/2021  no date

79 Construction Funding Review/Authorization of 
Funds

06/01/2021  no date 06/30/2021  no date

80 Advertise Project/Begin State Forces/Hired 
Equipment Construction

07/01/2021  no date 07/30/2021  no date

84 Award Contract 10/20/2021  no date 01/04/2022  no date

91 Administer Contract 02/11/2022  no date 02/28/2023  no date

95 District Project Closeout 02/28/2024  no date 07/03/2024  no date

96 Central Office Project Closeout 07/05/2024  no date 09/27/2024  no date
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	000000000111021
	000000000113509

	9999
	000000000113190
	000000000113193
	000000000113746
	000000000113748


	ENHANCEMENT
	
	000000000106290


	MISCELLANEOUS
	
	000000000080480

	0000
	000000000109409



	NORTHAMPTON COUNTY
	Primary
	0013
	000000000111708
	000000000115510
	000000000115529


	SECONDARY
	0602
	000000000001850

	0603
	000000000110237

	0642
	000000000103391


	URBAN
	0013
	000000000115506



	POQUOSON
	URBAN
	0000
	000000000102982
	000000000102999

	0171
	000000000112657
	000000000115524

	0172
	000000000013427


	ENHANCEMENT
	
	000000000075267



	PORTSMOUTH
	Primary
	0164
	000000000107936


	URBAN
	
	000000000115351
	000000000115863

	0000
	000000000098824
	000000000102985
	000000000103025
	000000000108798
	000000000108799
	000000000108800
	000000000110757
	000000000110990
	000000000113267

	0017
	000000000102715
	000000000107035
	000000000113822

	0239
	000000000107287

	0923
	000000000113269

	9999
	000000000113265
	000000000113830


	ENHANCEMENT
	
	000000000106157



	SMITHFIELD
	URBAN
	0000
	000000000110508
	000000000111808
	000000000111809

	0258
	000000000110507
	000000000111338


	ENHANCEMENT
	
	000000000070306



	SOUTHAMPTON COUNTY
	Primary
	0058
	000000000107041

	0258
	000000000113600


	SECONDARY
	0635
	000000000093078

	0646
	000000000112638

	0652
	000000000115340

	0671
	000000000101495
	000000000108976

	0687
	000000000115341

	0743
	000000000113031

	1011
	000000000112433


	ENHANCEMENT
	
	000000000097817



	SUFFOLK
	URBAN
	
	000000000115525

	0000
	000000000102990
	000000000102992
	000000000107057
	000000000107259
	000000000107262
	000000000107265
	000000000107267
	000000000108717
	000000000108982
	000000000108983
	000000000108984
	000000000110634
	000000000110998
	000000000110999
	000000000111000
	000000000111083
	000000000111086
	000000000111088
	000000000111089
	000000000112920
	000000000115421

	0010
	000000000107766

	0017
	000000000102991
	000000000109441
	000000000109443
	000000000109444

	0032
	000000000111033

	0058
	000000000100937
	000000000102994
	000000000107767
	000000000109493
	000000000111036

	0337
	000000000061407
	000000000111037
	000000000111038

	0604
	000000000113126

	0608
	000000000111041

	0613
	000000000113698

	0616
	000000000111039

	0626
	000000000069050

	0639
	000000000111042

	0658
	000000000100603

	0660
	000000000111040

	0661
	000000000111044

	0668
	000000000113699
	000000000113700

	0688
	000000000113701

	9999
	000000000104359
	000000000113887


	ENHANCEMENT
	0000
	000000000113472


	MISCELLANEOUS
	9999
	000000000113826



	SURRY COUNTY
	Primary
	0010
	000000000111789

	0031
	000000000100947
	000000000108490
	000000000115511

	0040
	000000000111342


	SECONDARY
	0627
	000000000107529

	0634
	000000000107852



	SUSSEX COUNTY
	Primary
	0460
	000000000115508


	SECONDARY
	0735
	000000000107435

	9999
	000000000107760
	000000000114015



	VIRGINIA BEACH
	Interstate
	0044
	000000000019005

	0264
	000000000017630
	000000000108508


	Primary
	0060
	000000000097737


	URBAN
	
	000000000015827
	000000000015828
	000000000015829
	000000000055202
	000000000084366
	000000000107064
	000000000107352
	000000000107745
	000000000108792
	000000000108955
	000000000109381
	000000000110046
	000000000110802
	000000000110803
	000000000110804
	000000000111003
	000000000111004
	000000000112317
	000000000112318
	000000000115245

	0000
	000000000091334
	000000000103005
	000000000105623
	000000000113461
	000000000113462
	000000000113463
	000000000113468
	000000000113469

	0058
	000000000012546
	000000000105622
	000000000111711
	000000000115371
	000000000115731

	0060
	000000000102739
	000000000114722
	000000000115359

	0064
	000000000108070

	0225
	000000000108956

	0407
	000000000108959

	0411
	000000000108966

	9999
	000000000113196
	000000000113818
	000000000113821


	ENHANCEMENT
	
	000000000103583
	000000000107956
	000000000109053
	000000000109054
	000000000109055
	000000000111307
	000000000111308



	WILLIAMSBURG
	Primary
	0060
	000000000115418


	URBAN
	
	000000000115425

	0000
	000000000114245

	0005
	000000000111022
	000000000112658
	000000000115339
	000000000115503
	000000000115505

	0143
	000000000115367

	7081
	000000000111018
	000000000111020

	9999
	000000000113827


	ENHANCEMENT
	0000
	000000000113473

	0321
	000000000109074


	PUBLIC TRANSPORTATION
	
	000000000110806
	000000000115378



	YORK COUNTY
	Primary
	0017
	000000000111787

	0060
	000000000113632

	0134
	000000000105222

	0171
	000000000111791
	000000000113633

	9999
	000000000113276
	000000000113278


	SECONDARY
	0000
	000000000106135

	0641
	000000000016314

	0704
	000000000113279

	1734
	000000000113273

	9999
	000000000113274
	000000000113277


	URBAN
	0171
	000000000115509


	ENHANCEMENT
	
	000000000111357





